

## PROCUREMENT PLAN

**Project information: NIGERIA AGILE PROJECT P 170664**

**Project Implementation agency: FEDERAL MINISTRY OF EDUCATION**

**Date of the Procurement Plan: 2021-10-25**

**Period covered by this Procurement Plan: 2021-2023]**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Bureau of Public Procurement Act (PPA 2007)*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Goods, Services and Works

Goods: **is not applicable.**

Works: **is not applicable.**

**Other Relevant Procurement Information.**

Procedures for CDD components:

**PROCUREMENT PLAN**  
**Nigeria : Adolescent Girls Initiative for Learning and Empowerment**

**General Information**  
**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2022-03-14  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-07-09  
**Project ID:** P170664 **GPN Date:**  
**Project Name:** Adolescent Girls Initiative for Learning and Empowerment  
**Loan / Credit No.:** IDA / 67380  
**Executing Agency:** Borno State AGILE

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BOAGLE/CW/RFB/043/2023 / CONSTRUCTION OF 10 SENIOR SECONDARY SCHOOLS IN VARIOUS LOCATIONS IN BORNO STATE	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	3,003,750.00	0.00	Canceled						2022-08-10		2022-08-15					2022-09-14		2022-09-17		2022-09-21	2023-03-20	
BOAGLE/CW/RFB/003/2022 / PROCUREMENT OF CONTRACTS FOR CONSTRUCTION OF JUNIOR AND SENIOR SECONDARY SCHOOLS IN SOUTHERN CENTRAL OF BORNO STATE LOT 1 & 2 (PACKAGE B)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,326,816.98	0.00	Canceled						2022-09-01	2022-09-15	2022-09-08					2022-09-29		2022-10-06		2022-10-15	2023-04-13	
BOAGLE/CW/RFB/002/2022 / PROCUREMENT OF CONTRACTS FOR CONSTRUCTION OF JUNIOR AND SENIOR SECONDARY SCHOOLS IN NORTHERN CENTRAL OF BORNO STATE LOT 1-3 (PACKAGE A)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,250,654.63	0.00	Canceled						2022-09-01	2022-09-15	2022-09-08					2022-09-29		2022-10-06		2022-10-15	2023-04-13	
BOAGLE/2022/064 / THE PROCUREMENT OF CONTRACTS FOR THE CONSTRUCTION OF JUNIOR AND SENIOR SCHOOLS IN BORNO STATE (LOTS 1-5)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	10,000,000.00	0.00	Canceled						2022-11-08	2022-11-21	2022-11-13	2022-11-23				2022-12-13	2022-12-28	2023-01-12	2023-06-15	2023-02-16	2023-08-15	
BOAGLE/2022/098 / THE PROCUREMENT OF CONTRACTS FOR THE CONSTRUCTION OF 15 SENIOR SECONDARY SCHOOLS IN BORNO STATE PACKAGE A (LOTS 1-5)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	12,310,000.00	0.00	Signed						2023-08-11	2023-08-30	2023-08-14	2023-10-17				2023-08-28	2023-10-03	2023-09-12	2023-10-24	2023-09-20	2023-11-08	2024-03-18
BOAGLE/2022/102 / CONSTRUCTION OF JUNIOR AND 5 SENIOR SECONDARY SCHOOLS IN BORNO STATE PACKAGE B (LOTS 1-10)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	10,000,000.00	0.00	Signed						2023-09-20	2023-09-27	2023-09-20	2024-01-16				2023-10-20	2023-10-30	2023-11-03	2024-01-24	2023-11-15	2024-02-05	2024-07-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BOAGLE/GD/21/006 / Procurement of 1 Generator set (40 KVA).	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,500.00	20,250.15	Completed								2022-02-16	2022-03-07						2022-03-08	2022-03-26	2022-05-07	2022-03-27
BOAGLE/GD/2021/014 / AGILE campaign materials (Bill boards, T-shirts, face caps and print materials)	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	20,000.01	Completed								2022-03-25	2022-03-04						2022-04-14	2022-03-31	2022-10-11	2022-04-04
BOAGLE/GD/21/007 / Procurement of 90 tablets for the field persons and GSC and 162 Tablets to EMIS and Quality Assurance	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,749.00	0.00	Completed								2022-04-08	2022-12-30						2022-04-28	2023-03-19	2022-06-27	
BOAGLE/GD/21/005 / Procurement of 2 Monitoring Vehicles (1 Pick up & 1 16 Seater Bus).	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		194,647.00	138,177.46	Completed								2022-04-23	2022-04-11						2022-05-13	2022-05-23	2022-08-11	2022-07-18
BOAGLE/GD/21/003 / Procurement of Office equipment's for PIU (17 members) - Executive table/chairs, Conference table/chairs, other office accessories and 20 Computer Laptops for PIUs	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	31,053.07	Completed								2022-04-14	2022-03-04						2022-05-04	2022-03-31	2022-08-02	2022-04-04
BOAGLE/GD/21/002 / Procurement of 680 Desktop Computers for 40 selected Senior Secondary Schools in Borno State for Digital Skills Training (Phase I).	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Bids	Limited	Single Stage - One Envelope		663,809.00	0.00	Completed					2022-07-29	2022-10-05	2022-07-31	2022-10-06				2022-08-14	2022-10-20	2022-08-19	2022-10-19	2022-12-01	2022-10-22	2022-12-25
BOAGLE/2022/108 / PROCUREMENT OF CLASSROOM FURNITURE, TEACHERS TABLE & CHAIR AND ADMINISTRATIVE STAFF FURNITURE TO 50 SECONDARY SCHOOLS IN BORNO STATE (LOT 1 AND 2)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Limited	Single Stage - One Envelope		1,650,000.00	0.00	Signed					2023-11-20	2023-11-22	2023-11-23	2023-11-22				2023-12-07	2023-12-22	2023-12-17	2024-01-08	2023-12-27	2024-01-15	2024-06-24
BOAGLE/2024/008 / PROCUREMENT OF 80 LABORATORY FURNITURES AND FITTINGS TO 20 SENIOR SECONDARY SCHOOLS (PHASE 1 & 2 NEWLY CONSTRUCTED SECONDARY SCHOOLS)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		223,000.00	0.00	Pending Implementation								2024-06-11							2024-07-14		2024-10-12	
BOAGLE/2024/010 / PROCUREMENT, INSTALLATION OF A PPS, LABELLING, TESTING AND DISTRIBUTION OF 1,200 DESKTOP COMPUTERS TO 60 SELECTED SECONDARY SCHOOLS	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Bids	Limited - National	Single Stage - One Envelope		740,000.00	0.00	Pending Implementation					2024-06-12			2024-06-17				2024-07-17			2024-07-31		2024-08-12	2025-02-08





BOAGLE/CS/2021/011 / Dissemination of key messages on girls education by network providers and social media (Facebook live program and twitter).	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2022-05-10	2022-05-24	2022-05-26	2022-05-30	2022-07-29					
BOAGLE/CS/2021/019 / Identification and training of 12 Master Trainers on facilitation of safe space activities/ 3 Health, 2 environmental/ 1 maternal & 3 life skill/ empowerment subject matter specialists.	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited	7,740.00	0.00	Canceled	2022-05-17	2022-03-23	2022-05-31	2022-06-02	2022-06-06	2022-07-06				
BOAGLE/TR/2021/025 / Conduct of Td Training on Digital Literacy for 20 computer teachers from 40 selected Secondary Schools.	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Direct	14,580.00	0.00	Canceled	2022-04-13	2022-03-23	2022-05-02	2022-05-04	2022-05-09	2022-08-07				
BOAGLE/CS/033/022 / ENGAGEMENT OF TECHNICAL ASSISTANT FOR MONITORING OF NEW CONSTRUCTION OF SCHOOLS, SIG AND GSP ACTIVITIES.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Limited	47,000.00	0.00	Completed	2022-08-15	2022-08-01	2022-08-29	2022-09-01	2022-08-31	2022-10-20	2022-09-04	2022-11-12	2022-11-03	2023-12-11
BOAGLE/CS/034/022 / ENGAGEMENT OF CONSULTANT FOR DESIGN AND CUSTOMIZATION OF DATA BASE FOR INDIVIDUAL CHILD TRACKING (ICT) - SBMC MONITORING, SCHOOL MANAGEMENT & OTHER RELATED M&E DATA COLLECTION.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Limited	12,500.00	0.00	Completed	2022-08-19	2023-05-22	2022-09-02	2022-06-23	2022-09-04	2022-07-12	2022-09-08	2022-07-27	2022-10-08	
BOAGLE/2022/063 / ENGAGEMENT OF CONSULTANT FOR ENVIRONMENTAL AND SOCIAL DEVELOPMENT TECHNICAL ASSISTANT	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited	51,282.00	0.00	Completed	2022-10-25	2022-10-18	2022-11-08	2022-11-10	2022-11-10	2022-11-14	2022-11-14	2022-12-03	2023-11-14	2023-11-13
BOAGLE/CS/2021/028 / ENGAGEMENT OF PARTNER TO PROVIDE TECHNICAL SUPPORT FOR THE FACILITATION OF SAFE SPACES IN SELECTED SECONDARY SCHOOLS IN BORNO STATE.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National	220,000.00	0.00	Canceled	2022-07-25	2022-07-28	2022-07-29		2022-08-04		2023-08-04			
BOAGLE/2022/048 / ENGAGEMENT OF PARTNER TO PROVIDE TECHNICAL SUPPORT FOR THE FACILITATION OF SAFE SPACES IN SELECTED SECONDARY SCHOOLS IN BORNO STATE.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National	333,378.00	0.00	Completed	2022-11-03	2022-11-16	2022-11-07	2022-10-17		2022-11-13	2022-11-09	2023-11-13	2024-03-01	
BOAGLE/2022/082 / ENGAGEMENT OF PROCUREMENT CONSULTANT	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct - National	62,000.00	0.00	Signed	2023-01-12	2023-01-12	2023-01-15	2023-02-07		2023-01-25	2023-05-09	2024-01-25		
BOAGLE/2024/011 / ENGAGEMENT OF IMPLEMENTING PARTNER ON SAFE SPACE IN 170 SECONDARY SCHOOLS ACROSS THE STATE IN A PACKAGE.	IDA / 67380	Fostering an enabling environment for girls	Post	Direct Selection	Direct - National	167,000.00	0.00	Pending Implementation	2024-06-12		2024-06-22			2024-07-05		2025-07-05		
BOAGLE/2024/015 / ENGAGEMENT OF TECHNICAL ASSISTANT ON MONITORING AND EVALUATION OF ALL AGILE ACTIVITIES	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited - National	45,000.00	0.00	Pending Implementation	2024-07-01		2024-07-05		2024-07-15	2024-07-22		2025-07-22		
BOAGLE/2024/017 / ENGAGEMENT OF TECHNICAL ASSISTANT ON PROCUREMENT	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited - National	45,000.00	0.00	Pending Implementation	2024-07-01		2024-07-05		2024-07-15	2024-07-22		2025-07-22		
BOAGLE/2024/016 / ENGAGEMENT OF TECHNICAL ASSISTANT ON PROMOTING SOCIAL AND BEHAVIOURAL CHANGES THROUGH COMMUNICATION CAMPAIGN, ENGAGEMENT WITH TRADITIONAL RULERS AND ADVOCACY	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Limited - National	39,000.00	0.00	Pending Implementation	2024-07-01		2024-07-05		2024-07-15	2024-07-22		2025-07-22		
BOAGLE/2024/018 / ENGAGEMENT OF TECHNICAL ASSISTANT ON ENVIRONMENTAL AND SOCIAL SAFEGUARD	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Limited - National	39,000.00	0.00	Pending Implementation	2024-07-01		2024-07-05		2024-07-15	2024-07-22		2025-07-22		