

PROCUREMENT PLAN (Textual Part)

Project information: JAMAICA – PPCR: Promoting Community-Based Climate Resilience in the Fisheries Sector Project – P164257

Project Implementation agency: Ministry of Agriculture and Fisheries

Date of the Procurement Plan: October 24, 2017

Period covered by this Procurement Plan: October 2017 – March 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the Bank’s procedures shall be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations – *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)** - *Not Applicable*

PROCUREMENT PLAN Jamaica : Promoting Community-based Climate Resilience in the Fisheries Sector

General Information

Country: Jamaica **Bank's Approval Date of the Original Procurement Plan:** 2017-10-24
Revised Plan Date(s): (comma delineated, leave blank) 2023-07-24
Project ID: P164257 **GPN Date:**
Project Name: Promoting Community-based Climate Resilience in the Fisheries Sector
Loan / Credit No.: / TF / A6559
Executing Agency: Ministry of Industry, Commerce, Agriculture and Fisheries

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
JM-MICAF-36541-CW-RFB / Work to upgrade local feed production	/	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Bids	Open - National	Single Stage - One Envelope				50,000.00	0.00	Pending Implementation					2018-08-06		2018-08-11					2018-09-22		2018-10-22		2018-11-26		2019-07-31
JM-MICAF-290446-CW-RFB / Renovation of six (6) ponds at Twickenham Park - Aquaculture Branch	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Bids	Open - National	Single Stage - One Envelope				73,000.00	0.00	Pending Implementation					2022-04-13		2022-04-18					2022-05-30		2022-06-29		2022-08-03		2023-01-30
JM-MICAF-369548-CW-RFQ / Renovation of Three (3) Ponds at Ebony Park Heart Academy	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Quotations	Open - National	Single Stage - One Envelope				33,000.00	0.00	Pending Implementation								2023-08-05								2023-09-30		2024-03-28

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
JM-MICAF-27828-GO-RFQ / Acquisition of monitoring, control and surveillance (MCS) equipment for targeted communities.	/	1. Strengthening the Fisheries Policy and Regulatory Framework	Post	Request for Quotations	Open - International	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2017-12-02									2018-01-27		2018-07-26		
JM-MICAF-36504-GO-RFB / Procurement of goods for hatchery	/	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Bids	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled					2018-07-24		2018-08-03					2018-09-14		2018-10-26		2018-11-30		2019-05-29		
JM-MICAF-36582-GO-RFB / Goods - Vehicle for the Project Implementation Unit	/	4. Project Management and Monitoring and Evaluation (M&E)	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	49,503.15	Signed					2018-02-05	2019-09-16	2018-02-10					2018-03-24	2019-09-27	2018-04-23	2019-10-10	2018-05-28	2019-12-17	2019-01-31		
JM-MICAF-36583-GO-RFB / Goods - 2 motor vehicles	/	1. Strengthening the Fisheries Policy and Regulatory Framework	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	124,527.53	Signed					2018-02-05	2019-10-04	2018-02-10					2018-03-24	2019-10-18	2018-04-23	2019-11-07	2018-05-28	2020-02-25	2019-07-31		
JM-MICAF-26539-GO-RFB / Procurement of two vessels	TF / A6559	1. Strengthening the Fisheries Policy and Regulatory Framework	Post	Request for Bids	Open - International	Single Stage - One Envelope		150,000.00	165,085.00	Signed					2018-04-02	2019-10-04	2018-04-07					2018-05-19	2019-11-29	2018-06-18	2019-12-10	2018-07-23	2020-02-13	2019-01-19		
JM-MICAF-178203-GO-RFQ / Consulting Firm to Coordinate the Implementation of the ACCPAC Software	TF / A6559	4. Project Management and Monitoring and Evaluation (M&E)	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,500.00	20,812.76	Signed							2020-06-13	2020-09-18							2020-08-08	2022-02-14	2021-02-04			
JM-MICAF-36583-A-GO-RFB / Procurement of motor vehicle	TF / A6559	1. Strengthening the Fisheries Policy and Regulatory Framework	Post	Request for Bids	Open - National	Single Stage - One Envelope		70,000.00	60,780.93	Signed					2019-09-12	2019-09-16	2019-09-17					2019-10-29	2019-09-27	2019-11-28	2019-10-10	2020-01-02	2019-12-21	2020-06-30		
JM-MICAF-250380-GO-RFB / Procurement of One (1) Pelagic Fishing Vessel	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope		220,000.00	0.00	Canceled					2021-09-16	2022-02-14	2021-09-21					2021-11-02	2022-03-18	2021-12-02		2022-01-06		2022-07-05		
JM-MICAF-294470-GO-RFB / Procurement of one (1) Pelagic Fishing Vessel	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope		220,000.00	0.00	Under Implementation					2022-05-20	2022-08-11	2022-05-25	2022-08-11				2022-07-06	2022-09-23	2022-08-05	2022-10-04	2022-09-09		2023-03-08		
JM-MICAF-367599-GO-RFQ / Beachfront Jetties for (a) Dyster Farming for Green Island Fisheries, (b) Western Supreme Oyster Farming and (c) Ecotourism for Sustaining Fish Sanctuaries	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Quotations	Open - International	Single Stage - One Envelope		63,000.00	0.00	Under Implementation							2023-07-08	2023-07-14								2023-09-02		2024-02-29		
JM-MICAF-368953-GO-RFQ / Mobile Offices (converted 40' Containers) for (a) Green Island Fisheries, (b) Western Supreme Oysters and (c) Ecotourism for Sustaining Fish Sanctuaries	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation							2023-07-10									2023-09-04		2024-03-02		
JM-MICAF-367624-GO-RFQ / Equipment Upgrade for Hope Zoo Facility for Ornamental Fish Farming	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Quotations	Open - International	Single Stage - One Envelope		15,500.00	0.00	Pending Implementation							2023-07-29									2023-09-23		2024-03-21		
JM-MICAF-367622-GO-RFQ / Fish Aggregates Devices for (a) (6) targeted communities or Offshore Pelagic Fishing	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	0.00	Pending Implementation							2023-07-15									2023-09-09		2024-03-07		
JM-MICAF-368948-GO-RFQ / Equipment for Fish Feed Production for Hill Run Fish Farmers and Agricultural Assn.	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Quotations	Open - International	Single Stage - One Envelope		53,000.00	0.00	Under Implementation							2023-07-09	2023-07-14								2023-09-03		2024-03-01		
JM-MICAF-366788-GO-RFQ / Recirculating Aquaculture System (RAS) Equipment	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope		278,000.00	0.00	Pending Implementation												2023-09-22		2023-10-22		2023-11-26		2024-03-29		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

JM-MICAF-36544-CS-CQS / C onsulting service to develop menu for mariculture/polycul- ture and other alternative liv- elihoods and facilitation of co- mmunity mobilisation worksh- op for mariculture and aquac- ulture sub-projects.	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - National		60,000.00	0.00	Canceled	2018-10-31	2018-11-21	2018-12-10						2018-12-24	2019-01-17	2019-07-31		
JM-MICAF-138252-CS-CQS / Consulting service to develop a business plan for a demon- stration mariculture/polycul- ture demonstration facility.	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - Internation- al		30,000.00	24,707.40	Signed	2019-10-02	2019-10-24	2019-10-23	2019-10-24	2019-12-06	2020-01-05			2020-01-05	2020-04-17	2020-02-09	2020-05-02	2020-06-08
JM-MICAF-82647-CS-CQS / C onsultancy to develop climat- e projections for aquaculture, coastal and pelagic fisheries.	TF / A6559	3. Capacity Building and Aw- areness Raising	Post	Consultant Quali- fication Selection	Open - National		30,000.00	0.00	Canceled	2018-11-12	2018-12-03	2018-12-28						2019-01-11	2019-01-28	2019-07-31		
JM-MICAF-294928-CS-CQS / Communication Firm/Agency for Knowledge Management and Public Education	TF / A6559	3. Capacity Building and Aw- areness Raising	Post	Consultant Quali- fication Selection	Open - National		225,000.00	0.00	Pending Impleme- ntation	2022-05-11	2022-06-01	2022-07-15						2022-08-14	2022-09-18	2023-03-17		
JM-MICAF-272544-CS-0 / B USINESS DEVELOPMENT FACIL- ITATOR TO DEVELOP BUSIN- ESS PLANS FOR SUB-PROJECT S	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - National		75,000.00	0.00	Under Implement- ation	2022-07-19	2019-10-22	2022-08-09						2022-10-22	2022-06-13	2022-11-26	2023-05-25	
JM-MICAF-290450-CS-CQS / Business development facilit- ator to develop business plan s for sub-projects	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - National		75,000.00	0.00	Canceled	2022-04-13	2022-05-04	2022-06-17						2022-07-17	2022-08-21	2023-02-17		
JM-MICAF-27817-CS-CQS / C onsulting service to draft reg- ulations to give effect to Com- munity-based fisheries mana- gement including MCSGE	/	1. Strengthening the Fisher- ies Policy and Regulatory Fra- mework	Post	Consultant Quali- fication Selection	Open - National		10,000.00	0.00	Canceled	2017-11-27	2017-12-18	2018-01-31						2018-03-02	2018-04-06	2018-10-03		
JM-MICAF-262366-CS-CQS-0 / CONSULTING FIRM - ARCHIT- ECT, QUANTITY SURVEYOR, L- AND SURVEYOR AND CIVIL E- NGINEER	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - National		32,000.00	75,682.77	Signed	2022-07-22	2021-10-19	2022-08-19						2022-11-01	2022-08-02	2022-12-06	2022-08-03	2023-06-04
JM-MICAF-262366-CS-CQS / CONSULTING FIRM - ARCHIT- ECT, QUANTITY SURVEYOR, L- AND SURVEYOR AND CIVIL E- NGINEER	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - National		32,000.00	0.00	Canceled	2021-11-09	2021-11-30	2022-01-13						2022-02-12	2022-03-19	2022-09-15		
JM-MICAF-36545-CS-CQS / C onsulting service to assess th- e status of pelagic fish stocks , develop management plan, conduct market analysis and strategy, assessment of exist- ing capacity including suitab- ility of vessels.	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - Internation- al		95,000.00	0.00	Canceled	2019-09-26	2019-08-27	2019-09-27						2019-11-04	2019-11-25	2020-05-23		
JM-MICAF-36547-CS-CQS / C onsulting Service - Assessme- nt of knowledge, attitudes and perceptions in targeted co- mmunities.	/	3. Capacity Building and Aw- areness Raising	Post	Consultant Quali- fication Selection	Open - National		75,000.00	0.00	Canceled	2018-02-05	2018-08-16	2018-02-26						2018-06-04	2018-07-09	2019-01-18		
JM-MICAF-36547-CS-CQS-0 / Consulting Service - Assessme- nt of knowledge, attitudes and perceptions in targeted co- mmunities.	TF / A6559	3. Capacity Building and Aw- areness Raising	Post	Consultant Quali- fication Selection	Open - National		75,000.00	0.00	Pending Impleme- ntation	2022-07-19	2022-08-09	2022-09-22						2022-10-22	2022-11-26	2023-05-25		
JM-MICAF-36545-CS-CQS-0 / Consulting service to assess the status of pelagic fish stock- , develop management pla- n, conduct market analysis and strategy, assessment of e- xisting capacity including sui- tability of vessels.	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - National		95,000.00	0.00	Pending Impleme- ntation	2022-07-26	2022-08-16	2022-09-29						2022-10-29	2022-12-03	2023-06-01		
JM-MICAF-82599-CS-CQS-0 / Consultancy to promote sust- ainable fisheries through the development of community b- ased fisheries mgmt. strategies and action plans including M CSGE and water quality moni- toring.	TF / A6559	1. Strengthening the Fisher- ies Policy and Regulatory Fra- mework	Post	Consultant Quali- fication Selection	Open - National		50,000.00	0.00	Under Review	2022-09-23	2019-08-07	2022-10-14						2022-11-16	2022-12-10	2023-07-23		
JM-MICAF-294929-CS-CQS / Consulting firm to provide th- e details of the Recirculating Aquaculture System, Overse- e the Implementation and Co- mmissioning of the System and provide a Training Manual and Training of Staff along wi- th the Development of a Bro- od Stock Upgrading program	TF / A6559	2. Diversification and Fisher- es-based Alternative Liveliho- ods	Post	Consultant Quali- fication Selection	Open - National		172,000.00	0.00	Pending Impleme- ntation	2022-05-11	2022-06-01	2022-07-15						2022-08-14	2022-09-18	2023-03-17		
JM-MICAF-366820-CS-CQS / Consulting service to Develo- p a Fisheries and Aquacultur- e Information Management S- ystem for the National Fisher- ies Authority	TF / A6559	3. Capacity Building and Aw- areness Raising	Post	Consultant Quali- fication Selection	Open - National		100,000.00	0.00	Under Implement- ation	2023-05-21	2023-05-08	2023-06-11						2023-08-24	2023-09-28	2024-03-26		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM-MICAF-56654-CS-INDV / C onsulting Service - Finance O- fficer	TF / A6559	4. Project Management and Monitoring and Evaluation (M- &E)	Post	Individual Consult- ant Selection	Open		80,000.00	63,178.66	Signed	2018-03-29	2017-07-17	2018-05-25	2019-11-20	2018-06-15	2020-02-17	2018-07-20	2020-02-18	2023-02-28	
JM-MICAF-172489-CS-INDV / Individual Consultant - An As- sessment of the Aquaculture Value Chain Incorporating Se- nsitivity to Climate Change	TF / A6559	1. Strengthening the Fisher- ies Policy and Regulatory Fra- mework	Post	Individual Consult- ant Selection	Direct		12,500.00	40,000.00	Completed	2020-05-06	2020-10-29	2020-05-16	2020-10-29	2020-06-06	2021-02-08	2020-07-11	2021-02-15	2021-01-07	2021-05-31

JM-MICAF-239684-CS-INDV / Communication Specialist for Knowledge Management and Public Education	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Limited		25,000.00	25,000.00	Signed	2021-06-15	2021-06-21	2021-06-20	2021-06-22	2021-07-11	2021-10-20	2021-08-15	2021-10-02	2022-02-11
JM-MICAF-300191-CS-INDV / Project Mid-Term Evaluation Consultancy (Individual)	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2022-06-16		2022-08-04		2022-08-25		2022-09-29		2023-03-28
JM-MICAF-36540-CS-INDV / Consultant services to train hatchery operators	/	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2018-09-03		2018-11-08		2018-12-20		2019-01-24		2019-05-31
JM-MICAF-56653-CS-INDV / Consulting Service - Procurement Officer	TF / A6559	4. Project Management and Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Implementation	2022-07-26	2019-06-01	2022-09-13		2022-10-04		2022-11-08		2023-05-07
JM-MICAF-56653-CS-INDV / Consulting Service - Procurement Officer	/	4. Project Management and Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-03-29		2018-05-25		2018-06-15		2018-07-20		2023-02-28
JM-MICAF-212595-CS-CDS-0 / Consultant to Provide Support to Project Activities Aimed at Strengthening the Regulatory Framework for Climate Resilient Fisheries and Aquaculture Management	TF / A6559	4. Project Management and Monitoring and Evaluation (M&E)	Post	Direct Selection	Direct - National		40,000.00	40,000.00	Signed	2022-07-22	2021-01-13	2022-08-01	2021-01-19		2022-10-05	2021-11-18		2023-04-03
JM-MICAF-212595-CS-CDS / Consultant to Provide Support to Project Activities Aimed at Strengthening the Regulatory Framework for Climate Resilient Fisheries and Aquaculture Management	TF / A6559	4. Project Management and Monitoring and Evaluation (M&E)	Post	Direct Selection	Direct		40,000.00	0.00	Canceled	2021-01-06		2021-01-16			2021-03-22			2021-09-18
JM-MICAF-248218-CS-INDV-0 / Technical Supervisor - Hatchery Upgrade and Implementation	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Signed	2022-07-22	2022-09-26	2022-07-27	2021-08-19	2022-08-17	2021-12-01	2022-09-21	2021-12-02	2023-03-20
JM-MICAF-248218-CS-INDV / Technical Supervisor - Hatchery Upgrade and Implementation	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2021-08-13		2021-08-18		2021-09-08		2021-10-13		2022-04-11
JM-MICAF-251913-CS-CDS-0 / Consultancy to Develop Climate Projections for Fisheries and Aquaculture	TF / A6559	3. Capacity Building and Awareness Raising	Post	Direct Selection	Direct - National		30,000.00	0.00	Under Implementation	2022-07-22	2021-05-26	2022-08-01	2021-09-20		2022-10-05			2023-04-03
JM-MICAF-251913-CS-CDS / Consultancy to Develop Climate Projections for Fisheries and Aquaculture	TF / A6559	3. Capacity Building and Awareness Raising	Post	Direct Selection	Direct		30,000.00	0.00	Canceled	2021-09-03		2021-09-13			2021-11-17			2022-05-16
JM-MICAF-56652-CS-INDV / Consulting service - Project Manager	/	4. Project Management and Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Open		200,000.00	0.00	Canceled	2018-03-29	2017-08-17	2018-05-25		2018-06-15		2018-07-20		2023-02-28
JM-MICAF-138226-CS-CDS / Consulting service to develop menu for mariculture/polyculture and other alternative livelihoods and facilitation of community mobilisation workshop for mariculture and aquaculture sub-projects.	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-10-02	2020-09-23	2019-11-20		2019-12-11		2020-01-15		2020-05-14
JM-MICAF-56652-CS-INDV-0 / Consulting service - Project Manager	TF / A6559	4. Project Management and Monitoring and Evaluation (M&E)	Post	Individual Consultant Selection	Open - National		200,000.00	0.00	Pending Implementation	2022-07-29		2022-09-16		2022-10-07		2022-11-11		2023-05-10
JM-MICAF-138226-CS-CDS-0 / Consulting service to develop menu for mariculture/polyculture and other alternative livelihoods and facilitation of community mobilisation workshop for mariculture and aquaculture sub-projects.	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Pending Implementation	2022-07-22		2022-09-09		2022-09-30		2022-11-04		2023-05-03
JM-MICAF-320904-CS-CDS / Communication Specialist to Supervise the Knowledge Management and Public Education Campaign	TF / A6559	3. Capacity Building and Awareness Raising	Post	Direct Selection	Direct - National		125,000.00	0.00	Pending Implementation	2023-01-11		2023-01-16			2023-03-06			2023-03-31
JM-MICAF-330840-CS-INDV / Short-Term Consultancy to provide Training for Long Line Fishing in Jamaica	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Under Implementation	2022-12-08	2022-08-11	2023-01-26		2023-02-16		2023-03-23		2023-03-31
JM-MICAF-330841-CS-INDV / Short-Term Consultancy to provide Training for Fish Aggregating Devices (FAD) Fisheries in Jamaica	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Under Implementation	2022-12-08	2022-08-11	2023-01-26		2023-02-16		2023-03-23		2023-03-31
JM-MICAF-366811-CS-INDV / Project Officer to support the implementation of sub-projects and capacity building activities under the fishing Project	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Limited		23,000.00	0.00	Under Implementation	2023-04-17	2023-06-12	2023-04-22		2023-05-13		2023-06-17		2023-12-14
JM-MICAF-367048-CS-CDS / Consultancy Firm # 2 - Architect, Quantity Surveyor, Land Surveyor and Civil Engineer - Environmental Permits and License	TF / A6559	2. Diversification and Fisheries-based Alternative Livelihoods	Post	Direct Selection	Direct - National		8,945.00	0.00	Pending Implementation	2023-05-04		2023-05-14			2023-07-18			2024-01-14
JM-MICAF-300189-CS-INDV / Environment and Social Officer	TF / A6559	3. Capacity Building and Awareness Raising	Post	Individual Consultant Selection	Open - National		27,000.00	0.00	Under Implementation	2023-06-26	2023-06-25	2023-08-14		2023-09-04		2023-10-09		2024-04-06