

PROCUREMENT PLAN

Project information: *Angola Commercial Agriculture Development Project P159052*

Project Implementation Agency: *Ministry of Agriculture (MINAGRI) – Office of Studies, Planning and Statistics (GEPE)*

Date of the Procurement Plan: *March 22, 2017*

Period covered by this Procurement Plan: *March 22, 2017 to March 22, 2018*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. *“National procurement legislation and applicable conditions under review by the Bank”*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**),

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information. *“Not Applicable”*

PROCUREMENT PLAN Angola : Angola Commercial Agriculture Development Project (PDAC)

General Information

Country: Angola **Bank's Approval Date of the Original Procurement Plan:** 2017-03-06
Revised Plan Date(s): (comma delineated, leave blank) 2024-07-29
Project ID: P159052 **GN Date:** 2021-09-15
Project Name: Angola Commercial Agriculture Development Project (PDAC)
Loan / Credit No.: IBRD / P4860, /, IBRD / 88660, COFN / C1580
Executing Agency: Ministry of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
002/W/CADP/18 / Maintenance of rural roads (1st and 2nd yr)	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope				956,655.00	0.00	Cancelled						2021-07-18		2021-07-23					2021-09-03		2021-10-03			2021-11-07		2022-05-06
007/W/CADP/20 / Rehabilitation of Irrigation Infrastructure (Lot 2)	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD - Applying contractor disqualification	6,500,000.00	0.00	Cancelled						2022-02-21		2022-03-07					2022-04-11		2022-05-11			2022-06-15		2023-06-15
004/W/CADP/20 / Rehabilitation and Maintenance rural roads - (Works Phase 1 - Lot 3) Kuanza Sul - 50 km	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD - Applying contractor disqualification	9,000,000.00	0.00	Cancelled						2022-02-02		2022-02-16					2022-03-23		2022-04-27			2022-05-28		2023-02-22
001/W/CADP/18 / Rehabilitation and Maintenance rural roads - (Works Phase 1 - Lot 2) Kuanza Norte (50 km)	COFN / C1580	Infrastructure for Production and Marketing	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD - Applying contractor disqualification	10,000,000.00	0.00	Cancelled						2022-04-05		2022-04-19					2022-05-17		2022-06-21			2022-07-26		2026-04-21
005/W/CADP/20 / Rehabilitation and Maintenance rural roads - (Works Phase 1 - Lot1) Malanje - 50 km	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD - Applying contractor disqualification	9,500,000.00	0.00	Cancelled						2022-07-10		2022-07-24					2022-08-28		2022-10-02			2022-11-02		2023-07-30
003/W/CADP/18 / Rehabilitation of Irrigation Infrastructure Kuanza Norte (Lot 1)	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD - Applying contractor disqualification	5,000,000.00	0.00	Cancelled						2022-03-22		2022-04-05					2022-05-10		2022-06-14			2022-07-15		2023-07-15
C-189/CS/CADP-22 / Contractor for the rehabilitation work of the irrigated perimeter of Cacala and Korea in Kwanza Norte	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	8,500,000.00	0.00	Signed						2022-03-11	2022-05-30	2022-03-16	2022-06-02				2022-04-27	2022-08-05	2022-05-27	2022-09-05	2022-07-01	2023-05-19	2022-12-28	
C-251/W/CADP-22 / Construction of the basic structure and equipping of the potato greenhouses in chinga	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	300,000.00	0.00	Cancelled						2022-09-18		2022-09-23					2022-11-04		2022-12-04			2023-01-08		2023-07-07
C-247/W/CADP-22 / Rehabilitation works of prioritized rural roads in the provinces of Malanje, Cuanza Norte and Cuanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	9,600,000.00	0.00	Cancelled						2022-10-30		2022-11-04					2022-12-16		2023-01-15			2023-02-19		2023-08-18
C-243/W/CADP-22 / Rehabilitation Works of Small and Medium Perimeters, Cauá, Cuanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,000,000.00	0.00	Cancelled						2022-10-23		2022-10-28					2022-12-09		2023-01-08			2023-02-12		2023-08-11
C-245/W/CADP-22 / Rehabilitation works of rural roads of access to the perimeters of Bom Jesus, Mucoso, Cacala, Kores, and Cauá	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - International	Single Stage - Two Envelopes			Request for Bids - Works (without pre-qualification) SPD	8,400,000.00	0.00	Cancelled						2022-09-18		2022-09-23					2022-11-04		2023-01-17			2023-02-21		2023-08-28
C-286/W/CADP-22 / Construction of the structure and equipping of the potato greenhouse s in Chinga	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	700,000.00	0.00	Signed						2022-08-22	2022-10-10	2022-08-27	2022-10-10				2022-10-08	2022-11-21	2022-11-07	2022-12-22	2022-12-12	2023-06-22		2023-06-10
C-288/W/CADP-22 / Construction of storage, office and pavilion for filling bags in Cuanza Norte	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	550,000.00	0.00	Signed						2022-08-30	2023-01-23	2022-09-04	2023-01-24				2022-10-16	2023-03-09	2022-11-15	2023-04-27	2022-12-20	2023-07-14		2023-06-18
C-291/W/CADP-22 / Rehabilitation of the infrastructures of the LAU social support laboratory in Malanje	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,700,000.00	0.00	Cancelled						2022-09-08		2022-09-13					2022-10-25		2022-11-24			2022-12-29		2023-06-27
229AW3/CADP/23 / Rehabilitation of poultry rearing infrastructure	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	900,000.00	0.00	Signed						2023-12-31	2023-10-31	2024-01-05	2023-10-31				2024-02-16	2023-12-15	2024-03-17	2024-03-05	2024-04-21	2024-03-27		2025-04-21
231AW3/CADP/23 / Rehabilitation and equipping of the bacteriology laboratory of the IV in Santo António	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	300,000.00	0.00	Cancelled						2024-01-31		2024-02-05					2024-03-18		2024-04-17			2024-05-22		2024-11-18
232AW3/CADP/23 / Construction of chicken sheds with 12 aisles and a rearing area	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	200,000.00	0.00	Signed						2024-01-05	2023-12-22								2024-03-01	2024-05-09			2024-08-28	
C-231/W/CADP-22 / Rehabilitation Adaptation of an area of 1000m2 for a bacteriology laboratory	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Cancelled						2022-06-19		2022-06-24					2022-08-05		2022-09-04			2022-10-09		2023-04-07
C-229/W/CADP-22 / Rehabilitation of poultry rearing infrastructure	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	238,000.00	0.00	Cancelled						2022-06-05		2022-06-10					2022-07-22		2022-08-21			2022-09-25		2023-03-24
C-230/W/CADP-22 / Rehabilitation of Social Support Infrastructures	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	585,000.00	0.00	Cancelled						2022-10-30		2022-11-04					2022-12-16		2023-01-15			2023-02-19		2023-08-18
332/W3/CADP/23 / Rehabilitation and restructuring works of the plumbing system in Buildings 1 and 2 of MINAGRIF	IBRD / 88660	Promotion and Support for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	100,000.00	0.00	Under Implementation								2024-04-05	2024-02-21						2024-05-31			2025-05-31		
334/W2/CADP/23 / Design and Construction of electrical infrastructures for Cacala, Corea and Cauá	IBRD / 88660	Promotion and Support for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,666,916.82	0.00	Under Implementation						2024-03-31	2024-05-07	2024-04-05	2024-05-07				2024-05-17	2024-07-05	2024-06-16			2024-07-21		2025-06-26

078/CS/CADP/19 / Consultancy Design Review and Works Supervision, including ES5 safeguards, PHASE 1 Malanje	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Canceled	2020-03-30	2020-03-31	2020-04-20	2020-06-03	2020-07-01	2020-07-31	2020-09-04	2020-10-09	2021-10-09						
051/CS/CADP/18 / Business Intelligence for GEPE	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Canceled	2020-02-28	2020-03-20	2020-03-20	2020-05-03	2020-05-31	2020-06-30	2020-08-04	2020-09-08	2021-09-08						
017/CS/CADP/16 / Project Baseline Survey	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Canceled	2020-03-06	2020-09-10	2020-03-27	2020-04-24	2020-04-29	2020-05-14	2020-06-03	2020-06-13	2020-09-11						
088/CS/CADP/20 / TECHNICAL SERVICES PROVIDERS TO SUPPORT THE SUB-COMMITMENT ON PUBLIC-PRIVATE DIALOGUE ON VALUE CHAIN STRATEGY DEVELOPMENT	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - International	500,000.00	497,900.00	Signed	2021-04-16	2021-04-19	2021-05-01	2021-04-29	2021-06-01	2021-08-31	2021-06-29	2021-10-11	2021-07-20	2021-11-24	2021-08-20	2021-12-24	2021-09-09	2022-01-29	2023-08-30
036/CS/CADP/19 / Supervision of Works for Rehabilitation of Small and Medium Irrigated Perimeters Kwanza Norte (Lot 3)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	800,000.00	0.00	Signed	2021-10-22	2021-10-05	2021-11-05	2022-01-17	2021-11-22	2022-04-20	2021-12-22	2022-06-01	2022-01-06	2022-07-15	2022-01-31	2022-08-02	2022-02-20	2022-09-05	2023-02-20
C 190/CS/CADP-22 / Supervision of the Rehabilitation Works of the Irrigated Perimeters of Cacala and Korea in Kwanza Norte	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Canceled	2022-03-04	2022-03-25	2022-05-08	2022-05-08	2022-06-05	2022-07-05	2022-08-09	2022-09-13	2023-09-13						
C 204/CS/CADP-22 / Consultancy to support the creation of a quality policy and a legislative package for the reformulation of the National Quality System (SNO)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	150,000.00	0.00	Canceled	2022-03-07	2022-05-25	2022-03-28	2022-05-11	2022-06-08	2022-07-08	2022-08-12	2022-09-16	2023-09-16						
C 220/CS/CADP-22 / Consulting services for the elaboration of the Revision of the Basic Law on Agrarian Development	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - International	640,000.00	0.00	Terminated	2022-03-07	2022-06-15	2022-03-28	2022-06-22	2022-05-11	2022-11-16	2022-06-08	2023-02-06	2022-07-08	2023-03-28	2022-08-12	2023-04-19	2022-09-16	2023-06-21	2023-09-16
C 208/CS/CADP-22 / Study - Elaboration of the Update of the Zoning Characterization and of the Phoclimatic of Angola	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	2,950,000.00	0.00	Canceled	2022-03-07	2022-03-28	2022-05-11	2022-06-08	2022-07-08	2022-08-12	2022-09-16	2023-09-16							
C 197/CS/CADP-22 / External Audit 2022-2024	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - National	90,000.00	0.00	Signed	2022-03-03	2022-04-08	2022-03-24	2022-04-19	2022-05-07	2022-07-08	2022-06-04	2022-08-19	2022-07-04	2022-10-03	2022-08-08	2022-10-25	2022-09-12	2022-12-22	2023-03-11
C 219/CS/CADP-22 / Consultancy for the preparation of studies on competitiveness and productivity	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Canceled	2022-03-07	2022-05-25	2022-03-28	2022-05-11	2022-06-08	2022-07-08	2022-08-12	2022-09-16	2023-09-16						
C 244/CS/CADP-22 / Supervision of the rehabilitation works of rural roads of access to the perimeters of Bom Jesus, Mucoso, Cacala, Corea 1, and Causá	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	840,000.00	0.00	Canceled	2022-09-18	2022-10-09	2022-11-22	2022-12-20	2023-01-19	2023-02-23	2023-03-30	2024-03-29							
C 246/CS/CADP-22 / Supervision of the rehabilitation works of prioritized rural roads in the provinces of Malanje, Cuanza Norte and Cuanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Canceled	2022-10-23	2022-09-19	2022-11-13	2022-12-27	2023-01-24	2023-02-23	2023-03-30	2023-05-04	2024-05-03						
C 256/CS/CADP-22 / Study on agricultural competitiveness and productivity	COFN / C1580	Promotion and Support for Agricultural Business Development	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Canceled	2022-06-26	2022-07-17	2022-08-30	2022-09-27	2022-10-27	2022-12-01	2023-01-05	2024-01-05							
C 252/CS/CADP-22 / Selection of Consultant firm to undertake the Project Baseline Survey (Mosap III)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2022-06-15	2022-05-27	2022-07-06	2022-08-16	2022-08-19	2022-09-18	2022-10-23	2023-04-21							
110/CS/CADP/21 / Technical Assistance for review and update of the Mid-Term Plan of the Agrarian Sector (year 2022-2027)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	210,000.00	0.00	Canceled	2021-04-11	2021-10-12	2021-04-26	2021-05-27	2022-05-09	2021-06-24	2022-06-27	2021-07-15	2022-07-21	2021-08-15	2021-09-04	2022-09-04			
103/CS/CADP/21 / Technical Assistance on revision of the Basic Law of Agrarian Development (Law No. 15/05 of 7 December)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Canceled	2021-10-15	2021-10-12	2021-10-30	2021-11-30	2021-12-28	2022-01-27	2022-03-08	2022-03-28	2023-03-28						
C 225/CS/CADP-22 / Prioritization and Engineering Studies for the rehabilitation of rural roads in the provinces of Malanje, Cuanza Norte, Cuanza Sul, Huambo, Bié and Huíla	COFN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	6,000,000.00	0.00	Canceled	2022-08-21	2022-09-11	2022-10-25	2022-11-22	2022-12-22	2023-01-26	2023-03-02	2024-03-01							
C 241/CS/CADP-22 / Feasibility and Engineering Studies for the Rehabilitation of 20 00ha (in each Province) of irrigated Schemes on Provinces of Huíla, Bié, Huambo, Cuanza Norte and Cuanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - National	2,400,000.00	0.00	Canceled	2022-08-21	2022-09-11	2022-10-25	2022-11-22	2022-12-22	2023-01-26	2023-03-02	2024-03-01							
305/CS/CADP/22 / Technical Assistance for review and update of the Mid-Term Plan of the Agrarian Sector (year 2022-2027)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	600,000.00	0.00	Canceled	2022-09-20	2022-09-13	2022-10-11	2022-09-20	2022-11-24	2022-12-22	2023-01-21	2023-02-25	2023-04-01	2024-03-31					
306/C2/CADP-22 / Feasibility and Engineering Studies for the Rehabilitation of 200 0ha (in each Province) of irrigated Schemes on Provinces of Huíla, Bié, Huambo, Cuanza Norte and Cuanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - National	2,400,000.00	0.00	Canceled	2022-09-20	2022-10-20	2022-10-11	2022-11-24	2022-12-22	2023-01-21	2023-02-25	2023-04-01	2024-03-31						
307/C2/CADP-22 / Prioritization and Engineering Studies for the rehabilitation of rural roads in the provinces of Malanje, Cuanza Norte, Cuanza Sul, Huambo, Bié and Huíla	COFN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	6,000,000.00	0.00	Canceled	2022-09-20	2022-09-19	2022-10-11	2022-11-24	2022-12-22	2023-01-21	2023-02-25	2023-04-01	2024-03-31						

002/CS/3/MOSAP3-22 / Consultancy Services for Technical Field Operator for the Transformation Project of Family Farming of Angola (MOSAP 3)	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,200,000.00	0.00	Canceled	2022-11-30	2022-12-21	2023-02-03		2023-03-03	2023-04-02	2023-05-07	2023-06-11	2025-05-31							
003/CS/3/MOSAP3-22 / Consultancy Services for Rural Extension, Technical Assistance and Institutionalization of the Approach for ECA	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - International	600,000.00	0.00	Canceled	2022-11-30	2022-10-26	2022-12-21	2022-11-01	2023-02-03		2023-05-07	2023-06-11	2025-05-31							
004/CS/3/MOSAP3-22 / Consulting Services for the Functional Literacy of the Beneficiaries	COFIN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,012,500.00	0.00	Canceled	2022-11-30	2022-10-26	2022-12-21	2022-11-14	2023-02-03		2023-05-07	2023-06-11	2026-06-10							
306A/CS/2/CADP-22 / Feasibility and Engineering Studies for the Rehabilitation of 1500 Ha (in each Province) of Irrigated Schemes on Provinces of Cuanza Sul, Huambo, Bié, Huíla and Lunda Sul	COFIN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	1,120,050.00	0.00	Under Implementation	2022-12-31	2022-10-25	2023-01-21	2022-11-28	2023-03-06	2023-03-27	2023-04-03	2023-05-26	2023-05-03	2023-08-23	2023-06-07	2024-06-05	2023-07-12	2024-07-11		
242/CS/3/CADP/23 / Supervision of Works for Rehabilitation of Small and Medium Perimeters of Caus	COFIN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	1,440,000.00	0.00	Under Review	2024-01-31	2024-02-07	2024-02-21	2024-02-22	2024-04-05	2024-05-23	2024-05-03	2024-06-02	2024-07-07	2024-08-11	2025-08-11					
323/CS/3/CADP/23 / Design Checking and Works Supervision of perimeter in Sumbe	COFIN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	1,794,000.00	0.00	Pending Implementation	2024-01-31		2024-02-21		2024-04-05		2024-05-03	2024-06-02	2024-07-07	2024-08-11	2025-08-11					
310/CS/3/CADP-22 / Consulting services for the elaboration of environmental and social safeguards instruments within the scope of the lowest cost geospatial electrification project for the last mile extension of the network in the provinces of Cuanza Norte	COFIN / C1580	Institutional Strengthening and Improved Business Environment	Post	Consultant Qualification Selection	Limited	261,000.00	0.00	Canceled	2022-11-01	2022-10-23			2022-11-15	2022-12-15		2022-12-15	2023-01-19	2023-07-18						
311/CS/3/CADP-22 / Consulting services for the elaboration of environmental and social safeguards instruments within the scope of the lowest cost geospatial electrification project for the last mile extension of the network in the provinces of Cuanza Sul	COFIN / C1580	Institutional Strengthening and Improved Business Environment	Post	Consultant Qualification Selection	Limited	261,000.00	0.00	Canceled	2022-11-01	2022-10-23			2022-11-15	2022-12-15		2022-12-15	2023-01-19	2023-07-18						
312/CS/3/CADP-22 / Consulting services for the elaboration of environmental and social safeguards instruments within the scope of the lowest cost geospatial electrification project for the last mile extension of the network in the provinces of Malanje	COFIN / C1580	Institutional Strengthening and Improved Business Environment	Post	Consultant Qualification Selection	Limited	261,000.00	0.00	Canceled	2022-11-01	2022-10-23			2022-11-15	2022-12-15		2022-12-15	2023-01-19	2023-07-18						
313/CS/3/CADP-22 / Study for Updating the Agro-Ecological Characterization of Angola Region 1 - Cabinda, Zaire, Uíge, Bengo and Luanda	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2022-12-31	2022-11-09	2023-01-21	2022-11-28	2023-03-06		2023-04-03	2023-05-03	2023-06-07	2023-07-12	2024-08-10					
314/CS/3/CADP-22 / Study for Updating the Agro-Ecological Characterization of Angola Region 2 - Cuanza Norte, Cuanza Sul, Malanje, Huambo and Bié	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2022-12-31	2022-11-09	2023-01-21	2022-11-28	2023-03-06		2023-04-03	2023-05-03	2023-06-07	2023-07-12	2024-08-10					
315/CS/3/CADP-22 / Study for Updating the Agro-Ecological Characterization of Angola Region 3 - Benguela, Huila, Namibe and Cuanze	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2022-12-31	2022-11-09	2023-01-21	2022-11-26	2023-03-06		2023-04-03	2023-05-03	2023-06-07	2023-07-12	2024-08-10					
C 243/CS/CADP-22 / Supervision of Works for Rehabilitation of Small and Medium Perimeters of Cuanza Sul (Lot 3)	COFIN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	500,000.00	0.00	Canceled	2022-09-18		2022-10-09		2022-11-22		2022-12-20	2023-01-19	2023-02-23	2023-03-30	2024-03-29					
328/CS/3/CADP/23 / Consulting service for updating PLAN RIGCA and preparing executive projects	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	1,373,916.97	0.00	Canceled	2024-04-30	2024-04-16	2024-05-21		2024-07-04		2024-08-01	2024-08-31	2024-10-05	2024-11-09	2025-11-09					
337/CS/3/CADP/23 / Studies of Small Irrigation Systems up to 5ha, in the Provinces of Cuanza Norte, Cuanza Sul, Malanje, Bié, Huila and Huambo	IBRD / 88660	Promotion and Support for Agribusiness Development	Prior	Quality And Cost-Based Selection	Open - International	1,813,091.91	0.00	Under Implementation	2024-04-30	2024-01-18	2024-05-21	2024-02-02	2024-07-04	2024-05-07	2024-08-01	2024-07-03	2024-08-31	2024-10-05	2024-11-09	2025-12-14				
333/CS/3/CADP/23 / Consultancy service for the preparation of ESAs for electrification of the perimeters of Cocalis, Corea and Caus	IBRD / 88660	Promotion and Support for Agribusiness Development	Post	Quality And Cost-Based Selection	Open - International	820,589.79	0.00	Under Implementation	2024-06-30	2024-01-26	2024-07-21	2024-02-02	2024-09-03	2024-05-02	2024-10-01	2024-07-02	2024-10-31	2024-12-05	2025-01-09	2026-01-09				
335/CS/3/CADP/23 / Consultancy service for Design Verification and Supervision of Electrification Works in the Cocalis, Corea and Caus perimeter 5	IBRD / 88660	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	625,442.34	0.00	Under Implementation	2024-03-31	2024-03-20	2024-04-21	2024-03-25	2024-06-04		2024-07-02	2024-08-01	2024-09-05	2024-10-10	2025-10-10					
327/CS/4/CADP/23 / External Audit 2022-2024	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - International	300,000.00	0.00	Signed	2024-02-29	2023-12-01	2024-03-15	2023-12-06	2024-04-13	2024-01-14		2024-05-11	2024-02-27	2024-06-10	2024-03-20	2024-07-15	2024-04-23	2024-08-19	2024-06-10	2025-08-19
C 273/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Bié	COFIN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	393,000.00	0.00	Canceled	2022-07-28	2022-07-27	2022-08-18	2022-10-06	2022-10-01	2023-01-06		2022-10-29	2023-03-07	2022-11-28	2023-03-31	2023-01-02	2023-02-06	2024-02-06		
C 275/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Malanje	COFIN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	393,000.00	0.00	Canceled	2022-07-28	2022-07-27	2022-08-18	2022-10-06	2022-10-01	2023-01-06		2022-10-29	2023-03-07	2022-11-28	2023-03-31	2023-01-02	2023-02-06	2024-02-06		

C 276/ICADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Cuanza Norte	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	393,000.00	0.00	Canceled	2022-07-28	2022-07-27	2022-08-18	2022-10-06	2022-10-01	2023-01-06			2022-10-29	2023-03-07	2022-11-28	2023-03-31	2023-01-02		2023-02-06		2024-02-06
C 277/ICADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Cuanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	393,000.00	0.00	Canceled	2022-07-28	2022-07-27	2022-08-18	2022-10-06	2022-10-01				2022-10-29		2022-11-28		2023-01-02		2023-02-06		2024-02-06
C 278/ICADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Huambo	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	393,000.00	0.00	Canceled	2022-07-28	2022-10-04	2022-08-18	2022-10-06	2022-10-01	2023-01-06			2022-10-29	2023-03-07	2022-11-28	2023-04-13	2023-01-02	2023-04-26	2023-02-06		2024-02-06
C 279/ICADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Huila	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	393,000.00	0.00	Canceled	2022-07-28	2022-09-22	2022-08-18	2022-10-06	2022-10-01				2022-10-29		2022-11-28		2023-01-02		2023-02-06		2024-02-06
316/CS/ICADP-22 / Study for updating the Agro-ecological Characterization of Angola Region 4 - Lunda Norte, Lunda Sul, Moxico and Cuando Cubango	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2022-12-31	2022-11-09	2023-01-21	2022-11-26	2023-03-06				2023-04-03		2023-05-03		2023-06-07		2023-07-12		2024-08-10
050/CS/ICADP/21 / Technical Assistance for the completion and implementation of P.A.N. NRRIGA	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2021-05-14	2021-08-13	2021-05-29	2021-08-23	2021-06-29	2022-03-01			2021-07-27	2022-04-22	2021-08-17	2022-08-24	2021-09-17	2022-10-19	2021-10-18		2023-10-18
101/CS/ICADP/20 / Consultancy Services for Monitoring and Evaluation of the CADP	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International	800,000.00	0.00	Canceled	2021-01-29	2021-01-27	2021-02-19	2021-02-03	2021-04-04	2021-09-03			2021-05-02	2021-10-13	2021-06-01		2021-07-06		2021-08-10		2025-08-09
053/CS/ICADP/18 / Technical assistance for capacity building in research and development (to support the 3 inst: IN CA, IIA, IIV)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Canceled	2022-03-31		2022-04-15		2022-05-16				2022-06-13		2022-07-04		2022-08-04		2022-08-24		2023-08-24
099/CS/ICADP/20 / Supervision for Works PHASE 1 Malange (Lot 1)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Canceled	2021-10-15		2021-10-30		2021-11-30				2021-12-28		2022-01-18		2022-02-18		2022-03-10		2023-03-10
080/CS/ICADP/20 / Technical Service Provider (TSP) Weather index-based crop insurance studies	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	250,000.00	0.00	Canceled	2022-04-29		2022-05-14		2022-06-14				2022-07-12		2022-08-02		2022-09-02		2022-09-22		2023-03-21
C 221/CS/ICADP-22 / Consultancy services for the National Registry of Agricultural Transformation (RNAT)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Canceled	2022-03-07		2022-03-28		2022-05-11				2022-06-08		2022-07-08		2022-08-12		2022-09-16		2023-09-16
079/CS/ICADP/20 / Supervision for Works of electrical connections, including design revision in Kwanza Norte, Kwanza Sul and Malange	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	1,250,000.00	0.00	Canceled	2022-01-10		2022-01-25		2022-02-25				2022-03-25		2022-04-15		2022-05-16		2022-06-05		2023-06-05
098/CS/ICADP/20 / Supervision for Works PHASE 1 Kwanza Sul (Lot 3)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Canceled	2022-04-18		2022-05-03		2022-06-03				2022-07-01		2022-07-22		2022-08-22		2022-09-11		2023-06-08
C 210/CS/ICADP-22 / Consultancy for the strengthening of a National Food Security system	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Canceled	2022-03-07		2022-03-28		2022-05-11				2022-06-08		2022-07-08		2022-08-12		2022-09-16		2023-09-16
C 205/CS/ICADP-22 / Consulting services for the implementation of the Monitoring and Monitoring Unit of Projects Financed by Multilateral	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	500,000.00	0.00	Canceled	2022-03-17		2022-04-07		2022-05-21				2022-06-18		2022-07-18		2022-08-22		2022-09-26		2023-09-26
095/CS/ICADP/20 / Supervision for rehabilitation of irrigation infrastructure (Lot 2)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	800,000.00	0.00	Canceled	2022-01-12		2022-01-27		2022-02-27				2022-03-27		2022-04-17		2022-05-18		2022-06-07		2023-06-07
079/CS/ICADP/23 / Design Checking and Supervision for Works of electrical connections - Kwanza Norte, Kwanza Sul and Malange	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	0.00	Canceled	2024-02-29		2024-03-21		2024-05-04				2024-06-01		2024-07-01		2024-08-05		2024-09-09		2025-09-09
C 273/CS/ICADP-22 / Computer System for the National Registry of Agricultural Producers (RNPA) MOSAP III	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Canceled	2022-07-20	2022-08-30	2022-08-10	2022-09-07	2022-09-23								2022-10-23		2022-11-27		2023-05-26
097/CS/ICADP/20 / Supervision for Works PHASE 1 Kwanza Norte (Lot 2)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Canceled	2022-04-22	2021-09-13	2022-05-07		2022-06-07				2022-07-05		2022-07-26		2022-08-26		2022-09-15		2023-06-12
054/CS/ICADP/18 / Technical assistance for the investment committee	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Canceled	2021-12-10		2021-12-31		2022-02-13				2022-03-13		2022-04-12		2022-05-17		2022-06-21		2023-06-21
096/CS/ICADP/20 / Supervision for rehabilitation of irrigation infrastructure (Lot 3)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	800,000.00	0.00	Canceled	2022-02-20		2022-03-07		2022-04-07				2022-05-05		2022-05-26		2022-06-26		2022-07-16		2023-07-16
329/CS/ICADP/24 / Provision of services within the framework of the Reinforcement of Agricultural Statistics - Agricultural and Forestry Production Surveys, 1st and 2nd Season, in the period 2024-2025.	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Quality And Cost-Based Selection	Open - National	430,000.00	0.00	Under Implementation	2024-03-15	2024-05-28	2024-04-05	2024-06-03	2024-05-19				2024-06-16		2024-07-16		2024-08-20		2024-09-24		2025-09-24
328/CS/ICADP/24 / Consulting service for updating PLANRRIGA and preparing executive projects	IBRD / 88660	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Under Implementation	2024-05-10	2024-05-27	2024-05-31	2024-05-30	2024-07-14				2024-08-11		2024-09-10		2024-10-15		2024-11-19		2025-11-19

3288/CS/CADP/24 / Preparation of Engineering Projects for the Implementation of Irrigation Systems in the Irrigated Perimeters of Lasso in Waba (Hulla) and Hortas do Girauí / Bero (Nambé)	IBRD / 88660	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International		950,000.00	0.00	Under Implementation	2024-05-10	2024-06-12	2024-05-31	2024-06-13	2024-07-14						2024-08-11	2024-09-10	2024-10-15	2024-11-19	2025-11-19
---	--------------	---	------	----------------------------------	----------------------	--	------------	------	----------------------	------------	------------	------------	------------	------------	--	--	--	--	--	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
002/CS/CADP/16 / Procurement specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	817,829.44	Signed	2017-03-06	2017-08-29	2017-04-04	2017-09-08	2017-04-05	2017-09-28	2017-04-20	2017-10-04	2018-04-20	
014/CS/CADP/16 / Consultant to undertake analysis of infrastructure current status as well as other services for the betterment of the value chains	IBRD / P4860	Promotion and Support for Agribusiness Development	Post	Direct Selection	Direct		100,000.00	299,133.85	Completed	2017-03-13		2017-03-23				2017-05-20	2017-09-25	2017-06-19	2018-05-20
003/CS/CADP/16 / Agribusiness and Value Chain Analysis Specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		150,000.00	278,174.02	Terminated	2017-11-13	2018-05-17	2017-12-16		2017-12-23	2018-10-01	2018-01-13	2018-11-07	2019-01-13	
016/CS/CADP/16 / Consultant to develop the project's manual	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	45,200.00	Completed	2017-12-18	2018-04-13	2018-02-05	2018-04-16	2018-02-26	2018-05-02	2018-03-08	2018-05-22	2018-06-06	2019-08-18
004/CS/CADP/16 / Finance management specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	343,662.13	Signed	2017-10-30	2017-10-04	2017-11-28		2017-12-12	2018-01-31	2018-01-09	2018-02-28	2019-01-09	
023/CS/CADP/17 / Contracting of an Environmental Safeguards Specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	389,271.24	Signed	2018-01-15	2017-11-30	2018-03-05	2018-05-08	2018-03-26	2018-05-08	2018-04-30	2018-07-11	2019-04-30	
007/CS/CADP/16 / Project accountant	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2018-01-15	2017-11-07	2018-03-05		2018-03-19		2018-04-07		2019-04-07	
025/CS/CADP/18 / Consultancy services for the elaboration of a Diagnosis of Land Uses and Rights in the Project Implementation Area	IBRD / P4860	Promotion and Support for Agribusiness Development	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2017-06-25	2017-06-05	2017-07-19	2017-08-28	2017-07-24		2017-08-03		2018-01-30	
025/CS/CADP/17 / DIAGNOSTIC REVIEW OF LAND RIGHTS AND LAND USES IN THE PROJECT AREA	IBRD / P4860	Promotion and Support for Agribusiness Development	Prior	Individual Consultant Selection	Open		90,000.00	80,000.00	Completed	2017-11-20	2017-11-22	2017-12-12	2017-12-04	2017-12-15	2018-01-24	2018-01-10	2018-02-19	2018-07-09	2019-01-06
005/CS/CADP/16 / Junior Procurement Officer 1	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	243,044.75	Signed	2018-05-07	2018-05-29	2018-06-05	2018-09-10	2018-06-19	2018-09-27	2018-07-10	2018-10-16	2019-07-10	
026/CS/CADP/17 / Consultancy to prepare the project manuals	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-01-29		2018-03-19		2018-04-09		2018-05-14		2018-11-10	
034/CS/CADP/18 / Project Accountant	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	165,897.79	Signed	2018-06-04	2018-05-17	2018-07-03	2018-07-12	2018-07-13	2018-07-17	2018-08-12	2018-08-18	2019-02-08	
006/CS/CADP/16 / Assistant Financial Management	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2017-03-06		2017-04-04		2017-04-18		2017-05-16		2018-05-16	
028/CS/CADP/18 / Matching Grant Manager	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		150,000.00	385,664.22	Signed	2019-01-15	2019-01-23	2019-03-05	2019-07-15	2019-03-26	2019-07-25	2019-04-30	2019-08-15	2019-10-27	
032/CS/CADP/18 / Matching Grant Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	133,645.35	Signed	2019-01-15	2019-02-11	2019-03-05	2019-11-05	2019-03-26	2019-11-13	2019-04-30	2019-12-01	2019-10-27	
033/CS/CADP/18 / Junior Financial Management officer	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	308,671.17	Signed	2019-01-15	2018-12-06	2019-03-05	2019-04-25	2019-03-26	2019-05-07	2019-04-30	2019-05-26	2019-10-27	
031/CS/CADP/18 / Matching grant accountant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	230,661.87	Signed	2019-01-18	2018-11-29	2019-03-08	2019-07-15	2019-03-29	2019-07-26	2019-05-03	2019-09-24	2019-10-30	
058/CS/CADP/18 / Monitoring and Evaluation specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	132,150.00	Signed	2018-12-28	2019-02-11	2019-02-15	2019-10-28	2019-03-08	2019-11-08	2019-04-12	2019-12-03	2019-10-09	
057/CS/CADP/18 / Provincial Representative 3	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	73,335.82	Signed	2019-01-09	2019-04-22	2019-02-27	2019-12-24	2019-03-20	2020-01-23	2019-04-24	2020-01-25	2019-10-21	
056/CS/CADP/18 / Provincial Representative 2	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	108,321.20	Signed	2019-01-09	2019-04-22	2019-02-27	2019-11-13	2019-03-20	2019-11-15	2019-04-24	2019-11-12	2019-10-21	
055/CS/CADP/18 / Provincial Representative 1	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	73,335.82	Signed	2019-01-09	2019-04-15	2019-02-27	2019-11-13	2019-03-20	2019-11-14	2019-04-24	2019-11-12	2019-10-21	
043/CS/CADP/18 / Communication specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	291,821.33	Signed	2019-01-11	2019-02-26	2019-03-01	2019-04-30	2019-03-22	2019-05-29	2019-04-26	2019-06-17	2019-10-23	
044/CS/CADP/18 / Senior Infrastructure specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		150,000.00	309,372.24	Signed	2018-12-28	2019-02-11	2019-02-15	2019-04-22	2019-03-08	2019-06-24	2019-04-12	2019-06-24	2019-10-09	
045/CS/CADP/18 / Project Coordinator's Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	17,934.06	Signed	2019-01-24	2019-05-16	2019-03-14	2020-01-09	2019-04-04	2020-01-20	2019-05-09	2020-02-05	2019-11-05	
063/CS/CADP/18 / Expert for Data collection and analysis to support GEF	IBRD / 88660	Institutional Strengthening and improved Business Environment	Post	Individual Consultant Selection	Open		90,000.00	275,673.48	Signed	2019-01-31	2019-11-08	2019-03-21	2020-02-18	2019-04-11	2020-02-21	2019-05-16	2020-03-12	2019-11-12	
066/CS/CADP/18 / Administrative/Office Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	101,014.54	Signed	2019-02-08	2019-02-11	2019-03-29	2019-06-18	2019-04-19	2019-06-21	2019-05-24	2019-07-16	2019-11-20	
062/CS/CADP/18 / Internal Audit for PIU	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		90,000.00	61,754.00	Signed	2018-12-14	2018-11-29	2019-02-01	2019-04-30	2019-02-22	2019-06-07	2019-03-29	2019-06-27	2019-09-25	
067/CS/CADP/19 / External Audit for PIU (First Year)	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		40,000.00	30,000.00	Completed	2019-04-30	2019-04-29	2019-05-10	2019-05-08			2019-06-13	2019-05-24	2019-09-11	2019-09-17

068/CS/CADP19 / Technical support for agriculture policy set up and analysis for GEPE/ MINAGRIF	IBRD / 88660	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open		80,000.00	132,780.67	Signed	2019-05-10	2019-05-31	2019-06-28	2020-01-23	2019-07-19	2020-02-19	2019-08-23	2020-08-20	2020-08-17
082/CS/CADP19 / Internal Audit for PIU	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		90,000.00	261,986.86	Signed	2019-12-27	2020-01-09	2020-01-03	2020-01-08	2020-01-24	2020-02-28	2020-02-28	2020-03-18	2020-03-02
042/CS/CADP18 / IT Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		70,000.00	0.00	Canceled	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
065/CS/CADP18 / Expert to provide TA on commissioning studies related to institutional support	IBRD / 88660	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open		97,500.00	0.00	Canceled	2019-02-11	2019-04-01		2019-04-22		2019-05-27			2020-05-26
020/CS/CADP17 / Contracting of a Land governance/social Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Canceled	2019-03-27	2019-05-15		2019-06-05		2019-07-10			2020-07-09
081/CS/CADP20 / M&E Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		90,000.00	102,673.80	Signed	2020-02-17	2020-02-17	2020-02-22	2020-03-03	2020-03-14	2020-07-28	2020-04-18	2020-08-11	2021-04-13
030/CS/CADP18 / Junior Agri business and Value Chain Analysis Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		70,000.00	54,936.90	Signed	2020-04-24	2020-06-22	2020-06-12	2020-10-07	2020-07-03	2020-10-14	2020-08-07	2020-11-20	2021-08-02
048/CS/CADP18 / Impact evaluation specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2018-09-28		2018-11-16		2018-12-07		2019-01-11		2019-07-10
021/CS/CADP17 / Contracting of a Value chain development/competitiveness expert	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		70,000.00	0.00	Canceled	2020-02-28		2020-04-17		2020-05-08		2020-06-12		2021-06-12
089/CS/CADP20 / Project Accountant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		90,000.00	224,578.41	Signed	2020-04-15	2020-04-09	2020-04-20	2020-05-05	2020-05-11	2020-06-09	2020-06-15	2020-06-29	2021-06-10
024/CS/CADP17 / Contracting of a Social Safeguards Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		70,000.00	115,508.02	Signed	2020-10-08	2020-08-07	2020-11-26	2020-11-09	2020-12-17	2020-11-17	2021-01-21	2020-12-10	2022-01-21
091/CS/CADP20 / Technical Service Provider (TSP) Developing a risk financing tool for agriculture and food security	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Direct Selection	Direct		300,000.00	298,962.00	Signed	2020-07-07	2020-06-11	2020-07-17	2020-07-03			2020-09-20	2020-09-26	2021-09-15
092/CS/CADP20 / LEAST-COST GEOSPATIAL ELECTRIFICATION OPTIONS ANALYSIS FOR LAST-MILE EXTENSION OF GRID IN THE PROJECT AREA (Partial Study)	IBRD / 88660	Infrastructure for Production and Marketing	Post	Direct Selection	Direct		300,000.00	361,837.00	Signed	2020-07-01	2020-06-15	2020-07-22	2020-06-21			2020-08-15	2020-08-12	2021-02-11
086/CS/CADP20 / Technical Studies for environmental and social impact assessment for rural roads	COFN / C1580	Infrastructure for Production and Marketing	Post	Individual Consult ant Selection	Open		90,000.00	0.00	Canceled	2020-03-23	2020-03-11	2020-05-11		2020-06-01		2020-07-06		2020-11-03
083/CS/CADP20 / Assistant/Junior M&E Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		70,000.00	149,719.20	Signed	2020-10-16	2021-03-04	2020-12-04	2021-06-01	2020-12-25	2021-06-03	2021-01-29	2021-07-05	2022-01-24
100/CS/CADP21 / Project Coordinator	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		191,700.00	385,026.74	Signed	2021-02-26	2021-02-26	2021-03-13	2021-03-04			2021-04-01	2021-02-20	2022-03-27
106/CS/CADP21 / Assistant of the Project Coordinator	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		32,117.00	62,085.56	Signed	2021-04-09	2021-04-14	2021-04-19	2021-05-06	2021-05-04	2021-08-02	2021-05-24	2021-08-31	2022-05-24
107/CS/CADP21 / Matching Grant Manager	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		90,000.00	180,000.00	Signed	2021-04-16	2021-04-30	2021-04-26	2021-05-06	2021-05-11	2021-06-21	2021-05-31	2021-07-20	2022-05-31
108/CS/CADP21 / Monitoring and Evaluation Specialist for the Project and its closing	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		77,000.00	77,005.31	Signed	2021-04-13	2021-04-19	2021-04-23	2021-04-28	2021-05-08	2021-06-11	2021-05-28	2021-07-13	2022-05-28
109/CS/CADP21 / IT Specialist for the project	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		64,500.00	129,000.06	Signed	2021-04-18	2021-08-10	2021-06-02	2021-10-07	2021-06-17	2021-10-20	2021-07-07	2021-11-03	2022-07-07
022/CS/CADP17 / Contracting of a Junior Agribusiness Expert	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2022-04-22		2022-06-10		2022-07-01		2022-08-05		2023-08-05
112/CS/CADP21 / Junior Agri business and Value Chain Analysis Specialist (new strategy)	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		38,500.00	38,503.20	Signed	2021-04-13	2021-05-05	2021-04-18	2021-05-31	2021-05-09	2021-07-20	2021-06-13	2021-08-27	2022-06-13
111/CS/CADP21 / Agronomist/Researcher (Specialist in agricultural research)	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Limited		40,000.00	40,000.00	Signed	2021-04-21	2021-04-27	2021-04-26	2021-07-14	2021-05-17	2021-08-18	2021-06-21	2021-08-22	2021-09-19
102/CS/CADP21 / Agribusiness and Value Chain Analysis Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Direct		16,000.00	0.00	Canceled	2021-04-23	2021-04-21	2021-05-10		2021-05-17		2021-05-31		2022-05-31
113/CS/CADP21 / Environmental Safeguards Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		70,000.00	0.00	Canceled	2021-07-21	2021-07-23	2021-08-25	2021-09-21	2021-09-09		2021-09-29		2022-09-29
114/CS/CADP21 / Agribusiness and Value Chain Analysis Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Direct		64,000.00	128,000.04	Signed	2021-07-13	2021-07-23	2021-07-30	2021-07-28	2021-08-02	2021-07-28	2021-08-15	2021-08-10	2022-08-15
047/CS/CADP18 / Junior Procurement Officer 2	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consult ant Selection	Open		70,000.00	70,000.08	Signed	2021-07-18	2021-08-05	2021-08-26	2021-10-26	2021-09-05	2021-10-29	2021-09-25	2021-11-23	2022-09-25
115/CS/CADP21 / Junior Procurement Officer	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consult ant Selection	Open		70,000.00	0.00	Canceled	2021-09-07	2021-09-13	2021-10-16	2021-12-06	2021-10-26		2021-11-19		2022-11-14
019/CS/CADP17 / Contracting of a Land Administration specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2021-09-13	2021-10-12	2021-10-22	2021-12-06	2021-10-27		2021-11-13		2022-11-13
104/CS/CADP21 / Consultancy to support the registration and legalization of land of potential beneficiaries	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open		150,000.00	0.00	Canceled	2021-07-30		2021-09-07		2021-09-17		2021-10-07		2022-04-05

C 118/CS/CADP/21 / Contracting of new Environmental Safeguards Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		70,000.00	70,000.00	Signed	2021-10-25	2021-10-26	2021-11-06	2021-10-28	2021-11-16	2021-11-08	2021-12-06	2021-12-04	2022-12-01
C 119/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Cuanza Norte	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	18,000.00	Terminated	2021-11-03	2021-11-18	2021-12-13	2022-01-21	2021-12-27	2022-01-26	2022-01-20	2022-02-13	2023-01-15
C 120/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Cuanza Sul	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	18,000.00	Signed	2021-11-03	2021-11-18	2021-12-13	2022-01-20	2021-12-27	2022-01-24	2022-01-20	2022-02-11	2023-01-15
C 121/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Malange	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	18,000.00	Signed	2021-11-03	2021-11-18	2021-12-13	2022-01-25	2021-12-27	2022-01-31	2022-01-20	2022-02-16	2023-01-15
C 122/CS/CADP/21 / Individual Consultant to conduct the Mid-Term Evaluation of the Project CADP	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		75,000.00	48,851.00	Signed	2021-10-25	2021-11-10	2021-11-04	2021-11-16	2021-11-09	2021-11-18	2021-11-19	2021-11-23	2022-02-17
C 123/CS/CADP/21 / Agronomist Researcher to support the PIU to monitor the implementation of the Harmonized Strategy under SubComponent 3.2	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Direct		90,000.00	90,000.00	Signed	2021-10-26	2021-11-10	2021-11-05	2021-11-15	2021-11-15	2021-11-25	2021-11-27	2021-12-11	2022-11-22
C 132/CS/CADP/21 / Procurement Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Individual Consultant Selection	Open		166,836.00	0.00	Canceled	2021-12-09		2022-01-27		2022-02-17		2022-03-24		2022-09-20
C 130/CS/CADP/21 / Project Coordinator	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		192,513.36	0.00	Canceled	2021-12-09	2021-12-31	2021-12-14		2022-01-04		2022-02-08		2022-08-07
C 131/CS/CADP/21 / Financial Management Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		107,009.55	102,673.80	Signed	2021-12-09	2021-12-13	2021-12-14	2021-12-29	2022-01-04	2022-02-24	2022-02-08	2022-03-12	2022-08-07
C 133/CS/CADP/21 / Senior Specialist for Agriculture/agribusiness	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		48,000.06	102,673.80	Signed	2021-12-09	2021-12-10	2021-12-14	2021-12-29	2022-01-04	2022-01-06	2022-02-08	2022-01-11	2022-08-07
C 136/CS/CADP/21 / Senior Engineer Specialized in Irrigation	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		105,882.21	102,673.80	Signed	2021-12-09	2021-12-10	2021-12-14	2021-12-24	2022-01-04	2021-12-29	2022-02-08	2022-01-03	2022-08-07
C 135/CS/CADP/21 / Senior Livestock Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		52,500.15	102,673.80	Signed	2021-12-09	2021-12-10	2021-12-14	2021-12-21	2022-01-04	2021-12-24	2022-02-08	2021-12-29	2022-08-07
C 137/CS/CADP/21 / Monitoring and Evaluation Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		57,753.99	102,673.80	Signed	2021-12-09	2021-12-13	2021-12-14	2022-04-01	2022-01-04	2022-04-08	2022-02-08	2022-04-12	2022-08-07
C 138/CS/CADP/21-129 / Social and Gender Safeguards Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		70,000.00	102,673.80	Signed	2021-12-13	2021-12-14	2021-12-18	2021-12-24	2022-01-08	2022-01-03	2022-02-12	2022-01-08	2022-08-11
C 139/CS/CADP/21 / Senior Procurement Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Individual Consultant Selection	Open		166,836.00	128,342.25	Signed	2021-12-13	2021-12-15	2022-01-31	2022-04-11	2022-02-21	2022-09-01	2022-03-28	2022-09-23	2022-09-24
C 140/CS/CADP/21 / ENVIRONMENTAL SAFEGUARDS SPECIALIST	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		70,000.00	102,673.80	Signed	2021-12-15	2021-12-29	2021-12-20	2022-01-14	2022-01-10	2022-01-14	2022-02-14	2022-01-19	2022-08-13
C 141/CS/CADP/21-132 / Junior Procurement Officer 3	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.17	83,422.46	Signed	2022-01-04	2022-01-05	2022-02-22	2022-02-22	2022-03-15	2022-02-24	2022-04-19	2022-03-12	2022-10-16
C 142/CS/CADP/21-132 / Land Administration Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	77,005.35	Signed	2022-01-05	2022-01-05	2022-02-23	2022-02-23	2022-03-16	2022-02-24	2022-04-20	2022-03-01	2022-10-17
C 128/CS/CADP/21 / PREPARATION OF THE MANAGEMENT FRAMEWORK OF INDIGENOUS PEOPLES/LOCAL COMMUNITIES/HISTORICALLY DISADVANTAGED TRADITIONALS OF SUB-SAHARAN AFRICA	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2021-12-09	2021-12-10	2021-12-14		2022-01-04		2022-02-08		2022-08-07
C 129/CS/CADP/21 / ENVIRONMENTAL SAFEGUARDS SPECIALIST	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Canceled	2021-12-09	2021-12-10	2021-12-14		2022-01-04		2022-02-08		2022-08-07
C 143/CS/CADP/21-133 / ENVIRONMENTAL SAFEGUARDS SPECIALIST	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Direct Selection	Direct		60,000.00	71,310.53	Signed	2022-01-20	2022-01-28	2022-01-30	2021-12-01			2022-04-05	2022-02-17	2022-10-02
C 147/CS/CADP/22 / Specialist in Agriculture Policy	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Canceled	2022-01-28	2022-01-28	2022-02-02		2022-02-23		2022-03-30		2022-09-26
C 181/CS/CADP-22 / Environmental Safeguards Assistant	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		38,502.67	38,502.67	Signed	2022-02-15	2022-03-17	2022-02-20	2022-04-14	2022-03-13	2022-04-21	2022-04-17	2022-04-30	2022-10-14
C 187/CS/CADP-22 / PROJECT DIRECTOR'S ASSISTANT	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		70,000.00	77,005.35	Signed	2022-02-22	2022-02-23	2022-02-27	2022-03-31	2022-03-20	2022-04-07	2022-04-24	2022-04-25	2022-10-21
C 198/CS/CADP-22 / Accounting Assistant	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		55,000.00	44,919.79	Signed	2022-03-03	2022-03-17	2022-04-21	2022-04-29	2022-05-12	2022-05-04	2022-06-16	2022-05-11	2022-12-13
C 199/CS/CADP-22 / Matching-Grants Accountant	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Individual Consultant Selection	Open		74,000.00	57,754.01	Signed	2022-03-03	2022-03-15	2022-04-21	2022-04-25	2022-05-12	2022-04-27	2022-06-16	2022-05-04	2022-12-13
C 200/CS/CADP-22 / Matching-Grants Specialist	COFN / C1580	Promotion and Support for Agribusiness Development	Post	Individual Consultant Selection	Open		129,000.00	83,422.46	Signed	2022-03-03	2022-03-18	2022-04-21	2022-05-05	2022-05-12	2022-05-10	2022-06-16	2022-05-18	2022-12-13
C 206/CS/CADP-22 / Social Safeguards Assistant	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		39,000.00	38,502.67	Signed	2022-03-03	2022-03-25	2022-03-08	2022-04-14	2022-03-29	2022-05-19	2022-05-03	2022-05-27	2022-10-30
C 211/CS/CADP-22 / Provincial Representative - Huila	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		44,000.00	0.00	Canceled	2022-03-03	2022-03-15	2022-04-21	2022-04-29	2022-05-12		2022-06-16		2022-12-13
C 212/CS/CADP-22 / Provincial Representative - Huambo	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		44,000.00	34,986.10	Signed	2022-03-03	2022-03-15	2022-04-21	2022-04-29	2022-05-12	2022-05-04	2022-06-16	2022-05-16	2022-12-13
C 213/CS/CADP-22 / Provincial Representative - BIE	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		44,000.00	34,986.10	Signed	2022-03-03	2022-03-15	2022-04-21	2022-04-29	2022-05-12	2022-05-04	2022-06-16	2022-05-17	2022-12-13

C 202/CS/CADP-22 / Part-time Procurement Specialist	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Prior	Individual Consult ant Selection	Direct		50,000.00	33,009.63	Signed	2022-03-03	2022-03-15	2022-03-13	2022-03-29	2022-04-03	2022-04-10	2022-05-08	2022-04-15	2022-11-04	
C 203/CS/CADP-22 / Procurement Assistant	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consult ant Selection	Open		36,000.00	38,502.67	Signed	2022-03-03	2022-03-28	2022-04-21	2022-05-18	2022-05-12	2022-05-24	2022-06-16	2022-06-11	2022-12-13	
C 208/CS/CADP-22 / Junior Procurement Officer to Support the component 3.2 harmonized strategy	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consult ant Selection	Open		74,000.00	38,502.67	Signed	2022-03-04	2022-04-19	2022-04-22	2022-07-07	2022-05-13	2022-07-20	2022-06-17	2022-08-08	2022-12-14	
C 209/CS/CADP-22 / Accountant to support the Harmonized Strategy - sub-component 3.2	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		70,000.00	57,754.01	Signed	2022-03-04	2022-04-12	2022-04-22	2022-05-19	2022-05-13	2022-05-23	2022-06-17	2022-05-31	2022-12-14	
C 218/CS/CADP-22 / Procurement Specialist for PDMC	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consult ant Selection	Open		166,863.00	128,342.25	Signed	2022-03-04	2022-03-28	2022-04-22	2022-06-24	2022-05-13	2022-07-10	2022-06-17	2022-08-06	2022-12-14	
C 214/CS/CADP-22 / Junior Consultant to support the Provincial Representative of Huaila	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		30,000.00	18,000.00	Signed	2022-03-07	2022-04-08	2022-04-25	2022-05-19	2022-05-16	2022-05-20	2022-06-20	2022-05-27	2022-12-17	
C 215/CS/CADP-22 / Junior Consultant to support the Provincial Representative of Huaimbo	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		30,000.00	18,000.00	Signed	2022-03-07	2022-04-08	2022-04-25	2022-04-17	2022-05-16	2022-05-19	2022-06-20	2022-05-23	2022-12-17	
C 216/CS/CADP-22 / Junior Consultant to support the Provincial Representative of Be	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		30,000.00	18,000.00	Terminated	2022-03-07	2022-04-08	2022-04-25	2022-05-19	2022-05-16	2022-05-24	2022-06-20	2022-05-31	2022-12-17	
C 207/CS/CADP/21 / Project Coordinator (Mosap3)	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Direct		192,513.36	192,513.37	Signed	2022-03-15	2022-03-17	2022-03-25	2022-03-22	2022-04-15	2022-03-22	2022-05-20	2022-03-26	2022-11-16	
C 222/CS/CADP-22 / Consultant for the Preparation of the Mosap3 Operations Manual (MOP)	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Direct		50,000.00	70,659.09	Signed	2022-03-17	2022-04-01	2022-03-27	2022-04-08	2022-04-17	2022-04-07	2022-05-22	2022-04-15	2022-11-18	
C 223/CS/CADP/22 / Consultancy for the Development of a Gender Strategy	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited		70,000.00	0.00	Signed	2022-03-24	2022-05-13	2022-03-29	2022-11-06	2022-04-19	2022-05-30	2022-05-24	2022-06-16	2022-11-20	
C 253/CS/CADP-22 / IT Technician to Support MOSAP III P IJ	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open		65,000.00	51,336.90	Signed	2022-05-22	2022-06-08	2022-07-10	2022-08-23	2022-07-31	2022-08-29	2022-09-04	2022-09-23	2023-03-03	
C 250/CS/CADP-22 / Technical Assistance for the study on food safety (FAO)	COFN / C1580	Promotion and Support for Agribusiness Development	Prior	Direct Selection	Direct		1,230,000.00	0.00	Canceled	2022-06-15	2022-09-20	2022-06-25	2022-10-04			2022-08-29		2023-02-25	
C 257/CS/CADP-22 / Consultancy for the preparation of studies on competitiveness and productivity	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consult ant Selection	Open		300,000.00	0.00	Signed	2022-06-03	2022-06-02	2022-07-22	2022-09-21	2022-08-12	2022-10-26	2022-09-16	2022-12-06	2023-03-15	
C 258/CS/CADP-22 / Consultancy to support the creation of a quality policy and a legislative package for the reformulation of the National Quality System (SNQ)	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open		150,000.00	0.00	Signed	2022-06-03	2022-06-01	2022-07-22	2022-08-09	2022-08-12	2022-09-09	2022-09-16	2022-10-10	2023-03-15	
C 259/CS/CADP-22 / Provincial Representative - Huaila	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		44,000.00	44,000.00	Signed	2022-06-20	2022-06-22	2022-08-08	2022-08-09	2022-08-29	2022-08-12	2022-10-03	2022-08-19	2023-04-01	
C 263/CS/CADP-22 / Junior Procurement Officer For MOSAP III Project	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Prior	Individual Consult ant Selection	Open		90,000.00	0.00	Canceled	2022-07-20	2022-10-26	2022-09-07		2022-09-28		2022-11-02		2023-05-01	
C 264/CS/CADP/22 / Junior Consultant to support the Provincial Representative of Huaila	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Signed	2022-07-05	2022-06-30	2022-08-23	2022-09-05	2022-09-13	2022-09-14	2022-10-18	2022-10-08	2023-04-16	
C 274/CS/CADP-22 / Consultancy for elaboration of the MOP and others Manuals for MOSAP III	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Direct Selection	Direct - International		80,000.00	0.00	Signed	2022-07-27	2022-07-27	2022-08-06	2022-07-29			2022-10-10	2022-08-25	2023-04-08	
303/CS/CADP/22 / Monitoring and Evaluation Specialist for the Project and its closing	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open - National		103,000.00	0.00	Signed	2022-08-25	2022-09-05	2022-10-13	2022-12-08	2022-11-03	2022-12-07	2022-12-08	2022-12-31	2023-06-06	
304/CS/CADP/22 / Matching grant accountant	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open - National		85,000.00	0.00	Signed	2022-08-25	2022-09-05	2022-10-13	2023-01-06	2022-11-03	2023-01-10	2022-12-08	2023-02-10	2023-06-06	
302/CS/CADP/22 / Senior Agribusiness Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct - National		104,000.00	0.00	Signed	2022-09-12	2022-09-12	2022-09-22	2022-09-19			2022-11-26	2022-06-17	2023-05-25	
001/CS/3/MOSAP3-22 / Specialist in Field School and Rural Extension for the Family Farming Transformation Project (MOSAP3)	IBRD / 88660	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Limited		102,674.00	0.00	Canceled	2022-11-30	2022-10-26	2022-12-05		2022-12-26		2023-01-19		2024-01-19	
005/CS/3/MOSAP3-22 / Junior Specialist in Gender Based Violence (VBG)	COFN / C1580	Institutional Strengthening a nd Improved Business Environment	Post	Individual Consult ant Selection	Open - National		64,200.00	0.00	Canceled	2022-11-30	2022-10-26	2023-01-18		2023-02-08		2023-03-15		2024-03-14	
215A/CS4/CADP-22 / Junior Consultant to support the Provincial Representative of Huaimbo	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open - National		30,000.00	0.00	Signed	2022-12-19	2022-11-17	2023-02-06	2023-02-01	2023-02-27	2023-02-06	2023-04-03	2023-03-05	2024-04-02	
032A/CS4/CADP/22 / Matching Grant Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open - National		70,000.00	0.00	Signed	2023-02-28	2022-12-30	2023-04-18	2023-03-20	2023-05-09	2023-03-24	2023-06-13	2023-04-18	2024-06-12	
044A/CS4/CADP/22 / Senior Infrastructure specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Open - International		128,345.00	0.00	Canceled	2023-02-28		2023-04-18		2023-05-09		2023-06-13		2024-06-12	
317/CS4/CADP-23 / Senior Infrastructure specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Direct - National		102,673.80	0.00	Signed	2023-03-31	2023-01-16	2023-04-10	2023-01-24	2023-05-01	2023-01-27	2023-06-05	2023-02-09	2024-06-04	
318/CS4/CADP-23 / Junior Infrastructure specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consult ant Selection	Direct - National		38,502.65	0.00	Signed	2023-03-31	2023-01-16	2023-04-10	2023-01-24	2023-05-01	2023-01-27	2023-06-05	2023-02-09	2024-06-04	

319/CS4/CADP-23 / Senior Irrigation Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct - National		102,673.80	0.00	Signed	2023-03-31	2023-01-16	2023-04-10	2023-01-24	2023-05-01	2023-01-27	2023-06-05	2023-02-09	2024-06-04	
320/CS4/CADP-23 / Junior Irrigation Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct - National		38,502.65	0.00	Signed	2023-03-31	2023-01-16	2023-04-10	2023-01-24	2023-05-01	2023-01-27	2023-06-05	2023-02-09	2024-06-04	
043A/CS4/CADP-23 / Communication Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - Internations		89,839.57	0.00	Signed	2023-04-23	2023-04-17	2023-06-11	2023-05-26	2023-07-02	2023-05-29	2023-08-06	2023-06-22	2024-08-05	
326/CS4/CADP/23 / Finance Management Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		137,062.25	0.00	Signed	2024-02-29	2023-12-21	2024-04-18	2024-05-09	2024-05-09	2024-05-09	2024-06-13	2024-05-23	2025-06-13	
C 144/CS/CADP/21-134 / PREPARATION OF THE MANAGEMENT FRAMEWORK OF INDIGENOUS PEOPLES/LOCAL COMMUNITIES HISTORICALLY DISADVANTAGED TRADITIONALS OF SUB-SAHARAN AFRICA	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Direct Selection	Direct		70,000.00	0.00	Canceled	2022-01-20	2022-01-28	2022-01-30				2022-04-05		2022-10-02	
C 134/CS/CADP/21 / Junior Specialist from Field Schools	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		56,144.61	0.00	Canceled	2021-12-09		2021-12-14			2022-01-04		2022-02-08		2022-08-07
340/CS4/CADP-24 / Environmental Safeguards Specialist	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Implementation	2024-03-22	2024-06-11	2024-05-10		2024-05-31		2024-07-05			2025-01-01
341/CS4/CADP-24 / Specialist in Social Safeguards	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Implementation	2024-03-22	2024-06-11	2024-05-10		2024-05-31		2024-07-05			2025-01-01
033A/CS/CADP/24 / Junior Financial Management Officer 2	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		70,000.00	0.00	Under Implementation	2024-05-06	2024-05-24	2024-06-24	2024-07-19	2024-07-15	2024-07-22	2024-08-19			2025-02-15
216A/CS/CADP/24 / Junior Consultant to support the Provincial Representative of Bié	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		18,000.00	0.00	Under Implementation	2024-05-06	2024-05-28	2024-06-24	2024-07-08	2024-07-15	2024-07-09	2024-08-19			2025-02-15
119A/CS/CADP/24 / Junior Consultant to support the Provincial Representative of Cuanza Norte	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		18,000.00	0.00	Under Implementation	2024-05-06	2024-05-28	2024-06-24	2024-06-26	2024-07-15	2024-07-01	2024-08-19			2025-02-15
218A/CS/CADP/24 / Procurement Specialist for PDAC	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Direct - National		140,000.00	0.00	Under Implementation	2024-06-28	2024-06-29	2024-07-08	2024-07-15	2024-07-29	2024-07-29	2024-09-02			2025-03-01
141A/CS/CADP/24 / Junior Procurement Officer	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited - National		90,000.00	0.00	Under Review	2024-06-28	2024-06-29	2024-07-03	2024-07-01	2024-07-24		2024-08-28			2025-02-24
141B/CS/CADP/24 / Junior Procurement Officer	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited - National		90,000.00	0.00	Under Review	2024-06-28	2024-06-29	2024-07-03	2024-07-01	2024-07-24		2024-08-28			2025-02-24
C 181A/CS/CADP-24 / Environmental Safeguards Assistant 1	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2024-07-26		2024-09-13		2024-10-04		2024-11-08			2025-05-07
083A/CS/CADP/24 / Monitoring and Evaluation Assistant	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		70,000.00	0.00	Pending Implementation	2024-07-26		2024-09-13		2024-10-04		2024-11-08			2025-05-07