

## PROCUREMENT PLAN (Textual Part)

**Project information:** Bangladesh: Exports Competitiveness for Jobs (EC4J), P156113

**Project Implementation agency:** Ministry of Commerce (MoC)

**Date of the Procurement Plan:** September 18, 2017

**Period covered by this Procurement Plan:** from September 2017 to June 2018

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank

- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory
- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

**PROCUREMENT PLAN Bangladesh : Export Competitiveness for Jobs**

**General Information**

**Country:** Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2017-09-18  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-07-30  
**Project ID:** P156113 **GNP Date:** 2017-09-17  
**Project Name:** Export Competitiveness for Jobs  
**Loan / Credit No:** IDA / 60420  
**Executing Agency:** Ministry of Commerce

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
W6-2 / Construction of Boundary Wall and Gates for General Engineering Technology Center-2 (GETC-2) at Bangabandhu Hi-Tech City, Kaliakor, Gazipur.	IDA / 60420	3. Public Investment Facility for Infrastructure Constraints	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	279,371.18	Signed					2021-04-20	2021-05-27	2021-04-25					2021-05-16	2021-06-21	2021-05-30	2021-08-31	2021-06-27	2021-09-22	2022-02-22
W6-3 / Construction of Boundary Wall and Gates for Design and Technology Center (IDTC) at Kashimpur, Gazipur.	IDA / 60420	3. Public Investment Facility for Infrastructure Constraints	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	505,469.14	Signed					2021-04-19	2021-10-27	2021-04-24					2021-05-15	2021-11-25	2021-05-29	2021-12-31	2021-07-03	2022-01-07	2022-04-29
W6-1 / Construction of Boundary Wall and Gates for General Engineering Technology Center-1 (GETC-1) at Bangabandhu Sheehi Mujib Industrial City, Mirsarai, Chattogram.	IDA / 60420	3. Public Investment Facility for Infrastructure Constraints	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	750,000.00	725,674.98	Signed					2021-10-13	2021-05-27	2021-10-18					2021-11-15	2021-06-28	2021-11-29	2021-08-31	2022-01-03	2021-09-22	2022-10-30
W6-5 / Development of Six Storied Academic Building and Infrastructures for Bangladesh Institute of Plastic Engineering and Technology (BIPET)	IDA / 60420	3. Public Investment Facility for Infrastructure Constraints	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,822,000.00	0.00	Cancelled					2021-12-15	2022-03-22	2021-12-20					2022-01-17	2022-04-20	2022-02-16		2022-03-30		2023-03-30
W6-5 / Development of Six Storied Academic Building and Infrastructures for Bangladesh Institute of Plastic Engineering and Technology (BIPET)	IDA / 60420	3. Public Investment Facility for Infrastructure Constraints	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,822,000.00	1,660,024.55	Signed					2022-05-12	2022-05-17	2022-05-17					2022-05-31	2022-06-01	2022-06-21	2022-06-20	2022-07-05	2022-06-27	2023-06-30
W4 / Construction of Bangabandhu Design & Technology Center for Leathergoods and Footwear (BDTCLF), Kashimpur, Gazipur.	IDA / 60420	2. Productivity Enhancement Program	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	15,250,000.00	0.00	Under Implementation					2023-02-16	2023-03-09	2023-03-09	2023-03-14				2023-04-20	2023-05-02	2023-06-04		2023-07-23		2025-03-14
W2 / Construction of Center of Excellence for Engineering and Technology (CEET) at Bangabandhu Hi-Tech City, Kaliakor, Gazipur.	IDA / 60420	2. Productivity Enhancement Program	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	20,450,000.00	0.00	Under Implementation					2023-02-16	2023-03-13	2023-03-09	2023-03-14				2023-04-20	2023-05-02	2023-06-04		2023-07-23		2025-03-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GD8 / Office furniture, equipment and decoration	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		190,000.00	161,304.61	Signed					2018-01-04	2018-05-15	2018-01-09					2018-02-20	2018-05-31	2018-03-22	2018-06-21	2018-04-26	2018-07-19	2018-07-25	
GD4 / Stationaries for Project Office	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		19,000.00	0.00	Cancelled					2017-11-30		2017-12-05					2017-12-19		2017-12-29		2018-02-02		2019-02-02	
GD-09 / Procurement of Four (04) Laptop Computer & One (01) Multi Function Printer	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,330.00	5,857.52	Signed							2018-03-16	2018-04-05							2018-05-11	2018-04-19	2018-11-07		
GD-10 / Supply and Installation of Office Furniture for the Project Office	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,330.00	5,655.99	Signed							2018-05-11	2018-05-10							2018-06-15	2018-05-17	2018-12-12		
GD-11 / Supply and Installation of Office Equipment for the Office of PIU	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,330.00	0.00	Cancelled							2018-05-12								2018-06-16		2018-12-13		
GD-12 / Supply and Installation of Split Type Air Conditioner (AC) for the PIU Office	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,330.00	5,918.50	Signed							2018-05-11	2018-05-10							2018-06-15	2018-05-17	2018-12-12		
G2-3 / Office equipments for BIPET	IDA / 60420	2. Productivity Enhancement Program	Post	Request for Bids	Open - National	Single Stage - One Envelope		49,000.00	0.00	Pending Implementation							2023-05-28	2023-06-02					2023-06-16	2023-06-17	2023-07-22		2024-01-18		
G2-4 / Furniture & Fixtures for BIPET	IDA / 60420	2. Productivity Enhancement Program	Post	Request for Bids	Open - National	Single Stage - One Envelope		34,000.00	0.00	Pending Implementation							2023-05-28	2023-06-02					2023-06-16	2023-06-30	2023-07-28		2024-01-24		
GB-1 / Supply and Installation of Desktop, Laptop Computers, Printers and office equipments.	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation							2023-05-28	2023-06-02					2023-06-16	2023-06-30	2023-07-28		2024-01-24		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GD1 / Hiring of office staff for PIU	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		270,000.00	211,321.01	Signed					2017-10-15	2018-01-22	2017-10-20	2018-02-13					2017-11-19	2018-02-20	2018-01-03	2018-03-22	2018-02-07	2018-04-19	2023-06-30
GD2-3 / Hiring three Vehicles SUV-01nos and Microbus-02nos.	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - Two Envelope		278,481.00	246,459.41	Signed					2017-12-07	2018-10-14	2017-12-14						2018-01-08	2018-11-08	2018-04-20	2018-11-14	2018-05-14	2018-12-13	2023-06-30



S50-1 / Broadcasting of TVC through Television Channels and Social Media Campaign on Key Messages before the Eid-ul-Adha 2020 to ensure health safety measures, reduce fly-cut of the raw hides and environment friendly waste management	IDA / 60420	1. Market Access Support Program	Post	Consultant Qualification Selection	Limited		50,000.00	51,481.06	Signed	2020-07-09	2020-07-10			2020-07-16	2020-07-21			2020-07-19	2020-07-23	2020-07-24	2020-07-25	2020-10-22
S50-2 / Broadcasting of TVC through Television Channels and Social Media Campaign on Key Messages before the Eid-ul-Adha 2021 to ensure health safety measures, reduce fly-cut of the raw hides and environment friendly waste management.	IDA / 60420	1. Market Access Support Program	Post	Consultant Qualification Selection	Limited		55,000.00	50,693.44	Signed	2021-05-05	2021-05-16			2021-05-19	2021-06-16			2021-06-03	2021-06-27	2021-07-01	2021-06-30	2021-10-29
S50-3 / Awareness building Campaign (Broadcasting of TVC through Television Channels and Social Media Campaign on Key Messages before the Eid-ul-Adha 2022)	IDA / 60420	1. Market Access Support Program	Post	Consultant Qualification Selection	Limited		55,000.00	0.00	Under Implementation	2022-06-09	2022-06-07			2022-06-16				2022-06-19		2022-06-29		2022-10-27
S11-1 / Awareness Campaign through Television Channels and Social Media on Key Messages before the Eid-ul-Adha to ensure safety measures, reduce fly-cut of the raw hides and environment friendly waste management.	IDA / 60420	1. Market Access Support Program	Post	Consultant Qualification Selection	Limited		49,400.00	0.00	Pending Implementation	2023-05-28				2023-06-07				2023-06-10		2023-06-16		2023-12-13
S12-8.1 / Organizing Sourcing Show in collaboration with Leather Sector Association.	IDA / 60420	1. Market Access Support Program	Post	Consultant Qualification Selection	Limited		95,000.00	0.00	Pending Implementation	2023-07-27				2023-08-10				2023-08-20		2023-08-30		2023-10-29

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
S1 / Financial management Specialist (FMS)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		280,000.00	238,140.62	Signed	2017-09-10	2018-01-24	2017-11-27	2018-04-23	2017-12-14	2018-05-30	2018-01-18	2018-06-07	2021-01-17	
S2 / Procurement Specialist (PS)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		275,000.00	238,140.62	Signed	2017-09-30	2018-01-29	2017-12-18	2018-04-23	2018-01-08	2018-05-30	2018-02-12	2018-06-07	2021-02-11	
S3 / Monitoring and Evaluation Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		265,900.00	232,419.53	Signed	2017-09-30	2018-01-08	2017-11-23	2018-04-23	2017-12-08	2018-05-30	2018-01-08	2018-06-05	2023-06-30	
S5 / Environmental Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		53,000.00	47,628.12	Signed	2018-02-18	2018-02-22	2018-04-08	2018-05-07	2018-04-29	2018-06-07	2018-06-03	2018-06-12	2018-11-30	
S6 / Social Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		50,000.00	44,338.49	Signed	2018-02-18	2018-02-22	2018-04-08	2018-04-23	2018-04-29	2018-06-07	2018-06-03	2018-06-11	2018-11-30	
S4 / Technical Specialist (Mechanical/Electrical/Chemical Engineer)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		215,000.00	141,785.91	Signed	2018-03-28	2019-03-27	2018-05-16	2019-05-29	2018-06-06	2019-05-30	2018-07-11	2019-07-01	2019-01-07	
S21 / Project Manager	IDA / 60420	1. Market Access Support Program	Post	Individual Consultant Selection	Limited		266,000.00	149,112.43	Signed	2018-04-15	2018-04-19	2018-04-20	2018-04-20	2018-05-04	2018-04-24	2018-06-01	2018-04-30	2023-07-15	
S22 / Component Coordinator (Market Access)	IDA / 60420	1. Market Access Support Program	Post	Individual Consultant Selection	Limited		213,000.00	80,186.13	Signed	2018-04-15	2018-03-22	2018-04-20	2018-06-20	2018-05-04	2018-06-20	2018-06-01	2018-07-01	2023-07-07	
S23 / Component Coordinator (Productivity Enhancement)	IDA / 60420	2. Productivity Enhancement Program	Post	Individual Consultant Selection	Limited		213,000.00	79,479.59	Signed	2018-04-15	2018-09-13	2018-04-20	2018-09-19	2018-05-04	2018-10-10	2018-06-02	2018-10-25	2023-07-17	
S-25 / Land Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2018-07-08		2018-07-13		2018-08-03		2018-09-07		2019-03-06	
S-26 / Short Term Consultant DPP Revision	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		7,300.00	0.00	Canceled	2018-07-03		2018-07-08		2018-07-29		2018-09-02		2019-03-01	
S28 / Industry wise Awareness building Plan and Training Need Assessment (GAP analysis) by BFTI	IDA / 60420	1. Market Access Support Program	Post	Direct Selection	Direct		83,133.00	80,850.94	Signed	2018-08-29	2018-09-20	2018-09-08	2018-09-26			2018-11-12	2018-10-17	2019-05-11	
S30 / Coordination and Communication Consultation for Leather, leather goods & Footwear Sector by Leather Sector BPC	IDA / 60420	1. Market Access Support Program	Post	Direct Selection	Direct		149,909.64	137,708.07	Signed	2018-08-29	2020-06-02	2018-09-08	2020-07-23			2018-11-12	2020-11-04	2022-06-30	
S31 / Coordination and Communication Consultation for Light Engineering and Electronics Sector by Light Engineering Sector BPC	IDA / 60420	1. Market Access Support Program	Post	Direct Selection	Direct		171,325.30	152,800.57	Signed	2018-08-29	2020-06-02	2018-09-08	2020-06-07			2018-11-12	2020-11-04	2022-06-30	
S32 / Coordination and Communication Consultation for Plastics Sector by Plastics Sector BPC	IDA / 60420	1. Market Access Support Program	Post	Direct Selection	Direct		107,078.31	99,464.52	Signed	2018-08-29	2020-06-02	2018-09-08	2020-07-23			2018-11-12	2020-11-04	2022-06-30	
S43 / Component Coordinator-3	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		150,000.00	79,479.59	Signed	2019-04-04	2019-04-01	2019-05-07	2019-05-23	2019-05-21	2019-05-29	2019-06-25	2019-06-16	2022-06-09	
S44 / Monitoring and Evaluation (M&E) Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		190,000.00	172,974.56	Signed	2019-05-09	2019-05-06	2019-06-11	2019-07-25	2019-06-25	2019-07-28	2019-07-23	2019-08-14	2023-03-22	
S5-1 / Environmental Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		100,000.00	94,635.91	Signed	2019-05-28	2019-05-29	2019-06-07	2019-06-13	2019-06-14	2019-06-13	2019-06-28	2019-08-28	2021-06-27	
S6-1 / Social Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		100,000.00	94,635.91	Signed	2019-05-28	2019-05-29	2019-06-07	2019-06-13	2019-06-14	2019-06-13	2019-06-28	2019-08-28	2021-06-27	
S54 / Land Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		40,000.00	39,613.29	Signed	2019-08-31	2019-09-01	2019-10-19	2019-10-09	2019-11-09	2019-10-10	2019-12-14	2019-11-21	2020-12-13	

S55 / Procurement Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		60,000.00	54,634.60	Signed	2019-08-30	2020-08-17	2019-10-18	2020-12-22	2019-11-08	2020-12-22	2019-12-13	2020-12-28	2021-12-12	
S56 / Executive Officer (Admin & Finance)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		60,000.00	56,024.53	Signed	2019-08-31	2019-09-01	2019-10-19	2019-10-14	2019-11-09	2019-11-26	2019-12-14	2019-12-25	2021-12-13	
S57 / Executive Officer (ICT & Logistics)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		60,000.00	56,590.42	Signed	2019-08-31	2019-09-01	2019-10-19	2019-10-09	2019-11-09	2019-10-10	2019-12-14	2019-10-15	2021-12-13	
S58 / Executive Officer (Communications & Public Relations)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		60,000.00	55,175.66	Signed	2019-08-31	2019-09-01	2019-10-19	2019-10-14	2019-11-09	2019-10-15	2019-12-14	2019-10-29	2021-12-13	
S65 / Short Term M&E Consultant	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		20,000.00	17,686.59	Signed	2020-04-26	2020-06-14	2020-05-05	2020-06-21	2020-05-26	2020-06-22	2020-06-30	2020-07-16	2021-06-30	
S22-1 / Component Coordinator-1 (Market Access)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		95,000.00	89,140.41	Signed	2020-06-28	2020-06-25	2020-07-02	2020-07-07	2020-07-04	2020-07-14	2020-07-14	2020-07-16	2022-07-04	
S23-1 / Component Coordinator-2 (Productivity Enhancement Program)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		95,000.00	89,140.41	Signed	2020-06-28	2020-07-07	2020-07-02	2020-07-12	2020-07-07	2020-07-14	2020-07-21	2020-07-16	2022-07-11	
S4-1 / Technical Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2020-08-12	2020-08-17	2020-09-30		2020-10-21		2020-11-25		2022-09-16	
S43-1 / Component Coordinator-3	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		90,000.00	0.00	Under Review	2021-08-05	2021-05-17	2021-08-15		2021-08-19		2021-08-29		2023-06-30	
S21-1 / Project Manager	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		95,000.00	0.00	Pending Implementation	2021-08-05		2021-09-07		2021-09-14		2021-09-28		2023-07-01	
S12-4 / Selection of Event Management Firm for Organizing Bangladesh Trade and Investment Summit in Collaboration with Dhaka Chamber of Commerce & Industry (DCCI).	IDA / 60420	1. Market Access Support Program	Post	Direct Selection	Direct		115,000.00	0.00	Under Review	2021-10-13	2021-10-13	2021-10-14				2021-10-17		2021-11-16	
S46-1 / Consulting Services to impart Basic Environmental, Social and Quality (ESQ) Training through Respective Sector Associations for Leather, Leather Goods, Footwear, Plastics and Light Engineering Sectors in Bangladesh.	IDA / 60420	1. Market Access Support Program	Post	Direct Selection	Direct		240,000.00	208,740.11	Signed	2021-12-02	2021-12-02	2021-12-07	2022-01-16			2021-12-30	2022-04-05	2022-12-30	
S5-2 / Environmental Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		25,000.00	21,026.05	Signed	2022-02-02	2022-02-13	2022-02-04	2022-02-13	2022-02-06	2022-02-14	2022-02-11	2022-03-02	2022-08-10	
S6-2 / Social Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		25,000.00	21,029.37	Signed	2022-02-02	2022-02-01	2022-02-04	2022-02-13	2022-02-06	2022-03-14	2022-02-11	2022-03-02	2022-08-10	
S3-1 / Monitoring and Evaluation (M&E) Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2022-02-20		2022-03-24		2022-03-27		2022-04-06		2023-06-30	
S43-2 / Component Coordinator-3	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		57,000.00	0.00	Pending Implementation	2022-02-20		2022-03-28		2022-03-31		2022-04-06		2023-06-30	
S30-2 / Consultant for Coordination of Market Access Support Program	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		40,000.00	38,011.06	Signed	2022-05-25	2022-05-25	2022-06-01	2022-05-26	2022-06-08	2022-06-20	2022-06-18	2022-07-08	2023-06-18	
S30-3 / Consultant for Coordination of Productivity Enhancement Program	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		30,000.00	27,292.83	Signed	2022-05-25	2022-05-25	2022-06-15	2022-05-26	2022-07-06	2022-06-20	2022-08-24	2022-07-08	2023-05-21	
S30-1 / BIPET Works Supervision Engineer	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2022-10-06		2022-10-20		2022-11-03		2022-12-08		2023-06-06	
S12-5 / Bangladesh Plastic Packaging & Printing Showcasing in Malaysia 2022 in Collaboration with Bangladesh Plastics Goods Manufacturers & Exporters Association (BPGMEA).	IDA / 60420	1. Market Access Support Program	Post	Direct Selection	Direct - National		95,000.00	0.00	Canceled	2022-10-06		2022-10-16				2022-11-22		2023-02-20	
S1-1 / Financial Management Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		79,920.00	0.00	Pending Implementation	2023-05-31		2023-07-03		2023-07-10		2023-07-31		2024-01-27	
S3-3 / Monitoring & Evaluation Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		78,000.00	0.00	Pending Implementation	2023-05-30		2023-07-02		2023-07-09		2023-07-21		2025-06-30	
S4-2 / Technical Specialist	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		79,920.00	0.00	Pending Implementation	2023-05-30		2023-07-02		2023-07-09		2023-07-23		2025-06-30	
S5-3 / Environmental Management Specialist (Assignment Based)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		79,920.00	0.00	Pending Implementation	2023-05-28		2023-06-26		2023-06-29		2023-07-09		2025-06-30	
S6-3 / Social Management Specialist (Assignment Based)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		79,920.00	0.00	Pending Implementation	2023-05-30		2023-07-02		2023-07-09		2023-07-23		2025-06-30	
S56-1 / Executive Officer (Accounts & Finance)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Pending Implementation	2023-05-28		2023-06-30		2023-07-07		2023-07-17		2025-06-30	
S30-1 / Junior Consultant-Electrical (Assignment Based)	IDA / 60420	4. Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Pending Implementation	2023-05-28		2023-06-17		2023-06-18		2023-07-09		2025-06-30	