

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: February 1,2017*]; *Revision 1 of Updated Procurement Plan, June 21,2017*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operations Manual for World Bank Loan Project P158099*
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 110,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PK-PTEG-295138-CS-QCBS / Services for Preparation of As-Built Drawings & Scan-Based 3D Models - IDAP Hiran Minar, Roblas Fort & Taxila	IDA / 59820	3. Public Investment Facility	Post	Consultant Qualification Selection	Open - National		175,000.00	0.00	Pending Implementation	2022-06-26	2022-07-17	2022-08-14						2022-08-28	2022-09-11	2023-03-10
PK-PTEG-320789-CS-COS / DESIGN AND RESIDENT SUPERVISION OF URBAN REHABILITATION OF FACADE AND ESTABLISHMENT OF PARKING AREA - BHATTI GATE	IDA / 59820	3. Public Investment Facility	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2022-10-12	2022-11-10	2022-10-22	2022-12-28	2022-11-16				2022-12-01	2023-01-05	2024-10-31
PK-PTEG-320794-CS-COS / DESIGN AND RESIDENT SUPERVISION OF URBAN REHABILITATION OF INFRASTRUCTURE IMPROVEMENT - BHATTI GATE	IDA / 59820	3. Public Investment Facility	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Under Implementation	2022-10-12	2022-11-10	2022-10-27	2022-12-28	2022-11-20				2022-12-05	2023-01-09	2024-10-31
PK-PTEG-320797-CS-COS / DESIGN AND RESIDENT SUPERVISION FIRM FOR QILA KOHN AQSIM BAGH PROJECT	IDA / 59820	3. Public Investment Facility	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Review	2022-10-12	2022-11-10	2022-10-27		2022-11-20				2022-12-05	2022-12-25	2024-10-31
PK-PTEG-330668-CS-QCBS / Hiring of Firm for Digital Curation of Lahore and Taxila Museum	IDA / 59820	3. Public Investment Facility	Post	Quality And Cost-Based Selection	Open - National		600,000.00	0.00	Under Implementation	2022-12-13	2022-12-06	2023-01-17	2023-01-02	2023-01-28		2023-03-04	2023-03-14	2023-03-27	2023-04-20	2024-04-19

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PTEG-32377-CS-INDV / Social Gender Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		189,450.00	26,773.76	Signed	2017-10-17	2017-08-01	2017-12-05	2018-01-02	2017-12-26	2018-01-01	2018-01-30	2018-02-01	2018-12-20	
PK-PTEG-32381-CS-INDV / Environmental Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		189,450.00	24,361.53	Signed	2017-10-17	2017-07-17	2017-12-05		2017-12-26	2017-12-11	2018-01-30	2018-01-11	2019-01-10	
PK-PTEG-32410-CS-INDV / Coordinator DC Bahawalpur Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30	
PK-PTEG-32411-CS-INDV / Coordinator DC Rajapur Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30	
PK-PTEG-40044-CS-INDV / Research Associate	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	5,361.93	Signed	2017-12-18	2017-10-02	2018-02-05	2017-10-27	2018-02-26	2017-11-27	2018-04-02	2017-10-27	2018-09-28	
PK-PTEG-40046-CS-INDV / Research Associate Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	5,361.93	Signed	2017-12-18	2017-12-04	2018-02-05	2018-01-03	2018-02-26	2018-01-02	2018-04-02	2018-01-08	2019-04-30	
PK-PTEG-32376-CS-INDV / Financial Management Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		189,450.00	21,440.76	Signed	2017-10-17		2017-12-05	2017-09-11	2017-12-26	2017-09-13	2018-01-30	2017-09-26	2018-10-10	
PK-PTEG-32398-CS-INDV / M & E Specialist Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		225,000.00	29,233.84	Signed	2017-10-17	2017-07-01	2017-12-05	2017-09-11	2017-12-26	2017-09-25	2018-01-30	2017-09-26	2018-10-01	
PK-PTEG-32389-CS-INDV / Project Director Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		600,000.00	0.00	Canceled	2017-10-17	2018-08-16	2017-12-05		2017-12-26		2018-02-19		2019-02-19	
PK-PTEG-32391-CS-INDV / Deputy Project Director Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		370,000.00	0.00	Canceled	2017-10-17		2017-12-05		2017-12-26		2018-01-30		2018-10-25	
PK-PTEG-40047-CS-INDV / Research Associate - Account/ Admin Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	14,616.92	Signed	2017-12-18	2017-09-11	2018-01-21	2017-12-08	2018-01-28	2017-12-11	2018-02-19	2017-12-12	2019-01-02	
PK-PTEG-68956-CS-INDV / Public Sector Development Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		47,000.00	0.00	Canceled	2018-07-16		2018-09-03		2018-09-24		2018-10-29		2019-04-27	
PK-PTEG-73991-CS-INDV / Private Sector Development Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		47,000.00	17,457.63	Signed	2018-08-16	2019-01-14	2018-10-04	2019-09-20	2018-10-25	2019-09-24	2018-11-29	2019-09-24	2019-05-28	
PK-PTEG-93482-CS-INDV / Tourism Expert (One year estimated cost)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	25,119.61	Signed	2019-01-11	2019-09-30	2019-03-01	2020-02-27	2019-03-22		2019-04-26	2020-04-09	2019-10-23	
PK-PTEG-103221-CS-INDV / Monitoring & Evaluation Specialist: 3 Years and 4 Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		150,000.00	21,524.65	Signed	2019-02-27	2019-05-04	2019-04-17	2019-11-20	2019-05-08		2019-06-12	2019-11-26	2022-06-30	
PK-PTEG-103232-CS-INDV / Procurement & Contract Administration Support 1-Year	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		16,000.00	0.00	Canceled	2019-02-27		2019-04-17		2019-05-08		2019-06-12		2020-04-30	
PK-PTEG-32401-CS-INDV / Coordinator DC Rawalpindi Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30	
PK-PTEG-32405-CS-INDV / Coordinator DC Gujranwala Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30	
PK-PTEG-32407-CS-INDV / Coordinator DC Sheikhpura Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30	
PK-PTEG-136467-CS-INDV / Hiring of Sr. Procurement Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		170,000.00	0.00	Canceled	2019-10-02	2019-10-03	2019-10-28		2019-11-04		2019-11-18		2022-11-16	

PK-PTEG-136466-CS-INDV / Hiring of Graphic Designer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		4,260.00	0.00	Pending Implementation	2019-10-03	2019-10-12	2019-10-14	2019-10-19	2020-02-16				
PK-PTEG-138460-CS-INDV / Hiring of Monitoring & Evaluation (M&E) Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,600.00	0.00	Canceled	2019-10-03	2019-10-29	2019-11-05	2019-11-13	2022-10-31				
PK-PTEG-139666-CS-INDV / Hiring of Sr. Communication Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		170,000.00	0.00	Canceled	2019-10-14	2019-11-16	2019-11-26	2019-12-10	2023-10-31				
PK-PTEG-139667-CS-INDV / Hiring of Research Associate	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		87,500.00	8,612.44	Signed	2019-10-14	2019-12-02	2019-11-09	2020-01-22	2019-11-16	2020-01-23	2019-11-30	2020-01-24	2023-10-30
PK-PTEG-103217-CS-INDV / Senior Communication Specialist 3 Years and 4 Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		168,000.00	0.00	Canceled	2019-02-27	2019-03-07	2019-04-17	2019-05-08	2019-06-12	2022-06-30			
PK-PTEG-145106-CS-INDV / Project Manager	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		150,000.00	26,016.25	Signed	2019-11-11	2019-11-08	2019-11-12	2019-11-08	2019-11-13	2019-11-19	2019-11-14	2019-11-20	2022-09-14
PK-PTEG-145603-CS-INDV / Procurement and Contract Administration Support Assistant	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		12,000.00	8,863.64	Signed	2019-11-14	2019-10-15	2019-11-15	2021-02-24	2019-11-15	2021-03-22	2019-11-15	2021-03-23	2020-11-14
PK-PTEG-145698-CS-INDV / Short Term Media Advisor for YASAT	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2019-11-14	2019-11-15	2019-11-15	2019-11-15	2019-11-15	2020-02-16			
PK-PTEG-32372-CS-INDV / Senior Procurement Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		255,000.00	0.00	Canceled	2017-10-17	2017-12-05	2017-12-26	2018-01-30	2018-10-08				
PK-PTEG-103202-CS-INDV / Senior Procurement Specialist 3 Years & 4-Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		170,000.00	0.00	Canceled	2019-02-27	2019-02-28	2019-04-17	2019-05-08	2019-06-12	2022-06-30			
PK-PTEG-145723-CS-INDV / Short Term Media Consultant for YASAT, Demand Driven	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Pending Implementation	2019-11-14	2019-11-15	2019-11-15	2019-11-15	2019-11-15	2019-11-24			
PK-PTEG-151717-CS-INDV / Estimated cost for Project Officer - 1 for 3 years We will use limited competition as we will select a candidate from existing pool of candidates.	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		45,000.00	10,762.33	Signed	2019-12-24	2019-12-02	2019-12-29	2020-01-02	2019-12-30	2020-01-03	2020-01-07	2021-01-02	
PK-PTEG-151720-CS-INDV / Project Officer - 2 - Estimated cost for 3 years USD 45,000. We will use limited competition since we have existing pool of consultants to select from	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		45,000.00	12,197.30	Signed	2019-12-24	2019-12-02	2019-12-29	2020-01-06	2020-01-03	2020-01-10	2020-01-07	2021-01-09	
PK-PTEG-32404-CS-INDV / Coordinator DC Chakwal Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25	2018-01-15	2018-02-19	2019-01-30			
PK-PTEG-32385-CS-INDV / Senior Communication Specialist Estimated amount for 5 year	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		252,000.00	0.00	Canceled	2017-10-17	2018-08-31	2017-12-05	2017-12-26	2018-01-30	2019-01-30			
PK-PTEG-153682-CS-INDV / Hiring of Procurement Specialist PTEGP - cost for 3 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		170,000.00	22,959.63	Signed	2020-01-14	2020-01-01	2020-01-17	2020-01-10	2020-01-18	2020-02-10	2020-01-20	2020-02-11	2023-01-19
PK-PTEG-115815-CS-INDV / Senior Communication Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		168,000.00	0.00	Canceled	2019-05-21	2019-07-09	2019-07-30	2019-09-03	2022-06-30				
PK-PTEG-32387-CS-INDV / Infrastructure Development Specialist Estimated amount for 5 year	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		189,450.00	0.00	Canceled	2017-10-17	2019-01-21	2017-12-05	2017-12-26	2018-01-30	2019-03-29			
PK-PTEG-162559-CS-INDV / Civil Engineer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		100,000.00	18,126.90	Signed	2020-03-09	2020-03-09	2020-03-14	2020-03-06	2020-04-04	2020-03-16	2020-05-09	2020-03-21	2022-04-29
PK-PTEG-163247-CS-INDV / Assistant Civil Engineer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		15,000.00	11,229.64	Signed	2020-03-10	2020-03-24	2020-03-15	2020-10-03	2020-04-05	2020-12-11	2020-05-10	2020-12-18	2021-05-10
PK-PTEG-190459-CS-INDV / Social Safeguard & Gender Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		75,000.00	14,972.86	Signed	2020-09-02	2020-09-01	2020-10-21	2020-11-12	2020-11-11	2020-12-03	2020-12-16	2020-12-08	2021-06-14
PK-PTEG-196847-CS-INDV / Content Writer - Informative Signboards	IDA / 59820	3. Public Investment Facility	Post	Individual Consultant Selection	Limited		20,000.00	12,496.10	Signed	2020-10-05	2020-10-09	2020-10-10	2020-10-16	2020-10-24	2020-11-15	2020-11-17	2020-11-17	2022-11-17
PK-PTEG-197173-CS-INDV / Conservation Architect - PCR MP	IDA / 59820	3. Public Investment Facility	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2020-10-09	2022-07-19	2020-10-14	2020-11-04	2020-12-09	2021-12-04			
PK-PTEG-228307-CS-INDV / Project Officer - 1	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		20,000.00	12,954.55	Signed	2021-04-26	2021-04-26	2021-05-29	2021-06-04	2021-06-05	2021-06-04	2021-06-19	2021-07-08	2022-06-14
PK-PTEG-228310-CS-INDV / Architect	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2021-04-26	2021-09-23	2021-05-29	2021-06-12	2021-06-26	2022-06-21			
PK-PTEG-232086-CS-INDV / Legal Consultant for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,500.00	0.00	Under Implementation	2021-05-03	2021-04-30	2021-06-05	2021-06-12	2021-06-26	2021-09-24			
PK-PTEG-243329-CS-INDV / Environment Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2021-07-16	2021-07-07	2021-08-18	2021-09-01	2021-09-18	2023-04-30			
PK-PTEG-256619-CS-INDV / Consultant for Integrated Tourism Plan	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		23,500.00	0.00	Under Implementation	2021-11-21	2022-03-25	2021-11-26	2021-12-03	2021-12-17	2022-06-15			
PK-PTEG-264216-CS-INDV / Research Associate - 1	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2021-11-28	2021-12-14	2021-12-24	2021-12-31	2022-01-14	2023-01-09			

PK-PTEG-264217-CS-INDV / Research Associate - II	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2021-11-28	2021-12-14	2021-12-24	2021-12-31	2022-01-14	2023-01-09			
PK-PTEG-267380-CS-INDV / Project Director	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2021-12-17	2021-12-16	2022-01-26	2022-02-09	2022-02-23	2023-04-30			
PK-PTEG-274905-CS-INDV / Coordination Officer for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		21,000.00	0.00	Under Implementation	2022-01-31	2022-01-28	2022-02-26	2022-03-05	2022-03-19	2023-03-14			
PK-PTEG-274909-CS-INDV / Data Analyst for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		14,000.00	0.00	Under Implementation	2022-01-31	2022-01-28	2022-02-26	2022-03-05	2022-03-19	2023-03-14			
PK-PTEG-274911-CS-INDV / Analyst for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		14,000.00	0.00	Under Implementation	2022-01-31	2022-01-28	2022-02-26	2022-03-05	2022-03-19	2023-03-14			
PK-PTEG-279726-CS-INDV / Environment Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		28,000.00	0.00	Signed	2022-02-22	2022-02-18	2022-02-27	2022-07-21	2022-05-13	2022-08-04	2022-05-27	2022-08-06	2023-03-22
PK-PTEG-279729-CS-INDV / Liaison Officer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2022-02-21	2022-02-18	2022-02-24	2022-03-03	2022-03-17	2023-03-12			
PK-PTEG-279736-CS-INDV / Coordination Officer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		21,000.00	0.00	Under Implementation	2022-02-21	2022-02-18	2022-03-19	2022-04-02	2022-04-16	2023-04-11			
PK-PTEG-286751-CS-INDV / Economist - Assessment of economic impact of the PTEGP	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Individual Consultant Selection	Open		16,000.00	0.00	Under Implementation	2022-04-25	2022-04-21	2022-05-21	2022-05-28	2022-06-11	2022-09-09			
PK-PTEG-293040-CS-INDV / Conservation Specialist	IDA / 59820	3. Public Investment Facility	Post	Individual Consultant Selection	Open		26,000.00	0.00	Pending Implementation	2022-05-09		2022-06-04	2022-06-11	2022-06-25	2023-06-20			
PK-PTEG-302813-CS-INDV / Procurement and Contract Administration Officer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2022-07-18	2023-03-20	2022-08-20	2022-08-27	2022-09-10	2023-04-29			
PK-PTEG-305507-CS-INDV / Procurement Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open - National		20,000.00	0.00	Signed	2022-07-25	2022-07-26	2022-08-27	2022-10-21	2022-09-10	2023-05-25	2022-10-01	2023-06-01	2023-04-29
PK-PTEG-321724-CS-INDV / Hiring of Financial Management Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2022-10-17	2022-10-31	2022-11-07	2023-01-05	2022-11-09	2022-11-12	2023-05-11		
PK-PTEG-332494-CS-INDV / Hiring of Electrical Engineer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2022-12-19	2022-12-12	2023-01-10	2023-01-15	2023-01-26	2023-04-30			
PK-PTEG-347113-CS-INDV / Hiring of Digital Media & Communication Expert	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		25,000.00	0.00	Under Implementation	2023-03-07	2023-03-20	2023-04-11	2023-04-16	2023-04-22	2024-04-21			
PK-PTEG-347155-CS-INDV / Hiring of Museum Educator at Lahore Museum	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Canceled	2023-03-10	2023-03-20	2023-04-08	2023-04-13	2023-04-23	2023-10-20			
PK-PTEG-347167-CS-INDV / Hiring of Social Safeguard & Gender Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		31,000.00	0.00	Under Implementation	2023-03-10	2023-03-06	2023-04-13	2023-04-18	2023-04-28	2024-04-27			
PK-PTEG-373947-CS-CDS / Hiring of Individual Consultant for Review of Reports & Engineering Design of Bridges on RORHTAS Bypass	IDA / 59820	2. Private Investment and Entrepreneurship Promotion	Post	Direct Selection	Direct - National		20,000.00	0.00	Pending Implementation	2023-07-26		2023-07-28		2023-07-31	2023-11-28			