



## Skills for Better Jobs Project (P179159)

EAST ASIA AND PACIFIC | Cambodia | IBRD/IDA | Investment Project Financing (IPF) | FY 2024 | Seq No: 1 | Archived on 05-Aug-2024 | ISR01197

Implementing Agencies: Ministry of Labour and Vocational Training, Skills Development Fund

### 1. OBJECTIVE

#### 1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 22-May-2024)

To enhance quality and relevance of skills among Cambodia's upcoming and existing workforce, and in case of an Eligible Crisis or Emergency, respond promptly and effectively to it.

Has the Development Objective been changed since Board Approval of the Project Objective?

No

### 2. COMPONENTS

Name

Component 1 – Strengthening TVET to Upskill and Respond to Industry Needs:(Cost 29,230,000.00)

Component 2 – Information and Orientation for Better Jobs:(Cost 5,650,000.00)

Component 3 – Strengthening Sector Associations for EESD and Expanding Skills Development:(Cost 5,080,000.00)

Component 4 – Project Management and Monitoring:(Cost 5,150,000.00)

Component 5 – Contingent Emergency Response:(Cost 0.00)

### 3. OVERALL RATINGS

Name

Current

Progress towards achievement of PDO

● Satisfactory

Overall Implementation Progress (IP)

● Satisfactory

Overall Risk Rating

● Substantial



## 4. KEY ISSUES & STATUS

### 4.1 Implementation Status and Key Decisions

## 5. SYSTEMATIC OPERATIONS RISK-RATING TOOL

Risk Category	Rating at Approval Approval Package - 23 May 2024	Proposed Rating
Political and Governance	● Moderate	● Moderate
Macroeconomic	● Moderate	● Moderate
Sector Strategies and Policies	● Moderate	● Moderate
Technical Design of Project or Program	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	● Substantial
Fiduciary	● Substantial	● Substantial
Environment and Social	● Moderate	● Moderate
Stakeholders	● Moderate	● Moderate
Overall	● Substantial	● Substantial



## 6. RESULTS

### 6.1 PDO Indicators by PDO Outcomes

To enhance quality and relevance of skills among Cambodia's upcoming and existing workforce								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Percentage of employers satisfied with the skills of graduates of project-supported training programs (disaggregated by sex and by upcoming and existing workforce) (Percentage)	0.00	Mar/2024					75.00	Mar/2029
Graduates of Component 1 project-supported TIs (Percentage)	0.00						75.00	
Graduates of Component 3 training providers (Percentage)	0.00						75.00	
Female graduates of project-supported training programs (Percentage)	0.00		0.00		0.00		75.00	
Graduates of upcoming workforce of the project-supported	0.00		0.00		0.00		75.00	



training programs (Percentage)								
Graduates of existing workforce of the project-supported training programs (Percentage)	0.00						75.00	
Percentage of graduates of project-supported training programs in good jobs six months after completion of training (disaggregated by sex and by upcoming and existing workforce) (Percentage)	0.00	Mar/2024					75.00	Mar/2029
Graduates of Component 1 project-supported TIs (Percentage)	0.00						75.00	
Graduates of Component 3 training providers (Percentage)	0.00		0.00		0.00		75.00	
Female graduates of project-supported training programs (Percentage)	0.00		0.00		0.00		65.00	
	Comments on achieving targets		This is the gender tag indicator.					
Graduates of upcoming workforce of the project-supported	0.00		0.00		0.00		75.00	



training programs (Percentage)								
Graduates of existing workforce of project-supported training programs (Percentage)	0.00		0.00		0.00		75.00	
Number of Industry-School Committees (ISCs) set up and in operation at project-supported TIs (Number)	0.00	Mar/2024	0.00	29-Jul-2024	0.00	29-Jul-2024	5.00	Mar/2029
Number of new MOUs implemented at project-supported TIs (Number)	0.00	Mar/2024					40.00	Mar/2029
Number of individuals receiving project-supported job counseling or career guidance or completing the online career guidance self-assessment (disaggregated by sex and by type of activity) (Text)	0	Mar/2024					25000 Job counseling: 4500 Career guidance: 8000 Online self-assessment: 12500	Mar/2029
of which, share of female (Percentage)	0.00						35.00	

## 6.2 Intermediate Results Indicators by Components

Component 1 – Strengthening TVET to Upskill and Respond to Industry Needs				
Indicator Name	Baseline	Actual (Previous)	Actual (Current)	Closing Period



	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Number of Standard Training Packages (STP) for priority occupations developed (disaggregated by new and updated STPs, and STPs for basic competencies/21st century skills) (Number)	0	Mar/2024					10	Mar/2029
of which, STPs for priority occupations (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	6	Mar/2029
of which, STP for basic competencies/21st century skills (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	4	Mar/2029
Number of teachers trained on new curricula (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	240	Mar/2029
Project-supported TIs having achieved the annual goals of their ILDP (Text)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	85 percent on average	Mar/2029
Number of teachers being trained in industry (disaggregated by sex) (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	120	Mar/2029
of which, female (Number)	0	Mar/2024					48	Mar/2029



Number of industry staff providing guest lectures for at least 32 hours per year (disaggregated by sex) (Number)	0	Mar/2024					384	Mar/2029
of which, female (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	115	Mar/2029
Number of students supported with better education (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	5,500	Mar/2029
of which, female (Number)	0	Mar/2024					2,200	Mar/2029
Number of trainees completing internships of more than three months that benefited from project-supported TIs (disaggregated by sex) (Number)	0	Mar/2024					3,600	Mar/2029
of which, female (Number)	0	Mar/2024					1,440	Mar/2029
Percentage of graduates of project-supported TIs receiving certification (disaggregated by sex) (Percentage)	0	Mar/2024					85	Mar/2029
Percentage of female graduates of project-supported TIs receiving certification (Percentage)	0	Mar/2024					85	Mar/2029



<b>Component 2 – Information and Orientation for Better Jobs</b>								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Number of users of the Labor Market Intelligence (website, app, social media) (Number)	0	Mar/2024					200,000	Mar/2029
Job placement ratios (jobseeker placement/jobseeker registration) in project-supported job centers (Percentage)	25	Mar/2024					40	Mar/2029
Number of job advertisements (Number)	100,000	Mar/2024					150,000	Mar/2029
Number of individuals receiving training organized by NEA (Number)	0	Mar/2024					7,000	Mar/2029
Number of key indicators published (on the LMIS website, app, social media) (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	9	Mar/2029
<b>Component 3 – Strengthening Sector Associations for EESD and Expanding Skills Development</b>								
Indicator Name	Baseline		Actual (Current)		Closing Period			
	Value	Month/Year	Value	Date	Value	Month/Year		
Number of industry or employer associations' capacity strengthened (Number)	0	Mar/2024					2	Mar/2029
Number of persons trained through SDF training financing (Number)	0	Mar/2024					2,500	Mar/2029






of which, female (Number)	0	Mar/2024			750	Mar/2029		
<b>Component 4 – Project Management and Monitoring</b>								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Number of tracer studies completed (Number)	0	Mar/2024	0	29-Jul-2024	0	29-Jul-2024	7	Mar/2029



## 7. DATA ON FINANCIAL PERFORMANCE

### 7.1 Cumulative Disbursements



### 7.2 Disbursements (by loan)

Loan/Credit/TF	Status	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
IDA-75480	Not Effective	40.00	40.00	0.00	0.00	40.19	0%

### 7.3 Key Dates (by loan)

Loan/Credit/TF	Status	Approval	Signing	Effectiveness	Orig. Closing	Rev. Closing
IDA-75480	Not Effective	23-May-2024	07-Jul-2024		31-Mar-2029	31-Mar-2029



## 8. KEY DATES

Key Events	Planned	Actual
Approval	23-May-2024	23-May-2024
Effectiveness	29-Mar-2024	
Mid-Term Review No. 01	12-Oct-2026	
Operation Closing/Cancellation	31-Mar-2029	

## 9. RESTRUCTURING HISTORY

## 10. ASSOCIATED OPERATION(S)

There are no associated operations