

Procurement Plan

Project information: RMI Urban Resilience Project (RMIURP) Project (P177124)

Project Implementation agency: Minister of Works, Infrastructure and Utilities (MWIU)

Date of the Procurement Plan: March 22, 2022

Period covered by this Procurement Plan: March 22, 2022 - December 31, 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, as amended, and Financial Management Regulations, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
3. Publication of contract award information;
4. Rights for the Bank to review procurement documentation and activities; and
5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:
Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN Marshall Islands : Republic of the Marshall Islands Urban Resilience Project

General Information
Country: Marshall Islands **Bank's Approval Date of the Original Procurement Plan:** 2023-08-21
Revised Plan Date(s): (comma delineated, leave blank) 2023-08-22
Project ID: P177124 **GN Date:**
Project Name: Republic of the Marshall Islands Urban Resilience Project
Loan / Credit No.: / , IDA / D9960
Executing Agency: Ministry of Works, Infrastructure and Utilities.

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
MH-MWU-377356-CW-RFB / Urban Public Facilities	IDA / D9960	Resilient public facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,900,000.00	0.00	Pending Implementation																			2026-10-23	
MH-MWU-377355-CW-RFB / Coastal Protection Works	IDA / D9960	Coastal resilience investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	13,800,000.00	0.00	Pending Implementation																			2027-01-23	
MH-DIDA-283905-CW-RFB / NOMO Warehouse and Office Accommodation	IDA / D9960	Resilient public facilities	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	5,000,000.00	0.00	Pending Implementation																				2024-12-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MH-DIDA-283909-CS-CQS / Communications & Media Firm	/	Risk-informed adaptation planning	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Canceled																					
MH-DIDA-283911-CS-QCBS / Facilities Design, Supervision & Safeguards Firm	IDA / D9960	Resilient public facilities	Prior	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Pending Implementation																					

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion												
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											
MH-MWU-377354-CS-INDV / Engineering Expert (Coastal)	IDA / D9960	Risk-informed adaptation planning	Prior	Individual Consultant Selection	Open - International		400,000.00	0.00	Under Implementation																					
MH-DIDA-283914-CS-INDV / Infrastructure Planning & Maintenance Specialist	/	Risk-informed adaptation planning	Prior	Individual Consultant Selection	Open		400,000.00	0.00	Canceled																					
MH-MWU-377357-CS-INDV / PIU Safeguard Officer	IDA / D9960	Project management and implementation support	Post	Individual Consultant Selection	Open - National		95,000.00	0.00	Pending Implementation																					