

Partial Risk Sharing Facility in Energy Efficiency PROCUREMENT PLAN

I. General

1. Project information:

- Project Name: Partial Risk Sharing Facility in Energy Efficiency
- Country: India
- Project Code: P128921

2. **Bank's approval Date of the procurement Plan** Draft Procurement Plan dated **November 13, 2014** Revision 0 agreed by the Bank on November 13, 2014

3. **Implementing Agencies:** Small Industries Development Bank of India (SIDBI) and Energy Efficiency Services Limited (EESL)

4. **Period covered by this procurement plan:** 18 months

5. **Risk Rating for the Implementing Agency:** Moderate

6. **Original Procurement Risk Rating for the Project:** Moderate

7. **Current Procurement Risk Rating for the Project:** Moderate

II. Non-consulting services and Goods.

1 a) Procurement Methods and Thresholds

| <i>Category</i> | <i>Method of Procurement</i> | <i>Threshold (USD Equivalent)</i> |
|--|--|--|
| <i>Goods and Non-consultant services</i> | <i>International Competitive Bidding (ICB)</i> | <i>> 3,000,000</i> |
| | <i>Limited International Bidding (LIB)</i> | <i>wherever agreed by Bank</i> |
| | <i>National Competitive Bidding (NCB)</i> | <i>Up to 3,000,000 (with NCB conditions)</i> |
| | <i>Shopping</i> | <i>Up to 100,000</i> |
| | <i>Direct Contracting (DC)</i> | <i>As per paragraph 3.7 of Guidelines</i> |
| | <i>Public-Private Partnership (PPP) Services</i> | <i>As per paragraph 3.14 of Guidelines</i> |
| | <i>Force Account</i> | <i>As per paragraph 3.9 of Guidelines</i> |
| | <i>Framework Agreement (FA)</i> | <i>As per paragraph 3.6 of Guidelines</i> |
| | <i>Procurement from United Nations</i> | <i>As per paragraph 3.10 of</i> |

| | | |
|--|--------------------------------------|--|
| | <i>(UN) Agencies</i> | <i>Guidelines</i> |
| | <i>Performance Based Procurement</i> | <i>As per paragraph 3.16 of Guidelines</i> |

1 b) Prior Review Threshold

Goods: All contracts more than USD 6 million equivalent

Non-Consultant Services and IT systems: All contracts more than USD 6 million equivalent

In addition, the justifications for all contracts to be issued using LIB or direct contracting shall be subject to prior review. First framework agreement will be subject to prior review irrespective of value. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

2. Pre-qualification – Not envisaged

3. Applicable Guidelines: All the contracts issued under the project will follow the World Bank's "Guidelines: Procurement of goods, works and non-consulting services under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).

4. Any Other Special Procurement Arrangements: NCB will be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines and the following provisions:

- i. Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
- ii. Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;

- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- v. Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/ Employer)
- vi. Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank
- vii. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- viii. Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures. Such contracts will be acceptable however for any procurement under the Shopping procedures;
- ix. Two or three envelope system will not be used (except when using e-Procurement system assessed and agreed by the Bank)

Other agreed provisions are:

- Any discount received from the bidders after bid submission deadline will not be considered either during the bid evaluation or the contract award.
- Domestic preference will be applicable for ICB procurement of Goods as per Appendix 2 of the Procurement Guidelines.
- Bids received from foreign bidders will not be rejected under NCB.

5. Procurement Packages with Methods and Time Schedule - As per STEP.

III. Selection of Consultants

1 a) Selection Methods and Thresholds

| <i>Category</i> | <i>Method of Procurement</i> | <i>Threshold (USD Equivalent)</i> |
|------------------------------|--|-----------------------------------|
| <i>Consultants' Services</i> | <i>Selection Based on Consultants' Qualifications (CQS)/Least-Cost Selection (LCS)</i> | <i>Up to 300,000</i> |

| | | |
|--|--|--|
| | <i>Single-Source Selection (SSS)</i> | <i>As per paragraphs 3.9-3.11 of Guidelines</i> |
| | <i>Individuals</i> | <i>As per Section V of Guidelines</i> |
| | <i>Particular Types of Consultants</i> | <i>As per paragraphs 3.15-3.21 of Guidelines</i> |
| | <i>Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/ Selection under a Fixed Budget (FBS)</i> | <i>for all other cases</i> |

1 b) Prior Review Threshold

Consultancy Services: > US\$ 4 Million equivalent for **firms**; and
> US\$ 500,000 equivalent for **individuals**

In addition, the justifications for all contracts to be issued on the basis of single-source selection will be subject to prior review. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** The evaluation committees will have external experts, as and when required, apart from in-house experts.
4. **Applicable Guidelines:** All the contracts issued under the project will follow the World Bank's "Guidelines: Selection and employment of consultants under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).
5. **Consultancy Assignments with Selection Methods and Time Schedule -** As per STEP.

PROCUREMENT PLAN India : Partial Risk Sharing Facility in Energy Efficiency

General Information

Country: India **Bank's Approval Date of the Original Procurement Plan:** 2016-08-06
Revised Plan Date(s): (comma delineated, leave blank 2024-08-26)
Project ID: P128921 **GPN Date:**
Project Name: Partial Risk Sharing Facility in Energy Efficiency
Loan / Credit No: TF / 19308
Executing Agency: Small Industries Development Bank of India

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------------------|-----------------|--|------------|-----------|-----------|------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IN-SIDBI-196292-CS-QCBS / Hiring of an agency for developing Marketing and Promotional products such as Audio Video Film, Multimedia Presentations and Booklets covering PRSF Project. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Quality And Cost-Based Selection | Open - National | | 95,000.00 | 33,598.06 | Completed | 2020-10-05 | 2020-10-16 | 2020-10-26 | 2020-11-09 | 2020-12-09 | 2020-12-30 | | 2021-01-06 | 2021-03-03 | 2021-02-05 | 2021-04-01 | 2021-03-12 | 2021-05-12 | 2021-04-16 | 2021-07-27 | 2021-09-13 | 2022-03-16 |
| IN-SIDBI-874-CS-QCBS / PRS F 1.3. Impact Assessment / Evaluation Study (Mid-Term & Final) | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Quality And Cost-Based Selection | Open - National | | 100,000.00 | 0.00 | Canceled | 2017-08-01 | | 2017-08-22 | | 2017-10-05 | | | 2017-11-02 | | 2017-12-02 | | 2018-01-06 | | 2018-02-10 | | 2019-02-10 | |
| IN-SIDBI-196300-CS-QCBS / Design & Development of Standard Product viz. Techno-Financial Analysis Tool for evaluation of Energy Efficiency projects by Participating Financial Institutions (PFIs) and generation of pipelines for issuance of guarantee under PRSF | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Quality And Cost-Based Selection | Open - National | | 130,000.00 | 0.00 | Canceled | 2020-10-05 | 2020-03-11 | 2020-10-26 | 2020-11-09 | 2020-12-09 | 2020-12-30 | | 2021-01-06 | | 2021-02-05 | | 2021-03-12 | | 2021-04-16 | | 2022-10-13 | |
| IN-SIDBI-177161-CS-QCBS / SIDBI is seeking the services of a reputed consulting agency to assist SIDBI and EESL in Design and Development of a system including documentations for Super ESCO Demand Aggregation Model and issuance of Guarantees under | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Consultant Qualification Selection | Open - National | | 155,000.00 | 0.00 | Canceled | 2020-06-05 | | 2020-07-05 | | 2020-08-19 | | | | | | | 2020-09-18 | | 2020-11-02 | | 2021-11-02 | |
| IN-SIDBI-229449-CS-QCBS / Legal agency for Development of Standard ESPC Agreements and other documents to Energy Efficiency sub-project implemented through Super ESCO Demand Aggregation Model. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Quality And Cost-Based Selection | Open - National | | 85,000.00 | 0.00 | Canceled | 2021-04-26 | 2021-05-24 | 2021-05-26 | 2021-05-28 | 2021-07-09 | | | 2021-08-06 | | 2021-09-05 | | 2021-10-19 | | 2021-11-30 | | 2022-05-29 | |
| IN-SIDBI-875-CS-QCBS / Hiring of Measurement & Verification Agency (MVA) under PRS F project. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Quality And Cost-Based Selection | Open - National | | 220,000.00 | 0.00 | Canceled | 2017-04-01 | 2021-05-24 | 2017-04-22 | 2021-05-28 | 2017-06-05 | 2021-07-19 | | 2017-07-03 | | 2017-08-02 | | 2017-09-06 | | 2017-10-11 | | 2018-10-11 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | | | |
|--|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|--|--|--|--|--|--|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | | | |
| IN-SIDBI-878-CS-INDV / PRSF 15 (A). Hiring of Office Manager / Office Executive | TF / 19308 | Component 1: Partial risk sharing facility | Post | Individual Consultant Selection | Open - National | | 300,000.00 | 0.00 | Canceled | 2017-03-01 | | 2017-04-19 | | 2017-05-10 | | 2017-06-14 | | 2018-06-13 | | | | | | | | |
| IN-SIDBI-870-CS-CDS / PRSF-1. Marketing of PRSF scheme - Awareness workshops including sponsoring the event / program | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 12,698.58 | Completed | 2016-08-29 | 2016-08-29 | 2016-09-08 | 2017-01-23 | | | 2016-11-12 | 2017-02-06 | 2018-11-11 | 2018-06-17 | | | | | | | |
| IN-SIDBI-872-CS-CDS / PRSF-5. Hiring of Legal Firm | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 11,215.32 | Completed | 2019-01-31 | 2015-02-23 | 2019-02-10 | 2015-03-19 | | | 2019-04-16 | 2015-04-03 | 2019-10-13 | 2015-09-26 | | | | | | | |
| IN-SIDBI-86268-CS-INDV / PRSF 16C. Hiring of Expert Operations under the PRSF project. | TF / 19308 | Component 1: Partial risk sharing facility | Post | Direct Selection | Direct | | 17,600.00 | 0.00 | Pending Implementation | 2018-11-19 | | 2018-11-29 | | | | 2019-01-08 | | 2020-01-08 | | | | | | | | |
| IN-SIDBI-92321-CS-CDS / ESCO projects pipeline generation for Building Sector. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 98,151.27 | Completed | 2018-12-21 | 2019-01-08 | 2018-12-31 | 2018-12-07 | | | 2019-01-23 | 2019-04-11 | 2020-01-23 | 2020-02-26 | | | | | | | |
| IN-SIDBI-92322-CS-CDS / ESCO projects pipeline generation for Industries sector. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 98,248.36 | Completed | 2018-12-21 | 2019-01-08 | 2018-12-31 | 2018-12-07 | | | 2019-01-23 | 2019-02-27 | 2020-01-18 | 2020-02-26 | | | | | | | |
| IN-SIDBI-92325-CS-CDS / ESCO projects pipeline generation for Municipalities. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 98,170.52 | Completed | 2018-12-28 | 2019-01-08 | 2019-01-07 | 2018-12-18 | | | 2019-01-27 | 2019-04-14 | 2020-01-27 | 2020-03-05 | | | | | | | |
| IN-SIDBI-92326-CS-CDS / Hiring of Chief Technical Specialist | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Direct | | 65,000.00 | 64,152.00 | Signed | 2019-01-14 | 2019-01-10 | 2019-01-27 | 2018-12-04 | 2019-02-06 | 2019-02-11 | 2019-03-03 | 2020-03-05 | 2020-03-02 | | | | | | | | |
| IN-SIDBI-80059-CS-CDS / PRSF 5B - External Audit of the PRSF project (FY 2017-18). | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 897.00 | 844.29 | Completed | 2019-01-11 | 2018-11-01 | 2019-01-21 | 2018-10-01 | | | 2019-03-27 | 2018-11-18 | 2020-03-26 | 2019-01-27 | | | | | | | |
| IN-SIDBI-99536-CS-INDV / Hiring of Lead Technical Expert. | TF / 19308 | Component 1: Partial risk sharing facility | Post | Individual Consultant Selection | Open - National | | 100,000.00 | 60,500.11 | Signed | 2019-02-07 | 2019-04-05 | 2019-03-13 | 2016-09-29 | 2019-03-23 | 2016-09-29 | 2019-04-08 | 2017-01-25 | 2021-04-07 | | | | | | | | |
| IN-SIDBI-100747-CS-INDV / Hiring of Senior Technical Expert | TF / 19308 | Component 1: Partial risk sharing facility | Post | Individual Consultant Selection | Open - National | | 100,000.00 | 72,488.13 | Signed | 2019-02-14 | 2019-04-05 | 2019-03-20 | 2016-03-09 | 2019-03-30 | 2016-04-25 | 2019-04-15 | 2016-05-10 | 2021-05-04 | | | | | | | | |
| IN-SIDBI-100749-CS-CDS / Hiring of CA firm for maintenance of Books of Accounts and Providing Secretarial / Administrative Services. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 10,000.00 | 8,418.91 | Completed | 2019-02-14 | 2016-01-01 | 2019-02-18 | 2016-02-02 | | | 2019-02-27 | 2016-03-12 | 2020-03-03 | 2019-03-12 | | | | | | | |
| IN-SIDBI-129278-CS-INDV / Hiring of Technical Expert | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 55,000.00 | 44,630.64 | Signed | 2019-09-02 | 2019-08-23 | 2019-10-10 | 2019-10-23 | 2019-10-20 | 2019-10-23 | 2019-11-05 | 2019-12-12 | 2021-11-04 | | | | | | | | |
| IN-SIDBI-129277-CS-INDV / Hiring of Procurement and Admin Expert | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 65,000.00 | 51,877.11 | Signed | 2019-09-02 | 2019-08-23 | 2019-10-10 | 2019-10-21 | 2019-10-20 | 2019-10-23 | 2019-11-05 | 2019-12-19 | 2021-11-04 | | | | | | | | |
| IN-SIDBI-151134-CS-INDV / HIRING OF ENVIRONMENT AND SOCIAL SAFEGUARD EXPERT | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 85,000.00 | 34,080.60 | Signed | 2020-02-07 | 2020-01-20 | 2020-03-26 | 2020-08-19 | 2020-04-10 | 2020-08-19 | 2020-05-13 | 2020-10-06 | 2022-05-13 | | | | | | | | |
| IN-SIDBI-129275-CS-INDV / Hiring of Experts Operations | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 60,000.00 | 50,583.52 | Signed | 2019-09-02 | 2019-08-23 | 2019-10-10 | 2019-10-23 | 2019-10-20 | 2019-10-23 | 2019-11-05 | 2019-12-16 | 2021-11-04 | | | | | | | | |
| IN-SIDBI-129274-CS-INDV / Hiring of Lead Technical Expert | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 90,000.00 | 84,100.71 | Signed | 2019-09-02 | 2019-08-23 | 2019-10-10 | 2019-10-14 | 2019-10-20 | | 2019-11-05 | 2020-01-23 | 2021-11-04 | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|---------------------------------|-----------------|--|------------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| IN-SIDBI-129243-CS-INDV / Hiring of Chief Technical Specialist | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 151,000.00 | 218,024.05 | Signed | 2019-09-02 | 2019-08-23 | 2019-10-10 | 2019-10-23 | 2019-10-20 | 2019-10-23 | 2019-11-05 | 2019-11-07 | 2021-11-04 | |
| IN-SIDBI-1009-CS-INDV / PRS F 16A. Hiring of Technical Experts (Environment) | TF / 19308 | Component 1: Partial risk sharing facility | Post | Individual Consultant Selection | Open | | 300,000.00 | 0.00 | Canceled | 2017-02-28 | | 2017-04-18 | | 2017-05-09 | | 2017-06-13 | | 2018-06-12 | |
| IN-SIDBI-92330-CS-CDS / ES CO projects pipeline generation in selected 10 clusters (zone-1) | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 0.00 | Canceled | 2019-01-11 | 2019-01-24 | 2019-01-26 | | | | 2019-04-02 | | 2019-09-29 | |
| IN-SIDBI-92332-CS-CDS / ES CO projects pipeline generation in selected 10 clusters (zone-2) | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 0.00 | Canceled | 2019-01-11 | 2019-01-24 | 2019-01-26 | | | | 2019-04-02 | | 2019-09-29 | |
| IN-SIDBI-225805-CS-INDV / Hiring of Senior Technical Expert | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open | | 72,000.00 | 73,113.83 | Signed | 2021-03-30 | 2021-04-06 | 2021-07-03 | 2021-05-18 | 2021-07-23 | 2021-06-23 | 2021-09-11 | 2021-07-29 | 2023-09-11 | |
| IN-SIDBI-225807-CS-INDV / Hiring of Environment & Social Safeguard Expert | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open | | 85,000.00 | 73,113.83 | Signed | 2021-03-30 | 2021-04-06 | 2021-07-03 | 2021-05-18 | 2021-07-23 | 2021-06-23 | 2021-09-11 | 2021-07-29 | 2023-09-11 | |
| IN-SIDBI-1012-CS-CDS / PRS F-5A. Training of PFIs - Conducting Classroom Training | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 0.00 | Canceled | 2018-04-02 | | 2018-04-12 | | | | 2018-06-16 | | 2019-06-15 | |
| IN-SIDBI-871-CS-CDS / PRSF-3. Development of appraisal due diligence tool for PFIs | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 0.00 | Canceled | 2016-09-30 | | 2016-10-10 | | | | 2016-12-14 | | 2017-06-12 | |
| IN-SIDBI-1006-CS-CDS / PRS F-1A. Marketing of PRSF scheme - Awareness workshops including sponsoring the event / program | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 50,000.00 | 0.00 | Canceled | 2019-04-01 | | 2019-04-11 | | | | 2019-06-15 | | 2020-06-14 | |
| IN-SIDBI-80070-CS-CDS / PRSF -5C - Internal Financial Audit and Operational Audit for PRSF (FY 2018-19) | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 1,860.00 | 0.00 | Canceled | 2018-11-19 | | 2018-11-29 | | | | 2019-02-02 | | 2020-02-02 | |
| IN-SIDBI-129280-CS-INDV / Hiring of Technical Executive | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 40,000.00 | 0.00 | Canceled | 2019-09-02 | 2019-08-23 | 2019-10-10 | 2019-10-14 | 2019-10-20 | | 2019-11-05 | | 2021-11-04 | |
| IN-SIDBI-876-CS-INDV / PRSF -6. Hiring of Chief Technical Specialist | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 200,000.00 | 0.00 | Canceled | 2016-09-01 | | 2016-10-20 | | 2016-11-10 | | 2016-12-15 | | 2017-12-14 | |
| IN-SIDBI-1014-CS-CDS / PRS F-8C. Training of PFIs - Conducting Classroom Training | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 66,000.00 | 0.00 | Canceled | 2021-04-01 | | 2021-04-11 | | | | 2021-06-15 | | 2022-06-14 | |
| IN-SIDBI-1013-CS-CDS / PRS F-8B. Training of PFIs - Conducting Classroom Training | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 66,000.00 | 0.00 | Canceled | 2020-04-02 | | 2020-04-12 | | | | 2020-06-16 | | 2021-06-15 | |
| IN-SIDBI-1011-CS-INDV / PRS F-16B. Hiring of Technical Experts | TF / 19308 | Component 1: Partial risk sharing facility | Post | Individual Consultant Selection | Open | | 200,000.00 | 0.00 | Canceled | 2017-02-28 | | 2017-04-18 | | 2017-05-09 | | 2017-06-13 | | 2018-06-12 | |
| IN-SIDBI-877-CS-INDV / PRSF 16. Hiring of Technical Experts (Energy) | TF / 19308 | Component 1: Partial risk sharing facility | Post | Individual Consultant Selection | Open - National | | 300,000.00 | 0.00 | Canceled | 2017-02-28 | | 2017-04-18 | | 2017-05-09 | | 2017-06-13 | | 2018-06-12 | |
| IN-SIDBI-151152-CS-CDS / International Conference on implementation of Energy Efficiency Projects through ESCO mode | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 40,000.00 | 0.00 | Canceled | 2019-12-20 | | 2020-01-19 | | | | 2020-02-13 | | 2020-08-11 | |
| IN-SIDBI-225801-CS-INDV / Hiring of Expert Operations | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Canceled | 2021-03-30 | 2021-04-06 | 2021-07-03 | 2021-06-14 | 2021-07-23 | | 2021-09-11 | | 2023-09-11 | |
| IN-SIDBI-873-CS-CDS / PRSF-8. Training of PFIs - Conducting Classroom Training | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 100,000.00 | 0.00 | Canceled | 2016-08-31 | 2016-09-16 | 2016-09-10 | | | | 2016-11-14 | | 2017-11-13 | |
| IN-SIDBI-1008-CS-CDS / PRS F-5A. Hiring of Legal Firm | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 50,000.00 | 0.00 | Canceled | 2021-04-01 | | 2021-04-11 | | | | 2021-06-15 | | 2021-12-12 | |
| IN-SIDBI-251287-CS-CDS / Hiring of CA firm for maintenance of Books of Accounts and Providing Secretarial / Administrative Services. | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 40,000.00 | 0.00 | Under Implementation | 2021-09-05 | 2019-02-15 | 2021-09-09 | | | | 2021-09-18 | | 2024-09-17 | |
| IN-SIDBI-273146-CS-CDS / Hiring of Legal agency for Development of Standard Energy Saving Performance Contract Agreements and other documents for Energy Efficiency sub-project implemented through Super ESCO based Demand Aggregation Model | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct | | 60,000.00 | 0.00 | Signed | 2022-02-01 | 2021-04-02 | 2022-02-11 | 2022-08-19 | | | 2022-04-17 | 2022-09-29 | 2022-09-14 | |
| IN-SIDBI-297288-CS-INDV / Procurement & Admin Expert Hiring | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 55,000.00 | 0.00 | Signed | 2022-06-01 | 2022-06-06 | 2022-07-16 | 2022-08-11 | 2022-07-26 | 2022-08-19 | 2022-08-20 | 2022-08-24 | 2023-08-20 | |
| IN-SIDBI-305836-CS-INDV / Seeking to hire the services of 5 nos. of Technical Officers, on contract basis, to undertake several tasks related to developing the market of energy services Officers under PRS F Project | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 90,000.00 | 0.00 | Signed | 2022-07-25 | 2022-07-22 | 2022-09-08 | 2022-10-14 | 2022-09-18 | 2022-10-18 | 2022-10-13 | 2022-12-19 | 2023-10-13 | |
| IN-SIDBI-364598-CS-INDV / Hiring of Experts / Consultants Under PRSF Scheme | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Individual Consultant Selection | Open - National | | 225,000.00 | 0.00 | Signed | 2023-06-07 | 2023-05-25 | 2023-07-26 | 2023-11-03 | 2023-08-16 | 2023-11-03 | 2023-09-20 | 2023-11-20 | 2024-03-18 | |

| | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------|-------------------|--|-----------|------|----------------------|------------|------------|------------|--|--|--|------------|------------|
| IN-SIDBI-395770-CS-CDS / Selection of Consulting Firm for Developing a "MSME Technology Stack" - Consolidated Green Technologies Database for Indian MSME Sector under the World Bank-funded Partial Risk Sharing Facility in Energy Efficiency Program | TF / 19308 | 2. Component 2: Technical assistance and capacity building | Post | Direct Selection | Direct - National | | 25,000.00 | 0.00 | Under Implementation | 2023-12-15 | 2023-12-14 | 2024-01-09 | | | | 2024-03-18 | 2024-08-15 |
|---|------------|--|------|------------------|-------------------|--|-----------|------|----------------------|------------|------------|------------|--|--|--|------------|------------|