

PROCUREMENT PLAN (Textual Part)

Project information: Egypt, Sustainable Rural, Sanitation Services (P154112)

Project Implementation agency: Program Management Unit (PMU), Ministry of Housing, Utilities & Urban Communities

Date of the Procurement Plan: 7 August 2019

Period covered by this Procurement Plan: First 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the procurement Law, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

PROCUREMENT PLAN Egypt, Arab Republic of : Sustainable Rural Sanitation Services Program for Results

General Information

Country: Egypt, Arab Republic of **Bank's Approval Date of the Original Procurement Plan:** 2019-09-21
Revised Plan Date(s): (comma delineated, leave blank 2023-08-28)
Project ID: P154112 **GPN Date:**
Project Name: Sustainable Rural Sanitation Services Program for Results
Loan / Credit No.: IBRD / 88960
Executing Agency: Ministry of Housing, Utilities and Urban Communities

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
EG-MHUUC-136384-GO-RFQ / Purchase and installation of ICT equipment for PMU (printers, projectors, etc...)	IBRD / 88960		Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending implementation								2020-01-11								2020-02-29		2020-08-27				
EG-MHUUC-135783-GO-RFB / ICT procurement for AF new WSCs to support WSS information system	IBRD / 88960		Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	0.00	Canceled					2020-06-01		2020-06-06								2020-07-18		2020-08-17		2020-09-21		2021-03-20	
EG-MHUUC-136386-GO-RFB / Purchase of financial system	IBRD / 88960		Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Canceled					2020-02-06		2020-02-11									2020-03-10		2020-04-09		2020-05-14		2021-05-14

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
EG-MHUUC-135764-CS-COS / Firm to strengthen EWRA capacity and to develop business plan	IBRD / 88960		Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2019-12-01	2019-12-22	2020-02-04													2020-03-05		2020-04-09		2020-10-06
EG-MHUUC-135758-CS-COS / Firm to strengthen EWRA to enable it to deliver financial model for WSS	IBRD / 88960		Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2020-01-15	2020-02-05	2020-03-11													2020-04-01		2020-05-06		2020-11-02
EG-MHUUC-157135-CS-OCB S / Firm to support EWRA to develop Business plan & tariff model	IBRD / 88960		Post	Quality And Cost-Based Selection	Open - International		650,000.00	0.00	Canceled	2020-02-10	2020-04-22	2020-02-17	2020-10-11	2020-03-09	2021-08-10			2020-04-08	2021-09-26	2020-04-29	2021-11-25	2020-05-23			2020-06-16		2021-12-18		
EG-MHUUC-135752-CS-LCS / External auditor	IBRD / 88960		Post	Least Cost Selection	Open - National		10,000.00	0.00	Canceled	2019-11-14	2019-11-29	2020-01-03						2020-01-20		2020-02-04					2020-03-10		2020-04-14		2021-04-13
EG-MHUUC-288732-CS-COS / Provide Capacity Building and Support for Egyptian Water Regulatory Agency (EWRA) staff to develop Business Plan, Standard Operating procedures and Tariff model.	IBRD / 88960		Post	Consultant Qualification Selection	Open - International		570,000.00	0.00	Signed	2022-04-07	2022-04-19	2022-04-10	2022-04-20	2022-06-09	2022-05-29										2022-07-21	2022-07-20	2022-08-14	2022-08-02	2023-06-15
EG-MHUUC-135766-CS-OCB S / Firm to support MHUUC/PMU delivering national water and sanitation sector strategy.	IBRD / 88960		Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Canceled	2019-12-01	2019-12-22	2020-01-26						2020-02-16		2020-03-08					2020-04-05		2020-05-03		2021-05-03
EG-MHUUC-135770-CS-COS / Consultant to develop MHUUC/PMU website	IBRD / 88960		Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Canceled	2019-10-20	2019-11-06	2019-11-10			2019-12-24										2020-01-23		2020-02-27		2020-08-25
EG-MHUUC-135777-CS-CDS / Consulting firm to develop WSS information system for tracking the performance of the WSCs.	IBRD / 88960		Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2020-01-15	2020-01-19	2020-02-05			2020-03-04										2020-03-18		2020-04-22		2020-10-19

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant	Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual		Planned	Actual	Planned	Actual		Planned	Actual
EG-MHUUC-135774-CS-INDV / Individual consultant to develop TOR for a firm to support MHUUC/PMU and EWRA in developing MSE system	IBRD / 88960		Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-11-30	2019-12-16	2019-12-05		2019-12-10		2019-12-20		2020-02-18	
EG-MHUUC-135780-CS-INDV / Individual consultant to assess the ICT needs of the new AF WSC's.	IBRD / 88960		Post	Individual Consultant Selection	Limited		10,000.00	6,369.43	Terminated	2019-11-03	2019-11-06	2019-11-08	2020-02-09	2019-11-29	2020-02-09	2020-01-03	2020-02-14		2020-08-30

EG-MHUUC-140230-CS-CDS / consultant service (Design additional 26 villages in the Governorates of Dakahlia and 5 harkia)	IBRD / 88960		Post	Direct Selection	Direct		90,000.00	67,500.00	Signed	2019-10-14	2019-10-24	2019-10-14	2019-12-04			2019-10-24	2019-09-02	2020-01-01	2020-10-16
EG-MHUUC-133435-CS-CDS / consultant services	IBRD / 88960		Prior	Direct Selection	Direct		90,000.00	0.00	Canceled	2019-09-10	2019-10-07	2019-09-15	2019-10-14			2019-09-26		2020-01-01	
EG-MHUUC-135388-CS-CDS / IVA Consulting services	IBRD / 88960		Prior	Direct Selection	Direct		1,600,000.00	957,643.70	Signed	2020-01-08	2020-01-16	2020-01-20	2020-02-17			2020-04-05	2020-10-01	2024-05-06	
EG-MHUUC-172926-CS-INDV / Provide Capacity Building for EWRA staff to be able to develop, implement and update Business Plans and SOPs	IBRD / 88960		Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2020-06-01	2020-05-21	2020-06-07		2020-06-15		2020-07-01			2021-06-30
EG-MHUUC-172930-CS-INDV / Provide Capacity Building for EWRA staff to be able to manage all challenges that facing their Financial Analysis and Tariff and Pricing Departments	IBRD / 88960		Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2020-06-01	2020-06-02	2020-06-06		2020-06-13		2020-07-01			2021-06-30
EG-MHUUC-174174-CS-INDV / Provide Capacity Building and Support for Egyptian Water Regulatory Agency (EWRA) Staff to develop WSS information system design manual and develop an effective monitoring process (benchmarking) system for the successful evaluation for the WSSCs	IBRD / 88960		Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2020-05-31	2020-05-21	2020-06-05		2020-06-15		2020-07-01			2020-12-28
EG-MHUUC-174178-CS-INDV / Beneficiary feedback and opinion study Individual Consulting Service	IBRD / 88960		Post	Individual Consultant Selection	Limited		8,000.00	22,263.45	Signed	2020-05-20	2020-06-03	2020-05-23	2020-06-07	2020-05-26	2020-06-07	2020-06-01	2020-06-11	2020-06-20	2020-10-01
EG-MHUUC-181311-CS-INDV / Project Team leader	IBRD / 88960		Post	Individual Consultant Selection	Direct		73,189.00	123,725.83	Signed	2018-12-15	2018-12-15	2018-12-24	2018-12-30	2018-12-27	2018-12-30	2019-01-01	2020-01-01	2020-12-31	
EG-MHUUC-181310-CS-INDV / Deputy Team Leader / Technical Assistant to the program Manager	IBRD / 88960		Post	Individual Consultant Selection	Direct		48,773.00	133,111.67	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-25	2018-12-26	2018-12-27	2019-01-01	2019-01-01	2020-12-31	
EG-MHUUC-182305-CS-INDV / Capacity Building Expert	IBRD / 88960		Post	Individual Consultant Selection	Direct		68,837.00	170,238.60	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-23	2018-12-26	2018-12-27	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-182308-CS-INDV / Monitoring and Evaluation Expert	IBRD / 88960		Post	Individual Consultant Selection	Direct		72,419.00	59,711.54	Completed	2018-12-15	2018-12-15	2018-12-22	2018-12-24	2018-12-25	2018-12-25	2019-01-01	2018-12-28	2020-12-31	2021-01-01
EG-MHUUC-182297-CS-INDV / International Cooperation Expert	IBRD / 88960		Post	Individual Consultant Selection	Direct		61,187.00	137,294.27	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-27	2018-12-25	2018-12-30	2019-01-01	2019-01-01	2020-12-31	
EG-MHUUC-181308-CS-INDV / Technical lead	IBRD / 88960		Post	Individual Consultant Selection	Direct		44,211.00	108,917.05	Signed	2018-12-15	2018-12-15	2018-12-23	2018-12-20	2018-12-27	2018-12-25	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-181314-CS-INDV / Sanitary Engineer	IBRD / 88960		Post	Individual Consultant Selection	Direct		32,268.00	57,974.46	Completed	2018-12-15	2018-12-15	2018-12-23	2018-12-23	2018-12-27	2018-12-26	2019-01-01	2018-12-28	2020-12-31	2022-02-01
EG-MHUUC-182300-CS-INDV / Sanitary Engineer	IBRD / 88960		Post	Individual Consultant Selection	Direct		33,593.00	82,228.82	Signed	2018-12-15	2018-12-15	2018-12-23	2018-12-25	2018-12-26	2018-12-27	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-181298-CS-INDV / Sanitary Engineer	IBRD / 88960		Post	Individual Consultant Selection	Direct		33,681.00	79,962.96	Signed	2018-12-15	2018-12-15	2018-12-21	2018-12-25	2018-12-25	2018-12-26	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-181300-CS-INDV / Procurement and Cost Controller	IBRD / 88960		Post	Individual Consultant Selection	Direct		39,253.00	96,051.55	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-22	2018-12-25	2018-12-25	2019-01-01	2018-12-30	2020-12-31	
EG-MHUUC-182294-CS-INDV / Senior Social Specialist	IBRD / 88960		Post	Individual Consultant Selection	Direct		28,467.00	69,514.65	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-27	2018-12-26	2018-12-27	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-182288-CS-INDV / Financial Manager	IBRD / 88960		Post	Individual Consultant Selection	Direct		49,716.00	53,273.20	Completed	2018-12-15	2018-12-15	2018-12-23	2018-12-16	2018-12-26	2018-12-22	2018-12-31	2018-12-28	2020-12-31	2022-01-01
EG-MHUUC-182296-CS-INDV / Accountant	IBRD / 88960		Post	Individual Consultant Selection	Direct		33,469.00	60,414.08	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-24	2018-12-26	2018-12-24	2019-01-01	2018-12-28	2020-12-31	
EG-MHUUC-182306-CS-INDV / Planning Engineer	IBRD / 88960		Post	Individual Consultant Selection	Direct		15,125.00	53,030.16	Signed	2018-12-15	2018-12-15	2018-12-23	2018-12-24	2018-12-26	2018-12-26	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-181297-CS-INDV / Document Control and HR Specialist	IBRD / 88960		Post	Individual Consultant Selection	Direct		16,400.00	28,156.78	Completed	2018-12-15	2018-12-15	2018-12-20	2018-12-26	2018-12-24	2018-12-27	2019-01-01	2018-12-31	2020-12-31	2022-01-01
EG-MHUUC-182307-CS-INDV / Executive secretary	IBRD / 88960		Post	Individual Consultant Selection	Direct		19,015.00	46,088.78	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-23	2018-12-26	2018-12-26	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-182295-CS-INDV / Secretary	IBRD / 88960		Post	Individual Consultant Selection	Direct		15,904.00	41,215.19	Signed	2018-12-15	2018-12-15	2018-12-23	2018-12-23	2018-12-26	2018-12-27	2019-01-01	2019-01-01	2020-12-31	
EG-MHUUC-181305-CS-INDV / Administrative Assistant to PMU Director	IBRD / 88960		Post	Individual Consultant Selection	Direct		35,006.00	75,452.04	Signed	2018-12-15	2018-12-15	2018-12-24	2018-12-23	2018-12-27	2018-12-27	2019-01-01	2019-01-01	2020-12-31	
EG-MHUUC-182312-CS-INDV / Implementation & Follow-Up Engineer	IBRD / 88960		Post	Individual Consultant Selection	Direct		28,912.00	59,780.62	Signed	2018-12-15	2018-12-15	2018-12-24	2018-12-24	2018-12-27	2018-12-27	2019-01-01	2019-01-01	2020-12-31	
EG-MHUUC-182314-CS-INDV / Implementation & Follow-Up Engineer	IBRD / 88960		Post	Individual Consultant Selection	Direct		43,385.00	72,698.42	Terminated	2018-12-15	2018-12-15	2018-12-23	2018-12-23	2018-12-26	2018-12-24	2019-01-01	2018-12-28	2020-12-31	
EG-MHUUC-181306-CS-INDV / Implementation & Follow-Up Engineer	IBRD / 88960		Post	Individual Consultant Selection	Direct		42,503.00	45,316.81	Terminated	2018-12-15	2018-12-15	2018-12-22	2018-12-23	2018-12-26	2018-12-27	2019-01-01	2019-01-01	2020-12-31	

EG-MHUUC-182292-CS-INDV / Implementation & Follow-Up Engineer	IBRD / 88960		Post	Individual Consult ant Selection	Direct		37,260.00	83,945.76	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-23	2018-12-26	2018-12-25	2019-01-01	2019-01-04	2020-12-31	
EG-MHUUC-181307-CS-INDV / Implementation & Follow-Up Engineer	IBRD / 88960		Post	Individual Consult ant Selection	Direct		29,420.00	68,847.16	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-20	2018-12-26	2018-12-27	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-181303-CS-INDV / Implementation & Follow-Up Engineer	IBRD / 88960		Post	Individual Consult ant Selection	Direct		47,490.50	111,090.09	Signed	2018-12-15	2018-12-15	2018-12-23	2018-12-25	2018-12-26	2018-12-27	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-182313-CS-INDV / Information Technology (IT)	IBRD / 88960		Post	Individual Consult ant Selection	Direct		29,464.00	48,056.57	Signed	2018-12-15	2018-12-15	2018-12-23	2018-12-23	2018-12-26	2018-12-24	2019-01-01	2018-12-28	2020-12-31	
EG-MHUUC-181302-CS-INDV / Media and Public Relations Advisor	IBRD / 88960		Post	Individual Consult ant Selection	Direct		14,430.00	35,358.29	Signed	2018-12-15	2018-12-15	2018-12-23	2018-12-23	2018-12-26	2018-12-26	2019-01-01	2018-12-31	2020-12-31	
EG-MHUUC-182301-CS-INDV / Social Specialist	IBRD / 88960		Post	Individual Consult ant Selection	Limited		15,810.00	36,812.43	Signed	2019-03-15	2019-03-14	2019-03-20	2019-03-17	2019-03-24	2019-03-27	2019-04-01	2019-04-01	2020-12-31	
EG-MHUUC-182303-CS-INDV / Social Specialist	IBRD / 88960		Post	Individual Consult ant Selection	Limited		15,810.00	36,812.43	Signed	2019-03-16	2019-03-14	2019-03-21	2019-03-19	2019-03-25	2019-03-24	2019-04-01	2019-03-29	2020-12-31	
EG-MHUUC-181301-CS-INDV / Project follow up Specialist	IBRD / 88960		Post	Individual Consult ant Selection	Limited		18,756.00	6,502.39	Terminated	2019-06-15	2019-07-15	2019-06-19	2019-06-17	2019-06-23	2019-06-23	2019-07-01	2019-06-29	2019-12-28	
EG-MHUUC-181315-CS-INDV / Senior financial expert	IBRD / 88960		Post	Individual Consult ant Selection	Limited		20,250.00	67,193.09	Signed	2019-12-15	2019-12-15	2019-12-19	2019-12-19	2019-12-23	2019-12-30	2019-12-31	2020-01-01	2020-12-31	
EG-MHUUC-182309-CS-INDV / Project team Leader	IBRD / 88960		Post	Individual Consult ant Selection	Limited		25,444.00	23,761.54	Signed	2019-12-15	2019-12-20	2019-12-20	2019-12-26	2019-12-24	2020-01-06	2019-12-31	2020-01-25	2020-12-31	
EG-MHUUC-181313-CS-INDV / Executive and follow up secretary	IBRD / 88960		Post	Individual Consult ant Selection	Limited		5,150.00	5,260.20	Terminated	2019-12-15	2018-12-15	2019-12-19	2020-01-16	2019-12-23	2020-01-27	2020-01-01	2020-01-31	2020-12-31	
EG-MHUUC-182315-CS-INDV / Senior Environmental Specialist	IBRD / 88960		Post	Individual Consult ant Selection	Direct		17,681.00	62,698.99	Signed	2019-07-15	2019-07-14	2019-07-22	2019-11-28	2019-07-25	2019-12-19	2019-08-01	2019-11-29	2020-12-31	
EG-MHUUC-181304-CS-INDV / Senior Procurement Expert	IBRD / 88960		Post	Individual Consult ant Selection	Direct		39,994.00	95,145.79	Signed	2018-12-15	2018-12-15	2018-12-22	2018-12-24	2018-12-25	2019-12-26	2019-01-01	2019-01-01	2020-12-31	
EG-MHUUC-182304-CS-INDV / Business Development and Planning Expert	IBRD / 88960		Post	Individual Consult ant Selection	Limited		18,000.00	16,299.90	Terminated	2019-04-15	2019-04-17	2019-04-20	2019-04-17	2019-04-24	2019-04-22	2019-05-01	2019-04-26	2020-12-31	
EG-MHUUC-194025-CS-CDS / external auditor	IBRD / 88960		Post	Direct Selection	Direct		120,000.00	130,196.00	Signed	2020-12-15	2020-12-13	2020-12-17	2020-12-15			2020-12-27	2021-01-25	2024-03-27	
EG-MHUUC-181312-CS-INDV / Technical advisor to the Minister	IBRD / 88960		Post	Individual Consult ant Selection	Direct		81,000.00	81,000.00	Completed	2018-12-15	2018-12-19	2018-12-22	2018-12-19	2018-12-26	2018-12-24	2019-01-01	2019-01-01	2020-12-31	2019-12-20
EG-MHUUC-214339-CS-INDV / associate procurement and cost control specialist	IBRD / 88960		Post	Individual Consult ant Selection	Limited		10,600.00	24,215.47	Signed	2021-01-20	2021-01-21	2021-01-24	2021-02-04	2021-01-26	2021-02-06	2021-01-31	2021-02-08	2021-12-31	
EG-MHUUC-214343-CS-INDV / Implementation Follow up Engineer	IBRD / 88960		Post	Individual Consult ant Selection	Limited		5,600.00	5,352.92	Completed	2021-01-20	2021-01-19	2021-01-24	2021-02-10	2021-01-26	2021-02-11	2021-01-31	2021-02-15	2021-12-31	2022-01-01
EG-MHUUC-214346-CS-INDV / Associate Coordinator	IBRD / 88960		Post	Individual Consult ant Selection	Limited		9,300.00	0.00	Under Implementation	2021-01-21	2021-01-31	2021-01-25		2021-01-27		2021-01-31		2021-12-31	
EG-MHUUC-218619-CS-INDV / Health and Safety Auditor	IBRD / 88960		Post	Individual Consult ant Selection	Limited		3,000.00	2,938.70	Completed	2021-02-10	2021-02-14	2021-02-18	2021-02-15	2021-02-25	2021-02-16	2021-03-13	2021-02-18	2021-05-12	2021-06-01
EG-MHUUC-230854-CS-INDV / senior financial specialist	IBRD / 88960		Post	Individual Consult ant Selection	Limited		12,500.00	43,922.95	Signed	2021-04-26	2021-04-27	2021-04-28	2021-05-26	2021-04-30	2021-06-01	2021-05-01	2021-06-04	2021-12-31	
EG-MHUUC-228715-GO-DIR / provide Capacity Building for Egyptian Water Regulatory Agency (EWRA) to Develop MGE System to produce sector indicators	IBRD / 88960		Post	Direct Selection	Direct		150,000.00	150,000.00	Signed	2021-05-02	2021-06-15	2021-05-06	2021-06-22			2021-06-20	2021-09-10	2023-06-21	
EG-MHUUC-271123-CS-INDV / Sanitary Engineer	IBRD / 88960		Post	Individual Consult ant Selection	Limited		14,000.00	0.00	Under Implementation	2022-02-07	2022-03-08	2022-02-09		2022-02-10		2022-02-15		2022-12-31	
EG-MHUUC-278041-CS-INDV / Health and Safety Audit	IBRD / 88960		Post	Individual Consult ant Selection	Limited		2,500.00	2,578.24	Signed	2022-02-10	2022-02-09	2022-02-13	2022-03-17	2022-02-16	2022-04-03	2022-02-20	2022-04-15	2022-04-21	2022-08-12
EG-MHUUC-296677-CS-INDV / Technical Lead	IBRD / 88960		Post	Individual Consult ant Selection	Limited		10,000.00	13,089.38	Signed	2022-05-26	2022-06-07	2022-05-31	2022-06-12	2022-06-01	2022-06-13	2022-06-05	2022-06-15	2022-12-31	
EG-MHUUC-298777-CS-INDV / Document Control specialist	IBRD / 88960		Post	Individual Consult ant Selection	Limited		4,000.00	3,674.12	Signed	2022-06-10	2022-06-08	2022-06-12	2022-06-13	2022-06-13	2022-06-14	2022-06-15	2022-06-15	2022-12-31	
EG-MHUUC-135782-CS-INDV / Individual consultant to prepare work requirements for purchasing financial system for PMU	IBRD / 88960		Post	Individual Consult ant Selection	Limited		10,000.00	0.00	Canceled	2019-11-03	2019-11-06	2019-11-08		2019-11-13		2019-11-25		2020-01-20	
EG-MHUUC-324598-CS-INDV / Follow Up and Coordinator Engineer	IBRD / 88960		Post	Individual Consult ant Selection	Limited		11,000.00	0.00	Under Implementation	2022-11-02	2022-11-02	2022-11-03	2022-10-20	2022-11-03	2022-10-26	2022-11-07		2023-12-31	
EG-MHUUC-323534-CS-INDV / Health and Safety Audit	IBRD / 88960		Post	Individual Consult ant Selection	Direct - National		1,800.00	0.00	Signed	2022-10-30	2022-11-02	2022-11-06	2022-11-10	2022-11-08	2022-11-13	2022-11-15	2022-11-21	2023-02-23	
EG-MHUUC-374832-CS-INDV / Senior Technical expert	IBRD / 88960		Post	Individual Consult ant Selection	Limited		7,000.00	0.00	Pending Implementation	2023-08-10		2023-08-13		2023-08-20		2023-08-25		2023-09-30	
EG-MHUUC-374833-CS-INDV / accountant	IBRD / 88960		Post	Individual Consult ant Selection	Limited		10,000.00	0.00	Under Implementation	2023-08-15	2023-08-03	2023-08-20		2023-09-10		2023-10-01		2023-12-31	
EG-MHUUC-375523-CS-INDV / Senior Procurement Expert	IBRD / 88960		Post	Individual Consult ant Selection	Limited		24,000.00	0.00	Pending Implementation	2023-08-10		2023-08-14		2023-08-20		2023-08-24		2023-12-31	

