

PROCUREMENT PLAN (Textual Part)

**Project information: Democratic Republic Democratic of Congo -
Regional Disease Surveillance Systems Enhancement - P167817**

Project Implementation agency: UGP PDSS

Date of the Procurement Plan: June 2019

Period covered by this Procurement Plan: June 2019 - December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Borrower’s Public Procurement Law No 10/010 of April 27, 2010 (PPL) and the Manual of Procedures of the PPL as per Borrower’s Decree No 10/22 of June 2, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- (a) **Standard Bidding Documents:** All standard bidding documents to be used for the Project under NCB shall be found acceptable to the World Bank before their use during the implementation of Project;

- (b) **Eligibility:** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin; and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience and capacity to carry out the contract related to the specific bidding process;
- (c) **Advertising and Bid Preparation Time:** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later;
- (d) **Criteria for Qualification of Bidders:** Qualification criteria shall only concern the bidder's capability and resources to perform the contract taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents;
- (e) **Bid Evaluation and Contract Award:** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no "blanket" limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;
- (f) **Preferences:** No preference shall be given to domestic/regional bidders; to domestically/regionally manufactured goods; and to bidders forming a joint venture with a national firm or proposing national sub-contractors or carrying out economic activities in the territory of the Recipient;
- (g) **Publication of Contract Award:** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) web-site;
- (h) **Fraud and Corruption:** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines;
- (i) **Inspection and Audit Rights:** In accordance with the Procurement Guidelines, each bidding document and contract shall include

provisions stating the World Bank's policy with respect to inspection and audit of accounts, records and other documents relating to the bid submission and contract performance;

- (j) **Requirement for administrative documents and/or tax clearance certificate:** The bidding documents shall not require foreign bidders to produce any administrative or tax related certificates prior to confirmation of awarding a contract; and
- (k) **Modifications of a Signed Contract:** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by fifteen (15) percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information. *"Not Applicable"*

20-04C-MSP-106388-G0-A F0) Fourniture de médicaments vétérinaires et produits vétérinaires à caractère vétérinaire	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	1,800,000.00	0.00	Annuel	2021-01-1	2021-01-1	2021-02-2	2021-03-2	2021-05-0	2021-10-3
20-04C-MSP-106321-G0-A F0) Fourniture de vaccins vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	2,400,000.00	0.00	Annuel	2021-10-1	2021-10-1	2021-12-1	2022-01-0	2022-02-0	2022-08-0
20-04C-MSP-106326-G0-A F0) Fourniture de vaccins vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	80,000.00	0.00	Annuel	2021-12-1	2021-12-1	2021-12-1	2021-12-1	2021-12-1	2021-08-1
20-04C-MSP-106383-G0-A F0) Fourniture d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	1,080,000.00	0.00	Annuel	2020-12-2	2020-12-2	2021-02-0	2021-03-1	2021-04-1	2021-10-1
20-04C-MSP-106384-G0-A F0) Fourniture d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	280,000.00	0.00	Annuel	2020-12-2	2020-12-2	2021-02-0	2021-03-1	2021-04-1	2021-08-1
20-04C-MSP-117861-G0-A F0) Fourniture d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - International	Single Stage - One Envelope	6,000,000.00	0.00	Annuel	2019-09-3	2019-09-3	2019-10-0	2019-11-0	2019-12-1	2019-06-0
20-04C-MSP-117862-G0-A F0) Fourniture d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	200,000.00	0.00	Annuel	2021-06-0	2021-06-0	2021-06-0	2021-06-0	2021-06-0	2022-01-0
20-04C-MSP-011788-G0-A F0) Acquisition des matériels vétérinaires pour LAMP	GA / 62610	Composant 6: Institutional Capacity Building, Project Management, Coordination & M&E	A partener	Demande de prix	Limited	Single Stage - One Envelope	12,000.00	17,534.70	Signé	2022-10-0	2022-09-0	2022-10-0	2022-10-0	2022-10-0	2022-02-0
20-04C-MSP-106221-G0-A F0) Acquisition des matériels vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	69,833.00	0.00	Annuel	2021-10-1	2021-10-1	2021-10-1	2021-10-1	2021-10-1	2022-01-0
20-04C-MSP-107121-G0-A F0) Acquisition des matériels vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Passation de marché de gré à gré	Direct	Single Stage - One Envelope	93,746.80	0.00	Annuel	2021-10-1	2021-10-0	2021-10-0	2021-10-0	2021-10-0	2022-05-1
20-04C-MSP-106384-G0-A F0) Acquisition des matériels vétérinaires	GA / 64880	Composant 2: Strengthening Emergency Planning and Response Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	45,000.00	42,000.00	Signé	2021-11-1	2021-10-1	2021-10-1	2021-11-1	2021-11-1	2022-01-1
20-04C-MSP-106384-G0-A F0) Acquisition des matériels vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Passation de marché de gré à gré	Direct	Single Stage - One Envelope	15,000.00	13,500.00	Signé	2021-11-1	2021-10-1	2021-10-1	2021-11-1	2021-11-1	2022-06-1
20-04C-MSP-117868-G0-A F0) Acquisition d'équipements vétérinaires	MSD / 60340	Composant 2: Strengthening Emergency Planning and Response Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	2,000,000.00	0.00	Annuel	2019-07-3	2019-06-0	2019-09-1	2019-10-1	2019-11-1	2019-05-1
20-04C-MSP-117868-G0-A F0) Acquisition d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	450,000.00	0.00	En cours d'évaluation	2022-01-1	2022-06-0	2022-01-1	2022-04-0	2022-05-1	2022-11-0
20-04C-MSP-117868-G0-A F0) Acquisition d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	12,000.00	0.00	Annuel	2022-02-0	2022-02-0	2022-02-0	2022-02-0	2022-02-0	2022-05-0
20-04C-MSP-117868-G0-A F0) Acquisition d'équipements vétérinaires	GA / 64880	Composant 2: Strengthening Emergency Planning and Response Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	100,000.00	0.00	Annuel	2022-04-0	2022-04-0	2022-04-0	2022-04-0	2022-04-0	2022-01-1
20-04C-MSP-117868-G0-A F0) Acquisition d'équipements vétérinaires	GA / 64880	Composant 2: Strengthening Emergency Planning and Response Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	100,000.00	0.00	Annuel	2022-04-0	2022-04-0	2022-04-0	2022-04-0	2022-04-0	2022-01-1
20-04C-MSP-117868-G0-A F0) Acquisition d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	75,000.00	0.00	Annuel	2022-02-0	2022-02-0	2022-02-0	2022-02-0	2022-02-0	2022-05-0
20-04C-MSP-106326-G0-A F0) Acquisition d'équipements vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	93,746.80	0.00	Annuel	2021-10-1	2021-10-1	2021-10-1	2021-10-1	2021-10-1	2022-06-1
20-04C-MSP-117136-G0-A F0) Acquisition des matériels vétérinaires	GA / 62610	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	105,000.00	0.00	En attente d'évaluation	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-01-1
20-04C-MSP-117136-G0-A F0) Acquisition des matériels vétérinaires	GA / 62610	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	100,000.00	0.00	En attente d'évaluation	2022-04-0	2022-04-0	2022-04-0	2022-04-0	2022-04-0	2022-02-1
20-04C-MSP-106383-G0-A F0) Acquisition d'équipements vétérinaires	GA / 62610	Composant 6: Institutional Capacity Building, Project Management, Coordination & M&E	A partener	Passation de marché de gré à gré	Direct	Single Stage - One Envelope	600,000.00	0.00	Annuel	2021-01-1	2021-01-1	2021-01-1	2021-01-1	2021-01-1	2021-08-1
20-04C-MSP-117868-G0-A F0) Acquisition des matériels vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	902,000.00	0.00	Annuel	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-01-1
20-04C-MSP-117868-G0-A F0) Acquisition des matériels vétérinaires	GA / 64880	Composant 6: Institutional Capacity Building, Project Management, Coordination & M&E	A partener	Appel d'offres	Open - National	Single Stage - One Envelope	1,600,000.00	0.00	Annuel	2019-07-1	2019-07-1	2019-09-0	2019-10-0	2019-11-1	2019-05-1
20-04C-MSP-107121-G0-A F0) Acquisition des matériels vétérinaires	GA / 64880	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Passation de marché de gré à gré	Direct	Single Stage - One Envelope	434,000.00	0.00	En cours d'évaluation	2022-03-1	2022-03-1	2022-04-0	2022-02-1	2022-03-1	2022-01-0
20-04C-MSP-101110-G0-A F0) Acquisition des matériels vétérinaires	GA / 62610	Composant 2: Strengthening Emergency Planning and Response Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	120,000.00	0.00	En attente d'évaluation	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-05-1
20-04C-MSP-101110-G0-A F0) Acquisition des matériels vétérinaires	GA / 62610	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	70,000.00	0.00	Annuel	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-04-1	2022-01-1
20-04C-MSP-106384-G0-A F0) Acquisition des matériels vétérinaires	GA / 62610	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	300,000.00	0.00	En cours d'évaluation	2022-05-1	2022-05-1	2022-05-1	2022-05-1	2022-05-1	2022-02-1
20-04C-MSP-106384-G0-A F0) Acquisition des matériels vétérinaires	GA / 62610	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	300,000.00	0.00	En cours d'évaluation	2022-05-1	2022-05-1	2022-05-1	2022-05-1	2022-05-1	2022-02-1
20-04C-MSP-106384-G0-A F0) Acquisition des matériels vétérinaires	GA / 62610	Composant 1: Strengthening & Surveillance and Laboratory Capacity to Identify zoonotic diseases	A partener	Demande de prix	Limited	Single Stage - One Envelope	120,000.00	0.00	En cours d'évaluation	2022-05-1	2022-05-1	2022-05-1	2022-05-1	2022-05-1	2022-02-1

20-DC-MSP-117841-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A priori	Individual	Open	30,000.00	0.00	Annuel	2018-08-11	2019-10-01	2019-10-1	2019-11-0	2019-01-1
20-DC-MSP-104533-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Open	7,870.00	0.00	Annuel	2018-06-24	2021-03-04	2020-10-0	2020-10-2	2021-06-1
20-DC-MSP-103665-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Direct	14,000.00	0.00	Annuel	2021-07-21	2021-08-01	2021-08-1	2021-09-2	2022-03-1
20-DC-MSP-101474-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Direct - National	15,560.00	0.00	En attente d'evaluer	2022-11-21	2023-11-2	2023-12-0	2023-12-2	2023-12-1
20-DC-MSP-107476-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Direct - International	120,616.00	0.00	En attente d'evaluer	2021-11-21	2023-10-1	2023-12-0	2023-12-0	2023-12-0
20-DC-MSP-103881-CS-C	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Selection de candidats par entree se directe	Direct - International	30,000.00	0.00	En cours d'evaluation	2020-10-11	2023-08-1	2022-10-1	2022-10-1	2022-06-1
20-DC-MSP-103548-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Limited	30,000.00	0.00	Annuel	2023-01-31	2023-01-0	2023-02-0	2023-06-0	2023-09-0
20-DC-MSP-104143-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Limited	30,000.00	0.00	Annuel	2023-02-11	2023-01-1	2023-03-1	2023-06-1	2023-08-1
20-DC-MSP-106684-CS-C	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Selection de candidats par entree se directe	Direct - International	124,138.00	0.00	Signe	2023-03-04	2023-03-06	2023-03-0	2023-03-0	2023-03-0
20-DC-MSP-106888-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Limited	30,000.00	0.00	Signe	2023-03-21	2023-03-0	2023-02-0	2023-04-0	2023-08-0
20-DC-MSP-106981-CS-04	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Individual	Limited	60,000.00	0.00	En attente d'evaluer	2023-03-21	2023-02-0	2023-04-0	2023-04-2	2023-07-1
20-DC-MSP-100004-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	87,360.00	0.00	En attente d'evaluer	2023-04-01	2023-04-1	2023-04-1	2023-04-0	2024-01-1
20-DC-MSP-100148-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	82,500.00	0.00	En cours d'evaluation	2023-03-10	2023-04-1	2023-04-1	2023-04-2	2024-04-1
20-DC-MSP-100458-CS-C	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Selection de candidats par entree se directe	Direct - National	124,500.00	0.00	Signe	2023-05-21	2023-04-0	2023-03-0	2023-03-2	2023-03-1
20-DC-MSP-107564-CS-C	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	A posteriori	Selection de candidats par entree se directe	Direct - National	425,000.00	0.00	Annuel	2023-06-24	2023-08-0	2023-08-1	2023-10-2	2024-08-1
20-DC-MSP-107111-CS-C	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	A posteriori	Selection de candidats par entree se directe	Direct - National	425,000.00	0.00	Annuel	2023-06-24	2023-08-0	2023-08-0	2023-10-2	2024-08-1
20-DC-MSP-106740-CS-C	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Selection de candidats par entree se directe	Direct - National	200,000.00	0.00	En cours d'evaluation	2023-06-24	2023-08-0	2023-08-0	2023-08-2	2024-05-0
20-DC-MSP-100476-CS-C	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	Composant 1: Strengthening Governance and Leadership in Capacity to Rapidly Respond to Outbreaks	A posteriori	Selection de candidats par entree se directe	Direct - International	563,000.00	0.00	Signe	2023-06-24	2023-08-2	2023-08-1	2023-11-0	2024-05-0
20-DC-MSP-101041-CS-C	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	A posteriori	Selection de candidats par entree se directe	Direct - International	850,000.00	0.00	Signe	2023-06-24	2023-08-0	2023-08-0	2023-12-0	2024-06-1
20-DC-MSP-101244-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Limited	20,000.00	0.00	En cours d'evaluation	2023-12-11	2023-08-0	2023-11-1	2023-01-1	2023-08-1
20-DC-MSP-101245-CS-C	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	Composant 2: Strengthening Emergency Planning and Response Capacity to Rapidly Respond to Outbreaks	A priori	Selection de candidats par entree se directe	Direct - International	1,072,878.75	0.00	Signe	2023-10-11	2023-08-0	2023-10-1	2023-12-2	2024-06-2
20-DC-MSP-102774-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	82,500.00	0.00	Signe	2023-06-24	2023-08-0	2023-08-0	2023-08-2	2024-05-0
20-DC-MSP-102788-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	75,985.00	0.00	Signe	2023-08-24	2023-08-0	2023-08-0	2023-08-1	2023-08-0
20-DC-MSP-102784-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	43,800.00	0.00	En attente d'evaluer	2023-08-24	2023-08-0	2023-08-0	2023-11-0	2024-05-0
20-DC-MSP-102813-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Limited	124,000.00	0.00	En attente d'evaluer	2023-01-01	2023-01-0	2023-01-0	2023-04-0	2023-08-0
20-DC-MSP-102808-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	49,400.00	0.00	En attente d'evaluer	2023-10-17	2023-10-1	2023-11-1	2023-12-2	2024-06-1
20-DC-MSP-101150-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	49,400.00	0.00	En attente d'evaluer	2023-08-24	2023-08-0	2023-08-0	2023-11-0	2024-05-0
20-DC-MSP-102125-CS-04	Composant 6: Institutionnal Capacity Building, Project 9 et 10	Composant 6: Institutionnal Capacity Building, Project 9 et 10	A posteriori	Individual	Direct - National	24,102.00	0.00	En attente d'evaluer	2023-08-24	2023-08-0	2023-08-0	2023-11-0	2024-05-0

