

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia Education and Skills for Employability Project (P177881)

Project Implementation agency: Ministry of Labor and Skills

Date of the Procurement Plan: 2 March 2024

Period covered by this Procurement Plan: 14 March 2024 to 10 March 2025

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Ethiopian Federal Government Procurement and Property Administration Proclamation (Proclamation No. 649/2009) or any of its revisions, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed

acceptance at the time of bidding, to be incorporated in any resulting contract, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH) risks and impacts;
- e. contracts with an appropriate allocation of rights and obligations, risks and liabilities, informed by an analysis of which party is best placed to manage the risks, bearing in mind the costs and incentives of risk allocation;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable;

Works: is applicable for those contracts identified in the Procurement Plan tables

PROCUREMENT PLAN Ethiopia : Ethiopia Education and Skills for Employability Project

General Information
Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2024-03-14
Revised Plan Date(s): (comma delineated, leave blank) 2024-08-28
Project ID: P177881 **GPN Date:** 2024-04-08
Project Name: Ethiopia Education and Skills for Employability Project
Loan / Credit No.: IDA / 74200
Executing Agency: Ministry of Labor and Skill

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-MOLS-413183-GO-RFP / Supply, Installation and Commissioning of ICT Infrastructure for selected TVET Institutions on Turnkey Basis.	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		13,000,000.00	0.00	Canceled	2024-04-30		2024-06-09		2024-06-09		2024-05-05		2024-06-14		2024-06-14		2024-08-17		2024-09-21		2025-03-20
ET-MOLS-419358-GO-RFP / Supply, Installation and Commissioning of ICT Infrastructure for selected TVET Institutions on Turnkey Basis.	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		13,000,000.00	0.00	Under Review					2024-04-30		2024-06-14		2024-06-14		2024-06-24		2024-08-02		2024-09-06		2025-03-05
ET-MOLS-419361-GO-RFP / Procurement of ICT Infrastructure for Regional Bureaus	IDA / 74200	Component 3: System Strengthening	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		6,000,000.00	0.00	Pending Implementation					2024-04-30		2024-06-14		2024-06-14		2024-06-17		2024-07-14		2024-08-18		2025-02-14

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLS-417895-CS-QCBS / Vendor for Procurement of a Digital Platform for Component 2 Implementation.	IDA / 74200	Component 2: Skills for Jobs	Post	Quality And Cost-Biased Selection	Open - National		450,000.00	0.00	Under Implementation	2024-03-25	2024-04-18	2024-04-08	2024-06-28	2024-04-28			2024-05-03		2024-05-23		2024-05-31		2024-06-25		2025-06-25		
ET-MOLS-417910-CS-QCBS / Consulting Firm to Conduct Market Assessment and Verification of Employment Outcomes for EASE Project - Component 2.	IDA / 74200	Component 2: Skills for Jobs	Post	Quality And Cost-Biased Selection	Open - National		100,000.00	0.00	Under Implementation	2024-03-24	2024-08-05	2024-04-07		2024-05-01			2024-05-02		2024-05-16		2024-05-18		2024-06-11		2025-06-11		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLS-413178-CS-INDV / Strategic Program Manager	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Post	Individual Consultant Selection	Open - National		43,000.00	0.00	Under Implementation	2024-03-14	2024-03-15	2024-04-22		2024-05-02		2024-05-12		2024-05-22	
ET-MOLS-413202-CS-INDV / Financial Management Specialist	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2024-03-14	2024-03-15	2024-04-21		2024-05-01		2024-05-16		2024-05-21	
ET-MOLS-413205-CS-INDV / Monitoring and Evaluation	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2024-03-14	2024-03-20	2024-04-12		2024-04-22		2024-05-07		2024-05-12	
ET-MOLS-413207-CS-INDV / Safeguard and Environment	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2024-03-14	2024-04-18	2024-04-17		2024-04-27		2024-05-07		2024-05-12	
ET-MOLS-413209-CS-INDV / Strategic Education Consultant	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Post	Individual Consultant Selection	Open - National		43,000.00	0.00	Under Implementation	2024-03-14	2024-04-03	2024-04-12		2024-04-22		2024-05-12		2024-05-22	
ET-MOLS-413213-CS-INDV / Procurement management Specialist	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Prior	Individual Consultant Selection	Open - National		42,000.00	0.00	Under Implementation	2024-03-14	2024-06-28	2024-04-13		2024-04-23		2024-06-02		2024-06-12	
ET-MOLS-421745-CS-INDV / Social Safeguard	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2024-04-22	2024-06-26	2024-05-16		2024-05-21		2024-06-05		2024-06-15	
ET-MOLS-436297-CS-INDV / Procurement and Contract Administration Specialist	IDA / 74200	Component 2: Skills for Jobs	Prior	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2024-06-30	2024-07-15	2024-08-03		2024-08-08		2024-08-18		2024-08-23	
ET-MOLS-436298-CS-INDV / Project Officer	IDA / 74200	Component 2: Skills for Jobs	Post	Individual Consultant Selection	Open - National		36,000.00	0.00	Under Implementation	2024-06-30	2024-06-27	2024-07-24		2024-07-29		2024-08-08		2024-08-13	

ET-MOLS-447840-CS-INDV / National Project Coordinator	IDA / 74200	Component 1: Strengthening public polytechnics for improved labor market outcomes	Post	Individual Consultant Selection	Open - National		36,000.00	0.00	Pending Implementation	2024-09-02		2024-09-26	2024-10-01	2024-10-11	2024-10-21	
---	-------------	---	------	---------------------------------	-----------------	--	-----------	------	------------------------	------------	--	------------	------------	------------	------------	--