

Procurement Plan

1. For each contract to be financed by the Loan, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated costs, prior review requirements, and time frame are agreed between the Borrower and the Bank in the Procurement Plan (Annex 6). The procurement plan, which covers the entire project, and its updates or modifications, shall be subject to the Bank's prior review and no objection before implementation. The Procurement Plan and its updates will be published in the Bank's external website.

Thresholds for Procurement Methods

2. The same procurement thresholds for SPAP will apply and this is reflected in the procurement plan (see Annex 6).

3. **Goods:** Goods and equipment estimated to cost US\$300,000 or more will be procured through International Competitive Bidding (ICB). Goods estimated to cost less than \$300,000 and more than \$100,000 will be procured through National Competitive Bidding (NCB). Readily available off-the-shelf goods estimated to cost less than US\$100,000 each may be procured through Shopping (SH) on the basis of at least three written quotations obtained from qualified suppliers.

4. **Works:** Works estimated to cost US\$4,000,000 and more will be procured through ICB. Works estimated to cost less than US\$4,000,000 and more than US\$100,000 will be procured through NCB. Contracts estimated to cost less than US\$100,000 each may be procured through Shopping (SH) procedures on the basis of at least three written quotations obtained from qualified contractors.

5. **Consultant Services:** Consultancy services to be provided by consulting firms estimated to cost US\$300,000 or more will be procured through Quality and Cost Based Selection (QCBS) method. Consultancy services to be provided by consulting firms estimated to cost less than US\$300,000 may be procured through Consultants' Qualifications (CQ) method. For assignments estimated to cost less than US\$ 100,000, the shortlist may comprise only of national firms according to the paragraph 2.7 of the Consultant Guidelines. However, if foreign firms express interest, they shall be considered. Individual Consultants will be selected in accordance with Section V of the Consultant Guidelines.

Prior Review Thresholds

6. Prior Review thresholds are proposed as follows:

- All ICB and first two NCB contracts each for Goods and Works;
- All DC contracts;
- All contracts with consulting firms estimated to cost US\$100,000 or more and all Single Source Selection contracts;
- All contracts with individual consultants estimated to cost US\$50,000 or more and all Single Source Selection contracts.

PROCUREMENT PLAN Armenia : Armenia Social Protection Administration II Project

General Information
Country: Armenia **Bank's Approval Date of the Original Procurement Plan:** 2016-09-15
Project ID: P146318 **Revised Plan Date(s):** (comma delineated, leave blank 2023-08-29)
Project Name: Armenia Social Protection Administration II Project **GPN Date:**
Loan / Credit No.: IDA / 53980
Executing Agency: Ministry of Labor and Social Affairs

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USS)	Actual Amount (USS)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SPAP II W-1-1-1/J-G / Refurbishment of Shengavit ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	0.00	Under Implementation					2016-11-15	2016-11-09	2016-11-20				2016-12-18	2017-02-01		2017-03-15		2018-03-15			
1-1-1-A / Refurbishment of Vanadzor ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - National	Single Stage - One Envelope				480,092.00	428,441.00	Signed					2016-04-20		2016-04-27				2016-05-25	2016-08-16	2016-11-13	2016-09-07	2016-09-10	2017-08-07			
SPAP II 1-1-1-F / Refurbishment of Hazdan ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	455,029.26	Signed					2016-11-17	2016-11-17	2016-11-22				2016-12-20	2016-12-16	2017-03-20	2017-03-27	2017-04-24	2017-05-01	2018-05-13		
SPAP II 1-1-1-H / Akhoyra n ISPC refurbishment	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	0.00	Canceled					2017-01-10	2017-05-30	2017-01-15				2017-02-12	2017-07-10	2017-05-13		2017-06-17		2018-02-12		
SPAP II 1-1-1/J-4 / Refurbishment of Tashir ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	0.00	Pending Implementation					2017-06-01		2017-06-06				2017-07-04		2017-10-02		2017-11-06		2018-11-06		
SPAP II 1-1-1-H-R / Refurbishment of Akhuryan ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				229,279.00	169,352.47	Signed					2018-02-09	2018-02-26	2018-02-11				2018-03-13	2018-03-26		2018-05-10	2018-06-07	2018-12-27	2018-12-27		
SPAP II W 1-1-1/J-C / Construction of Stepanavan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				994,968.00	0.00	Pending Implementation					2018-07-27		2018-07-27				2018-07-27	2018-07-27		2018-07-27		2018-12-30	2018-12-30		
SPAP II W 1-1-1/J-1 / Refurbishment of Caxkahovit ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				211,358.00	151,561.51	Completed					2018-08-06	2018-09-27	2018-08-08				2018-09-05	2018-10-31	2018-10-05	2018-12-10	2018-11-02	2018-01-15	2018-12-30		
SPAP II W 1-1-1/J-K / Refurbishment of Meghri CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				197,402.00	0.00	Canceled					2018-12-10		2018-12-15				2019-01-12	2019-02-06	2019-02-11	2019-04-30	2019-03-25		2020-03-24		
SPAP II W 1-1-1/J-C-1 / Construction of Stepanavan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				606,127.00	596,841.06	Signed					2019-01-24	2019-02-01	2019-01-29				2019-02-26	2019-03-03	2019-03-28	2019-06-25	2019-05-09	2019-08-05	2020-11-30		
SPAP II W 1-1-1/J-L / Refurbishment of Sevan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				170,405.00	134,631.81	Signed					2019-01-30	2019-07-19	2019-02-04	2019-08-29			2019-03-04	2019-08-26	2019-04-03	2019-09-25	2019-05-15	2019-10-26	2019-12-26		
SPAP II W 1-1-1/J-M / Reconstruction and refurbishment of Aparan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				198,116.00	131,076.91	Signed					2019-01-30	2019-07-19	2019-02-04	2019-08-29			2019-03-04	2019-08-26	2019-04-03	2019-09-26	2019-05-15	2019-10-19	2020-04-29		
SPAP II W 1-1-1/J-N / Refurbishment of Martuni CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				198,335.00	156,043.90	Signed					2019-01-31	2019-07-30	2019-02-05	2019-08-29			2019-03-05	2019-08-27	2019-04-04	2019-09-26	2019-05-16	2019-10-20	2019-12-27		
SPAP II W 1-1-1/J-O / Refurbishment of Goris CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				218,191.00	178,429.87	Signed					2019-01-31	2019-07-19	2019-02-05	2019-08-29			2019-03-05	2019-08-29	2019-04-04	2019-09-25	2019-05-16	2019-11-01	2019-12-12		
SPAP II W 1-1-1/J-K-R / Refurbishment of Meghri CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				197,402.00	192,165.46	Signed					2019-07-29	2019-08-06	2019-08-03	2019-09-05			2019-08-31	2019-09-03	2019-09-30	2019-09-26	2019-11-04	2019-10-19	2020-11-30		
SPAP II W 1.1.1/P / Refurbishment of Dilijan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				197,254.00	148,302.67	Signed					2019-08-19	2019-10-25	2019-08-24				2019-09-21	2019-11-26	2019-10-21	2020-01-22	2019-12-02	2020-02-12	2020-11-16		
SPAP II W 1.1.1/R / Refurbishment of Kapan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				286,301.00	0.00	Canceled					2019-08-20	2019-10-24	2019-08-25				2019-09-22	2019-11-25	2019-10-22		2019-12-03		2020-06-30		
SPAP II W 1.1.1/S / Reconstruction and Refurbishment of Gyumri CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				806,145.00	721,997.55	Signed					2019-08-21	2019-10-24	2019-08-26				2019-09-23	2019-11-29	2019-10-23	2020-01-20	2019-12-04	2020-02-07	2020-11-30		
SPAP II W 1.1.1/T / Reconstruction of Alaverdi CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				643,564.00	613,523.75	Signed					2019-08-20	2019-10-24	2019-08-25				2019-09-22	2019-11-21	2019-10-22	2020-01-22	2019-12-03	2020-02-07	2020-11-30		
SPAP II W 1-1-1/J-U / Refurbishment of Ijevan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				510,580.00	414,981.02	Signed					2019-10-24	2019-10-29	2019-10-29				2019-11-26	2019-11-28	2019-12-26	2020-01-24	2020-02-06	2020-02-06	2020-11-30		
SPAP II W 1-1-1/J-V / Refurbishment of Gavar CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				395,017.00	309,207.60	Signed					2019-10-25	2019-10-25	2019-10-30				2019-11-27	2019-11-26	2019-12-27	2020-01-20	2020-01-31	2020-02-12	2020-11-30		
SPAP II W 1.1.1/R-1 / Refurbishment of Kapan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				286,301.00	0.00	Canceled					2020-03-02	2020-03-02	2020-03-07	2020-03-04			2020-04-04		2020-05-04		2020-06-15		2020-11-30		
SPAP II W 1.1.1/Q / Refurbishment of Artik CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				570,506.00	0.00	Canceled					2019-08-16		2019-08-21				2019-08-23		2019-09-22		2019-11-03		2020-11-30		
SPAP II W 1.1.1/W / Refurbishment of Berd CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				144,058.00	171,323.88	Signed					2020-04-07	2020-04-10	2020-05-05				2020-05-07	2020-05-12	2020-06-06	2020-06-25	2020-07-11	2020-07-18	2021-01-07		
SPAP II W 1.1.1/X / Construction and refurbishment of Jer muk CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				136,693.00	125,232.14	Signed					2020-04-08	2020-04-10	2020-04-13				2020-05-11	2020-05-12	2020-06-10	2020-06-25	2020-07-15	2020-07-21	2021-11-07		
SPAP II W 1.1.1/R-2 / Refurbishment of Kapan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				286,301.00	232,925.79	Signed					2020-04-19	2020-04-17	2020-04-21				2020-05-19	2020-05-15	2020-06-18	2020-07-10	2020-07-23	2020-08-04	2021-02-18		
SPAP II W 1.1.1/Y / Refurbishment of Yeghegnadzor CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				164,865.00	143,599.35	Signed					2020-06-08	2020-06-16	2020-06-13				2020-07-11	2020-07-15	2020-08-10	2020-08-20	2020-09-14	2020-10-08	2022-01-07		
SPAP II W 1.1.1/Q-R-1 / Reconstruction of Artik CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				365,260.00	338,801.50	Signed					2020-06-23	2020-07-07	2020-06-28				2020-07-26	2020-08-05	2020-09-09	2020-10-16	2020-10-14	2020-11-13	2022-06-06		

SPAP II-C-3-1-1J / Preparation of design-cost estimate documents for refurbishment of Kentron and Erebuni CSSTCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		75,518.60	0.00	Pending Implementation	2018-01-25	2018-02-15	2018-03-31							2018-04-30	2018-05-21	2018-10-28					
SPAP II-C-3-1-1J / Preparation of design-cost estimate documents for refurbishment of Artik CSSTC and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		18,852.00	0.00	Under Implementation	2018-03-15	2018-03-05	2018-03-29							2018-06-11	2018-07-02	2018-12-29					
SPAP II-C-3-1-1K / Preparation of design-cost estimate documents for refurbishment of Dilijan, Ijevan and Berd ISPCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		52,736.40	0.00	Pending Implementation	2018-04-09	2018-04-23								2018-06-20	2018-07-11	2018-12-30					
SPAP II-C-3-1-1L / Preparation of design-cost estimate documents for refurbishment of Gyumri and Spitak ISPCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		32,790.00	0.00	Pending Implementation	2018-04-10	2018-04-24								2018-06-21	2018-07-12	2018-12-30					
SPAP II-C-3-1-1M / Preparation of design-cost estimate documents for refurbishment of Asharak and Vagharsapat implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		39,696.00	0.00	Pending Implementation	2018-04-10	2018-04-24								2018-06-21	2018-07-12	2018-12-30					
SPAP II-C-3-1-1N / Preparation of design-cost estimate documents for refurbishment of Arabkir, Nor Norq, Qanaqer-Zeytun CSSTCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		72,885.60	0.00	Pending Implementation	2018-04-10	2018-04-24								2018-06-21	2018-07-12	2018-12-30					
SPAP II-C-3-1-2-E / Implementation of technical supervision of construction/rehabilitation works of Yegheghadzor, Vayots and Jermouk CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		9,317.00	4,838.12	Signed	2018-07-30	2020-04-15	2018-08-13							2018-10-03	2020-07-22	2018-10-17	2020-07-22	2018-12-30			
SPAP II-C-3-1-2-F / Implementation of technical supervision of construction/rehabilitation works of Asharak, Aparan and Abovyan CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		11,387.00	13,193.17	Signed	2018-07-30	2018-07-13	2018-08-13							2018-10-03	2019-11-28	2018-10-17	2019-11-30	2018-12-30			
SPAP II-C-3-1-2-G / Implementation of technical supervision of construction/rehabilitation works of Nor-Norq, Erebuni and Qanaqer-Zeytun CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		10,973.00	0.00	Pending Implementation	2018-07-30		2018-08-13							2018-10-03		2018-10-17	2018-12-30				
SPAP II-C-3-1-2-H / Implementation of technical supervision of construction/rehabilitation works of Kentron, Arabkir and Vagharsapat CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		16,563.00	0.00	Pending Implementation	2018-07-30		2018-08-13							2018-10-03		2018-10-17	2018-12-30				
SPAP II-C-3-1-2-I / Implementation of technical supervision of construction/rehabilitation works of Gyumri, Artik and Spitak CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		16,563.00	0.00	Under Implementation	2018-07-30	2019-11-04	2018-08-13							2018-10-03		2018-10-17	2018-12-30				
SPAP II-C-3-1-2-J / Implementation of technical supervision of construction/rehabilitation works of Goris, Kapan and Meghri CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		11,387.00	10,561.74	Signed	2018-07-30	2019-01-16	2018-08-13							2018-10-03	2019-06-12	2018-10-17	2019-07-26	2018-12-30			
SPAP II-C-3-1-2-K / Implementation of technical supervision of construction/rehabilitation works of Gavar, Martuni and Sevan CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		12,836.00	10,445.56	Signed	2018-07-30	2019-01-17	2018-08-13							2018-10-03	2019-11-29	2018-10-17	2019-11-30	2018-12-30			
SPAP II-C-2-2-7 / "Development and introduction of an Information System supporting the Development of the RoA Employment Sector"	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National		299,000.00	0.00	Canceled	2019-09-05	2019-10-10	2019-09-19	2019-12-02						2019-12-02		2019-12-17	2020-11-14				
SPAP II-C-3-1-2-L / Implementation of technical supervision of construction/rehabilitation works of Dilijan, Ijevan and Berd CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		13,359.00	0.00	Under Implementation	2019-08-26	2019-11-04	2019-09-09							2019-11-06		2019-11-27	2020-11-30				
SPAP II-C-3-1-1-Q / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Integrated (Complex) Social Services Central Office, Kentron and Erebuni CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		48,606.00	0.00	Under Implementation	2020-10-21	2020-11-04	2020-11-04							2020-12-16		2020-12-23	2022-10-31				
SPAP II-C-3.5.1/I / Project Audit for the years 2020, 2021, 2022	IDA / 53980	Project Management	Post	Least Cost Selection	Open - National		11,200.00	8,553.22	Signed	2021-03-09	2021-03-12	2021-03-16						2021-04-13	2021-04-09	2021-04-20	2021-04-09	2021-05-11	2021-04-30	2021-05-19	2021-06-04	2022-10-31
SPAP II-C-3-1-1-R / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norq United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		8,650.00	0.00	Canceled	2021-11-29	2021-12-10	2021-12-13	2022-01-31							2022-01-31		2022-03-07	2022-10-31			
SPAP II-C-3-1-1-S / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Arabkir United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		28,900.00	42,671.84	Signed	2021-12-10	2021-12-17	2021-12-24	2022-01-31						2022-02-11	2022-04-20	2022-02-23	2022-05-02	2022-10-31			

3-5-13 / Social Safeguards Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			0.00	0.00	Under Implementation	2016-10-25	2016-10-25	2016-12-13		2017-01-03		2017-02-07		2017-08-06	
SPAP II C-3-5-2A / Coordinator for PCU	IDA / 53980	Project Management	Prior	Direct Selection	Direct			17,920,971.00	89,889.00	Completed	2017-09-25		2017-09-30				2017-10-14	2017-10-09	2018-12-09	2019-06-24
SPAP II-C-3-5-5/A / Engineer - Environmental Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			0.00	49,180.63	Signed	2017-12-21	2017-12-20	2018-02-08	2018-02-26	2018-03-01	2018-02-26	2018-03-22	2018-03-05	2018-09-18	
SPAP II-C-3-5-7-D / Engineer	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open			16,666.00	47,458.54	Completed	2018-03-20	2018-03-22	2018-05-13	2018-04-17	2018-05-18	2018-08-07	2018-05-20	2018-06-16	2018-12-26	2019-09-22
SPAP II C-3-5-14 / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			2,025.00	14,158.44	Terminated	2018-05-20	2018-12-17	2018-06-22	2018-07-03	2018-07-13	2018-07-06	2018-08-02	2018-07-23	2018-12-30	
SPAP II-C-3-1-1P / Making Amendments to Design-Construct Estimate Documents for Refurbishment Works of Tashir Complex Social Services Territorial Center (CSSTC) in Lori Marz and Implementing Follow-on Supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct			4,950.00	0.00	Under Implementation	2018-06-11	2018-06-06	2018-06-16				2018-06-30		2018-12-30	
SPAP II C-3-5-9 / Assistant to Project Coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			43,767.00	0.00	Under Implementation	2018-11-05	2014-11-07	2018-11-05	2015-02-02	2018-11-05		2018-11-05		2018-11-30	
SPAP II-C-3-5-15 / Software, Telecommunication Technologies and Technical Support Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			33,100.00	29,620.09	Signed	2019-01-24	2019-01-16	2019-03-14	2019-02-27	2019-03-28	2019-04-15	2019-04-09	2019-05-03	2020-11-30	
SPAP II C-3-5-2/B / Project Coordinator	IDA / 53980	Project Management	Prior	Direct Selection	Direct			40,800.00	100,005.34	Completed	2019-07-15	2019-07-16	2019-07-15	2019-07-22			2019-07-20	2019-07-28	2020-11-30	2020-11-02
SPAP II-C-3-5-7-E / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			20,415.00	9,737.98	Terminated	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-07	2020-06-25	
SPAP II-C-3-5-7-F / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			20,415.00	48,846.79	Terminated	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-03	2020-06-25	
SPAP II-C-3-5-16 / Financial management specialist	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open			21,000.00	59,741.50	Signed	2019-10-25	2019-10-28	2019-12-13	2019-12-03	2019-12-20	2019-12-04	2020-01-01	2019-12-11	2020-06-29	
SPAP II C-3-5-17 / Procurement Specialist	IDA / 53980	Project Management	Prior	Direct Selection	Direct			19,221.00	58,006.00	Signed	2019-12-24	2020-01-08	2019-12-26	2020-01-09			2020-01-18	2020-01-21	2020-11-30	
SPAP II-C-3-5-7-G / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			43,188.00	15,635.67	Terminated	2020-07-13	2020-07-09	2020-08-24	2020-07-31	2020-08-24	2020-07-31	2020-09-16	2020-08-10	2022-10-30	
SPAP II C-3-5-14-A / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open			11,123.00	8,779.40	Signed	2020-10-20	2020-10-30	2020-12-08	2021-03-19	2020-12-29	2021-03-31	2021-01-12	2021-04-05	2022-11-01	
SPAP II C-3-5-2/C / Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			62,750.00	59,929.96	Signed	2020-11-06	2020-11-04	2020-11-07	2020-11-11	2020-11-09	2020-11-19	2020-11-12	2020-11-25	2022-10-31	2022-11-09
SPAP II C-3-1-2-N / Implementation of Technical Supervision of Rehabilitation works of the reception of the MUSA of RA (Government House 3)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct			300.00	248.45	Completed	2021-12-15	2021-12-17	2021-12-19	2022-01-10			2021-12-27	2022-01-18	2022-02-25	2022-03-01
SPAP II C-3-5-18 / Unified Information System Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			18,600.00	12,306.06	Terminated	2022-04-21	2022-04-22	2022-04-26	2022-05-03	2022-05-01	2022-05-05	2022-05-19	2022-05-22	2022-10-31	
SPAP II C-3-5-19 / Legal Consultant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			4,850.00	4,284.51	Signed	2022-06-08	2022-06-14	2022-06-13	2022-06-17	2022-06-23	2022-06-28	2022-06-27	2022-07-11	2022-10-31	2022-11-09
SPAP II-C-3-5-7-H / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			25,250.00	0.00	Signed	2022-09-07	2022-09-07	2022-09-12	2022-09-16	2022-09-26	2023-02-10	2022-10-10	2022-09-21	2023-10-30	
SPAP II C-3-5-9/A / Project Administrative Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			10,350.00	0.00	Signed	2022-10-03	2022-09-27	2022-10-08	2022-09-28	2022-10-13	2022-10-13	2022-10-17	2022-10-19	2023-10-31	
SPAP II C-3-5-2/D / Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			36,000.00	0.00	Signed	2022-11-14	2022-11-14	2022-11-21	2022-11-22	2022-11-28	2022-11-25	2022-12-10	2022-12-11	2023-10-31	
SPAP II C-3-5-9/B / Project Administrative Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open - National			10,000.00	0.00	Signed	2022-11-18	2022-11-18	2022-12-05	2022-12-06	2022-12-08	2022-12-07	2022-12-13	2022-12-13	2023-10-31	
SPAP II C-3-5-19/A / Legal consultant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			12,100.00	0.00	Signed	2022-11-22	2022-11-22	2022-11-29	2022-12-08	2022-12-06	2022-12-13	2022-12-16	2022-12-21	2023-10-31	
SPAP II-C-3.5.1 / Project Audit	IDA / 53980	Project Management	Post	Direct Selection	Direct			40,500.00	0.00	Canceled	2020-03-23	2020-03-24	2020-03-24				2020-03-24		2020-11-29	
SPAP II C-3-5-18/A / Unified Information System /UIS/ Project Coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			21,800.00	0.00	Signed	2022-12-09	2022-12-12	2022-12-14	2022-12-28	2022-12-17	2023-01-04	2022-12-25	2023-01-16	2023-10-31	
SPAP II C-3-5-21 / Unified Information System - Systems Architect	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			18,130.00	0.00	Canceled	2022-12-12	2022-12-13	2022-12-17				2022-12-28		2023-10-31	
SPAP II-C-3.5.4/A / Specialist on project monitoring, evaluation and social safeguards	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			18,630.00	0.00	Canceled	2022-12-09	2022-12-09	2022-12-14	2022-12-23	2022-12-17	2023-01-20	2022-12-25		2023-10-31	
SPAP II-C-3-5-15/A / Software, Telecommunication Technologies and Technical Support Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			16,200.00	0.00	Signed	2023-01-11	2023-01-10	2023-01-16	2023-04-04	2023-01-21	2023-04-04	2023-01-29	2023-05-07	2023-10-31	
SPAP II-C-3-5-9/B / Environmental Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			16,200.00	0.00	Signed	2023-01-11	2023-01-10	2023-01-16	2023-01-26	2023-01-21	2023-01-27	2023-02-05		2023-10-31	
SPAP II C-3-5-20/B / Unified Information System Business Analyst on integration with existing and other modules	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited			14,300.00	0.00	Signed	2023-01-11	2023-01-10	2023-01-16	2023-02-06	2023-01-21	2023-02-07	2023-01-29	2023-02-15	2023-10-31	

SPAP II-C-3-5-20/A / Unified Information System Business Analyst on application of management module	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		18,130.00	0.00	Signed	2023-01-11	2023-01-10	2023-01-16	2023-02-06	2023-01-21	2023-02-07	2023-01-29	2023-02-15	2023-10-31
SPAP II-C-3-5-14-B / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		5,600.00	0.00	Signed	2023-01-25	2023-01-25	2023-01-30	2023-02-03	2023-02-03	2023-02-03	2023-02-09	2023-02-12	2023-10-31
SPAP II-C-3-5-4/B / Specialist on project monitoring, evaluation and social safeguards	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open - National		13,660.00	0.00	Signed	2023-02-14	2023-02-14	2023-03-19	2023-03-22	2023-03-24	2023-03-28	2023-04-12	2023-10-31	
SPAP II-C-3-5-7-I / Engineer on Construction/Refurbishment of USSS	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		17,000.00	0.00	Canceled	2023-02-06		2023-02-11		2023-02-14		2023-02-18		2023-10-31
SPAP II-C-3-5-7-J / Engineer on design-cost estimate documents, implementation of follow-on and technical supervision of USSS	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		17,000.00	0.00	Canceled	2023-02-06		2023-02-11		2023-02-14		2023-02-18		2023-10-31
SPAP II-C-3-5-7-K / PCU Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		15,200.00	0.00	Signed	2023-02-16	2023-02-16	2023-02-23	2023-04-04	2023-02-28	2023-04-27	2023-03-05	2023-05-07	2023-10-31
SPAP II-C-3-5-16-A / Financial management specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open - National		12,450.00	0.00	Signed	2023-04-18	2023-04-18	2023-05-21	2023-05-16	2023-05-24	2023-05-19	2023-05-30	2023-05-27	2023-10-31
SPAP II-C-3-5-21-A / Unified Information System - Systems Architect	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open - National		8,155.00	0.00	Canceled	2023-05-17	2023-05-17	2023-06-03		2023-06-08		2023-06-13		2023-10-31
SPAP II-C-2-1-5 / Unified Information System Business Analyst	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		5,325.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-17		2023-10-31
SPAP II-C-2-1-6 / Unified Information System Business Analyst	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		5,325.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-17		2023-10-31
SPAP II-C-2-1-7 / Unified Information System Quality Assurance Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		4,240.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-17		2023-10-31
SPAP II-C-2-1-8 / Unified Information System UI/UX Designer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		4,240.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-19		2023-10-31
SPAP II-C-2-1-9 / Unified Information System UI/UX Designer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		4,240.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-19		2023-10-31
SPAP II-C-2-1-10 / Unified Information System Technical Lead	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		7,500.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-19		2023-10-31
SPAP II-C-2-1-11 / Unified Information System Technical Writer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		7,500.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-19		2023-10-31
SPAP II-C-2-1-12 / Unified Information System IT Project Manager	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Under Implementation	2023-08-01	2023-08-01	2023-08-06		2023-08-11		2023-08-19		2023-10-31