

## Procurement Plan

### I. General

#### 1. Project Information

Country : Bhutan  
 Borrower :  
 Project Name : Food Security and Agriculture  
 Productivity Project  
 Loan Credit No. : P 1555513

#### 2. Bank's Approval Date of the Procurement Plan : October 20, 2016

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

### II. Goods, Works and Non consulting Services

#### 1. Prior Review Threshold

| Method of Procurement | Thresholds for Method (USD equivalent) | Prior Review Threshold (USD)   |
|-----------------------|--|--------------------------------|
| ICB (Goods)           | > 200,000 USD                          | All contract above USD 100,000 |
| RFB ( Goods)          | > USD 30,000 and up to USD 200,000     |                                |
| RFQ (Goods)           | Up to USD 30,000                       |                                |
| ICB (Works)           | > 1.5 million                          | All contract above             |

|                               |   |                                |
|-------------------------------|---|--------------------------------|
| RFB (Works)                   | > 50,000 and up to USD 1.5 million                            | USD 300,000                    |
| RFQ (Works)                   | Up to USD 50,000  |                                |
| ICB (Non-Consulting Services) | > 200,000 USD   | All contract above USD 100,000 |
| RFB (Non-Consulting Services) | < 200,000 USD   |                                |
| Direct Contracting            | No Threshold; meet paragraph 6.8, 6.9 and 6.10 of regulations |                                |

**Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified depending on the risk assessment and implementation of mitigation measures.**

**In the case of contracts subject to prior review**, before granting / agreeing to (a) a material extension of the stipulated time for performance of a contract; or (b) any substantial modification or waiver of the scope of services or other significant changes to the terms and conditions of such that the contract, including issuing; or (c) any change variation order or orders under such contract amendment (except in cases of extreme urgency) which would in aggregate, singly or combined with all variation orders or amendments previously issued, increase the original contract amount of the contract by more than 15% (fifteen percent); or (d) the proposed termination of the original price contract, the Borrower shall seek the Bank's no objection to the proposed extension, modification, or change order.

A copy of all amendments to the contract shall be furnished to the Bank for its record.

## **2. Prequalification**

Not Applicable

## **3. Reference to Project operational/Procurement Manual**

Standard Bidding Documents agreed between Project and Bank will be used for all works, consultancy and goods procurements.

## **4. Any Other Special Procurement Arrangements:**

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Requirements for national open competitive procurement include the following:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

- II. **Domestic Preference.** Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).  
Goods: is applicable for those contracts identified in the Procurement Plan tables;  
Works: is not applicable

The bid evaluation will be carried out as per agreed timeline in the Procurement Activity Schedule

### III. Selection of Consultant

#### 1. Prior Review Threshold

| Method of Procurement                              | Threshold (USD Equivalent)            | Prior Review Threshold   |
|--|---------------------------------------|--|
| (a) Quality and Cost Based Selection               | No threshold                          | All Contracts above USD 70,000 for Firms; and above USD 50,000 for Individuals |
| (b) Quality Based Selection                        | No threshold                          |  |
| (c) Selection Made Under a Fixed Budget            | No threshold                          |  |
| (d) Least Cost Selection                           | No threshold                          |  |
| (e) Selection Based on Consultant's Qualifications | < 100,000                             |  |
| (f) Single Source Selection of firms               | As per Consultant Guidelines Para 3.9 |  |
| (g) Selection of Individual Consultants            | No threshold                          |  |

**Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.**

In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 200,000 equivalent per contract, may comprise entirely of national consultants.

**PROCUREMENT PLAN** Bhutan : Food Security and Agriculture Productivity Project

**General Information**  
**Country:** Bhutan **Bank's Approval Date of the Original Procurement Plan:** 2016-07-31  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-08-29  
**Project ID:** P155513 **GPN Date:** 2017-11-30  
**Project Name:** Food Security and Agriculture Productivity Project  
**Loan / Credit No.:** / , TF / A4224, TF / B6044  
**Executing Agency:** Policy and Planning Division, Ministry of Agriculture and Forests

| Active Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (USD) | Actual Amount (USD) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |            |            |            |            |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|------------------------|---------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|------------|------------|------------|
|   |                   |   |             |                        |                 |                             |                        |                  |                           |                        |                     |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual     | Planned                                  | Actual     | Planned                  | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     |                     | Planned    | Actual     |            |            |            |
|   |                   |   |             |                        |                 |                             |                        |                  |                           |                        |                     |                |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            |            |            |            |            |
| CW3 / Micro irrigation  | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 50,000.00              | 0.00                | Canceled       |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     | 2017-03-03 | 2017-08-30 |            |            |            |
| CW6 / Birkulo-Somlachen Irrigation Scheme, Dophuchen, Samtse  | /                 | Component 1: Strengthening Farmer and Producer Groups | Prior       | Request for Proposals  | Open - National | Single Stage - One Envelope |                        |                  |                           | 130,000.00             | 0.00                | Canceled       | 2017-01-31                        |        | 2017-04-18                         |        | 2017-04-18                             |            |  |            |                          |        |   | 2017-06-27 |  | 2017-07-27 |                 | 2017-08-31 |                     | 2019-02-22 |            |            |            |            |
| CW5 / Support to NSC Bhur-Cardamom (propagation house)  | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 15,000.00              | 0.00                | Canceled       |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     | 2017-04-02 | 2017-09-29 |            |            |            |
| CW4 / Construction of Farm Shop   | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 20,000.00              | 0.00                | Canceled       |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            | 2017-04-02 | 2017-09-29 |            |            |
| CW2 / Taray Khola Irrigation Scheme, Norbugang, Samtse  | /                 | Component 1: Strengthening Farmer and Producer Groups | Prior       | Request for Proposals  | Open - National | Single Stage - One Envelope |                        |                  |                           | 721,000.00             | 0.00                | Canceled       | 2017-01-31                        |        | 2017-04-18                         |        | 2017-04-18                             |            |  |            |                          |        |   |            | 2017-06-27   |            | 2017-07-27      |            | 2017-08-31          |            | 2019-02-22 |            |            |            |
| BT-MOAF-37539-CW-RFB / Construction of Taraykhola channel at Samtse   | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 63,000.00              | 536,844.52          | Completed      |                                   |        |                                    |        | 2017-11-27                             | 2018-03-30 | 2017-12-02                               | 2018-06-14 |                          |        |   | 2018-01-13 | 2018-05-03   | 2018-02-12 | 2018-06-13      | 2018-03-19 | 2018-07-12          |            | 2018-09-15 |            |            |            |
| BT-MOAF-48857-CW-RFB / Construction of Laringkhola Irrigation Scheme at Sarjang   | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 692,000.00             | 655,642.35          | Completed      |                                   |        |                                    |        | 2018-04-09                             | 2018-03-30 | 2018-04-14                               | 2018-06-14 |                          |        |   | 2018-05-26 | 2018-05-03   | 2018-06-25 | 2018-06-13      | 2018-07-30 | 2018-07-12          |            | 2019-01-26 |            |            |            |
| CW1 / Raley Khola Irrigation Scheme, Sarjang  | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 540,000.00             | 468,478.19          | Completed      |                                   |        |                                    |        | 2018-03-06                             | 2018-03-22 | 2018-03-11                               | 2018-06-14 |                          |        |   | 2018-04-22 | 2018-04-25   | 2018-05-22 | 2018-06-01      | 2018-06-26 | 2018-07-12          |            | 2018-12-23 |            |            |            |
| BT-MOAF-59359-CW-RFB / Construction of Irrigation Scheme at Birkhola under Dophuchen Gewog, Samtse Dzongkhag  | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 150,000.00             | 247,838.63          | Completed      |                                   |        |                                    |        | 2018-04-16                             | 2018-03-30 | 2018-04-21                               | 2018-06-05 |                          |        |   | 2018-06-02 | 2018-05-03   | 2018-07-02 | 2018-06-13      | 2018-08-06 | 2018-07-08          |            | 2019-02-02 |            |            |            |
| BT-MOAF-65700-CW-RFB / Construction/Installation of Cardamom House at Samtenling, Sarjang   | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 23,000.00              | 23,349.69           | Completed      |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            | 2018-08-22 | 2018-05-21 | 2019-02-18 |            |
| BT-MOAF-77364-CW-RFQ / Construction of Water Harvesting Tank for Demonstration for demonstration. This plan is already approved (plan no.43 633) and this additional plan is submitted in order to update all the procurement activities in the STEP System | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 3,500.00               | 3,078.90            | Completed      |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            | 2018-11-21 | 2018-07-13 | 2019-05-20 |            |
| BT-MOAF-99202-CW-RFQ / Construction of water harvesting tank for demonstration in Tendu Gewog under Samtse Dzongkhag.   | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        |                  |                           | 3,300.00               | 0.00                | Canceled       |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            |            | 2019-03-05 | 2019-04-30 | 2019-10-27 |
| BT-MOAF-93461-CW-RFB / Construction of Barbed Wire Fencing and Steel Gate at San gbaykha, Haa Dzongkhag.  | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 9,000.00               | 0.00                | Canceled       |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            |            | 2019-04-07 | 2019-06-02 | 2019-11-29 |
| BT-MOAF-104515-CW-RFQ / Construction of Road side Market Shed and Toilet at Deheling, Sangacholing Gewog under Samtse Dzongkhag.  | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        |                  |                           | 9,200.00               | 6,228.45            | Completed      |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            |            | 2019-04-06 | 2019-04-26 | 2019-11-28 |
| BT-MOAF-104519-CW-RFQ / Construction of Buton Mushroom Shed under Chhukha Dzongkhag.  | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 15,500.00              | 17,733.74           | Completed      |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            |            | 2019-04-06 | 2019-06-01 | 2019-11-28 |
| BT-MOAF-130539-CW-RFB / Construction of Farmers outlet at Samtse Dzongkhag.   | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 40,300.00              | 26,727.83           | Completed      |                                   |        |                                    |        |  | 2020-01-09 | 2020-01-06                               | 2020-01-14 |                          |        |   |            | 2020-02-25   | 2020-02-10 | 2020-03-26      | 2020-03-09 | 2020-04-30          | 2020-04-03 |            | 2020-10-27 |            |            |
| BT-MOAF-130541-CW-RFQ / Construction of Marketing Structures at Dophuchen Gewog, Dorokha Drungkhag, Samtse Dzongkhag  | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 12,000.00              | 13,477.59           | Completed      |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  |            |                 |            |                     |            |            | 2020-12-30 | 2020-08-22 |            |
| BT-MOAF-133413-CW-RFB / Construction of Farmers outlet at Samar Gewog under Haa Dzongkhag.  | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 82,000.00              | 62,077.09           | Completed      |                                   |        |                                    |        |  | 2019-12-03 | 2019-08-23                               | 2019-12-08 |                          |        |   |            | 2020-01-19   | 2019-10-03 | 2020-02-18      | 2019-10-09 | 2020-03-24          | 2019-10-26 |            | 2020-09-20 |            |            |
| BT-MOAF-133608-CW-RFB / Construction of Farmer outlet at Gedu under Chhukha Dzongkhag.  | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 81,000.00              | 80,656.00           | Completed      |                                   |        |                                    |        |  | 2019-12-03 | 2020-01-08                               | 2019-12-08 |                          |        |   |            | 2020-01-19   | 2020-02-10 | 2020-02-18      | 2020-03-16 | 2020-03-24          | 2020-07-02 |            | 2020-09-20 |            |            |
| BT-MOAF-134027-CW-RFB / Construction of Farmers outlet at Dagapeta under Goshi Gewog, Dagana Dzongkhag.   | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 46,686.00              | 34,794.08           | Completed      |                                   |        |                                    |        |  |            |  |            |                          |        |   |            |  | 2020-02-10 | 2020-03-03      | 2020-03-11 | 2020-04-06          | 2020-04-15 | 2020-04-28 |            | 2020-10-12 |            |
| BT-MOAF-138124-CW-RFB / Construction of farmer outlet at gimgeling under Dekiling, Sarjang Dzongkhag  | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  |                           | 43,000.00              | 34,308.11           | Completed      |                                   |        |                                    |        |  | 2019-12-30 | 2019-12-05                               | 2020-01-04 | 2020-11-04               |        |   |            | 2020-02-15   | 2020-01-09 | 2020-03-16      | 2020-02-18 | 2020-04-20          | 2020-03-05 |            | 2020-10-17 |            |            |



|   |            |  |       |                         |                 |                              |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            |            |            |
|---|------------|--|-------|-------------------------|-----------------|------------------------------|--|--|--|--|--|--|--|------------|------------|------------|------------|--|--|--|------------|------------|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|
| G12 / Laptops   | /          | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Quota tions | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  | 2017-02-05 |            |  |  |            |            |            |            |            |            |            |            | 2017-04-02 |            |            | 2017-05-02 |            |            |  |  |            |            |            |            |            |
| G13 / Printers  | /          | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Quota tions | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            | 2017-02-05 |  |  |            |            |            |            |            |            |            |            |            | 2017-04-02 |            |            | 2017-05-02 |            |  |  |            |            |            |            |            |
| G11 / Vehicle   | TF / A4224 | Component 4: Project Manag ement                     | Prior | Request for Bids        | Open - National | Single Stage - Two E nvelope |  |  |  |  |  |  |  | 2017-01-31 |            |            |            |  |  |  |            | 2017-02-05 |  |  |            |            |            |            |            |            |            |            |            |            | 2017-03-19 |            |            | 2017-06-01 |  |  | 2017-07-06 |            |            | 2018-01-02 |            |
| BT-MOAF-38468-GO-RFB / C omputers, Printers, Scanners, Photocopy Machine, LCD Proj ector, Furniture's, and heater s and Radiators   | TF / A4224 | Component 4: Project Manag ement                     | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2017-11-30 | 2017-12-07 |            |            |  |  |  |            | 2017-12-05 |  |  |            | 2018-01-16 | 2018-06-25 | 2018-02-15 | 2018-06-29 | 2018-03-22 | 2018-04-27 | 2018-09-18 |            |            |            |            |            |            |  |  |            | 2018-12-30 |            |            |            |
| BT-MOAF-39796-GO-RFB / Pr oUREMENT of plastic crates, Digital Weighing Balance and packings bags  | TF / A4224 | Component 3: Enhancing Ac cess to Markets            | Post  | Request for Bids        | Open - National | Single Stage - Two E nvelope |  |  |  |  |  |  |  | 2017-12-15 | 2018-03-13 | 2017-12-20 | 2018-06-24 |  |  |  |            | 2018-01-31 |  |  | 2018-04-19 | 2018-04-15 | 2018-06-13 | 2018-05-20 | 2018-06-28 | 2018-11-16 |            |            |            |            |            |            |            |            |  |  | 2018-08-04 |            |            |            |            |
| BT-MOAF-39904-GO-RFB / Pr oUREMENT of Hardware item s   | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2017-12-25 |            | 2017-12-30 |            |  |  |  |            |            |  |  | 2018-02-10 |            | 2018-03-12 |            | 2018-04-16 |            |            |            |            |            |            |            |            |            |  |  | 2018-10-13 |            |            |            |            |
| BT-MOAF-41103-GO-RFB / Pr oUREMENT of Agriculture Too ls and Equipments (Vegetabi les)  | TF / A4224 | Component 4: Project Manag ement                     | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2018-01-01 | 2017-05-30 | 2018-01-06 |            |  |  |  |            |            |  |  | 2018-02-17 | 2017-07-28 | 2018-03-19 | 2017-08-25 | 2018-04-23 | 2017-06-17 | 2018-10-20 |            |            |            |            |            |            |            |  |  | 2018-06-28 |            |            |            |            |
| BT-MOAF-39905-GO-RFB / Pr oUREMENT of Construction m aterials. Bajo ARDC  | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Request for Quota tions | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  | 2018-09-28 |            |            |            |            |
| BT-MOAF-42755-GO-RFQ / Pr oUREMENT of Hardware item s (ARDC, Samtenling)  | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Request for Quota tions | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            | 2018-01-13 |            |            |            |
| BT-MOAF-43627-GO-RFB / Pr oUREMENT of Vegetable seed s and Tools (Haa Dzongkhag)  | TF / A4224 | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2018-01-30 | 2017-05-30 | 2018-02-04 |            |  |  |  |            |            |  |  | 2018-03-18 | 2017-06-05 | 2018-04-17 | 2017-07-31 | 2018-05-22 | 2017-11-13 | 2018-11-18 |            |            |            |            |            |            |            |  |  |            | 2018-05-26 |            |            |            |
| BT-MOAF-43631-GO-RFB / Pr oUREMENT of Hardware item s and Tools (Samtse Dzongkh ag)   | TF / A4224 | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2018-01-31 | 2017-06-05 | 2018-02-05 |            |  |  |  |            |            |  |  | 2018-03-19 | 2017-07-28 | 2018-04-18 | 2017-07-21 | 2018-05-23 | 2017-08-11 | 2018-11-19 |            |            |            |            |            |            |            |  |  |            | 2018-06-03 |            |            |            |
| BT-MOAF-43634-GO-RFB / Pr oUREMENT of Agriculture Too ls and Hardware Items (Daga na Dzongkhag)   | TF / A4224 | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2018-01-31 | 2017-05-24 | 2018-02-05 |            |  |  |  |            |            |  |  | 2018-03-19 | 2017-06-28 | 2018-04-18 | 2017-08-18 | 2018-05-23 | 2018-05-12 | 2018-11-19 |            |            |            |            |            |            |            |  |  |            | 2018-06-09 |            |            |            |
| BT-MOAF-43663-GO-RFB / Pr oUREMENT of Agriculture Too ls (AMC Paro)   | TF / A4224 | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2018-03-28 | 2018-02-20 | 2018-04-02 |            |  |  |  |            |            |  |  | 2018-05-14 | 2018-03-23 | 2018-06-13 | 2018-03-30 | 2018-07-18 | 2018-05-17 | 2019-01-14 |            |            |            |            |            |            |            |  |  |            | 2018-07-02 |            |            |            |
| BT-MOAF-43629-GO-RFB / Pr oUREMENT of Vegetable seed s and Tools (Chuikha Dzongk hag)   | TF / A4224 | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Quota tions | Limited         | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  | 2018-02-25 | 2017-05-30 |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            | 2018-10-19 |            |            |
| BT-MOAF-42997-GO-RFB / Pr oUREMENT of Hardware item s (Sarapan Dzongkhag)   | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Request for Quota tions | Limited         | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            | 2018-03-10 |            |            |
| BT-MOAF-42257-GO-DIR / Di rect Purchase of Manures (AR DC, Samtenling)  | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Direct Selection        | Direct          |                              |  |  |  |  |  |  |  | 2018-01-30 |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            | 2018-09-07 |            |            |
| G10 / Cardamom curing hou se  | /          | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Quota tions | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            | 2017-02-01 |            |
| G16 / Binding machine   | /          | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Quota tions | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            | 2017-05-02 |            |
| G14 / Scanner   | /          | Component 1:Strengthening Farmer and Producer Groups | Post  | Request for Quota tions | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            | 2017-05-02 |            |
| BT-MOAF-54803-GO-DIR / Pr oUREMENT of Laptops for PS C Members and PMU Officials  | TF / A4224 | Component 4: Project Manag ement                     | Post  | Request for Quota tions | Limited         | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            | 2018-12-24 |            |
| BT-MOAF-52058-GO-DIR / Pr oUREMENT of Irrigation Desig n Software   | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Direct Selection        | Direct          |                              |  |  |  |  |  |  |  | 2018-03-12 |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            | 2018-10-18 |            |
| BT-MOAF-60199-GO-RFB / Pr oUREMENT of 5 Units of Dies el Hilux Pickup for the Proj ect Management Unit, FKAPY   | TF / A4224 | Component 4: Project Manag ement                     | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  | 2018-04-27 | 2018-05-02 | 2018-05-02 | 2018-06-22 |  |  |  |            |            |  |  |            | 2018-06-13 | 2018-05-04 | 2018-07-13 | 2018-06-07 | 2018-08-17 | 2018-09-02 | 2019-02-13 |            |            |            |            |            |            |  |  |            |            | 2018-09-08 |            |            |
| BT-MOAF-37859-GO-DIR / Ve hicle   | TF / A4224 | Component 4: Project Manag ement                     | Post  | Direct Selection        | Direct          |                              |  |  |  |  |  |  |  | 2017-11-23 |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            | 2018-07-01 |            |
| BT-MOAF-40993-GO-RFQ / Pr oUREMENT of Office Furnitur es and Equipments   | TF / A4224 | Component 4: Project Manag ement                     | Post  | Request for Quota tions | Limited         | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            | 2018-09-06 |            |
| BT-MOAF-72352-GO-RFQ / Pr oUREMENT of office furnitur e s for the newly established Pr oject Office. Manager Table ( 12 nos), Bookshelf (5 nos), fi le rack (2 nos), revolving Chair (9 nos), Guest Chair (12 nos ) and Steel Almirah (2 nos) | TF / A4224 | Component 4: Project Manag ement                     | Post  | Request for Quota tions | Limited         | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            |            | 2018-04-21 |
| BT-MOAF-72486-GO-RFB / Pr oUREMENT of 20 Direct Padd y seeders for ARDC, Paro and farmers of the 5 Project Distri cts   | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            | 2018-09-26 | 2018-03-23 | 2018-10-26 | 2018-03-29 | 2018-11-30 | 2018-05-06 | 2019-05-29 |            |            |            |            |            |  |  |            |            |            |            | 2018-05-18 |
| BT-MOAF-72487-GO-RFB / Pr oUREMENT of 20 Brush cutter s for the farmers of the 5 di stricts of the Project  | TF / A4224 | Component 2: Enhancing Fa rmer Productivity          | Post  | Request for Bids        | Open - National | Single Stage - One E nvelope |  |  |  |  |  |  |  |            |            |            |            |  |  |  |            |            |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |  |  |            |            |            |            | 2018-05-07 |

|   |            |  |      |                  |                 |                             |  |  |  |  |           |           |           |  |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |
|---|------------|--|------|------------------|-----------------|-----------------------------|--|--|--|--|-----------|-----------|-----------|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| BT-MOAF-73758-GO-RFB / Procurement of 20 Drip/Irrigation, and 35 sets of green house to be issued to the 5 Project Gewogs (Easu, Samar, Gadkling and Sombaykha).  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 30,000.00 | 0.00      | Canceled  |  |  |  | 2018-12-13 | 2018-12-18 |            | 2019-01-29 | 2019-02-28 | 2019-04-04 | 2019-10-01 |            |            |            |            |            |            |
| BT-MOAF-74417-GO-DIR / Procurement of Cardamom Dryers for Ha Dzongkhag to be further distributed to Project Gewogs to enhance the market accessibility of Cardamom.   | TF / A4224 | Component 3: Enhancing Access to Markets   | Post | Direct Selection | Direct          |                             |  |  |  |  | 5,500.00  | 3,095.44  | Completed |  |  |  | 2019-01-10 | 2019-02-19 | 2019-01-15 | 2019-04-18 |            | 2019-02-19 | 2019-04-20 | 2019-08-18 | 2019-04-23 |            |            |            |            |
| BT-MOAF-74497-GO-RFB / Procurement of 55 Poly house plastic film, 55 poly house nylon belt, 20 numbers of green net, 10 sets of drip irrigation, 100 roll of plastic mulching, 10 numbers of syntax and 10 numbers of silverfish sheet to be issued to the project G              | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 17,500.00 | 13,806.23 | Completed |  |  |  | 2019-01-31 | 2018-11-19 | 2019-02-05 |            | 2019-03-19 | 2018-12-25 | 2019-04-18 | 2019-03-11 | 2019-05-23 | 2019-04-15 | 2019-11-19 | 2019-06-11 |            |
| BT-MOAF-74502-GO-RFB / Direct procurement of 31 rolls of HDPE pipe from Bhutan Polythene as per the Directives of the Ministry of Finance and issue to the project Gewogs under Chhukha Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection | Direct          |                             |  |  |  |  | 2,000.00  | 0.00      | Canceled  |  |  |  | 2018-12-14 | 2018-12-19 |            |            |            |            |            | 2019-01-23 |            |            | 2019-07-22 |            |            |
| BT-MOAF-74504-GO-RFB / Procurement of one set of Quinoa processing plant in one of the Project Gewogs under Chhukha Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 8,000.00  | 0.00      | Canceled  |  |  |  | 2018-12-20 | 2018-12-25 |            | 2019-02-05 | 2019-03-07 |            | 2019-04-11 |            |            |            | 2019-10-08 |            |            |
| BT-MOAF-75068-GO-RFB / Procurement of three Stone Pickers for AMC, Paro. (The procurement is already done based on the approved procurement plan vide ref. no. BT-MOAF-43663-GO-RFB, Procurement of Agriculture Tools (A  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 15,500.00 | 14,482.86 | Completed |  |  |  | 2018-08-23 | 2018-02-20 | 2018-08-28 |            | 2018-10-09 | 2018-03-23 | 2018-11-08 | 2018-03-26 | 2018-12-13 | 2018-05-17 | 2019-06-11 | 2018-05-17 |            |
| BT-MOAF-75069-GO-RFB / Procurement of 20 Brush Cutters for AMC, Paro to be further distributed to Project Districts. (The procurement is already done based on the approved procurement plan vide ref. no. BT-MOAF-43663-GO-RFB, Procurement of Agriculture T                     | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 8,000.00  | 2,194.56  | Completed |  |  |  | 2018-08-23 | 2018-02-01 | 2018-08-28 |            | 2018-10-09 | 2018-03-23 | 2018-11-08 | 2018-03-26 | 2018-12-13 | 2018-05-06 | 2019-06-11 | 2018-05-07 |            |
| BT-MOAF-77883-GO-RFB / Procurement of Agriculture tools and Equipments - 32 sprinklers, 4 - syntex (5000 litres), 5 rolls flexible pipes for irrigation, 100- numbers of green house shed, 2-numbers of pre-fabricated poly house for Norbugang & Sangacholing, Samtse Dzongkhag. | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 21,000.00 | 27,431.33 | Completed |  |  |  | 2019-01-31 | 2018-11-19 | 2019-02-05 |            | 2019-03-19 | 2019-01-01 | 2019-04-18 | 2019-03-14 | 2019-05-23 | 2019-04-10 | 2019-11-19 | 2019-06-15 |            |
| BT-MOAF-78285-GO-RFB / Procurement of Electric Fencing materials to be issued to farmers of Tendruk Gewog (Akmi) and Tading Gewog (3km), Samtse Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 6,500.00  | 0.00      | Canceled  |  |  |  | 2018-10-22 | 2018-08-16 | 2018-10-27 |            | 2018-12-08 |            | 2019-01-07 |            | 2019-02-11 |            |            | 2019-08-10 |            |
| BT-MOAF-78286-GO-DIR / Procurement of 2010 packets of vegetable seeds, 6500 kgs of paddy seeds and 12000 kg of seed potato to be issued to the farmers of various project Gewogs under Sarpa Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection | Direct          |                             |  |  |  |  | 11,500.00 | 11,995.40 | Completed |  |  |  | 2019-01-31 | 2018-08-14 | 2019-02-05 | 2018-08-14 |            |            |            | 2019-03-12 | 2018-08-15 | 2019-09-08 | 2019-06-05 |            |            |
| BT-MOAF-78287-GO-RFB / Procurement of 87 numbers of plastic sheets (low cost), 50 numbers of sickens, 50 numbers of pruning saw, 20 sets of spraying suits, 56-drip set, 50 rolls of plastic Mulch to be issued to farmers under 5 Sarpa Dzongkhag.                               | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 25,500.00 | 14,293.42 | Completed |  |  |  | 2019-01-01 | 2018-11-20 | 2019-01-06 |            | 2019-02-17 | 2018-12-25 | 2019-03-19 | 2019-01-07 | 2019-04-23 | 2019-04-20 | 2019-10-20 | 2020-07-03 |            |
| BT-MOAF-78288-GO-RFB / Procurement of Electric Fencing materials for 10 km to be issued to one of the project Gewog under Sarpa Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 4,500.00  | 0.00      | Canceled  |  |  |  | 2019-01-03 |            | 2019-01-08 |            | 2019-02-19 |            | 2019-03-21 |            | 2019-04-25 |            |            | 2019-10-22 |            |
| BT-MOAF-78294-GO-DIR / Procurement of seeds from National Seed Centre (Chilli-40 packets, Tomato-25 packets, Cucumber-25 packets and Quinoa-600 kgs) to be used in ARDC, Samtenling, Sarpa.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection | Direct          |                             |  |  |  |  | 2,000.00  | 790.00    | Completed |  |  |  | 2019-01-30 | 2019-04-19 | 2019-02-04 | 2019-04-24 |            |            |            | 2019-03-11 | 2019-04-25 | 2019-09-07 | 2019-05-16 |            |            |
| BT-MOAF-78295-GO-RFB / Procurement of general tools such as 6 rolls of flexible pipe, 15 roll of plastic mulch, 11 rolls of poly house plastic sheet and 11 rolls of pre-fabricated poly house to be used in ARDC, Samtenling, Sarpa.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 3,500.00  | 15,962.28 | Completed |  |  |  | 2019-01-31 | 2018-11-16 | 2019-02-05 |            | 2019-03-19 | 2018-12-25 | 2019-04-18 | 2019-01-23 | 2019-05-23 | 2019-02-14 | 2019-11-19 | 2019-05-02 |            |
| BT-MOAF-78296-GO-RFB / Procurement of 1-unit Quinoa Dehusking Machine to be used in ARDC, Samtenling, Sarpa.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 1,500.00  | 15,962.28 | Completed |  |  |  | 2019-01-31 | 2018-11-20 | 2019-02-05 | 2021-02-18 |            | 2019-03-19 | 2018-12-25 | 2019-04-18 | 2019-01-23 | 2019-05-23 | 2019-02-14 | 2019-11-19 | 2019-05-02 |
| BT-MOAF-78297-GO-RFB / Procurement of 1-unit Farm Mini-Tiller for Drukgyang Gewog on cost sharing basis.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National | Single Stage - One Envelope |  |  |  |  | 2,500.00  | 0.00      | Canceled  |  |  |  | 2019-01-31 |            | 2019-02-05 |            | 2019-03-19 |            | 2019-04-18 |            | 2019-05-23 |            |            | 2019-11-19 |            |



|  |            |  |      |                        |                 |                             |  |           |           |           |  |  |  |  |  |            |            |            |            |            |            |            |            |            |            |            |            |
|--|------------|--|------|------------------------|-----------------|-----------------------------|--|-----------|-----------|-----------|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| BT-MOAF-78298-GO-DIR / Procurement of fertilizers to be issued to Drujuyang gewog 110 bags and Kana Gewog 120 bags under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 3,000.00  | 2,050.26  | Completed |  |  |  |  |  | 2018-12-20 | 2018-06-07 | 2018-12-25 | 2018-06-08 |            |            |            |            | 2019-01-29 | 2018-06-13 | 2019-07-28 | 2018-06-20 |
| BT-MOAF-78299-GO-DIR / Procurement of seeds from National Seed Centre to be issued to Gewogs such as Karmaling 1500 of citrus & 4000 cardamom, Drujuyang 2500 citrus & 4000 cardamom, and Kana 2000 citrus & 4000 cardamom under Dagana Dzongkhag.                 | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 3,900.00  | 4,868.32  | Completed |  |  |  |  |  | 2018-12-12 | 2019-03-25 | 2018-12-17 | 2019-03-28 |            |            |            |            | 2019-01-21 | 2019-03-29 | 2019-07-20 | 2019-06-15 |
| BT-MOAF-78300-GO-RFB / Procurement of materials for Cardamom Dryer to be issued to various gewogs such as Karmaling 8 sets, Drujuyang 10 sets and Kana 12 sets under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  | 14,000.00 | 15,429.97 | Completed |  |  |  |  |  | 2018-12-14 | 2019-02-02 | 2018-12-19 |            | 2019-01-30 | 2019-02-18 | 2019-03-01 | 2019-02-19 | 2019-04-05 | 2019-03-22 | 2019-10-02 | 2019-03-30 |
| BT-MOAF-80366-GO-RFB / Procurement of protected Agriculture Inputs: 1.3kg Polyhouse Plastic Film, Polyhouse nylon net, prefabricated greenhouse, Green shade net, Anti Bird Net, Plastic Mulch, Vegetable Transplanter and Knapsack sprayer for winter vegetables. | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  | 35,000.00 | 0.00      | Cancelled |  |  |  |  |  | 2018-10-02 |            | 2018-10-07 |            | 2018-11-18 |            | 2018-12-18 |            | 2019-01-22 |            | 2019-07-21 |            |
| BT-MOAF-80367-GO-RFB / Procurement of Water Use Efficient Irrigation Inputs: 1.kit for Vegetable Production like Silex, Flexible pipes, watering can, drip kits and Sigaolin sheets for winter vegetable.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  | 46,000.00 | 33,718.24 | Completed |  |  |  |  |  | 2018-11-15 | 2019-08-26 | 2018-11-20 |            | 2019-01-01 | 2018-10-29 | 2019-01-31 | 2018-11-01 | 2019-03-07 | 2019-01-31 | 2019-09-03 | 2019-05-15 |
| BT-MOAF-86039-GO-DIR / Procurement of 117 bags of fertilizers to be used in research Centre, ARDC, Samtenling, 5 Jangpa.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 1,000.00  | 535.72    | Completed |  |  |  |  |  | 2018-12-28 | 2019-06-24 | 2019-01-02 | 2019-06-26 |            |            |            |            | 2019-02-06 | 2019-06-27 | 2019-08-05 | 2019-06-27 |
| BT-MOAF-86049-GO-DIR / Supply and installation of Hydroponics in 3-ARDC's Yusipang, Bajo and samtenling.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 77,000.00 | 89,035.69 | Completed |  |  |  |  |  | 2018-11-23 | 2019-01-17 | 2018-11-28 | 2019-03-29 |            |            |            |            | 2019-01-02 | 2019-05-02 | 2019-07-01 | 2019-09-13 |
| BT-MOAF-93460-GO-RFO / Procurement of one Vacuum Cleaner, Office Carpet and Five Fans for Project Management Unit (PMU).   | TF / A4224 | Component 4: Project Management            | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 1,500.00  | 0.00      | Cancelled |  |  |  |  |  |            |            |            |            | 2019-01-16 |            |            |            | 2019-03-13 |            | 2019-09-09 |            |
| BT-MOAF-95025-GO-RFO / Procurement of construction materials for composting system for demonstration in 5 Project Gewogs under Dagana Dzongkhag (Karna, Drujeyang, Jhanmotingkha, Karmaling and Nichul).   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 1,500.00  | 845.27    | Completed |  |  |  |  |  |            |            | 2019-03-05 | 2017-06-12 |            |            |            | 2019-04-30 | 2018-01-16 | 2019-10-27 | 2018-02-14 |            |
| BT-MOAF-95030-GO-RFO / Procurement of materials for Citrus Potting: 150 numbers rubber barrels, 2-table for chemicals and 5-chemical shefts to used for citrus mother plants in ARDSC, Tsirang, Menchun.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,900.00  | 928.63    | Completed |  |  |  |  |  |            |            | 2019-03-03 |            |            |            |            | 2019-04-28 | 2019-04-30 | 2019-10-25 | 2019-05-10 |            |
| BT-MOAF-98166-GO-RFO / Procurement of 1 Juicer and 1-Pulper to be used as training material. the Training to be provided by ARDC, Yusipang.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 770.00    | 0.00      | Cancelled |  |  |  |  |  |            |            |            |            | 2019-02-13 |            |            |            | 2019-04-10 |            | 2019-10-07 |            |
| BT-MOAF-78301-GO-DIR / Procurement of HDPE pipe for micro irrigation for three Gewogs viz. Karmaling \$124,000, Drujuyang \$620 and Kana Gewog \$ 33000 under Dagana Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 45,000.00 | 5,078.62  | Completed |  |  |  |  |  | 2019-02-12 | 2020-04-02 | 2019-02-17 | 2020-05-01 |            |            |            |            | 2019-03-24 | 2020-05-26 | 2019-09-20 | 2020-06-13 |
| BT-MOAF-99113-GO-DIR / Procurement of HDPE Pipes and Flanges directly from Bhutan Polythene.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 140.00    | 7,258.01  | Completed |  |  |  |  |  | 2019-03-05 | 2018-02-28 | 2019-03-10 | 2018-03-02 |            |            |            |            | 2019-04-14 | 2018-04-27 | 2019-10-11 | 2018-04-27 |
| BT-MOAF-99117-GO-RFO / Procurement of Cardamom dryer for Chitukha Dzongkhag to be issued to one of the Project Gewog.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 3,500.00  | 1,446.86  | Completed |  |  |  |  |  |            |            | 2019-04-02 | 2018-05-28 |            |            |            | 2019-05-28 | 2018-06-14 | 2019-11-24 | 2018-07-03 |            |
| BT-MOAF-99185-GO-RFB / Procurement of 400 hand gloves, 10 Knapsack sprayer, 50A running loper, 200-pee cap and 18-leather tool kits to be issued to project Gewogs under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 2,400.00  | 431.80    | Completed |  |  |  |  |  |            |            | 2019-03-03 | 2018-04-18 |            |            |            | 2019-04-28 | 2018-05-10 | 2019-10-25 | 2018-05-10 |            |
| BT-MOAF-99186-GO-RFB / Procurement of 50-secateurs and 50-pruning saw to be issued to project Gewogs under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 3,500.00  | 3,345.95  | Completed |  |  |  |  |  |            |            | 2019-03-05 | 2017-10-30 |            |            |            | 2019-04-30 | 2018-04-30 | 2019-10-27 | 2018-06-23 |            |
| BT-MOAF-99189-GO-DIR / Procurement of 20 bottles-Chloropyrifos (to control citrus fruit drop) and 10-Sandox (sticker) (to control citrus fruit drop) to be issued to project Gewogs under Dagana Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 140.00    | 130.67    | Completed |  |  |  |  |  | 2019-02-22 | 2018-02-12 | 2019-02-27 | 2018-01-10 |            |            |            |            | 2019-04-03 | 2018-01-15 | 2019-09-30 | 2018-04-19 |
| BT-MOAF-99191-GO-DIR / Procurement of 2303 packets of High quality vegetable seeds and fertilizers to be issued to the project Gewogs under Dagana Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 7,000.00  | 5,404.28  | Completed |  |  |  |  |  | 2019-02-26 | 2018-09-05 | 2019-03-03 | 2018-11-01 |            |            |            |            | 2019-04-07 | 2018-01-15 | 2019-10-04 | 2018-06-25 |

|   |            |  |      |                        |                 |                             |  |           |           |           |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            |            |            |            |            |            |            |
|---|------------|--|------|------------------------|-----------------|-----------------------------|--|-----------|-----------|-----------|--|--|--|--|--|--|--|--|--|--|------------|------------|------------|------------|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| BT-MOAF-99194-GO-DIR / Procurement of construction materials like cement and bricks for vermi composting project Gewogs under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection       | Direct          |                             |  | 960.00    | 445.34    | Completed |  |  |  |  |  |  |  |  |  |  | 2019-02-21 | 2017-12-01 | 2019-02-26 | 2018-01-03 |  |  |  |  |  | 2019-04-02 | 2018-01-19 | 2019-09-29 | 2018-05-28 |            |            |            |            |            |            |            |            |            |            |            |
| BT-MOAF-95040-GO-RFB / Procurement of materials for expansion of azolla production - 25 numbers Silpaulin sheets and 50 kg azolla seeds to be used in Project Gewogs (Karna, Drujeygang, Lhamozingkhag, Karmaling and Nichula under Dagana Dzongkhag).        | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,500.00  | 3,934.35  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            | 2019-05-20 | 2018-05-09 | 2019-11-16 | 2018-05-10 |            |            |            |            |            |            |            |
| BT-MOAF-95032-GO-RFB / Procurement of materials for electric fencing (1km) such as 450-HDPE Poles, 100kg-GI Wire, 1 set Energizer, 1- energizer box, 5 -Tarpaulin tool set etc. To be used in Karna Gewog under Dagana Dzongkhag.                             | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 5,000.00  | 0.00      | Canceled  |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            | 2019-05-25 |            | 2019-11-21 |            |            |            |            |            |            |            |
| BT-MOAF-99028-GO-RFB / Procurement of materials for water harvesting system 100-silpaulin sheets for Project Gewogs such as Karna, Drujeygang, Lhamozingkhag, karmaling and Nichula under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 2,100.00  | 2,161.28  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            | 2019-05-29 | 2018-10-16 | 2019-11-25 | 2018-11-08 |            |            |            |            |            |
| BT-MOAF-99115-GO-RFB / Procurement Agriculture Tools/ Implements and Equipments for ARDC, Samteling.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 2,950.00  | 16,800.49 | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            | 2019-05-13 | 2019-02-17 | 2019-11-09 | 2019-05-04 |            |            |            |            |
| BT-MOAF-99187-GO-RFB / Procurement of 28-safety suits - 2-power chain, black plastic bags and plastic grafting tape to be issued to project Gewogs under Dagana Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,600.00  | 1,278.40  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            | 2019-05-26 | 2018-05-28 | 2019-11-22 | 2018-06-22 |            |            |            |
| BT-MOAF-99188-GO-RFB / Procurement of 100 kg lime for citrus management, 100 silpaulin sheets for Project Gewogs (Vermi Composting), Nails and wire mesh to be issued to project Gewogs under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,000.00  | 1,598.79  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            | 2019-05-27 | 2018-05-24 | 2019-11-23 | 2018-06-22 |            |            |            |
| BT-MOAF-99068-GO-RFB / Procurement of Flexible pipes, ure bag, plastic bags 6, Agros shading net for ARDC, Yuspan g.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,000.00  | 778.74    | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            | 2019-06-02 | 2017-08-10 | 2019-11-29 | 2018-06-27 |            |            |            |
| BT-MOAF-99098-GO-RFB / Procurement of Pickaxe (5kg), Top Pruner and Poly house.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 3,000.00  | 3,947.81  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            | 2019-05-29 | 2018-06-15 | 2019-11-25 | 2018-07-02 |            |            |            |
| BT-MOAF-99108-GO-RFB / Procurement of Flexible pipes and Silpaulin sheets.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,000.00  | 65.06     | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            | 2019-05-29 | 2017-09-01 | 2019-11-25 | 2017-12-23 |            |            |            |
| BT-MOAF-99179-GO-RFB / Procurement of low cost poly house for winter vegetable to be issued to project Gewogs under Chukha Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 3,000.00  | 8,401.91  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            | 2019-05-20 | 2018-01-19 | 2019-11-16 | 2018-07-02 |            |            |            |
| BT-MOAF-99180-GO-RFB / Procurement of 150-Plastic Crates to be issued to Project Gewogs under Chukha Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 2,800.00  | 2,077.34  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            | 2019-05-28 | 2018-06-28 | 2019-11-24 | 2018-07-02 |            |            |
| BT-MOAF-99193-GO-RFB / Procurement of Copper Sulphate for citrus canopy management to be issued to the project Gewogs under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,800.00  | 0.00      | Canceled  |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            | 2019-03-27 |            | 2019-11-18 |            |            |            |
| BT-MOAF-99092-GO-RFB / Procurement of Pruning saw and Secateurs for citrus program.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 100.00    | 3,814.39  | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            | 2019-05-29 | 2017-11-22 | 2019-11-25 | 2018-01-05 |            |            |
| BT-MOAF-99083-GO-RFB / Procurement of Knapsack sprayer, brush cutter, Sculleri, Gaffing knife, budding knife, screen house and poly house   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 9,000.00  | 14,361.66 | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            |            | 2019-05-27 | 2017-04-20 | 2019-11-23 | 2018-08-26 |            |
| BT-MOAF-99185-GO-RFB / Procurement of 100-Goggles U D 46 to be issued to the project Gewogs under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 160.00    | 151.47    | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            |            | 2019-05-27 | 2018-04-05 | 2019-11-23 | 2018-07-01 |            |
| BT-MOAF-104516-GO-RFQ / Procurement of 8-mid end Laptops and 2-Desktops to be issued to Officials of Department of Agricultural Marketing and Cooperatives (DAMC) and Regional Agricultural Marketing and Cooperative Office G elephu, under Sarpan g Dzon g. | TF / A4224 | Component 3: Enhancing Access to Markets   | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 12,400.00 | 13,148.70 | Completed |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            |            | 2019-03-31 | 2019-05-26 | 2019-06-13 | 2019-11-22 | 2019-08-22 |
| BT-MOAF-104518-GO-RFQ / Procurement of one set of Potato Fryer to be issued to Bongo Gewog under Chukha Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  | 1,500.00  | 0.00      | Canceled  |  |  |  |  |  |  |  |  |  |  |            |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |            |            | 2019-04-03 |            | 2019-11-25 |            |            |

|  |            |   |      |                        |                 |                             |  |  |  |  |           |            |           |  |  |            |            |            |            |            |            |            |            |            |            |            |            |
|--|------------|---|------|------------------------|-----------------|-----------------------------|--|--|--|--|-----------|------------|-----------|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| BT-MOAF-114390-GO-DR / Procurement of vegetable seeds Cabbage 64-packets, cauliflower 64-packets, Broccoli 5 packets, carrot 64-packets and lettuce 67-packets to be issued to Bongo, Getema, Sampephing, Dunga and Metekha under Chhukha Dzongkhag              | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             |  |  |  |  | 620.00    | 4,613.60   | Completed |  |  | 2019-05-30 | 2018-10-02 | 2019-06-04 | 2018-10-03 |            |            |            | 2019-07-09 | 2018-10-04 | 2020-01-05 | 2018-11-06 |            |
| BT-MOAF-129204-GO-RFQ / Procurement of Agriculture tools and Equipments- 6 nos-Budding knife, 6 nos-Secateur 5 nos-4 kg-candle wax, 20 nos-rafting tape, 10 roll-cellophane grafting tape, 100 nos-white clothes bags, 5 nos-PVC-Tarpaulin and 2 sets-poly house | TF / A4224 | Component 1: Strengthening Farmer and Producer Groups | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 3,300.00  | 1,980.47   | Completed |  |  |            |            | 2020-01-05 |            |            |            |            | 2020-03-01 | 2019-10-23 | 2020-08-28 | 2019-12-05 |            |
| BT-MOAF-130536-GO-RFB / Procurement of 2 nos-Prefabricated Poly house, 2 nos-Ventilation & net accessories 10 0 nos-Low cost polyGreenhouse with plastic film, 100 nos-Nylon belt for poly house, 1 00 nos-Green Shed Net, 10 nos-Nursery tray and 100 nos-      | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  |  |  |  | 24,000.00 | 24,047.54  | Completed |  |  | 2019-12-23 | 2019-11-04 | 2019-12-28 |            | 2020-02-08 | 2019-12-19 | 2020-03-09 | 2020-03-02 | 2020-04-13 | 2020-03-21 | 2020-10-10 | 2020-05-16 |
| BT-MOAF-130537-GO-DR / Procurement of 30 nos-Sintex tanks 1000lt & 2000 ltr and 30 roll of HDPE pipes to be issued to the project Gewogs under Samtse Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             |  |  |  |  | 7,400.00  | 0.00       | Canceled  |  |  | 2019-11-20 |            | 2019-11-25 |            |            |            |            | 2019-12-30 |            | 2020-06-27 |            |            |
| BT-MOAF-130538-GO-RFQ / Procurement of materials for installation of catdamom dryer at Samtse Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 4,500.00  | 1,433.17   | Completed |  |  |            |            | 2020-01-21 |            |            |            |            | 2020-03-17 | 2020-03-21 | 2020-09-13 | 2020-05-12 |            |
| BT-MOAF-133408-GO-RFB / Procurement of Agriculture Inputs, Tools and Equipments 18-Cor spanner, 11-Knapack Sprayer, 20-Hand tools, 45-Flexible pipes, 65-Sprinklers, 2-drip irrigation, 60-low cost play house, 20 kg-Wax Roll                                   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  |  |  |  | 12,500.00 | 19,537.01  | Completed |  |  | 2019-12-11 | 2020-04-30 | 2019-12-16 |            | 2020-01-27 | 2020-06-01 | 2020-02-26 | 2020-06-02 | 2020-04-01 | 2020-06-05 | 2020-09-28 | 2020-06-12 |
| BT-MOAF-133409-GO-RFQ / Procurement of Agriculture Inputs, Tools and Equipments 7 nos- prefabricated polyhouse and 18 nos-hedge cutter.  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 10,500.00 | 0.00       | Canceled  |  |  |            |            | 2019-12-24 |            |            |            |            | 2020-02-18 |            | 2020-08-16 |            |            |
| BT-MOAF-133414-GO-RFQ / Procurement of construction materials such as CGI sheet, Nails, timbers and sand for construction of Marketing structures under Haas Dzongkhag   | TF / A4224 | Component 3: Enhancing Access to Markets              | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 6,000.00  | 0.00       | Canceled  |  |  |            |            | 2019-12-15 |            |            |            |            | 2020-02-09 |            | 2020-08-07 |            |            |
| BT-MOAF-133603-GO-RFQ / Procurement of Agriculture tools and equipments 41 sets-drip irrigation set, 40 rolls-plastic mulch, 54 nos-plastic tanks, 8 nos-watering can, 21 rolls- flexible pipes and 50 sets- low cost poly house (with                           | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 17,000.00 | 218,196.67 | Completed |  |  |            |            | 2019-12-21 |            |            |            |            | 2020-02-15 | 2020-03-16 | 2020-08-13 | 2020-06-24 |            |
| BT-MOAF-133728-GO-RFQ / Procurement of 122 kg-TMT Bars, 30 nos-CGI sheets, 8 nos-riding, 5000 meters-GI wire, 15 square meters GI sheets, 22 nos-silpaulin sheets and 500 nos-beehive box. To be issued to Lhamozingha Gewog under Dagana Dzongkhag              | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 11,300.00 | 2,304.91   | Completed |  |  |            |            | 2019-12-17 |            |            |            |            | 2020-02-11 | 2019-09-19 | 2020-08-09 | 2019-10-01 |            |
| BT-MOAF-134019-GO-RFB / Procurement of 46 sets-drip irrigation system, 60 rolls-plastic mulching and 13 nos-polyhouse.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Bids       | Open - National | Single Stage - One Envelope |  |  |  |  | 17,172.00 | 21,670.80  | Completed |  |  | 2019-12-10 | 2019-12-10 | 2019-12-15 |            | 2020-01-26 | 2020-01-30 | 2020-02-25 | 2020-02-11 | 2020-03-31 | 2020-03-21 | 2020-09-27 | 2020-05-26 |
| BT-MOAF-134021-GO-RFQ / Procurement of 13 nos- Mini Power tiller (women friendly) to be issued to project gewogs under Dagana Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Limited         | Single Stage - One Envelope |  |  |  |  | 41,354.00 | 14,201.47  | Completed |  |  |            |            | 2019-12-25 | 2020-01-16 |            |            |            | 2020-02-19 | 2020-03-05 | 2020-08-17 | 2020-04-28 |            |
| BT-MOAF-134120-GO-RFQ / Procurement of 15 sets of prefabricated poly house to be issued to the project Gewogs under Sarpang dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 15,000.00 | 0.00       | Canceled  |  |  |            |            | 2019-12-21 |            |            |            |            | 2020-02-15 |            | 2020-08-13 |            |            |
| BT-MOAF-134123-GO-RFQ / Procurement of 85 numbers of low cost poly house to be issued to the project Gewogs under Sarpang Dzongkhag.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 11,000.00 | 22,613.08  | Completed |  |  |            |            | 2019-12-18 |            |            |            |            | 2020-02-12 | 2020-01-04 | 2020-08-10 | 2020-03-23 |            |
| BT-MOAF-134142-GO-RFQ / procurement of Agriculture Tools and Implements: 8 nos-rolling harmonie, 1 no.-Chain saw machine, 3 nos-Plastic sealing machine, 100kg- plastic sheet, 25 nos-cooper sulfate, 50kg-lime, 1 no.-min power chain, 21- brush and etc.       | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 6,000.00  | 6,322.24   | Completed |  |  |            |            | 2020-01-04 |            |            |            |            | 2020-02-29 | 2019-12-26 | 2020-08-27 | 2020-06-18 |            |
| BT-MOAF-135118-GO-RFQ / Procurement of 100 nos- plastic crates and 5 nos- digital weighing balance to be issued to the schools and institution under the project area.   | TF / A4224 | Component 3: Enhancing Access to Markets              | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  |  |  |  | 3,000.00  | 0.00       | Canceled  |  |  |            |            | 2020-01-05 |            |            |            |            | 2020-03-01 |            | 2020-08-28 |            |            |

|  |            |   |      |                        |                 |                             |           |           |           |  |  |  |            |            |            |            |  |  |            |            |            |            |            |            |            |
|--|------------|---|------|------------------------|-----------------|-----------------------------|-----------|-----------|-----------|--|--|--|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|------------|
| BT-MOAF-135137-GO-RFQ / Procurement of Smart Irrigation Materials such as Drip Irrigation sets and pipes to be used during the capacity building training to the engineers under the Project Dzongkhag.  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 10,500.00 | 0.00      | Canceled  |  |  |  |            |            |            |            |  |  | 2019-12-16 |            |            | 2020-02-10 | 2020-08-08 |            |            |
| BT-MOAF-135143-GO-RFQ / Procurement of 5 nos of Greenhouse to be used for National Covid-19 Repository.  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 22,500.00 | 0.00      | Canceled  |  |  |  |            |            |            |            |  |  | 2020-01-01 |            |            | 2020-02-26 | 2020-08-24 |            |            |
| BT-MOAF-140361-GO-RFB / Procurement of value addition equipment such as 7-Dryers, 7-Visi Coolers, 7-Mini Flour Mill, 7-Rice milling machine to be issued to farmer under the project area.   | TF / A4224 | Component 3: Enhancing Access to Markets              | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 27,000.00 | 0.00      | Canceled  |  |  |  | 2020-01-24 | 2020-01-29 |            |            |  |  | 2020-03-11 | 2020-04-10 |            | 2020-05-15 | 2020-11-11 |            |            |
| BT-MOAF-141893-GO-RFQ / Procurement of four Laptops to be used by project engineers and other officials in Project Management Unit (PSAPP).  | TF / A4224 | Component 4: Project Management                       | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 4,500.00  | 5,149.15  | Completed |  |  |  |            | 2019-12-27 | 2019-10-22 |            |  |  |            |            | 2020-02-21 | 2020-02-18 | 2020-08-19 | 2020-05-14 |            |
| BT-MOAF-141921-GO-RFQ / Procurement of construction materials for cardamom repository to be installed at ARD SC at Menchuna.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 3,000.00  | 0.00      | Canceled  |  |  |  |            |            |            |            |  |  | 2020-01-27 |            |            | 2020-03-23 | 2020-09-19 |            |            |
| BT-MOAF-129203-GO-DIR / Procurement of 1000 nos. ma rain seeder directly from Government Authorized dealers.   | TF / A4224 | Component 1: Strengthening Farmer and Producer Groups | Post | Direct Selection       | Direct          |                             | 780.00    | 680.48    | Completed |  |  |  | 2020-04-15 | 2019-09-12 | 2020-04-20 | 2019-10-17 |  |  |            |            |            | 2020-05-25 | 2019-10-18 | 2020-11-21 | 2020-06-02 |
| BT-MOAF-133725-GO-DIR / Procurement of 15 meters-2.5 kg HDPE pipe, 500 meters-12.5 PN HDPE pipes, 450 Nos-75 mm HDPE pipes and 400 meters-12.5 PN HDPE pipes.  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 5,300.00  | 415.45    | Completed |  |  |  | 2019-12-09 | 2020-06-01 | 2019-12-14 | 2020-05-04 |  |  |            |            |            | 2020-01-18 | 2020-06-09 | 2020-07-16 | 2020-07-01 |
| BT-MOAF-133727-GO-DIR / Procurement of 1515 cft-sand and 98 cft timbers for construction of bio digester directly from Natural Resources Development Corporation Ltd (Government approved rates).  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 700.00    | 31.18     | Completed |  |  |  | 2020-02-06 | 2019-12-02 | 2020-02-11 | 2019-12-02 |  |  |            |            |            | 2020-03-17 | 2020-01-09 | 2020-09-13 | 2020-01-31 |
| BT-MOAF-133410-GO-DIR / Procurement of seeds and seedlings (3050 packets- sunn et vegetable seeds, 500kg upland paddy, 1150kg- legume s, 3500 nos-citrus, 1430 pkts -commercial veg. seeds)  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 10,000.00 | 7,504.58  | Completed |  |  |  | 2019-11-21 | 2020-01-30 | 2019-11-26 | 2020-01-30 |  |  |            |            |            | 2019-12-31 | 2020-06-03 | 2020-06-28 | 2020-07-01 |
| BT-MOAF-134150-GO-DIR / Procurement of Quinoa seeds directly from the Farmers to be issued to project Groups.  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 600.00    | 539.59    | Completed |  |  |  | 2020-01-15 | 2020-03-02 | 2020-01-20 | 2020-03-05 |  |  |            |            |            | 2020-02-24 | 2020-04-01 | 2020-08-22 | 2020-06-12 |
| BT-MOAF-133417-GO-DIR / Procurement of 50 bags-cement directly from the agent to be used for construction of m anifesting structures.  | TF / A4224 | Component 3: Enhancing Access to Markets              | Post | Direct Selection       | Direct          |                             | 100.00    | 349.77    | Completed |  |  |  | 2019-11-28 | 2020-06-02 | 2019-12-03 | 2020-06-03 |  |  |            |            |            | 2020-01-07 | 2020-06-10 | 2020-07-05 | 2020-06-10 |
| BT-MOAF-141919-GO-DIR / Direct procurement of various cardamom seeds: 1 kilogram Barilaryay, 5-Cardamom Sucker, 5-Cardamom gotsley and 5-cardamom Sawsey to be used in ARDSC Menchuna.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 700.00    | 0.00      | Canceled  |  |  |  | 2020-02-06 |            | 2020-02-11 |            |  |  |            |            |            | 2020-03-17 |            | 2020-09-13 |            |
| BT-MOAF-133606-GO-DIR / Procurement of HDPE pipes: 6 80- HDPE pipe (110mm) and 680m- HDPE pipe (63mm)  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 8,800.00  | 6,249.83  | Completed |  |  |  | 2020-02-10 | 2020-03-20 | 2020-02-15 | 2020-02-14 |  |  |            |            |            | 2020-03-21 | 2020-04-01 | 2020-09-17 | 2020-06-16 |
| BT-MOAF-134023-GO-DIR / Procurement of 3000 nos of ladyfinger seedlings directly from the supplier to further issue to other farmers under the project gewogs.   | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 736.00    | 798.29    | Completed |  |  |  | 2020-05-01 | 2020-05-11 | 2020-05-06 | 2020-05-12 |  |  |            |            |            | 2020-06-10 | 2020-05-13 | 2020-12-07 | 2020-06-16 |
| BT-MOAF-130542-GO-DIR / Procurement of seeds 200 packets- cabbage, 200 packets-radish, 250 packets-broccoli, 200 packets-onion, 200 packets-tomato, 250 packets-pea, 200 packets-chilli, 230 packets-cauliflower, beans, lettuce, carrot, pumpkin, water melon and bitter guard. | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 4,500.00  | 6,795.66  | Completed |  |  |  | 2019-12-18 | 2019-09-26 | 2019-12-23 | 2019-10-02 |  |  |            |            |            | 2020-01-27 | 2019-10-15 | 2020-07-25 | 2020-06-11 |
| BT-MOAF-188064-GO-RFQ / Procurement of 16 Laptops and one photography machine to be issued to the Project Geowog Officials.  | TF / A4224 | Component 4: Project Management                       | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 14,000.00 | 15,920.56 | Completed |  |  |  |            |            | 2020-11-04 |            |  |  |            |            | 2020-12-30 | 2020-11-19 | 2021-06-28 | 2021-02-02 |            |
| BT-MOAF-129208-GO-RFQ / Procurement of 3 sets- solar fence energizer inclusive of solar fencing wire (3000m) and solar power tester to be issued to Haa and Chhukha Dzong ghas Project Gewogs.   | TF / A4224 | Component 1: Strengthening Farmer and Producer Groups | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 2,300.00  | 0.00      | Canceled  |  |  |  |            | 2019-11-27 |            |            |  |  |            |            | 2020-01-22 |            | 2020-07-20 |            |            |
| BT-MOAF-99088-GO-DIR / Direct procurement of Vegetable seeds from the National seed Centre.  | TF / A4224 | Component 2: Enhancing Farmer Productivity            | Post | Direct Selection       | Direct          |                             | 600.00    | 0.00      | Canceled  |  |  |  | 2019-02-22 |            | 2019-02-27 |            |  |  |            |            |            | 2019-04-03 |            | 2019-09-30 |            |
| BT-MOAF-238504-GO-DIR / Procurement of Vegetable Drying Facilities to be established at Danchu under Chhukha Dzongkhag.  | TF / A4224 | Component 3: Enhancing Access to Markets              | Post | Direct Selection       | Direct          |                             | 13,556.00 | 5,872.23  | Completed |  |  |  | 2021-08-05 | 2020-08-06 | 2021-08-10 | 2020-08-06 |  |  |            |            |            | 2021-09-14 | 2020-08-07 | 2022-03-13 | 2021-11-11 |

|   |            |  |       |                        |                      |                             |  |              |            |                      |  |  |            |            |            |            |            |  |  |  |  |  |  |  |            |            |            |            |            |            |            |            |            |
|---|------------|--|-------|------------------------|----------------------|-----------------------------|--|--------------|------------|----------------------|--|--|------------|------------|------------|------------|------------|--|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| BT-MOAF-254156-GO-RFQ / Procurement of mushroom spawn production equipment (2 autoclaves and 2 laminar airflow cabinets) for 2 districts (Haa and Sarpang)  | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post  | Request for Quotations | Open - National      | Single Stage - One Envelope |  | 10,826.00    | 7,100.52   | Completed            |  |  | 2021-11-04 |            |            |            |            |  |  |  |  |  |  |  | 2021-12-14 | 2021-12-09 | 2022-06-12 | 2022-03-28 |            |            |            |            |            |
| BT-MOAF-254209-GO-RFB / Procurement of drip irrigation sets, HDPE pond lining sheet and mulching plastic for 5 Project Districts (Samtse, Sapa ng, Haa, Chhukha and Dagan al)   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Prior | Request for Bids       | Open - National      | Single Stage - One Envelope |  | 149,459.00   | 102,044.97 | Completed            |  |  | 2021-11-15 | 2021-11-26 | 2021-11-20 | 2021-12-31 |            |  |  |  |  |  |  |  | 2022-01-01 | 2022-01-05 | 2022-01-31 | 2022-02-09 | 2022-03-07 | 2022-03-01 | 2022-09-03 | 2022-05-24 |            |
| BT-MOAF-236744-GO-RFB / Procurement of 1000 numbers of Greenhouse and 1000 drip sets to be issued to Project Dzongkhags   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Prior | Request for Bids       | Open - International | Single Stage - One Envelope |  | 1,208,761.00 | 0.00       | Canceled             |  |  | 2021-08-26 |            | 2021-08-31 |            |            |  |  |  |  |  |  |  | 2021-10-12 |            | 2021-11-11 |            | 2021-12-16 |            | 2022-06-14 |            |            |
| BT-MOAF-228396-GO-RFQ / Procurement of Mushroom Spawn Products for Youth Enterprises  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post  | Request for Quotations | Open - National      | Single Stage - One Envelope |  | 18,000.00    | 0.00       | Canceled             |  |  |            |            | 2021-09-21 |            |            |  |  |  |  |  |  |  |            |            |            | 2021-11-16 |            | 2022-05-15 |            |            |            |
| BT-MOAF-228399-GO-RFQ / Procurement of 300 Nos of oldable plastic crates to be supplied to all the FSAPP Dzongkhags   | TF / A4224 | Component 3: Enhancing Access to Markets   | Post  | Request for Quotations | Open - National      | Single Stage - One Envelope |  | 10,000.00    | 0.00       | Canceled             |  |  |            |            | 2021-09-04 |            |            |  |  |  |  |  |  |  |            |            |            | 2021-10-30 |            | 2022-04-28 |            |            |            |
| BT-MOAF-236274-GO-RFQ / Procurement of 100 numbers of Digital Weighing Balances to be issued to Project Gewogs  | TF / A4224 | Component 3: Enhancing Access to Markets   | Post  | Request for Quotations | Open - National      | Single Stage - One Envelope |  | 5,000.00     | 0.00       | Canceled             |  |  |            |            | 2021-09-28 |            |            |  |  |  |  |  |  |  |            |            |            | 2021-11-23 |            | 2022-05-22 |            |            |            |
| BT-MOAF-254207-GO-RFB / Procurement of poly houses for 5 Project Districts (Samtse, Sapa ng, Haa, Chhukha and Dagan al)   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Prior | Request for Bids       | Open - National      | Single Stage - One Envelope |  | 741,577.00   | 0.00       | Canceled             |  |  | 2021-11-15 | 2021-12-06 | 2021-11-25 | 2022-01-10 |            |  |  |  |  |  |  |  | 2022-01-06 | 2022-01-08 | 2022-02-05 |            | 2022-03-12 |            | 2022-09-08 |            |            |
| BT-MOAF-279255-GO-RFB / Procurement of poly houses for 5 Project Districts (Samtse, Sapa ng, Haa, Chhukha and Dagan al)   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Prior | Request for Bids       | Open - National      | Single Stage - One Envelope |  | 741,577.00   | 744,768.89 | Signed               |  |  | 2022-03-02 | 2022-02-23 | 2022-03-07 | 2022-02-25 |            |  |  |  |  |  |  |  | 2022-04-18 | 2022-04-12 | 2022-05-18 | 2022-05-03 | 2022-06-22 | 2022-05-30 | 2022-12-19 | 2022-12-28 |            |
| BT-MOAF-279964-GO-RFQ / Supply of Pulveriser Machine, Manual Sealing Machine and Vacuum Packing Machine to Samtse Dzongkhag   | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post  | Request for Quotations | Open - National      | Single Stage - One Envelope |  | 3,900.00     | 5,207.65   | Completed            |  |  |            |            | 2022-03-20 |            |            |  |  |  |  |  |  |  |            |            |            | 2022-05-15 | 2022-04-28 | 2022-11-11 | 2022-08-09 |            |            |
| BT-MOAF-273403-GO-RFB / Supply of equipment to furnish the Farmers Sales Outlet (FSO) of project districts (Chhukha, Haa, Dagan al, Samtse and Sarpang)   | TF / A4224 | Component 3: Enhancing Access to Markets   | Post  | Request for Quotations | Open - National      | Single Stage - One Envelope |  | 26,500.00    | 21,027.65  | Completed            |  |  |            |            | 2022-04-17 |            |            |  |  |  |  |  |  |  |            |            |            | 2022-05-22 | 2022-05-26 | 2022-07-21 | 2022-07-29 |            |            |
| BT-MOAF-229398-GO-RFQ / Procurement of Cropcut Instruments/GPS to be issued to Project Gewogs   | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post  | Request for Quotations | Open - National      | Single Stage - One Envelope |  | 15,000.00    | 0.00       | Canceled             |  |  |            |            | 2021-09-27 |            |            |  |  |  |  |  |  |  |            |            |            | 2021-11-22 |            | 2022-05-21 |            |            |            |
| BT-MOAF-293311-GO-DIR / Procurement of 8 nos of Drum seeder for demonstration of direct seeded paddy under 5 project districts through Agriculture Machinery Center, DOA  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post  | Direct Selection       | Direct               |                             |  | 1,448.00     | 1,772.30   | Completed            |  |  |            | 2022-05-31 | 2022-05-20 | 2022-06-05 | 2022-05-20 |  |  |  |  |  |  |  |            |            |            | 2022-06-30 | 2022-05-21 | 2022-08-14 | 2022-05-28 |            |            |
| BT-MOAF-298205-GO-DIR / Procurement of additional mushroom spawn production equipment (1 no. of autoclave and 1 no. of laminar airflow cabinet) to build the capacity of National Mushroom Center.  | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post  | Direct Selection       | Direct               |                             |  | 3,481.00     | 3,450.52   | Completed            |  |  |            | 2022-06-07 | 2022-06-07 | 2022-06-09 | 2022-06-08 |  |  |  |  |  |  |  |            |            |            | 2022-06-17 | 2022-06-09 | 2022-07-17 | 2022-06-21 |            |            |
| BT-MOAF-317975-GO-DIR / Procurement of HDPE pipes, Top soil, Plastic bags, water tank, rubber band, cotton and T-ablet/phone for enhancing capacity of the National Mushroom Center by supporting the promotion of ganoderma mushroom production in project Dzongkhags (S.No. 2.2.1)            | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post  | Direct Selection       | Direct - National    |                             |  | 1,375.00     | 0.00       | Completed            |  |  |            | 2022-11-23 | 2022-11-29 | 2022-11-28 | 2022-11-29 |  |  |  |  |  |  |  |            |            |            | 2022-12-19 | 2023-02-09 | 2023-02-02 | 2023-02-14 |            |            |
| BT-MOAF-317977-GO-RFQ / Procurement of Sensors (Oxygen, Humidity, Temp, CO2, Soil moisture, Light, Ultrasonic), Relay, Fans, Plastic crates, Pipette, water pump, Micro controller, Mother board & fogger set to enhance capacity of the NMC for promotion of ganoderma mushroom production (2) | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post  | Request for Quotations | Limited              | Single Stage - One Envelope |  | 2,845.00     | 0.00       | Completed            |  |  |            |            | 2022-12-05 | 2022-12-27 |            |  |  |  |  |  |  |  |            |            |            | 2023-01-30 | 2023-02-14 | 2023-03-31 | 2023-05-24 |            |            |
| BT-MOAF-328868-GO-RFQ / Procurement of materials (electro fusion machine, electro fusion couplers & HDPE Pipe) to put-right activities of Tharkeykhia Irrigation Systems under Norbulung Gewog, Samtse (S.No.2.1.1)   | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post  | Request for Quotations | Limited              | Single Stage - One Envelope |  | 6,500.00     | 0.00       | Completed            |  |  |            |            | 2023-01-04 | 2022-12-05 |            |  |  |  |  |  |  |  |            |            |            | 2023-02-17 | 2023-01-17 | 2023-04-03 | 2023-04-06 |            |            |
| BT-MOAF-329343-GO-RFQ / Procurement of Materials required for Hydroponic System for evaluation of nutrient formulation and Heavy-duty Printer for Soil & Plant Analytical Laboratory to be issued to National Soil Service Center.  | TF / A4224 | Component 2: Enhancing Farmer Productivity | Post  | Request for Quotations | Limited              | Single Stage - One Envelope |  | 3,750.00     | 0.00       | Completed            |  |  |            |            | 2023-01-04 | 2022-12-09 |            |  |  |  |  |  |  |  |            |            |            | 2023-03-01 | 2023-01-17 | 2023-04-30 | 2023-06-17 |            |            |
| BT-MOAF-364076-GO-RFB / Procurement of Plastic pallets, Plastic Crates, Trolleys, Bubble washing machine, Conveyor belt, Drying machine, work tables for the Integrated Cold Storage, Centralized packhouse and Field packhouse   | TF / B6044 | Component 3: Enhancing Access to Markets   | Post  | Request for Bids       | Open - National      | Single Stage - One Envelope |  | 76,000.00    | 0.00       | Under Implementation |  |  |            | 2023-07-15 | 2023-07-18 | 2023-07-20 | 2023-07-19 |  |  |  |  |  |  |  |            |            |            | 2023-08-19 |            | 2023-09-18 |            | 2023-10-24 | 2024-01-22 |

|   |            |  |      |                  |                   |                             |  |           |      |                        |  |  |  |            |            |  |  |  |  |            |  |  |            |  |            |            |            |
|---|------------|--|------|------------------|-------------------|-----------------------------|--|-----------|------|------------------------|--|--|--|------------|------------|--|--|--|--|------------|--|--|------------|--|------------|------------|------------|
| BT-MOAF-379165-GO-RFB / Procurement of Digital soil testing mini lab, Reagents, NPK Soil Testing Kits, Digital Soil Sensors, Digital meter, Digital Soil pH/EC meter and Incubator (2.2.3)  | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National   | Single Stage - One Envelope |  | 37,200.00 | 0.00 | Pending Implementation |  |  |  | 2023-12-31 | 2024-01-05 |  |  |  |  | 2024-02-04 |  |  | 2024-02-19 |  | 2024-03-26 |            | 2024-06-24 |
| BT-MOAF-379172-GO-RFB / Procurement of Lab Trolley, Micro Incinerator, Display Case, Agent & insect Cage, various types of cabinet, weight balance, Microscope, adapter ladder, water pump, Leaf Blower, burner, Filter, Hot Air Oven, Curtain rolling, Air conditioner | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post | Request for Bids | Open - National   | Single Stage - One Envelope |  | 37,000.00 | 0.00 | Pending Implementation |  |  |  | 2023-12-31 | 2024-01-05 |  |  |  |  | 2024-02-04 |  |  | 2024-02-19 |  | 2024-03-26 |            | 2024-06-24 |
| BT-MOAF-379174-GO-DR / Procurement of Laptops and Desktop (4.3)   | TF / B6044 | Component 2: Enhancing Farmer Productivity | Post | Direct Selection | Direct - National |                             |  | 49,000.00 | 0.00 | Pending Implementation |  |  |  |            |            |  |  |  |  |            |  |  |            |  |            | 2024-03-30 | 2024-06-28 |

### NON CONSULTING SERVICES

| Activity Reference No. / Description  | Loan / Credit No. | Component                                  | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents Issued |        | Proposal Submission Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |            | Contract Completion |            |            |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---------------------------------------|--------|--|--------|-----------------|------------|---------------------|------------|------------|
|   |                   |  |             |                        |                 |                             |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                  | Actual | Planned                               | Actual | Planned  | Actual | Planned         | Actual     | Planned             | Actual     |            |
| BT-MOAF-99086-NC-RFB / Procurement of Quinoa Poster Printing Services for ARDC, Yutapang. | TF / A4224        | Component 2: Enhancing Farmer Productivity | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 1,500.00                | 3,910.21             | Completed      |                                   |        |                                    |        |  |        |  | 2019-04-07 |                          |        |                                       |        |  |        |                 | 2019-06-02 | 2018-02-09          | 2019-11-29 | 2018-06-23 |

### CONSULTING FIRMS

| Activity Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                             | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference |            | Expression of Interest Notice |            | Short List and Draft Request for Proposals |            | Request for Proposals Issued |        | Opening of Technical Proposals / Minutes |            | Evaluation of Technical Proposal |            | Combined Evaluation Report and Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |            |            |
|---|-------------------|---|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|-------------------------------|------------|--|------------|------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|------------|
|   |                   |   |             |                                    |                 |               |                         |                      |                | Planned            | Actual     | Planned                       | Actual     | Planned                                    | Actual     | Planned                      | Actual | Planned                                  | Actual     | Planned                          | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     | Planned    |
| CS4 / Annual Outcome and beneficiary surveys  | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Quality And Cost-Based Selection   | Open - National |               | 5,000.00                | 0.00                 | Canceled       | 2017-04-01         | 2017-04-22 |                               |            | 2017-06-05                                 |            |                              |        | 2017-07-03                               | 2017-08-02 |                                  |            | 2017-09-06   |            |                 | 2017-10-11 |                     | 2018-01-11 |            |
| BT-MOAF-66724-CS-QCBS / Hiring of consultant firm to study the Project Baseline Study for the FSAPP project.  | TF / A4224        | Component 1: Strengthening Farmer and Producer Groups | Post        | Consultant Qualification Selection | Open - National |               | 14,000.00               | 0.00                 | Canceled       | 2018-06-25         | 2018-06-01 | 2018-06-29                    | 2018-06-27 | 2018-08-12                                 | 2018-07-02 |                              |        |  |            |                                  |            |  |            | 2018-09-11      | 2018-09-25 | 2018-10-16          | 2019-04-14 |            |
| CS3 / Baseline and impact studies for Monitoring and Evaluation   | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Quality And Cost-Based Selection   | Open - National |               | 30,000.00               | 0.00                 | Canceled       | 2017-01-31         | 2018-04-25 | 2017-02-21                    |            | 2017-04-06                                 | 2018-06-04 |                              |        | 2017-05-04                               | 2018-06-18 | 2017-06-03                       | 2018-06-29 | 2017-07-08   |            |                 | 2017-08-12 |                     | 2017-12-10 |            |
| BT-MOAF-75483-CS-CQS / Hiring of Consultant for Project Baseline Study. The Method followed is Consultant Qualification Selection as the PMU could hire a consultant using QCBS method. | TF / A4224        | Component 1: Strengthening Farmer and Producer Groups | Post        | Consultant Qualification Selection | Open - National |               | 30,000.00               | 23,927.37            | Completed      | 2018-11-22         | 2018-09-07 | 2018-12-13                    |            | 2019-01-26                                 | 2018-09-14 |                              |        |  |            |                                  |            |  | 2019-02-25 | 2018-09-20      | 2019-04-01 | 2018-10-03          | 2019-09-28 | 2019-04-17 |
| BT-MOAF-79529-CS-QCBS / Hiring of Consultant to Carry out Value Chain Studies of the two specified Agriculture Commodities.   | TF / A4224        | Component 3: Enhancing Access to Markets              | Post        | Quality And Cost-Based Selection   | Open - National |               | 31,000.00               | 25,753.53            | Completed      | 2018-12-03         | 2019-04-26 | 2018-12-24                    |            | 2019-02-06                                 | 2019-06-12 |                              |        | 2019-03-06                               | 2019-06-19 | 2019-04-05                       | 2019-06-25 | 2019-05-10   | 2019-07-12 | 2019-06-14      | 2019-08-16 | 2020-06-13          | 2019-10-16 |            |
| BT-MOAF-135133-CS-QCBS / Hiring of consultant to develop Project Monitoring Information System (MIS) to efficiently monitor the activities under this project (FSAPP).                  | TF / A4224        | Component 4: Project Management                       | Post        | Quality And Cost-Based Selection   | Open - National |               | 15,000.00               | 0.00                 | Canceled       | 2019-12-15         |            | 2020-01-05                    |            | 2020-02-18                                 |            |                              |        |  | 2020-03-17 |                                  | 2020-04-16 |  | 2020-05-21 |                 | 2020-06-25 |                     | 2021-06-25 |            |
| BT-MOAF-135135-CS-QCBS / Procurement of consultancy firm to develop the document for mid term review of the FSAPP project.  | TF / A4224        | Component 4: Project Management                       | Post        | Quality And Cost-Based Selection   | Open - National |               | 30,000.00               | 0.00                 | Canceled       | 2020-04-01         |            | 2020-04-22                    |            | 2020-06-05                                 |            |                              |        |  | 2020-07-03 |                                  | 2020-08-02 |  | 2020-09-06 |                 | 2020-10-11 |                     | 2021-10-11 |            |
| BT-MOAF-140360-CS-QCBS / Hiring of Consultant to develop online Farmer Groups and Cooperatives Registration System.   | TF / A4224        | Component 1: Strengthening Farmer and Producer Groups | Post        | Quality And Cost-Based Selection   | Open - National |               | 15,000.00               | 0.00                 | Canceled       | 2019-12-26         |            | 2020-01-16                    |            | 2020-02-29                                 |            |                              |        |  | 2020-03-28 |                                  | 2020-04-27 |  | 2020-06-01 |                 | 2020-07-06 |                     | 2021-07-06 |            |
| BT-MOAF-191163-CS-CQS / Hiring of Consultant to produce Audio-Visual on Pesticides Management to create awareness on use of pesticides and its impact on human health.                  | TF / A4224        | Component 2: Enhancing Farmer Productivity            | Post        | Consultant Qualification Selection | Open - National |               | 12,000.00               | 10,890.54            | Completed      | 2020-11-12         | 2020-01-24 | 2020-12-03                    |            | 2021-01-16                                 | 2020-02-13 |                              |        |  |            |                                  |            |  | 2021-02-15 | 2020-02-16      | 2021-03-22 | 2020-04-17          | 2021-09-18 | 2020-07-01 |
| BT-MOAF-236740-CS-CQS / Hiring of consultant to produce a documentary film on Food for Health to create public awareness on Dietary Diversity.  | TF / A4224        | Component 1: Strengthening Farmer and Producer Groups | Post        | Consultant Qualification Selection | Open - National |               | 15,000.00               | 0.00                 | Canceled       | 2021-08-05         | 2021-12-22 | 2021-08-26                    |            | 2021-10-09                                 |            |                              |        |  |            |                                  |            |  | 2021-11-08 |                 | 2021-12-13 |                     | 2022-06-11 |            |

### INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                          | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference |            | Invitation to Identify / Selected Consultant |            | Draft Negotiated Contract |        | Signed Contract |            | Contract Completion |            |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|--------|-----------------|------------|---------------------|------------|
|  |                   |   |             |                                 |                 |               |                         |                      |                | Planned            | Actual     | Planned                                      | Actual     | Planned                   | Actual | Planned         | Actual     | Planned             | Actual     |
| CS1 / Translation and printing of materials for farmer group formation and strengthening           | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Individual Consultant Selection | Open - National |               | 2,000.00                | 0.00                 | Canceled       | 2016-12-01         |            | 2017-01-19                                   |            | 2017-02-09                |        |                 | 2017-03-16 |                     | 2017-09-12 |
| CS2 / Development and translation of materials for linking Pos with School meal programmes for DDS | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Individual Consultant Selection | Open - National |               | 5,000.00                | 0.00                 | Canceled       | 2016-12-01         |            | 2017-01-19                                   |            | 2017-02-09                |        |                 | 2017-03-16 |                     | 2017-05-16 |
| CS6 / Development of materials (Digital Green) for Awareness raising for dietary diversity         | /                 | Component 1: Strengthening Farmer and Producer Groups | Post        | Individual Consultant Selection | Open - National |               | 36,000.00               | 0.00                 | Canceled       | 2017-04-01         |            | 2017-05-20                                   |            | 2017-06-10                |        |                 | 2017-07-15 |                     | 2018-01-11 |
| CS7 / FAO TA   | TF / A4224        | Component 1: Strengthening Farmer and Producer Groups | Prior       | Direct Selection                | Direct          |               | 1,222,202.00            | 1,152,911.00         | Signed         | 2017-01-31         | 2017-11-21 | 2017-02-10                                   | 2017-05-10 |                           |        |                 | 2017-04-16 | 2017-08-04          | 2017-10-13 |

|   |            |  |       |                                 |         |  |           |          |           |            |            |            |            |            |            |            |            |            |            |
|---|------------|--|-------|---------------------------------|---------|--|-----------|----------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| BT-MOAF-54815-CS-CDS / Project Baseline Study (Direct Selection)  | TF / A4224 | Component 1:Strengthening Farmer and Producer Groups | Prior | Direct Selection                | Direct  |  | 14,000.00 | 0.00     | Canceled  | 2018-03-21 |            | 2018-03-31 |            |            |            | 2018-06-04 |            | 2018-12-01 |            |
| BT-MOAF-60198-CS-INDV / Project Baseline Study  | TF / A4224 | Component 1:Strengthening Farmer and Producer Groups | Post  | Individual Consultant Selection | Limited |  | 14,000.00 | 0.00     | Canceled  | 2018-04-26 | 2018-04-25 | 2018-05-01 | 2018-05-21 | 2018-05-22 |            | 2018-06-26 |            | 2018-12-23 |            |
| BT-MOAF-104512-CS-INDV / Hiring of Individual Consultant to develop the project website to enable the project publish proceedings, annual agriculture highlights, Meetings Minutes, research papers, brochures, downloads, Technical information etc. | TF / A4224 | Component 4: Project Management                      | Post  | Individual Consultant Selection | Limited |  | 1,500.00  | 1,114.40 | Completed | 2019-03-20 | 2019-03-19 | 2019-03-25 | 2019-03-22 | 2019-04-15 | 2019-04-22 | 2019-05-20 | 2018-10-06 | 2019-11-16 | 2019-04-20 |