

**Procurement Plan**  
**For**  
**Integrated Development for Source**  
**Sustainability and Climate Resilient**  
**Rain-fed Agriculture Project**

A World Bank Financed Project

Project ID: P165129

**[Procurement Plan Period: First 18 months  
of the Project]**

**Covering the Period: January 2020 to June  
2021**

Submitted By



**Himachal Pradesh  
Forest Department**

Project Management Unit [PMU]  
Himachal Pradesh Forest Department  
Government of Himachal Pradesh  
India



# **PROCUREMENT PLAN**

**Country:** INDIA

**Borrower:** Government of India on behalf of Government of Himachal Pradesh

**Project Name:** Integrated Development for Source Sustainability and Climate Resilient Rain-fed Agriculture Project

**Project Implementation Agency:** Project Management Unit [PMU], Himachal Pradesh Forestry Department [HPFD], Government of Himachal Pradesh

**Date of General Procurement Notice: December 18, 2019**

**Bank's Approval Date of the Procurement Plan:**

**Original ...**

**Revision 1:**

**Revision 2:**

**Date of the Procurement Plan:** December 2019

**Period covered by this Procurement Plan:** January 2020 to June 2021

**Applicable Procurement Rules.** The Procurement of goods, works, consulting and non-consulting services to be financed by the Loan will be carried out in accordance with the *World Bank's Procurement Regulations for IPF Borrowers [dated July 2016; revised November 2017 and August 2018]*, and the provisions of the *Loan Agreement*. If there is conflict between government decrees, rules, and regulations and the Bank Procurement Regulations, then Bank's Procurement Regulations shall prevail. The project will be subject to *World Bank Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credits and Grants ["Anti-Corruption Guidelines"]*, dated October 15, 2006 and revised in January 2011 and as of July 1, 2016.

The project will use the online tool *Systematic Tracking of Exchanges in Procurement [STEP]* to prepare, clear, and update its procurement plan, for monitoring procurement activities and for communication between the Borrower and the Bank. This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under Paragraph 4.4 of the Procurement Regulations are set forth in STEP.

Unless otherwise agreed with the World Bank, the World Bank's Standard Procurement Documents [SPD], Requests for Proposals, and Forms of Consultant Contract will be used. Procurement under national procedures will be carried out based on National Procurement Procedures [NPP] conditions agreed with the Government of India.

Procurement estimated at Indian Rupees [INR] 5 Lakhs and above will be submitted through government eProcurement systems provided by NIC

[www.hptender.gov.in](http://www.hptender.gov.in) which have been assessed and deemed acceptable by the Bank against Multilateral Development Bank [MDB] requirements.

**Financial Management [FM] Manual.** The FM Manual prepared for the project shall have a separate chapter on Procurement which will provide clear guidance on applicable procurement arrangement, procedures and thresholds, and shall be made available on the project website.

**Community Operations Manual [COM].** The COM prepared for the project will have clear directives for the community [GPs/individual beneficiaries] with regard to eligible procurement expenditures and agreed procurement arrangements, procedures and thresholds, and shall be made available on the project website. This will serve as a guidebook for procurement, with a view to providing operating instructions and bring in greater transparency and predictability in procurement procedures under the Project.

**Procurement Arrangements and Profile.** Procurement under the Project will be carried out at the central level by the Project Management Unit [PMU] headed by the Chief Project Director [CPD] established for the Project, at the District level by the District Project Officers assisted by the Accounts Assistant at the District Level in each of the 10 District Project Offices [DPOs] located in the Districts covered under the Project [Shimla, Solan, Sirmour, Bilaspur, Hamirpur, Mandi, Kullu, Chamba, Kangra and Una], and by beneficiary GPs [supported by DPOs] at the GP level, in accordance with their approved Gram Panchayat Resource Management Plans [GP-RMP]/MG/OMIF. Officials of the PMU have prior experience of implementing a World Bank financed project and have also undergone training in STEP. GPs will need to be capacitated and provided basic procurement training on applicable procurement procedures and procurement documentation requirements outlined in COM, before initiating their procurements. To meet the readiness requirements of the Department of Economic Affairs [DEA] of the Government of India, the Project has already initiated and awarded contract for critical consultancy package for Environmental and Social Assessment to be retroactively financed by the Bank.

The project envisages procurement of low-risk, low-value goods, works and services as below:

a. **Goods and Non-Consulting Services** to be procured under the project are likely to include the following. At State/PMU level, purchase of IT Equipment such laptops, computers, printer, etc., procurement of printing services for IEC, office vehicles, office furniture, etc. are envisaged. At District and GP level, procurement activities will include procurement of Barbed Wire, U/Staple, Tools, Gunny Bags, Vermicompost/ Farm yard Manure, Sand, Seeds, Wooden posts/ poles, Seedlings, Grass tufts, Sign boards/hand prints, seed testing instrument, Seed, Fertilizer, Pesticide, Livestock - Small and Large Ruminants, Agricultural Tools and Implements, equipment, Farm machinery, e.g., power tiller, chaff cutters, pipes, tarpaulins, Medicines, supplements, sprinklers, seedlings, etc.

b. **Procurement of Minor Civil Works** is likely to include the following. At State/ PMU level, procurement of minor civil works will include extension, refurbishment and repair of office buildings, etc. At District and GP level, procurement activities will include procurement of works for construction of Water storage tanks, water channels, vermicompost pits, livestock Mangers, foot bridges, water lifting pumps, GI pipes, accessories, installation of ropeways, Ponds, Check Dams, Subsurface Dykes, Sump Wells etc. and labor contracts for preparing land

for nursery, preparing nursery beds, water tank, works of filling gunny bags, sowing of seeds, preparing temporary nursery sheds, watering, hoeing, weeding, , fencing, bush cutting, pit digging, planting seedlings, preparing contour trenches, planting grass tufts, drainage line treatment works, fire management works, allowances and incentives for fire management, Spring development, eradication of exotic weed- lantana, etc. It may be noted that civil works at GP level are demand driven. There are no major civil works contracts envisaged in the project.

c. **Consultancy Services** to be procured under the project are likely to include services for developing a web-based portal for Integrated Financial Management Information System [IFMS], Water Monitoring and Modelling, Value Chain Scoping Studies, Technical Support Study for addressing the needs of Transhumant, M and E, MIS, Baseline Survey, External and Internal Audit, Third Party Verification agent to verify achievement of Disbursement Related Results [DLR]s, need based assessments and studies, individual experts, etc. No consultancy services contracts envisaged at the District/Sub-district levels.

**The project includes several features of a decentralized, demand-driven project, and activities to be taken up at the community level by selected beneficiaries shall be as per the GP-RMP approved by the PMU of the HP Forestry Department/MG/OMIF.** The threshold of procurement activities at community level is expected not to exceed Request for Quotation [RFQ] threshold. Community-level procurement shall follow Community-Driven Development [CDD] arrangements as per the Bank's Procurement Regulations and as outlined in the Community Operations Manual [COM] currently under preparation. Given other on-going government programs, the activities to be funded following COM shall be identified upfront to avoid double-dipping and will require very close monitoring and oversight.

**Project Procurement Strategy for Development [PPSD] and Procurement Plan.** According to the requirement of the Regulations, a Project Procurement Strategy for Development [PPSD] has been developed, based on which the Procurement Plan for the first 18 months has been prepared. The PPSD describes how procurement in this project will support the Project Development Objective [PDO] and deliver value for money under a risk-based approach. It provides adequate supporting market analysis for the selection methods detailed in the procurement plan. The procurement plan specifies for each contract: [i] a description of the activities/contracts; [ii] selection methods to be applied; [iii] estimated cost; [iv] time schedules; [v] World Bank review requirements; and [vi] any other relevant procurement information. PMU shall submit to the World Bank, for its review and approval, any updates of the procurement plan approved by the World Bank. The project will use Systematic Tracking of Exchanges in Procurement [STEP] system for all its procurement activities carried out at the PMU [Centre] and District levels.

**Summary from PPSD.** The project is preparing its Procurement Strategy document. As per the draft document, the project's total value is US \$100 million of which procurement spend is approximately 80 %. Extensive market analysis has been carried out for procurement packages and decisions on packages are made to ensure adequate participation of bidders. Consultancy contracts are framed based on market research and packaging decided in terms of scope of services and period. Based on the need assessment, the project has decided to

use Government e Marketplace [GeM]<sup>1</sup> for procurement of Goods up to US \$100,000 and as mentioned under the paragraph in the Procurement Plan on National Procurement Procedures.

**Procurement Capacity Building.** Though project staff has past experience of implementing World Bank financed HP Mid-Himalayan Watershed Development Project [HPMHWDP] governed by the Bank's Procurement Guidelines, however, they need to be exposed to the Procurement Regulations applicable to the Project. HP Forestry Department will be sending key procurement staff of PMU and DPOs to the Indian Institute of Management [IIM], Lucknow or the Administrative Staff College of India [ASCI], Hyderabad from time to time to attend procurement training on World Bank Procurement Framework [PF] applicable to the project. Presently, project staff from PMU and two DPOs will be attending the two-week residential training program on World Bank Procurement Regulations conducted at ASCI, Hyderabad in February 2020. These officials will subsequently provide training to other project staffs prior to implementation of the procurement activities in the project. The PMU/DPOs/APOs will also provide basic procurement training to GPs/Beneficiaries once the Gram Panchayat Resource Management Plan [GP-RMP] is approved by DPO/PMU, and before commencing implementation of GP-RMP. The project officials can also avail of the free Massive Open Online Course on public procurement [www.procurementlearning.org](http://www.procurementlearning.org) offered by the Bank to build their capacity. The Bank had already conducted one training on STEP for PMU officials and will organize STEP training again on need basis for the concerned DPOs staff in near future.

**Procurement Planning.** For each contract to be financed by the Loan, the different procurement methods or consultant selection methods to be used, the need for pre-qualification, estimated costs, prior review requirements, and time frame will be reflected in the Procurement Plan to be agreed between the Borrower and the Bank team. The Procurement Plan will be uploaded in STEP by PMU/DPOs and the approved procurement plan will be disclosed on the project website and Bank's external website. The procurement plan for the first 18 months of project implementation and all its updates will be submitted to the Bank through STEP, and will lay out the appropriate, fit for purpose market approach and selection methods for procurement of goods, works, non-consulting and consulting services financed by the Bank. It will be updated at least annually or as required to reflect the actual project implementation needs and improvements in institutional capacity.

**eProcurement.** Currently, the Himachal Pradesh Forestry Department of the Government of Himachal Pradesh is using e-procurement system for its procurement. However, PMU housed in the Forestry Department will be carrying out procurement using eProcurement for the first time in the project, therefore, their capacity building needs to be done for eProcurement. The project will make use of Government of India's National Informatics Centre [NIC] platform assessed by the Bank against Multilateral Development Bank [MDB] requirements for procurements estimated at INR 5 Lakhs and above.

**Advance Contracting with Retroactive Financing.** For effective project implementation and start-up, the project has initiated advance contracting of critical consultancies for Preparation of Environmental and Social Framework [ESF] and Project Implementation Plan [PIP], and procurement of small value goods such

---

<sup>1</sup> <https://gem.gov.in/>

as tools, gunny bags, seeds, IT equipment and accessories, vehicles, etc.] and works [very small value labor contracts for Development of Nurseries [52 nos.] in 26 clusters in 10 Districts covering 428 GPs. The total value of this spend is approximately 1.2 % of the Bank loan. Payment made by PMU/HPFD for these contracts following World Bank procurement procedures during the 12 months prior to the tentative Loan signing date shall be eligible for retroactive financing.]

**Record Keeping.** All records pertaining to award of tenders/selection of consultants, including tender notification/advertisement, register pertaining to sale and receipt of bids, bid/proposal opening minutes, bid/technical and financial evaluation reports, comparative statements, Goods, Receipt Note [GRN] and all correspondence pertaining to bid evaluation, communication sent to/with the Bank in the process, bid securities, and approval of invitation/evaluation of bids/proposals would be maintained by the PMU and at DPO/GP level.

**Contract Management.** The PMU, HPFD will be responsible for overall procurement and contract management under the project. At the Centre, procurement staff will be responsible for contract monitoring and supervision of contracts awarded by PMU. At DPO level, contract monitoring and supervision will be done by technical staff at DPOs/APOs level [Agriculture, Animal Husbandry/Engineering staff of technical wing of DPO level and Forest Extension and Social Extension staff at APO level] to ensure timely delivery of quality outputs from the procurement contracts in the project areas. All payments will be made by DPOs for district and sub-district level procurements after receipt of Goods receipt Note [GRN]. Work Completion Certificates, etc. The Integrated Financial Management Information System [IFMIS] being developed under the Project will facilitate monitoring of various procurement activities in terms of physical and financial achievements on a monthly basis. The day to day monitoring of procurement activities will be done by APOs/DPOs at field level which will be updated in the online web-based system at district level and will be reviewed by PMU at the Centre.

**Complaint Handling Mechanism.** A complaint handling mechanism to address procurement-related complaints under the Project will be developed and implemented by the PMU/DPOs to the satisfaction of the Bank. Upon receipt of complaints, immediate action would be initiated to acknowledge the complaint and to redress it within a reasonable timeframe. All complaints will be addressed at levels higher than the level at which the procurement process was undertaken, or the decision was taken. Any complaint received will also be forwarded to the Bank for information, and the Bank would be kept informed after the complaint is redressed.

**Leased Assets:** Not Applicable

**Procurement of Secondhand Goods:** Not Applicable

**Domestic Preference:** The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

**Procurement Thresholds and Prior Review Thresholds.** The table below describes various procurement methods to be used for activities financed by the Loan.

**Table 1: Procurement Thresholds**

<b>Procurement approach and method</b>	<b>Thresholds [US\$ equivalent]</b>
<b>Open International [Goods, IT, and Non-consulting services] - Request for Bids [RFB]</b>	>10 million
<b>Open National [Goods, IT, and Non-consulting services] - Request for Bids [RFB]</b>	>100,000 and up to 10 million
<b>National Request for Quotation [RFQ] - [Goods/Works/Non-consulting Services]</b>	Up to 100,000
<b>Open International [Works] - Request for Bids [RFB]</b>	>40 million
<b>Open National [Works] - Request for Bids [RFB]</b>	>100,000 and up to 40 million
<b>Direct Selection</b>	With prior agreement, based on justification
<b>Framework Agreement</b>	For Goods/Works/Non-consulting services: According to paragraphs 6.57-6.59 of Section VI of the Regulations.  For Consulting services: According to paragraph 7.33 of Section VII the Regulations.
<b>Force Account</b>	In accordance with paragraphs 6.54 and 6.55 of Section VI of the Procurement Regulations, and with prior agreement in Procurement plan with the Bank.
<b>Consulting Services [Firms]</b>	CQS: As per requirements of paragraphs 7.11 and 7.12 of Section VII of the Regulations.  LCS, FBS: in justified cases QCBS, QBS: in all other packages
<b>Shortlist of National Consultants</b>	Up to 800,000

**Procurement prior-review thresholds<sup>2</sup>.** Based on the current procurement risk rating of 'Moderate', the World Bank will prior review the following contracts:

- (a) Works [including turnkey, supply and installation of plant and equipment and PPP]: All contracts more than US \$15 million equivalent

---

<sup>2</sup> Determination of whether a contract meets the prior review threshold is based on : (i) the total value of the contract, including all taxes and duties payable under the contract; (ii) a contract whose cost estimate was below the Bank's prior review threshold is subject to prior review if the price of the lowest evaluated responsive bid (or, in the case of consulting services, the financial offer of the selected firm) exceeds such threshold at the bid evaluation stage; and (iii) in the case of a slice and package arrangement, the prior review threshold is determined based on the aggregate value of individual contracts to be awarded under such arrangement.



- (b) Goods and Information Technology: All contracts > US \$4 million equivalent
- (c) Non-consulting Services: All contracts > US \$4 million equivalent
- (d) Consulting Services: Firms: All contracts >US \$2 million equivalent
- (e) Consulting Services: Individuals: All contracts > US \$400,000 equivalent
- (f) Direct Selection: The justification of Direct Selection for all contracts

The above thresholds are for the initial 18-month implementation period. Based on the procurement performance of the project, these thresholds may be subsequently modified. Even for large-value post review cases, the inputs of the World Bank on technical specifications will be obtained by the project. Irrespective of the thresholds, Terms of Reference shall be prior reviewed by Bank. The prior review thresholds will also be indicated in the Procurement Plan. The Procurement Plan will be subsequently updated annually [or at any other time if required] and will reflect any change in the prior review thresholds. The details of National Procurement Procedures are outlined in the Procurement Plan.

**Prior review contracts.** In the case of contracts subject to prior review, PMU, HPFD/DPOs will seek the World Bank's no objection before granting/agreeing to: [a] an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; [b] any substantial modification of the scope of Works, goods, IT system; non-consulting services, or consulting services and other significant changes to the terms and conditions of the contract; [c] any variation order or amendment [except in cases of extreme urgency] that, singly or combined with all variation orders or amendments previously issued, increases the original contract amount by more than 15 percent; and [d] the proposed termination of the contract. Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with Bank, irrespective of the thresholds.

**Disclosure of procurement information.** The following documents shall be disclosed on the project/state websites: [a] Procurement Plan and its updates; [b] an invitation for bids for procurement of Works, Goods, IT system procurement and non-consulting services; [c] request for expression of interest for selection/hiring of consulting services; [d] contract awards of Works, Goods, IT system procurement and non-consulting services procured following international and national procedures; [e] a list of contracts/purchase orders placed following RFQ [Request for Quotation] procedures on a quarterly basis; [f] a list of contracts following direct contracting [DC] on a quarterly basis; [g] an annual financial and physical progress report of all contracts; and [h] an action taken report on the complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development Business and the World Bank external website: [a] Specific Procurement Notice [i.e., invitation for bids] for procurement of Works, Goods, IT system procurement and non-consulting services using open international procedures; [b] Requests for Expression of Interests above US \$800,000; [c] contract award details of all procurement of Works, Goods, IT system procurement and non-consulting services using open international procedure; and [d] a list of contracts/purchase orders placed following DC procedures on a quarterly basis. Further, the implementing agency will also publish on their websites any information required under the provisions of '*suo moto*' disclosure as specified by the Right to Information Act.

**National Procurement Procedure Conditions.** National competition for the procurement of Works, Goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following provisions:

- I. Only the model bidding documents for National Competitive Procurement [NCP] agreed with the GOI Task Force [and as amended for time to time], shall be used for bidding.
- II. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
- III. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
- IV. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- V. Government e-Marketplace [GeM] set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations [RFQ] method.
- VI. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
- VII. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- VIII. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- IX. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.
- X. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social [including sexual exploitation and abuse and gender-based violence], health and safety ["ESHS"] risks and impacts.

**Oversight and Monitoring by the Bank.** All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. The Bank may conduct, at any time, Independent Procurement Reviews [IPRs] of all the contracts financed under the loan. High risk procurements, if any, will be identified for increased procurement and contract management support and indicated in the procurement plan. Bank team will provide additional due diligence and independent review of the contract performance of such identified procurements.

**Procurement Review by the PMU, HPFD.** Independent procurement post review [PPR] with reporting requirements and agreed with the Bank [As per Para 4 of Annex II of the Procurement Regulations] will be undertaken for the project for PMU's own internal due diligence. PMU will hire PPR consultants as per Terms of Reference and reporting requirements agreed with the Bank to conduct PPR of PMU and DPOs on a half yearly basis.

**Other Special Selection Arrangements/Requirement**

Procurement by communities will be governed by the procedures outlined in the Community Operations Manual [COM] currently under preparation and in accordance with Paras 6.52 and 6.53 of Section VI of the Regulations. COM will be disclosed on the Project website.

**Procurement Plan as per STEP Tables:**

**PROCUREMENT PLAN** India : Integrated Project for Source Sustainability and Climate Resilient Rain-fed Agriculture in Himachal Pradesh

**General Information**  
**Country:** India **Bank's Approval Date of the Original Procurement Plan:** 2020-10-20  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-08-29  
**Project ID:** P165129 **GNP Date:** 2019-12-19  
**Project Name:** Integrated Project for Source Sustainability and Climate Resilient Rain-fed Agriculture in Himachal Pradesh  
**Loan / Credit No.:** IBRD / 90410  
**Executing Agency:** District Project Office, Chamba, Himachal Pradesh Forestry Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DPO/DPCHA/NURSERV/UPU RNUH / Development of Nursery sites including water storage ponds, fencing of sites, inspection paths, preparation of nursery beds, irrigation facility etc. and raising of seedlings in 2 nurseries at different locations in the target area	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,000.00	36.78	Completed							2020-02-23	2019-12-30							2020-03-15	2020-02-04	2021-03-31
IN-DPO, CHAMBA-RFQ- NURSERY 2020-21 / Raising of 150 000 seedlings in 3 different nurseries of different species i.e. Salix sp., Dendrocalamus strictus (Bamboo), Sapindus muckrossii (Soapnut) etc from October, 2020 onward for plantations in the rainy season of 2021 in the project areas	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				42,000.00	14,043.60	Completed							2020-10-04	2020-01-02							2020-10-24	2020-05-26	2021-09-30
IN-DPO, CHAMBA-RFQ- NRY DEV / Development of Nursery sites including water storage ponds, fencing of sites, inspection paths, preparation of nursery beds, irrigation facility etc. in 2 nurseries at different locations in the target area	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				6,500.00	0.00	Canceled							2020-10-03								2020-10-24		2021-03-31
IN-DPO, CHAMBA-RFQ- FENCING 1100 /HA / Pre-monsoon/ advance work i.e. fencing of plantation area with wooden fence post and barbed wire or raising of plantation in the rainy season of 2020 in the forest area to increase tree cover by planting 1100 plants per/ha	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,500.00	3,907.53	Completed							2020-06-17	2020-06-15							2020-07-08	2020-08-05	2020-09-30
IN-DPO, CHAMBA-RFQ- PLANTING 1100/HA / Raising of plantations in the rainy season of 2020 along drainage line on both side of stream with fast growing forestry species @ 1100 plants per/ha	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,800.00	4,326.93	Completed							2020-06-22	2020-06-29							2020-07-13	2020-08-13	2020-10-31
IN-DPO, CHAMBA-RFQ- FENCING- 800/HA / Pre-monsoon/ advance work i.e. fencing of plantation area with wooden fence post and barbed wire or raising of plantation in the rainy season of 2020 in the forest area having open canopy @ 800 plants per/ha	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,200.00	7,425.69	Completed							2020-06-17	2020-06-15							2020-07-08	2020-08-05	2020-09-30
IN-DPO, CHAMBA-RFQ- PLANTING 800/HA / Raising of plantations in the rainy season of 2020 in the forest area having open canopy (tree density less than 0.4) @ 800 plants per/ha	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				8,600.00	6,745.35	Completed							2020-06-22	2020-06-29							2020-07-13	2020-08-13	2020-10-31
IN-DPO, CHAMBA-RFQ- FENCING 400/HA / Pre-monsoon/ advance work i.e. fencing of plantation area with wooden fence post and barbed wire for raising of plantation in the rainy season of 2020 in the forest area to increase tree cover by planting 400 plants per/ha	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,800.00	4,351.39	Completed							2020-06-17	2020-06-15							2020-07-08	2020-08-13	2020-09-25
IN-DPO, CHAMBA-RFQ- PLANTING 400/HA / Raising of plantations in the rainy season of 2020 in the forest area to increase the forest density eric hment plantation @ 400 plants per/ha	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,300.00	2,127.18	Completed							2020-06-22	2020-06-29							2020-07-13	2020-08-13	2020-10-31
IN-DPO, CHAMBA-RFQ- CONTOUR TRENCHING / Contour trenching in plantation areas along with grass seed sowing in the bunds of trenches to conserve moisture and enhance a viability of grasses	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				6,000.00	4,276.14	Completed							2020-10-22	2020-10-22							2020-11-12	2020-11-20	2021-11-07
IN-DPO, CHAMBA-RFQ- LANTANA 75-100% / Management of exotic species - Removal of Lantana from target area with 75 to 100% infestation by cut root stock method (CRS)	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,200.00	6,052.80	Completed							2020-06-17	2020-06-15							2020-07-08	2020-08-05	2020-09-30
IN-DPO, CHAMBA-RFQ- LANTANA 25% / Management of exotic species - Removal of Lantana from target area by cut root stock method (CRS)	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,900.00	645.67	Completed							2020-06-17	2020-05-30							2020-07-08	2020-08-13	2020-09-30



DPO-CBA-FENCING-DLT-2021-22 / Pre-monsoon/ advance work i.e. fencing of plantation area with wooden fence post and barbed wire for raising of plantation in the rainy season of 2021 in the forest area to increase tree cover by planting 1100 plants per/ha. along the drainage lines.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					9,000.00	32,256.40	Completed								2021-06-02	2021-12-09					2021-06-22	2022-01-17	2022-03-31
DPO-CBA-FENCING-RE-AFF-2021-22 / Pre-monsoon/ advance work i.e. fencing of plantation area with wooden fence post and barbed wire for raising of plantation in the rainy season of 2021 in the forest area to increase tree cover by planting 800 plants per/ha. in	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					35,000.00	22,062.36	Completed								2021-06-02	2020-07-26					2021-06-22	2021-08-16	2022-03-31
DPO-CBA-FENCING-ENRICHMENT-2021-22 / Pre-monsoon/ advance work i.e. fencing of plantation area with wooden fence post and barbed wire for raising of plantation in the rainy season of 2021 in the forest area to increase tree cover by planting 400 plants per/ha. Medium Density Forest.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					38,500.00	26,386.88	Completed								2021-06-02	2021-12-09					2021-06-22	2022-03-07	2022-03-31
DPO-CBA-PLT-DLT-2021-22 / Raising of plantations in the year 2021-22 along drainage line on both side of stream with fast growing forestry species @ 1100 plants per/ha	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					8,700.00	3,657.09	Completed								2021-06-22	2021-07-26					2021-07-12	2021-09-01	2022-03-31
DPO-CBA-PLT-REAFF-2021-22 / Raising of plantations in the year 2021-22 in the forest area having open canopy (tree density less than 0.4 @ 800 plants per/ha.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					34,000.00	39,884.56	Completed								2021-06-22	2021-07-15					2021-07-14	2021-06-26	2022-03-31
DPO-CBA-PLT-ENRICHMENT-2021-22 / Raising of plantations in the year 2021-22 in the forest area to increase the forest density enrichment plantation @ 400 plants per/ha.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					38,500.00	25,786.50	Completed								2021-06-22	2021-12-09					2021-07-12	2022-01-17	2022-03-31
DPO-CBA-PLT MAINT-DLT-2021-22 / Maintenance of old plantations raised during the year 2020-21 along drainage line with replanting of failed seedlings and repair of fencing etc.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					1,500.00	1,037.92	Completed								2021-06-22	2021-06-15					2021-07-12	2021-06-21	2022-03-31
DPO-CBA-PLT MAINT- REAFF-2021-22 / Maintenance of old plantations raised during the year 2020-21 in the reafforestation with replanting of failed seedlings and repair of fencing etc.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					4,500.00	3,365.17	Completed								2021-06-22	2021-06-17					2021-07-12	2021-08-10	2022-03-31
DPO-CBA-PLT-MAINT-ENR-2021-22 / Maintenance of old plantations raised during the year 2020-21 enrichment medium density forest with replanting of failed seedlings and repair of fencing etc.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					2,500.00	1,771.68	Completed								2021-06-22	2021-06-02					2021-07-12	2021-06-26	2022-03-31
DPO-CBA-CONT TRENCH & GRASS SOW-2021-22 / Contour trenching in plantation area along with grass seed sowing in the bunds of trenches to conserve moisture and enhance availability of grasses	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					40,000.00	12,881.65	Completed								2021-07-16	2022-02-28					2021-08-05	2022-03-19	2022-03-31
DPO-CBA-DLT-2021-22 / Treatment of Drainage lines by various Soil Conservation works by constructing Vegetative check barriers, Dry stone check barriers, Create Wire check barriers and Cement concrete check barriers to reduce the velocity of runoff and p	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					400,000.00	69,209.82	Completed								2021-09-02	2021-01-20					2021-09-22	2022-03-18	2022-06-30
DPO-CBA-SPRING DEV-2021-22 / Renovation of traditional potable water bodies as a source of drinking water and storage for excess water for supply to the field of the communities farmers.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					34,000.00	0.00	Canceled								2021-05-15						2021-05-31		2022-03-31
DPO-CBA-LANTANA ERD-2021-22 / Management of exotic species - Removal of Lantana from target area with different level of infestation %age by cut root stock method (CRS).	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					50,000.00	49,319.03	Completed								2021-05-04	2016-07-12					2021-05-25	2021-08-14	2022-03-31
DPO-CBA-MAINT-LANTANA-2021-22 / Management of exotic species - Removal of Lantana from the old treated areas with different level of infestation %age by cut root stock method (CRS).	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					2,500.00	0.00	Completed								2021-05-03	2021-06-02					2021-05-25	2021-06-22	2021-12-12
DPO-CBA-POND-2021-22 / Construction of Water ponds as a source of water storage for recharge and providing water to the middle of the areas.	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					58,000.00	16,409.19	Completed								2021-05-03	2022-01-23					2021-05-25	2022-02-15	2022-03-31
DPO-CBA-CCC DAM-2021-22 / Construction of small gravity check dam to store rain water / run off from small streams as a source of water to the storage tanks for irrigation to farmers field of the comm	IBRD / 90410	Component 1. Sustainable Land and Water Resource Management	Post	Request for Quotations	Limited	Single Stage - One Envelope					120,300.00	0.00	Canceled								2021-05-07						2021-06-05		2022-03-31



DPO/CBA/LANTANA ERD/2022-23 / Management of exotic species - Removal of Lantana from target area with different level of infestation %age by cut root stock method (CRS J).	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	62,200.00	0.00	Completed	2022-04-11	2022-04-29	2022-07-30	2023-03-31
DPO/CBA/1ST MAINT. LANTA NA/2022-23 / Management of exotic species - Removal of L antana from the old treated areas with different level of r eforestation %age by cut root stock method (CRS).	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	16,000.00	0.00	Completed	2022-04-11	2022-04-25	2022-07-21	2023-03-31
DPO/CBA/MAINT. 2ND LANTA NA/2022-23 / Management of exotic species - Removal of L antana from the old treated areas with different level of r eforestation %age by cut root stock method (CRS).	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	2,100.00	0.00	Completed	2022-07-04	2022-07-22	2022-07-28	2023-03-31
DPO/CBA/POND/2022-23 / C onstruction of Water ponds as a source of water storage for recharge and providing w ater to the wildlife of the are as.	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	18,900.00	0.00	Completed	2022-05-09	2022-06-13	2023-02-06	2023-04-13
DPO/CBA/CCCD/2022-23 / C onstruction of small gravity c heck dam to store rain water / run off from small streams as a source of water to the st orage tanks for irrigation to f armers field of the communit y.	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	80,000.00	0.00	Completed	2022-04-18	2022-05-09	2022-10-12	2023-03-31
DPO/CBA/MCDAM/2022-23 / Construction of masonry c heck dam to store rain water fo r the primary purpose of irrig ation to farmer's field of the communities.	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	28,200.00	0.00	Canceled	2022-04-18	2022-05-09		2023-04-03
DPO/CBA/SSD MAKOWAL/2022-23 / Construction of Sub 5 urface Dykes (Machala) to harvest sub-surface flow for t he purpose of making it avail able for the storage tanks for irrigation.	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	67,200.00	0.00	Completed	2022-04-18	2022-05-07	2022-10-12	2023-03-31
DPO/CBA/SEC TANK LIFT/2022-23 / Construction of Tanks i n lift scheme as a secondary source of water for supply of water to the farmers fields.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	32,400.00	0.00	Completed	2022-04-18	2022-05-09	2022-06-23	2023-03-31
DPO/CBA/IRRIGATION CHAN NEL/2022-23 / Construction o f Water channels as a source of water supply to farmers fie ld of the communities from t he water harvesting structur e or local streams.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	33,000.00	0.00	Completed	2022-04-18	2022-05-09	2022-10-12	2023-03-31
DPO/CBA/FOOT BRIDGE/2022-23 / Construction of Ropew ays and Foot Bridges to impr ove connectivity of the farme rs from poor accessibility are as with the markets for suppl y of inputs and sale of produ ct.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	66,000.00	0.00	Completed	2022-07-18	2022-08-06	2022-08-27	2023-06-30
DPO/CBA/SEC. WATER DISTR /2022-23 / Providing and layi ng of water distribution syste m to the farmer's field from t he secondary storage tanks b y way of sprinklers, water pip es, drip irrigation system etc. for the year 2022-23.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	20,000.00	0.00	Completed	2022-07-30	2022-09-24	2022-10-12	2023-06-30
DPO/CBA/STORAGE TANK A POCHM /22-23 / Constructio n of Storage Tank as a secon dary Structure in Chamba unit.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	60,000.00	0.00	Completed	2022-08-08	2022-08-27	2023-03-29	2023-06-30
DPO/CBA/STORAGE TANK A POCHW /22-23 / Constructio n of Storage Tank as a seconda ry Structure in Chowari Unit.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	60,000.00	0.00	Completed	2022-08-08	2022-08-26	2022-10-12	2023-06-30
DPO/CBA-PLANTATION (WIN TER) /2022-23 / Raising of pl antations in the year 2022-23 ALD on both side of stream with fast growing forestry sp ecies 1100 P/Ha, having open canopy (tree density less t han 0-4) 500 P / Ha, & increa se the forest density enrichm ent plantation 400 P / Ha. in	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	60,000.00	0.00	Completed	2023-01-09	2023-01-30	2023-02-06	2023-04-30
DPO/CBA/LANTANA ERD (WINTER)/2022-23 / Management of exotic species - Removal of Lantana from target area with different level of infestat ion %age by cut root stock m ethod (CRS).	IBRD / 90410	Component 1. Sustainable L and and Water Resource Management	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	50,000.00	0.00	Canceled	2023-01-09	2023-01-30		2023-04-30
DPO/CBA/STORAGE TANK A POCHM (W) /22-23 / Constru ction of Storage Tank as a se condary Structure in Chamba unit.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	45,000.00	0.00	Canceled	2023-01-09	2023-01-30		2023-04-30
DPO/CBA/STORAGE TANK A POCHW (W) /22-23 / Constru ction of Storage Tank as a se condary Structure in Chowari unit.	IBRD / 90410	Component 2. Improved Agri cultural Productivity and Value Addition	Post	Request for Quotations	Open - National	Single Stage - One E nvelope	Other (with field f or explanation)	45,000.00	0.00	Completed	2023-01-09	2023-01-30	2023-03-28	2023-04-30













