## **PROCUREMENT PLAN (Textual Part)**

Project information: Sierra Leone - Quality Essential Health Services and Systems Support Project (P172102).

Project Implementation agency: Ministry of Health and Sanitation (MoHS).

Date of the Procurement Plan: May, 2022.

Period covered by this Procurement Plan: 18 months

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *The Public Procurement Act 2016*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable* 

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable** 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable; Works: is not applicable

Other Relevant Procurement Information. None

## PROCUREMENT Sierra Leone : Sierra Leone - Quality Essential Health Services and Systems Support Project [General Information]

General Informa	tion																										
Country:	Sierra Leone				he Original Pro																						
Revised Plan Date(s): (comma delineated, leave blank 2024-08-29 Project ID: P172102 GPN Date: 2022-04-23 Project Name: Sierra Leone - Quality Essential Health Services and Systems Support Project Loan / Credit No: TF / 87266, IDA / D9380, TF / 87267 Executing Agency(ii Partners in Health-Sierra Leone																											
WORKS																											
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	High SEA/SH R	Procurement D ocument Type	Amount (U	Actual Am ount (US\$	Process St atus	Draft Pre-qualification Prequa		qualification Evalu		Draft Bidding Docum ent / Justification		ocurement nvitation				and Recom	tion Report mendation	ndation Signed Contract		Conti
							(1)14)	l JK	ocument type	S\$)	)	0.03										Actual	for A Planned		Planned	Actual	Plan
SL-PIH-SL-306881-CW-RFQ / Engagement of Contractor for Facility Renovations at Jojoi ma		Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	20,000.00	0.00	Pending Imp Iementation						2023-04-03							2023-06-12		2023
SL-PIH-SL-306884-CW-RFQ / ingagement of Contractor fo Facility Renovations of Kaila un Government Hospital iailahun Town, Eastern Provi ice, Sierra Leone	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services		Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	30,000.00	0.00	Pending Imp Iementation						2023-07-03							2023-09-11		2024
SL-PIH-SL-306883-CW-RFQ / ingagement of Contractor fo Facility Renovations at Ban lajuma	IDA / D0200	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate mal, Newborn, Child Health and Nutriti on Services		Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	95,000.00	0.00	Canceled						2023-04-03							2023-06-12		2023
SL-PIH-SL-306882-CW-RFQ / Engagement of Contractor fo Facility Renovations at Beu lu	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	D	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	45,000.00	0.00	Canceled						2023-03-06							2023-05-15		2023
SL-PIH-SL-330102-CW-RFQ / Procurement of a Contractor for Landscaping at Jojoima	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	10,000.00	0.00	Pending Imp Iementation						2023-03-06							2023-05-15		2023
SL-PIH-SL-330103-CW-RFQ / Procurement of Contractor for Generator House at Jojoima	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	I	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	15,000.00	0.00	Pending Imp lementation						2023-03-06							2023-05-15		202
SL-PIH-SL-330286-CW-RFQ / Procurement of a Contractor or External Works for Jojoim	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	75,000.00	0.00	Canceled						2023-03-06							2023-05-15		2023
SL-PIH-SL-330099-CW-RFQ / rocurement of Contractor fo Topographical Survey at Joj ima	IDA / D0200	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Doct	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	20,000.00	0.00	Completed						2023-01-16	2023-03-20						2023-03-27	2023-07-06	2023
L-PIH-SL-437929-CW-RFQ / ngagement of Contractor fo Facility/Renovation at Bued Community Health Centre	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	168,159.00	0.00	Under Imple mentation						2024-07-27							2024-09-28		202
L-PIH-SL-437943-CW-RFB / gagement of Contractor for acility/Renovation at Band uma Community Health Ce re	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	265,783.00	0.00	Under Imple mentation				2024-07-31	2024-07-17	2024-08-05	2024-08-01		2024-08-26		2024-09-10		2024-10-01		202
L-PIH-SL-439407-CW-RFQ / aintenance of Roof Gutters id Supply and Installation o Electrical Fixtures in Jojoima aternity Hospital at Kailahu	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota	Limited - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	32,000.00	0.00	Pending Imp lementation						2024-08-04							2024-09-16		202

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-c Docu		palification Prequalification Evaluments ation Report		ent / Justification		Notice / Invitation				Proposal Submission / Opening / Minutes		/ Bid Evaluation Report and Recommendation for Award				Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-PIH-SL-297136-GO-RFQ / Procurement of Backup Gene rators - National Procuremen t	TF / B7266	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		36,000.00	0.00	Canceled							2022-09-09								2022-10-03		2023-01-31	
SL-PIH-SL-300196-GO-RFQ / Procurement of equipment for r health facilities (Lab. equip ment - analyzers, microscope s, centrifuges, lab hardware, etc.)	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate mal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		97,348.56	0.00	Canceled							2022-08-22								2022-10-03		2023-04-01	
SL-PIH-SL-300198-GO-RFQ / Procurement of equipment fo r health facilities (Medical fur niture - beds, tables, shelves, cabinets, etc.)	TF / B7266	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		71,472.04	0.00	Canceled							2022-08-22								2022-10-03		2023-04-01	
SL-PIH-SL-297140-GO-RFQ / Procurement of Furniture (office furniture, chairs, desk s, benches, door lockers, shel ves, waste bins, etc.)		Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate mal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		100,000.00	0.00	Completed							2023-01-09	2023-03-17							2023-03-13	2023-04-25	2023-09-09	2023-06-07
SL-PIH-SL-327556-GO-UN / P rocurement of 5 Vehicles and 59 Laptop Computers	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate mal, Newborn, Child Health and Nutriti on Services	Post	Direct Selection	Direct - Internation al			370,800.00	0.00	Completed					2022-12-12	2023-03-16	2022-12-12	2023-03-16							2023-02-28	2023-03-23	2023-08-27	2023-06-14

Description	0.	Component	Review Type	Method	h h	Contract Type	unt (US\$)	(US\$)	Process Status		Reference	d/Selected	Consultant	rac	t		Actual	Contract Co Planned										
INDIVIDUAL CONSU Activity Reference No. /	LOan / Credit N				Market Approac	Contract Type	Estimated Amo	Actual Amount				Invitation t	o Identifie	Oraft Neget	iated Cont													
Description	rence No. / Loan / Credit N Company Review Type Market Approac Contract Type Es				Estimated Amo unt (US\$)	Actual Amount (US\$)	nt Process Status Terms of Reference Ext Planned Actual Pi				Notice equest for Proposals as			as Is	for Proposals   Opening of Technica   Issued   Proposals / Minutes   Minutes   Actual   Planned   Planned   Actual   Planned   Planned   Planned   Planned   Planned   Planned   Planned   Planned   Planne			al Proposal otiated			Draft Neg	Signed C		Contract (				
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum Planned	nents	Prequalifical ation R	eport	Draft Biddi ent / Just Planned	tification		Invitation	Bidding Docu s Issue Planned	:d	Opening /	Minutes	Bid Evaluat and Recom for Av Planned	mendation	Signed (			Completion
eagent etc for kailahun Hubs.  NON CONSULTING S	SERVICES			I																								
SL-PIH-SL-439416-GO-RFB / Procurement of Medicines & Consumbles, Lab Reagents & Diagnostics, Medical Furnit ure, Big Medical Equipment & Medical Instrument & Devi ces (Albendazole Tab, Alumin ums Hydroxide, Neonatal inc	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Bids	Open - National	Single Stage - One E nvelope		552,445.58	0.00	Pending Impl ementation					2024-08-30		2024-09-04				2024-09-30		2024-10-21		2024-11-14		2025-03-14	
SL-PIH-SL-427654-GO-RFQ / Procurement of 22 Laptop Co mputers.	IDA / D9380	Component 1: Improving Qu	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		27,467.00	0.00	Under Imple mentation							2024-06-17	2024-06-05							2024-07-29		2024-09-27	
SL-PIH-SL-427454-GO-RFQ / Procurement of 4 Motor Bike s.	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		8,323.00	0.00	Under Imple mentation							2024-06-06	2024-06-05							2024-07-18		2024-09-16	
SL-PIH-SL-418299-GO-RFB / Procurement of Medicines, D rugs, Laboratory Supplies an d Equipment: Bisacodyl, Digo xin, Anti-D-4, Anti-Rables, newborn Warmer system, CPAP device , Tab envelopes, Nebulizer, H ematology Analyzer, Bioch A nalyzer, Micro scope, etc.	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Bids	Open - National	Single Stage - One E nvelope		464,902.60	0.00	Under Imple mentation					2024-06-10	2024-06-10	2024-06-15	2024-06-25		:	2024-07-27		2024-08-26		2024-09-30		2025-03-29	
SL-PIH-SL-418289-GO-RFQ / Procurement of urgently nee ded Drugs: Dopamine, Trane xamic, Phenobarbital, Ephedr ine Consumables and Equip ment: Blood warmer-2, nasal Canular, Catheter, Various it ems, etc. 42-line items. Lab E quipment (Blood collection: b ag. tube. Microscope slides)	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		100,000.00	0.00	Signed							2024-06-04	2024-06-06							2024-07-30		2024-09-28	
juma  SL-PIH-SL-394642-GO-RFQ / Procurement of Additional Fu riture (chairs, cabinets, des ks etc) and IT Equipment (9 Printer,6 Projectors) for the Project Support Health Facilities in Kailahun District	IDA / D9380	and Nutriti on Services  Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		70,000.00	0.00	Completed							2023-12-13	2023-11-24							2024-02-07	2023-12-18	2024-08-05	2023-12-22
HMT. SL-PIH-SL-346999-GO-RFQ / Procurement of Two (2) Addit ional Generators (35KVA and 45KVA) for Buedu and Banda	TF / B7267	mal, Newborn, Child Health	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		36,000.00	0.00	Completed							2023-12-11	2023-11-24							2024-01-19	2023-12-18	2024-07-17	2023-12-20
SL-PIH-SL-389250-GO-RFQ / Procurement of furniture an d office equipment ( 10 Offic e chairs, 10 Lockable cabinet s, 8 Laptop Computers, 6 Pri nters etc.) for the Kailahun D	IDA / D9380	Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutriti on Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		14,000.00	0.00	Completed							2023-11-15	2023-11-17							2024-01-10	2024-01-12	2024-07-08	2024-02-15
avel (new for 2023 PP)  SL-PIH-SL-297154-GO-RFQ / Procurement of 9 Motor Bike s	IDA / D9380	and Nutriti on Services  Component 1: Improving Qu	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		18,000.00	0.00	Completed							2023-09-22	2023-07-18							2023-10-12	2023-09-07	2024-04-09	
SL-PIH-SL-347004-GO-DIR / P rocure two 4x4 Station wago n vehicle for Kailahun DHMT and Freetown intra district tr	TF / B7267	eness of Reproductive, Mate mal, Newborn, Child Health	Post	Direct Selection	Direct - Internation			120,000.00	0.00	Signed					2023-06-15	2023-12-04	2023-06-15	2023-10-02							2023-06-29	2023-12-15	2023-12-26	
SL-PIH-SL-346997-GO-RFQ / Procure two generators for Jo joima CHC, 250KVA and 150K VA generators (new for 2023	TF / B7267	and Nutriti on Services  Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		100,000.00	0.00	Pending Impl ementation							2023-06-12								2023-07-21		2024-01-17	
pplies  SL-PIH-SL-341101-GO-RFQ / Procurement of backup gene rators	TF / B7266	and Nutriti on Services  Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		56,000.00	0.00	Completed							2023-02-09	2023-03-16							2023-03-11	2023-04-26	2023-09-07	2023-04-24
SL-PIH-SL-327061-GO-DIR / P rocurement of drugs, medical equipment and supplies, and laboratory equipment and su	TF / B7266	and Nutriti on Services  Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate rnal, Newborn, Child Health	Post	Direct Selection	Direct - Internation			759,728.00	0.00	Under Imple mentation					2022-12-12	2023-07-12	2022-12-12								2023-01-29		2023-07-28	
SL-PIH-SL-311895-GO-RFQ / Procurement of Computers ( 59 Laptops)	IDA / D9380	Component 1: Improving Qu ality, Efficiency, and Effectiv eness of Reproductive, Mate mal, Newborn, Child Health	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		70,800.00	0.00	Completed							2022-08-22	2023-03-21							2022-10-10	2023-03-16	2023-04-08	2023-06-14