

## **PROCUREMENT PLAN (Textual Part)**

### **Climate Resilience and Water Security in Angola - RECLIMA (P177004)**

Project Implementation agency: **Financial and Contract Management Unit (FCMU)**

Date of the Procurement Plan: **July 2022**

Period covered by this Procurement Plan: **July - December 2022**

#### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. - **Not Applicable.**

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable**

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). - **Not Applicable**

**Other Relevant Procurement Information: None.**

**PROCUREMENT PLAN** Angola : Climate Resilience and Water Security in Angola-RECLIMA

**General Information**

**Country:** Angola **Bank's Approval Date of the Original Procurement Plan:** 2022-07-29  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-08-29  
**Project ID:** P177004 **GN Date:** 2023-10-24  
**Project Name:** Climate Resilience and Water Security in Angola-RECLIMA  
**Loan / Credit No:** IBRD / 93700  
**Executing Agency:** National Directorate of Water

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
14WJ/MENONGUE/UCP/R/23 / Design and Construction of the Water Distribution Network and Household Connections in the East Side of Menongue's city	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD (S)	18,000,000.00	0.00	Canceled					2024-02-19		2024-02-24					2024-04-06		2024-05-06		2024-06-10	2026-12-17
21WJ/UCPR/23 / Design and Construction of the Expansion of M'Banza-Congo's city Bulk Water Supply System - Conveyance and Storage	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	16,000,000.00	0.00	Canceled	2024-04-30		2024-07-16		2024-07-16		2024-05-05					2024-09-24		2024-12-07		2025-01-11	2027-12-27
22WJ/UCPR/23 / Design and Construction of the Expansion and Denification of the Distribution Network and Household Connections in the city of M'Banza-Congo	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	34,000,000.00	0.00	Canceled	2024-05-15		2024-07-31		2024-07-31		2024-05-20					2024-10-09		2024-12-22		2025-01-26	2028-07-09
23WJ/UCPR/23 / Design and Construction of the Distribution Network and Household Connections in the city of Tombo	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Post	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	12,000,000.00	0.00	Canceled	2024-05-30		2024-08-15		2024-08-15		2024-06-04					2024-10-24		2025-01-06		2025-02-10	2027-01-31
21WJ/MBANZA-CONGO/UCP/R/23 / Design and Construction of the Expansion of M'Banza-Congo's city Bulk Water Supply System - Conveyance and Storage	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	16,000,000.00	0.00	Pending Implementation	2024-04-30		2024-07-16		2024-07-16		2024-05-05					2024-09-24		2024-12-07		2025-01-11	2027-12-27
22WJ/MBANZA-CONGO/UCP/R/23 / Design and Construction of the Expansion and Denification of the Distribution Network and Household Connections in the city of M'Banza-Congo	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	34,000,000.00	0.00	Pending Implementation	2024-05-15		2024-07-31		2024-07-31		2024-05-20					2024-10-09		2024-12-22		2025-01-26	2028-07-09
23WJ/TOMBOCO/UCPR/23 / Design and Construction of the Distribution Network and Household Connections in the city of Tombo	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Post	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	12,000,000.00	0.00	Pending Implementation	2024-05-30		2024-08-15		2024-08-15		2024-06-04					2024-10-24		2025-01-06		2025-02-10	2025-04-23
24WJ/SOYO/UCPR/23 / Design and Construction of the Reinforcement and Expansion of Soyo's city Bulk Water Supply System	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	27,000,000.00	0.00	Pending Implementation	2024-06-30		2024-09-15		2024-09-15		2024-07-05					2024-11-24		2025-02-06		2025-03-13	2028-02-26
25WJ/SOYO/UCPR/23 / Design and Construction of the Distribution Network and Household Connections in the Northern city of Soyo	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	32,000,000.00	0.00	Pending Implementation	2024-07-30		2024-10-15		2024-10-15		2024-08-04					2024-12-24		2025-03-08		2025-04-12	2028-03-27
14WJ/MENONGUE/UCP/R/24 / Design and Construction of the Water Distribution Network and Household Connections in the East Side of Menongue's City	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	18,000,000.00	0.00	Pending Implementation	2024-05-19		2024-08-04		2024-08-04		2024-05-24					2024-10-13		2024-12-26		2025-01-30	2027-08-08
13WJ/MENONGUE/UCP/R/23 / Design and Construction of the Reinforcement and Extension of the Menongue's Bulk Water Supply System to supply the East Side of Menongue's city	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Design and Bid - Works SPD (Single-stage)	35,000,000.00	0.00	Pending Implementation	2024-05-31		2024-08-16		2024-08-16		2024-06-05					2024-10-25		2025-01-07		2025-02-11	2026-08-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
12G3/UCPR/23 / Procurement of TOMPRO Accounting Software	IBRD / 93700	Project Management	Post	Direct Selection	Direct - International			60,000.00	0.00	Under Implementation					2023-12-01	2023-11-23	2023-12-06	2023-12-12							2024-01-10		2026-01-09	
21G3/UCPR/UNWEBBU/23 / Project vehicles	IBRD / 93700	Project Management	Post	Direct Selection	Direct - International			700,000.00	0.00	Under Implementation					2024-03-14	2024-03-28	2024-03-19								2024-04-23		2024-10-20	
31G3/UCPR/24 / Procurement of Production app for the GIM of RECLIMA and Social media	IBRD / 93700	Project Management	Post	Request for Quotations	Open - International	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2024-05-17								2024-07-17		2025-01-13	
32G3/UCPR/24 / Procurement of Production of RECLIMA Environmental and Social Standards Training Manuals	IBRD / 93700	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2024-05-20								2024-07-20		2024-10-18	
33G3/UCPR/24 / Procurement of Preparation and reproduction of pedagogical materials for MRR training	IBRD / 93700	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Pending Implementation							2024-05-21								2024-07-21		2024-10-19	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
51NC1/ZAIRE/R24 / MANAGEMENT, OPERATIONS AND MAINTENANCE SERVICES FOR ZAIRE PROVINCE WATER SUPPLY SYSTEMS	IBRD / 93700	Contingent Emergency Response Component (CERC)	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		6,500,000.00	0.00	Pending Implementation					2024-06-30		2024-07-05					2024-08-16		2024-10-29		2024-12-03		2028-12-02
52NC1/KWANZASUL/R24 / MANAGEMENT, OPERATIONS AND MAINTENANCE SERVICES FOR KWANZASUL PROVINCE WATER SUPPLY SYSTEMS	IBRD / 93700	Contingent Emergency Response Component (CERC)	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		6,500,000.00	0.00	Pending Implementation					2024-06-30		2024-07-05					2024-08-16		2024-10-29		2024-12-03		2028-12-02
53NC1/CUANDOCUBANGOR/R24 / MANAGEMENT, OPERATIONS AND MAINTENANCE SERVICES FOR CUANDOCUBANGOR PROVINCE WATER SUPPLY SYSTEMS	IBRD / 93700	Contingent Emergency Response Component (CERC)	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		6,500,000.00	0.00	Under Implementation					2024-06-30		2024-07-05					2024-08-16		2024-10-29		2024-12-03		2028-12-02

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
85C21/UCR/R23 / Regional Water Availability and Harvesting Study	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Under Implementation	2023-05-22	2023-09-01	2023-06-12	2023-10-05	2023-07-26					2023-08-23		2023-09-22		2023-10-27		2023-12-01		2024-11-30
15C52/UCR/R23 / Consulting Services for a feasibility study for the rehabilitation of Sindi and Kimaya Dams and irrigation system	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2023-12-01	2023-11-24	2023-12-22		2024-02-04					2024-03-03		2024-04-02		2024-05-07		2024-06-11		2025-06-11
13CS1/MENONGUE/UCR/R23 / Design Check and Works Supervision of the Reinforcement and Extension of the Menongue's Bulk Water Supply System to supply the East Side of Menongue's city	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Canceled	2024-02-07		2024-02-28		2024-04-12					2024-05-10		2024-06-09		2024-07-14		2024-08-18		2027-04-15
14CS1/MENONGUE/UCR/R23 / Design Check and Works Supervision of the Water Distribution Network and Household Connections in the East Side of Menongue's city	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Canceled	2024-02-05		2024-02-26		2024-04-10					2024-05-08		2024-06-07		2024-07-12		2024-08-16		2025-08-16
21CS1/UCR/R23 / Design Check and Works Supervision of the Expansion of M'Banza-Congole's city Bulk Water Supply System - Conveyance and Storage	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		3,500,000.00	0.00	Canceled	2024-03-30		2024-04-20		2024-06-03					2024-07-01		2024-07-31		2024-09-04		2024-10-09		2027-09-24
22CS1/UCR/R23 / Design Check and Works Supervision of the Expansion and Identification of the Distribution Network and Household Connections in the city of M'Banza-Congole	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		6,400,000.00	0.00	Canceled	2024-03-15		2024-04-05		2024-05-19					2024-06-16		2024-07-16		2024-08-20		2024-09-24		2028-03-07
23CS1/UCR/R23 / Design Check and Works Supervision of the Distribution Network and Household Connections in the city of Tomboco	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	0.00	Canceled	2024-03-30		2024-04-20		2024-06-03					2024-07-01		2024-07-31		2024-09-04		2024-10-09		2026-09-29
51C1/ZAIRE/R23 / MANAGEMENT, OPERATIONS AND MAINTENANCE SERVICES FOR ZAIRE PROVINCE WATER SUPPLY SYSTEMS	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		6,500,000.00	0.00	Pending Implementation	2024-03-01		2024-03-22		2024-05-05					2024-06-02		2024-07-02		2024-08-06		2024-09-10		2025-09-10
52C1/CUANDOCUBANGOR/R23 / MANAGEMENT, OPERATIONS AND MAINTENANCE SERVICES FOR ZAIRE PROVINCE WATER SUPPLY SYSTEMS	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		6,500,000.00	0.00	Canceled	2024-03-15		2024-04-05		2024-05-19					2024-06-16		2024-07-16		2024-08-20		2024-09-24		2025-09-24
21CS1/MBANZA-CONGO/UCR/R23 / Design Check and Works Supervision of the Expansion of M'Banza-Congole's city Bulk Water Supply System - Conveyance and Storage	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		3,500,000.00	0.00	Canceled	2024-03-30		2024-04-20		2024-06-03					2024-07-01		2024-07-31		2024-09-04		2024-10-09		2027-09-24
22CS1/MBANZA-CONGO/UCR/R23 / Design Check and Works Supervision of the Expansion and Identification of the Distribution Network and Household Connections in the city of M'Banza-Congole	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		6,400,000.00	0.00	Canceled	2024-03-15		2024-04-05		2024-05-19					2024-06-16		2024-07-16		2024-08-20		2024-09-24		2028-03-07
23CS1/TOMBOCO/UCR/R23 / Design Check and Works Supervision of the Distribution Network and Household Connections in the city of Tomboco	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	0.00	Pending Implementation	2024-03-30		2024-04-20		2024-06-03					2024-07-01		2024-07-31		2024-09-04		2024-10-09		2026-09-29
24CS1/SOYO/UCR/R23 / Design Check and Works Supervision of the Reinforcement and Expansion of Soyo's city Bulk Water Supply System	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		3,600,000.00	0.00	Canceled	2024-06-20		2024-07-11		2024-08-24					2024-09-21		2024-10-21		2024-11-25		2024-12-30		2027-12-15
25CS1/SOYO/UCR/R23 / Design Check and Works Supervision of the Distribution Network and Household Connections in the Northern city of Soyo	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		2,900,000.00	0.00	Canceled	2024-07-26		2024-08-16		2024-09-29					2024-10-27		2024-11-26		2024-12-31		2025-02-04		2028-01-20

26CS1/MBANZA-CONGO & MENONGUE/R/24 / CONSULTANCY SERVICES FOR DEVELOPING CIRCULAR ECONOMY BASED PARTICIPATORY SANITATION MASTER PLANS IN Mbanza Congo And Menongue - ANGOLA, IN LINE WITH CITY WIDE INCLUSIVE SANITATION (CWIS) APPROACH	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Post	Quality And Cost-Based Selection	Open - International		550,000.00	0.00	Under Implementation	2024-04-22	2024-08-05	2024-05-13		2024-06-26		2024-07-24	2024-08-23	2024-09-27	2024-11-01	2026-04-25
28CS2/CUROCA & WEST-CUNENE/UCPR/24 / Hydrogeologic Studies and Drilling Prospection Plan for Curoca and West Cunene Basins	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Under Implementation	2024-05-20	2024-04-18	2024-06-10		2024-07-24		2024-08-21	2024-09-20	2024-10-25	2024-11-29	2026-11-19
29CS2/NAMIBE/UCPR/24 / Hydrogeologic Studies and Drilling Prospection Plan for Girau and Bentaba Basins	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Under Implementation	2024-05-31	2024-04-18	2024-06-21		2024-08-04		2024-09-01	2024-10-01	2024-11-05	2024-12-10	2026-11-30
36CS2/UCPR/24 / Hydrogeologic Studies and Drilling Prospection Plan for Coporolo, Camujamba and Serra das Neves	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Pending Implementation	2024-09-30		2024-10-21		2024-12-04		2025-01-18	2025-02-17	2025-03-24	2025-04-28	2027-04-18
41CS1/URBAN ESIA/R/24 / Environmental and Social Impact Assessment (ESIA) for the Urban Water Projects to be implemented in the Provinces of Cuando-Cubango, Zaire and Cuanza Sul.	IBRD / 93700	Contingent Emergency Response Component (CERC)	Post	Quality And Cost-Based Selection	Open - International		900,000.00	0.00	Under Implementation	2024-06-30	2024-08-07	2024-07-21		2024-09-03		2024-10-15	2024-11-14	2024-12-19	2025-01-23	2026-01-23
13CS1/MENONGUE/R/24 / Design Check and Works Supervision of the Reinforcement and Extension of the Bulk Water Supply System, the Water Distribution Network and Household Connections at the East Side of Menongue city	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		5,000,000.00	0.00	Pending Implementation	2024-08-01		2024-08-22		2024-10-05		2024-11-02	2024-12-02	2025-01-06	2025-02-10	2027-10-08
21CS1/MBANZA-CONGO/R/24 / Design Check and Works Supervision of the Expansion of the Water Supply System and of the Distribution Network and Household Connections in Mbanza-Congo city	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		8,500,000.00	0.00	Pending Implementation	2024-08-01		2024-08-22		2024-10-05		2024-11-02	2024-12-02	2025-01-06	2025-02-10	2028-01-26
14CS1/SOYO/R/24 / Design Check and Works Supervision of the Expansion of the Water Supply System and of the Distribution Network and Household Connections in Soyo City	IBRD / 93700	Strengthening Water Services for Water Security in Urban and Rural Areas	Prior	Quality And Cost-Based Selection	Open - International		5,500,000.00	0.00	Pending Implementation	2024-08-01		2024-08-22		2024-10-05		2024-11-02	2024-12-02	2025-01-06	2025-02-10	2028-01-26
42CS1/SENDI & QUIMAE/ESIA/R/24 / ESIA for rehabilitation of Sendi and Quimae dams	IBRD / 93700	Contingent Emergency Response Component (CERC)	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2024-09-01		2024-09-22		2024-11-05		2024-12-03	2025-01-02	2025-02-06	2025-03-13	2026-03-13
43CS2/SANDDAMS/ESIA/R/24 / ESIA & RAP for the construction of 10 sand dams	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2024-09-02		2024-09-23		2024-11-06		2024-12-04	2025-01-03	2025-02-07	2025-03-14	2026-03-14

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
1CS3/UCPR/2022 / Senior Technical Subcoordinator	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Canceled	2022-12-19	2022-08-03	2023-02-06		2023-02-27		2023-04-03		2025-04-22	
2CS3/UCPR/2022 / Environmental Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Signed	2022-12-12	2022-08-02	2023-01-30	2023-02-28	2023-02-20	2023-05-05	2023-03-27	2023-06-28	2025-04-15	
3CS3/UCPR/2022 / Social Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Canceled	2022-12-16	2022-08-12	2023-02-03		2023-02-24		2023-03-31		2025-04-19	
4CS3/UCPR/2022 / Procurement Officer	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Canceled	2022-12-19	2022-08-02	2023-02-06		2023-02-27		2023-04-03		2025-04-22	
3ACS3/UCPR/2022 / Social Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Direct - National		430,000.00	0.00	Signed	2022-12-19	2022-09-20	2022-12-29	2022-10-05	2023-01-19	2022-10-24	2023-02-23	2023-06-01	2025-02-22	
1ACS3/UCPR/2022 / Senior Technical Subcoordinator	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - International		430,000.00	0.00	Signed	2023-03-22	2022-11-28	2023-05-10	2023-05-12	2023-05-31	2023-05-19	2023-07-05	2023-06-29	2025-07-24	
5CS3/UCPR/22 / Hydrologist/Hydrogeologist	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - International		430,000.00	0.00	Signed	2023-03-10	2022-12-22	2023-04-28	2023-06-14	2023-05-19	2023-06-20	2023-06-23	2023-07-14	2025-06-22	
6CS3/UCPR/22 / Rural Water Supply Specialist	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - International		430,000.00	0.00	Under Implementation	2023-03-22	2022-12-22	2023-05-10		2023-05-31		2023-07-05		2023-09-16	
7CS3/UCPR/22 / Water Utility Management Specialist	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - International		430,000.00	0.00	Canceled	2023-03-28	2023-02-01	2023-05-16		2023-06-06		2023-07-11		2024-01-07	
4ACS3/UCPR/23 / Procurement Officer	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - International		430,000.00	0.00	Under Implementation	2023-04-10	2023-03-14	2023-05-29		2023-06-19		2023-07-24		2025-08-12	
9CS3/UCPR/23 / Senior Procurement Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Canceled	2023-12-11		2024-01-29		2024-02-19		2024-03-25		2026-04-04	
10CS3 UCP R 23 / Gender-based Violence Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Under Implementation	2023-09-01	2023-10-11	2023-10-20		2023-11-10		2023-12-15		2024-06-12	
6ACS3 UCP R 23 / Rural Water Supply Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Signed	2023-09-01	2023-08-23	2023-10-20	2023-11-30	2023-11-10	2023-12-14	2023-12-15	2024-02-27	2024-06-12	
4BSC3 UCP R 23 / Procurement Officer	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - National		250,000.00	0.00	Under Implementation	2023-09-01	2023-09-08	2023-10-20		2023-11-10		2023-12-15		2024-06-12	

11CS3 UCP R 23 / Procurement Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Under Implementation	2023-09-01	2023-10-14	2023-10-20		2023-11-10		2023-12-15	2024-06-12	
7ACS3/UCP/R/23 / Water Services Management Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		430,000.00	0.00	Under Implementation	2023-09-14	2023-10-04	2023-11-02	2024-04-08	2023-11-23	2024-07-08	2023-12-28	2025-12-31	
16CS3/UCP/R/23 / SENIOR PROJECT ACCOUNTANT	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - National		200,000.00	0.00	Under Implementation	2024-01-30	2024-05-03	2024-03-19		2024-04-09		2024-05-14	2026-05-14	
17CS3/UCP/R/23 / ASSISTANT PROJECT ACCOUNTANT	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - National		155,000.00	0.00	Under Implementation	2024-01-30	2024-05-03	2024-03-19		2024-04-09		2024-05-14	2026-05-14	
18CS3/UCP/R/23 / FINANCIAL AND ADMINISTRATIVE ASSISTANT	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - National		100,000.00	0.00	Pending Implementation	2024-01-30		2024-03-19		2024-04-09		2024-05-14	2026-05-14	
27CS2/UCP/R/24 / Geotechnical Specialist, member of the Dam Safety Panel of Experts (DSPE)	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Individual Consultant Selection	Open - International		100,000.00	0.00	Under Implementation	2024-03-15	2024-05-14	2024-05-03		2024-05-24		2024-06-28	2026-06-18	
30CS2/UCP/R/24 / Hydrology & Hydraulic Specialist, Member of the Dam Safety Panel of Experts (DSPE)	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Individual Consultant Selection	Open - International		100,000.00	0.00	Under Implementation	2024-03-20	2024-05-14	2024-05-08		2024-05-29		2024-07-03	2026-06-23	
34CS3/UCP/R/24 / Water Supply Design Engineer	IBRD / 93700	Project Management	Post	Individual Consultant Selection	Open - International		350,000.00	0.00	Under Implementation	2024-05-07	2024-07-07	2024-06-25		2024-07-16		2024-08-20	2026-08-10	
35CS3/UCP/R/24 / Senior Procurement Specialist	IBRD / 93700	Project Management	Prior	Individual Consultant Selection	Open - International		400,000.00	0.00	Pending Implementation	2024-08-30		2024-10-18		2024-11-08		2024-12-13	2026-12-03	
18CS3/UCP/R/24 / Project Accountant	IBRD / 93700	Strengthening Water Resources Management for Climate Resilience	Post	Individual Consultant Selection	Open - National		200,000.00	0.00	Pending Implementation	2024-09-01		2024-10-20		2024-11-10		2024-12-15	2026-12-15	