

PROCUREMENT PLAN

Project information: NIGERIA AGILE PROJECT P 170664

Project Implementation agency: FEDERAL MINISTRY OF EDUCATION

Date of the Procurement Plan: 2021-10-25

Period covered by this Procurement Plan: 2021-2023]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Bureau of Public Procurement Act (PPA 2007)*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Goods, Services and Works

Goods: **is not applicable.**

Works: **is not applicable.**

Other Relevant Procurement Information.

Procedures for CDD components:

PROCUREMENT PLAN
Nigeria : Adolescent Girls Initiative for Learning and Empowerment

General Information
Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2022-04-07
Revised Plan Date(s): (comma delineated, leave blank) 2024-08-29
Project ID: P170664 **GPN Date:**
Project Name: Adolescent Girls Initiative for Learning and Empowerment
Loan / Credit No.: IDA / 67380
Executing Agency: Kaduna State

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
NG-KADUNA STATE-292899-CW-RFQ / Upgrade of AGILE SPU Secretariat	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	7,228.92	0.00	Under Implementation																			2023-01-01			
NG-KADUNA STATE-279439-CW-RFB / Construction of 30 SSS and 22 SSS Schools in Phase 1	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	12,000,000.00	0.00	Canceled																			2023-05-22			
NG-KADUNA STATE-298599-CW-RFB / Construction of 14 SSS and 9 SSS in the North Central Senatorial District of Kaduna State packaged in 7 Lots of Phase 1	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	13,691,504.00	0.00	Signed																			2023-06-03			
NG-KADUNA STATE-306786-CW-RFB / Construction of 24 SSS and 9 SSS in the South Central Senatorial District of Kaduna State packaged in 7 Lots of Phase 1	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	12,413,256.00	0.00	Signed																				2023-06-03		
NG-KADUNA STATE-375747-CW-RFQ / Construction of 1 SSS and 1 SSS in Chikun LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	940,218.00	0.00	Signed																				2024-04-26		
NG-KADUNA STATE-375749-CW-RFQ / Construction of 1 SSS and 1 SSS in Igab LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	940,218.00	0.00	Signed																				2024-04-26		
NG-KADUNA STATE-375751-CW-RFQ / Construction of 2 SSS in Sanga LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	526,688.00	0.00	Signed																					2024-04-26	
NG-KADUNA STATE-375755-CW-RFQ / Construction of 1 SSS in Sabon Gari LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Signed																					2024-04-26	
NG-KADUNA STATE-375757-CW-RFQ / Construction of 1 SSS in Kauru LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	676,874.00	0.00	Signed																					2024-04-26	
NG-KADUNA STATE-375758-CW-RFQ / Construction of 1 SSS in Soba LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	676,874.00	0.00	Signed																						2024-04-26
NG-KADUNA STATE-375763-CW-RFQ / Construction of 1 SSS in Jaba LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Signed																						2024-04-26
NG-KADUNA STATE-375764-CW-RFQ / Construction of 1 SSS in Makarfi LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	676,874.00	0.00	Under Implementation																						2024-04-26
NG-KADUNA STATE-375765-CW-RFQ / Construction of 1 SSS in Kaduna North LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Signed																						2024-04-26
NG-KADUNA STATE-375767-CW-RFQ / Construction of 1 SSS in Kubau LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Signed																						2024-04-26
NG-KADUNA STATE-375771-CW-RFQ / Construction of 1 SSS in Lere LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	676,874.00	0.00	Signed																						2024-04-26
NG-KADUNA STATE-375760-CW-RFQ / Construction of 1 SSS in Giwa LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	676,874.00	0.00	Signed																						2024-04-26
NG-KADUNA STATE-379890-CW-RFQ / Construction of 1 SSS in Kachia LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	526,688.00	0.00	Signed																						2024-04-28
NG-KADUNA STATE-379945-CW-RFQ / Construction of 1 SSS at Ungwan Gimba in Zangon Kafar LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	676,874.00	0.00	Signed																						2025-01-24
NG-KADUNA STATE-379897-CW-RFQ / Construction of 1 SSS in Kajuru LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Under Implementation																						2024-04-28
NG-KADUNA STATE-379946-CW-RFQ / Construction of 1 SSS at Antung Attakar in Kaura LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Under Implementation																						2025-01-24

NG-KADUNA STATE-379950-CW-RFQ / Construction of 1 Jss at Zarwai Zangon in Kafaf LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Signed										2023-09-06	2023-09-06							2023-11-01	2023-11-16	2025-01-24	
NG-KADUNA STATE-379951-CW-RFQ / Construction of 1 Jss at Madamsai I in Kaura LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	263,344.00	0.00	Signed											2023-09-06	2023-09-06							2023-11-01	2023-10-11	2025-01-24
NG-KADUNA STATE-379952-CW-RFQ / Construction of 1 Jss at Zamang in Kaura LGA of Kaduna State in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	676,874.00	0.00	Signed											2023-09-06	2023-09-06							2023-11-01	2023-10-11	2025-01-24
NG-KADUNA STATE-430607-CW-RFB / RENOVATION AND REHABILITATION OF NON-FORMAL CENTERS TO BE USED BY COMPONENT 2, 2C TO GET THE COMPREHENSIVE LIST OF NON-FORMAL CENTERS	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Bids	Limited - National	Single Stage - Two Envelope			Request for Bids - Small Works SPD (2 envelope process)	180,000.00	0.00	Pending Implementation			2024-01-10								2024-01-15				2024-02-26				2024-05-10	2024-06-14	2024-12-11
NG-KADUNA STATE-430629-CW-RFQ / Special Large Grants GISS NASARAWA RIGACHIKUN, IGABI	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-01-15	2024-08-20							2024-03-11		2024-09-07
NG-KADUNA STATE-430609-CW-RFQ / Special Large Grants LGEA UNGWAN SHANU AB AKPA, K/NORTH	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-01-15	2024-08-20							2024-03-11		2024-09-07
NG-KADUNA STATE-430574-CW-RFQ / Special Large Grants LGEA PRIMARY SCHOOL, KUMBI, GWAMI KADUNA SOUTH	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-01-15	2024-08-20							2024-03-11		2024-09-07
NG-KADUNA STATE-430628-CW-RFQ / Special Large Grants LOCAL GOVERNMENT EDUCATION AUTHORITY PRIMARY SCHOOL, UGAJUJE, JABA	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-01-15	2024-08-20							2024-03-11		2024-09-07
NG-KADUNA STATE-430598-CW-RFQ / Special Large Grants GISS KAMFANIN MAUDE, KURBAU	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-01-15	2024-08-20							2024-03-11		2024-09-07
NG-KADUNA STATE-430594-CW-RFQ / Special Large Grants GISS MALLAGUN, KAURA	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-01-15	2024-08-20							2024-03-11		2024-09-07
NG-KADUNA STATE-430567-CW-RFQ / Special Large Grants Implementation LGEA PRIMARY SCHOOL, GISS KAWO, KADUNA NORTH	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-07-19	2024-08-20							2024-09-13		2025-03-12
NG-KADUNA STATE-430618-CW-RFQ / Special Large Grants Implementation GSS AFAKA (JNR & SNR), IGABI LGA	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-07-19	2024-08-20							2024-09-13		2025-03-12
NG-KADUNA STATE-430563-CW-RFQ / Special Large Grants Implementation QUEEN AMINA COLLEGE, KADUNA SOUTH	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-07-19	2024-08-20							2024-09-13		2025-03-12
NG-KADUNA STATE-430564-CW-RFQ / Special Large Grants Implementation GGS55 SOBA, SOBA LGA	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-07-19	2024-08-20							2024-09-13		2025-03-12
NG-KADUNA STATE-430604-CW-RFQ / Special Large Grants Implementation GSS GWA NTU, SANGA LGA	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-07-19	2024-08-20							2024-09-13		2025-03-12
NG-KADUNA STATE-430631-CW-RFQ / Special Large Grants Implementation GGS55 KWOI, JABA LGA	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-07-19	2024-08-20							2024-09-13		2025-03-12
NG-KADUNA STATE-430584-CW-RFQ / Special Large Grants Implementation GSS ABU, SANGA LGA	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	129,000.00	0.00	Under Implementation											2024-07-19	2024-08-20							2024-09-13		2025-03-12

GOODS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NG-KADUNA STATE-286034-GO-RFQ / Procurement of Laptop Computers, Video Conferencing device and accessories & Office Related Equipment to Support SPMU	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		58,000.00	57,553.47	Completed								2022-09-06	2022-04-14											2022-11-01	2022-05-17	2023-04-30	2022-05-22
NG-KADUNA STATE-289649-GO-RFB / Procurement of Information and Communication Devices (25 No. Laptops, 1 No. Projector and Projector Screen and 1 No. Large Fireproof Safe) per school to be deployed in 50 No. Senior Secondary Schools for Digital Literacy training for Phase 1	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,100,000.00	0.00	Signed					2022-08-01	2022-09-05	2022-08-06	2022-09-06				2022-09-17	2022-10-04	2022-10-17	2022-10-06	2022-11-21	2023-03-07	2023-05-20					
NG-KADUNA STATE-289036-GO-RFQ / Procurement of 2 No. Fireproof Safe	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,205.00	0.00	Under Implementation									2022-04-30	2022-04-14											2022-06-25		2022-12-22

NG-KADUNA STATE-289043-GO-RFQ / Procurement of 1 no. Toyota Hilux and 1No. Toyota Hiace 18-sitter/ bus operational vehicles).	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		133,000.00	145,625.60	Completed						2022-04-27	2022-04-14									2022-06-22	2022-05-17	2022-12-19	2022-07-22
NG-KADUNA STATE-289655-GO-RFB / Provision of 150 No . Routers and internet connectivity of 1 Terabyte per Month for 12 months to support Digital literacy training across 50 No. Senior Secondary Schools in Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Limited	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation						2022-07-13	2022-07-18		2022-08-29							2022-11-02		2023-05-01	
NG-KADUNA STATE-286035-GO-RFQ / Procurement of 1 no. 30 kva Solar Powered Inverter System for SPIU	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled						2022-04-13	2022-04-14									2022-06-08		2022-12-05	
NG-KADUNA STATE-430565-GO-RFQ / PROVISION OF INTERNET CONNECTIVITY TO EQUIP 100 SCHOOLS WITH INTERNET CONNECTIVITY AND MONTHLY DATA SUBSCRIPTION FOR 12 MONTHS BATCH 2	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		160,000.00	0.00	Pending Implementation						2024-01-15										2024-03-11		2024-09-07	
NG-KADUNA STATE-430551-GO-RFB / PROCUREMENT OF ICT DEVICES FOR THE DELIVERY OF DIGITAL SKILLS TRAINING IN 100 SCHOOLS (2500 LAPTOPS, 100 PROJECTORS, 100 PROJECTOR SCREEN, 100 FIREPROOF SAFE) AND FURNITURE - BATCH 2	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Bids	Limited - National	Single Stage - Two Envelope		1,500,000.00	0.00	Pending Implementation				2024-01-10		2024-01-15				2024-02-26		2024-05-10				2024-06-14		2024-12-11	
NG-KADUNA STATE-430581-CW-RFB / PROCUREMENT OF FURNITURE FOR 62 SCHOOLS CONSTRUCTED UNDER PHASE 1 TO PROVIDE A CONducive LEARNING ENVIRONMENT	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Limited - National	Single Stage - Two Envelope		3,150,000.00	0.00	Canceled				2024-10-01	2024-08-09	2024-10-06				2024-11-17		2025-01-30				2025-03-06		2025-09-02	
NG-KADUNA STATE-430581-GO-RFB / PROCUREMENT OF FURNITURE FOR 62 SCHOOLS CONSTRUCTED UNDER PHASE 1 TO PROVIDE A CONducive LEARNING ENVIRONMENT PACKAGED IN 11 LOTS	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Limited - National	Single Stage - Two Envelope		3,150,000.00	0.00	Pending Implementation				2024-10-01		2024-10-06				2024-11-17		2025-01-30				2025-03-06		2025-09-02	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issues		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NG-KADUNA STATE-286022-NC-RFQ / Printing of Safe Space Group/Mentees and mentoring session registers, Safe Space training manuals for mentors	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Under Implementation								2022-04-24									2022-06-19		2022-12-16			
NG-KADUNA STATE-285939-NC-RFB / Produce and distribute identification cards to Girls involved in Digital Literacy Skills training in 150 No. Senior Secondary Schools and Girls involved in Safer Space training in 101 No. Schools Phase 1-3 of the AGILE project.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation				2022-07-01				2022-07-06								2022-08-17		2022-09-16		2022-10-21		2023-04-19
NG-KADUNA STATE-289004-NC-RFQ / Provision of SBMC, SIC, SIP manuals complaints suggestion boxes and grievance registers for 100 ISS & S 5, plus 20 copies for MOE and SUBEB. (boxes made by local carpenters and two manuals per school) for Phase 1.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,000.00	0.00	Canceled								2022-04-23	2022-04-21								2022-06-18		2022-12-15			
NG-KADUNA STATE-289040-NC-RFQ / Provision of internet connectivity at PIU in Phase 1.	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	8,237.35	Completed								2022-04-27	2022-04-14							2022-06-22	2022-05-10	2022-12-19	2022-05-22			
NG-KADUNA STATE-292902-NC-RFQ / Development and production of Parents / Caregivers undertaking forms for Scholarship beneficiaries (35,000 forms).	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,253.01	0.00	Pending Implementation								2022-05-23									2022-07-18		2023-01-14			
NG-KADUNA STATE-285940-NC-RFB / Engagement of Media Houses to air specific audio-targeted radio and tv drama series and songs in Hausa, English and Broken English that focus on importance of girls education and GBV	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled				2022-04-27				2022-05-02								2022-06-13		2022-07-13		2022-08-17		2023-02-13
NG-KADUNA STATE-292896-NC-RFQ / Provision of SBMC, SIC, SIP manuals complaints suggestion boxes and grievance registers for 100 ISS & S 5, plus 20 copies for MOE and SUBEB.	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,000.00	0.00	Canceled								2022-05-03									2022-06-28		2022-12-25			
NG-KADUNA STATE-298242-NC-RFQ / SUPPLY AND INSTALLATION OF 30 KVA SOLAR POWERED INVERTER	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	52,983.95	Completed								2022-06-08	2022-04-14							2022-08-03	2022-05-25	2023-01-30	2022-08-01			
NG-KADUNA STATE-298603-NC-DB / Provision of SBMC, SIC, and SIP manuals and provision of Complaint redress Boxes	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct			64,000.00	0.00	Under Implementation						2022-06-06	2022-06-09	2022-06-11								2022-07-16		2023-01-12				

NG-KADUNA STATE-298648-NC-DB / Procurement of Accounting Software for KADUNA AGILE SPU	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct			13,300.00	0.00	Pending Implementation						2022-06-06		2022-06-11								2022-07-16		2023-01-12	
NG-KADUNA STATE-309945-NC-RFB / Procurement of SKV A Solar Powered Inverter Systems to support Digital Literacy across 100 Schools in Kaduna State	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Bids	Limited	Single Stage - Two Envelope		1,082,000.00	0.00	Signed						2022-08-30	2022-10-10	2022-09-04	2022-10-11		2022-10-16	2022-11-08	2022-12-29	2023-01-04	2023-02-02	2023-02-27	2023-08-01		
NG-KADUNA STATE-279654-CS-COS / Engagement of an NGO to validate Primary 6 and JSS 3 female students in 525 No Schools for Conditional Cash Transfer across the state. Phase 1-3	IDA / 67380	Fostering an enabling environment for girls	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled								2022-05-01							2022-06-26		2022-12-23		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NG-KADUNA STATE-289893-CS-COS / Engage individual Consultant to provide system strengthening support for Project implementation to the Ministry of Education Kaduna State	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited		25,000.00	0.00	Canceled	2022-04-19																2022-06-02		2022-07-07		2023-01-03	
NG-KADUNA STATE-289012-CS-COS / Engagement of Consultant for the implementation of Life skills training in 125 No. Schools in Phase 1	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited		72,000.00	0.00	Signed	2022-04-25	2022-04-12															2022-06-08	2022-09-26	2022-07-13	2022-10-04	2023-01-09	
NG-KADUNA STATE-289285-CS-COS / Engagement of 5 individual Consultants for Capacity building / Training of CP MC on Construction Management, E and S Management & Development of Training Manuals in 115 Schools	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited		41,400.00	0.00	Pending Implementation	2022-04-27																2022-06-10		2022-07-15		2023-01-11	
NG-KADUNA STATE-289019-CS-COS / Engagement of consultancy firm to organize the digital skills training including curriculum development, training of teachers curriculum and finalization of teacher training for the implementation of Digital Literacy in 150 No. schools in phase 1&2	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2022-04-25	2022-04-12	2022-05-16			2022-06-29											2022-07-29		2022-09-02		2023-03-01	
NG-KADUNA STATE-289015-CS-COS / Engagement of Consultant Specialists on Monitoring & Evaluation to provide technical assistance on AGILE Project Phase 1	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited		500,000.00	0.00	Under Implementation	2022-04-20	2022-04-13															2022-06-03		2022-07-08		2023-01-04	
NG-KADUNA STATE-289658-CS-COS / Engagement of individual Consultant Specialists on Gender-Based Violence to provide technical assistance at State and Local Levels.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited		35,000.00	0.00	Signed	2022-04-19	2022-04-19															2022-06-02	2023-04-12	2022-07-07	2023-04-20	2023-01-03	
NG-KADUNA STATE-289657-CS-COS / Engagement of individual Consultant Specialists on Environmental & Social Safeguards to provide technical assistance at State.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited		65,000.00	0.00	Signed	2022-04-25	2022-04-22															2022-06-08	2022-05-23	2022-07-13	2022-06-09	2023-01-09	
NG-KADUNA STATE-289006-CS-COS / Engage an individual Consultant to support the SPU in the project implementation activities.	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Under Implementation	2022-04-21	2022-04-13															2022-06-04	2022-05-16	2022-07-09		2023-01-05	
NG-KADUNA STATE-289039-CS-COS / Engagement of External Audit firm for bi-annual audit of project financial activities.	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited		6,000.00	0.00	Canceled	2022-04-26	2022-04-26															2022-06-09		2022-07-14		2023-01-10	
NG-KADUNA STATE-289662-CS-COS / Engagement of individual Consultants, to design and develop the KADUNA STATE AGILE project website and provide Technical Assistance to the SPU on content management	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited		40,000.00	0.00	Canceled	2022-04-20	2022-04-12															2022-05-28		2022-07-02		2022-12-29	
NG-KADUNA STATE-289007-CS-COS / Engagement of 2 No. Communication & Behavioral change Consultant (Hausa & English) to produce specific audience-targeted radio and TV drama series and Hausa songs that focus on the importance of girls' education	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Canceled	2022-04-19	2022-04-22															2022-06-02		2022-07-07		2023-01-03	
NG-KADUNA STATE-298642-CS-COS / Engagement of a communication firm to create and air media content on the overall objectives of AGILE in 6 radio stations across the 3 Senatorial Zones in Kaduna State.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Under Implementation	2022-06-06	2022-04-13															2022-07-20		2022-08-24		2023-02-20	
NG-KADUNA STATE-298644-CS-COS / Engagement of Audiences Research firm to investigate the specific social norms in Kaduna State, that hinders girls from going to school.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited		40,000.00	0.00	Under Implementation	2022-06-06	2022-04-13															2022-07-20		2022-08-24		2023-02-20	

NG-KADUNA STATE-302243-CS-COS / Engagement of Consultancy firm to organize digital skills training including curriculum development and finalization of teachers training for the implementation of digital literacy in 150 No. schools in phase 1 & 2	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection		200,000.00	0.00	Signed	2022-07-19	2022-07-13											2022-09-01	2022-08-08	2022-10-06	2023-08-23	2023-04-04
NG-KADUNA STATE-304568-CS-COS / Engagement of Consultants for Environmental and Social Management Plan (ESMP) for rehabilitation 550 JSS and 555 Schools across the State	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited	98,000.00	0.00	Signed	2022-07-20	2022-08-04											2022-09-02	2022-09-02	2022-10-07	2022-09-21	2023-04-05
NG-KADUNA STATE-298609-CS-COS / Engagement of Consultants for Environmental and Social Management Plan (ESMP) for construction of 150 New JSS and 555 Schools across the State	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited	98,000.00	0.00	Under Implementation	2022-06-06	2022-08-08											2022-07-20		2022-08-24		2023-02-20
NG-KADUNA STATE-304577-CS-QCBS / Engagement of a supervision Consultant for the construction of 62 No. JSS and 555 across the State for the South Central Senatorial District of Kaduna State	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Quality And Cost-Based Selection	Open - National	600,000.00	0.00	Signed	2022-08-23	2022-08-15	2022-09-13	2022-09-13	2022-10-27	2022-11-29		2022-11-24	2023-01-03	2022-12-24	2023-01-10		2023-01-28	2023-02-10	2023-03-04	2023-03-27	2024-03-03
NG-KADUNA STATE-304575-CS-QCBS / Engagement of a supervision Consultant for the construction of 62 No. JSS and 555 across the State for the North Central Senatorial District of Kaduna State	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Quality And Cost-Based Selection	Open - National	600,000.00	0.00	Signed	2022-08-23	2022-08-15	2022-09-13	2022-09-13	2022-10-27	2022-11-29		2022-11-24	2023-01-03	2022-12-24	2023-01-10		2023-01-28	2023-02-10	2023-03-04	2023-03-27	2024-03-03
NG-KADUNA STATE-298585-CS-COS / Engagement of a Security Firm to conduct Security assessment in Senior and Junior Secondary schools across Kaduna State	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited	170,000.00	0.00	Signed	2022-06-06	2022-09-17											2022-07-20	2022-11-18	2022-08-24	2022-12-02	2023-02-20
NG-KADUNA STATE-319887-CS-COS / Engagement of NGO for effective tracking of Girls scholarship program in Kaduna State	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	347,326.32	0.00	Under Implementation	2022-11-28	2022-11-17											2023-01-11	2023-02-20	2023-02-15		2023-08-14
NG-KADUNA STATE-289044-CS-COS / Engagement of security Firm to conduct security and risk assessment of the	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited	26,000.00	0.00	Canceled	2022-04-27												2022-06-10		2022-07-15		2023-01-11
NG-KADUNA STATE-289985-CS-COS / Engagement of NGO/CSO to support community engagement sessions with community leaders	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited	25,000.00	0.00	Canceled	2022-04-11	2022-04-14											2022-05-25		2022-06-29		2022-12-26
NG-KADUNA STATE-385824-CS-COS / CONSULTANCY SERVICES FOR THE ENGAGEMENT OF 5 NGOS TO SUPPORT COMMUNITY SENSITIZATION TOWARDS POSITIVE BEHAVIORAL CHANGE AND PROMOTION OF GIRLS EDUCATION FOR A DURATION OF 2 YEARS	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	200,000.00	0.00	Under Implementation	2023-10-30	2023-11-07				2023-11-13							2023-12-13		2024-01-17		2024-07-15
NG-KADUNA STATE-430626-CS-COS / ENGAGEMENT OF CONSULTANT FOR THE CONDUCT OF SITE SPECIFIC CONDITION SURVEY OF COMPLETE 93 NEW CONSTRUCTION SITE	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited - National	97,000.00	0.00	Pending Implementation	2024-01-10												2024-02-23		2024-03-29		2024-09-25
NG-KADUNA STATE-430576-CS-COS / ENGAGEMENT OF TECHNICAL ASSISTANT (QUANTITY SURVEYING FIRM) TO PROVIDE A TECHNICAL ADVISE AND GUIDANCE ON THE KADUNA AGILE PROJECT'S INFRASTRUCTURAL DEVELOPMENT INVESTMENTS (CONSTRUCT)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited - National	34,000.00	0.00	Pending Implementation	2024-01-10												2024-02-23		2024-03-29		2024-09-25
NG-KADUNA STATE-430586-CS-COS / ENGAGEMENT OF CONSULTANT TO SUPPORT SRI INITIATIVES ON THE DEVELOPMENT OF SCHOOL MAINTENANCE POLICY, AND TRAIN COMMUNITY MEMBERS ON MAINTENANCE OF RENOVATED WASH FACILITIES, CONSTRUCTED AND CLASSES RENOVATED ACROSS THE 550 SIGS SCHOOLS	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited - National	34,000.00	0.00	Under Implementation	2024-01-10	2024-06-06				2024-01-24							2024-02-23		2024-03-29		2024-09-25
NG-KADUNA STATE-430589-CS-COS / ENGAGEMENT OF NGOs TO CARRY OUT ADVOCACY CAMPAIGNS FOR BEHAVIORAL CHANGE AND IDENTIFY OUT OF SCHOOL ADOLESCENT GIRLS AND FACILITATE THEIR RETURN TO SCHOOL	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited - National	134,000.00	0.00	Pending Implementation	2024-01-10												2024-02-23		2024-03-29		2024-09-25
NG-KADUNA STATE-430591-CS-COS / PRODUCTION OF DDCU SERIES TO CONCISELY NARRATE THE PROJECTS INTERVENTIONS FOR REPORTING, UNDERSTANDING AND ACCEPTANCE OF GENERAL PUBLIC	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited - National	59,000.00	0.00	Pending Implementation	2024-01-10												2024-02-23		2024-03-29		2024-09-25
NG-KADUNA STATE-430578-CS-COS / ENGAGEMENT OF CONSULTANT TO UNDERTAKE A MICRO-ASSESSMENT OF LIVELIHOOD SKILLS TO DETERMINE THE MOST MARKET-RELEVANT VOCATIONAL SKILLS FOR WOMEN AND GIRLS IN THE STATE	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited - National	20,000.00	0.00	Under Implementation	2024-01-10	2024-06-05				2024-01-24							2024-02-23		2024-03-29		2024-09-25

NG-KADUNA STATE-430627-CS-CDS / ENGAGEMENT CONSULTANCY SERVICES OF 5 NON-STATE ACTORS/ LOCAL NGOs TO LEVERAGE ON THEIR EXISTING EXPERTISE TO SUPPORT PROJECT IMPLEMENTATION	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited - National		51,000.00	0.00	Under Implementation	2024-01-10	2024-06-05							2024-02-23	2024-03-29	2024-09-25
NG-KADUNA STATE-430635-CS-CDS / ENGAGEMENT OF 10 LIVELIHOOD TRAINING EXPERTS/FIRMS TO TRAIN THE BENEFICIARIES ON LIVELIHOODS SKILLS	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited - National		81,000.00	0.00	Pending Implementation	2024-01-10								2024-02-23	2024-03-29	2024-09-25
NG-KADUNA STATE-430606-CS-CDS / ENGAGEMENT OF A SOFTWARE DEVELOPMENT FIRM TO DEVELOP A COMPREHENSIVE MANAGEMENT INFORMATION SYSTEM (MIS) TO SUPPORT THE IMPLEMENTATION OF CONDITIONAL CASH TRANSFERS (CCT)	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited - National		323,000.00	0.00	Pending Implementation	2024-01-10								2024-02-23	2024-03-29	2024-09-25
NG-KADUNA STATE-430558-CS-CDS / ENGAGEMENT OF T A ON GBV THIRD-PARTY TO SERVE AS THIRD PARTY SUPPORT FOR GBV ACTIVITIES	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited - National		100,000.00	0.00	Pending Implementation	2024-01-10								2024-02-23	2024-03-29	2024-09-25
NG-KADUNA STATE-430623-CS-CDS / ENGAGEMENT OF CONSULTANT FOR STUDENT PHYSICAL HEAD COUNT AND PREVIOUS YEARS ENROLLMENT DATA ANALYSIS AND PROJECTIONS FOR 2024-2028 TO VERIFY NUMBER OF GIRLS CURRENTLY ENROLLED, ASCERTAIN ENROLLMENT TREND AND DEPLOY BIOMETRIC ATTENDANCE	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited - National		300,000.00	0.00	Pending Implementation	2024-01-10								2024-02-23	2024-03-29	2024-09-25
NG-KADUNA STATE-430595-CS-CDS / ENGAGEMENT OF FIRMS AS M&E CONSULTANT, TECHNICAL ASSISTANT TO PROVIDE TECHNICAL SUPPORT TO THE SPIU M&E SYSTEM TO EFFECTIVE PROJECT MONITORING	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited - National		380,000.00	0.00	Under Implementation	2024-01-10	2024-07-08							2024-02-23	2024-03-29	2024-09-25
NG-KADUNA STATE-446422-CS-CDS / ENGAGEMENT OF A SUPERVISION CONSULTANT FOR THE CONSTRUCTION OF 50 NO. JSS AND 555 ACROSS THE STATE FOR THE SOUTH-CENTRAL SENATORIAL DISTRICT OF KADUNA STATE	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Limited - National		600,000.00	0.00	Pending Implementation	2024-10-01								2024-11-14	2024-12-19	2025-06-17

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-KADUNA STATE-289099-CS-CDS / Engagement of 11 No. Consultants to train the SBMCs on Procurement, Bookkeeping, Quality Control, development of SIPs and supervising the implementation of SIGs in 275 Schools in Phase 1	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct		100,000.00	0.00	Under Implementation	2022-04-13	2022-04-12	2022-04-23	2022-04-15			2022-06-27		2022-12-24	
NG-KADUNA STATE-292901-CS-CDS / Capacity Building Workshop for SPU Members	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct		40,963.86	0.00	Pending Implementation	2022-05-17		2022-05-27				2022-07-31		2023-01-27	
NG-KADUNA STATE-292906-CS-CDS / Training of 1,650 Principals, Vice Principals and 5 BMC members on Social Risk Administrative Mechanism and Enforcement Mechanism	IDA / 67380	Fostering an enabling environment for girls	Post	Direct Selection	Direct		47,710.84	0.00	Pending Implementation	2022-05-22		2022-06-01				2022-08-05		2023-02-01	
NG-KADUNA STATE-298614-CS-CDS / Engagement of individual Consultant to design and develop Kaduna AGILE PROJECT website and provide technical assistance on content management.	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct		40,000.00	0.00	Signed	2022-06-06	2022-07-05	2022-06-16	2022-07-22			2022-08-20	2023-08-25	2023-02-16	
NG-KADUNA STATE-298631-CS-CDS / Engagement of a marketing, advertising and research communications firm	IDA / 67380	Fostering an enabling environment for girls	Post	Direct Selection	Direct		350,000.00	0.00	Signed	2022-07-19	2022-07-06	2022-07-29	2022-08-03			2022-10-02	2023-09-15	2023-03-31	
NG-KADUNA STATE-304571-CS-CDS / Engagement of a Consultant to train the SBMCs on Procurement, Bookkeeping, Quality Control, development of SIPs and supervising the implementation of SIGs in 275 Schools in Phase 2	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National		100,000.00	0.00	Signed	2022-07-19	2022-08-17	2022-07-29	2022-08-17			2022-10-02	2023-09-19	2023-03-31	
NG-KADUNA STATE-304705-CS-CDS / Engagement of individual Consultant for implementation of large Grants.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National		58,000.00	0.00	Under Implementation	2022-07-27	2022-09-01	2022-08-06	2022-09-13			2022-10-10		2023-04-08	
NG-KADUNA STATE-343775-CS-CDS / Engagement of External Auditor	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct - National		12,000.00	0.00	Signed	2023-03-03	2023-04-03	2023-03-13	2023-04-11			2023-05-17	2023-05-22	2023-11-13	
NG-KADUNA STATE-389828-CS-CDS / ENGAGEMENT OF A TECHNICAL ASSISTANT ON SYSTEM STRENGTHENING COMPONENT 3.1) TO SUPPORT THE KADAGILE SPIU FOR 2 YEARS	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct - National		100,000.00	0.00	Under Implementation	2023-10-30	2024-07-08	2023-11-09	2024-08-15			2024-01-13		2024-07-11	

NG-KADUNA STATE-385841- CS-CDS / ENGAGEMENT OF A TECHNICAL ASSISTANT ON E NVIRONMENTAL AND SOCIAL SAFE GUARDS TO SUPPORT K AD AGILE SPIU FOR 2 YEARS	IDA / 67380	Project management and sy stem strengthening	Post	Direct Selection	Direct - National		110,000.00	0.00	Under Implement ation	2023-10-30	2023-11-20	2023-11-09			2024-01-13	2024-07-11
NG-KADUNA STATE-430632- CS-CDS / ENGAGEMENT OF A MARKETING, ADVERTISING A ND RESEARCH COMMUNICATI ONS FIRM FOR THE BRAND C AMPAIGN, AND PRODUCTION OF SEASON 2 OF THE DRAMA SERIES UNDER THE AGILE PR	IDA / 67380	Fostering an enabling enviro nment for girls	Prior	Direct Selection	Direct - National		700,000.00	0.00	Under Implement ation	2024-01-10	2024-07-16	2024-01-20			2024-03-25	2024-09-21
NG-KADUNA STATE-430634- CS-CDS / CONSULTANCY SER VICES FOR RE-ENGAGEMENT OF IMPLEMENTING PARTNER ON SAFE SPACES ACROSS 3 50 ADDITIONAL SCHOOLS TO CONTINUOUSLY SUPPORT TH E IMPLEMENTATION OF SAFE SPACES IN SCHOOLS	IDA / 67380	Fostering an enabling enviro nment for girls	Post	Direct Selection	Direct - National		370,000.00	0.00	Under Implement ation	2024-01-10	2024-06-03	2024-01-20	2024-08-15		2024-03-25	2024-09-21
NG-KADUNA STATE-430611- CS-CDS / EXTERNAL AUDIT FI RM FOR ANNUAL AUDIT OF P ROJECT FINANCIAL SERVICES TO CONDUCT 2023 EXTERNA L AUDIT EXCISE	IDA / 67380	Project management and sy stem strengthening	Post	Direct Selection	Direct - National		6,000.00	0.00	Pending Impleme ntation	2024-01-10		2024-01-20			2024-03-25	2024-09-21