

## PROCUREMENT PLAN (Textual Part)

**Project information:** Rwanda Commercialization and De-Risking for Agricultural Transformation Project (P171462)

**Project Implementation agency:** Rwanda Development Bank

**Date of the Procurement Plan:** Oct 25, 2022

**Period covered by this Procurement Plan:** The first 18 months

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Procurement Regulation for IPF Finance for Borrowers, November 2020, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable

**Other Relevant Procurement Information.**

Not Applicable

**PROCUREMENT PLAN**  
**General Information**

**Country:** Rwanda **Bank's Approval Date of the Original Procurement Plan:** 2022-11-22  
**Revised Plan Date(s):** (comma delineated, leave blank 2023-08-30)  
**Project ID:** P171462 **GPN Date:**  
**Project Name:** Commercialization and De-Risking for Agricultural Transformation Project  
**Loan / Credit No.:** IDA / 70840  
**Executing Agency:** Rwanda Agriculture and Animal Resources Development Board

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
RW-RAB-317657-CW-RFB / R rehabilitation works of Rubuye edge - Burakari marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	1,182,500.00	0.00	Pending Implementation					2024-06-23		2024-06-28					2024-07-28		2024-08-31		2024-10-15	2025-10-14		
RW-RAB-317666-CW-RFB / I improvement of drainage works for Karangazi - Rwangungu marshland phase I	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	700,000.00	0.00	Pending Implementation					2023-04-02		2023-04-07					2023-05-07		2023-06-06		2023-07-20	2024-07-19		
RW-RAB-322117-CW-RFB / C construction and development of Karambi dam and marshland located in Kayanza District - Eastern Province	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,385,000.00	0.00	Under Implementation					2023-06-18	2023-05-02	2023-06-23					2023-08-04		2023-09-03		2023-10-08	2025-01-30		
RW-RAB-322266-CW-RFB / D development works of hillside irrigation system including construction of water diversion for Bakowe Site located in Muhanga District - Southern Province	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,980,000.00	0.00	Pending Implementation					2023-03-15		2023-03-20					2023-05-23		2023-06-22		2023-07-27	2025-03-18		
RW-RAB-325187-CW-RFB / D development works of Cyohoh a marshland	IDA / 70840	Value Chain and Infrastructure Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field of explanation)	40,758,285.00	0.00	Pending Implementation					2023-04-30		2023-05-05					2023-06-16		2023-07-16		2023-08-20	2026-12-02		
RW-RAB-317599-CW-RFB / R rehabilitation works of Bugarama marshland	IDA / 70840	Value Chain and Infrastructure Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	22,850,000.00	0.00	Pending Implementation					2023-04-02		2023-04-07					2023-06-06		2023-07-06		2023-08-19	2025-12-06		
RW-RAB-322094-CW-RFB / R rehabilitation works of Karangazi - Rwangungu marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Plant SPD (without prequalification)	1,666,600.00	0.00	Pending Implementation					2023-01-15		2023-01-20					2023-03-03		2023-04-02		2023-05-07	2025-02-25		
RW-RAB-325204-CW-RFB / D development works of Nyarubogo and Agassasa marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,932,700.00	0.00	Pending Implementation					2023-06-25		2023-06-30					2023-08-11		2023-09-10		2023-10-15	2025-11-03		
RW-RAB-325198-CW-RFB / D development works of Kamiranzovu marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	345,000.00	0.00	Pending Implementation					2023-05-28		2023-06-02					2023-07-14		2023-08-13		2023-09-17	2025-10-06		
RW-RAB-325184-CW-RFB / D development works of Mumuba marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	1,945,700.00	0.00	Pending Implementation					2023-04-30		2023-05-05					2023-06-16		2023-07-16		2023-08-20	2025-09-08		
RW-RAB-325173-CW-RFB / R rehabilitation of Rubuyege-Burakari marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field of explanation)	1,230,500.00	0.00	Canceled					2023-05-31		2023-06-05					2023-07-17		2023-08-16		2023-09-20	2025-06-11		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
RW-RAB-317905-GO-RFB / P purchase of RFID microchips and scanners	IDA / 70840	Agricultural Finance and Insurance	Post	Request for Bids	Open - National	Single Stage - One Envelope		270,000.00	0.00	Under Implementation					2023-03-05	2023-06-30	2023-03-10	2023-07-17					2023-04-09		2023-05-09		2023-06-13	2023-11-10	
RW-RAB-317909-GO-RFB / P purchase of Project vehicles	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	0.00	Signed					2022-12-27	2023-02-22	2023-01-01	2023-02-22					2023-01-31	2023-03-24	2023-03-02	2023-03-31	2023-04-06	2023-05-31	2023-10-03
RW-RAB-317911-GO-RFB / P purchase of Project motorcycles	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	0.00	Signed					2022-12-27	2023-02-19	2023-01-01	2023-02-22					2023-01-31	2023-03-24	2023-03-02	2023-03-27	2023-04-06	2023-05-15	2023-10-03
RW-RAB-317934-GO-RFB / P purchase of fuel for project motor vehicles	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		115,000.00	0.00	Under Implementation					2023-01-08	2023-06-30	2023-01-13	2023-07-17					2023-02-12		2023-03-14		2023-04-18	2024-04-17	
RW-RAB-317936-GO-RFB / P purchase of office equipment and stationery	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		55,000.00	0.00	Under Implementation					2023-04-30	2023-06-30	2023-05-05	2023-07-17					2023-06-04		2023-07-04		2023-08-08	2024-08-07	
RW-RAB-330156-GO-RFB / P purchase of office furniture	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation					2023-04-05		2023-04-10						2023-05-22		2023-06-21		2023-07-26	2024-07-25	
RW-RAB-356696-GO-RFB / A acquisition of fruit seedlings	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2023-05-22		2023-05-27						2023-07-08		2023-08-07		2023-09-11	2024-09-10	
RW-RAB-356699-GO-RFB / A acquisition of pineapple suckers	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Under Implementation					2023-06-07	2023-06-30	2023-06-12	2023-07-17					2023-07-24		2023-08-23		2023-09-27	2024-09-26	
RW-RAB-356709-GO-RFB / A acquisition of agricultural inputs	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,400,000.00	0.00	Under Implementation					2023-04-27	2023-06-30	2023-05-02	2023-07-17					2023-06-13		2023-07-13		2023-08-17	2023-10-28	
RW-RAB-356703-GO-RFB / S supply of compost	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Canceled					2023-08-22		2023-08-27						2023-10-08		2023-11-07		2023-12-12	2025-12-11	
RW-RAB-378124-GO-RFB / S supply of compost in Gisagara - Huye, Nyaruguru District	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		84,000.00	0.00	Pending Implementation					2023-10-09		2023-10-14						2023-11-25		2023-12-25		2024-01-29	2025-01-28	

RW-RAB-378126-GO-RFB / S upply of compost in Kayanza, Kirehe and Bugesera District	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		167,000.00	0.00	Pending Impl ementation				2023-10-09	2023-10-14			2023-11-25	2023-12-25	2024-01-29	2025-01-28	
RW-RAB-378128-GO-RFB / S upply of compost in Kayanza, Kirehe and Bugesera District	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		84,000.00	0.00	Pending Impl ementation				2023-10-09	2023-10-14			2023-11-25	2023-12-25	2024-01-29	2025-02-27	
RW-RAB-378134-GO-RFB / S upply of compost in Nyamta heke and Rusizi District	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		84,000.00	0.00	Pending Impl ementation				2023-10-09	2023-10-14			2023-11-25	2023-12-25	2024-01-29	2025-01-28	
RW-RAB-378137-GO-RFB / S upply of compost in Nyanza, Ruhango and Muhanga Distri ct	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		167,000.00	0.00	Pending Impl ementation				2023-10-09	2023-10-14			2023-11-25	2023-12-25	2024-01-29	2025-01-28	
RW-RAB-378143-GO-RFB / S upply,planting and maintena nce of biological protection materials for strengthening t he protection of irrigation infr astructures(Dams,inflows,riv er banks,etc)	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		250,000.00	0.00	Pending Impl ementation				2023-10-23	2023-10-28			2023-12-09	2024-01-08	2024-02-12	2025-02-11	
RW-RAB-378148-GO-RFB / S upply of Irish Potato Seeds	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		167,000.00	0.00	Pending Impl ementation				2023-11-07	2023-11-12			2023-12-24	2024-01-23	2024-02-27	2025-02-26	
RW-RAB-378151-GO-RFB / P ersonal Protective Equipment s (PPES)/or GRCs & IPMP	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		75,000.00	0.00	Pending Impl ementation				2023-10-17	2023-10-22			2023-12-03	2024-01-02	2024-02-06	2025-02-05	
RW-RAB-378154-GO-RFB / S upply of Cassava cuttings	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		42,000.00	0.00	Pending Impl ementation				2023-11-20	2023-11-25			2024-01-06	2024-02-05	2024-03-11	2025-03-11	
RW-RAB-378156-GO-RFB / P urchase of vehicle tyres	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		20,000.00	0.00	Pending Impl ementation				2023-11-15	2023-11-20			2024-01-01	2024-01-31	2024-03-06	2025-03-06	
RW-RAB-378158-GO-RFB / S upply of Bean seeds	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		84,000.00	0.00	Pending Impl ementation				2023-10-26	2023-10-31			2023-12-12	2024-01-11	2024-02-15	2025-02-14	
RW-RAB-319138-GO-RFB / Pr ovision of horticulture input k it (seed, fertilizer, compost a nd lime)	IDA / 70840	Value Chain and Infrastru re Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope		300,000.00	0.00	Canceled				2023-03-08	2023-03-29	2023-03-13	2023-03-29		2023-04-12	2023-05-12	2023-06-16	2024-06-16

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approa ch	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qualification Documents		Prequalification Evalu ation Report		Draft Bidding Docum ent / Justification		Specific Procurement Notice / Invitation		Bidding Documents a s Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-RAB-317904-NC-RFB / Hi ring insurance companies for provision of Premium co-fina ncing for subsidies crops and livestock	IDA / 70840	Agricultural Finance and Ins urance	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,000,000.00	0.00	Under Imple mentation					2023-01-22	2023-04-20	2023-01-27	2023-05-02			2023-02-26		2023-03-28		2023-05-02		2024-05-01	
RW-RAB-317928-NC-RFB / Hi ring hotel services for confer ences, training and workshop	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		195,000.00	0.00	Under Imple mentation					2023-03-26	2023-03-14	2023-03-31	2023-03-27			2023-04-30		2023-05-30		2023-07-04		2026-07-03	
RW-RAB-317939-NC-RFB / Pr ovision of printing services	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		100,000.00	0.00	Under Imple mentation					2022-12-18	2023-06-16	2022-12-23	2023-07-17			2023-01-22		2023-02-21		2023-03-28		2026-03-27	

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approa ch	Contract Type	Estimated Am ount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft R equest for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technic al Proposal		Combined Evaluation Report and Draft Neg otiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-RAB-317879-CS-QCBS / Hiring a consultancy firm tha t will conduct valuation asset s	IDA / 70840	Value Chain and Infrastru re Development	Post	Quality And Cost- Based Selection	Open - National		140,000.00	0.00	Under Implem entation	2023-12-17	2023-05-30	2024-01-07	2023-07-12	2024-02-20				2024-03-21		2024-04-20		2024-05-25		2024-06-29		2027-06-29	
RW-RAB-317884-CS-QCBS / Hiring the consultancy firm f or situation agriculture insura nce situation analysis	IDA / 70840	Agricultural Finance and Ins urance	Post	Quality And Cost- Based Selection	Open - National		150,000.00	0.00	Pending Implem entation	2023-05-28		2023-06-18		2023-08-01				2023-08-31		2023-09-30		2023-11-04		2023-12-09		2024-04-07	
RW-RAB-321128-CS-QCBS / Hiring a Consultancy firm to carry out preparation of Rese ttlement Action Plan (RAP) re port for Cyohoha marshland and hillside irrigation	IDA / 70840	Value Chain and Infrastru re Development	Post	Quality And Cost- Based Selection	Open - National		62,900.00	0.00	Pending Implem entation	2023-06-03		2023-06-24		2023-08-07				2023-09-04		2023-10-04		2023-11-08		2023-12-13		2024-05-11	
RW-RAB-321150-CS-QCBS / Hiring a Consultancy firm for preparation of Resettlement Action Plan (RAP) report for B ugarama marshland	IDA / 70840	Value Chain and Infrastru re Development	Post	Quality And Cost- Based Selection	Open - National		27,900.00	0.00	Under Review	2023-04-16	2023-06-26	2023-05-07		2023-06-20				2023-07-18		2023-08-17		2023-09-21		2023-10-26		2024-03-24	
RW-RAB-321325-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental S ocial Impact Assessment (ESI A) & Environmental and Soci al Management Plans (ESMPS J) for Mwogo, Agatorove and Gufuma marshlands	IDA / 70840	Value Chain and Infrastru re Development	Post	Quality And Cost- Based Selection	Open - National		35,725.00	0.00	Pending Implem entation	2023-07-16		2023-08-06		2023-09-19				2023-10-17		2023-11-16		2023-12-21		2024-01-25		2024-06-23	
RW-RAB-321333-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental S ocial Impact Assessment (ESI A) & Environmental and Soci al Management Plans (ESMPS J) for Kagayo marshland	IDA / 70840	Value Chain and Infrastru re Development	Post	Quality And Cost- Based Selection	Open - National		53,225.00	0.00	Pending Implem entation	2023-07-30		2023-08-20		2023-10-03				2023-10-31		2023-11-30		2024-01-04		2024-02-08		2024-07-07	
RW-RAB-321343-CS-QCBS / Hiring a Consultancy firm for supervision of rehabilitation works for Bugarama marshla nd	IDA / 70840	Value Chain and Infrastru re Development	Prior	Quality And Cost- Based Selection			2,300,000.00	0.00	Pending Implem entation	2023-04-30		2023-05-21		2023-07-04				2023-08-01		2023-08-31		2023-10-05		2023-11-09		2026-02-26	

RW-RAB-321378-CS-QCBS / Hiring a consultancy firm for supervision of Construction and development of Karambi Dam and marshland located in Kayanza District - Eastern Province	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	122,500.00	0.00	Under Implementation	2023-03-12	2023-02-16	2023-04-02	2023-03-27	2023-05-16	2023-06-13	2023-07-13	2023-08-17	2023-09-21	2025-03-14
RW-RAB-321385-CS-QCBS / Hiring a Consultancy firm for supervision of Development works of hillside irrigation system including construction of water diversion for Bakokwe Site located in Muhanga District - Southern province	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	475,000.00	0.00	Under Implementation	2023-04-16	2023-02-16	2023-05-07		2023-06-20	2023-07-18	2023-08-17	2023-09-21	2023-10-26	2025-10-15
RW-RAB-321421-CS-QCBS / Hiring a Consultancy firm for supervision of development works for Karangazi - Rwangingo marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	340,000.00	0.00	Pending Implementation	2023-03-12		2023-04-02		2023-05-16	2023-06-13	2023-07-13	2023-08-17	2023-09-21	2025-06-12
RW-RAB-321539-CS-QCBS / Hiring a Consultancy firm for preparation of Resettlement Action Plan (RAP) report for Kageyo marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	50,000.00	0.00	Pending Implementation	2024-08-25		2024-09-15		2024-10-29	2024-11-26	2024-12-26	2025-01-30	2025-03-06	2025-07-04
RW-RAB-322305-CS-QCBS / Hiring a consultancy firm to undertake feasibility and detailed design study for irrigation development works of Kanyegeyege marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	78,500.00	0.00	Pending Implementation	2023-01-08		2023-01-29		2023-03-14	2023-04-11	2023-05-11	2023-06-15	2023-07-20	2024-07-19
RW-RAB-322317-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Nasho marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	35,500.00	0.00	Under Implementation	2023-07-16	2023-06-22	2023-08-06		2023-09-19	2023-10-17	2023-11-16	2023-12-21	2024-01-25	2024-06-23
RW-RAB-322361-CS-QCBS / Hiring a Consultancy firm to undertake feasibility and detailed design study for irrigation development works of Mwozi marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	226,800.00	0.00	Pending Implementation	2023-01-08		2023-01-29		2023-03-14	2023-04-11	2023-05-11	2023-06-15	2023-07-20	2024-07-19
RW-RAB-322424-CS-QCBS / Hiring a Consultancy firm to undertake feasibility and detailed design study for irrigation development works of Nyaboyogera, Kigabo, Nyakanyeri and Ruvugungoma marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	32,750.00	0.00	Pending Implementation	2023-01-29		2023-02-19		2023-04-04	2023-05-02	2023-06-01	2023-07-06	2023-08-10	2024-08-09
RW-RAB-322441-CS-QCBS / Hiring a Consultancy firm to undertake feasibility and detailed design study for irrigation development works of Agatorwe and Giplana marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	101,150.00	0.00	Pending Implementation	2023-02-19		2023-03-12		2023-04-25	2023-05-23	2023-06-22	2023-07-27	2023-08-31	2024-08-30
RW-RAB-322477-CS-QCBS / Hiring a Consultancy firm to undertake detailed design study for irrigation development works of Kajejuba and Gatuta marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	148,000.00	0.00	Pending Implementation	2023-04-09		2023-04-30		2023-06-13	2023-07-11	2023-08-10	2023-09-14	2023-10-19	2024-10-18
RW-RAB-322577-CS-QCBS / Hiring a Consultancy firm for detailed design study of Cya byanga marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	100,000.00	0.00	Pending Implementation	2023-05-28		2023-06-18		2023-08-01	2023-08-29	2023-09-28	2023-11-02	2023-12-07	2024-12-06
RW-RAB-322578-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Rurambi marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	37,500.00	0.00	Pending Implementation	2023-07-30		2023-08-20		2023-10-03	2023-10-31	2023-11-30	2024-01-04	2024-02-08	2024-07-07
RW-RAB-322579-CS-QCBS / Hiring a Consultancy firm for detailed design study of Rurambi marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	50,000.00	0.00	Pending Implementation	2023-05-28		2023-06-18		2023-08-01	2023-08-29	2023-09-28	2023-11-02	2023-12-07	2024-12-06
RW-RAB-322605-CS-QCBS / Hiring a Consultancy firm for detailed design study of Kagwey marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	255,000.00	0.00	Pending Implementation	2023-09-24		2023-10-15		2023-11-28	2023-12-26	2024-01-25	2024-02-29	2024-04-04	2025-04-04
RW-RAB-322817-CS-QCBS / Hiring a Consultancy firm for supervision of Rubuyenge - Burakari marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	102,500.00	0.00	Pending Implementation	2024-04-14		2024-05-05		2024-06-18	2024-07-16	2024-08-15	2024-09-19	2024-10-24	2025-12-23
RW-RAB-325180-CS-QCBS / Hiring a consultancy firm for supervision of Cyohoha marshland	IDA / 70840	Value Chain and Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - International	4,181,829.00	0.00	Pending Implementation	2023-05-21		2023-06-11		2023-07-25	2023-08-22	2023-09-21	2023-10-26	2023-11-30	2027-02-12
RW-RAB-325200-CS-QCBS / Hiring a consultancy firm for supervision of Kamiranzovu marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	28,750.00	0.00	Pending Implementation	2023-07-09		2023-07-30		2023-09-12	2023-10-10	2023-11-09	2023-12-14	2024-01-18	2026-01-07
RW-RAB-325196-CS-QCBS / Hiring a consultancy firm for supervision of Muwumba marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	150,000.00	0.00	Pending Implementation	2023-05-10		2023-05-31		2023-07-14	2023-08-11	2023-09-10	2023-10-15	2023-11-19	2025-11-08
RW-RAB-322585-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Matimba and Kapumba irrigation schemes	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	50,000.00	0.00	Under Implementation	2023-07-30	2023-06-22	2023-08-20		2023-10-03	2023-10-31	2023-11-30	2024-01-04	2024-02-08	2024-07-07

RW-RAB-321326-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Kibali, Nyagahembe and Mugonero irrigation schemes	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	30,000.00	0.00	Pending Implementation	2023-09-24	2023-10-15	2023-11-28			2023-12-26	2024-01-25	2024-02-29	2024-04-04	2024-09-01	
RW-RAB-321521-CS-QCBS / Hiring a Consultancy Firm for preparation of Resettlement Action Plan (RAP) report for Bakokwe marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	30,000.00	0.00	Under Review	2023-05-01	2023-06-26	2023-05-22	2023-07-05		2023-08-02	2023-09-01	2023-10-06	2023-11-10	2024-03-09	
RW-RAB-322458-CS-QCBS / Hiring a consultancy firm to undertake feasibility and detailed design study for rehabilitation of Kibali, Nyagahembe and Mugonero irrigation schemes	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	42,000.00	0.00	Pending Implementation	2023-04-30	2023-05-21	2023-07-04			2023-08-01	2023-08-31	2023-10-05	2023-11-09	2024-11-08	
RW-RAB-322473-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Kajeraba and Gatona marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	30,000.00	0.00	Under Implementation	2023-09-17	2023-06-22	2023-10-08			2023-12-19	2024-01-18	2024-02-22	2024-03-28	2024-08-25	
RW-RAB-317859-CS-QCBS / Hiring a consultancy firm that will conduct CDA baseline	IDA / 70840	Project Management	Post	Quality And Cost-Based Selection	Open - National	250,000.00	0.00	Under Implementation	2022-12-11	2023-01-27	2023-01-01	2023-02-17	2023-02-14	2023-04-06	2023-03-16	2023-04-15	2023-05-20	2023-06-24	2023-11-21
RW-RAB-317749-CS-QCBS / Hiring a Consultancy Firm to undertake feasibility and design study for Runukangoma and Makera marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	31,000.00	0.00	Pending Implementation	2023-01-15		2023-02-05		2023-03-21	2023-04-20	2023-05-20	2023-06-24	2023-07-29	2024-07-28	
RW-RAB-322412-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Kiryango, Nyakayange and Base marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	30,000.00	0.00	Under Implementation	2023-07-16	2023-06-22	2023-08-06			2023-10-17	2023-11-16	2023-12-21	2024-01-25	2024-06-23	
RW-RAB-321322-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Nyabuyogera, Kigaga, Nyakanyeri and Ruvugangoma marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Pending Implementation	2024-07-21		2024-08-11			2024-10-22	2024-11-21	2024-12-26	2025-01-30	2025-06-29	
RW-RAB-321312-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Kanyonyese, Runukangoma and Makera marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	50,000.00	0.00	Under Implementation	2023-07-09	2023-06-22	2023-07-30			2023-10-10	2023-11-09	2023-12-14	2024-01-18	2024-06-16	
RW-RAB-322575-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Cyabayaga marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	35,000.00	0.00	Under Implementation	2023-07-30	2023-06-23	2023-08-20			2023-10-31	2023-11-30	2024-01-04	2024-02-08	2024-07-07	
RW-RAB-325176-CS-QCBS / Hiring a consultancy firm for supervision of Rubuyenge - Burakari marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	102,500.00	0.00	Canceled	2023-06-04		2023-06-25		2023-08-08	2023-09-05	2023-10-05	2023-11-09	2023-12-14	2025-08-05	
RW-RAB-317890-CS-QCBS / Hiring consultancy firm for NARS digitalization need assessment (including crop and live stock schemes)	IDA / 70840	Agricultural Finance and Insurance	Post	Quality And Cost-Based Selection	Open - National	150,000.00	0.00	Pending Implementation	2023-02-12		2023-03-05		2023-04-18	2023-05-18	2023-06-17	2023-07-22	2023-08-26	2023-12-22	
RW-RAB-328977-CS-QCBS / Hiring a consultancy firm for design study of Kamitanzou and Nyarubogo marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	72,500.00	0.00	Canceled	2023-10-02	2023-03-16	2023-10-23		2023-12-06	2024-01-03	2024-02-02	2024-03-08	2024-04-12	2024-12-08	
RW-RAB-328922-CS-QCBS / Hiring a consultancy firm for design study of Muvumba and Agasasa marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	175,500.00	0.00	Canceled	2023-10-02	2023-03-16	2023-10-23		2023-12-06	2024-01-03	2024-02-02	2024-03-08	2024-04-12	2024-12-08	
RW-RAB-325205-CS-QCBS / Hiring a consultancy firm for supervision of development works of Nyarubogo and Agasasa marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	59,500.00	0.00	Canceled	2023-07-16		2023-08-06		2023-09-19	2023-10-17	2023-11-16	2023-12-21	2024-01-25	2026-01-14	
RW-RAB-322319-CS-QCBS / Hiring a Consultancy firm to undertake feasibility and detailed design study for irrigation development works of Nasho marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	49,000.00	0.00	Canceled	2022-12-18		2023-01-08		2023-02-21	2023-03-21	2023-04-20	2023-05-25	2023-06-29	2024-06-28	
RW-RAB-356357-CS-QCBS / Hiring a Consultancy firm for detailed design study and supervision of Kagitumba irrigation scheme	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Pending Implementation	2023-06-29		2023-07-20		2023-09-02	2023-09-30	2023-10-30	2023-12-04	2024-01-08	2025-10-29	
RW-RAB-322586-CS-QCBS / Hiring a Consultancy firm for detailed design study of Matimba and Kagitumba irrigation schemes	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	44,825.00	0.00	Canceled	2023-05-28		2023-06-18		2023-08-01	2023-08-29	2023-09-28	2023-11-02	2023-12-07	2024-12-06	
RW-RAB-328426-CS-QCBS / Hiring a consultancy firm for Review of design study for Cyohoha hillside and marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	406,946.00	0.00	Canceled	2023-06-04	2023-03-16	2023-06-25		2023-08-08	2023-09-05	2023-10-05	2023-11-09	2023-12-14	2024-08-10	

RW-RAB-322414-CS-QCBS / Hiring a consultancy firm to undertake detailed design study and rehabilitation for irrigation development works of Kiyango, Nyirakayange and Base marshlands.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	42,563.00	0.00	Canceled	2023-01-29	2023-02-19	2023-04-04						2023-05-02	2023-06-01	2023-07-06	2023-08-10	2024-08-09
RW-RAB-356382-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPs) for Bakwe marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	30,000.00	0.00	Under Implementation	2023-05-09	2023-04-27	2023-05-30	2023-07-17	2023-07-13				2023-08-10	2023-09-09	2023-10-14	2023-11-18	2024-03-17
RW-RAB-356387-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPs) for Muvumba and Agasasa marshlands.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	70,400.00	0.00	Under Implementation	2023-05-16	2023-05-04	2023-06-06	2023-07-17	2023-07-20				2023-08-17	2023-09-16	2023-10-21	2023-11-25	2024-03-24
RW-RAB-356390-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPs) for Bugarama marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	52,900.00	0.00	Under Implementation	2023-05-16	2023-04-27	2023-06-06	2023-07-17	2023-07-20				2023-08-17	2023-09-16	2023-10-21	2023-11-25	2024-03-24
RW-RAB-356678-CS-QCBS / Hiring a consultancy firm to Review design study and supervision for Cyohoha hillside and marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	918,000.00	0.00	Under Implementation	2023-05-29	2023-06-30	2023-06-19		2023-08-02				2023-08-30	2023-09-29	2023-11-03	2023-12-08	2026-07-25
RW-RAB-356332-CS-QCBS / Hiring a consultancy firm to undertake the rehabilitation design study review and supervision of Nyarubogo irrigation scheme.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	97,500.00	0.00	Under Implementation	2023-05-15	2023-05-12	2023-06-05	2023-06-12	2023-07-19				2023-08-16	2023-09-15	2023-10-20	2023-11-24	2025-04-17
RW-RAB-356338-CS-QCBS / Hiring a consultancy firm to undertake the rehabilitation design study review and supervision of Agasasa irrigation scheme.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	130,000.00	0.00	Under Implementation	2023-05-12	2023-05-12	2023-06-02	2023-06-12	2023-07-16				2023-08-13	2023-09-12	2023-10-17	2023-11-21	2025-05-14
RW-RAB-356349-CS-QCBS / Hiring a Consultancy firm to undertake feasibility, detailed design study and supervision for irrigation development works of Nasho marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	119,000.00	0.00	Pending Implementation	2023-06-28		2023-07-19		2023-09-01				2023-09-29	2023-10-29	2023-12-03	2024-01-07	2025-08-29
RW-RAB-356372-CS-QCBS / Hiring a Consultancy firm to undertake detailed design study and supervision for irrigation development works of Base marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	50,250.00	0.00	Pending Implementation	2023-07-12		2023-08-02		2023-09-15				2023-10-13	2023-11-12	2023-12-17	2024-01-21	2024-11-16
RW-RAB-356694-CS-QCBS / Hiring a consultancy firm to undertake detailed design study and supervision for irrigation development works of Gashora marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	578,000.00	0.00	Pending Implementation	2023-06-13		2023-07-04		2023-08-17				2023-09-14	2023-10-14	2023-11-18	2023-12-23	2026-06-10
RW-RAB-356344-CS-QCBS / Hiring a consultancy firm to undertake the rehabilitation design study review and supervision of Muvumba irrigation scheme.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	281,250.00	0.00	Under Implementation	2023-05-15	2023-05-12	2023-06-05	2023-06-12	2023-07-19				2023-08-16	2023-09-15	2023-10-20	2023-11-24	2025-07-16
RW-RAB-356375-CS-QCBS / Hiring a Consultancy firm to undertake detailed design study and supervision for irrigation development works of Kajejuba marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	85,000.00	0.00	Pending Implementation	2023-07-20		2023-08-10		2023-09-23				2023-10-21	2023-11-20	2023-12-25	2024-01-29	2025-03-24
RW-RAB-356353-CS-QCBS / Hiring a Consultancy firm for detailed design study and supervision of Matimba irrigation scheme.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	75,600.00	0.00	Pending Implementation	2023-06-30		2023-07-21		2023-09-03				2023-10-01	2023-10-31	2023-12-05	2024-01-09	2025-01-08
RW-RAB-356362-CS-QCBS / Hiring a consultancy firm to undertake detailed design study and supervision for irrigation development works of Kiyango marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	40,500.00	0.00	Pending Implementation	2023-07-11		2023-08-01		2023-09-14				2023-10-12	2023-11-11	2023-12-16	2024-01-20	2024-11-15
RW-RAB-356689-CS-QCBS / Hiring a Consultancy firm to undertake detailed design study and supervision for irrigation development works of Gashora marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	238,000.00	0.00	Pending Implementation	2023-05-31		2023-06-21		2023-08-04				2023-09-01	2023-10-01	2023-11-05	2023-12-10	2025-03-04
RW-RAB-356366-CS-QCBS / Hiring a Consultancy firm to undertake detailed design study and supervision for irrigation development works of Nyirakayange marshland.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	36,938.00	0.00	Pending Implementation	2023-07-18		2023-08-08		2023-09-21				2023-10-19	2023-11-18	2023-12-23	2024-01-27	2024-11-22
RW-RAB-355416-CS-QCBS / Hiring a consultancy firm to undertake the rehabilitation design study review and supervision of Kamiranzovu irrigation scheme.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	57,500.00	0.00	Under Implementation	2023-05-17	2023-05-12	2023-06-07	2023-06-12	2023-07-21				2023-08-18	2023-09-17	2023-10-22	2023-11-26	2025-01-19
RW-RAB-358610-CS-QCBS / Hiring a Consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental Social Management for Rubuyenge - Burakari marshlands.	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National	30,000.00	0.00	Under Implementation	2023-05-30	2023-05-26	2023-06-20	2023-07-17	2023-08-03				2023-08-31	2023-09-30	2023-11-04	2023-12-09	2024-09-04

RW-RAB-365907-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Kamintanov marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Under Implementation	2023-07-17	2023-06-22	2023-08-07	2023-07-24	2023-09-20			2023-10-18	2023-11-17	2023-12-22	2024-01-26	2024-05-25
RW-RAB-365913-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Cycloha marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Under Implementation	2023-07-17	2023-06-22	2023-08-07		2023-09-20			2023-10-18	2023-11-17	2023-12-22	2024-01-26	2024-05-25
RW-RAB-365916-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Karangang marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		25,000.00	0.00	Under Implementation	2023-07-17	2023-06-22	2023-08-07	2023-07-24	2023-09-20			2023-10-18	2023-11-17	2023-12-22	2024-01-26	2024-05-25
RW-RAB-365917-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Gashora marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Pending Implementation	2023-07-17		2023-08-07		2023-09-20			2023-10-18	2023-11-17	2023-12-22	2024-01-26	2024-05-25
RW-RAB-365920-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Nyarubogo marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Under Implementation	2023-07-17	2023-06-22	2023-08-07	2023-08-16	2023-09-20			2023-10-18	2023-11-17	2023-12-22	2024-01-26	2024-05-25

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-RAB-322656-CS-INDV / Hiring individual consultant for training of Tender Committee members and Contract Managers	IDA / 70840	Value Chain and Infrastructure Development	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2022-12-27		2023-02-14		2023-03-07		2023-04-11		2025-04-10	
RW-RAB-328429-CS-QCBS / Hiring a consultancy firm for review of design study for Bugarama marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		236,250.00	0.00	Under Implementation	2023-07-03	2023-03-16	2023-07-13				2023-09-16		2024-02-13	
RW-RAB-328441-CS-QCBS / Hiring a consultancy firm for review of design study for Karangang - Rwangingo marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		150,000.00	0.00	Under Implementation	2023-06-04	2023-05-03	2023-06-14				2023-08-18		2024-01-15	
RW-RAB-328446-CS-CDS / Hiring a consultancy firm for review of design study for Rubuyenge - Burakari marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		48,000.00	0.00	Under Implementation	2023-07-02	2023-04-27	2023-07-12				2023-09-15		2024-01-13	
RW-RAB-328461-CS-CDS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Muvumba and Agasasa marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		70,400.00	0.00	Pending Implementation	2023-01-15		2023-01-25				2023-03-31		2023-08-28	
RW-RAB-317871-CS-INDV / Hiring an irrigation hydraulic expert	IDA / 70840	Value Chain and Infrastructure Development	Post	Individual Consultant Selection	Open - International		288,000.00	0.00	Under Implementation	2023-01-16	2023-02-16	2023-03-06		2023-03-27		2023-05-10		2026-12-20	
RW-RAB-328594-CS-INDV / Hiring individual consultants for Dam review panel (Geotechnical expert)	IDA / 70840	Value Chain and Infrastructure Development	Post	Individual Consultant Selection	Open - National		37,500.00	0.00	Under Implementation	2023-01-16	2023-03-27	2023-03-06		2023-03-27		2023-05-01		2026-04-30	
RW-RAB-322618-CS-INDV / Hiring individual consultant for Dam review panel (Dam expert)	IDA / 70840	Value Chain and Infrastructure Development	Post	Individual Consultant Selection	Open - National		37,500.00	0.00	Under Implementation	2023-01-16	2023-03-27	2023-03-06		2023-03-27		2023-05-01		2026-04-30	
RW-RAB-336144-CS-INDV / Hiring individual consultant for dam review panel (hydrologist expert)	IDA / 70840	Agricultural Finance and Insurance	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2023-01-16	2023-03-27	2023-03-06		2023-03-27		2023-05-01		2026-04-30	
RW-RAB-347160-CS-INDV / Hiring individual consultant for Environmental and social safeguard expert	IDA / 70840	Value Chain and Infrastructure Development	Post	Individual Consultant Selection	Open - International		192,000.00	0.00	Under Review	2023-04-30	2023-05-26	2023-06-18		2023-07-09		2023-08-13		2025-08-02	
RW-RAB-321519-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Rubuyenge - Burakari marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		17,500.00	0.00	Canceled	2023-02-15	2023-03-16	2023-02-25				2023-05-01		2023-08-29	
RW-RAB-321310-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Bakove marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		30,000.00	0.00	Canceled	2022-12-06	2023-03-16	2022-12-16				2023-02-19		2023-06-19	
RW-RAB-321144-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMPS) for Bugarama marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		52,900.00	0.00	Canceled	2022-12-28	2023-03-16	2023-01-07				2023-03-13		2023-07-11	



RW-RAB-378169-CS-CDS / Hiring a Consultancy firm for supervision of construction and installation of irrigation system for Gabiro community farm block	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		1,067.00	0.00	Pending implementation	2023-11-07		2023-11-17			2024-01-21	2025-08-18
--	-------------	--	------	------------------	-------------------	--	----------	------	------------------------	------------	--	------------	--	--	------------	------------