

PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from - to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT PLAN
Nigeria : Livestock Productivity and Resilience Support Project

General Information

Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2024-03-11
Revised Plan Date(s): (comma delineated, leave blank 2024-08-31)
Project ID: P160865 GPN Date:
Project Name: Livestock Productivity and Resilience Support Project
Loan / Credit No: IDA / 70570
Executing Agency: Yobe L-PRES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure												
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual													
NG-YOBE L-PRES-414145-C W-RFQ / Establishment of (3) Three farmer field schools (Pasture development/Good animal husbandry practice) (3) at each senatorial zone of the state.	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP/D-Competitive	82,692.31	0.00	Signed																		2024-03-28	2024-04-09										
NG-YOBE L-PRES-427231-C W-RFQ / Rehabilitation of office Building	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	29,450.00	0.00	Signed																			2024-05-16	2024-05-26	2024-06-09								
NG-YOBE L-PRES-431322-GO W-RFQ / Development of pasture, provision of solar powered boreholes, water points and lighting in four communities (Support to Sustainable Pastoralist Community Livestock production)	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	150,000.00	0.00	Signed																				2024-06-17	2024-07-22	2024-09-05							
NG-YOBE L-PRES-437316-C W-RFQ / Rehabilitation of slaughter slabs in 3 senatorial zones (Gujba, Gashua and Gaidam) of a gantry hoist, concrete slab and roof, ring floor for animal for slaughter, racks for hanging carcasses, 1.5 m high wall, changing room,	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	148,181.27	0.00	Pending Implementation																				2024-07-15	2024-08-02	2024-10-31							
NG-YOBE L-PRES-438300-C W-RFQ / Construction of 2ha demonstration irrigated pasture plot and fencing with chain link, metal pole at 1.5m per pole with concrete base at farmers field school (FFS) in 3 different locations.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	62,159.44	0.00	Pending Implementation																					2024-07-18	2024-08-08	2024-11-06						
NG-YOBE L-PRES-438298-C W-RFQ / Construction of perimeter fencing concrete base, with chain link, and metal pole of 1.5m per stand for 400m seed demonstration plot each at Bada-Gana, Jakusko-Nasari and Alagmo Grazing reserve.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	71,939.63	0.00	Pending Implementation																						2024-07-19	2024-08-04	2024-11-02					
NG-YOBE L-PRES-439856-C W-RFQ / Rehabilitation of existing 60 centers at Jakusko Nasari Grazing Reserve (GR) and LUBC Nguru including the design for the procurement of liquid nitrogen storage tank of 30 liters capacity at both.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	86,655.10	0.00	Pending Implementation																						2024-07-25	2024-09-19	2025-03-18					
NG-YOBE L-PRES-441168-C W-RFQ / Construction of solar powered boreholes and animal drinking points at 2 livestock markets across the state; Yuruzari and Gaidam Livestock Markets.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	75,840.00	0.00	Pending Implementation																							2024-07-29	2024-08-24	2024-09-23				
NG-YOBE L-PRES-441169-C W-RFQ / Construction of solar powered boreholes and animal drinking points at 3 livestock markets across the state; Gujba, Damaturu, Potiskum, Livestock Markets.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	113,760.00	0.00	Pending Implementation																								2024-07-29	2024-08-24	2024-09-23			
NG-YOBE L-PRES-441171-C W-RFQ / Construction of solar powered boreholes and animal drinking points at 3 livestock markets across the state, Nguru, Gairin Akkali, Ngeizarma, Livestock Markets.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	113,760.00	0.00	Pending Implementation																									2024-07-29	2024-08-24	2024-09-23		
NG-YOBE L-PRES-441172-C W-RFQ / Construction of solar powered boreholes and animal drinking points at 2 livestock markets across the state; Ngala and Dawsa, Livestock Markets.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	75,840.00	0.00	Pending Implementation																									2024-07-29	2024-08-24	2024-09-23		
NG-YOBE L-PRES-441416-C W-RFQ / Upgrading of Potiskum cattle markets including construction of 750m drainages and sand fillings	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	83,243.11	0.00	Pending Implementation																									2024-07-31	2024-08-26	2024-11-24		
NG-YOBE L-PRES-441418-C W-RFQ / Upgrading of Damaturu cattle markets including construction of 750m drainages and sand fillings	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	83,243.11	0.00	Pending Implementation																										2024-07-31	2024-08-26	2024-11-24	
NG-YOBE L-PRES-441422-C W-RFQ / Upgrading of Nguru cattle markets including construction of 750m drainages and sand fillings	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	83,243.11	0.00	Pending Implementation																											2024-07-31	2024-08-26	2024-11-24
NG-YOBE L-PRES-441424-C W-RFQ / Construction of Gaidam Livestock market, construction of perimeter wall fencing	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	158,234.84	0.00	Pending Implementation																											2024-08-01	2024-08-27	2024-12-25

NG-YOBE L-PRES-441426-C W-RFQ / Construction of office administration building, public toilet, police outpost and animal pens For Geidam Live Stock Market	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	137,641.78	0.00	Pending Implementation										2024-08-27	2024-12-25	
NG-YOBE L-PRES-441431-C W-RFQ / Construction of wet facility and auction site For Geidam Live stock market	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	113,158.59	0.00	Pending Implementation											2024-08-27	2024-12-25
NG-YOBE L-PRES-441331-C W-RFQ / Construction of solar powered borehole with tank and animal drinking point (5 m Concrete trough, gutter and chamber for climate smart water collection in 3 profiled pastoralist settlements) in Jalusko, Terrauwa and Yu	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	128,760.00	0.00	Pending Implementation											2024-08-28	2024-09-27
NG-YOBE L-PRES-441345-C W-RFQ / Construction of solar powered borehole with tank and animal drinking point (5 m Concrete trough, gutter and chamber for climate smart water collection in 3 profiled pastoralist settlements. The profiled pastoralist settlements are (Fune, Gulani and Fika LG	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	128,760.00	0.00	Pending Implementation											2024-08-28	2024-09-27
NG-YOBE L-PRES-441348-C W-RFQ / Construction of solar powered borehole with tank and animal drinking point (5 m Concrete trough, gutter and chamber for climate smart water collection in 3 profiled pastoralist settlements. The profiled pastoralist settlements) in Gubja, Damaturu and Geid	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	128,760.00	0.00	Pending Implementation											2024-08-28	2024-09-27
NG-YOBE L-PRES-441352-C W-RFQ / Construction of solar powered borehole with tank and animal drinking point (5 m Concrete trough, gutter and chamber for climate smart water collection in 1 profiled pastoralist settlement and 2 gazette grazing reserves. The profiled pastoralist settlement	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	128,760.00	0.00	Pending Implementation											2024-08-28	2024-09-27
NG-YOBE L-PRES-441350-C W-RFQ / Construction of solar powered borehole with tank and animal drinking point (5 m Concrete trough, gutter and chamber for climate smart water collection in 3 gazette grazing reserves. The profiled gazette grazing reserves in, Mashio, Abagano, Jijimai CR.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	128,760.00	0.00	Pending Implementation											2024-08-28	2024-09-27
NG-YOBE L-PRES-445490-C W-RFQ / Establishment of cold chain facility for storage of vaccine and other biologicals at State Vet. Office Damaturu	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	44,429.34	0.00	Pending Implementation											2024-09-15	2024-12-14
NG-YOBE L-PRES-445477-C W-RFQ / Rehabilitation of Laboratory for disease surveillance at Potiskum Vet office	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	37,983.70	0.00	Pending Implementation											2024-09-15	2024-12-14
NG-YOBE L-PRES-445489-C W-RFQ / Rehabilitation/upgrade of Damaturu Veterinary Hospital for investigation and confirmatory diagnosis	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	70,527.92	0.00	Pending Implementation											2024-09-15	2024-12-14
NG-YOBE L-PRES-445486-C W-RFQ / Rehabilitation/upgrade of Nguru Veterinary Hospital for investigation and confirmatory diagnosis (including diagnostic equipments)	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				Request for Quotations (Non Bank-5 PD)	84,983.70	0.00	Pending Implementation											2024-09-15	2024-12-14

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NG-YOBE L-PRES-414150-GO-RFQ / Production of 1,000 posters, 1,000 stickers, 5 banners, 200 branded T-shirts and 200 face caps, 10 roll-up banners and 1,000 flyers	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		12,820.51	0.00	Completed								2024-03-20	2024-04-04							2024-04-03	2024-04-22	2024-04-13	2024-05-21
NG-YOBE L-PRES-414154-GO-RFQ / Procurement of (1)14-Seater Bus and (2) 4x4 4-wheel Drive Pickup	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		219,230.77	0.00	Completed								2024-03-20	2024-04-24							2024-04-01	2024-05-06	2024-04-15	2024-05-15
NG-YOBE L-PRES-414155-GO-RFQ / Procurement of 200KVA Solar Power System	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		12,000.00	0.00	Completed								2024-04-13	2024-04-19							2024-04-24	2024-04-30	2024-05-08	2024-05-14
NG-YOBE L-PRES-414143-GO-RFQ / Procurement of (5) 15-inch touch screen intel core i5 8GB RAM, 256 GB SSD 15.6" FHD Display Wires 11 Laptop Computers, (8) all in one Pentium silver J5005 4 GB RAM 1 TB Storage 15.45-inch W in 10 Desktop Computers, (2) 1 Tera Byte Hard drives.	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		25,894.21	0.00	Completed								2024-04-13	2024-04-19							2024-04-23	2024-04-29	2024-05-07	2024-05-15

NG-YOBE L-PRES-420352-GO -RFQ / Procurement of surveillance kits (5) Test kit for on-site testing, (5) GPS devices, (5) 1 sampling materials (media, swabs, needles, containers and PPE), (5) Bio-security materials, (5) field microscope, (5) first Aid kits	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	4,500.00	0.00	Completed	2024-04-12	2024-04-21	2024-04-27	2024-05-06	2024-05-11	2024-05-30
NG-YOBE L-PRES-420361-GO -RFQ / Procurement of ICT infrastructures and internet facilities	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	2,564.10	0.00	Completed	2024-04-13	2024-04-20	2024-05-07	2024-05-11	2024-05-17	2024-05-24
NG-YOBE L-PRES-427232-GO -RFQ / Support to conflict affected communities, 680 number small ruminants (GOATS) 3 Doe and 1 Buck per person - 680 sacks wheat of 50 kg per sack (i.e. 4 sacks per beneficiary), 340 number of 25 kg complete feed blocks a 1:2 per beneficiary, 170 number	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	50,000.00	0.00	Signed	2024-05-16	2024-05-15	2024-05-25	2024-05-25	2024-06-08	
NG-YOBE L-PRES-427233-GO -RFQ / Procurement of 140 number ANTI-MICROBIALS (20 number 20% oxytetracycline (200ml), 20 number 5% oxytetracycline (100ml), 20 number Tilmorone (100ml), 20 number Neostrep (sachet), 20 number Penstrep (Kipro) 100ml, 20 number Tyloxol Extra WSP 100ml, 20 number Sulplamone 250ml)	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	50,000.00	0.00	Signed	2024-06-04	2024-06-02	2024-06-12	2024-06-12	2024-06-26	
NG-YOBE L-PRES-431324-GO -RFQ / Procurement of: Trolley (5) fodder machines (10), milking can, mineral licks, anti worms, etc. to boost productivity and reduce conflict incidence (Support to Sustainable Pastoralist Community Livestock production)	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	128,589.75	0.00	Signed	2024-06-15	2024-06-15	2024-07-20	2024-07-20	2024-08-03	
NG-YOBE L-PRES-437323-GO -RFQ / Soil sustainability for pasture development at 2-hectare demonstration irrigated pasture plot in 3 farmer field school in zone A, B, C and seed demonstration plot at 3 grazing reserves (Jakusko Naxari, Bade Gana and Alajarno)	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	9,000.00	0.00	Pending Implementation	2024-07-19		2024-08-08		2024-08-22	
NG-YOBE L-PRES-438299-GO -RFQ / Procurement of Improved pasturegrass seeds and napier cuttings (Legumes and Grass) for pasture development at 2-hectare demonstration irrigated pasture plot in 3 farmer field school in zone A, B, C and seed demonstration plot at 3 grazing reserves	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation	2024-07-15		2024-08-01		2024-08-15	
NG-YOBE L-PRES-438296-GO -RFQ / Procurement of irrigation facilities: water pumps, sprinkler gun, and reticulation of pipe and hoses at 3 demonstration irrigated pasture plot for farmer field school (FFS)	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	7,500.00	0.00	Pending Implementation	2024-07-13		2024-08-06		2024-08-20	
NG-YOBE L-PRES-438303-GO -RFQ / Procurement of herbicide for weed control of 2-hectare demonstration irrigated pasture plot of 3 different location and at seed demonstration plot at 3 grazing reserves.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	7,947.50	0.00	Pending Implementation	2024-07-17		2024-08-03		2024-08-17	
NG-YOBE L-PRES-441428-GO -RFQ / Procurement of 3 loading and 3 unloading facilities, 5 scales and weighing facilities for Geidam Life stock Market	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	81,289.16	0.00	Pending Implementation	2024-08-01		2024-08-27		2024-09-10	
NG-YOBE L-PRES-441315-GO -RFQ / Procurement of 100 number residue crusher, 5 Crop residue crusher per group of profiled beef producers to enhance beef production for 20 Groups in 20 communities across Guba community, Gulani Community, Tarmuwa community, Yusufani community	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	130,525.00	0.00	Pending Implementation	2024-08-03		2024-08-29		2024-09-12	
NG-YOBE L-PRES-441320-GO -RFQ / Procurement of 100 number residue crusher, 5 Crop residue crusher per group of profiled beef producers to enhance beef production for 20 Groups in 20 communities across Geidam community, Yusufani Community, Damaturu Community, Kerikawa community	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	130,525.00	0.00	Pending Implementation	2024-08-03		2024-08-29		2024-09-12	
NG-YOBE L-PRES-441303-GO -RFQ / Procurement of 100 number residue crusher, 5 Crop residue crusher per group of profiled beef producers to enhance beef production for 20 Groups in 20 communities across Machina community, Nguru Community, Bade community, Jakusko community.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	130,525.00	0.00	Pending Implementation	2024-08-03		2024-08-29		2024-09-12	
NG-YOBE L-PRES-441297-GO -RFQ / Procurement of 100 number residue crusher, 5 Crop residue crusher per group of profiled beef producers to enhance beef production for 20 Groups in 20 communities across Nangee community, Potiskum Community, Fika community, Fune community.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	130,525.00	0.00	Pending Implementation	2024-08-03		2024-08-29		2024-09-12	

NG-YOBE L-PRES-441433-GO -RFQ / Procurement of 115 number Crop Residue Crushers for Beef Producers / Fattening (Financing of 70 groups of or medium category of Profilled Beneficiaries)	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		149,500.00	0.00	Pending Implementation										2024-07-31							2024-08-26	2024-09-09
NG-YOBE L-PRES-441437-GO -RFQ / Procurement of 40 number residue crusher, 30 number milking equipment, 10 number solar powered cooling tank, 20 number milking cans, 20 number Meat processing equipment	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation										2024-07-30							2024-08-25	2025-02-21
NG-YOBE L-PRES-441438-GO -RFQ / Procurement of Animal storage facilities (feed Trough, Budizor and wheelbarrow)	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation										2024-08-16							2024-08-30	2024-09-13
NG-YOBE L-PRES-441294-GO -RFQ / Procurement of 75 number Feed Mixers, 75 number hoof trimmer, 75 number drenching gun, provision of 20 Om2 fencing for 75 groups of small category profilled beneficiaries.	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation										2024-08-18							2024-08-31	2024-09-14
NG-YOBE L-PRES-441434-GO -RFQ / Procurement of 150 number electric smoker, 150 number electric vacuum sealing machine and 55 number solar powered cooling tank	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		150,250.00	0.00	Pending Implementation										2024-08-20							2024-09-01	2024-09-15
NG-YOBE L-PRES-445441-GO -RFQ / Procurement of 100 Motorcycles for livestock extension agents	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		133,333.33	0.00	Pending Implementation										2024-08-22							2024-09-15	2024-10-15
NG-YOBE L-PRES-445485-GO -RFQ / Procurement of 50 number irrigation water pump and 100 cansons cartons of weed control paste to pasture farmers	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		15,666.66	0.00	Pending Implementation										2024-08-21							2024-09-15	2024-09-29
NG-YOBE L-PRES-441432-GO -RFQ / Procurement of 35 number Crop Residue Crusher, 75 calf nipple bucket, 75 milking cans, 150 number Debenner and 95 number Solar powered cooling tank to a number of 150 profilled group of beneficiaries	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		150,250.00	0.00	Pending Implementation										2024-08-20							2024-09-01	2024-09-15

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NG-YOBE L-PRES-420359-NC -RFQ / Asset Insurance/Inception	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		7,692.31	0.00	Completed																			2024-05-01	2024-05-15

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NG-YOBE L-PRES-421056-CS -COS / Design for the Establishment of cold chain facility for storage of vaccine and other biologicals at State Vet. Office Damaturu	IDA / 70570	Institutional and Innovation System Strengthening	Post	Consultant Qualification Selection	Limited - National		8,974.36	0.00	Under Review	2024-04-15	2024-04-15			2024-04-18							2024-04-20			2024-04-25		2024-05-09				
NG-YOBE L-PRES-421042-CS -COS / Design and BOQ for Rehabilitation of existing AI centres at Jakusko Nasari Grazing Reserve (GR) and LiBC Nguru including the design for the procurement of liquid nitrogen storage tank of 30 liters capacity at both centers.	IDA / 70570	Institutional and Innovation System Strengthening	Post	Consultant Qualification Selection	Limited - National		8,974.36	0.00	Under Review	2024-04-15	2024-04-15			2024-04-18								2024-04-21			2024-04-25		2024-05-09			
NG-YOBE L-PRES-421044-CS -COS / Design for the Rehabilitation of Laboratory for disease surveillance at Potiskum Vet office	IDA / 70570	Institutional and Innovation System Strengthening	Post	Consultant Qualification Selection	Limited - National		8,974.36	0.00	Under Review	2024-04-15	2024-04-15			2024-04-17									2024-04-20			2024-04-26		2024-05-10		
NG-YOBE L-PRES-421055-CS -COS / Design for the Rehabilitation/Upgrade of Damaturu Veterinary Hospital for investigation and confirmatory diagnosis	IDA / 70570	Institutional and Innovation System Strengthening	Post	Consultant Qualification Selection	Limited - National		8,974.36	0.00	Under Review	2024-04-15	2024-04-15			2024-04-18									2024-04-20			2024-04-25		2024-05-09		
NG-YOBE L-PRES-421053-CS -COS / Design for the Rehabilitation/Upgrade of Nguru Veterinary Hospital for investigation and confirmatory diagnosis (including diagnostics equipments)	IDA / 70570	Institutional and Innovation System Strengthening	Post	Consultant Qualification Selection	Limited - National		9,615.38	0.00	Under Review	2024-04-15	2024-04-15			2024-04-18									2024-04-20			2024-04-28		2024-05-12		
NG-YOBE L-PRES-421054-CS -COS / Design for the construction of Gedam Livestock market.	IDA / 70570	Livestock Value Chain Enhancement	Post	Consultant Qualification Selection	Limited - National		8,974.36	0.00	Under Review	2024-04-15	2024-04-15			2024-04-18									2024-04-20			2024-04-25		2024-05-09		
NG-YOBE L-PRES-421052-CS -COS / Design and BOQ for Upgrading of Potiskum, Garin Akali and Nguru cattle markets including construction of 750m drainages and sand fillings.	IDA / 70570	Livestock Value Chain Enhancement	Post	Consultant Qualification Selection	Limited - National		8,974.36	0.00	Under Review	2024-04-14	2024-04-15			2024-04-17									2024-04-19			2024-04-25		2024-05-09		

NG-YOBE L-PRES-423358-CS -COS / Design, geo-physic survey and BoQ for Construction of solar powered boreholes and animal drinking points, grazing reserves and Rehabilitation of 2 slaughter slabs and Establishment of incinerator at DTR abattoir and PKM slaughter house.	IDA / 70570	Institutional and Innovation System Strengthening	Post	Consultant Quallification Selection	Limited - National		8,974.36	0.00	Under Review	2024-04-23	2024-04-26								2024-04-29	2024-05-08	2024-05-22
NG-YOBE L-PRES-423354-CS -COS / Design of 2ha demonstration irrigated pasture plot in FFS and Design and BoQ for Perimeter fencing of 400m seed demonstration plots each at Jakusko Nasari, Bade-gana, Alagarno, Balle and Guraji grazing reserves.	IDA / 70570	Institutional and Innovation System Strengthening	Post	Consultant Quallification Selection	Limited - National		5,128.21	0.00	Under Review	2024-04-23	2024-04-26								2024-05-02	2024-05-09	2024-05-23
NG-YOBE L-PRES-447253-CS -INDV / Environmental and Social Management Plan	IDA / 70570	Project Coordination and Management	Post	Consultant Quallification Selection	Limited - National		42,000.00	0.00	Pending Implementation	2024-08-31									2024-09-10	2024-09-14	2024-10-14

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	