PROCUREMENT PLAN

Project information: Higher Education for Economic Transformation Project P166415

Project Implementation agency: ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

Date of the Procurement Plan: Sep 28, 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market, as agreed in the Procurement Plan, the country's own procurement procedures may be used. These procurement procedures shall be consistent with the Bank's Core Procurement Principles and ensure that the Bank's Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank's Procurement Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations -Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN General Information

General Informa	tion		
Country:	Tanzania	Bank's Approval Date of the Original Procurement Pla	2022-01-11
		Revised Plan Date(s): (comma delineated, leave blank	2023-03-16
Project ID:	P166415	GPN Date:	2021-11-28
Project Name:	Higher Education for Economic T	ransformation Project	
Loan / Credit No:	IDA / 68870		

Executing Agency(i Mkwawa University College of Education (TZ)

COOR

WORKS							-	-																			
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Procurement D ocument Type	Estimated Amount (U S\$)			Draft Pre-q Docur		Prequalifica ation R		Draft Bidd ent / Jus		Specific Pro Notice / I		Bidding Do s Iss		Proposal S Opening	/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed Co	ntract Cor
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual Pla
TZ-MUCE-261080-CW-RFQ / Supply and Installation of Fib er optic to the existing buildi ngs	IDA / 68870	Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions (Non Bank-S PD)	66,000.00	0.00	Pending Imp lementation							2022-01-15								2022-03-25	202

GOODS Activity Reference No. / Loan / Credit N																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalifica ation F		Draft Bidd ent / Just		Specific Pro Notice / I		Bidding Do s Iss		Proposal Su Opening	Jbmission /	Bid Evaluat and Recom for A	mendation	Signed C	Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MUCE-261082-GO-RFQ / Supply of equipment to stude nts with special needs	IDA / 68870	Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		30,000.00	0.00	Under Imple mentation							2022-08-14								2022-10-09		2023-04-07	
TZ-MUCE-261065-GO-RFB / Supply of ICT equipment,soft ware,security system and ac cessories		Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams	Post	Request for Bids	Open - National	Single Stage - One E nvelope		201,250.00	0.00	Under Imple mentation					2022-08-24	2022-11-15	2022-08-29	2022-11-15			2022-10-10	2022-11-30	2022-11-09		2023-01-21		2023-07-20	
TZ-MUCE-332573-GO-RFB / Supply of two motor vehicles	IDA / 68870	Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams	Post	Request for Bids	Open - National	Single Stage - One E nvelope		150,000.00	0.00	Under Imple mentation					2022-12-22	2022-12-23	2022-12-27	2022-12-23			2023-01-27		2023-02-11		2023-03-21		2023-09-17	
TZ-MUCE-305993-GO-RFB / Supply of laboratory and rese arch equipment	IDA / 68870	Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams	Post	Request for Bids	Open - National	Single Stage - One E nvelope		150,000.00	0.00	Canceled					2022-08-15	2022-10-13	2022-08-20	2022-10-27			2022-10-01	2022-11-16	2022-10-31		2022-12-05		2023-06-03	

NON CONSUL	NON CONSULTING SERVICES																												
Activity Reference Description		Credit N	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalific ation I		Draft Biddi ent / Just		Specific Pro Notice / I			ocuments a sued	Proposal S Opening	ubmission / / Minutes		tion Report mendation ward	Signed (Contract	Contract C	Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference		of Interest		and Draft R r Proposals	Request for as Iss	Proposals ued	Opening of Proposals	f Technical / Minutes	Evaluation al Pro	of Technic posal	Combined Report and otiated		Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MUCE-261052-CS-CQS / Consultancy Service for unde rtaking environmental social impact assessment for const ruction of buildings		Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams	Post	Consultant Qualifi cation Selection	Open - National		28,000.00	0.00	Under Implement ation	2022-02-01	2022-09-07	2022-02-22	2022-11-16	2022-04-07	2023-02-03							2022-05-07		2022-06-20		2022-12-17	
TZ-MUCE-259782-CS-QCBS / Consultancy services for desi gn and supervision of the pro posed construction of four ph ysical facilities (three acade mic buildings and Student,s Hostel)	iDA / 68870	Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams	Post	Quality And Cost- Based Selection	Open - Internationa I		520,000.00	0.00	Canceled	2022-08-12	2022-09-09	2022-09-02	2022-09-20	2022-10-16				2022-11-27		2022-12-27		2023-01-31		2023-03-24		2024-03-23	
TZ-MUCE-325796-CS-QCBS / PROVISION OF CONSULTANC Y SERVICES FOR DESIGNING AND SUPERVISION OF THE CO ONSTRUCTION OF THE PROP OSED STUDENTS' HOSTEL BU LIDING, MULTIMEDIA AND SP ECIAL NEEDS EDUCATION BU LIDING, SCIENCE BUILDING; AND DESIGN REVIEW AND SU PERVISION OF THE CONSTRU	J IDA / 68870	Strengthening the Learning Environments and Labor Mar ket Alignment of Priority Pro grams		Quality And Cost- Based Selection	Open - Internationa I		520,000.00	0.00	Under Implement ation	2022-11-14	2022-11-15	2022-12-05	2022-11-25	2023-01-18				2023-02-17		2023-03-19		2023-04-23		2023-05-28		2024-05-27	

		NDIVIDUAL CONSULTANTS																		
1	Activity Reference No. /	Loop / Crodit N				Market Approac	Contract Type	Estimated Ame	Actual Amount				Invitation t	a Identifia	Droft Nonel	listed Cent				
	Description	Loan / Credit N	Component	Review Type	Method	Market Approac	contract type	Estimated Amo	Actual Amount	Process Status	Terms of P	Reference					Signed C	Contract	Contract C	ompletion
		0.				l n		unt (US\$)	(US\$)				d/Selected	onsultant	ra	ct				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- 1																				