

PROCUREMENT PLAN

Project information: Iraq - Social Fund for Development, P163108

Project Implementation agency: Ministry of Planning

Date of the Procurement Plan: January 9, 2019

Period covered by this Procurement Plan: 2018-2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *“Not Applicable”*

PROCUREMENT PLAN Iraq : Iraq Social Fund for Development

General Information

Country: Iraq **Bank's Approval Date of the Original Procurement Plan:** 2019-07-22
Revised Plan Date(s): (comma delineated, leave blank) 2024-09-01
Project ID: P163108 **GPN Date:** 2019-08-25
Project Name: Iraq Social Fund for Development
Loan / Credit No: IBRD / 88270
Executing Agency: Ministry of planning-Poverty Reduction Strategy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
SAL.01-5 / Construction school (6 class) in Albu Tumas village	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Limited	Single Stage - One Envelope				315,320.00	368,210.00	Signed							2019-07-24	2019-07-24							2019-09-15	2019-09-20	2020-05-12		
SAL.01-6 / Construction school (6 class) in Albu Dalaf village	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Limited	Single Stage - One Envelope				315,320.00	381,866.00	Signed							2019-07-24	2019-07-24							2019-09-15	2019-09-20	2020-05-12		
SAL.01-4 / Construction of four villages (AL-Arab Al-Kabeer, and AL-Khuzayfi, Jaw alzat and Azeez Balad), and construction school (6 class) in Khanogah	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,604,592.00	1,189,365.00	Signed							2019-07-28	2019-08-01	2019-08-01				2019-08-27	2019-08-27	2019-09-16	2019-10-07	2019-10-10	2019-10-28	2020-06-06
SAL.01-3 / Paving main streets 2 Km in 4 villages (AL-Anb ab & Abu Sharan, AL-Owainat, AL-Arab AL-Kabeer), construction culvert and paving streets 2 Km in AL-Jawaziat village, and paving street 2.4 Km in AL-Kutayfi village	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,835,988.00	1,467,945.00	Signed							2019-07-28	2019-08-01	2019-07-31	2019-08-01			2019-08-21	2019-08-21	2019-09-09	2019-10-18	2019-10-28	2020-05-30	
SAL.01-2 / Construction water network in AL-Khanogah village, and rehabilitation drinking water station in Azeez Balad village	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				371,410.60	175,950.00	Signed							2019-07-28	2019-08-01	2019-07-31	2019-08-01			2019-08-25	2019-08-25	2019-09-15	2019-10-18	2019-10-29	2020-04-04	
DHK.01-1 / Lining irrigation channel in Deralouk District (Berchi village)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope				165,000.00	0.00	Pending Implementation															2019-12-01		2020-03-06		
DHK.01-2 / Rehabilitation 7.95 KM streets in three Districts: 1- Mangesh District (Center of dist., Barushka Saadini Village) 2- Qasrouk District (Beebava Village)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				440,000.00	0.00	Pending Implementation							2019-09-09						2019-09-30		2019-10-30		2019-12-02	2020-07-29	
DHK.01-3 / Construction, and rehabilitation streets 8.85 Km in two Districts: 1- Deralouk District (Keleka Mehede Village, Sersink Village) 2- Sersink District, 4 Villages (Belyansky, Hamziy, Belya, B)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				550,000.00	674,575.00	Signed							2019-09-09	2019-09-18	2019-09-15				2019-10-01	2019-10-06	2019-10-31	2019-11-03	2019-12-02	2020-07-29	
DHK.01-4 / Construction streets 3.15 Km in two districts: 1- Baaedre district (Dist center, Eyyan Village). 2- Batel District (Dist center)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				668,000.00	0.00	Under Implementation							2019-09-09	2019-09-15	2019-09-15				2019-10-06	2019-10-06	2019-11-06	2019-11-03	2019-12-08	2020-08-04	
DHK.01-5 / Construction water network and two concrete reservoirs (500 m ³ , 200m ³) in Mangesh District (Center of dist., Barushka Saadini Village), and construction water network in 3 Districts: Batel District, Atroush District, Sersink District (S Villages, B)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				550,000.00	0.00	Under Implementation							2019-09-09	2020-12-07	2019-09-15				2019-10-02	2020-12-07	2019-11-03		2019-12-04	2020-06-01	
DHK.01-7 / Construction, expansion and rehabilitation for 5 schools in 5 Districts: 1- Qasrouk District (Beebava Village) 2- Baaedre District (Dist center) 3- Atroush District (Dist center) 4- Deralouk District (Berchi Village)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				660,000.00	0.00	Pending Implementation							2019-09-09						2019-10-08		2019-11-10		2019-12-11	2020-10-06	
MUT.01-1 / Rehabilitation electricity network in 5 villages (Aal-Dbayes, Abo Srefeh, AL Duwehr, AL Twareh, AL-Khadrah) in AL-Muthana Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,050,400.00	758,102.50	Signed							2019-09-04	2019-09-04	2019-09-08				2019-09-22	2019-09-22	2019-10-21	2019-10-07	2019-11-21	2019-12-11	2020-05-19
MUT.01-2 / Rehabilitation electricity network in 4 villages (Aal-Dbayes, Abo Konbarah, Finjan AL Daher, AL Karneem) in AL-Muthana Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				870,850.00	634,647.00	Signed							2019-09-04	2019-09-04	2019-09-08				2019-09-24	2019-09-24	2019-10-25	2019-10-07	2019-11-25	2019-12-11	2020-05-23
MUT.01-3 / Rehabilitation streets 21.5 Km in 6 villages (Abo Srefeh, AL Duwehr, AL Karneem, Finjan AL Daher, Aal-Dbayes, Abo Konbarah) in AL-Muthana Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,296,000.00	1,149.30	Signed							2019-09-04	2019-09-04	2019-09-08				2019-09-25	2019-09-25	2019-10-27	2019-10-07	2019-11-27	2019-12-11	2020-05-25
MUT.01-4 / Rehabilitation of water plant, construction water network, and water treatment (100 m ³ /hr) in 6 villages (Abo Srefeh, AL Duwehr, AL Karneem, Finjan AL Daher, AL-Khadrah, AL Twareh, Abo Konbarah, AL Twareh) in AL-Muthana Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,518,000.00	1,433,070.50	Signed							2019-09-04	2019-09-04	2019-09-08				2019-09-29	2019-09-29	2019-10-29	2019-10-07	2019-11-28	2019-12-11	2020-07-25

ANR-02-1 / Construction of roads in the villages of Abu Sedira AL-Oula,Al-Abba, and AL-Asria	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,263,754.00	1,175,410.00	Signed				2021-12-28	2022-02-16	2022-01-04	2022-02-21					2022-01-25	2022-03-13	2022-03-27	2022-06-14	2022-04-17	2022-08-31	2022-12-13
ANR-02-2 / Rehabilitation of a library building in Anah, and construction of: (Two) (2) schools with a capacity of (6) (6) classrooms in the villages of (Al-Abba and Al-Gharraf), and a health center in the village of (Abu Flees).	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	887,932.00	0.00	Under Implementation				2022-01-10	2022-04-12	2022-01-16	2022-04-18					2022-02-06	2022-05-19	2022-04-07	2022-09-04	2022-04-28		2022-12-24
ANR-02-3 / Rehabilitation of electricity network in the villages of (Al-Abba,Tal Aswad,Al-Abba, Al-Samoud) and construction of transmission line (1 (1) km) from Al-Khasfa power station to the villages of Al-Khasfa,Al-Zawiya and Al-Safa and Al-Qoppal al-zawaia	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,555,753.00	0.00	Canceled				2022-01-10	2022-10-16	2022-01-16					2022-02-06	2022-11-06	2022-04-07		2022-04-28		2022-12-24	
ANR-02-5 / Construction of Water unit (100 m3/h) in the village of Al-Gharraf and (200 m3/h) in the villages of (Al-Asfa, Al-Samoud and Tal Aswad) and the main conveyor line and the internal network of the Khasfa water complex.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,780,062.00	0.00	Signed				2022-01-10	2022-11-20	2022-01-16	2022-11-23				2022-02-06	2022-12-11	2022-04-07	2022-02-13	2022-04-28	2023-04-20	2022-12-24	
ANR-02-6 / Construction of combined water unit with a capacity of (200 m3/h) in the villages of (The beginning of the Abu Flees and the End of the Abu Flees), Abu Flees) and the rehabilitation of the water units in the village of Abu Sedira	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,049,007.00	0.00	Under Implementation				2022-01-10	2022-11-20	2022-01-16	2022-11-23				2022-02-06	2022-12-13	2022-04-07		2022-04-28		2022-12-24	
DW-02-1 / Construction of roads in the 3 villages (Al Boumarjan, Al Abaa and Al Mazarj) in AL-Diwaniya Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,572,551.00	0.00	Signed				2022-03-01	2022-06-20	2022-03-08	2022-06-26				2022-03-29	2022-07-26	2022-05-29	2022-10-06	2022-06-19	2023-01-31	2022-12-16	
DW-02-2 / Construction of a water complex with a capacity of 100 m3/h with the transmission lines in villages (Al Boumarjan, Abadi Abdan) and the construction of a water complex with a capacity of 50 m3/h with the network of pipes in the village of Abu Nayfa	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,424,607.00	0.00	Under Implementation				2022-03-01	2022-10-31	2022-03-08	2022-11-01				2022-03-29	2022-11-21	2022-05-29	2023-02-12	2022-06-19		2022-12-16	
DW-02-4 / Construction of a school with a capacity of 6 classrooms with furnishing in the villages of Abu Nayel and Al Mazarj in AL-Diwaniya Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	500,464.00	0.00	Under Implementation				2022-03-01	2022-08-14	2022-03-08	2022-08-18				2022-03-29	2022-09-07	2022-05-29	2023-01-31	2022-06-19		2022-12-16	
DW-02-3 / Construction and rehabilitation of the electricity network in the village of Al Abaa and the village of Mazarj in AL-Diwaniya Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	213,792.00	0.00	Under Implementation				2022-03-13	2022-09-19	2022-03-20	2022-10-05				2022-04-10	2022-10-10	2022-06-12	2023-02-21	2022-07-03		2022-10-31	
TH-02-1 / Construction Of Rural Roads In Village (Albuhain,Aljasim,Amurum,Alkhiela) in Thiagar Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,611,190.00	0.00	Under Implementation				2022-04-03	2022-05-30	2022-04-07	2022-05-31				2022-04-28	2022-06-21	2022-06-27	2022-11-07	2022-07-18		2023-01-14	
NIN-02-1 / Construction of Rural Roads In Village (Bainay ,Alirash,Shaqui,Thirkarah,Alaashiq) in Ninwa governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,444,156.00	0.00	Under Implementation				2022-05-02	2022-09-01	2022-05-08	2022-09-06				2022-05-29	2022-09-25	2022-07-28	2023-02-02	2022-08-18		2023-02-14	
NIN-02-3 / Construction of a school with a capacity of (6) classrooms in the village of (hirkarah,Alaashiq) and Construction of a health center in the village of (shaquiti) in Ninwa governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	769,335.00	0.00	Under Implementation				2022-05-02	2022-09-28	2022-05-08	2022-10-05				2022-05-29	2022-10-19	2022-07-28	2023-02-27	2022-08-18		2023-04-15	
TH-02-2 / Construction of a school with a capacity of (6) classrooms in the village of (Almuslim,Albuhain,Al-zereef) and Construction of a health center in the village of Al-zereef in Thiagar Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,031,819.00	0.00	Canceled				2022-04-03	2022-06-30	2022-04-07	2022-07-21				2022-04-28	2022-08-10	2022-06-27		2022-07-18		2023-01-14	
ANR-02-4 / rehabilitate the electricity grid in the AL-Asria village and rehabilitating the electricity network in the village of (Abu Hatem, Abu Sedira AL- Oula)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	928,310.00	0.00	Under Implementation				2022-01-10	2022-05-22	2022-01-16	2022-05-26				2022-02-06	2022-06-15	2022-04-07	2022-09-19	2022-04-28		2022-12-24	
SUL-02-1 / Constructing Rural Roads in the villages of (Bowa, Sheikh Al Marin, Khan Rasof, Zais Mambaha) Sulaymanyah Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field or explanation)	1,648,967.00	0.00	Canceled				2022-10-02	2022-11-23	2022-10-09				2022-10-30	2022-12-14	2022-12-29	2023-06-11	2023-01-26		2023-05-26		
SUL-02-2 / Lining Water Network with water tank capacity (8 m3) in (Zala Mambaha) and installing water compact unit in (Pas) and constructing a Concrete Channel for delivering water in (Bowa) for irrigation and drainage Sulaymanyah Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field or explanation)	278,673.00	0.00	Under Implementation				2022-10-02	2023-07-09	2022-10-09				2022-10-30	2022-12-29		2023-01-26			2023-07-25		
SUL-02-3 / Constructing a Health Center in the village of (Khan Rasof) and Constructing small playground in the village of (Pashtah) Sulaymanyah Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field or explanation)	323,905.00	0.00	Pending Implementation				2022-10-02	2022-10-09					2022-10-30	2022-12-29		2023-01-26			2023-07-25		
MUT-02-1 / Constructing a Rural Road in the villages of (Al Hitast, Al rak) \ Al-Muthanna Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	463,623.00	0.00	Under Implementation				2022-09-22	2023-04-30	2022-09-27	2023-05-05				2022-10-18	2023-05-25	2023-01-16	2023-02-06		2023-06-06		

BSR-02-1 / Constructing Roads in the villages of (Humayun, Al-Tammim, Al-Sora, Hamreinan, Sayyid Al-Shuhada) and Constructing (2) Watering Sheds in the village of (Humayun)\ Basra Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,063,369.00	0.00	Under Implementation	2023-07-23	2023-08-17	2023-07-28	2023-09-10	2023-08-17	2023-09-14	2023-11-15	2023-12-06	2024-04-04	
BSR-02-3 / Rehabilitating the Electricity Network in villages (Humayun, Um Masjid, Al-Sal Al-Bu Basir, Al-Tammim, A l-Sora, Al-Bu Shawi, Hamreinan, Sayyid Al-Shuhada) \ Basra Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,065,349.00	0.00	Under Implementation	2023-07-25	2023-08-29	2023-07-30	2023-09-10	2023-08-20	2023-09-24	2023-11-19	2023-12-10	2024-03-09	
BSR-02-4 / Constructing (3) Schools with capacity of (6) classrooms in village (Um Masjid) and Rehabilitation (1) Schools in village of (Al-Salam)\ Basra Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,039,568.00	0.00	Under Implementation	2023-07-26	2023-08-17	2023-07-31	2023-09-10	2023-08-20	2023-09-18	2023-11-19	2023-12-10	2024-08-06	
BSR-02-5 / Constructing of 5 small Playground in villages of (Al-Sora, Hamreinan)\ Basra Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	222,674.00	0.00	Pending Implementation			2023-08-03					2023-12-06	2024-03-05	
SAL-02-8 / Constructing a penton play ground with synthetic turf floor in the villages of (Qara naz)\ Saladin Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	66,893.00	0.00	Under Implementation			2022-09-27	2023-09-17				2023-01-30	2023-07-29	
BSR-02-2 / Constructing Water Network in village (Humayun, Al-Sora) and Constructing Water compact Unit in the village (Al-Tammim) and Rehabilitating Water compact Unit in the village (Al-Bu Basir, Al-bu Shawi) \ Basra Governorate	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	424,750.00	0.00	Under Implementation	2023-07-24	2023-09-20	2023-07-29	2023-09-24	2023-08-18	2023-10-10	2023-11-16	2023-12-07	2024-06-04	
ERB-02-1 / Constructing Roads in the villages of (Baghemra Shihab, Birafhash, Khati) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,184,771.00	0.00	Under Implementation	2023-08-01	2023-10-04	2023-08-06	2023-10-10	2023-08-27	2023-10-25	2023-11-26	2023-12-17	2024-06-14	
ERB-02-2 / Constructing Roads in the villages of (Ben Birzi Kawora, Sheikha Shell, kaynji Kara, Kurda Jai) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,391,814.00	0.00	Under Implementation	2023-08-02	2023-09-26	2023-08-07	2023-10-01	2023-08-28	2023-10-16	2023-11-26	2023-12-17	2024-06-14	
ERB-02-3 / Constructing Water Network in village (Baghemra Shihab, Ben Birzi Kawora , Khati, Sheikha Shell, kaynji Kara, Kazana) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	813,412.00	0.00	Under Implementation	2023-08-03	2023-09-20	2023-08-08	2023-10-01	2023-08-29	2023-10-11	2023-11-27	2023-12-18	2024-06-15	
ERB-02-4 / Constructing Water Network in village (Hustan , Ashi Birah Kuiz) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	364,323.00	0.00	Under Implementation	2023-08-06	2023-09-12	2023-08-13	2023-09-30	2023-09-03	2023-10-04	2023-12-03	2023-12-24	2024-06-21	
ERB-02-5 / Rehabilitating the Electricity Network in villages (Baghemra Shihab, Khati, Hustan) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	81,587.00	0.00	Pending Implementation			2023-08-14					2023-12-17	2024-06-14	
ERB-02-8 / Constructing School capacity 6 classrooms in village (Srimna). Rehabilitation School capacity 6 classrooms in village (Hawayan). Rehabilitation School capacity 6 classrooms with adding 4 rooms extension in village (Ashi Birah Kuiz)\ Erbil Governorate	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	591,630.00	0.00	Under Implementation	2023-08-10	2024-02-08	2023-08-15		2023-09-05	2023-12-04		2023-12-25	2024-08-21	
ERB-02-9 / Constructing a Health Center in the village of (Hawyan, Sishma, Siwaka) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	692,160.00	0.00	Under Implementation	2023-08-13	2023-10-09	2023-08-20	2023-10-10	2023-09-10	2023-10-30	2023-09-19	2023-10-10	2024-06-06	
ERB-02-10 / Constructing a Health Center in the village of (Qirithagh, Kurda Jai, Kazana, Ben Birzi Kawora) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	918,321.00	0.00	Under Implementation	2023-08-14	2024-02-15	2023-08-20		2023-09-10	2023-09-19		2023-10-10	2024-06-06	
NJF-02-1 / Constructing Roads in the villages of (Wasmia Al-Fjanoubia, Shawati algharbia , Al-Buhairi) and construction a Steel Bridge for cars in the village of (Wasmia Al-Janoubi ah)\ Al-Najaf Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,214,000.00	0.00	Under Implementation	2023-08-01	2023-08-08	2023-08-08	2023-08-16	2023-08-29	2023-08-29	2023-11-27	2023-11-02	2023-12-18	2024-04-16
KRB-02-3 / Constructing a Health Center in the village (U m Al-Baneen Al-Sahrawia, Al-Dukhaysal) \ Karbala Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	864,590.00	0.00	Under Implementation	2023-08-22	2023-09-20	2023-08-27	2023-09-24	2023-09-17	2023-10-22	2023-12-16	2024-01-08	2024-07-06	
MAY-03-4 / Constructing Roads in the villages of (Hoar Ajaka, Al-Khatil, Abu Khassaf) \ Maysan Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,043,875.00	0.00	Under Implementation	2023-08-23	2024-01-18	2023-08-28	2024-02-09	2023-09-18	2024-02-11	2023-12-17	2024-01-07	2024-07-05	
NEW-MAY-02-3 / Constructing Roads in the villages of (Salabit, Saad Takhakh, Al-Radhiweya, Moal Suadi) \ Maysan Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,334,022.00	0.00	Under Implementation	2023-10-01	2023-09-21	2023-10-08	2023-09-24	2023-10-29	2023-10-17	2024-01-28	2024-02-18	2024-10-15	
NEW-MAY-02-6 / Constructing a Health Center in the villages of (Saad Takhakh, Said Karom, Moal Suadi)\ Maysan Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	728,880.00	0.00	Under Implementation	2023-10-02	2023-09-21	2023-10-09	2023-09-24	2023-10-30	2023-10-19	2024-01-28	2024-02-18	2024-08-16	
NEW-MAY-02-7 / Constructing a Health Center in the villages of (Al-Mofat, Al-Deen, Al-Nowaiseria)\ Maysan Governorate.	IBRD / 88270	Financing Community Sub-p projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	728,880.00	0.00	Under Implementation	2023-10-03	2023-09-21	2023-10-10	2023-09-24	2023-10-31	2023-10-23	2024-01-29	2024-02-19	2024-08-17	

BAG-02-1 / Constructing (3) Schools with capacity of (6) classrooms in village (Al-Sayfah, Al-Rasool, Abu Sahi) and (2) Schools with capacity of (6) classrooms in village (Muhawish, Jasim Alazza) \ Baghdad Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,047,000.00	0.00	Pending Implementation				2023-09-24		2023-10-01					2023-10-22		2024-01-21	2024-02-11			2024-10-08
DIA-02-3 / Constructing Water Unit with capacity (100 m ³ /hr) and Water Network in the village (Al-Had Miskat) and Rehabilitating Water Unit by adding (3) Push-Pull Pumps in the village (Al-Mahbobia) \ Diyala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope		Request for Quotations (Non Bank-SPD)	479,676.00	0.00	Pending Implementation						2023-11-06										2024-09-01	
KIR-03-3 / Constructing Water Network in village (Iman Zain alabedin, Shameet) and Constructing Rain Water Networks in the village (Iman Zain alabedin) \ Kirkuk Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope		Request for Quotations (Non Bank-SPD)	239,759.00	0.00	Pending Implementation						2023-11-06										2024-09-08	
SNJ-02-4 / Rehabilitating the Electricity Network in the villages of (Sebaya aize aga, Al-Hayah) \ Nineveh/Sinjar.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope		Request for Quotations (Non Bank-SPD)	201,180.00	0.00	Pending Implementation						2023-11-06										2024-06-20	
SNJ-02-5 / Constructing (5) Box Culverts in the village of (Mojamaa haten) \ Nineveh/Sinjar.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope		Request for Quotations (Non Bank-SPD)	237,000.00	0.00	Pending Implementation						2023-11-07										2024-06-11	
WST-02-1 / Constructing (2) Schools with capacity of (6) classrooms in villages of (Al-Hardan, Al-Mansaf) Wasit Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	619,454.00	0.00	Under Implementation				2023-03-14	2024-01-23	2023-03-19	2024-02-06					2023-04-09	2023-07-09		2023-07-30	2024-01-26	
WST-02-2 / Constructing (2) Schools with capacity of (6) classrooms in villages of (Ajja mahir, Hatin) \ Wasit Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	619,454.00	0.00	Under Implementation				2023-11-02	2024-01-23	2023-11-07	2024-02-06					2023-11-28	2024-02-18	2024-02-26		2024-03-18	2024-09-14
ERB-02-6 / Constructing (4) Schools with capacity of (6) classrooms in village (Khafi, Sikani, Siwaka, Karawh) Erbil Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	982,000.00	0.00	Under Implementation				2023-11-08	2024-01-28	2023-11-13	2024-02-02					2023-12-04		2024-03-04		2024-03-25	2024-11-20
ERB-02-7 / Constructing (4) Schools with capacity of (6) classrooms in village (Sheikha Sheh, Qirbagh, Kazano, Lajan hakli) Erbil Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	965,000.00	0.00	Under Implementation				2023-11-09	2024-02-04	2023-11-14	2024-02-09					2023-12-05	2024-02-26	2024-03-04		2024-03-25	2024-11-20
THI-03-1 / Constructing Conveyor Line in village (Al-Sahal) and Constructing Water Network in the village (Al-Dab Abu Hefa) and Constructing Compact Water Unit with capacity (50m ³ /hr) in the village (Al-Ghuwalfel) \ Thi qar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,367,000.00	0.00	Under Implementation				2023-12-10	2024-01-17	2023-12-17	2024-02-06					2024-01-07		2024-04-07		2024-04-28	2024-12-24
THI-03-2 / Constructing Roads in the villages of (Altroom, Abu Shoura) \ Thi qar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,109,666.00	0.00	Under Implementation				2023-12-11	2024-01-17	2023-12-17	2024-02-06					2024-01-07	2024-02-13	2024-04-07		2024-04-28	2024-10-25
THI-03-3 / Rehabilitating the Electricity Network in villages (Al-aterien, Al-Shoufa, Al-Dwaleen) \ Thi qar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	920,463.00	0.00	Under Implementation				2023-12-12	2024-01-17	2023-12-17	2024-02-06					2024-01-07		2024-04-07		2024-04-28	2024-10-25
THI-03-5 / Constructing (1) School with capacity of (6) classrooms in village (Yosset Al-Mulraq) and Constructing Health Center in the village of (Zaraj wa Madan) \ Thi qar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	714,769.00	0.00	Under Implementation				2023-12-14	2024-03-14	2023-12-19						2024-01-09	2024-03-04	2024-04-08		2024-04-29	2024-12-25
THI-03-6 / Constructing (2) Schools with capacity of (6) classrooms in village (Al-Safha, Abu Hamdan) and Constructing Health Center in the village of (Abu Al-Narsi, Um Shajai) \ Thi qar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,429,538.00	0.00	Under Implementation				2023-12-17	2024-03-14	2023-12-24						2024-01-14	2024-04-08	2024-04-14		2024-05-05	2024-12-31
DIW-03-1 / Constructing Roads in the villages of (Al-Sahih Al-ahabbia, Um Al-Bsal, Abu Rabah) \ AL-Diwaniya Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,012,670.00	0.00	Under Implementation				2023-12-18	2024-02-22	2023-12-24						2024-01-14	2024-03-14	2024-04-14		2024-05-05	2024-11-01
DIW-03-2 / Constructing Roads in the villages of (Al-Jubor, Al-Bufaraj) \ AL-Diwaniya Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,484,477.00	0.00	Under Implementation				2023-12-04	2024-02-22	2023-12-10						2023-12-31	2024-03-17	2024-03-31		2024-04-21	2024-10-18
DIW-03-3 / Constructing Roads in the villages of (Resan Dkhem, Nahi Khazi) and construction a Steel Bridge for cars in the village of (Nahi Khazi) \ AL-Diwaniya Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,721,503.00	0.00	Pending Implementation				2023-12-05		2023-12-10						2023-12-31		2024-03-31		2024-04-21	2024-10-18
DIW-03-4 / Rehabilitating the Electricity Network in villages (Shah Hussein, Muhammed Sajaj, Obaid Sakhi) \ AL-Diwaniya Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	722,834.00	0.00	Under Implementation				2023-12-06	2024-03-05	2023-12-11						2024-01-01	2024-03-26	2024-03-31		2024-04-21	2024-10-18
DIW-03-5 / Constructing a Health Center in the village of (Shah Hussein, Muhammed Sajaj, Abu Mufaraj) and Constructing (1) School with capacity of (6) classrooms in village (Kirty) \ AL-Diwaniya Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,243,729.00	0.00	Under Implementation				2023-12-10	2024-03-05	2023-12-17						2023-12-31		2024-03-31		2024-04-21	2024-12-17

BAG-03-1 / Constructing Roads in the villages of (Hajjed Al-Nasser, Talib Al-Ali) \ Baghdad Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	849,474.00	0.00	Under Implementation				2023-12-12	2024-01-31	2023-12-17	2024-02-06									2024-01-07	2024-02-21	2024-04-07			2024-04-28		2024-10-25
NIN-03-1 / Constructing Roads in the villages of (Mujamaa Hamdaniya, Mujamaa Al-Badia, Mujamaa Al-Sakkari) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,120,500.00	0.00	Under Implementation				2023-12-03	2024-02-11	2023-12-10									2023-12-31	2024-03-03	2024-03-31			2024-04-21		2024-10-18	
NIN-03-2 / Constructing Roads in the villages of (Al-Safin a, Bejwama Qudya, Aijhla) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	918,890.00	0.00	Under Implementation				2023-12-04	2024-02-11	2023-12-10									2023-12-31	2024-03-04	2024-03-31			2024-04-21		2024-10-18	
NIN-03-3 / Constructing Roads in the villages of (Kharaba Kabira Oula, Al-Rihania alq adema, Karkafer, Mujamaa Al-safia, Amarat, Al-Kubr) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,006,780.00	0.00	Under Implementation				2023-12-05	2024-02-22	2023-12-10									2023-12-31	2024-03-19	2024-03-31			2024-04-21		2024-10-18	
NIN-03-4 / Constructing Roads in the villages of (Khor Si bat, Topzawa, Sherehan Al-Suffa, Omar Qabji) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,622,600.00	0.00	Under Implementation				2023-12-06	2024-02-11	2023-12-11									2024-01-01	2024-03-05	2024-03-31			2024-04-21		2024-10-18	
NIN-03-5 / Constructing Roads in the villages of (Qurtag h, Omar Kan, Abu Saif) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,254,275.00	0.00	Under Implementation				2023-12-07	2024-02-11	2023-12-12									2024-01-02	2024-03-06	2024-04-01			2024-04-22		2024-10-19	
NIN-03-6 / Rehabilitating Conveyor Water in the village (Al-Safina, Al-Hwd Altatani) and Constructing Water Network in village (Qurtag h, Bejwama Qudya) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	443,220.00	0.00	Pending Implementation				2023-12-10		2023-12-17									2024-01-07		2024-04-07			2024-04-28		2024-07-27	
NIN-03-9 / Rehabilitating the Electricity Network in villages (Khor Si bat, Topzawa, Abu Saif, Al-Rihania alq adema) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	626,410.00	0.00	Pending Implementation				2023-12-13		2023-12-18									2024-01-08		2024-04-07			2024-04-28		2024-10-25	
NIN-03-11 / Rehabilitating the Electricity Network in villages (Bejwama Qudya, Al-Hwd Altatani, Omar Kan, Aijhla, Al-Hwd Altatani) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	822,642.00	0.00	Pending Implementation				2023-12-19		2023-12-24									2024-01-14		2024-04-14			2024-05-05		2024-11-01	
NIN-03-7 / Rehabilitating Conveyor Water in the village (Sherehan Al-Suffa, Mujamaa Alsofia) and Constructing Water Network in village (Kharaba Kabira Oula.) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	285,225.00	0.00	Pending Implementation						2023-12-17											2024-05-04			2024-08-02		2024-08-02	
NIN-03-10 / Rehabilitating the Electricity Network in villages (Mujamaa Hamdaniya, Mujamaa Al-Badia, Mujamaa Al-Sakkari) \ Nineveh Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	335,064.00	0.00	Pending Implementation						2023-12-26											2024-05-13			2024-11-09		2024-11-09	
NIN-03-12 / Rehabilitating the Electricity Network in villages (Amarat, Al-Kubr, Kharaba Kabira Oula, Mujamaa Alsofia) \ Nineveh Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	118,485.00	0.00	Pending Implementation						2023-12-09											2024-04-28			2024-10-25		2024-10-25	
DIW-03-6 / Constructing Water Networks in village (Al-Salhia Al-thabitia) \ AL-Diwaniya Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	67,247.00	0.00	Pending Implementation						2023-12-11											2024-04-28			2024-07-27		2024-07-27	
KRB-02-5 / Constructing of Water Network in the village (Um Halal 2, Al-Boshash, Al-Maleh) and Rehabilitation of Water Complex in the village (Al-Dukhanya Al-Gharbia 2) \ Karbala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	185,291.00	0.00	Under Implementation				2024-01-15	2024-01-31	2024-01-20	2024-02-06							2024-02-10	2024-02-22	2024-05-10			2024-05-31		2024-07-30		
KRB-02-7 / Rehabilitation of 6 Schools in village (Al-Duhanya Al-Gharbia) & Constructing School with capacity 6 classrooms in village (Al-Sawad al) and Rehabilitation School with Constructing Extension 6 classrooms in village (Haswa Al-Saudth) \ Karbala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	715,491.00	0.00	Under Implementation				2024-01-16	2024-02-29	2024-01-21								2024-02-11	2024-03-20	2024-05-12			2024-06-02		2024-11-29		
KRB-02-8 / Rehabilitation of (2) Schools in village (Al-Boshash) and Constructing Extension of (6) classrooms to School in village (Al-Sawad Al-Maleh) \ Karbala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	588,376.00	0.00	Under Implementation				2024-01-17	2024-02-29	2024-01-22								2024-02-12	2024-03-24	2024-05-14			2024-06-04		2024-12-01		
NJF-02-2 / Constructing Roads in villages (Al-Shahriya, Al-Ahmer) and Steel Bridges for cars (2 in Um Buraidah, 1 in Al-Shahriya) and Pedestrian Bridges (1 in Um Buraidah, 3 in Al-Ahmer) \ Al-Najaf Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	818,468.00	0.00	Under Implementation				2024-01-16	2024-01-31	2024-01-21	2024-02-06							2024-02-11	2024-02-25	2024-05-12			2024-06-02		2024-08-31		
NJF-03-1 / Constructing Water Network in village (Tobar al Ibrahim, Khartheel) and Constructing Pipeline for water project in the village (Al Khatra, Abo Hisan) \ Al-Najaf Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	928,188.00	0.00	Pending Implementation				2024-01-18		2024-01-23								2024-02-13		2024-05-13			2024-06-03		2024-11-30		

NJF-03-2 / Constructing Roads in villages (Abu Dhasah, Al Khatlan, Said Mohamed, Jazr at Al-Abooda) and Steel Bridge for cars in village (Tobar al Ibrahim) and Steel Pedestrian Bridge in village (Tobar al Ibrahim, 2 in Jazrat Al-Abooda), Al-Najaf Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,225,569.00	0.00	Pending Implementation	2024-01-15	2024-01-21	2024-02-11	2024-05-12	2024-06-02	2024-11-25	
NJF-03-3 / Rehabilitation & Furnishing 2 School in Al-Shabanah, Jazrat Al-Abooda & Constructing Extension 4 classrooms with Furnishing in Said Mohamed, Abo Hilan & Constructing Extension 6 classrooms with Furnishing in (Al-Ramliyah), Al-Najaf Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	754,201.00	0.00	Pending Implementation	2024-01-16	2024-01-21	2024-02-11	2024-05-12	2024-06-02	2025-01-28	
NJF-03-4 / Rehabilitating the Electricity Network in villages (Said Mohamed, Abo Dhasah, Al Khatlan, Kharkeet) \ Al-Najaf Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	804,619.00	0.00	Pending Implementation	2024-01-17	2024-01-22	2024-02-12	2024-05-12	2024-06-02	2024-11-25	
NJF-02-7 / Construction of 123 Schools with a capacity of 161 classrooms in village of (Al-Rahima, Wasma Al-Jasoubia) and Constructing Extension of 16 classrooms to School in village (Al-Rahba) \ Al-Najaf Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	963,837.00	0.00	Under Implementation	2023-03-22	2024-01-31	2023-03-27	2024-02-06	2023-04-17	2023-07-16	2024-04-02
KRB-03-1 / Constructing an Extension of 6 classrooms with Fence to 13 School in village (Al-Bosof) and Rehabilitation 11 School in village (Al-Sagharayyah) Karbala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	474,905.00	0.00	Pending Implementation	2024-02-01	2024-02-06	2024-02-27	2024-05-27	2024-06-17	2025-02-12	
KRB-03-2 / Constructing Water Network in village (Shataa Abu Ruwayah, Alwaid al Iddahat) \ Karbala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	150,758.00	0.00	Pending Implementation		2024-01-30			2024-05-29	2025-01-24	
KRB-03-3 / Rehabilitating of Electricity Network in villages (Al-Samati, Alwaid al Iddahat, Shataa Abu Ruwayah, Al-Busof) \ Karbala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	406,583.00	0.00	Pending Implementation		2024-02-12			2024-06-11	2024-12-08	
KRB-03-4 / Constructing Roads in villages (Al-Sharafat, Al-Nal-Seeb, Al-Safya althaniya) \ Karbala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,235,772.00	0.00	Pending Implementation	2024-02-06	2024-02-11	2024-03-03	2024-06-02	2024-06-23	2024-12-20	
DLA-02-2 / Constructing 13 School with capacity of 61 classrooms in village (Murjana) and Constructing 11 Health Centers in the village of (Al-Rahamla), Diyala Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,073,187.00	0.00	Under Implementation	2024-02-15	2024-02-07	2024-03-03	2024-02-27	2024-06-23	2024-07-14	2025-03-11
KIR-04-1 / Rehabilitation of 11 school by adding Extension 14 classrooms in village (Lower Khatuniya) and Constructing 3 Schools with capacity of 63 classrooms in village (Al-Husseiniya, Al-Waridiya, Jiddat Daraweeshi) \ Kirkuk Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	908,117.00	0.00	Pending Implementation	2024-02-26	2024-03-04	2024-03-25	2024-06-23	2024-07-14	2025-03-11	
KIR-04-2 / Rehabilitating the Electricity Network in villages (Lower Khatuniya, Al-Waridiya, Al-Husseiniya) \ Kirkuk Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	183,575.00	0.00	Pending Implementation		2024-03-03			2024-07-01	2024-12-28	
KIR-04-3 / Constructing of Water Network in village (Lower Khatuniya, Al-Waridiya) \ Kirkuk Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	593,928.00	0.00	Pending Implementation	2024-02-28	2024-03-04	2024-03-25	2024-06-23	2024-07-14	2025-01-10	
BAB-03-1 / Constructing Roads in the villages of (Hatim Bajal, Al-Muradiyah) \ Babylon Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	824,023.00	0.00	Pending Implementation	2024-03-10	2024-03-14	2024-04-04	2024-07-03	2024-07-24	2025-01-20	
BAB-03-2 / Constructing Roads in the villages of (Abu Ibrima, Al-Hasania, Al-Ghumath, Said Jawad Al-Awadhi) \ Babylon Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,125,628.00	0.00	Pending Implementation	2024-03-11	2024-03-17	2024-04-07	2024-07-07	2024-07-28	2025-01-24	
BAB-03-3 / Rehabilitating the Electricity Network in villages (Khwaim Said Idrees, Khaleel Hussein Ibrahim, Obaid Al-Radam, Al-Majateem) \ Babylon Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	277,143.00	0.00	Pending Implementation		2024-03-17			2024-07-15	2025-01-11	
BAB-03-4 / Rehabilitating the Electricity Network in villages (Abu Ghayath, Al-Awa, Al-Hasania, Al-Chunath) \ Babylon Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	529,283.00	0.00	Under Implementation	2024-03-13	2024-03-20	2024-03-18	2024-04-08	2024-07-07	2024-07-28	2025-01-24
BAB-03-5 / Constructing 3 Schools with capacity of 61 classrooms in village (Abu Ghayath, Al-Hasania, Said Jawad Al-Awadhi) \ Babylon Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,026,513.00	0.00	Under Implementation	2024-03-14	2024-03-20	2024-03-19	2024-04-09	2024-07-08	2024-07-29	2025-03-26
BAB-03-6 / Constructing Health Center in the village (Al-Muradiyah) & Rehabilitation School by add Extension 6-Classrooms in village (Hatim Bajal) & add Extension 4-Classrooms in village (Khaleel Hussein Ibrahim) \ Babylon Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	794,899.00	0.00	Under Implementation	2024-03-17	2024-03-20	2024-03-24	2024-04-14	2024-07-14	2024-08-04	2025-04-01

ERB-03-1 / Constructing (2) Schools with capacity of (6) classrooms in village (Hanara, Jmka) & Constructing a Health Center in the village of (Inara, Jmka, Sikani) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,200,740.00	0.00	Pending Implementation								2024-03-11	2024-03-18			2024-04-08	2024-07-07	2024-07-28	2025-03-25
ERB-03-2 / Constructing (2) Schools with capacity of (6) classrooms in village (Delzean, Husiani) & Constructing a Health Center in the village of (Delzean) \ Erbil Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	775,580.00	0.00	Pending Implementation								2024-03-12	2024-03-19			2024-04-09	2024-07-08	2024-07-29	2025-03-26
SAL-03-1 / Constructing (3) Schools with capacity of (6) classrooms in village (Rwashed, Hathera Sharqia, Saad 2) \ Saladin Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,059,843.00	0.00	Pending Implementation								2024-03-17	2024-03-24			2024-04-14	2024-07-14	2024-08-04	2025-04-01
SAL-03-2 / Constructing Health Center in the village of (Rwashed, Hathera Sharqia, Saad 2, Qaragol) \ Saladin Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,751,343.00	0.00	Pending Implementation								2024-03-19	2024-03-24			2024-04-14	2024-07-14	2024-08-04	2025-04-01
SAL-03-3 / Constructing Roads in the villages of (Al-Aaeweg, Qaragol) \ Saladin Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	476,250.00	0.00	Pending Implementation								2024-03-20	2024-03-25			2024-04-15	2024-09-01	2024-09-22	2025-03-21
SAL-03-4 / Constructing Water Unit in the village (Maebed, Tarmiba) \ Saladin Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	627,364.00	0.00	Pending Implementation								2024-03-21	2024-03-26			2024-04-16	2024-07-15	2024-08-05	2025-02-01
DHK-03-1 / Constructing Roads in the villages of (Kurba b, Jaraman, Zamkran) \ Duhok Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	920,880.00	0.00	Pending Implementation								2024-03-17	2024-03-24			2024-04-14	2024-07-14	2024-08-04	2025-01-31
DHK-03-2 / Constructing Roads in the villages of (Berjwas, Kurkuran) \ Duhok Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	627,490.00	0.00	Pending Implementation								2024-03-18	2024-03-25			2024-04-15	2024-07-14	2024-08-04	2025-01-31
DHK-03-3 / Constructing Roads in the villages of (Sharfan, Shamm) \ Duhok Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	497,364.00	0.00	Pending Implementation								2024-03-19	2024-03-24			2024-04-14	2024-07-14	2024-08-04	2025-01-31
DHK-03-4 / Constructing Roads in the villages of (Talaw, Kira Kira) \ Duhok Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	670,888.00	0.00	Pending Implementation								2024-03-20	2024-03-25			2024-04-15	2024-07-14	2024-08-04	2025-01-31
ANR-03-1 / Constructing Roads in the villages of (Bohouri, Albo Shahab, also Shajal) \ Anbar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,136,219.00	0.00	Pending Implementation								2024-03-17	2024-03-24			2024-04-14	2024-07-14	2024-08-04	2025-01-31
ANR-03-3 / Constructing Water Unit in the village (Hasy) \ Anbar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	654,827.00	0.00	Pending Implementation								2024-03-19	2024-03-24			2024-04-14	2024-07-14	2024-08-04	2025-01-31
ANR-03-4 / Constructing (2) Schools with capacity of (6) classrooms in village (Falahat, Sikil) Anbar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	666,666.00	0.00	Pending Implementation								2024-03-20	2024-03-25			2024-04-15	2024-07-14	2024-08-04	2025-04-01
ANR-03-5 / Constructing (2) Schools with capacity of (6) classrooms in village (Awasa, Sahal) Anbar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	666,233.00	0.00	Pending Implementation								2024-03-21	2024-03-26			2024-04-16	2024-07-15	2024-08-05	2025-04-02
ANR-03-2 / Constructing (2) Schools with capacity of (6) classrooms in village (Rayhan a, Sorani) Anbar Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	666,666.00	0.00	Pending Implementation								2024-03-24	2024-03-31			2024-04-21	2024-07-21	2024-08-11	2025-04-08
SUL-03-2 / Constructing Roads in the villages of (Khan Raof, Zala Manishah) \ Sulaymaniyah Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,038,916.00	0.00	Pending Implementation								2024-03-18	2024-03-25			2024-04-15	2024-07-14	2024-08-04	2025-01-31
SUL-03-8 / Constructing Water Network in village (Ban S har, Kolani Khaboro, Tashiha, Mindi, Kamsh Tpa) and Rehabilitating Water Network in the village (Shirar) \ Sulaymaniyah Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	598,133.00	0.00	Canceled								2024-03-26	2024-03-31			2024-04-21	2024-07-21	2024-08-11	2025-02-07
SUL-03-10 / Constructing Water Network in village (Lafa Agha, Jalawa, Kani Mazo, Barda Shany Saro, Sheikh Odlan) \ Sulaymaniyah Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	647,848.00	0.00	Canceled								2023-07-23	2023-07-28			2023-08-18	2023-11-16	2023-12-07	2024-06-04
THI-03-4 / Rehabilitating the Electricity Network in villages (Abu Hamidi, Al-Dabat, Abu Heifa) \ Thiqr Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	677,569.00	0.00	Under Implementation								2024-03-17	2024-03-11	2024-03-22		2024-04-12	2024-07-11	2024-08-01	2025-01-28
DHK-03-5 / Constructing Water Network in village (Zankran, Sharfona, Shamm) \ Duhok Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	241,228.00	0.00	Pending Implementation								2024-03-10	2024-03-17			2024-04-07	2024-07-07	2024-07-28	2025-01-24
SUL-03-3 / Rehabilitating the Electricity Network in villages (Qashaq) \ Sulaymaniyah Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	372,471.00	0.00	Canceled								2024-03-12	2024-03-17			2024-04-07	2024-07-06	2024-07-27	2025-01-23
SUL-03-11 / Construction of Small Playground in village of (Sheikh Odlan) & Constructing an Extension of (6) classrooms in village (Sheikh Odlan) \ Sulaymaniyah Governorate.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	171,596.00	0.00	Canceled								2024-03-10	2024-03-17			2024-04-07	2024-07-07	2024-07-28	2025-03-25

SAL-01-1 / Rehabilitation electricity network in three villages (Abu Tuma, Abu Dalaf, AL-Ahbaab)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Bids	Open - National	Single Stage - One Envelope		481,199.40	355,765.00	Signed											2019-07-28	2019-08-01	2019-07-31	2019-08-01									2019-08-19	2019-08-22	2019-09-08	2019-10-08	2019-10-01	2019-10-18	2020-03-29													
DIHK-01-6 / Construction electricity line (11kv) in Derakub District (Keleka Mehele Village)	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation																															2019-12-08	2020-06-05										
GOOD-01-1 / Purchasing of Laptops and Printers.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation													2022-04-24																						2022-05-29	2022-06-28						
GOOD-01-2 / Purchasing GP S Devices.	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation													2022-04-24																								2022-05-29	2022-06-28				
GOOD-01-3 / Purchasing a Smart Mobile Phone With Two SIM Cards	IBRD / 88270	Financing Community Sub-projects	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Pending Implementation													2022-06-06																								2022-08-01	2023-01-28				
GOOD-01-4 / Purchasing of Stationary Chairs and Iron Lockers.	IBRD / 88270	Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,195.00	0.00	Pending Implementation													2023-02-26																								2023-04-02	2023-05-02				
GOOD-01-5 / Purchasing (2) Small Drones.	IBRD / 88270	Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation													2023-11-01																									2024-03-05	2024-04-04			
GOOD-01-6 / Purchasing of (20) Office Tables and (25) Office Chairs and (14) Iron Lockers.	IBRD / 88270	Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,290.00	0.00	Pending Implementation													2023-11-06																											2023-12-02	2024-03-01	
GOOD-01-7 / Purchasing of (20) Laptops and (20) Photocopiers Devices and (6) Scanner Devices.	IBRD / 88270	Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,600.00	0.00	Pending Implementation													2023-11-05																												2023-12-01	2024-02-29

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NGO/SAL/01 / NGO for Salah Deen	IBRD / 88270	Financing Community Sub-projects	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2018-05-02	2018-05-15	2018-05-23		2018-07-06								2018-08-05		2018-09-09		2019-03-08	
NGO/MUT/01 / NGO for Muthana	IBRD / 88270	Financing Community Sub-projects	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2018-05-02	2018-12-20	2018-05-23		2018-07-06								2018-08-05		2018-09-09		2019-03-08	
PMT/CS/02 / External auditor	IBRD / 88270	Capacity Building and Institutional Development	Post	Least Cost Selection	Open - International		120,000.00	0.00	Under Implementation	2019-04-15	2020-02-16	2019-05-06		2019-06-19			2019-07-17		2019-08-16		2019-09-20		2019-10-25		2020-10-24		
CS/THI QAR-1/01 / Consulting services and supervision of the implementation of works contracts in Thiagar Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Consultant Qualification Selection	Open - National		120,757.00	0.00	Under Implementation	2022-03-31	2022-04-10	2022-04-03		2022-05-08								2022-06-05		2022-06-26		2023-01-31	
CS/DIWNIYAH-1/01 / Consulting services and supervision of the implementation of works contracts in Diwinyah Governorate	IBRD / 88270	Financing Community Sub-projects	Post	Consultant Qualification Selection	Open - National		111,343.00	0.00	Under Implementation	2022-03-31	2022-04-10	2022-04-03		2022-05-08								2022-06-05		2022-06-26		2023-01-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PMT/CS/01 / SFD Director	IBRD / 88270	Capacity Building and Institutional Development	Post	Direct Selection	Direct		150,000.00	41,070.00	Signed	2019-12-28	2020-02-19	2019-12-29	2020-02-20			2020-01-02	2020-03-16	2022-01-01	
PMT/CS/03 / Senior Financial Management Specialist	IBRD / 88270	Capacity Building and Institutional Development	Post	Direct Selection	Direct		108,750.00	0.00	Canceled	2020-06-07	2020-07-01	2020-06-14				2020-06-30		2020-07-09	
PMO/CS/20 / contract management specialist	IBRD / 88270	Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		25,000.00	24,000.00	Signed	2021-01-20	2020-12-28	2021-01-27	2021-01-24	2021-02-24	2021-07-13	2021-03-10	2021-08-25	2022-03-10	
PMO/CS/05 / senior procurement specialist	IBRD / 88270	Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		25,000.00	24,000.00	Signed	2021-01-27	2021-01-06	2021-02-03	2021-02-10	2021-03-03	2021-07-13	2021-03-17	2021-08-25	2022-03-17	
PMO-CS-17 / Internal Auditor	IBRD / 88270	Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		25,000.00	24,000.00	Signed	2021-06-16	2021-06-15	2021-06-21	2021-06-20	2021-07-21	2021-07-25	2021-08-01	2021-08-15	2022-08-01	
NGO/SAL/02 / NGO for Salah AL-Din/ 2nd stage of Phase I	IBRD / 88270	Financing Community Sub-projects	Post	Direct Selection	Direct		60,000.00	0.00	Canceled	2020-02-03	2020-01-26	2020-02-13	2020-02-11			2020-04-18		2020-07-27	
NGO/MUT/02 / NGO for AL-Muthana/ 2nd stage of Phase I	IBRD / 88270	Financing Community Sub-projects	Post	Direct Selection	Direct		60,000.00	0.00	Canceled	2020-02-02	2020-01-26	2020-02-12	2020-02-11			2020-04-17		2020-07-26	
PMO-CS-ES-01 / Environmental and Social Specialist	IBRD / 88270	Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Canceled	2022-12-01	2022-12-01	2022-12-06		2023-02-05		2023-03-05		2024-03-04	
PMO-CS-ES-02 / Environmental and Social Specialist	IBRD / 88270	Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Under Implementation	2022-12-01	2022-12-01	2022-12-06		2023-02-05		2023-03-05		2024-03-04	
PMO-CS-ER-01 / Evaluate Results and Impacts Specialist / Phase 1.	IBRD / 88270	Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		6,500.00	0.00	Under Implementation	2022-12-08	2022-12-01	2022-12-13		2023-02-12		2023-03-12		2023-07-10	
ENV-CS-03 / Environmental and Social Management training	IBRD / 88270	Capacity Building and Institutional Development	Post	Direct Selection	Direct - International		32,000.00	0.00	Under Implementation	2024-02-11	2024-02-07	2024-02-21				2024-04-26		2024-05-26	

FMC-C5-04 / Finance Management Consultant	IBRD / 88270	Financing Community Sub-projects	Post	Direct Selection	Direct - National		45,000.00	0.00	Under Implementation	2024-06-23	2024-05-30	2024-07-01				2024-08-14	2025-02-10	
---	--------------	----------------------------------	------	------------------	-------------------	--	-----------	------	----------------------	------------	------------	------------	--	--	--	------------	------------	--