

Procurement Arrangements

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, works and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 5.6 of Section V of the Regulations and the following provisions:

- i. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the World Bank (and as amended for time to time), shall be used for bidding.
- ii. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- v. Government e-Marketplace (GeM)* set-up by Ministry of Commerce, Government of India will be acceptable

- for procurement under Request for Quotations (RFQ) method.
- vi. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
 - vii. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
 - viii. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
 - ix. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.
 - x. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety risks and impacts.

***Use of GeM** will be allowed in lieu of RFQ/Shopping as per following details:

- i. up to INR 50,000 in catalog mode (viz. any available item could be selected by IA without further competition), provided selected Item/Supplier meeting the requisite quality, specification and delivery period.
- ii. up to INR 3 Million from the Supplier having lowest price amongst at least three Suppliers meeting the requisite quality, specification and delivery period. The tools for online bidding and online reverse auction available on GeM may be used by the Purchaser.
- iii. up to INR equivalent of US\$ 100,000 from the Supplier having lowest price and meeting the requisite quality, specification and delivery period after mandatorily obtaining bids from at least three Suppliers, using online bidding or reverse auction tool provided on GeM.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 11) indicated in apply to the initial 18-months of implementation period and are based on the procurement performance of the project:

Table 1: Procurement Thresholds

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international (Works)	> 40 million
Open national (Works)	> 100,000 and up to 40 million
Open international (goods, IT system, and non-consulting services)	> 10 million
Open national (goods, IT system, and non-consulting services)	> 100,000 and up to 10 million
National request for quotation (goods, IT system, works & non-consulting services)	Up to 100,000
Direct selection	No threshold; For Works; Goods/non-consulting services/IT system: According to paragraphs 6.8–6.10 of the Regulations; For consultants: According to paragraphs 7.13–7.15 of the Regulations

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Consultancy services (national): Shortlist with only national consultants	Up to 800,000
Consultancy services (International)	> 800,000

Short list comprising entirely of national consultants:

Short list of consultants for services, estimated to cost up to US\$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Procurement Regulations.

Procurement prior-review thresholds. The World Bank will prior review the procurement process based on the following thresholds table and as agreed in the approved procurement plan:

Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the thresholds, ToRs shall be prior reviewed by Bank. The prior review thresholds will also be indicated in the Procurement Plan. The Procurement Plan will be subsequently updated annually (or at any other time if required) and will reflect any change in the prior review thresholds. The details of National Procurement Procedures will be outlined in the Procurement Plan.

Prior review contract. In the case of contracts subject to prior review, the Implementing Agencies will seek the World Bank’s no objection before granting/agreeing to: (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of Works, goods, IT system; non-consulting services, or consulting services and other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except

in cases of extreme urgency) that, singly or combined with all variation orders or amendments previously issued, increases the original contract amount by more than 15 percent; and (d) the proposed termination of the contract. Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with Bank, irrespective of the thresholds.

Disclosure of procurement information. The following documents shall be disclosed on the project/state websites: (a) Procurement Plan and its updates; (b) an invitation for bids for procurement of Works, Goods, IT system procurement and non-consulting services; (c) request for expression of interest for selection/hiring of consulting services; (d) contract awards of Works, Goods, IT system procurement and non-consulting services procured following international and national procedures; (e) a list of contracts/purchase orders placed following RFQ (Request for Quotation) procedures on a quarterly basis; (f) a list of contracts following direct contracting (DC) on a quarterly basis; (g) an annual financial and physical progress report of all contracts; and (h) an action taken report on the complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development Business and the World Bank external website: (a) Specific Procurement Notice (i.e. invitation for bids) for procurement of Works, Goods , IT system procurement and non-consulting services using open international procedures; (b) Requests for Expression of Interests above USD 800,000; (c) contract award details of all procurement of Works, Goods, IT system procurement and non-consulting services using open international procedure; and(d) a list of contracts/purchase orders placed following DC procedures on a quarterly basis. Further, the implementing agency will also publish on their websites any information required under the provisions of 'suo moto' disclosure as specified by the Right to Information Act.

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

PROCUREMENT PLAN India : Assam Integrated River Basin Management Program

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2022-06-02
Revised Plan Date(s): (comma delineated, leave blank) 2024-09-01
Project ID: P174593 **GPN Date:** 2022-01-25
Project Name: Assam Integrated River Basin Management Program
Loan / Credit No.: / , IBRD / 94870
Executing Agency: Assam Disaster Risk Management Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
IN-ASDMA-299469-GO-RFQ / Office IT-Goods for ASDMA/IBRD	/	Component 3: Disaster Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,002.37	4,697.09	Completed								2022-07-01									2022-08-06	2022-06-22	2022-10-05	2022-09-23
IN-ASDMA-304820-GO-RFQ / Basic Video Conferencing Camera	/	Component 3: Disaster Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,950.00	1,531.73	Signed								2022-07-22	2022-07-21								2022-08-06	2022-09-29	2022-11-04	2022-11-17
IN-ASDMA-GOOD53-RFB / Supply, Installation and commissioning of emergency equipment for CQRT members	IBRD / 94870	Component 3: Disaster Risk Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		514,489.00	0.00	Canceled					2023-06-17	2023-07-28	2023-06-25	2023-08-31			2023-08-14			2023-11-02			2023-12-07		2024-02-05	
IN-ASDMA-374662-GO-RFB / Procurement of Agency for 5 supply, Installation, Configuration and Three Years Operation & Maintenance including DLP for Geo-Spatial Laboratory	IBRD / 94870	Component 3: Disaster Risk Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,000,000.00	0.00	Canceled					2023-08-20		2023-08-25			2023-10-24			2024-01-27			2024-03-17		2027-11-19		
IN-ASDMA-379589-GO-RFB / SITC for Geo-Spatial Lab and ASDMA	IBRD / 94870	Component 3: Disaster Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Signed					2023-09-01	2023-08-31	2023-09-11	2023-08-31			2023-11-10	2023-10-16	2024-01-09	2023-12-29	2024-02-28	2024-03-08	2027-11-01			
IN-ASDMA-384835-GO-RFB / CQRT equipment supply	IBRD / 94870	Component 3: Disaster Risk Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		514,489.00	0.00	Under Implementation					2023-10-05	2023-10-05	2023-10-10	2023-10-13			2023-12-09			2024-03-28		2024-05-17		2024-06-16		
IN-ASDMA-384836-GO-RFB / CQRT training item/equipment supply	IBRD / 94870	Component 3: Disaster Risk Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		657,059.11	0.00	Canceled					2023-10-05	2023-10-05	2023-10-10	2023-10-13			2023-12-09			2024-03-28		2024-05-17		2025-05-17		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
IN-ASDMA-405486-GO-RFB / Hiring of Training Agency for CQRT Training	IBRD / 94870	Component 3: Disaster Risk Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		648,147.00	0.00	Pending Implementation							2024-03-10	2024-03-10			2024-05-19			2024-08-01		2024-09-05		2025-08-24	
IN-ASDMA-423726-NC-Dir / Services of Internet Connectivity (ISNU) for PIU-ASDMA office	IBRD / 94870	Component 3: Disaster Risk Management	Post	Direct Selection	Direct - National			78,048.00	0.00	Under Implementation							2024-05-01	2024-04-11	2024-05-07	2024-03-06						2024-06-10		2025-08-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
IN-ASDMA-312161-CS-QCBS / Design, Management & Supervision Consultancy for Flood Shelter and allied.	/	Component 3: Disaster Risk Management	Prior	Quality And Cost-Based Selection	Open - National		1,187,950.00	0.00	Under Implementation	2022-09-05	2022-09-01	2022-09-25	2022-10-11	2022-11-14	2023-02-17			2022-12-14	2023-04-27	2022-12-24	2023-12-15	2023-01-10	2024-05-30	2023-02-03		2027-02-02		
IN-ASDMA-362746-CS-QCBS / Socio-Technical Agency for Climate Resilient Villages	IBRD / 94870	Component 3: Disaster Risk Management	Post	Quality And Cost-Based Selection	Open - National		1,400,000.00	0.00	Canceled	2023-05-23	2023-06-12	2023-06-16		2023-08-31					2023-10-16		2023-11-30		2024-01-15		2024-02-29		2026-11-30	
IN-ASDMA-374663-CS-QCBS / Selection of Consulting firms for Post Disaster Need Assessment	IBRD / 94870	Component 1: Institutional Strengthening and Strategic Studies	Post	Quality And Cost-Based Selection	Open - National		1,560,000.00	0.00	Under Implementation	2023-08-20	2023-08-03	2023-09-19	2023-08-31	2023-11-23	2023-12-16			2024-01-22	2024-02-13	2024-03-22	2024-06-06	2024-05-21		2024-07-10		2026-07-10		
IN-ASDMA-374664-CS-QCBS / Consultancy services for multi hazard risk financing strategy for Assam	IBRD / 94870	Component 1: Institutional Strengthening and Strategic Studies	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Under Implementation	2023-08-20	2023-08-03	2023-09-19	2023-11-24	2023-11-23	2023-12-15			2024-01-07	2024-02-09	2024-03-07		2024-04-26		2024-06-15		2025-06-15		
IN-ASDMA-375320-CS-QCBS / Socio-Technical Agency for Climate Resilient Village	IBRD / 94870	Component 3: Disaster Risk Management	Post	Quality And Cost-Based Selection	Open - National		1,120,000.00	0.00	Under Implementation	2023-08-03	2023-08-02	2023-08-24	2023-08-31	2023-11-07	2023-12-20			2023-12-22	2024-02-15	2024-02-05	2024-05-20	2024-04-05		2024-05-25		2027-05-26		
IN-ASDMA-379748-CS-QCBS / IEC Consultancy	IBRD / 94870	Component 3: Disaster Risk Management	Post	Quality And Cost-Based Selection	Open - National		376,871.00	0.00	Under Implementation	2023-09-01	2023-08-31	2023-10-01	2023-11-24	2023-12-05	2023-12-15			2024-01-19	2024-02-12	2024-03-19	2024-05-28	2024-05-08		2024-06-27		2026-06-27		
IN-ASDMA-446975-CS-QOS / Consultancy Services for developing Flood Sheltering Strategy for Assam	IBRD / 94870	Component 1: Institutional Strengthening and Strategic Studies	Post	Consultant Qualification Selection	Open - National		78,492.00	0.00	Pending Implementation	2024-08-31		2024-09-21		2024-11-04							2024-12-04		2025-01-08		2025-07-07			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identify/Selected Consultant	Draft Negotiated Contract	Signed Contract	Contract Completion
--------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------	-------------------------	----------------------	----------------	--------------------	--	---------------------------	-----------------	---------------------

											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-ASDMA-297719-CS-INDV / DRM expert is expected to provide inputs in ensuring investment readiness for the EWDS component. This shall include but not limited to - Preparation Cost Estimates, identification of activities under the component, assistances in packaging of activities.	/	Component 1: Institutional Strengthening and Strategic Studies	Post	Individual Consultant Selection	Direct	7,726.78	7,567.38	Signed	2022-06-05	2022-06-16	2022-06-15	2022-06-18	2022-06-20	2022-06-28	2022-07-10	2022-07-14	2022-11-07			
IN-ASDMA-300401-CS-INDV / Community Based Disaster Risk Management (CBDRM) Expert	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open	18,701.30	0.00	Under Implementation	2022-06-28	2022-07-25	2022-07-23	2022-10-27	2022-07-30		2022-08-14		2023-08-14			
IN-ASDMA-297719-CS-INDV / Individual Consultant-Structural Design Specialist (Flood Shelter) is expected to provide inputs for the Flood Shelter component which shall include Estimation and costing assistances, Technical Design assistances for investment/procurement readiness.	/	Component 1: Institutional Strengthening and Strategic Studies	Post	Individual Consultant Selection	Open	13,921.62	0.00	Canceled	2022-06-03	2022-06-16	2022-06-30		2022-07-07		2022-07-21		2023-07-21			
IN-ASDMA-304818-CS-INDV / Flood Shelter Technical Lead (Individual Consultant)	/	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	14,025.97	0.00	Canceled	2022-07-22	2022-07-20	2022-08-14		2022-08-21		2022-09-06		2023-09-06			
IN-ASDMA-304818-CS-INDV-2 / Flood Shelter Technical Lead	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	15,000.00	0.00	Signed	2022-09-20	2022-09-20	2022-10-24	2022-11-30	2022-10-31	2022-11-30	2022-11-18	2022-12-06	2023-11-18			
IN-ASDMA-333346-CS-CDS / Engagement of Assam Engineering College for DPR vet.	/	Component 3: Disaster Risk Management	Post	Direct Selection	Direct - National	13,013.00	0.00	Signed	2022-12-30	2023-02-02	2023-01-11	2022-08-24			2023-02-10	2023-05-19	2023-05-21			
IN-ASDMA-359343-CS-INDV / Hiring of Procurement Officer for ASDMA under AIRBMP	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	16,150.00	0.00	Under Implementation	2023-05-08	2023-05-06	2023-07-03		2023-07-18		2023-08-24		2024-08-23			
IN-ASDMA-362000-CS-INDV / Hiring of an Accountant under AIRBMP-PIU-ASDMA	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	5,100.00	0.00	Under Implementation	2023-05-26	2023-05-23	2023-07-29		2023-08-28		2023-09-26		2024-09-25			
IN-ASDMA-402807-CS-CDS / Selection of Technical Agency for Third Party Verification of Geospatial Product and Services	IBRD / 94870	Component 3: Disaster Risk Management	Post	Direct Selection	Direct - National	12,213.00	0.00	Under Implementation	2024-01-19	2024-02-13	2024-01-29	2024-02-27			2024-04-03		2024-09-30			
IN-ASDMA-402803-CS-INDV / Hiring of Individual Consultant as Technical Advisor for EWDS	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Limited - National	12,805.00	0.00	Under Implementation	2024-01-21	2024-03-23	2024-01-29	2024-03-03	2024-02-19		2024-03-25		2024-09-21			
IN-ASDMA-394855-CS-INDV / Hiring of Individual Consultant for TDU	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Limited	7,190.00	0.00	Canceled	2023-11-27	2023-10-03	2023-12-08		2024-01-07		2024-02-11		2024-08-09			
IN-ASDMA-415418-CS-CDS / Hiring of AEC for Preparation of Design Basis Report (DBR) & DPRs for Retrofitting/Augmentation of five (5) existing schools	IBRD / 94870	Component 3: Disaster Risk Management	Post	Direct Selection	Direct - National	36,586.00	0.00	Signed	2024-03-12	2024-03-14	2024-03-13	2024-03-04			2024-04-04	2024-03-14	2024-10-01			
IN-ASDMA-415420-CS-INDV / Hiring of Advisor/Consultant for TDU & Facilitation Centre	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Limited - National	36,585.00	0.00	Under Implementation	2024-03-12	2024-03-17	2024-03-13	2024-02-20	2024-03-19		2024-04-23		2024-10-20			
IN-ASDMA-415747-CS-INDV / Hiring of Component Lead for CRV under AIRBMP	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	118,585.00	0.00	Canceled	2024-03-14	2024-03-14	2024-04-18		2024-05-09		2024-06-13		2024-12-10			
IN-ASDMA-415757-CS-INDV / Hiring as Component Lead for Flood Shelter under AIRBMP	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	118,585.00	0.00	Under Implementation	2024-03-14	2024-03-14	2024-04-18		2024-05-09		2024-06-13		2024-12-10			
IN-ASDMA-416267-CS-INDV / Hiring of Component Lead for EWDS under AIRBMP	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	118,585.00	0.00	Under Implementation	2024-03-15	2024-03-17	2024-04-20		2024-05-11		2024-06-15		2024-12-12			
IN-ASDMA-416388-CS-INDV / Hiring of Component Lead for CQRT under AIRBMP	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	118,585.00	0.00	Under Implementation	2024-03-15	2024-03-20	2024-04-24		2024-05-15		2024-06-19		2024-12-16			
IN-ASDMA-440162-CS-INDV / Hiring of Component Lead CRV under AIRBMP	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	11,585.00	0.00	Under Implementation	2024-07-22	2024-07-23	2024-08-27		2024-09-17		2024-10-22		2025-04-20			
IN-ASDMA-442435-CS-INDV / Hiring as Component Lead for Flood Shelter, AIRBMP	IBRD / 94870	Component 3: Disaster Risk Management	Post	Individual Consultant Selection	Open - National	118,585.00	0.00	Under Implementation	2024-08-05	2024-08-01	2024-09-23		2024-10-14		2024-11-18		2025-05-17			