

## PROCUREMENT PLAN (Textual Part)

**Project information:** Kiribati Pacific Islands Regional Oceanscape Program (P165821)

**Project Implementation agency:** Ministry of Fisheries and Marine Resource Development (MFMRD)

**Date of the Procurement Plan:** March 20, 2019

**Period covered by this Procurement Plan:** March 1, 2019 – February 28, 2020.

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **2002 Kiribati Procurement Act**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed

acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

### **Other Relevant Procurement Information.**

*Procurement in Situations of Urgent Need of Assistance or Capacity Constraints or Capacity Constraints*

**PROCUREMENT PLAN** Kiribati : Kiribati: Pacific Islands Regional Oceanscape Program

**General Information**  
**Country:** Kiribati **Bank's Approval Date of the Original Procurement Plan:** 2019-03-28  
**Revised Plan Date(s):** (comma delineated, leave blank 2024-09-02)  
**Project ID:** P165821 **GPN Date:**  
**Project Name:** Kiribati: Pacific Islands Regional Oceanscape Program  
**Loan / Credit No.:** IDA / D5570, /  
**Executing Agency:** Ministry of Fisheries and Marine Resource Development

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach      | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type   | Estimated Amount (USD) | Actual Amount (USD) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents Issued |        | Proposal Submission Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |
|--|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|------------------|---|------------------------|---------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---------------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|
|  |                   |   |             |                        |                      |                             |                        |                  |   |                        |                     |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                  | Actual | Planned                               | Actual     | Planned  | Actual     | Planned         | Actual     |                     | Planned    |
| KJ-MFMRD-243979-CW-RFQ / The minor construction work cost for PROP new Office at KPF Complex     | IDA / D5570       | Delivering Effective Project Management   | Post        | Request for Quotations | Limited              | Single Stage - One Envelope |                        |                  | Other (with field or explanation)                                 | 8,000.00               | 9,223.59            | Completed      |                                   |        |                                    |        |  |        |  |        |                          |        |                                       |            |  |            |                 |            |                     | 2022-03-13 |
| KJ-MFMRD-400730-CW-RFQ / Implementation of Solar Salt Rapid Assessment - Beru Island             | IDA / D5570       | Diversifying Marine-Based Revenue Streams for Outer Islands and Coastal Communities | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        |                  | National Procurement Document - 1 Envelope process (Non Bank-SPD) | 34,550.78              | 0.00                | Canceled       |                                   |        |                                    |        |  |        |  |        |                          |        |                                       |            |  |            |                 |            |                     | 2024-08-31 |
| KJ-MFMRD-154278-CW-RFB / Construction and Operation of the MCS Facilities in Ambo, Tarawa Island | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Prior       | Request for Bids       | Open - International | Single Stage - One Envelope |                        |                  | Request for Bids - Works (without prequalification) SPD           | 2,380,000.00           | 0.00                | Canceled       | 2025-07-20                        |        | 2025-10-05                         |        | 2025-10-05                             |        | 2025-07-25                               |        |                          |        |                                       | 2025-12-14 |  | 2026-01-13 |                 | 2026-02-17 |                     | 2027-08-11 |

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach        | Procurement Process         | Prequalification (Y/N) | Estimated Amount (USD) | Actual Amount (USD) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents Issued |            | Proposal Submission Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |  |            |
|--|-------------------|---|-------------|------------------------|------------------------|-----------------------------|------------------------|------------------------|---------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|------------|---------------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|--|------------|
|  |                   |   |             |                        |                        |                             |                        |                        |                     |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                  | Actual     | Planned                               | Actual     | Planned  | Actual     | Planned         | Actual     |                     |            |  |            |
| MFMRD-GD-1 / Computers, printer and software   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Request for Quotations | Open - National        | Single Stage - One Envelope |                        | 6,000.00               | 4,847.26            | Signed                 |                                   |        |                                    |        |  |        |  | 2019-04-01 |                          |            |                                       |            |  |            |                 |            |                     |            |  | 2019-08-02 |
| MFMRD-GD-2 / Operation Vehicle (2 units)   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Request for Quotations | Open - International   | Single Stage - One Envelope |                        | 120,000.00             | 91,917.00           | Completed              |                                   |        |                                    |        |  |        |  | 2019-04-01 | 2019-12-01               |            |                                       |            |  |            |                 |            |                     |            |  | 2019-10-11 |
| MFMRD-GD-3 / Office Furniture (table, chair and filing cabinets)   | /                 |   | Post        | Request for Quotations | Open - National        | Single Stage - One Envelope |                        | 16,500.00              | 4,470.89            | Completed              |                                   |        |                                    |        |  |        |  | 2019-04-01 | 2019-11-28               |            |                                       |            |  |            |                 |            |                     |            |  | 2019-08-29 |
| MFMRD-GD-4 / Boat (to facilitate coastal survey)   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Request for Quotations | Open - International   | Single Stage - One Envelope |                        | 58,000.00              | 37,351.00           | Completed              |                                   |        |                                    |        |  |        |  | 2019-04-01 | 2020-02-24               |            |                                       |            |  |            |                 |            |                     |            |  | 2020-05-01 |
| PROP-GO-RFQ3 / Observer transport vessel - Betio & Kiribati  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Request for Quotations | Open - International   | Single Stage - One Envelope |                        | 160,000.00             | 0.00                | Canceled               |                                   |        |                                    |        |  |        |  | 2021-03-15 | 2021-05-13               |            |                                       |            |  |            |                 |            |                     |            |  | 2021-11-06 |
| PROP-GO-RFQ2 / Supply and install 3 camera system on 50 long-liners  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Prior       | Request for Proposals  | Open - International   | Multi Stage                 |                        | 750,000.00             | 0.00                | Canceled               | 2022-07-01                        |        | 2022-09-16                         |        | 2022-09-16                             |        | 2022-07-06                               |            |                          |            |                                       | 2022-11-25 |  |            |                 |            |                     |            |  | 2024-10-04 |
| KJ-MFMRD-250635-GO-RFQ / PROP Office operational vehicle #3.   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Request for Quotations | Open - National        | Single Stage - One Envelope |                        | 40,000.00              | 37,200.60           | Signed                 |                                   |        |                                    |        |  |        |  | 2021-09-25 | 2021-09-19               |            |                                       |            |  |            |                 |            |                     |            |  | 2022-05-19 |
| KJ-MFMRD-314392-GO-RFQ / Purchasing 2 Hp Notebook laptops (replacement for 2 staff and 6 flash drives (32GB) of PMU Staff.   | IDA / D5570       | Delivering Effective Project Management   | Post        | Request for Quotations | Open - National        | Single Stage - One Envelope |                        | 3,070.00               | 0.00                | Canceled               |                                   |        |                                    |        |  |        |  | 2022-09-24 |                          |            |                                       |            |  |            |                 |            |                     |            |  | 2023-05-18 |
| KJ-MFMRD-247579-GO-RFQ / Observer transport vessel - Betio & Kiribati  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Request for Quotations | Open - International   | Single Stage - One Envelope |                        | 160,000.00             | 0.00                | Canceled               |                                   |        |                                    |        |  |        |  | 2022-03-06 | 2021-08-18               |            |                                       |            |  |            |                 |            |                     |            |  | 2022-10-28 |
| KJ-MFMRD-154277-CW-RFB / Supply and installation of whole building IT for Kiribati MCS Facility. IT Fit-out (equipment & systems): Design, data modeling, specifications, Electronic Reporting (ER)/Electronic Monitoring (EM)port monitoring/observer program/training/shipment/VMS equip | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Prior       | Request for Bids       | Open - International   | Single Stage - One Envelope |                        | 1,170,000.00           | 0.00                | Pending Implementation |                                   |        |                                    |        | 2025-03-03                             |        | 2025-03-08                               |            |                          |            |                                       | 2025-04-19 |  | 2025-05-19 |                 | 2025-06-23 |                     | 2025-12-20 |  |            |
| KJ-MFMRD-157413-CS-INDV / Furniture for new PMU staff  | IDA / D5570       | Delivering Effective Project Management   | Post        | Request for Quotations | Open - National        | Single Stage - One Envelope |                        | 10,000.00              | 0.00                | Canceled               |                                   |        |                                    |        |  |        |  | 2021-02-20 |                          |            |                                       |            |  |            |                 |            |                     |            |  | 2021-10-14 |
| KJ-MFMRD-372383-GO-RFQ / 2x Observer Transport vessel - Betio and Kiribati   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Prior       | Request for Quotations | Open - International   | Single Stage - One Envelope |                        | 1,000,000.00           | 0.00                | Canceled               |                                   |        |                                    |        |  |        |  | 2023-12-20 | 2024-04-03               |            |                                       |            |  |            |                 |            |                     |            |  | 2024-08-12 |
| KJ-MFMRD-418347-GO-DIR / Hardware and Software to transition from paper-based data collection to an online e-reporting system  | IDA / D5570       | Diversifying Marine-Based Revenue Streams for Outer Islands and Coastal Communities | Post        | Direct Selection       | Direct - International |                             |                        | 371,781.00             | 0.00                | Signed                 |                                   |        |                                    |        |  |        |  | 2024-04-01 | 2024-05-08               | 2024-04-06 | 2024-05-29                            |            |  |            |                 |            |                     |            |  | 2024-11-07 |
| PROP-GO-RFQ5 / Hardware and software to transition from paper-based data collection to an online e-reporting system  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Request for Quotations | Open - International   | Single Stage - One Envelope |                        | 150,000.00             | 0.00                | Canceled               |                                   |        |                                    |        |  |        |  | 2024-03-06 |                          |            |                                       |            |  |            |                 |            |                     |            |  | 2024-10-28 |
| KJ-MFMRD-415240-GO-RFQ / Materials for the implementation of Solar Salt Rapid Assessment - Beru Island   | IDA / D5570       | Diversifying Marine-Based Revenue Streams for Outer Islands and Coastal Communities | Post        | Request for Quotations | Open - National        | Single Stage - One Envelope |                        | 35,000.00              | 0.00                | Pending Implementation |                                   |        |                                    |        |  |        |  | 2024-09-03 |                          |            |                                       |            |  |            |                 |            |                     |            |  | 2024-11-27 |
| KJ-MFMRD-431515-GO-RFQ / PMU Office IT Equipment   | IDA / D5570       | Delivering Effective Project Management   | Post        | Request for Quotations | Open - International   | Single Stage - One Envelope |                        | 5,000.00               | 0.00                | Pending Implementation |                                   |        |                                    |        |  |        |  | 2024-08-27 |                          |            |                                       |            |  |            |                 |            |                     |            |  | 2025-04-20 |



|   |             |   |      |                                    |                      |  |            |      |                      |            |            |            |            |            |            |  |            |            |            |            |            |
|---|-------------|---|------|------------------------------------|----------------------|--|------------|------|----------------------|------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|
| KJ-MFMRD-381744-CS-QCBS / Design and Supervision of Final design MFMRD Office complex including MCS and Seafood Toxicology Laboratory         | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Consultant Qualification Selection | Open - International |  | 500,000.00 | 0.00 | Signed               | 2023-12-03 | 2023-10-24 | 2023-12-24 | 2024-03-21 | 2024-02-06 | 2024-06-20 |  |            | 2024-03-07 | 2024-08-08 | 2024-04-11 | 2024-10-08 |
| KJ-MFMRD-315301-CS-QCBS / Development of a lagoon and coastal fisheries pollution and seafood toxin monitoring and management plan.           | IDA / D5570 | Improving Seafood Toxicology and Safety Measures in Selected Fisheries              | Post | Quality And Cost-Based Selection   | Open - International |  | 500,000.00 | 0.00 | Canceled             | 2022-09-19 | 2022-11-10 | 2022-10-10 | 2022-11-22 | 2022-11-23 |            |  | 2022-12-21 | 2023-01-20 | 2023-02-24 | 2023-03-31 | 2024-03-30 |
| PROP-CS-FIRM6 / Observer debrief and trainer training & VMS systems maintenance training  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Consultant Qualification Selection | Open - International |  | 140,000.00 | 0.00 | Canceled             | 2023-11-06 |            | 2023-11-27 |            | 2024-01-10 |            |  |            | 2024-02-09 | 2024-03-15 |            | 2024-09-11 |
| PROP-CS-FIRM1 / Support a trial with KFL vessels  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Consultant Qualification Selection | Open - International |  | 100,000.00 | 0.00 | Canceled             | 2023-06-30 |            | 2023-07-21 |            | 2023-09-03 |            |  |            | 2023-10-03 | 2023-11-07 |            | 2024-05-05 |
| PROP-CS-FIRM6 / ER training - consultant (Preparation of materials language translation - for skippers and MFMRD staff to support ER)         | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Consultant Qualification Selection | Open - International |  | 80,000.00  | 0.00 | Canceled             | 2023-08-03 |            | 2023-08-24 |            | 2023-10-07 |            |  |            | 2023-11-06 | 2023-12-11 |            | 2024-06-08 |
| PROP-CS-FIRM9 / VMS systems maintenance and support training  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Consultant Qualification Selection | Open - International |  | 60,000.00  | 0.00 | Canceled             | 2024-06-03 |            | 2024-06-24 |            | 2024-08-07 |            |  |            | 2024-09-06 | 2024-10-11 |            | 2025-04-09 |
| PROP-CS-FIRM13 / Strengthening National Coastal Resource Licensing Systems  | IDA / D5570 | Diversifying Marine-Based Revenue Streams for Outer Island and Coastal Communities  | Post | Consultant Qualification Selection | Open - International |  | 400,000.00 | 0.00 | Under Implementation | 2023-12-01 | 2024-03-05 | 2023-12-22 | 2024-04-18 | 2024-02-04 | 2024-07-29 |  |            | 2024-03-05 | 2024-04-09 |            | 2024-10-06 |
| PROP-CS-FIRM2 / Market State & Catch Documentation Assessment (Assessing and responding to market State requirements)                         | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Consultant Qualification Selection | Open - International |  | 470,000.00 | 0.00 | Canceled             | 2024-05-01 |            | 2024-05-22 |            | 2024-07-05 |            |  |            | 2024-08-04 | 2024-09-08 |            | 2025-03-07 |
| KJ-MFMRD-391671-CS-QCBS / Development of a lagoon and coastal fisheries pollution and seafood toxin monitoring and management plan, Comp 3.1a | IDA / D5570 | Improving Seafood Toxicology and Safety Measures in Selected Fisheries              | Post | Quality And Cost-Based Selection   | Open - International |  | 500,000.00 | 0.00 | Canceled             | 2024-06-10 |            | 2024-07-01 |            | 2024-08-14 |            |  | 2024-09-11 | 2024-10-11 | 2024-11-15 | 2024-12-20 | 2025-12-20 |

**INDIVIDUAL CONSULTANTS**

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                          | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference |            | Invitation to Identify/Selected Consultant |            | Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |            |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
|  |                   |   |             |                                 |                 |               |                         |                      |                | Planned            | Actual     | Planned                                    | Actual     | Planned                   | Actual     | Planned         | Actual     | Planned             | Actual     |
| MFMRD-CS-IND-1 / Project Manager   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Individual Consultant Selection | Open            |               | 47,234.00               | 43,600.00            | Signed         | 2019-03-27         | 2019-05-01 | 2019-05-15                                 | 2019-04-25 | 2019-06-05                | 2019-04-29 | 2019-07-10      | 2020-05-03 | 2020-01-06          |            |
| MFMRD-CS-IND-2 / POM Consultant  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Individual Consultant Selection | Open            |               | 50,000.00               | 42,365.00            | Completed      | 2019-03-27         | 2019-05-28 | 2019-05-15                                 | 2019-08-23 | 2019-06-05                | 2019-11-04 | 2019-07-10      | 2019-11-23 | 2020-01-06          | 2020-03-22 |
| MFMRD-CS-IND-3 / M&E Consultant  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Individual Consultant Selection | Open            |               | 36,400.00               | 36,400.00            | Signed         | 2019-03-27         | 2019-06-04 | 2019-05-15                                 | 2019-06-19 | 2019-06-05                | 2019-06-21 | 2019-07-10      | 2019-07-10 | 2020-01-06          |            |
| MFMRD-CS-IND-4 / MCS Information System Specialist   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Individual Consultant Selection | Open            |               | 70,000.00               | 57,450.00            | Completed      | 2019-03-27         | 2019-06-04 | 2019-05-15                                 | 2019-09-19 | 2019-06-05                | 2019-10-15 | 2019-07-10      | 2019-10-28 | 2020-01-06          | 2020-01-02 |
| MFMRD-CS-IND-5 / Project Gender Consultant   | /                 |   | Post        | Individual Consultant Selection | Open            |               | 50,000.00               | 0.00                 | Canceled       | 2019-03-27         |            | 2019-05-15                                 |            | 2019-06-05                |            | 2019-07-10      |            | 2020-01-06          |            |
| MFMRD-CS-IND-7 / Small scale Fisheries Snapping Mat  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Individual Consultant Selection | Open            |               | 14,000.00               | 10,000.00            | Signed         | 2019-03-27         | 2019-08-23 | 2019-05-15                                 | 2019-10-21 | 2019-06-05                | 2019-11-04 | 2019-07-10      | 2019-11-20 | 2020-01-06          |            |
| MFMRD-CS-IND-10 / Seafood Toxicology Specialist  | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Individual Consultant Selection | Open            |               | 50,000.00               | 50,000.00            | Completed      | 2019-03-27         | 2019-05-28 | 2019-05-15                                 | 2019-08-30 | 2019-06-05                | 2019-09-09 | 2019-07-10      | 2019-09-21 | 2020-01-06          | 2020-04-16 |
| MFMRD-CS-IND-9 / Civil Works Consultant-Design and Supervision   | /                 |   | Post        | Individual Consultant Selection | Open            |               | 75,000.00               | 0.00                 | Canceled       | 2019-03-27         |            | 2019-05-15                                 |            | 2019-06-05                |            | 2019-07-10      |            | 2020-01-06          |            |
| KJ-MFMRD-154030-CS-INDV / Combating IUU Review and Update NPOA IUU   | IDA / D5570       | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post        | Individual Consultant Selection | Open            |               | 30,000.00               | 0.00                 | Canceled       | 2022-07-01         |            | 2022-08-19                                 |            | 2022-09-09                |            | 2022-10-14      |            | 2023-04-12          |            |
| KJ-MFMRD-154781-CS-INDV / Finance Officer (PROF)   | IDA / D5570       | Delivering Effective Project Management   | Post        | Individual Consultant Selection | Open            |               | 26,000.00               | 26,000.00            | Signed         | 2021-01-19         | 2021-03-02 | 2021-03-09                                 | 2021-05-25 | 2021-03-30                | 2021-07-05 | 2021-05-04      | 2021-07-18 | 2021-10-31          |            |
| KJ-MFMRD-154284-CS-INDV / Gender Specialist  | IDA / D5570       | Delivering Effective Project Management   | Post        | Individual Consultant Selection | Open            |               | 36,400.00               | 36,400.00            | Signed         | 2021-01-27         | 2020-07-31 | 2021-03-17                                 | 2020-09-01 | 2021-04-07                | 2020-09-14 | 2021-05-12      | 2020-09-27 | 2021-11-08          |            |
| KJ-MFMRD-154283-CS-INDV / Operations Officer - Kiritimati Island   | IDA / D5570       | Delivering Effective Project Management   | Post        | Individual Consultant Selection | Open            |               | 26,000.00               | 26,000.00            | Signed         | 2021-03-22         | 2021-03-18 | 2021-05-10                                 | 2021-05-21 | 2021-05-31                | 2021-05-21 | 2021-07-05      | 2021-06-07 | 2022-01-01          |            |
| KJ-MFMRD-154280-CS-INDV / Procurement Officer (PROF)   | IDA / D5570       | Delivering Effective Project Management   | Post        | Individual Consultant Selection | Open            |               | 26,000.00               | 26,000.00            | Signed         | 2021-03-03         | 2021-04-29 | 2021-04-21                                 | 2020-10-19 | 2021-05-12                | 2020-10-26 | 2021-06-16      | 2020-11-11 | 2021-12-13          |            |
| KJ-MFMRD-154285-CS-INDV / Safeguard and Communication Specialist   | IDA / D5570       | Delivering Effective Project Management   | Post        | Individual Consultant Selection | Open            |               | 36,400.00               | 36,400.00            | Signed         | 2021-03-01         | 2021-05-11 | 2021-04-19                                 | 2021-05-12 | 2021-05-10                | 2021-05-12 | 2021-06-14      | 2021-05-24 | 2021-12-11          |            |
| KJ-MFMRD-225326-CS-CDS / Fisheries Specialist is needed for the focus on the drafting and finalization of certain TORs on MSCs components. | IDA / D5570       | Delivering Effective Project Management   | Post        | Direct Selection                | Direct          |               | 25,000.00               | 25,000.00            | Signed         | 2021-04-05         | 2021-04-14 | 2021-04-15                                 | 2021-04-15 |                           |            | 2021-06-19      | 2021-05-04 | 2021-12-16          |            |

|   |             |   |      |                                 |                        |            |           |           |            |            |            |            |            |            |            |            |            |            |
|---|-------------|---|------|---------------------------------|------------------------|------------|-----------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| KI-MFMRD-262659-CS-QCBS / Legislation & Policy Review Expression of Interest - component 1.1, State of the art MCS Facility Bids  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open                   | 70,000.00  | 0.00      | Completed | 2021-11-26 | 2022-01-26 | 2022-02-05 | 2022-08-08 | 2022-02-26 | 2022-06-20 | 2022-04-02 | 2022-06-22 | 2022-09-29 | 2023-02-25 |
| KI-MFMRD-262661-CS-COS / Port State Measures Implementation Support Consultancy - Component 1 subcomponent 1.1.4.5  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open                   | 60,000.00  | 0.00      | Canceled  | 2021-11-26 | 2021-12-09 | 2022-02-05 |            | 2022-02-26 |            | 2022-04-02 |            | 2022-09-29 |            |
| KI-MFMRD-262665-CS-COS / TOR for Policy Work and Capacity Building for Seafood Toxicology and Coastal Fisheries Laboratories   Financed under component 3 subcomponents 3.2 & 3.5   | IDA / D5570 | Improving Seafood Toxicology and Safety Measures in Selected Fisheries              | Post | Individual Consultant Selection | Open                   | 245,000.00 | 0.00      | Canceled  | 2021-11-26 | 2021-12-09 | 2022-02-15 |            | 2022-03-08 |            | 2022-04-12 |            | 2022-10-09 |            |
| KI-MFMRD-290475-CS-CDS / Fisheries Specialist2  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Direct Selection                | Direct                 | 17,250.00  | 17,250.00 | Signed    | 2022-04-19 | 2022-05-03 | 2022-04-29 | 2022-04-06 |            |            | 2022-05-09 | 2022-05-27 | 2022-06-09 |            |
| KI-MFMRD-290479-CS-COS / Procurement Officer  | IDA / D5570 | Delivering Effective Project Management   | Post | Individual Consultant Selection | Open                   | 26,000.00  | 26,000.00 | Signed    | 2022-04-28 | 2022-02-18 | 2022-06-16 | 2022-04-14 | 2022-07-07 | 2022-04-14 | 2022-08-11 | 2022-04-29 | 2023-02-07 |            |
| KI-MFMRD-154271-CS-INDV / CPPL Building Study & Supply Chain in the Line Islands  | IDA / D5570 | Diversifying Marine-Based Revenue Streams for Outer Island and Coastal Communities  | Post | Individual Consultant Selection | Open                   | 390,000.00 | 0.00      | Canceled  | 2022-04-08 |            | 2022-06-03 |            | 2022-06-24 |            | 2022-07-25 |            | 2023-07-15 |            |
| KI-MFMRD-328800-CS-INDV / CPPL Building study in Kiribati Island.   | IDA / D5570 | Diversifying Marine-Based Revenue Streams for Outer Island and Coastal Communities  | Post | Individual Consultant Selection | Open - International   | 70,000.00  | 0.00      | Canceled  | 2023-01-08 |            | 2023-02-26 |            | 2023-03-19 |            | 2023-04-23 |            | 2023-10-20 |            |
| KI-MFMRD-339187-CS-INDV / PROP Finance Officer  | IDA / D5570 | Delivering Effective Project Management   | Post | Individual Consultant Selection | Open - National        | 26,000.00  | 0.00      | Signed    | 2023-01-30 | 2023-01-06 | 2023-03-20 | 2023-03-09 | 2023-04-10 | 2023-02-08 | 2023-05-15 | 2023-02-15 | 2023-11-11 |            |
| KI-MFMRD-339186-CS-INDV / PROP Gender Specialist  | IDA / D5570 | Delivering Effective Project Management   | Post | Individual Consultant Selection | Open - National        | 36,400.00  | 0.00      | Signed    | 2023-01-30 | 2023-03-01 | 2023-03-20 | 2023-01-12 | 2023-04-10 | 2022-05-10 | 2023-05-15 | 2023-01-31 | 2023-11-11 |            |
| KI-MFMRD-346446-CS-INDV / PROP Safeguard and Communication Specialist   | IDA / D5570 | Delivering Effective Project Management   | Post | Individual Consultant Selection | Open - National        | 36,400.00  | 0.00      | Signed    | 2023-03-01 | 2023-03-01 | 2023-04-19 | 2023-03-23 | 2023-05-10 | 2023-03-27 | 2023-06-14 | 2023-03-28 | 2023-12-11 |            |
| KI-MFMRD-362570-CS-CDS / PROP Fisheries Specialist  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Direct Selection                | Direct - International | 25,000.00  | 0.00      | Signed    | 2023-04-28 | 2023-05-19 | 2023-05-08 | 2023-05-09 |            |            | 2023-07-12 | 2023-06-15 | 2024-01-08 |            |
| KI-MFMRD-262660-CS-COS / Electronic Reporting (e-reporting) Policy/Capacity Building, Implementation support and training   Component 1 subcomponents 1.1 & 1.2   Financed under component 1.1.3 a and 1.2.3 for year 1 operational budget total is halve | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open                   | 60,000.00  | 0.00      | Canceled  | 2021-11-26 | 2021-12-09 | 2022-02-05 |            | 2022-02-26 |            | 2022-04-02 |            | 2022-09-29 |            |
| KI-MFMRD-262662-CS-COS / Consultant on Electronic Monitoring Policy, Capacity Building, Implementation Support and Training   Financed under component 1.1.3 and 1.2.3 where year 1 operational budget is halve.  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open                   | 60,000.00  | 0.00      | Canceled  | 2021-11-26 | 2021-12-08 | 2022-02-05 |            | 2022-02-26 |            | 2022-04-02 |            | 2022-09-29 |            |
| KI-MFMRD-262663-CS-COS / Observer de-brief and trainer training consultant   Financed under component 1.4.9 f or year 1 operational year  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open                   | 30,000.00  | 0.00      | Canceled  | 2021-11-26 | 2021-12-08 | 2022-02-05 |            | 2022-02-26 |            | 2022-04-02 |            | 2022-09-29 |            |
| KI-MFMRD-367924-CS-INDV / For the three combined activities (NPOA- IUU fishing, Port State measures implementation) and technical advice for the provision of equipment for transshipment monitoring plan   | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open - International   | 130,000.00 | 0.00      | Signed    | 2023-06-20 | 2023-03-13 | 2023-08-08 | 2023-07-24 | 2023-08-29 | 2023-08-31 | 2023-10-03 | 2023-06-12 | 2024-03-31 |            |
| KI-MFMRD-370088-CS-INDV / Electronic Reporting (e-reporting) Policy, Capacity Building, Implementation Support and training   | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open - International   | 80,000.00  | 0.00      | Canceled  | 2023-08-02 | 2023-08-27 | 2023-09-20 |            | 2023-10-11 |            | 2023-11-15 |            | 2024-05-13 |            |
| KI-MFMRD-154029-CS-INDV / Electronic monitoring cost recovery policy development  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open - International   | 30,000.00  | 0.00      | Canceled  | 2023-07-03 | 2023-08-28 | 2026-06-11 |            | 2026-07-02 |            | 2026-07-30 |            | 2027-07-30 |            |
| KI-MFMRD-370691-CS-CDS / Local Architecture - PROP Fisheries Office Complex   | IDA / D5570 | Improving Seafood Toxicology and Safety Measures in Selected Fisheries              | Post | Direct Selection                | Direct - National      | 20,000.00  | 0.00      | Signed    | 2023-07-07 | 2023-07-24 | 2023-07-17 | 2023-07-25 |            |            | 2023-09-20 | 2023-07-11 | 2024-03-18 |            |
| MFMRD-CS-IND-6 / Small scale Fisheries Scoping -int   | /           | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open                   | 46,000.00  | 0.00      | Canceled  | 2019-03-27 | 2019-08-23 | 2019-05-15 |            | 2019-06-05 |            | 2019-07-10 |            | 2020-01-06 |            |
| KI-MFMRD-154272-CS-INDV / Prepare draft legislation to implement the Kiribati Seafood Safety Scheme and draft Seafood Safety Scheme   | /           | Improving Seafood Toxicology and Safety Measures in Selected Fisheries              | Post | Individual Consultant Selection | Open                   | 200,000.00 | 0.00      | Canceled  | 2022-07-01 |            | 2022-12-01 |            | 2022-12-16 |            | 2023-01-13 |            | 2024-01-12 |            |
| KI-MFMRD-157407-CS-INDV / Comprehensive Health Impact Assessment - Proposed laboratory  | IDA / D5570 | Improving Seafood Toxicology and Safety Measures in Selected Fisheries              | Post | Individual Consultant Selection | Open                   | 150,000.00 | 0.00      | Canceled  | 2021-07-01 |            | 2021-08-19 |            | 2021-09-09 |            | 2021-10-14 |            | 2022-04-12 |            |
| MFMRD-CS-IND-13 / National observer programme (Implementation Observer e-reporting for the domestic longline fleet)   | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open                   | 30,000.00  | 0.00      | Canceled  | 2022-07-18 |            | 2022-09-05 |            | 2022-09-26 |            | 2022-10-31 |            | 2023-04-29 |            |
| KI-MFMRD-378771-CS-INDV / Mid-term review Consultant  | IDA / D5570 | Delivering Effective Project Management   | Post | Individual Consultant Selection | Open - International   | 50,000.00  | 0.00      | Canceled  | 2023-08-25 | 2023-09-06 | 2023-10-13 |            | 2023-11-03 |            | 2023-12-08 |            | 2024-06-05 |            |

|   |             |   |      |                                 |                        |            |      |                        |            |            |            |            |            |            |            |            |            |
|---|-------------|---|------|---------------------------------|------------------------|------------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| KJ-MFMRD-381969-CS-CDS / PROOP Mid-term review consultant   | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Direct Selection                | Direct - International | 65,000.00  | 0.00 | Signed                 | 2023-09-14 | 2023-09-25 | 2023-09-24 | 2023-09-25 |            |            | 2023-11-28 | 2023-10-16 | 2024-05-26 |
| KJ-MFMRD-366617-CS-INDV / Technical advisor for transshipment monitoring support  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open - International   | 40,000.00  | 0.00 | Canceled               | 2023-06-30 |            | 2023-08-18 |            | 2023-09-08 |            | 2023-10-13 |            | 2024-04-10 |
| KJ-MFMRD-383812-CS-INDV / PROOP Monitoring and Evaluation Specialist  | IDA / D5570 | Delivering Effective Project Management   | Post | Individual Consultant Selection | Open - National        | 36,400.00  | 0.00 | Signed                 | 2023-09-25 | 2023-10-03 | 2023-11-13 | 2024-02-05 | 2023-12-04 | 2024-02-05 | 2024-01-08 | 2024-02-05 | 2024-07-06 |
| MFMRD-CS-IND-12 / National observer programme Consultant (Implement Observer reporting for the domestic longline fleet) | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open - International   | 50,000.00  | 0.00 | Canceled               | 2024-01-31 |            | 2024-03-20 |            | 2024-04-10 |            | 2024-05-15 |            | 2024-11-11 |
| MFMRD-CS-IND-8 / Implementation of Solar Salt Rapid Assessment - Beru   | IDA / D5570 | Diversifying Marine-Based Revenue Streams for Outer Island Coastal Communities      | Post | Individual Consultant Selection | Open - National        | 48,000.00  | 0.00 | Canceled               | 2023-07-03 |            | 2023-08-21 |            | 2023-09-11 |            | 2023-10-16 |            | 2024-04-13 |
| KJ-MFMRD-421165-CS-CDS / Local Architect for MCS Kiribati Facility  | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Direct Selection                | Direct - National      | 30,000.00  | 0.00 | Signed                 | 2024-04-09 | 2024-04-18 | 2024-04-19 | 2024-07-10 |            |            | 2024-06-23 | 2024-07-25 | 2024-12-20 |
| KJ-MFMRD-422413-CS-CDS / Legal adviser for CFD  | IDA / D5570 | Diversifying Marine-Based Revenue Streams for Outer Island Coastal Communities      | Post | Direct Selection                | Direct - National      | 15,000.00  | 0.00 | Under Implementation   | 2024-04-22 | 2024-05-08 | 2024-05-02 | 2024-08-22 |            |            | 2024-07-06 |            | 2025-01-02 |
| KJ-MFMRD-442105-CS-INDV / Consultant for training in case presentation and Court proceedings                            | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open - International   | 50,000.00  | 0.00 | Pending Implementation | 2024-08-05 |            | 2024-09-23 |            | 2024-10-14 |            | 2024-11-18 |            | 2025-05-17 |
| KJ-MFMRD-442106-CS-INDV / Consultant to Support a trial with KFL (Domestic long liners) - EM Plotting and Roll out      | IDA / D5570 | Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries | Post | Individual Consultant Selection | Open - International   | 50,000.00  | 0.00 | Pending Implementation | 2024-08-09 |            | 2024-09-27 |            | 2024-10-18 |            | 2024-11-22 |            | 2025-05-21 |
| KJ-MFMRD-446658-CS-INDV / PMU Safeguard and Communication Specialist  | IDA / D5570 | Delivering Effective Project Management   | Post | Individual Consultant Selection | Open - National        | 218,400.00 | 0.00 | Pending Implementation | 2024-08-28 |            | 2024-10-16 |            | 2024-11-06 |            | 2024-12-11 |            | 2025-06-09 |