PROCUREMENT PLAN (Textual Part)

Project information	Country:	Kyrgyz Republic
	Full Project Name:	Regional Economic Development Project (RED)
	Total Finance (\$):	USD 60,000,000
	Project Number:	P167428
Project Impleme	ntation agency	Community Development and Investment Agency of the Kyrgyz Republic (ARIS)
Date of the Proc	urement Plan	February 5, 2020
Period covered Plan:	by this Procurement	September 2020 - December, 2026

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with "Single-Stage Bidding" method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the "PPL") with amendments dated November 18, 2016 No. 182, December 10, 2016 No. 195, February 14, 2017 No. 25, May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 2019 No. 76, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used. Bidding documents shall include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social, health and safety ("ESHS") risks and impacts.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for the procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of readily available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable; Works: is not applicable.

PROCUREMENT
PLAN

Kyrgyz Republic : Kyrgyz Republic Regional Economic Development Project
General Information
Country: Kyrgyz Republic

Bank's Approval Date of the Original Procurement Pla Country: Kyrgy Republic Bank's Approval Date of the Original Procurement Pla 2021-03-03
Revised Plan Date(s): (comma delineated, leave blanh 2024-09-03
Revised Plan Date(s): (comma delineate

WORKS									I Danes	Anton 1 t														D:4 F .	ti D			
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH Ri	nt Docume	Actual Am ount (US\$	Process St atus	Draft Pre-q Docur	ualification	Prequalifica ation F	tion Evalu	Draft Bido	ling Docum	Specific Pr	ocurement Invitation	Bidding Doc s Issu	uments a	Proposal Su	ubmission /	and Recon	ition Report nmendation	Signed 0	Contract	Contract Comp
	0.				"	cess	(1/N)	SK	nt Type)	dtus					ent / Jus			Actual				/ Minutes	for A	ward Actual	Planned	Actual	Planned Actu
IDA-REDP-W-RFQ-2021-1 / Of fice repair for Osh technical a gricultural college	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				0.00	Pending Imp lementation							2021-06-10								2021-07-23		2023-07-2
IDA-REDP-W-RFQ-2021-3 / R econstruction of driving fields for Osh technical agricultural college	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				0.00	Pending Imp lementation							2021-06-10								2021-07-16		2022-07-2
IDA-REDP-W-RFB-2021-4 / Pr ovision of tourism services an d amenities (eg. rest stops) al ong the main circuits	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope				0.00	Pending Imp lementation					2021-06-10		2021-06-10				2021-07-15		2021-08-05		2021-08-22		2023-09-1
IDA-REDP-W-RFQ-2021-8 / Of fice repair for Osh technologi cal university	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				0.00	Pending Imp lementation							2021-12-17								2022-01-22		2023-01-2
IDA-REDP-W-RFB-2021-6 / Su leiman-Too Museum and Com plex upgrading and Uzgen M useum and grounds upgradin g (including infra, services, e xhibition organization, museu m site and visitor manageme nt plan etc.)	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nvelope				0.00	Pending Imp lementation					2021-06-13		2021-06-18				2021-07-30		2021-10-12		2021-11-16		2023-11-0
IDA-REDP-W-RFB-2021-7 / Ab shir-Ata: Kara-Shoro Park Kyr gyz-Ata: infrastructure impro vement	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope				0.00	Pending Imp lementation					2021-06-13		2021-06-13				2021-08-01		2021-08-22		2021-09-11		2023-12-2
IDA-REDP-W-RFQ-2022-9 / Of fice repair of Interdistrict Lab oratories	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				0.00	Signed							2022-06-17								2022-07-30	2023-08-28	2023-07-3
IDA-REDP-W-RFB-2021-5 / "O sh City downtown and key an d Uzgen City urban regenera tion (roads, parks and other p ublic spaces, utilities, etc.) (r oads, parks and other public spaces, pedestrian bridges ac ross river, utilities, etc.)"	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nvelope				0.00	Canceled					2021-06-13		2021-06-18				2021-07-30		2021-10-12		2021-11-16		2023-11-0
IDA-REDP-W-RFB-2022-11 / I mprove and landscape the lef t and right banks and shore s trengthening works at the Ak- Bura river in Osh city starting from Navoi street to Vakhapo v street	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Other (with fi eld for expla nation)	0.00	Canceled					2023-01-23	2023-01-27	2023-01-31				2023-03-02		2023-04-01		2023-04-23		2024-04-2
IDA-REDP-W-RFB-2022-11/1 / Procurement of works for wid ening the sidewalk with lands caping and improvement of t he coast of the Ak-Buura rive r at the section of B. Nurmato v and A. Navoi streets (on the part of Tileke-Batyr street)	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2023-01-31	2023-02-01	2023-02-05	2023-02-01			2023-03-19	2023-03-02	2023-04-18	2023-04-26	2023-05-23	2023-05-19	2024-05-1
IDA-REDP-W-RFB-2022-10 / C onstruction works: Theater park, Toktogul theate r and Navoi park.	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope			Other (with fi eld for expla nation)	0.00	Canceled					2022-06-17		2022-07-06				2022-08-05		2022-08-15		2022-10-05		2023-04-0
IDA-REDP-W-RFB-2023-1 / Im provement of the territory of the Osh National Drama Thea ter named after S. Ibraimov I ocated on the street. Kurman zhan-Datka	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Other (with fi eld for expla nation)	0.00	Signed					2023-04-14	2023-04-11	2023-04-19				2023-05-31	2023-05-19	2023-06-30	2023-06-02	2023-08-04	2023-06-21	2023-08-2
IDA-REDP-W-RFB-2023-2 / Re construction of the central sq uare of Osh city on Lenin Stre et No. 220/2 in MTU No. 2 Sul aiman-Too	IDA I CEEDO	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Other (with fi eld for expla nation)	0.00	Signed					2023-04-21	2023-05-05	2023-04-26				2023-06-07	2023-06-05	2023-07-07	2023-07-03	2023-08-11	2023-07-26	2023-09-1
IDA-REDP-W-RFB-2023-3 / Re pair of the existing building o if the summer theater named after T. Satylganov with the c onstruction of a canopy for th e auditorium of the summer t heater at the address: Lenina str. Ip/n in MTU Na 2 "Sulaima n-Too" Osh city	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Other (with fi eld for expla nation)	0.00	Signed					2023-04-21	2023-05-05	2023-04-26				2023-06-07	2023-07-07	2023-07-07	2023-07-03	2023-08-11	2023-08-07	2024-02-0
IDA-REDP-W-RFB-2022-12 / C onstruction works: Zones bet ween residential quarters / bl ocks, wall painting (mosaic), northern part of Lenin street.		Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope			Other (with fi eld for expla nation)	0.00	Pending Imp lementation					2022-09-15		2022-10-04				2022-10-24		2022-11-23		2023-01-03		2023-07-0
IDA-REDP-W-RFB-2023-4 / Re construction of the park on S ai Boyu Street b/n in MTU N/2 "Sulaiman-Too" of Osh city	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Other (with fi eld for expla nation)	0.00	Signed					2023-05-15	2023-05-23	2023-05-20				2023-07-01	2023-06-22	2023-07-31	2023-08-03	2023-09-04	2023-10-11	2024-08-2
IDA-REDP-RFB-WORKS-VC"A PPLE"-2023-1 / Rehabilitation works for the leader of the VC "Apple" and for the beneficiar ies of the VC "Apple" (2 Lots)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope			Other (with fi eld for expla nation)	0.00	Pending Imp lementation					2023-06-30		2023-07-05				2023-08-16		2023-10-29		2023-12-03		2024-05-3
IDA-REDP-WORKS-RFB-2023- 5 / Construction works in Uzg en city of Osh region (3 Lots)	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc	0.00	Canceled					2023-07-21		2023-07-26				2023-09-06		2023-10-06		2023-11-10		2024-05-0

IDA-REDP-W-RFB-2022-14 / C onstruction works: Tynchtyk park, park near the stadium, stadium, park bridge.	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - International	Single Stage - One E nvelope	eli	ther (with fi d for expla ation)	0.00	Canceled		2	022-11-15		2022-12-04		2023-01-03		2023-01-24		2023-03-05		2023-09-0	
IDA-REDP-WORKS-RFB-2023- 7 / Construction work of a cit y park of culture and leisure Tynchtyk named after N. Azn abakiev in Uzgen city of Osh r egion	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc ss)		Pending Imp lementation		2	023-08-18		2023-08-23		2023-10-04		2023-11-03		2023-12-08		2024-06-0	
IDA-REDP-WORKS-RFB-2023- 8 / Construction work of a pe destrian bridge in Uzgen city of Osh region	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc ss)	0.00	Canceled		2	023-08-01	2023-08-01	2023-08-06		2023-09-17	2023-08-29	2023-10-17	2023-09-13	2023-11-21		2024-05-1	
IDA-REDP-WORKS-RFB-2023- 9 / Construction work of a cit y stadium and the park near t he stadium "Orto-Korgon" in Uzgen city of Osh region	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc ss)	0.00	Signed		2	023-08-18	2024-02-09	2023-08-23		2023-10-04	2024-03-11	2023-11-03	2024-05-07	2023-12-08		2024-06-0	
IDA-REDP-W-RFQ-2021-2 / Of fice repair of Organic Laborat ory and Toxic Laboratory in t he Osh Oblast	IDA / SEEDO	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	ur ur ve	ational Proc rement Doc ment - 1 En elope proce : (Non Bank	0.00	Signed					2023-08-01						2023-09-22	2023-10-06	2023-12-2	
IDA-REDP-WORKS-RFB-2023- 10 / Construction of a hydrog eological well for the industri al needs of a textile factory u nder construction in the Kara- Suu district, Osh region.	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc is)	0.00	Signed		2	023-08-15	2023-08-25	2023-08-20		2023-10-01	2023-09-22	2023-10-31	2023-09-28	2023-12-05	2023-12-04	2024-06-0	
IDA-REDP-WORKS-RFB-2023- 11 / LLC Rayan hotels Constr uction of powerline 11,2 km i n the Alai district and Nookat Almasy construction of power line in the Nookat district		Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc ss)	0.00	Signed		2	023-09-08	2023-09-12	2023-09-13		2023-10-25	2023-10-10	2023-11-24	2023-12-18	2023-12-29	2023-12-18	2024-06-2	
IDA-REDP-WORKS-RFB-2023- 8/RT1 / Construction work of a pedestrian bridge in Uzgen city of Osh region	IDA / D5700	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc ss)	0.00	Signed		2	023-09-29	2023-09-29	2023-10-04		2023-11-15	2023-10-27	2023-12-15	2023-10-31	2024-01-19	2023-12-15	2024-07-1	
IDA-REDP-WORKS-RFB-2023- 6 / Construction works of 1,6 km long access road for Nook at Almasy logistical center on Tulku-Dobo street in Bayish v illage, Isanov village authorit y of Nookat district Osh regio		Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc ss)	0.00	Signed		2	023-07-21	2024-02-16	2023-07-26		2023-09-06	2024-03-14	2023-10-06	2024-04-10	2023-11-10	2024-05-20	2024-05-0	
IDA-REDP-RFB-WORKS-VC "A PPLE"-2023-1/RT1 / Installatio n of fruit frames and wires for beneficiaries of the Apple VC	IDA / 65500	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Qu	equest for uotations (on Bank-SP)	0.00	Canceled					2023-09-11						2023-10-21		2023-12-0	
IDA-REDP-RFQ-W-VC "VF/A"- 2024-2 / Installation and mou nting of sandwich panels for L LC "Turan Group" Leader "Ve getables Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	ur ur ve ss	ational Proc rement Doc ment - 1 En elope proce ((Non Bank (PD)		Pending Imp lementation					2024-03-08						2024-04-13		2024-05-1	
IDA-REDP-W-RFB-2024-1 / Co nstruction of power supply wi th the length of 4.7km and in stallation of transformer Subs tation for Pamir Expedition	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	id: or m	equest for B is - Small W rks SPD (1 e velope proc ss)		Pending Imp lementation		2	024-05-14		2024-05-19		2024-06-30		2024-07-30		2024-09-03		2025-03-0	

GOODS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus		qualification ments	Prequalific ation I		Draft Bidd ent / Just		Specific Pro Notice / I			ocuments a sued	Proposal S Opening		and Recon	ition Report nmendation (ward	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA-REDP-GOODS-RFQ-2020- 1 / PCs for the office of information market system	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation							2020-12-20								2021-02-16		2021-08-15	
IDA-REDP-GOODS-RFQ-2021- 5 / Tractor with equipment	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation							2021-12-15								2022-01-23		2022-04-23	
IDA-REDP-GOODS-RFQ-2022- 11 / Special vehicle for testin g points of expertise of crops	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation							2022-02-23								2022-04-23		2022-10-20	
IDA-REDP-GOODS-RFB-2022- 12 / Abshir-Ata, Kara-Shoro P ark, Kyrgyz-Ata: goods for tou rist infrastructure upgrading and solid waste management improvements; Trucks and bi ns for Kyrgyz-Ata, Abshyr-Ata , Karashoroo	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - International	Single Stage - One E nvelope		0.00	Pending Impl ementation					2022-01-13		2022-01-18				2022-03-01		2022-03-31		2022-05-05		2023-04-30	
IDA-REDP-GOODS-RFB-2022- 9 / Mechanization and electrif ication of agriculture for Osh technical agricultural college	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation					2022-08-11		2022-08-11				2022-08-25		2022-08-28		2022-09-16		2022-12-15	
IDA-REDP-GOODS-RFQ-2022- 10 / Promotion materials for National Stakeholders platfor m	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation							2022-06-26								2022-07-30		2022-11-06	
IDA-REDP-GOODS-RFB-2022- 13 / Furniture, goods and exi bition equipment for Suleimq n-Too and Uzgen museums	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - International	Single Stage - One E nvelope		0.00	Pending Impl ementation					2022-08-10		2022-08-15				2022-09-26		2022-10-26		2022-11-30		2023-05-29	
IDA-REDP-GOODS-RFQ-2021- 6 / Software for information market system	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation							2021-12-12								2022-01-20		2022-04-20	
IDA-REDP-GOODS-RFB-2023- 18 / Purchase of goods (traini ng materials, printed material s, etc.) for training in the hos pitality industry for tour guid es, tour operators and manag ers / accommodation personn el. Technical support	IDA / 65580	Supporting Tourism and Rur al Development through Sm all Grants	Post	Request for Bids	Open - National	Single Stage - Two E nvelope		0.00	Pending Impl ementation					2022-01-02		2022-01-07				2022-02-18		2022-05-03		2022-06-07		2022-12-04	
IDA-REDP-GOODS-RFB-2023- 15 / Goods for Implementatio in of activities suggested by t he REDP	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	Canceled					2023-01-10		2023-01-17				2023-01-31		2023-02-21		2023-03-10		2023-09-06	

IDA-REDP-GOODS-RFB-2023- 16 / Goods for regional onlin e platform development	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Canceled		2023-01-10	2023-01-17		2023-01-31	2023-02-21	202	23-03-10	2023-09	06
IDA-REDP-GOODS-RFB-2021- 7 / Goods for Branding, mark eting and promotion activitie s for Osh region	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - International	Single Stage - One E nvelope	0.00	Canceled		2021-10-01	2021-10-06		2021-11-17	2021-12-17	202	22-01-21	2022-04	21
IDA-REDP-GOODS-RFB-2022- 14 / Ensuring the product dev	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - International	Single Stage - One E nvelope	0.00	Canceled		2022-03-10	2022-03-13		2022-04-24	2022-05-24	202	22-06-28	2022-12	25
IDA-REDR-GOODS-RER-2023-	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation		2023-01-10	2023-01-15		2023-02-04	2023-02-24	202	23-03-10	2023-09	06
IDA-REDP-GOODS-RFB-2023- 19 / Goods for Implementatio I n of acitivities suggested by t he REDP	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Bids	Open - International	Single Stage - One E nvelope	0.00	Pending Impl ementation		2023-01-10	2023-01-15		2023-01-30	2023-02-14	202	23-03-21	2023-09	17
IDA-REDP-GOODS-RFQ-2021- 4 / Printing of education mate rials on veterinary, artificial i	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation			2022-07-05				202	22-08-13	2022-11-	11
IDA-REDP-GOODS-RFB-2022- 15 / Ensuring the product dev	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - International	Single Stage - One E nvelope	0.00	Pending Impl ementation		2022-03-10	2022-03-15		2022-04-24	2022-05-24	202	22-06-26	2022-12	25
IDA-REDP-GOODS-RFQ-2022- 17 / Handouts for participants of the Regional Tourism Foru m "Sustainable Tourism Deve lopment Together"	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2022-09-13				202	22-09-28	2022-10	28
IDA-REDP-PP-GOODS-RFQ-20	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-26	2023-03	10
IDA-REDP-PP-GOODS-RFQ-20 23-1/3 / Apple tree seedlings for "Apple" Productive Partne rship: Red Chif (MM 106 root stock), Red Chif (M9 rootstock)), Gala Must (M9 rootstock)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-23	2023-08	22
IDA-REDP-PP-GOODS-RFQ-20 23-1/4 / Apple trees seedlings	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-02-10				202	23-03-09	2023-09	05
IDA-REDP-PP-GOODS-RFQ-20 23-2/1 / Cherry tree seedling for "Acoustic fruit and vegeta ble freezing" Product Partner ship: Cordia (Maxma 14 roots tock), Valovaya 3 (cherry roo tstock), Regina (Maxma 14 ro otstock)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-23	2023-08	22
IDA-REDP-PP-GOODS-RFQ-20 23-2/3 / Pear tree seedlings f	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-23	2023-03	10
IDA-REDP-PP-GOODS-RFQ-20 23-2/4 / Seedlings of remonta nt strawberries for "Acoustic I fruit and vegetable freezing" Product Partnership: Clery, B lack Prince	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-23	2023-08	22
IDA-REDP-PP-GOODS-RFQ-20 23-1/5 / Apple trees seedlings for "Apple" Productive Partn ership for "Termez" Agricultu ral Production Cooperative: G ala (M9 rootstock)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-02-10				202	23-03-09	2023-09	05
IDA-REDP-PP-GOODS-RFQ-20	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-23	2023-03	10
IDA-REDP-PP-GOODS-RFQ-20	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-23	2023-03	10
IDA-REDP-PP-GOODS-RFQ-20 23-2/5 / Seedlings for "Acoust ic fruit and vegetable freezin g" Product Partnership of Plu m Leto and Raspberry Polka	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-01-27				202	23-02-23	2023-08	22
IDA-REDP-PP-GOODS-RFQ-20 23-1/7 / Apple tree seedlings for "Apple" Productive Partne rship: Golden Delicious (M9 r ootstock)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-02-06				202	23-03-01	2023-03	10
IDA-REDP-PP-GOODS-RFQ-20 23-1/8 / Apple tree seedlings for "Apple" Productive Partne I rship for LLC "Agrocomplex": Red Chif (M9 rootstock)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-02-06				202	23-03-01	2023-03	10
IDA-REDP-GOODS-RFB-2022- 17 / Goods for Branding,mark eting and promotion activitie s for Osh region	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - International	Single Stage - One E nvelope	0.00	Pending Impl ementation		2022-01-23	2022-01-28		2022-03-11	2022-04-10	202	22-05-15	2022-11	11

Part															 								
Part	3 / Printing of materials for de velopment of information ma rket system and for MinAgri, Osh obl administration and 7 laborotories, market fairs, 6 b order control points, soil agro chemical map and its e-cadas	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2022-07-22							2022-08-30		2022-11-28	
Column C	2 / Laboratory equipment (for 7 sampling points for laborat ory testing, for 7 border contr ol points, for 2 phytosanitary laboratories under GosStanda rd, food kaboratory (Sanepid nadzor), Venerinary Service and CoCommerse and small fo	IDA / 65580	c Planning and Regulatory Fu	Prior	Request for Bids	Open - International	Single Stage - Two E nvelope	0.00	Canceled		2021-12-12		2021-12-17			2022-01-28		2022-04-12		2022-05-17		2022-11-13	
Part of the part	IDA-REDP-GOODS-RFB-2023- 10 / Laboratory equipment for I laboratories of veterinary di agnostics and examination, d isease prevention and state s anitary and epidemiological s	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-04-28	2023-04-28	2023-05-03			2023-06-14	2023-05-29	2023-07-14	2023-09-01	2023-08-18		2024-02-14	
Companies Comp		IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Bids	Open - International	Single Stage - One E nvelope	0.00	Pending Impl ementation		2022-02-23		2022-02-28			2022-04-11		2022-05-11		2022-06-15		2022-12-12	
Part of the control	IDA-REDP-GOODS-RFQ-2023- 9 / Household equipment and diesel generator for laborator ies of veterinary diagnostics and examination, disease pre vention and state sanitary an d epidemiological supervision		Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-05-03							2023-06-28		2023-12-25	
Part	IDA-REDP-GOODS-RFQ-2023- 7 / Office equipment for labor atories of veterinary diagnost ics and examination, disease prevention and state sanitary and epidemiological supervision, standardization and metr	IDA / 65580	Implementation Support and Monitoring and Evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-05-16							2023-07-11		2024-01-07	
13 Principal Control No. 10 10 10 10 10 10 10 1	8 / Office furniture for laborat ories of veterinary diagnostic s and examination, disease p revention and state sanitary	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-05-16							2023-07-11		2024-01-07	
23 02 (1985) 1	11 / Purchasing of cattle for v	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Signed		2023-05-11	2023-05-16	2023-05-16			2023-06-27	2023-05-30	2023-09-09	2023-06-13	2023-10-14	2023-07-06	2024-04-11	
2023-01-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1	23-2/2 / Apple tree seedlings for "Acoustic fruit and vegeta ble freezing" Product Partner ship:Golden Delicious (MM10 6 rootstock), Gala (MM106 ro otstock), Super Chif (M9 root otstock), Super Chif (M9 root	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-01-27							2023-02-23		2023-03-10	
2023 of 16 10 10 10 10 10 10 10	IDA-REDP-AFSC-GOODS-RFQ- 2023-4 / Fertilizer for Value C hain "Apple"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-06-05							2023-07-31		2024-01-27	
Pack	IDA-REDP-AFSC-GOODS-RFQ- 2023-5 / Seeds for Value Chai "Vegetables and Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-06-05							2023-07-31		2024-01-27	
10.00 10.0	IDA-REDP-AFSC-GOODS-RFQ- 2023-6 / Equipment for Value Chai "Vegetables and Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-06-05							2023-07-31		2024-01-27	
2023-06-19 Port of Price	2023-7 / Drip irrigation syste m for Value Chain "Vegetable	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-06-05							2023-07-31		2024-01-27	
2023-06-00 202	IDA. PEDP. AESC. GOODS, PEO.	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-06-05							2023-07-31		2024-01-27	
107 Purchasing of equipment of MESS 2023-06-28 2023-06-	IDA-REDP-AFSC-GOODS-RFQ- 2023-9 / pumps for Value Cha in "Vegetables and Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-06-05							2023-07-31		2024-01-27	
127 Purchasing dequipment to the leaster of values than Purchasing of the leaster of values than	IDA-REDP-GOODS-RFQ-2023- 10 / Purchasing of equipment for value chain "Milk"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-05-03							2023-06-28		2023-08-27	
1.00/ET / Purchasing of equip IDA / 65590 Therefore for value for fails and MES Post Request for Quota and MES Post Request for Block of Quota and MES Post Request for Quota and MES Post Post Request for Quota and MES Post	12 / Purchasing of equipment	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Canceled		2023-04-28	2023-04-28	2023-05-03			2023-06-14	2023-05-26	2023-07-14		2023-08-18		2023-08-19	
12/8/11 / Purchasing of equipment for the load of value. Loss of value and SMEs of v	IDA-REDP-GOODS-RFQ-2023- 10/RT1 / Purchasing of equip ment for value chain "Milk"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-06-21	2023-06-30						2023-08-16		2024-02-12	
Total ASEDP RFO GODOS VCVF LOAD REDP RFO GODOS VCVF Cooks for the beneficiaries of the properties of t	12/RT1 / Purchasing of equip ment for the leader of value-c hain "Milk" for "Alaikum Orga	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled		2023-06-30		2023-07-05			2023-08-16		2023-10-29		2023-12-03		2024-05-31	
IDA BEDO DES CONDEXIVA.	IDA-REDP-RFQ-GOODS-VC-VF /A-2023-1 / Procurement of g oods for the beneficiaries of t he Apple VC and for LLC Tura n Group Leader Venetables a	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2023-07-05							2023-08-30		2024-02-26	
	IDA-REDR-RER-GOODS-VC-A-	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Completed		2023-06-30	2023-07-17	2023-07-05			2023-08-16	2023-07-14	2023-10-29	2023-07-21	2023-12-03	2023-07-21	2024-05-31	?023-08-21

IDA-REDP-RFQ-GOODS-VC-VF -2023-3 / Supply of cargo ele vator of LLC Turan Group for Leader of VC Vegetables and Fruits	Streng ply Ch	gthening Agri-Food Sup hains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-07-05						2023-08-30		2024-02-26	
IDA-REDP-RFB-GODDS-VC-FV /A-2023-5 / Supply of drip irri gation systems for beneficiari es for VC Apple and Vegetabl es and Fruits (5 Lots)	Streng ply Ch	gthening Agri-Food Sup nains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2023-06-30	2023-09-12	2023-07-05		2023-08-16	2023-09-20	2023-10-29	2023-10-06	2023-12-03		2024-05-31	
IDA-REDP-GOODS-RFB-2023- 13 / Purchasing of equipment for the leader of value chain "Milk" for "Alaiku Organics" Lt d	Streng ply Ch	gthening Agri-Food Sup nains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2023-07-28		2023-08-02		2023-09-13		2023-11-26		2023-12-31		2024-06-28	
IDA-REDP-GOODS-RFQ-2023- 11 / Selection of a place to st ay for participants of the Osh Fest 2023 festival in Osh	Cataly: 000000000000000000000000000000000000	yzing Investments for T n and Urban Developm	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2023-08-02						2023-09-27		2024-03-25	
IDA-REDP-RFQ-GOODS-VC-VF -2023-3/RT1 / Supply of cargo elevator of LLC Turan Group f or Leader of VC Vegetables a nd Fruits	Streng ply Ch	gthening Agri-Food Sup nains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-08-02						2023-09-27		2024-03-25	
IDA-REDP-RFB-GODDS-VC-VF /A-2023-4/RT1 / Supply of me talware and reinforced concr ete poles for beneficiaries for VC Vegetables and Fruits and Apple	55580 Streng ply Ch	gthening Agri-Food Sup pains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-08-16						2023-10-11		2024-04-08	
IDA-REDP-RFB-GODDS-VC-VF /A-2023-4 / Supply of metalw are and reinforced concrete p oles for beneficiaries for VC V egetables and Fruits and Appl e (2 Lots)	55580 Streng ply Ch	gthening Agri-Food Sup hains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-07-05						2023-08-30		2024-02-26	
IDA-REDP-RFQ-GODDS- VC-V F/A-2023-1/RT1 / Procuremen t of goods for the beneficiarie s of the Apple VC and for LLC Turan Group Leader Vegetabl es and Fruits	Streng ply Ch	gthening Agri-Food Sup hains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-08-30						2023-10-25		2023-12-24	
IDA-REDP-RFQ-GOODS-VC-VF -2023-3/RT2 / Supply of cargo elevator of LLC Turan Group f or Leader of VC Vegetables a nd Fruits	55580 Streng ply Ch	gthening Agri-Food Sup nains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-08-30						2023-10-25		2023-12-09	
IDA-REDP-RFB-GOODS-VC-VF -2023-3/RT1 / Supply of equip ment for LLC Turan Group of Leader of VC Vegetables and Fruits	55580 Streng ply Ch	gthening Agri-Food Sup nains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Completed			2023-08-30	2023-09-01	2023-09-04		2023-10-16	2023-09-08	2023-12-29	2023-09-29	2024-02-02	2023-10-10	2024-07-31	2024-02-09
IDA-REDP-RFQ-GOODS- VC-V F/A-2023-6/RT1 / Supply of fe rtilizers and seeds for benefic iaries for VC Apple and Veget ables and Fruits	Streng ply Ch	gthening Agri-Food Sup hains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-09-04						2023-10-30		2023-12-14	
IDA-REDP-RFB-GOODS-VC-VF /A-2023-7/RT1 / Supply of eq uipment for beneficiaries for VC Apple and Vegetables and Fruits	Streng ply Ch	gthening Agri-Food Sup hains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2023-08-30	2023-10-16	2023-09-04		2023-10-16	2023-10-30	2023-12-29	2023-11-30	2024-02-02		2024-03-18	
IDA-REDP-RFB-GOODS-VC-PF -2023-9/RT1 / Supply of equip ment for the beneficiaries of t he VC "Poultry Farming"	55580 Streng ply Ch	gthening Agri-Food Sup hains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2023-08-30	2023-08-03	2023-09-04		2023-10-16	2023-08-18	2023-12-29	2023-09-18	2024-02-02		2024-04-02	
IDA-REDP-RFB-GOODS-VC-M- 2023-11 / Supply of cattle for VC "Meat"	Streng ply Ch	gthening Agri-Food Sup hains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2023-09-01	2023-11-23	2023-09-01		2023-09-15	2023-12-11	2023-10-20	2024-01-17	2023-10-25		2023-12-24	
IDA-REDP-GODDS-RFB-2023- 2 / The procurement of equip ment for the laboratory of be neficiaries (chemical reagent s) (4 Lots)	Improv c Plans nctions	oving Regional Economi ning and Regulatory Fu Is	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Signed			2023-08-11	2023-09-08	2023-08-16		2023-09-27	2023-09-29	2023-12-10	2023-10-31	2024-01-14	2023-12-11	2024-04-13	
IDA-REDP-GOODS-RFB-2023- 3 / Acquisition of equipment f or beneficiary laboratories (4 Lots)	Improv c Plant nctions	iving Regional Economi ining and Regulatory Fu is	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2023-09-01	2023-09-15	2023-09-01		2023-09-29	2023-09-29	2023-11-12	2023-11-09	2023-12-03		2024-04-01	
IDA-REDP-GOODS-RFB-2023- 4 / The procurement of goods for the laboratories of benefic iaries (6 lots)	Improv c Plant nctions	iving Regional Economi ining and Regulatory Fu is	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2023-08-11		2023-08-11		2023-09-22		2023-12-05		2024-01-09		2024-04-08	
IDA-REDP-GOODS-RFB-2023-6 / The procurement of goods for the analysis of gaseous su batances and liquids for the I aboratory of Osh STL	Improv c Plans nctions	oving Regional Economi Ining and Regulatory Fu Is	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Signed			2023-08-11	2023-09-08	2023-08-11		2023-09-22	2023-09-29	2023-12-05	2023-10-31	2024-01-09	2023-12-11	2024-04-08	
IDA-REDP-GOODS-RFB-2023- 7 / The procurement of agricu Itural equipment and mobile I aboratory for Osh Agricultural College	Improv c Plant nctions	iving Regional Economi Ining and Regulatory Fu Is	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Completed			2023-09-01	2023-09-15	2023-09-01		2023-10-13	2023-09-29	2023-12-26	2023-11-24	2024-01-30	2023-11-30	2024-05-29	2023-12-11
IDA-REDP-GOODS-RFB-2023- 9 / The procurement of labora tory equipment for Osh Tech nological University	Improv c Plans nctions	oving Regional Economi Ining and Regulatory Fu Is	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Signed			2023-09-01	2023-09-08	2023-09-01		2023-09-22	2023-09-29	2023-12-05	2023-10-31	2024-01-09	2023-12-05	2024-05-08	
IDA-REDP-RFB-GODDS-VC-PF -2023-8/RT1 / Supply of layer chikens and related goods on VC Poultry farming for the be neficiaries	Streng ply Ch	gthening Agri-Food Sup nains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-09-10						2023-10-20		2023-12-19	
IDA-REDP-GODDS-RFB-2023- 5 / The procurement of the p hotometer and spectrum pho tometer for the laboratories o f SRSAS and Osh STL	Improv c Plans nctions	oving Regional Economi uning and Regulatory Fu Is	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2023-09-08						2023-11-03		2024-01-02	
IDA-REDP-RFB-GOODS-VC-D T-2023-13 / Supply of agricult ural equipment for VS "Dried Tomatoes"	Streng ply Ch	gthening Agri-Food Sup nains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2023-09-10						2023-10-20		2023-12-19	
IDA-REDP-GOODS-RFB-2023- 1 / The procurement of equip ment for the laboratory of be neficiaries (3 Lots)	Improv 55580 c Plant	iving Regional Economi ining and Regulatory Fu	Post	Request for Quota	Open - National	Single Stage - One E	0.00	Signed					2023-09-08						2023-11-03	2023-12-11	2024-01-02	

IDA-REDP-RFB-GOODS-VC-VF -2023-3 / Supply of equipmen t for LLC Turan Group of Lead er of VC Vegetables and Fruit s (2 Lots)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2023-06-30		2023-07-05			2023-08-16		2023-10-29		2023-12-03		2024-05-31	
IDA-REDP-RFQ-GOODS- VC-V F/A-2023-6 / Supply of fertiliz ers and seeds for beneficiarie s for VC Apple and Vegetable s and Fruits (2 Lots)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-07-05							2023-08-30		2024-02-26	
IDA-REDP-RFB-GOODS-VC-VF /A-2023-7 / Supply of equipm ent for beneficiaries for VC A pple and Vegetables and Frui ts (3 Lots)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2023-06-30		2023-07-05			2023-08-16		2023-10-29		2023-12-03		2024-05-31	
IDA-REDP-RFB-GOODS-VC-PF -2023-8 / Supply of layer chik ens and related goods on VC Poultry farming for the benefi ciaries (3 lots)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2023-07-21		2023-07-26			2023-09-06		2023-11-19		2023-12-24		2024-06-21	
IDA-REDP-RFB-GOODS-VC-PF -2023-9 / Supply of equipmen t for the beneficiaries of the V C "Poultry Farming"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2023-07-21		2023-07-26			2023-09-06		2023-11-19		2023-12-24		2024-06-21	
IDA-REDP-RFB-GOODS-VC-PF -2023-10 / Supply of a line for the production of compound f eeds for the Leader of VC Pou ltry farming	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2023-07-21		2023-07-26			2023-09-06		2023-11-19		2023-12-24		2024-06-21	
IDA-REDP-GOODS-RFQ-2023- 12 / Laboratory equipment fo r laboratories of state sanitar y and epidemiological supervi sion of the Osh oblast	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2023-09-17							2023-11-17		2024-01-16	
IDA-REDP-GOODS-RFQ-2023- 13 / Laboratory equipment fo r laboratories of veterinary di agnostics and examination of the South region	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-09-17							2023-11-17		2024-01-16	
IDA-REDP-GOODS-RFQ-2023- 3-RT / Procurement of equip ment for beneficiary laborato ry (measuring instruments) (3 lots)	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-10-18							2023-12-13		2024-06-10	
IDA-REDP-GOODS-RFQ-2023- S-RT / Procurement of the ph otometer and spectrum phot ometer for the laboratories fo r South regional soil and agro chemical station and Osh spe cial toxicology laboratory (3 L ots)	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-10-13							2023-12-08		2024-02-06	
IDA-REDP-GOODS-RFQ-2023- 8-RT / Acquisition of training modules and purchase of goo ds for electrification and auto mation of agriculture (4 Lots)	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-10-13							2023-12-08		2024-03-07	
IDA-REDP-RFQ-GOODS- VC-V F/A-2023-1-2/RT2 / Supply of windows and doors for a logis tics center in the village of Ba yysh, Osh region for VC Vege tables. Apple	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Completed					2023-10-16							2023-11-11	2023-11-20	2023-12-11	2023-12-06
IDA-REDP-RFQ-GOODS-VC-VF -2023-3-1/RT 2 / Supply of ch amber for acoustic freezing f or LLC Turan Group of the Le ader of VC Vegetables and Fr	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2023-11-15							2023-12-28		2024-01-27	
IDA-REDP-RFQ-GOODS-VC-FV /A-2023-5-5/RT1 / Supply of h ose for beneficiaries for VC V egetables Apple	/ IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-10-20							2023-11-17		2023-12-17	
IDA-REDP-RFQ-GOODS- VC-V F/A-2023-1-1/RTZ / Delivery o f sandwich panels for LLC "Tu ran Group" Leader "Vegetabl es Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-11-15							2024-01-02		2024-02-01	
IDA-REDP-RFQ-GOODS- VC-V F/A-2023-1-1/RT3 / Delivery o f sandwich panels for LLC "Tu ran Group" Leader "Vegetabl es Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Completed					2023-11-27							2024-01-20	2023-12-28	2024-02-19	2024-01-27
IDA-REDP-RFQ-GOODS-VC-VF -2023-3/RT3 / Supply of cargo elevator of LLC Turan Group f or Leader of Vegetables and Fruits VC	DA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2023-11-27							2024-01-22		2024-02-21	
IDA-REDP-RFQ-GOODS-VC-PF -2023-9/RT3 / Supply of cargo machinery for beneficiaries of VC Poultry farming	DA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-11-27							2024-01-18		2024-03-03	
IDA-REDP-RFB-GOODS-VC-PF -2023-10/RT1 / Supply of goo ds and equipment for the Lea der of Poultry farming VC	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2023-12-01	2024-01-24	2023-12-01			2023-12-15	2024-02-07	2024-01-14	2024-02-28	2024-01-22		2024-03-07	
IDA-REDP-RFQ-GOODS-VC-D T-2023-16 / Supply of agricult ural equipment for the benefi ciary VS "Dried Tomatoes"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2023-11-30							2024-01-21		2024-03-06	
IDA-REDP-RFQ-GOODS-VC *A PPLE*-2023-1 / Supply of trelli ses and wires for beneficiarie s of the Apple VC	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-12-01							2024-01-22		2024-02-21	
IDA-REDP-RFQ-GOODS-VC-VF -2023-17 / Raspberry seedlin gs for the beneficiary of the V egetables and Fruits VC	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-12-08							2024-01-29		2024-02-28	
IDA-REDP-RFB-GOODS-FWA- 2023-20 / Framework Agreem ent Title: Procurement of See dlings through the Value-Add ed Chain "Vegetables and Fru its" and "Apple"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Canceled			2023-12-13	2023-12-13	2023-12-13	2023-12-20		2024-01-18		2024-02-17		2024-03-23		2024-09-19	

IDA-REDP-RFQ-GOODS-VC-VF -2023-18 / Delivery of seedlin gs for "Vegetables and fruits" and "Apple" VC beneficiaries	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-12-20						2024-02-08	2024-03-24	
IDA-REDP-RFQ-GOODS- VC-V F/A-2023-1-1/RT4 / Supply of doors and wall and ceiling pa nels for LLC "Turan Group" Le ader "Vegetables Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-01-22						2024-03-01	2024-04-01	
IDA-REDP-RFQ-GOODS-VC-PF -2023-8/RT2 / Supply of cage and mixed fodder for laying h ens under of VC Poultry farm	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-01-18						2024-02-19	2024-03-20	
IDA-REDP-RFQ-GOODS-VC-D T-2023-16/RT1 / Supply of ag ricultural equipment for the b eneficiary VS "Dried Tomatoe	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-02-01						2024-03-24	2024-05-08	
IDA-REDP-RFQ-GOODS-VC-VF -2023-18/RT1 / Delivery of se edlings for "Vegetables and fr uits" and "Aplle" VC benefici aries	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-01-22						2024-02-14	2024-03-15	
IDA-REDP-RFQ-G-VC-A-2024- 21 / Supply of a leveling platf orm for "Apille" VC	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-01-22						2024-02-26	2024-03-27	
IDA-REDP-GOODS-RFQ-2023- 2/RT1 / Procurement of labor atory equipment for Osh bran ch of the Organic agriculture department (3 lots)	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2024-02-09						2024-03-26	2024-07-13	
IDA-REDP-GOODS-RFQ-2023- 3/RT1 / Acquisition of househ old appliances and transform ers for laboratories (8 lots)	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-09						2024-04-16	2024-05-31	
IDA-REDP-GOODS-RFQ-2023- 4/RT1 / The procurement of t he laboratory mills, microsco pes and magnifiers	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-11						2024-04-18	2024-06-02	
IDA-REDP-GOODS-RFB-2023- 5/RT 1 / The procurement of t he spectrophotometers and N IR analyser for laboratories	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation		:	2024-02-15		2024-02-20		2024-03-12		2024-04-11		2024-05-16	2024-08-14	
IDA-REDP-GOODS-RFQ-2023- 7/RT1 / The procurement of a gricultural equipment and mo bile laboratory for Osh Agricul tural College	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-15						2024-04-22	2024-06-06	
IDA-REDP-RFB-GOODS-VC-VF /A-2023-7/RT2 / Supply of agr icultural equipment for benefi ciaries for VC Apple and Vege tables and Fruits	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2023-11-27	2023-12-12	2023-11-27		2023-12-11	2023-12-18	2024-01-10	2024-01-29	2024-01-18	2024-03-04	
IDA-REDP-RFQ-G-VC "BERRY" -2024-23 / Supply of hose for beneficiaries for VC "Berry"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-02-17						2024-04-13	2024-10-10	
IDA-REDP-RFQ-G-VC "BERRY" -2024-24 / Supply of fencing f or beneficiaries on "Berry" VC	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-02-17						2024-04-13	2024-10-10	
IDA-REDP-GOODS-RFB-2023- 8 / Acquisition of training mo dules and purchase of goods for electrification and automa tion of agriculture (4 lots	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-09-08						2023-11-03	2024-02-01	
IDA-REDP-GOODS-RFQ-2023- 14 / Laboratory equipment fo r Osh center laboratories of st andardization and metrology	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-09-17						2023-11-17	2024-01-16	
IDA-REDP-GOODS-RFQ-2023- 14/RT1 / Laboratory equipme nt for Osh center laboratories of standardization and metrol ogy (10 Lots)	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-19						2024-04-15	2024-05-14	
IDA-REDP-RFB-GOODS-VC-M- 2023-11/RT1 / Supply of cattl e for VC "Meat"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled		:	2024-01-22		2024-01-22		2024-02-05		2024-03-01		2024-03-11	2024-05-15	
IDA-REDP-GOODS-RFQ-2024- 2 / Laboratory equipment for OshSKTL, 2KPP, MCE, YURPAS	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-19						2024-04-15	2024-05-14	
IDA-REDP-RFB-GOODS-VC-M- 2023-11/RT2 / Supply of cattl e for VC "Meat"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation		:	2024-02-26	2024-03-27	2024-02-26		2024-03-18	2024-04-10	2024-04-17	2024-04-19	2024-05-15	2024-07-19	
IDA-REDP-RFQ-G-VC "BERRY" - 2024-22 / Delivery of seedli ngs and fertilizers for "Berry" VC beneficiaries	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-02-24						2024-04-20	2024-10-17	
IDA-REDP-GOODS-RFQ-2024- 1 / Laboratory equipment for Osh Technological University named after M.M. Adysheva	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-22						2024-05-18	2024-05-18	
IDA-REDP-RFQ-G-VC "MPP"-2 024-28 / Supply of vehicle wit h refrigerator, appliances for beneficiaries of Datka Prom o n "Meat primary processing" VC	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-25						2024-04-21	2024-06-25	
IDA-REDP-RFQ-G-VC "BERRY" -2024-27 / Supply of equipme for beneficiary of VC "Berr y"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-02-24						2024-04-20	2024-06-19	
IDA-REDP-RFQ-GOODS-VC-VF -2023-18/RT2 / Delivery of se edlings(pear, cherry, apple) f or "Vegetables and fruits" an d "Aplle" VC beneficiaries	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-03-01						2024-03-19	2024-04-18	

IDA-REDP-GOODS-RFQ-2023- 13/RT / Laboratory equipmen t for laboratories of veterinar y diagnostics and examinatio n of the South region	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-03-29						2024-06-20		2024-09-18	
IDA-REDP-GOODS-RFQ-2023- 8/RT1 / Acquisition of training modules and purchase of goo ds for electrification and auto mation of agriculture	A / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-03-29						2024-06-24		2024-09-22	
IDA-REDP-RFB-GOODS-VC-PF -2023-10/RT2 / Supply of goo ds and equipment for the Lea der of VC Poultry farming	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2024-03-14	2024-04-08	2024-03-14		2024-05-23	2024-04-30	2024-08-05	2024-06-05	2024-09-09		2026-03-03	
IDA-REDP-RFQ-G-VC-A-2024- 30 / Supply of equipment and agricultural equipment for be neficiaries Termez for VC App le	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-03-14						2024-05-09		2024-06-07	
IDA-REDP-RFQ-G-VC-MEAT-2 024-32 / Supply of cattle and equipment for "Kelechek" Lea der VC "Meat"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-03-22						2024-04-18		2024-05-18	
IDA-REDP-RFQ-G-VC "BERRY" -2024-25 / Supply of agricultu ral machinery for beneficiarie s on "Berry" VC	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2024-02-17						2024-04-13		2024-10-10	
IDA-REDP-RFB-G-VC "BERRY" -2024-26 / Supply of agricultu ral equipment for beneficiary of VC "Berry" (3 Lots)	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2024-02-12		2024-02-17		2024-03-30		2024-06-12		2024-07-17		2025-01-13	
IDA-REDP-RFQ-GOODS-VC-M- 2023-12 / Supply of equipme nt for VC "Meat"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-09-01						2023-10-27		2023-12-11	
IDA-REDP-RFB-G-VC-MP-202 4-33 / Supply of cattle for the beneficiary VC "Milk Products	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2024-04-08	2024-04-30	2024-04-22		2024-05-06	2024-05-20	2024-06-08	2024-05-29	2024-06-24		2024-06-30	
IDA-REDP-RFB-G-VC-MP-202 4-34 / Supply of equipment a nd of an electric scooter for t he beneficiary Sopolov T. VC "Milk Products"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2024-04-08		2024-04-22		2024-05-06		2024-06-08		2024-06-24		2024-08-23	
IDA-REDP-RFB-G-VC-MP-202 4-35 / Supply of special equip ment for the Leader "Ala-Too Amir" of the VC "Milk Product s"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-04-08		2024-04-22		2024-05-06		2024-06-02		2024-06-18		2024-08-17	
IDA-REDP-RFQ-GODDS-VC-PF -2023-9/RT2 / Supply of agric ultural equipment for benefici aries of VC Poultry farming	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-10-20						2023-11-27		2024-01-11	
IDA-REDP-RFB-GOODS-VC-D T-2023-14 / Supply of equipm ent for VS "Dried Tomatoes"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-09-10						2023-10-16		2023-12-15	
IDA-REDP-RFB-GOODS-VC-D T-2024-38 / Supply of equipm ent for the leader VS "Dried T omatoes"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-04-12		2024-04-12		2024-04-26		2024-05-26		2024-06-05		2024-07-20	
IDA-REDP-RFQ-GOODS-VC-D	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2023-09-06						2023-11-01		2023-12-16	
IDA-REDP-RFQ-GODDS-VC-VF -2024-36 / Drum type irrigati on system with sprinkler for t he beneficiary VC Poultry far ming	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-04-12						2024-05-27		2024-06-26	
IDA-REDP-RFQ-GOODS-VC-VF -2024-37 / Goods for benefici aries VC "Vegetables Fruits"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-04-12						2024-05-27		2024-06-26	
IDA-REDP-RFQ-G-VC-PF-VF-2 024-29 / Supply of fertilizer a nd of combined feed for layer chikens for beneficiaries	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2024-03-04						2024-04-24		2024-05-24	
ARIS-IDA-RED-G-RFB-2024-1 / Procurement of special equi pment and waste containers f or Uzgen city 3 lots: Lot #1- Rear loading garbage truck; Lot #2- Caterpillar dozer; Lot #3- Metal garbage contai	A / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-04-30		2024-04-30		2024-05-30		2024-08-12		2024-09-16		2024-12-15	
ch of the Organic agriculture	A / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-05-20						2024-07-24		2024-10-22	
IDA-REDP-GOODS-RFQ-2023- 3/RT2 / Purchase of laborator y refrigerators and an autono mous solar power station for I aboratories	A / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-05-20						2024-07-24		2024-08-23	
IDA-REDP-GOODS-RFQ-2023-	A / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-05-20						2024-07-24		2024-09-07	
IDA-REDP-GOODS-RFQ-2024-	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-05-20						2024-07-24		2024-10-22	
IDA-REDP-RFQ-G-VC-MP-202 4-34 / Supply of equipment a nd of an electric scooter for t he beneficiary Sopolov T. VC "Milk Products"	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-05-12						2024-06-07		2024-09-05	
IDA-REDP-RER-G-VC MPP-202	A / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-05-22		2024-06-06		2024-06-16		2024-07-11		2024-07-29		2024-10-02	
		· · · · · · · · · · · · · · · · · · ·								 _		_		 _	 _					_		_

IDA-REDP-RFQ-G-VC- S-2024 41 / Supply of seedling stock for the leader Asatulla-Ata of VC "Seedlings"	1DA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-06-01						2024-07-08	2024-09-06	
IDA-REDP-RFB-G-VC- S-2024 43 / Supply of agricultural ma chinery for beneficiaries for V C "Seedlings"	1- a IDA / 65580 V	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Canceled			2024-05-22		2024-06-06		2024-06-21		2024-07-19		2024-08-06	2024-10-10	
IDA-REDP-RFQ-GOODS-VC-VI -2023-17/RT1 / Raspberry set dlings for the beneficiary of t he Vegetables and Fruits VC	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-02-01						2024-03-07	2024-04-06	
IDA-REDP-RFB-GOODS-VC-M 2024-39 / Supply of cattle (m arket bulls) for VC "Meat"	n IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-05-20		2024-05-20		2024-06-10		2024-07-20		2024-08-17	2024-10-16	
IDA-REDP-RFB-G-VC-FMP-202 4-45 / Supply of cattle for be neficiary for VC Fermented m ilk products	12 e IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Under Imple mentation			2024-06-03	2024-06-07	2024-06-03		2024-06-17	2024-06-21	2024-08-21	2024-07-01	2024-09-11	2024-11-15	
IDA-REDP-RFQ-G-VC "BERRY -2024-46 / Supply of hose an d of fencing for beneficiaries for VC "Berry"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-06-03						2024-06-28	2024-08-27	
IDA-REDP-RFB-G-VC-FMP-20: 4-44 / Supply of equipment for r beneficiary for VC Fermente d milk products	12 to IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-06-03		2024-06-03		2024-06-04		2024-08-08		2024-08-29	2024-10-28	
IDA-REDP-RFQ-G-VC- S-2024 42 / Supply of goods for the beneficiary of VC "Seedlings"	4- b IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-06-05						2024-07-01	2024-09-04	
IDA-REDP-RFQ-GOODS-VC-VI -2024-37/RT1 / Goods for ber eficiaries for the beneficiary VC "Vegetables Fruits" and A nole	n intresee	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-06-03						2024-07-13	2024-08-12	
IDA-REDP-RFQ-G-VC-A-2024 31 / Delivery of sandwich par els and doors for LLC "Turan Group" Leader VC "Vegetable s Fruits"	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-06-12						2024-08-02	2024-09-16	
IDA-REDP-RFQ-GOODS-VC-FV /A-2023-5/RT2 / Supply of dri p irrigation systems for benel iciaries for VC "Apple" and "V egetables and Fruits"	V i ef IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2023-12-20						2024-02-10	2024-03-11	
IDA-REDP-RFB-G-VC-S-2024- 47 / Supply of agricultural ma chinery for beneficiary for VC "Seedlings"	a IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-06-15						2024-08-10	2025-02-06	
IDA-REDP-RFB-GOODS-VC-M 2024-48 / Supply of agricultu al machinery for the benefici ary of "Meat" VC A.Shadman	ı. l	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-07-29						2024-10-05	2024-11-19	
IDA-REDP-RFQ-G-VC "BERRY - 2024-22\RT1 / Delivery of fe rtilizers for Berry VC benefici- ries	e IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-07-30						2024-09-03	2024-09-06	
IDA-REDP-RFQ-G-VC "BERRY -2024-27\RT1 / Supply of equ pment for beneficiary of VC E erry	ui IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled					2024-07-30						2024-08-15	2024-10-14	
IDA-REDP-RFQ-G-VC "BERRY -2024-23\RT1 / Supply of drip irrigation system under the V C "Berry" for beneficiary Ege mberdiev	/* V IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation					2024-07-30						2024-08-15	2024-09-14	
IDA-REDP-RFB-G-VC-FISH-20 24-49 / Procurement of feed or trout fish and fry for benef tiaries of "Fish" VC	o f fi IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-08-26		2024-08-26		2024-09-09		2024-10-09		2024-10-30	2024-12-29	
IDA-REDP-RFB-G-VC MPP-20 4-50 / Supply of cattle for VC "Meat primary processing"	2 IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-08-15		2024-08-29		2024-09-12		2024-10-09		2024-10-20	2024-12-19	
IDA-REDP-RFQ-G-VC "BERRY -2024-27\RT1.1 / Supply of equipment for beneficiary of VC "Berry"	req IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-08-13						2024-09-09	2024-10-09	
IDA-REDP-RFB-G-VC-FMP-202 4-51 / Supply of cattle for be neficiary for VC Fermented m ilk products		Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-08-26		2024-08-26		2024-09-10		2024-10-25		2024-11-15	2025-01-14	
IDA-REDP-RFQ-G-VC-GSF-20 24-52 / Supply of goods for d ip irrigation system for the be neficiaries of VC Growing and storage of fruits	dr e e d	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-09-16						2024-10-26	2024-12-10	
IDA-REDP-RFB-G-VC-GSF-202 4-53 / Supply of goods and er uipment for Leader VC Growi ng and storage of fruits	2 1 1 IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-09-16		2024-09-16		2024-09-30		2024-10-30		2024-11-20	2025-01-19	
IDA-REDP-RFB-G-VC MPP-202 4-54 / Supply of cattle for VC "Meat primary processing"	1DA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-09-16		2024-09-16		2024-09-30		2024-10-30		2024-11-20	2025-01-19	
IDA-REDP-RFQ-G-VC MPP-20 24-55 / Supply of equipment or meat processing for the be neficiaries LLC Datka Prom of VC "Meat primary processing"	f 104 / 65500	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-09-16						2024-10-23	2024-12-22	
IDA-REDP-RFQ-G-VC MPP-20 24-56 / Supply of machinery and seedlings for the benefic aries of VC Berry	DA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation					2024-09-16						2024-10-26	2024-12-25	
IDA-REDP-RFB-G-VC-FMP-20: 4-57 / Supply of equipment for r Leader VC Fermented milk products	DA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	0.00	Pending Impl ementation			2024-09-16		2024-09-16		2024-09-30		2024-10-30		2024-11-20	2025-01-19	

IDA-REDP-GOODS-RFQ-2024- 3 / The procurement of agricu Itural equipment and mobile I aboratory for Osh Agricultural College (3 lots)	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation							2024-09-07								2024-11-02		2025-05-01	
NON CONSULTING	SERVICES																										
Activity Reference No. / Description	Loan / Credit N				Market Approac	Procurement Pro	Prequalification	Actual Amount	Process St	Draft Pre-c	walification	Prequalific	ation Evalu	Draft Bidd	ing Docum	Specific Pro	curement	Bidding Do	uments a	Proposal Su		Bid Evalua					_
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	(US\$)	atus	Docu	ments	ation	Report	ent / Just	tification	Notice / I	nvitation	s Iss	ned	Opening /	Minutes	and Recon for A	ward			Contract Co	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA-REDP-NS-2022-5 / Acco mmodation for participants of		Catalyzing Investments for T				L																		1 1	i I		1
£ International establishment and	DA / 65580	ourism and Urban Developm	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Pending Impl ementation							2022-10-08								2022-12-03	i l'	2023-06-01	1
ractical conference on Geoto urism and prospects of the ge opark in the Osh region	e																							1 1	i I		1
						•	•		•		•																
Activity Reference No. /	1S	1																			Combined	Evaluation				$\overline{}$	4
Description	Loan / Credit N	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No	of Interest tice	Short List a equest for	Proposals	Request for as Is:	r Proposals sued	Opening of Proposals	/ Minutes	Evaluation cal Pro	n of Techni oposal	Report and		Signed (Contract	Contract Co	ompletion	1
									Planned	Actual	Planned	Actual	Planned		Planned	Actual	Planned	Actual					Planned	Actual	Planned	Actual	1
IDA-REDP-CS-CQS-2021-1 / R	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu		Consultant Qualifi	Open - National		0.00	Pending Impleme	2021-01-25		2021-01-31		2021-03-16								2021-04-15		2021-05-20		2021-08-18		
egional development platfor m implementation	IDA / 65580	c Planning and Regulatory Fu nctions	Post	cation Selection	Open - National		0.00	Pending Impleme ntation	2021-01-25		2021-01-31		2021-03-16								2021-04-15		2021-05-20	1 1	2021-08-18		1
IDA-REDP-CS-CQS-2021-5 / S																								\vdash	\vdash	-	1
urvey on agribusiness value of	IDA / 65580	Strengthening Agri-Food Sup	Post	Consultant Qualifi	Open - National		52,594.80	Signed	2021-06-29	2021-05-06	2021-06-30	2021-05-18	2021-07-18	2022-04-12							2021-08-17	2022-04-12	2021-10-15	2022-04-27	2022-01-13		1
urvey on agribusiness value of hain. Survey on diagnostic st udies. Consulting company f		ply Chains and SMEs		cation Selection																					1 1		1
IDA-REDP-CS-LCS-2021-1 / Pr		Implementation Support and		Least Cost Selecti																				\vdash	\vdash	-	1
oject audit (financial audit)	T IDA / 65580	Monitoring and Evaluation	Post	on	Open - International	1	0.00	Canceled	2021-10-15		2021-11-05		2021-12-19				2022-01-16		2022-02-15		2022-03-22		2022-04-26	i 1	2026-08-23		
IDA-REDP-CS-QCBS-2021-10																									\vdash	$\neg \neg$	1
/ Consulting company for M& E to conduct a baseline surve																									1	, ,	1
y, focus group interviews, etc	IDA / 65580	Implementation Support and Monitoring and Evaluation	Prior	Quality And Cost-B ased Selection	Open - International	1	0.00	Pending Impleme ntation	2022-10-10	l	2022-10-31	1	2022-12-14				2023-01-11		2023-02-10		2023-03-17		2023-04-21	, 1	2024-04-20	, ,	1
ative data through the projec t and then at closing provide the summary with the impact																								1 1	i I		1
						-		-		-			\vdash		\vdash									\vdash	\vdash	\rightarrow	1
IDA-REDP-CS-QCBS-2021-4 / Consulting company for feasi																								1 1	i I		1
Consulting company for feasi bilty studies for SPS investme nts and design of technical sp ecifications for equipment of	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu	Post	Quality And Cost-B ased Selection	Open - International		158,295.00	Signed	2021-07-17	2021-05-01	2021-08-07	2021-05-18	2021-09-20	2021-08-25			2021-10-18	2021-09-23	2021-11-17	2022-02-08	2021-12-22	2022-02-24	2022-01-26	2022-04-14	2022-07-25		1
ecifications for equipment of aboratories, centers and poin	3	nctions		ased Selection																				1 1	i I		
ts																								\vdash	\vdash	-	-
IDA-REDP-CS-CQS-2021-25 / Regional Tourism Strategy Co	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm	Post	Consultant Qualifi	Open - National		90,744.99	Signed	2021-10-27	2021-09-22	2021-11-17		2021-12-31	2022-05-11							2022-01-30	2022-05-11	2022-03-06	2022-05-15	2022-09-02		1
Regional Tourism Strategy Co nsultant for Osh Oblast		ent		cation Selection																					1		
IDA-REDP-CS-QCBS-2021-11																											1
/ Consulting company to iden tify specific supply chain acto	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Quality And Cost-B ased Selection	Open - International		0.00	Canceled	2021-07-23		2021-07-28		2021-09-01				2021-10-03		2021-10-23		2021-11-13		2021-12-10	1 1	2022-04-09		
/ Consulting company to iden tify specific supply chain acto rs for participation and the co mpetitive selection of sub-pro	0	ply Chains and SMEs		ased Selection																				1 1	i I		
jects																								\vdash	\vdash	-	1
IDA-REDP-CS-QCBS-2021-1 / Training in hospitality industr y for tour guides, tour operat		Catalyzing Investments for T ourism and Urban Developm		Quality And Cost-B																				1 1	i I		
y for tour guides, tour operat ors and accomodation manag	IDA / 65580	ourism and Urban Developm ent	Prior	ased Selection	Open - International		0.00	Canceled	2021-08-25		2021-09-15		2021-10-29				2021-11-26		2021-12-26		2022-01-30		2022-03-06	1 1	2023-03-06		
ors and accomodation manag ers/staff; Technical support in business planning	1																										
IDA-REDP-CS-CQS-2021-27 /	•																							1 1	i I		1
Consulting company providin g training and advice to mem	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme	2022-04-04		2022-04-25		2022-06-08								2022-07-08		2022-08-12	i 1	2023-02-08		1
bers of productive partnershi ps for productivity, quality, m		pry Charla and Sinca		Cution Selection				incucon																i 1	1		1
arketing and sales ARIS-AUDIT-LCS-2021-1 / Au		Implementation Support and		Least Cost Selecti				Under Implement																\vdash	\vdash	-	1
dit (financial audit)	IDA / 65580	Monitoring and Evaluation	Post	on	Open - International		0.00	ation	2021-09-01	2021-09-13	2021-09-15	2021-09-24	2021-10-13				2021-10-20		2021-10-27		2021-11-10		2021-12-08	i 1	2024-12-07		1
IDA-REDP-CS-OCBS-2021-5 /																									\vdash	\neg	1
Company for Preparation of f uture projects	IDA / 65580	Implementation Support and Monitoring and Evaluation	Prior	Quality And Cost-B ased Selection	Open - International		0.00	Canceled	2021-05-20		2021-06-10		2021-07-24				2021-08-21		2021-09-20		2021-10-25		2021-11-29		2022-11-29	, ,	1
	-																							igwdown	\vdash		1
IDA-REDP-CS-CQS-2021-20 / Conducting an information ca																									1	, ,	
Conducting an information ca mpaign, social mobilization a nd diagnostic study in order t o build value chains and crea	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Consultant Qualifi	Open - National	I	0.00	Canceled	2021-09-20	2021-09-16	2021-10-11	1	2021-11-24								2021-12-24		2022-01-28	, 1	2022-07-27	, ,	1
o build value chains and crea te productive partnerships in	1	ply Chains and SMEs		cation Selection	apan - reasonal		0.00		-322-33-20	-322-03-10			-321-11-24													, ,	1
te productive partnerships in Osh oblast and Osh city and t heir further development	:																								1	, ,	1
IDA-REDP-CS-CQS-2021-22 /																									\Box	\neg	1
Conducting an information ca mpaign, social mobilization a																									1	, ,	
nd diagnostic study in order t	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Consultant Qualifi cation Selection	Open - National		288,773.33	Signed	2021-12-20	2021-10-29	2022-01-10		2022-02-23	2022-04-19							2022-03-25	2022-04-19	2022-04-29	2022-04-23	2024-04-18	, ,	
te productive partnerships in Osh oblast and Osh city and t						1	1		1	l	1	1												i 1	1 1	, ,	1
neir fürtner development	+					-		-	-	-	-	-	\vdash		\vdash							-		\vdash	$\vdash \vdash$	\rightarrow	1
IDA-REDP-CS-QCBS-2021-3 / Support to department of Tourism and regional/local tourism		Improving Regional Economi c Planning and Regulatory Fu		Outlier And Corre		I	1		1	l	1	1												i 1	1		1
	IDA / 65580	c Planning and Regulatory Fu nctions	Prior	Quality And Cost-B ased Selection	Open - International	I	0.00	Canceled	2021-06-20	l	2021-07-11	1	2021-08-24				2021-09-21		2021-10-21		2021-11-25		2021-12-30	, 1	2022-05-29	, ,	1
stics and data collection																								I	l		
IDA-REDP-CS-CQS-2021-21 /																											1
Training in hospitality industr y for tour guides, tour operat	IDA / 65580	Supporting Tourism and Rur al Development through Sm	Post	Consultant Qualifi cation Selection	Open - National	1	0.00	Canceled	2021-09-27		2021-10-18		2021-12-01								2021-12-31		2022-02-04	i 1	2022-08-03		
ors and accomodation manag ers/staff; Technical support in	7	all Grants		cation Selection																				1 1	i I		1
business planning	+					-		-	-	-	-		-									-		\vdash	\vdash	\rightarrow	1
IDA-REDP-CS-QCBS-2021-2 / Comprehensive assessment	1	Catalyzing Investments (1	, ,	1
Comprehensive assessment of SulaimanToo and Uzgen m useums complexes Detailed	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm	Post	Quality And Cost-B ased Selection	Open - International		0.00	Canceled	2021-08-25	2021-10-22	2021-09-15	1	2021-10-29				2021-11-26		2021-12-26		2022-01-30		2022-03-06	, 1	2023-08-28	, ,	1
useums complexes Detailed designs and Construction Sup ervision for SulaimanToo and		with.				I	1		1	l	1	1												i 1	1		1
the ozgen museum										-	-													\vdash	\vdash	\rightarrow	1
IDA-REDP-CS-CQS-2021-3 / D evelopment of Visitors Manag ement Plans for Suleiman Too and Urgan	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu	Post	Consultant Qualifi cation Selection	Open - International		0.00	Canceled	2021-06-29	1	2021-07-20	1	2021-09-02								2021-10-02		2021-11-06	i 1	2022-02-04	, ,	1
	ol .	nctions		cation Selection							1														1		1
ement Plans for Suleiman Too and Uzgen																								· i			1

		1																						
IDA-REDP-CS-CQS-2021-2 / D evelopment of Visitors Manag ement Plans for Kyrgyz-Ata, A bshyr-Ata, Karashoroo	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2021-06-17		2021-06-23		2021-08-06							2021-09-05		2021-10-10		2022-01-08	
IDA-REDP-CS-CQS-2021-24 / Consulting company for the p reparation of the regional eco nomic development program of soh oblast and economic of evelopment program of soh c ity under the implementation of the regional economic dev elopment project	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2021-09-26	2021-10-22	2021-10-17		2021-11-30							2021-12-30		2022-02-03		2022-08-02	
IDA-REDP-CS-CQS-2021-7 / D esing for tourism site touris m services and amenities (eg Desing Abshir-Ata: Kara-Shor o Park Kyrgyz-Ata: infrastruc ture improvement)	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2021-06-29	2021-10-22	2021-07-06		2021-08-19							2021-09-30		2021-10-12		2022-07-14	
IDA-REDP-CS-QCBS-2021-15 / Support to department of To urism and regional/local touri sm agencies for improved sta tistics and data collection	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Pending Impleme ntation	2022-01-11		2022-02-01		2022-03-17			2022-04-14		2022-05-14		2022-06-18		2022-07-23		2023-07-23	
IDA-REDP-CS-CQS-2021-9 / T echnical audit	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - International	0.00	Canceled	2021-06-29		2021-07-20		2021-09-02							2021-10-02		2021-11-06		2022-03-06	
IDA-REDP-CS-QCBS-2021-6 / Osh City Construction Supervi sion Services	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Canceled	2021-07-23		2021-08-13		2021-09-05			2021-10-03		2021-10-23		2021-11-13		2021-12-10		2023-12-30	
IDA-REDP-CS-CQS-2021-6 / P reparation of detailed design packages for Osh and Uzgen Design packages	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2021-06-29		2021-07-04		2021-08-17							2021-09-28		2021-10-10		2022-01-13	
IDA-REDP-CS-CQS-2021-8 / T echnical supervision for touri sm sites (infrastructure impro vement: Abshir-Ata, park Kar a-Shoro, Kyrgyz-Ata)	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2021-06-29		2021-07-06		2021-08-19							2021-09-30		2021-10-17		2022-04-15	
IDA-REDP-CS-CQS-2021-13 / DED: Zones between resident ial quarters/blocks, wall painti ng (mosaic), the northern par t of Lenin Street.	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Pending Impleme ntation	2021-11-21		2021-12-12		2022-01-25							2022-02-24		2022-03-31		2022-09-27	
IDA-REDP-CS-QCBS-2021-14 / DED: Development of feasib ility study and DED of infrastr ucture of Sulaiman-Too comp lex and Uzgen historical and architectural complex	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Signed	2021-11-30	2022-07-12	2021-12-05	2022-07-29	2021-12-15	2022-09-27		2021-12-30	2022-10-28	2022-01-09	2022-12-05	2022-01-29	2022-12-16	2022-02-25	2023-04-28	2023-02-25	
IDA-REDP-CS-CQS-2021-28 / Consulting company for prep aration of a regional economi c development program for t he Osh oblast and Osh city	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Consultant Qualifi cation Selection	Open - National	148,095.79	Signed	2021-11-26	2021-12-02	2021-12-06		2021-12-26	2022-05-11						2021-12-31	2022-05-11	2022-01-26	2022-05-15	2022-07-25	
IDA-REDP-CS-CQS-2021-11 / Detailed design packages an d author supervision for the s elected facilities in the city of Osh	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	49,479.16	Signed	2021-11-30	2022-03-04	2021-12-21		2022-02-03	2022-04-12						2022-03-05	2022-06-01	2022-04-29	2022-06-11	2022-07-28	
IDA-REDP-CS-CQS-2021-15 / Detailed design packages for: City Park of Culture and Leisu re "Tynchtyk" named after N. Aznabakieva, park near the ci ty stadium, city stadium and park bridge	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	50,868.60	Signed	2021-11-21	2022-03-02	2021-12-12		2022-01-25	2022-04-05						2022-02-24	2022-06-01	2022-03-31	2022-06-11	2022-09-27	
IDA-REDP-CS-CQS-2021-17 / Design services and author s upervision for Kara-Shoro and Kyrgyz-Ata national parks an d Abshir-Ata Waterfall	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2021-11-28	2022-03-18	2021-12-19	2022-03-29	2022-02-01	2022-07-22						2022-03-03	2022-08-22	2022-04-07		2022-10-04	
IDA-REDP-CS-CQS-2021-12 / DED: coastal zone of the Ak-B uura river	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2021-11-21		2021-12-12		2022-01-25							2022-02-24		2022-03-31		2022-09-27	
IDA-REDP-CS-QCBS-2021-13 / Consulting company for the preparation and implementat ion of the Small Grants Progr am	IDA / 65580	Supporting Tourism and Rur al Development through Sm all Grants	Post	Quality And Cost-B ased Selection	Open - International	0.00	Signed	2022-05-08	2022-05-11	2022-05-18		2022-06-07	2022-07-22		2022-06-17	2022-08-23	2022-06-27	2022-09-13	2022-07-17	2022-09-27	2022-08-11	2022-10-28	2025-02-18	
IDA-REDP-CS-CQS-2021-31 / Selection of consulting comp any for assessment of the soli d waste management system s in selected towns and the id entification of priority sector i nvestments	IDA / 65580	Implementation Support and Monitoring and Evaluation	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2022-03-01	2022-03-04	2022-03-22		2022-05-05							2022-06-04		2022-07-09		2023-01-05	
IDA-REDP-CS-CQS-2021-31-R T / Selection of consulting co mpany for assessment of the solid waste management syst ems in selected towns and th e identification of priority sec tor investments	IDA / 65580	Implementation Support and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - International	35,578.71	Signed	2022-06-17	2022-06-17	2022-07-08		2022-08-21	2022-07-07						2022-09-20	2022-08-02	2022-10-25	2022-08-12	2023-04-23	
IDA-REDP-CS-CQS-2021-23 / Consulting Services for the preparation of a Tourism Mana gement Plan for the Sulaiman-Too and Uzgen Historical and Architectural Complexes; Interior Design and Exhibition Plan for the Sulai man-Too Cave Museum; and Recommendation for enlistin	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualification Selection	Open - International	0.00	Signed	2022-07-25	2022-07-27	2022-08-15	2022-08-01	2022-09-18	2022-10-20						2022-10-18	2022-12-16	2022-11-15	2023-03-17	2023-09-08	
IDA-REDP-CS-QCBS-2021-12 / Company for Preparation of future projects	IDA / 65580	Implementation Support and Monitoring and Evaluation	Prior	Quality And Cost-B ased Selection	Open - International	0.00	Pending Impleme ntation	2024-02-05		2024-02-26		2024-04-10			2024-05-08		2024-06-07		2024-07-12		2024-08-16		2025-02-12	
IDA-REDP-CS-QCBS-2021-7 / Tech supervision SulaimanTo o and the Uzgen Museum	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Canceled	2021-07-23	2022-08-05	2021-08-07		2021-09-05			2021-10-03		2021-10-23		2021-11-13		2021-12-10		2023-12-30	

IDA-REDP-CS-QCBS-2021-7. / Technical Supervision of Civil Works at the Sulaiman-Too a nd Uzgen Historical and Archi tectural Complexes	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Canceled	2022-08-22	2022-08-24	2022-09-12	2022-08-29	2022-10-26	2023-04-01		2022-11-23	2023-04-01	2022-12-23	2023-04-01	2023-01-27	2023-04-01	2023-03-03		2024-03-02	
IDA-REDP-CS-CQS-2021-14 / DED: road networks (5 street s) and extension of Dostuk pa rk	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Pending Impleme ntation	2021-11-21		2021-12-12		2022-01-25							2022-02-24		2022-03-31		2022-09-27	
IDA-REDP-CS-CQS-2021-19 / Preparation of Design Estimat e Documentation (DED) pack ages for the construction of a n access road, installation of transformer substation, powe r transmission line within Pub lic-Private Cooperation Progra m of RED-1	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-10-10	2022-10-13	2022-10-31	2022-10-28	2022-12-14	2023-03-07						2023-01-13	2023-03-07	2023-02-17	2023-03-29	2023-08-16	
IDA-REDP-CS-CQS-2021-18 / Technical Supervision of Civil Works under the RED-1	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2022-06-20	2022-06-13	2022-07-11	2022-07-21	2022-08-24							2022-09-23		2022-11-07		2024-07-05	
IDA-REDP-CS-CQS-2021-26 / Consulting Services for the pr eparation of Management Pla ns for the State Nature Parks Kara-Shoro, Kyrgyz-Ata and w aterfall Abshir-Ata	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2021-12-01	2022-10-05	2021-12-11	2022-10-11	2021-12-28	2022-12-09						2022-01-07	2023-02-10	2022-02-10	2023-05-17	2022-08-09	
IDA-REDP-CS-CQS-2021-18-R T / Technical Supervision of C ivil Works under the RED-1	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Signed	2022-10-03	2022-10-04	2022-10-24	2022-10-06	2022-12-07	2023-01-12						2023-01-06	2023-02-15	2023-02-10	2023-02-20	2026-05-25	
IDA-REDP-CS-QCBS-2021-8 / Company for Branding,marke ting and promotion activities for Osh region	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Pending Impleme ntation	2023-07-23		2023-07-28		2023-09-13			2023-10-03		2023-10-23		2023-11-13		2023-12-10		2024-08-04	
IDA-REDP-CS-CQS-2022-28 / Selection of a consulting com pany for the provision of train ing consultancy service to th e participants of the Producti ve Partnership of Osh Oblast and Osh City	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Consultant Qualifi cation Selection	Open - National	0.00	Under Implement ation	2022-11-17	2023-05-23	2022-12-08	2023-05-26	2023-01-21							2023-02-20		2023-03-27		2023-09-23	
IDA-REDP-CS-CQS-2021-17-R T / Consulting Company for F easibility Studies, Design Ser vices and Author Supervision for Kara-Shoro and Kyrgyz-At a National Parks and Abshir-A ta Waterfall	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2023-03-03	2023-03-24	2023-03-24	2023-04-08	2023-05-07	2023-06-23						2023-06-06	2023-07-20	2023-07-11	2023-12-01	2024-03-07	
IDA-REDP-CS-CQS-2021-4 / C onsulting company to conduc t market studies. Methodolog y for National Stakeholders PI atform	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Consultant Qualifi cation Selection	Open - National	0.00	Pending Impleme ntation	2021-06-29		2021-07-04		2021-08-17							2021-09-28		2021-10-15		2023-10-05	
IDA-REDP-CS-CQS-2023-1 / C onsulting company for the de velopment of detailed design for facilities in Osh region an d Osh city	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2023-03-24	2023-03-31	2023-04-14	2023-04-08	2023-05-28	2023-05-12						2023-06-27	2023-05-31	2023-08-01	2023-06-15	2024-01-28	
IDA-REDP-CS-CQS-2021-10 / Consulting company for Deve lopment of design documenta tion and supervision of repair of the office of Osh technical agriculture college, (including driving fields) and office of Os h technological university we rehouses of seed farms and p lemzavod etc	IDA / D5700	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Consultant Qualification Selection	Open - National	0.00	Pending Impleme ntation	2021-12-20		2021-12-25		2022-02-07							2022-03-21		2022-04-02		2022-10-18	
IDA-REDP-CS-QCBS-2021-7-R T / Technical Supervision of C ivil Works at the Sulaiman-To o and Uzgen Historical and Ar chitectural Complexes	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Under Implement ation	2023-04-14	2023-04-10	2023-05-05	2023-04-28	2023-06-18			2023-07-16		2023-08-15		2023-09-19		2023-10-24		2024-10-18	
IDA-REDP-CS-CQS-2023-33 / For Consultancy Services to d eliver a Capacity Building Pro gram for the Tourism Sector Stakeholders in the Osh Regi on	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2023-04-28	2023-05-02	2023-05-19	2023-05-13	2023-07-02	2023-07-10						2023-08-01	2023-11-28	2023-09-05	2023-11-28	2024-03-03	
IDA-REDP-CS-CQS-2023-34 / Tourism Product developmen t at the regional level (fairs, e xhibitions, PR, media campai gns, cultural events, forums)	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualification Selection	Open - National	0.00	Pending Impleme ntation	2023-05-29		2023-06-19		2023-08-02							2023-09-01		2023-10-06		2024-04-03	
IDA-REDP-CS-CQS-2023-35 / Consulting services to design rest stops and author supervi sion in the Osh Region	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Consultant Qualifi cation Selection	Open - National	0.00	Signed	2023-07-17	2023-07-24	2023-07-31									2023-09-16	2023-09-13	2023-10-07	2023-10-05	2027-02-03	
IDA-REDP-CS-CQS-2023-36 / Consulting company for prep aration information managem ent system for the coordinati on of aid for regional develop ment	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2023-07-24	2023-07-27	2023-08-14		2023-09-27	2023-09-12						2023-10-27	2024-01-24	2023-12-01	2024-02-15	2024-05-29	
IDA-REDP-CS-QCBS-2024-1 / Consulting services for the de velopment and pilot applicati on of Tables 8 and 9 Tourism Satellite Accounts (TSA) in the e Osh region	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Quality And Cost-B ased Selection	Open - International	0.00	Under Implement ation	2024-05-01	2024-05-17	2024-05-22	2024-08-09	2024-07-05			2024-08-02		2024-09-01		2024-10-06		2024-11-10		2025-09-06	

INDIVIDUAL CONSU																		
Activity Reference No. / Description	nce No. / Loan / Credit N Component		Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status			Invitation to Identifie d/Selected Consultant				Signed Contract		Contract C	ompletion
-									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA-REDP-CS-IC-2021-11 / Lo cal consultant for review of le gal acts for exports 3		Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open		0.00	Pending Impleme ntation	2021-12-21		2022-01-23		2022-02-25		2022-03-22		2023-03-17	
IDA-REDP-CS-IC-2021-12 / Lo cal consultant for review of le gal acts for exports 4		Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open		0.00	Pending Impleme ntation	2021-12-21		2022-01-23		2022-01-25		2022-03-26		2023-03-21	

IDA-REDP-CS-IC-2021-13 / Co nsultant for Development of I egal documents of 7 samplin g points for laboratory testing	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2021-12-21		2022-01-23		2022-01-25		2022-03-26		2023-03-21	
IDA-REDP-CS-IC-2021-4 / Con sultant for Development of e ducation materials for Osh te chnical agricultural college a nd Osh university	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-11-25		2020-12-25		2020-12-30		2021-02-28		2022-02-23	
IDA-REDP-CS-IC-2021-8 / International consultant for revie w of legal acts for exports	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-12-21		2021-01-20		2021-01-25		2021-03-26		2022-03-21	
IDA-REDP-CS-IC-2021-10 / Lo cal consultant for review of le gal acts for exports 2	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-12-21		2021-01-20		2021-01-25		2021-03-26		2022-03-21	
IDA-REDP-CS-IC-2021-9 / Loc al consultant for review of leg al acts for exports 1	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2020-12-21		2021-01-20		2021-01-25		2021-03-26		2021-05-01	
IDA-REDP-CS-IC-2021-20 / Co nsultant to provide support to ARIS with Small Grants Progr am and Public and Private Co operation initiative	IDA / 65580	Supporting Tourism and Rur al Development through Sm all Grants	Post	Individual Consult ant Selection	Open	16,421.51	Signed	2021-10-21	2021-08-19	2021-12-09	2022-04-15	2021-12-30	2022-04-15	2022-02-03	2022-04-19	2022-08-02	
IDA-REDP-CS-IC-2021-1 / Con sultant for Regional Economic Development Plan for Osh re gion	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-11-25		2020-12-25		2020-12-30		2021-02-28		2022-02-23	
IDA-REDP-CS-IC-2021-2 / Con sultant for Development of th e Regional tourism strategy f or Osh region	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-09-27	2021-05-18	2021-10-27		2021-11-01		2021-12-31		2022-12-26	
IDA-REDP-CS-IC-2021-21 / Fo r the Consultancy to provide support to ARIS with Social Is sues for RED Project	IDA / 65580	Implementation Support and Monitoring and Evaluation	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-12-12	2021-10-07	2022-01-30		2022-02-20		2022-03-27		2022-09-23	
IDA-REDP-CS-IC-2021-22 / Fo r the Consultancy to provide support to ARIS with Social Is sues for RED Project	IDA / 65580	Implementation Support and Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited	7,055.99	Signed	2021-12-12	2021-10-12	2021-12-26	2022-04-04	2022-02-20	2022-04-04	2022-03-27	2022-04-19	2022-09-23	
IDA-REDP-CS-IC-2021-19 / Co nsultants for the developmen t of business plans and projec t proposals at the stages of s election of productive partner ships	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-10-29		2021-12-17		2022-01-07		2022-02-11		2022-08-10	
IDA-REDP-CS-IC-2021-24 / Consulting for conducting research on tourism statistics and developing recommendations for impoving	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2021-11-30		2021-12-25		2022-01-04		2022-01-20		2022-04-20	
IDA-REDP-CS-IC-2021-6 / Loc al consultant for for MinAgri, Osh oblast administration an d other stakeholders 1	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-11-25		2020-12-25		2020-12-30		2021-02-28		2022-02-23	
IDA-REDP-CS-IC-2021-7 / Loc al consultant for for MinAgri, Osh oblast administration an d other stakeholders 2	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-12-21		2021-01-20		2021-01-25		2021-03-26		2022-03-21	
IDA-REDP-CS-IC-2021-25 / Co nsultant - trainer for capacity building of specialists of gove riment bodies and processin g enterprises on food safety i n accordance with international of food quality and safety sta ndards (ISO 9001, ISO 22000, FSSC 22000).	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	1,627.02	Signed	2021-12-05	2021-11-25	2022-01-23	2022-04-05	2022-02-13	2022-04-03	2022-03-20	2022-04-17	2022-09-16	
IDA-REDP-CS-IC-2021-26 / Co nsultant-trainer for capacity b uilding of specialists of government bodies and agricultura I producers on ensuring the s afety of agricultural productio n in accordance with internati onal standards (GLOBAL G.A. P., Organic, ISO 14000, etc.) f or domestic mar	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open	1,627.02	Signed	2021-12-05	2021-11-25	2022-01-23	2022-04-01	2022-02-13	2022-04-01	2022-03-20	2022-04-09	2022-09-16	
IDA-REDP-CS-CQS-2021-30 / Technical audit	IDA / 65580	Implementation Support and Monitoring and Evaluation	Post	Individual Consult ant Selection	Open	0.00	Pending Impleme ntation	2023-05-05		2023-06-23		2023-07-14		2023-08-18		2024-02-14	
IDA-REDP-CS-IC-2021-31 / Se lection of institutional develo pment consultant	IDA / 65580	Implementation Support and Monitoring and Evaluation	Post	Individual Consult ant Selection	Limited	9,490.78	Signed	2021-12-05	2021-12-08	2021-12-10	2022-04-05	2021-12-31	2022-04-05	2022-02-04	2022-04-10	2022-08-03	
IDA-REDP-CS-IC-2021-27 / In dependent consultant on eval uation of business plans and Sub-project proposals	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-12-27		2022-02-14		2022-03-07		2022-04-11		2023-10-03	
IDA-REDP-CS-IC-2021-32 / Co nsultant to develop a website of the Public-Private Cooperat ion Program	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open	0.00	Signed	2022-04-28	2022-05-13	2022-06-16	2022-06-16	2022-07-07	2022-07-07	2022-08-11	2022-07-07	2023-02-07	
IDA-REDP-CS-IC-2021-14 / Co nsultant-trainer on capacity b uilding of employees of the inistry of Agriculture of the Ky- rgyz Republic, specialists of t he Regional Economic Develo pment Project of Osh oblast and of Osh city, ARIS and the Agr ibusiness Competitiveness Ce- nter on building a	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open	0.00	Signed	2022-05-25	2022-06-06	2022-07-13	2022-07-13	2022-08-03	2022-07-13	2022-09-07	2022-09-19	2023-03-06	
IDA-REDP-CS-IC-2021-5 / Inte rnational consultant for MinA gri, Osh oblast administration and other stakeholders	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2022-07-22		2022-09-09		2022-09-30		2022-11-04		2023-05-03	
IDA-REDP-CS-IC-2021-28 / In dependent consultant on eval uation of business plans and Sub-project proposals	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Signed	2022-10-06	2022-10-04	2022-11-24	2022-11-02	2022-12-15	2022-11-02	2023-01-19	2022-11-09	2023-07-18	

IDA-REDP-CS-IC-2022-33 / Co nsultancy services of an inter national expert in the field of museology	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Canceled	2022-11-14	2022-10-31	2023-01-02		2023-01-23		2023-02-27		2023-08-26	
IDA-REDP-CS-IC-2022-34 / Co nsultancy services of an inter national World Heritage expe rt	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Canceled	2022-11-14	2022-10-31	2023-01-02		2023-01-23		2023-02-27		2023-08-26	
IDA-REDP-CS-IC-2022-34/1 / Consultancy services of an in ternational World Heritage ex pert	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - International	0.00	Signed	2022-11-14	2022-11-23	2023-01-02	2023-02-16	2023-01-23	2023-04-07	2023-02-27	2023-04-07	2023-05-28	
IDA-REDP-CS-IC-2021-29 / In	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-03-24	2023-03-24	2023-05-12		2023-06-02		2023-07-07		2024-01-03	
IDA-REDP-CS-IC-2023-3 / Cre dit specialist for evaluation of credit documentation of VC p articipants	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-03-24	2023-03-25	2023-05-12		2023-06-02		2023-07-07		2024-01-03	
IDA-REDP-CS-IC-2021-30 / In dependent consultant on eval uation of business plans and Sub-project proposals	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-03-31	2023-03-24	2023-05-19		2023-06-09		2023-07-14		2024-01-10	
IDA-REDP-CS-IC-2023-2 / Sho rt-term individual consultant f or laboratory equipment	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-03-31	2023-03-25	2023-05-19		2023-06-09		2023-07-14		2024-01-10	
IDA-REDP-CS-IC-2021-3 / Con sultant for sowtfare desing an d on-job training	IDA / 65580	Improving Regional Economi c Planning and Regulatory Fu nctions	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2020-11-25	2023-04-19	2020-12-25		2020-12-30		2021-02-28		2022-02-23	
IDA-REDP-CS-IC-2022-33/1/T R1 / Consultancy services of an international expert in the field of museology	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Signed	2023-06-16	2023-07-10	2023-08-04	2023-08-14	2023-08-25	2023-08-14	2023-09-29	2024-02-20	2024-03-27	
IDA-REDP-CS-IC-2022-33/1 / Consultancy services of an in ternational expert in the field of museology	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - International	0.00	Canceled	2022-11-14	2022-11-23	2023-01-02	2023-04-06	2023-01-23		2023-02-27		2023-05-28	
IDA-REDP-CS-IC-2023-4 / Con sultant to develop a Procure ment Manual on Productive P artnerships	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-06-30	2023-06-30	2023-08-18		2023-09-08		2023-10-13		2024-04-10	
IDA-REDP-CS-IC-2023-5 / Arc haeological supervision speci alist for construction work in Uzgen	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-09-06	2023-09-12	2023-10-25		2023-11-15		2023-12-20		2024-06-17	
IDA-REDP-CS-IC-2023-6 / Arc haeological supervision speci alist for construction work in Uzgen (stadium park)	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-09-06	2023-09-12	2023-10-25		2023-11-15		2023-12-20		2024-06-17	
IDA-REDP-CS-SSS-2023-1 / A uthor's supervision for select ed objects in the city of Osh	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Direct Selection	Direct - National	0.00	Under Implement ation	2023-09-11	2023-12-07	2023-09-21				2023-11-25		2024-05-23	
IDA-REDP-CS-SSS-2023-2 / A uthor's supervision packages for: City Park of Culture and L eisure "Tynchtyk" named afte r N. Aznabakieva, park near t he city stadium, city stadium and park bridge	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Direct Selection	Direct - National	0.00	Under Implement ation	2023-09-11		2023-09-21				2023-11-25		2024-05-23	
IDA-REDP-CS-SSS-2023-3 / A uthor's supervision on "The d esign and expansion of the si dewalk with landscaping and landscaping of the Ak-Buura r iver bank from B. Nurmatova Street to A.Navoi Street (from Tilekce-Bastyr Street)"	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Direct Selection	Direct - National	0.00	Under Implement ation	2023-09-11	2023-11-15	2023-09-21				2023-11-25		2024-05-23	
IDA-REDP-CS-IC-2023-7 / con sultant for the production of	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Signed	2023-09-06	2023-10-02	2023-10-25	2023-10-18	2023-11-15	2023-10-18	2023-12-20	2023-11-01	2024-06-17	
IDA-REDP-CS-IC-2023-8 / con sultant on organizing of touri sm events for tour operators of Osh region	IDA / D5700	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Signed	2023-09-06	2023-10-04	2023-10-25	2023-10-23	2023-11-15	2023-10-23	2023-12-20	2023-11-01	2024-06-17	
IDA-REDP-CS-IC-2023-31 / In	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Pending Impleme ntation	2023-11-24		2023-12-15		2023-12-22		2023-12-29		2024-12-31	
IDA-REDP-CS-IC-2023-32 / Pr ocurement consultant	IDA / 65580	Strengthening Agri-Food Sup ply Chains and SMEs	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-12-20	2024-01-09	2024-02-12		2024-02-22		2024-03-17		2024-12-31	
itecture	IDA / 65580	Supporting Tourism and Rur al Development through Sm all Grants	Post	Individual Consult ant Selection	Open - International	0.00	Under Implement ation	2023-12-29	2023-12-25	2024-02-16		2024-03-08		2024-04-12		2024-10-09	
IDA-REDP-CS-IC-2024-1 / Con sulting services for the Lead Consultant for Tourism Satelli te Accounts	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2024-04-30	2024-05-07	2024-06-18		2024-07-09		2024-08-13		2025-08-13	
IDA-REDP-CS-IC-2024-2 / Con sulting services for the Touris m Statistics Expert	IDA / 65580	Catalyzing Investments for T ourism and Urban Developm ent	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2024-04-30	2024-05-07	2024-06-18		2024-07-09		2024-08-13		2025-08-13	