PROCUREMENT PLAN (Textual Part)

Project information: Nepal Nurturing Excellence in Higher Education Program (NEHEP) (P171516)

Project Implementation agency: University Grant Commission (UGC) in Nepal

Date of the Procurement Plan: April 28, 2021

Period covered by this Procurement Plan: April 2021 to June 2026

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 Revised November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the IPF component of the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: These procedures are applicable for the procurement of goods, works and non-consulting services only. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country's own procurement procedures may be used. When the Borrower uses its own national open competitive procurement arrangements as set forth in Nepal's Public Procurement Act, 2007 and the Public Procurement Regulation, 2007 amended in 2020 (10th amendment) made thereunder, such arrangement shall be subject to paragraph 5.4 of the Bank's Procurement Regulations. The National Procurement procedures are acceptable, as good with the Bank, subject to the following conditions.

a) The eligibility to participate in a procurement process for and to be awarded the Bank financed contracts shall be as defined under the paragraph "Eligibility" of Section III governance of the Procurement Regulations. Foreign bidders shall not be

precluded from bidding and no preference of any kind of shall be given to national bidders.

- b) If a contract is terminated because of fundamental breach of contract by the contractor, the amount to be recovered from the contractor representing the employer's additional costs for completing the contract shall be provisioned as agreed with the Bank in model bidding documents.
- c) Performance security should be an amount of five (5) to ten (10) percent of the contract price and shall not be increased merely based on comparison of the bid price of awarded bidders with the pre-bid cost estimate.
- d) Qualification criteria (in case pre-qualifications were not carried out) shall be stated in the bidding documents for all contracts, irrespective of the value, and if a registration process is required, a foreign firm declared as the lowest evaluated bidder shall be given a reasonable opportunity to register, without let or hindrance.
- e) Model bidding documents, including contract conditions agreed with the Bank (as amend from time to time), shall be used. Bidding documents shall be made available, by mail or in person or through e-GP portal to all who are willing pay the required fee.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: "Not Applicable"

Procurement of Secondhand Goods as specified under paragraph 5.11 of the Procurement Regulations – "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: not applicable Works: not applicable

Other Relevant Procurement Information.

The Implementing Agency requires service of a procurement consultant with a good knowledge and experience of procurements in the IDA funded projects.

PROCUREMENT
PLAN

General Information
Country: Nepal Bank's Approval Date of the Original Procuremen ..., Nepal Bank's Approval Date of the Original Procurement Plai 2021-04-29

Project ID: P171516 Revised Plan Date(s): (comma delineated, leave blank 2024-09-03

GPN Date: Nurturing Excellence in Higher Education Program for Results
Loan / Credit No: ID4 / 68840, /

Executing Agency(i-University Grants Commission

WORKS																														4
Activity Re Desc	ference No. / Loan / Cription o.	dit N	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)			Draft Pre-q Docui			ation Evalu Report	Draft Bidd ent / Jus	ding Docum	Specific P Notice /	rocurement Invitation	Bidding Do	cuments a sued	Proposal Si Opening	ubmission / / Minutes	and Recom	tion Report nmendation lward		Contract	Contract C
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NEHEP/UGC/N 9 / Procureme UGC building	W/RFQ-01/078/7 ent of works for Coloring			Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	15,000.00	3,575.16	Completed							2022-01-04	2022-02-20							2022-03-03	2022-04-01	2022-06-0

GOODS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)					ation Evalu Report	Draft Bidd		Specific Pr Notice /					ubmission / / Minutes	Bid Evalua and Recom	tion Report mendation	Signed (Contract	Contract C	Completion
	0.				n n	cess	(T/N)	ount (US\$)	(05\$)	atus	Docur	Actual		Actual	-				S ISS				for A		Planned	Actual		
NEHEP/UGC/G/SQ-01/077/78 / Procurement of Office Furni ture and Furnishing	1		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		20,000.00	0.00	Canceled	Flamed	Actual	riamieu	Actual	rialified	Actual	2021-07-20	Actual	riamieu	Actual	Flamled	Actual	riamed	Actual	2021-09-08	Actual	2021-10-08	
NEHEP/UGC/G/SQ-02/077/78 / Procurement of Office Equip ment (Laptops, Desktop and Printers etc.)	IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		20,000.00	0.00	Completed							2022-01-03	2022-04-05							2022-02-21	2022-07-07	2022-03-23	2022-11-24
NEHEP/UGC/G/NCB-01/078/7 9 / Procurement Of Furniture, Furnishing and Fixtures	IDA / 68840		Post	Request for Bids	Open - National	Single Stage - One E nvelope		25,000.00	10,270.93	Completed					2022-01-05	2022-04-03	2022-01-10	2022-04-05			2022-02-10	2022-05-04	2022-02-25	2022-05-18	2022-04-01	2022-06-07	2022-05-16	2022-07-04
NEHEP/UGC/G/RFQ-01/078/7 9 / Procurement of motorbike s/Scooters	IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		12,000.00	8,739.74	Completed							2022-01-03	2022-02-20							2022-03-01	2022-04-22	2022-03-31	2022-05-07
NEHEP/UGC/G/RFQ-03/078/7 9 / Procurement of inverter a nd batteries for backup syste m at UGC	IDA / 68840		Post	Request for Quota tions	Limited	Single Stage - One E nvelope		350.00	0.00	Canceled							2022-03-04								2022-04-15		2022-05-15	
NEHEP/UGC/G/RFQ-01/079/8 0 / Procurement of Motorcycl es	IDA / 68840		Post	Request for Quota tions	Limited	Single Stage - One E nvelope		9,000.00	0.00	Completed							2022-12-19	2023-01-09							2023-01-22	2023-02-10	2023-02-21	2023-04-19
NEHEP/UGC/G/RFQ-05/079/8 0 / Procurement of Machiner y- Office Equipment (Laptop , Monitors, Printers, and othe rs etc.)	IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	0.00	Canceled							2022-11-06								2022-12-24		2023-01-23	
NEHEP/UGC/G/RFQ-04/079/8 0 / Procurement of Motorbike s	IDA / 68840		Post	Request for Quota tions	Limited	Single Stage - One E nvelope		9,000.00	0.00	Canceled							2022-10-18								2022-12-01		2022-12-22	
NP-TU-328857-GO-RFQ / Pro curement of office equipmen ts (Laptop, Desktop, Printer, Projector, external Hard disk)	IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		8,588.00	0.00	Pending Impl ementation							2022-12-04								2022-12-31		2023-01-30	
NP-TU-330101-GO-DIR / Proc urement of Furniture and Fixt ure	IDA / 68840		Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,493.00	0.00	Pending Impl ementation							2022-12-05								2022-12-10		2022-12-17	
NEHEP/UGC/G/RFQ-06/079/8 0 / Procurement of Furniture, Fixture and Furnishing	IDA / 68840		Post	Request for Bids	Open - National	Single Stage - One E nvelope		20,000.00	0.00	Canceled					2022-12-30		2023-01-04				2023-01-20		2023-01-30		2023-02-20		2023-03-22	
NEHEP/UGC/G/RFQ-02/079/8 0 / Procurement of Office equipment	IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	0.00	Completed							2022-10-05	2023-05-09							2022-11-17	2023-06-18	2022-12-15	2023-07-07
NEHEP/UGC/G/RFQ-03/079/8 0 / Procurement of Office Fur niture and Furnishing	IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		20,000.00	0.00	Canceled							2023-05-12	2023-06-01							2023-06-25		2023-07-25	
NEHEP/UGC/G/NCB-01/080/8 1 / Procurement of Smart Bo ard, Server, Desktop, Laptop, Color Printer and Heavy Duty Copier (Smart Board -4 Sets, Deskto p-10 Sets, Laptop-5 Sets, C olor Printer-1 Set and Heavy Duty Copier-1	IDA / 68840		Post	Request for Bids	Open - National	Single Stage - One E nvelope		30,000.00	0.00	Completed					2023-09-12	2023-12-06	2023-09-13	2023-12-08			2023-10-14	2024-01-07	2023-10-29	2024-02-12	2023-11-21	2024-03-07	2023-12-21	2024-05-29
NP-TU-399510-GO-DIR / Proc urement of printer (one set)	IDA / 68840		Post	Direct Selection	Direct - National			500.00	0.00	Signed					2023-12-20	2023-12-24	2023-12-28	2023-12-24							2024-01-14	2024-02-02	2024-01-24	
NP-TU-419898-GO-RFB / pro curement of 6 set Laptops	IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		6,000.00	0.00	Canceled							2024-05-06								2024-06-18		2024-07-20	
NP-TU-419916-GO-RFB / Pro curement of Solar plant	IDA / 68840		Post	Request for Bids	Open - National	Single Stage - One E nvelope		25,000.00	0.00	Under Imple mentation					2024-05-05	2024-06-10	2024-05-14	2024-06-12			2024-06-14		2024-06-22		2024-07-07		2024-08-21	
NEHEP-TU-420464-GO-RFB / Procurement of internal net working system (Switch 1 Pcs, LAN Cat6 Cable 3 Box, 6 U Rack 1 Pcs, PDU 1 Pcs, install ation per point with rack inst allation 22 point and LAN int egration Designing 1 site)	IDA / 68840		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		4,000.00	0.00	Under Imple mentation							2024-05-16	2024-05-10							2024-06-21		2024-07-19	
NEHEP/UGC/G/RFQ-01/080/8 1 / Procurement of Office Tab le, Office Chairs, Wall Rack a nd meeting chairs (Office Table- 5 Sets, Office C hairs-10 sets, Wall Rack- 2 se ts, Meeting Chairs-20 sets)	IDA / 68840		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		10,000.00	0.00	Pending Impl ementation							2024-09-17								2024-10-22		2024-11-21	

Office Equipment (Laptops- 5, Heavy Duty printer-5, Sma rt Board-2)			Post	Request for Bids	Open - National	nvelope		24,000.00	0.00	ementation					2024-10-15		2024-10-20				2024-11-20		2024-11-30		2024-12-27	20	025-01-26	
NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalification R		Draft Bidd ent / Just	tification	Notice / Ir	vitation	s Iss	ied	Proposal Sul Opening /	bmission /	Bid Evaluat and Recom for Av	mendation	Signed C	ontract C	ontract Co	mpletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual P	Planned	Actual
NEHEP/UGC/NC/RFQ-02/081/ 82 / Procurement of Gardeni ng Services	IDA / 68840		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		6,000.00	0.00	Pending Impl ementation							2024-09-15								2024-10-20	20	025-10-20	
NEHEP/UGC/NC/RFQ-01/081/ 82 / Procurement of Security Guard Service	/ IDA / 68840		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		11,000.00	0.00	Pending Impl ementation							2024-09-30								2024-11-14	20	025-11-14	

Activity Reference No. / Description		Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status			Expression Not	tice	equest for	Proposals	as Is	r Proposals ssued	Proposals	/ Minutes	Evaluation al Pro	of Technic posal	Report and otiated	Evaluation d Draft Neg Contract		Contract		Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NEHEP/UGC/CS/QCBS-02/07 7/78 / Procurement of Consul ting Service for upgradation of online application system	1		Post	Quality And Cost- Based Selection	Open - National		40,000.00	0.00	Canceled	2021-08-30		2021-09-09		2021-10-16				2021-11-16		2021-12-16		2022-01-06		2022-02-03		2022-06-02	
NEHEP/UGC/CS/QCBS-01/07 7/78 / Procurement of Consul ting Service for the upgradati on of LMS System	1		Post	Quality And Cost- Based Selection	Open - National		40,000.00	0.00	Canceled	2021-08-30		2021-09-20		2021-10-30				2021-11-30		2021-12-30		2022-01-20		2022-02-17		2022-02-27	
NEHEP/UGC/CS/QCBS-04/07 7/78 / Procurement of Consul ting Service for Network Stre ngthening	I		Post	Quality And Cost- Based Selection	Open - National		40,000.00	0.00	Canceled	2021-12-05		2021-12-10		2022-01-19				2022-02-16		2022-03-18		2022-04-11		2022-05-16		2022-11-12	
NEHEP/UGC/CS/CQS-01/079/ 80 / Procurement of Consulti ng Service for Fiduciary Revi ew	IDA / 68840		Post	Consultant Qualifi cation Selection	Open - National		15,000.00	0.00	Completed	2022-06-24	2022-06-30	2022-06-26		2022-07-26	2022-07-27							2022-08-31	2022-11-28	2022-09-30	2022-12-14	2022-12-14	2023-03-20
NEHEP/UGC/CS/CQS-5/077/7 8 / Procurement of Consulta ncy Service for Conducting B eneficiary Satisfaction Surve y	IDA / 68840		Post	Consultant Qualifi cation Selection	Open - National		45,000.00	0.00	Completed	2022-08-10	2022-08-10	2022-08-20		2022-09-29	2022-09-15							2022-10-09	2022-11-28	2022-10-24	2022-12-14	2023-01-22	2023-04-04
NEHEP/UGC/CS/QCBS-03/07 7/78 / Procurement of Consul ting Service for EMIS Digitizat ion	IDA / 68840		Post	Quality And Cost- Based Selection	Open - National		40,000.00	0.00	Canceled	2022-10-01		2022-10-08		2022-11-17				2022-12-18		2023-01-07		2023-01-27		2023-03-03		2023-09-02	
NEHEP/UGC/CS/CQS-01/081/ 82 / Procurement of Consulti ng Service for Conducting of Beneficiary Satisfaction Surv ey (Midline)	IDA / 68840		Post	Consultant Qualifi cation Selection	Open - National		48,000.00	0.00	Pending Impleme ntation	2024-09-15		2024-09-17		2024-10-22								2024-12-01		2024-12-30		2025-06-28	
NEHEP/UGC/CS/CQS-02/081/ 82 / Procurement of Consulti ng Service for Conducting Fid uciary Review (Midline)	IDA / 68840		Post	Consultant Qualifi cation Selection	Open - National		20,000.00	0.00	Pending Impleme ntation	2024-09-10		2024-09-15		2024-10-20								2024-10-24		2024-11-22		2025-05-21	
NEHEP/UGC/CS/CQS-03/081/ 82 / Procurement of Consulti ng Service for Internal Auditi ng	IDA / 68840		Post	Consultant Qualifi cation Selection	Limited - National		4,000.00	0.00	Pending Impleme ntation	2024-10-15				2024-10-29								2024-11-28		2024-12-19		2025-12-19	

INDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitation d/Selected	to Identifie Consultant	Draft Nego ra		Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NEHEP/UGC/CS/IND-04/077/ 78 / Procurement of Individu al Consultant for Financial Po licy Improvement Specialist	IDA / 68840		Post	Individual Consult ant Selection	Open		90,000.00	69,993.88	Signed	2021-07-01	2021-08-25	2021-08-01	2021-12-02	2021-08-22	2021-12-08	2021-09-10	2021-12-21	2026-06-30	
NEHEP/UGC/CS/DS-01/078/7 9 / Procurement of consultin g service for Independent Ve rification Agency (IVA)	IDA / 68840		Post	Direct Selection	Direct		350,000.00	176,211.93	Signed	2021-10-05	2021-10-06	2021-10-15	2021-10-26			2021-11-13	2022-02-05	2026-06-30	
NEHEP/UGC/CS/IND-2/077/7 8 / Procurement of Individual Consultant for Environmental Specialist	1		Post	Individual Consult ant Selection	Open		90,000.00	0.00	Canceled	2021-07-01		2021-08-01		2021-08-22		2021-09-12		2026-06-30	
NEHEP/UGC/CS/DS-1/077/07 8 / Selection of Independent Verification Agency (IVA) for DLI verification	I		Post	Direct Selection	Direct		200,000.00	0.00	Canceled	2021-05-09	2021-08-25	2021-05-19				2021-07-23		2026-06-30	
NEHEP/UGC/CS/IND-12/077/ 78 / Procurement of Individu al Consultant for the support of Procurement staffs at UGC	,		Post	Individual Consult ant Selection	Open		10,000.00	0.00	Canceled	2021-08-15		2021-09-15		2021-10-06		2021-11-10		2026-06-30	
NEHEP/UGC/CS/IND-03/077/ 78 / Procurement of Individu al Consultant for Social Safeg uard Specialist	ı		Post	Individual Consult ant Selection	Open		90,000.00	0.00	Canceled	2021-07-07		2021-08-07		2021-08-28		2021-09-18		2026-06-30	
NEHEP/UGC/CS/IND-01/77/7 8 / Procurement of Individual Consultant for Program Supp ort Director	I		Post	Individual Consult ant Selection	Open		90,000.00	0.00	Canceled	2021-07-15		2021-08-15		2021-09-05		2021-10-10		2026-06-30	
NEHEP/UGC/CS/IND-07/077/ 78 / Procurement of Individu al consultant for Standard Op eration Manual for Result Are a 1	1		Post	Individual Consult ant Selection	Open		10,000.00	0.00	Canceled	2021-07-01		2021-07-25		2021-08-15		2021-09-05		2021-11-04	

NEHEP/UGC/G/NCB-01/081/8

NEHEP/UGC/CS/IND-08/077/ 78 / Procurement of Individu al Consultant for the prepara tion of Standard Operation Pr ocedures for Result Area 2	I	Post	Individual Consult ant Selection	Open	10,000.00	0.00	Canceled	2021-07-01		2021-08-01		2021-08-22		2021-09-10		2021-11-09	
NEHEP/UGC/CS/IND-09/077/ 78 / Procurement of Individu al Consultant for the prepara tion of Standard Operation Pr ocedures for Result Area 3	I	Post	Individual Consult ant Selection	Open	10,000.00	0.00	Canceled	2021-07-01		2021-08-01		2021-08-02		2021-08-21		2021-08-27	
NEHEP/UGC/CS/IND- 06/077/ 78 / Procurement of Individu al Consultant - Civil Engineer	1	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Canceled	2021-09-01		2021-10-02		2021-10-23		2021-11-11		2026-06-30	
NEHEP/UGC/CS/IND-10/077/ 78 / Procurement of Individu al Consultant for the prepara tion of Program Operation M anual	I	Post	Individual Consult ant Selection	Open	10,000.00	0.00	Canceled	2021-07-01		2021-08-10		2021-08-31		2021-09-21		2021-11-20	
NEHEP/UGC/CS/IND-05/077/ 78 / Procurement of Individu al Consultant - IT Specialist	I	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Canceled	2021-07-09		2021-08-11		2021-09-01		2021-09-20		2026-06-30	
NEHEP/UGC/CS/IND-11/077/ 78 / Procurement of Individu al Consultant for stakeholder s Consultation and Feedback	I	Post	Individual Consult ant Selection	Open	20,000.00	0.00	Canceled	2021-12-01		2021-12-25		2022-01-15		2022-02-05		2022-07-05	
NEHEP/UGC/CS/IND-01/079/ 80 / Procurement of consulta ncy service as IT consultant	IDA / 68840	Post	Individual Consult ant Selection	Open	50,000.00	0.00	Canceled	2022-09-15	2022-09-27	2022-10-10		2022-10-31		2022-12-01		2026-06-30	
NEHEP/UGC/CS/DS-02/078/7 9 / Procurement of Consultin g Service for the developmen t online application	IDA / 68840	Post	Direct Selection	Direct	10,000.00	0.00	Completed	2022-06-28	2022-07-12	2022-07-08	2022-07-28			2022-09-04	2022-08-22	2022-11-18	2022-12-13
NEHEP/UGC/CS/IND-02/079/ 80 / Procurement of Technica I Coordinator (TC)	IDA / 68840	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Canceled	2022-10-20	2022-09-21	2022-11-29	2022-11-03	2022-12-20		2023-01-17		2026-07-15	
NEHEP/UGC/CS/IND-05/079/ 80 / Procurement of IT Expert	IDA / 68840	Post	Individual Consult ant Selection	Open - National	40,000.00	0.00	Signed	2022-09-23	2022-09-27	2022-10-13	2022-11-03	2022-10-18	2022-11-07	2022-10-29	2022-12-21	2026-06-30	
NEHEP/UGC/CS/IND-02/079/ 80-2 / Procurement of consul ting service for Technical Coo rdinator	IDA / 68840	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Signed	2022-12-25	2023-01-06	2023-02-03	2023-03-16	2023-02-24	2023-04-16	2023-03-24	2023-05-08	2026-06-30	
NEHEP/UGC/CS/IND-06/079/ 80 / Procurement of Consulti ng Service of QAA Expert.	IDA / 68840	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Terminated	2023-05-10	2023-06-04	2023-06-19	2023-07-31	2023-07-10	2023-08-08	2023-08-14	2023-08-22	2026-06-30	
NEHEP/UGC/CS/IND-01/080/ 81 / Procurement of consultin g service as a Procurement S pecialist	IDA / 68840	Prior	Individual Consult ant Selection	Open - National	40,000.00	0.00	Signed	2023-08-15	2023-09-12	2023-09-18	2023-12-12	2023-09-20	2023-12-20	2023-10-16	2024-01-04	2026-07-16	
NEHEP/UGC/CS/IND-03/080/ 81 / Procurement of consultin g service as a Financial Polic y Improvement Specialist	IDA / 68840	Post	Individual Consult ant Selection	Open - National	40,000.00	0.00	Signed	2023-08-15	2023-09-11	2023-09-22	2023-12-10	2023-09-25	2023-12-13	2023-10-19	2024-01-01	2026-07-16	
NEHEP/UGC/CS/IND-02/080/ 81 / Procurement of consultin g service as a Research Direc tor	IDA / 68840	Post	Individual Consult ant Selection	Open - National	50,000.00	0.00	Canceled	2023-08-15		2023-09-19		2023-09-22		2023-10-16		2026-07-16	
NEHEP/UGC/CS/IND-01/081/ 82 / Procurement of Consulti ng Service of Social Safeguar d Consultant	IDA / 68840	Post	Individual Consult ant Selection	Open - National	20,000.00	0.00	Pending Impleme ntation	2024-09-05		2024-10-09		2024-10-14		2024-11-06		2026-07-16	
NEHEP/UGC/CS/IND-02/081/ 82 / Procurement of Consulti ng Service of Environment C onsultant	IDA / 68840	Post	Individual Consult ant Selection	Open - National	20,000.00	0.00	Pending Impleme ntation	2024-09-05		2024-10-09		2024-10-14		2024-11-22		2026-07-16	