

PROCUREMENT PLAN (Textual Part)

Project information: Nepal, Youth Employment Transformation Initiative (YETI), P160696

Project Implementation agency: Ministry of Labor, Employment and Social Security (MOLESS)

Date of the Procurement Plan: July 23, 2019

Period covered by this Procurement Plan: From July 2019 to Dec 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act, 2007 (1st Amendment) and Public procurement Regulations, 2007 (5th Amendment) such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

National Procurement Procedures: These procedures are applicable for the procurement of goods, works and non-consulting services only. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country’s own procurement procedures may be used. When the Borrower uses its own national open competitive procurement arrangements as set forth In Nepal’s Public Procurement Act, 2007, as amended by Amendment 2073 (2016) - (1st

Amendment) and the Public Procurement Regulation, 2007, as amended by Amendment 2073 (2017) - (5th Amendment) made thereunder, such arrangements shall be subject to paragraph 5.4 of the Bank's Procurement Regulations and the following conditions:

- 1) Model bidding documents, including contract conditions agreed with the Bank (as amended from time to time), shall be used. Bidding documents shall be made available, by mail or in person, or through e-GP portal to all who are willing to pay the required fee.
- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Qualification criteria (in case pre-qualifications were not carried out) shall be stated in the bidding documents for all contracts, irrespective of the value, and if a registration process is required, a foreign firm declared as the lowest evaluated bidder shall be given a reasonable opportunity to register, without let or hindrance.
- 5) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.
- 6) Performance security should be an amount of five (5) to ten (10) percent of the contract price and shall not be increased merely based on comparison of the bid price of awarded bidders with the pre-bid cost estimate.
- 7) If a contract is terminated because of fundamental breach of contract by the contractor, the amount to be recovered from the contractor representing the employer's additional costs for completing the contract shall be provisioned as agreed with the Bank in model bidding documents.

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works):**

- **Goods:** is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information: As mentioned in the procurement section of the Project Operation/ Implementation Manual.

5.3 Consultancy/Services Procurement Arrangements

Selection of consulting firms will follow QCBS, CQS, LCS or Direct Selection methods as appropriate. For selecting individual consultants, open competitive, limited competitive or direct selection methods will be adopted.

Other Relevant Procurement Information.

(1) Local Governments (LGs) spending project fund involving procurement have to follow community-driven development (CDD) procurement procedure in accordance with the Bank's Procurement Regulations (including Annex-XII, para-6.9 and 6.10) and as agreed in the Project Implementation Manual (PIM). The PIM will detail the procedure including requirement for independent/external audit (either by state SAI or by out sourced auditors) for such CDD type of procurement. PMU should regularly monitor the implementation of such CDD procurement implemented by LGs.

(2) There is a need for outsourcing a large number of personnel for project implementation support for PMU and LGs. Such personnel (i.e. staff or individuals to be contracted by the borrower) will be selected in accordance with the Bank's Procurement Regulations (para-7.32) and as agreed in the Project Implementation Manual (PIM).

PROCUREMENT PLAN Nepal : Youth Employment Transformation Initiative Project

General Information

Country: Nepal **Bank's Approval Date of the Original Procurement Plan:** 2019-07-23
Revised Plan Date(s): (comma delineated, leave blank 2024-09-03)
Project ID: P160696 **GPN Date:**
Project Name: Youth Employment Transformation Initiative Project
Loan / Credit No.: IDA / 64870, /
Executing Agency: Ministry of Labour, Employment and Social Security

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLESS-207957-CW-RFO / Renovation of Office Rooms of PMEP for PMU office set up and meeting hall (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled							2021-01-05									2021-03-02	2021-06-30	
NP-MOLESS-192583-CW-RFB / Repair and maintenance of cubical construction and meeting hall with the facilities of communication technology in video conference hall (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2020-10-22				2020-10-27									2021-02-11	2021-06-11	
NP-MOLESS-367763-CW-RFO JALPARTITIONA/C / Aluminum Partition, Lighting and AC Work at Project Management Unit Meeting Hall Room (Outer Room) of PMEP/YETI Project	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Completed							2023-06-25	2023-06-22							2023-08-13	2023-07-02	2023-10-02	2023-07-09

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
NP-MOLESS-189971-GO-DIR / Procurement of Projector-1 with screen, video conference camera-1, online UPS-1, laptop-1 and other accessories-1 or Video Conference.	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct			3,886.17	Completed					2020-08-27	2020-08-26	2020-08-29	2020-08-20									2020-09-01	2020-10-04	2020-09-08	2021-01-05	
NP-MOLESS-123584-GO-RFO / Procurement of office equipment (laptops, printers and projectors) for PMU	/	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-10-20													2019-12-15	2020-06-12		
NP-MOLESS-123969-GO-RFB / two vehicles for pmu	/	Project management, monitoring and evaluation, and capacity building	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2019-10-15		2019-10-20						2019-12-01	2019-12-31					2020-02-04	2020-08-02			
NP-MOLESS-123949-GO-RFB / Procurement for Printing IE C Materials	/	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled	2020-03-05	2020-05-21			2020-05-21						2020-07-30	2020-08-29					2020-10-03	2020-12-02			
NP-MOLESS-192570-GO-DIR / Procurement of Laptop computer - 4 nos. (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct			5,579.44	Completed					2020-12-10	2021-01-06	2020-12-15	2020-12-24									2021-01-05	2021-01-11	2021-01-20	2021-02-02	
NP-MOLESS-192566-GO-RFB / Procurement of desktop Computer-2, Laptop-5, Heavy duty B/W laser MFP-1, Android TV set (large size)-1, Tablet-4, color printer-1, Toner Cartridge-10, Pendrive-1 and their related accessories (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Bids	Open - National	Single Stage - One Envelope		13,854.75	Completed					2020-12-08	2020-12-25	2020-12-13				2021-01-17	2021-01-27	2021-02-11	2021-02-19			2021-03-18	2021-04-06	2021-06-16	2021-07-30	
NP-MOLESS-234726-GO-RFO -MAINT&PARTITION / Partition and Minor renovation of Office Rooms of PMEP for PMU office set up.	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,006.16	Completed							2021-06-05	2021-06-02									2021-07-31	2021-07-05	2021-09-19	2021-07-20	
NP-MOLESS-234463-GO-RFO /FURNITURE / Procurement of Office Furniture (table, chair, meeting table and other furniture for experts and staffs).	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,923.20	Completed							2021-06-05	2021-06-02									2021-07-31	2021-07-05	2021-09-19	2021-07-20	
NP-MOLESS-123589-GO-RFO / Procurement of Office Furniture (table, chair, darji, meeting table and other furniture for experts and staffs) (C-3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-10-17													2020-12-12	2021-02-10		
NP-MOLESS-253919-GO-RFO -PICKUP VAN-1 / Procurement of One Pickup Vehicle (Four Wheelers) for Field Visit	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct			47,470.55	Completed					2021-09-26	2021-10-27	2021-10-01	2021-12-12										2021-11-05	2022-01-15	2021-12-25	2022-03-28
NP-MOLESS-253922-GO-RFO -MOTORCYCLES-3 / Procurement of 3 Motorcycles for Project	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,369.73	Completed							2021-10-01	2021-10-27										2021-11-26	2022-01-29	2022-01-25	2022-03-28
NP-MOLESS-255077-GO-RFB -HARDWARE-NEMIS / Procurement of Hardware and IT equipment	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-11-15		2021-11-20				2022-01-01	2022-01-31						2022-03-07	2022-09-03		
NP-MOLESS-267299-GO-RFO -SERVEREMIS / Procurement of Server to support and to maintain DR Site for EMIS in Helambu	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,140.59	Completed							2021-12-14	2021-12-17									2022-02-01	2022-03-01	2022-04-02	2022-07-18	

NP-MOLESS-283790-GO-RFO / LABTOPS / IT/DP / Procurement of Laptop computers and some IT equipment for PMU staff and consultants	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,735.79	Completed						2022-03-20	2022-06-06									2022-05-15	2022-07-09	2022-07-04	2022-07-12
NP-MOLESS-255078-GO-RFO / EPBAX / Procurement of EPA BX System	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled						2021-10-05										2021-11-30			2022-05-29
NP-MOLESS-324149-GO-RFO / OFFICE-HARDWARE / Procurement of some hardware (Monitor, Printer, Camera, Hard disc drives, Antivirus, Projector, Pen drives etc.)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed						2022-11-12	2023-02-23									2023-01-07	2023-04-19	2023-03-08	2023-06-11
NP-MOLESS-324153-GO-DIR / LAPTOP / Procurement of one Laptop and USB type connector for NPD	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct - National			0.00	Completed			2022-11-04	2023-01-06	2022-11-09	2022-12-14										2022-12-14	2023-01-13	2023-02-12	2023-04-11
NP-MOLESS-324154-GO-RFO / FURNITURE / Procurement of some furniture and furnishing items	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation						2022-11-09	2022-09-04									2023-01-04			2023-03-05
NP-MOLESS-324155-GO-RFO / AC AND FALSE CEILING / Installation of False Ceiling and Central Air Conditioning at PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Completed						2022-12-06										2023-01-31	2023-03-02	2023-06-30	2023-06-27
NP-MOLESS-324156-GO-DIR / MB&SCOOTER / Procurement of 2 Motorcycles, 1 motorcycle and 1 scooter for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct - National			0.00	Completed			2022-12-01	2023-01-19	2022-12-06	2023-01-19										2023-01-10	2023-03-04	2023-04-20	2023-03-29
NP-MOLESS-382848-GO-DIR / LAPTOP / Procurement of Laptop (Dell xps 13 plus 32 gb RAM)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct - National			0.00	Under Implementation			2023-09-24	2023-10-12	2023-09-29	2023-10-04										2023-11-03			2024-01-02
NP-MOLESS-384705-GO-RFO / POWERBACKUP / Procurement of Power Backup System in PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2023-10-20										2023-12-15			2024-02-13
NP-MOLESS-384706-GO-RFO / MONITOR-PC-LAP / Procurement of Hardware Such as Monitor, PC, Laptop, AVer Speaker and Router	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Completed						2023-10-20										2023-12-15			2024-02-13
NP-MOLESS-384715-GO-RFO / FURNITURE AND FLURN / Procurement of Furniture and Furnishing Items	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2023-11-06										2024-01-01			2024-03-31
NP-MOLESS-384726-GO-RFO / PABX SYSTEM / Procurement of PABX and Ethernet Cabling System in PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation						2023-10-27										2023-12-22			2024-02-20
NP-MOLESS-384729-GO-RFO / CCTV / Procurement of CCTV Camera in PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation						2023-10-20										2023-12-15			2024-02-13
NP-MOLESS-444333-GO-DIR / Procurement of Online Meeting Application License	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct - National			0.00	Pending Implementation					2024-11-01		2024-11-06									2024-12-11			2025-01-10

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLESS-123978-NC-RFB / Equipment maintenance contract for PMU	/	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2019-10-05							2019-11-30			2020-05-28
NP-MOLESS-123987-NC-RFB / Delivery of Skills Training	/	Improving labor market outcomes of the vulnerable	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-03-25			2020-03-30				2020-05-11		2020-06-10	2020-07-15			2020-07-24
NP-MOLESS-234467-NC-CDS / AUDIOPRODUCTION / Production and dissemination of Radio/Audio messages and materials. Radio Nepal will be selected as a service provider. This is a national radio broadcasting government entity having sufficient capability to reach to the target group through	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct			6,122.20	Completed					2021-05-23	2021-05-16		2021-05-28	2021-05-16						2021-07-02	2021-06-08	2021-10-10	2021-10-09
NP-MOLESS-234469-NC-CDS / AUDIOVLSULPRDGD/ISS / Production and dissemination of Audio/Visual (Television) messages and materials. Nepal Television will be selected as a service provider. NTV is a national broadcasting and production channel reaching throughout the country and government owned entity.	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct			60,123.90	Completed					2021-05-23	2021-05-31		2021-05-28	2021-05-16						2021-07-02	2021-06-08	2021-10-10	2022-03-27
NP-MOLESS-241533-NC-DIR, /ZSMB/DOCUMENTARY / Procurement of Service Provider (S three Ram Film and Advertisement) for making 25 min. documentary on PMEP Program. WB direct contracting procedures will be followed and detail justifications will be updated.	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct			3,217.17	Completed					2021-06-28	2021-06-29		2021-07-03	2021-06-29						2021-07-25	2021-07-15	2021-08-24	2021-07-29
NP-MOLESS-255079-NC-RFO / ASP / Procurement of Internet Service Provider	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2021-10-05							2021-11-30			2022-11-30

NP-MOLESS-255080-NC-RFO -AMC / Annual Maintenance Service Contract	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled												2021-10-20							2021-12-15	2022-12-10			
NP-MOLESS-253464-NC-RFO -MATHWEBSMAGE / Production of short videos (5 short videos of at least of 3 minutes each - at least full HD quality) to promote YETUPMEP activities (progress, lesson, success and related others)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,689.96	Completed												2022-03-06	2022-04-07						2022-05-01	2022-05-12	2022-06-30	2022-07-20	
NP-MOLESS-280156-NC-RFB- PROD.COM.MATRALS / Production of communication materials such as audio visual contents, publications, hoarding boards on domestic employment creation, youth employment and dignity of labour campaign	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled				2022-03-01	2022-03-06									2022-04-10	2022-04-25				2022-05-26	2022-07-25			
NP-MOLESS-280157-NC-RFO -AV-NONDISCRIMINTN / Production of AV contents to promote domestic employment opportunities, non-discrimination and dignity of labour at the workplace. (5 short videos - at least full HD quality - of at least 3 minutes each to be able to publish through community radio)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,506.65	Completed																			2022-05-01	2022-06-20	2022-06-20	2022-07-19	
NP-MOLESS-280160-NC-DIR- RADIONEPAL / Production and broadcasting of PMEP/YETI audio programme on minimum employment, role of local government to promote employment opportunities, domestic employment promotional activities and dignity of labour campaign activities Radio Nepal	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct	Single Stage - One Envelope	20,428.62	Completed					2022-02-23	2022-03-02	2022-02-28	2022-02-15												2022-04-04	2022-03-25	2022-06-03	2022-07-22
NP-MOLESS-280163-NC-DIR- NTV / Production and broadcasting of PMEP/YETI visual programme on minimum employment, role of local government to promote employment opportunities, domestic employment promotional activities and dignity of labour campaign activities Nepal Television	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct	Single Stage - One Envelope	40,736.38	Completed					2022-02-23	2022-02-28	2022-02-28	2022-02-15												2022-04-04	2022-03-24	2022-06-03	2022-07-21
NP-MOLESS-280159-NC-RFB- RADIONETWORKCOMM / Production and broadcasting of P MEPEYETI audio programme on minimum employment, role of local government to promote employment opportunities, domestic employment promotional activities and dignity of labour campaign activities through community radio network	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2022-03-10	2022-03-15								2022-04-19	2022-05-04				2022-06-04	2022-09-02			
NP-MOLESS-324151-NC-RFO -ZOOMLICENSE / Purchase of ZOOM License with AddOn for 500 Users and Microsoft 365 Business Basic (Offline)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Completed																				2023-01-06	2023-02-08	2023-03-07	2023-03-23
NP-MOLESS-324152-NC-DIR- VMWARELICENSE / Purchase of 12 TB LUN SAS HDD (for MIS Servers) and VMware License for 2 Socket	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct - National	Single Stage - One Envelope	0.00	Completed					2022-11-06	2023-04-02	2022-11-11	2023-04-02												2022-12-16	2023-04-12	2023-02-14	2023-06-24
NP-MOLESS-329324-NC-RFB- AV-RADIO / Production and Transmission of Audio Visual from National Television and FM Radio Stations	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2022-12-15	2022-12-20								2023-01-31	2023-03-02				2023-04-06	2023-07-05			
NP-MOLESS-329327-NC-DIR- BROADCAST-RN / Broadcast of Audio Contents From National Radio (Radio Nepal) to promote minimum employment	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct - National	Single Stage - One Envelope	0.00	Completed					2022-12-15	2023-01-29	2022-12-20	2023-01-29											2023-01-24	2023-02-14	2023-06-23	2023-07-05	
NP-MOLESS-329344-NC-RFB- AV-PRO-NA / Production of audio visual from National Artists to motivate and promote internal employment and motivate and promote domestic employment for returnees	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2022-12-15	2022-12-20								2023-01-19	2023-02-18				2023-03-25	2023-06-23			
NP-MOLESS-329346-NC-RFB- ANIMATED VIDEOS / Production of Animated Videos	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2023-01-01	2023-01-06								2023-02-05	2023-03-07				2023-04-11	2023-07-10			
NP-MOLESS-329348-NC-RFB- STREETDRAMA / Conducting street drama focusing disadvantage group and community motivating them to participate in minimum employment opportunities provided by government and to aware local people/target group on integrated services and benefits.	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2023-01-01	2023-01-06								2023-02-05	2023-03-07				2023-04-11	2023-07-10			
NP-MOLESS-329350-NC-RFO -SOCIALMEDIA / Disseminate the employment intensive, minimum employment related, workplace non discrimination and other crucial messages through twitter, Facebook and online portals	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Completed																				2023-03-17	2023-06-15		

NP-MOLESS-329375-NC-RFO -SUCCESS / Production of audio visuals highlighting success stories on PMEP and YETI Program from 5 selected local levels	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed											2023-01-06	2023-03-30					2023-03-03	2023-05-13	2023-06-01	2023-07-16			
NP-MOLESS-329378-NC-RFO -SUCCESS / Production of audio visuals highlighting success stories on PMEP and YETI Program from 5 selected local levels	IDA / 64870	Strengthening of employment promotion systems and services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed																	2023-03-03	2023-03-18	2023-06-01	2023-07-05			
NP-MOLESS-384708-NC-RFO -200M-SECOND / Procurement of Zoom License for Meeting at PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed																	2023-12-08		2024-02-06				
NP-MOLESS-384713-NC-RFO -MSOFFICEPACKS / Procurement of Microsoft Office Package for PMU Staff's Computer	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																	2023-12-15		2024-02-13				
NP-MOLESS-384725-NC-DIRECT -EMIS / EMIS Server Maintenance and Upgrade of System	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct - National			0.00	Signed					2023-10-08	2024-02-15	2023-10-13	2024-02-18										2023-11-17		2024-06-06			
NP-MOLESS-404648-NC-DIRECT -NTV / Transmission of 25 Minute Audio Visual Materials on success stories, Lesson Learned, PSAs and Talk Show from National Television	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct - National			0.00	Completed						2024-01-25	2024-02-01	2024-01-30	2024-02-01										2024-03-05		2024-03-14		
NP-MOLESS-404652-NC-DIRECT -RADIO NEPAL / Production and Transmission of Audio Message on promotional and beneficiary registration from National Radio	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct - National			0.00	Completed							2024-01-25	2024-02-01	2024-01-30	2024-02-01										2024-03-05		2024-06-03	

Activity Reference No. / Description		Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLESS-123989-NC-RFO / Development of Soft Skills Training Curriculum	IDA / 64870		Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-09-15		2020-10-06		2020-11-19						2020-12-17		2021-01-16		2021-02-20		2021-03-27		2021-05-26	
NP-MOLESS-124057-CS-QCBS / Development of Digital Training Content	IDA / 64870		Improving labor market outcomes of the vulnerable	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-09-30		2020-10-21		2020-12-04						2021-01-01		2021-01-31		2021-03-07		2021-04-11		2021-07-10	
NP-MOLESS-124061-CS-QCBS / Evaluation of the PMEP programme (C-3)	IDA / 64870		Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection		0.00	Canceled		2020-10-30		2020-11-06		2020-12-11						2021-01-08		2021-02-02		2021-03-09		2021-04-13		2021-07-12	
NP-MOLESS-124054-CS-QCBS / Development of Life Skills Training Modules	/		Improving labor market outcomes of the vulnerable	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2019-09-30		2019-10-21		2019-12-04						2020-01-01		2020-01-31		2020-03-06		2020-04-10		2020-07-09	
NP-MOLESS-123988-NC-RFB / Development of Referral System	/		Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-05-01		2020-05-22		2020-07-05						2020-08-02		2020-09-01		2020-10-06		2020-11-10		2021-11-10	
NP-MOLESS-123993-NC-RFO / Development of Communication Content for Media	/		Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-03-30		2020-04-20		2020-06-03						2020-07-01		2020-07-31		2020-09-04		2020-10-09		2021-01-07	
NP-MOLESS-124066-CS-QCBS / Beneficiary Satisfaction Survey	/		Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-05-31		2020-06-21		2020-08-04						2020-09-01		2020-10-01		2020-11-05		2020-12-10		2021-03-10	
NP-MOLESS-124058-CS-QCBS / Design of ESC Training Module	/		Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2019-09-30		2019-10-21		2019-12-04						2020-01-01		2020-01-31		2020-03-06		2020-04-10		2020-07-09	
NP-MOLESS-124064-CS-QCBS / MSE (Evaluations GRM Process, Env/Soc. Audits, Public Audits, etc.	/		Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-05-31		2020-06-21		2020-08-04						2020-09-01		2020-10-01		2020-11-05		2020-12-10		2021-03-10	
NP-MOLESS-123992-NC-RFO / Development of Communication and Outreach Strategy	/		Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2019-09-30		2019-10-21		2019-12-04						2020-01-01		2020-01-31		2020-03-06		2020-04-10		2020-04-19	
NP-MOLESS-124060-CS-QCBS / Design of Operational Guidelines for training of LGs	/		Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2019-09-30		2019-10-21		2019-12-04						2020-01-01		2020-01-31		2020-03-06		2020-04-10		2020-07-09	
NP-MOLESS-123991-NC-RFO / Development of Ready-To-Work Jobs Clubs Intervention	/		Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-05-01		2020-05-22		2020-07-05						2020-08-02		2020-09-01		2020-10-06		2020-11-10		2021-11-10	
NP-MOLESS-105716-CS-QCBS / Policy level analysis and review on domestic employment (C-3)	IDA / 64870		Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-12-15		2020-12-20		2021-01-16						2021-02-13		2021-02-27		2021-03-19		2021-04-17		2021-07-16	
NP-MOLESS-235010-CS-QCBS_DEVOTRAININGCUR / Development of Training Curriculum for Life Skills and Market Based Short Term skills training are the main deliverables of this procurement before FY 77/BB. Total Seven Consultants are estimated for 7 different trades with 30 days input.	IDA / 64870		Improving labor market outcomes of the vulnerable	Post	Consultant Qualification Selection	Limited	30,137.12	Completed		2021-05-25	2021-06-30		2021-06-08	2021-07-25									2021-07-08	2021-09-30	2021-08-12	2021-10-05	2021-11-20	2022-07-04	
NP-MOLESS-124053-CS-QCBS / Development of On-the-Job Training Manuals in Sixty trades(Life skill development, Road repair and maintenance, carpentry and masonry, plumbing, electrical wiring etc)	IDA / 64870		Improving labor market outcomes of the vulnerable	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled		2020-11-27		2020-12-02		2020-12-29						2021-01-28		2021-02-17		2021-03-18		2021-04-22		2021-07-16	

NP-MOLESS-251612-CS-CQS-LOCAL-MKT-STRATEGY / Strategy Development for Employment Promotion and Generation at Local Level	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited		7,718.59	Completed	2021-09-03	2021-09-15			2021-09-10	2022-02-10					2021-10-10	2022-03-16	2021-11-14	2022-04-04	2022-03-14		
NP-MOLESS-251613-CS-CQS-PRODTN-SR-ARTIST / Development of employment intensive audio visual from senior artist (Haribansha and Madan Kridana)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2021-09-03				2021-09-13						2021-10-13		2021-11-17		2021-12-17		
NP-MOLESS-255086-CS-QCB-S-AV-PRODISSTNSP / Production and Transmission through service provider for Communications and Reach Program through electronics and print media Under "Sivam ko Samman Rastako Abhiyan" (KID - K S M - (0:58M M O K - 7/21)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2021-10-30	2021-11-20			2022-01-03		2022-01-31	2022-03-02			2022-04-06		2022-05-11		2022-07-10		
NP-MOLESS-255082-CS-QCB-S-NEMIS-SOFTWARE / Procurement of consulting services for the design, development and implementation services for an integrated NEMIS	IDA / 64870	Strengthening of employment promotion systems and services	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2021-11-30	2022-03-25	2021-12-21		2022-02-03		2022-03-17	2022-04-16			2022-05-21		2022-06-25		2023-06-25		
NP-MOLESS-266864-CS-CQS-PWP-TRAINING-ASS / Training to Technical Assistants on Labour Based Public Work Programs	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Consultant Qualification Selection	Open - National		163,605.31	Completed	2021-12-07	2021-12-10	2021-12-10		2022-01-19	2022-04-15					2022-02-28	2022-05-24	2022-03-14	2022-06-05	2022-06-12	2023-01-01	
NP-MOLESS-278006-CS-QCB-S-MTR-YETI-PMEP / Mid-term Evaluation of Prime Minister Employment Programme (PM EP) and Youth Employment Transformation Initiative (YETI) Project	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Quality And Cost-Based Selection	Open - National		17,202.03	Completed	2022-02-10	2022-02-22	2022-03-03	2022-04-06	2022-04-01	2022-06-01		2022-04-29	2022-06-30	2022-05-14	2022-07-28	2022-06-05	2022-08-07	2022-07-06	2022-09-13	2022-09-14	2023-07-01
NP-MOLESS-251615-CS-CQS-MESSAGE-ENTRPRNRN / Development of entrepreneurial intensive message audio visual from senior artist (Production)	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2021-09-30				2021-10-10						2021-11-09		2021-12-14		2022-01-13		
NP-MOLESS-324146-CS-CQS-REVIEW-EMPL-PLCY / Review National Employment Policy 2021	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Consultant Qualification Selection	Limited		0.00	Signed	2022-11-01	2022-12-14			2022-11-15	2023-03-30					2022-12-15	2023-05-08	2023-01-19	2023-05-24	2023-04-19		
NP-MOLESS-324150-CS-CQS-MOBAPP-WEBSITE / Design and development of Mobile Application for SMS data entry and PMEP Website	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2022-11-11				2022-11-25						2022-12-25		2023-01-29		2023-03-30		
NP-MOLESS-356473-CS-QCB-S-NEMIS / Consulting services for Design, Develop, Data Migration, Deploy, Implementation and Support of National Employment Management Information System (NEMIS)	IDA / 64870	Strengthening of employment promotion systems and services	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2023-04-16	2023-05-09	2023-05-07	2023-06-09	2023-06-10	2023-12-06		2023-07-08	2023-08-07		2023-09-11		2023-10-16		2025-04-16		
NP-MOLESS-384732-CS-CQS-ES-SAGEGUARD-AUD / Environmental and Social Final Audit	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2023-10-15	2023-11-24	2023-11-05		2023-12-19						2024-01-18		2024-02-22		2024-05-22		
NP-MOLESS-384738-CS-CQS-BENEFICIARYSATFC / Beneficiary Satisfaction Survey of YE TI Project	IDA / 64870	Improving labor market outcomes of the vulnerable	Post	Consultant Qualification Selection	Open - National		0.00	Completed	2023-10-08	2023-11-24	2023-10-20	2024-01-13	2023-12-12	2024-02-12					2024-01-11	2024-04-15	2024-02-15		2024-05-15		
NP-MOLESS-437564-CS-CQS-EMPL-PRMO-STG / Procurement of consulting firm for Internal Employment Strategy Development	IDA / 64870	Strengthening of employment promotion systems and services	Post	Consultant Qualification Selection	Limited - National		0.00	Under Review	2024-07-14	2024-07-19			2024-07-28						2024-08-27		2024-10-01		2025-03-30		

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLESS-185205-CS-CDS / Hiring of Procurement Specialist for short period (Below 6 months) C_3	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Prior	Direct Selection	Direct		9,856.18	Completed	2020-07-25	2020-07-27	2020-08-02	2020-08-13			2020-08-16	2020-09-01	2020-12-14	2021-04-13
NP-MOLESS-124073-CS-INDV / Procurement Specialist (1)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Prior	Individual Consultant Selection	Open		88,074.65	Signed	2020-09-30	2020-10-01	2020-11-18	2021-06-15	2020-12-09	2021-06-16	2021-01-13	2021-07-03	2024-06-26	
NP-MOLESS-124083-CS-INDV / FM Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		63,817.94	Signed	2020-09-30	2020-11-30	2020-11-18	2021-03-10	2020-12-09	2021-03-12	2021-01-13	2021-03-30	2024-06-26	
NP-MOLESS-124089-CS-INDV / M&E Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		63,835.09	Signed	2020-09-15	2020-11-30	2020-11-03	2021-03-15	2020-11-24	2021-03-22	2020-12-29	2021-04-12	2024-06-26	
NP-MOLESS-124088-CS-INDV / MIS Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		62,417.03	Signed	2020-09-25	2021-02-02	2020-11-13	2021-04-20	2020-12-04	2021-04-23	2021-01-08	2021-06-20	2024-06-26	
NP-MOLESS-124104-CS-INDV / IT Operator (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		39,906.57	Signed	2020-09-30	2021-03-04	2020-11-18	2021-04-20	2020-12-09	2021-04-23	2021-01-13	2021-05-24	2024-06-26	
NP-MOLESS-124109-CS-INDV / Project Sub-coordinator for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26	
NP-MOLESS-124108-CS-INDV / Project Accountant Assistant for PMU	/	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-09-30		2019-11-18		2019-12-09		2020-01-13		2025-01-11	

NP-MOLESS-124099-CS-INDV / Labor Market Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26	
NP-MOLESS-124092-CS-INDV / Communication Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2024-06-26	
NP-MOLESS-124093-CS-INDV / Environmental and Social Safeguards Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	18,543.48	Signed	2020-12-30	2021-10-01	2021-02-17	2022-04-03	2021-03-10	2022-04-15	2021-04-14	2022-05-03	2024-09-25	
NP-MOLESS-124097-CS-INDV / Social Safeguards Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26	
NP-MOLESS-208067-CS-CDS / Procurement of Lead Trainer for the training on planning and supervision of labour intensive works to TAs(C3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct	10,720.07	Completed	2021-02-25	2021-02-22	2021-03-05	2021-02-22			2021-03-26	2021-03-03	2021-05-23	2021-07-04
NP-MOLESS-218289-CS-CDS / Procurement of Assistant Trainer for the training on planning and supervision of labour intensive works to TAs(C3)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct	5,882.18	Completed	2021-02-25	2021-02-22	2021-03-03	2021-02-22			2021-03-24	2021-03-03	2021-05-18	2021-07-04
NP-MOLESS-124106-CS-INDV / Project Officer for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-30	2020-11-30	2020-11-18	2021-06-21	2020-12-09		2021-01-13		2024-06-26	
NP-MOLESS-243564-CS-INDV / PROJECT OFFICER / Re-Expression of Interest for Project Officer	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	31,287.81	Signed	2021-07-15	2021-07-23	2021-09-05	2022-04-15	2021-09-26	2022-04-17	2021-10-31	2022-04-24	2024-06-30	
NP-MOLESS-247003-CS-INDV / MIS RE-EOI / Procurement of MIS Specialist- Re-EOI	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-09	2021-08-20	2021-09-20		2021-10-11		2021-11-15		2024-06-30	
NP-MOLESS-247004-CS-CDS-EMISUPPORT MAINT / EMIS 5 support, PMP website support, Development and Annual Maintenance	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct	15,219.80	Signed	2021-08-09	2021-08-13	2021-08-10	2021-08-17			2021-09-01	2021-09-15	2022-07-15	2022-09-14
NP-MOLESS-253462-CS-CDS-FINCONSULTANT / Hiring of Financial Management Consultant for maximum period of six months	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct	13,399.82	Completed	2021-09-15	2021-09-16	2021-09-25	2021-10-01			2021-10-24	2021-10-24	2022-04-22	2022-04-23
NP-MOLESS-255127-CS-INDV / OFFASSISTANT / Hiring of Office Assistant for YETI Project	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-10-31		2021-12-19		2022-01-09		2022-02-13		2023-02-13	
NP-MOLESS-124101-CS-INDV / PWP Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26	
NP-MOLESS-257541-CS-INDV / FMC FULLTIME / Procurement of full time Individual Consultant in Financial Management	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	58,618.14	Signed	2021-10-11	2021-10-26	2021-11-29	2022-04-03	2021-12-20	2022-04-13	2022-01-24	2022-05-10	2024-06-30	2022-12-13
NP-MOLESS-283302-CS-CDS-PHP DEVELOPER / Procurement of PHP Developer for EMIS Support and Maintenance	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct	4,297.39	Completed	2022-03-11	2022-05-23	2022-03-21	2022-06-03			2022-05-25	2022-07-21	2022-11-21	
NP-MOLESS-283306-CS-CDS-COMMUNICATIONS EXP / Procurement of Communication Expert for the period of maximum 3 months	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct	4,552.75	Signed	2022-04-19	2022-04-19	2022-04-29	2022-04-19			2022-06-03	2022-05-30	2022-07-23	
NP-MOLESS-310086-CS-INDV / OFF ASSISTANT / Hiring Office Assistant for the period of maximum 6 months	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Direct - National	0.00	Under Implementation	2022-08-17	2022-08-24	2022-08-27		2022-09-17		2022-10-22		2023-04-20	
NP-MOLESS-324147-CS-CDS-NTNL EMP AUTHORITY / Details study to establish National Employment Authority to Ministry of Labour, Employment and Social Security	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct - National	0.00	Canceled	2022-11-04	2023-01-03	2022-11-14				2023-01-18		2023-04-18	
NP-MOLESS-324148-CS-INDV / LONGTERM PHP / Procurement of Individual Consultant for Software Maintenance and Development (PHP Developer 1)	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open - National	0.00	Signed	2022-11-06	2022-12-04	2022-12-25	2023-03-17	2023-01-15	2023-03-26	2023-02-19	2023-04-05	2024-02-19	
NP-MOLESS-255129-CS-INDV / TECHNICIAN / Hiring of IT Technician	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-11-15		2022-01-03		2022-01-24		2022-02-28		2023-02-28	
NP-MOLESS-124102-CS-INDV / Skills Training Specialist (1) for PMU	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2024-06-26	
NP-MOLESS-239836-CS-CDS-MOBAPPLICATION / Mobile Application Development of EMIS For meet the immediate required service. MOLESS will select the vendor directly. For the purpose, KAZI Studio Pvt. Ltd., Chakrapati, Lalpur, having its expertise and experience in the filed will be selected	IDA / 64870	Strengthening of employment promotion systems and services	Post	Direct Selection	Direct	0.00	Canceled	2021-06-17		2021-06-27				2021-08-09		2021-09-28	
NP-MOLESS-335845-CS-INDV / FMC 3 / Procurement of long term financial management specialist	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Open - National	0.00	Signed	2023-01-12	2023-02-01	2023-03-02	2023-04-27	2023-03-23	2023-05-07	2023-04-27	2023-06-01	2024-06-30	

NP-MOLESS-371950-CS-CDS-NEW / Hiring of Communication Specialists for the Period of Maximum 6 months	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Direct Selection	Direct - National		0.00	Signed	2023-07-14	2023-10-10	2023-07-24	2023-10-05			2023-09-27	2023-10-17	2024-03-25	
NP-MOLESS-437551-CS-INDV-PHP3 / Procurement of PHP/ Software Developer for the extended project period	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Limited - National		0.00	Under Implementation	2024-07-10	2024-07-19	2024-07-15		2024-08-05		2024-09-09		2025-07-15	
NP-MOLESS-437554-CS-INDV-COMM2 / Procurement of Communication Consultant for intermittent inputs	IDA / 64870	Project management, monitoring and evaluation, and capacity building	Post	Individual Consultant Selection	Limited - National		0.00	Under Implementation	2024-07-10	2024-07-19	2024-07-15		2024-08-05		2024-09-09		2025-07-15	