

## PROCUREMENT PLAN

**Project information:** **Jordan- Strengthening Reform Management in Jordan P171965**

**Project Implementation agency:** **Ministry of Planning and International Cooperation + Gov. Procurement Department**

**Date of the Procurement Plan:** *Jan. 22, 2020*

**Period covered by this Procurement Plan:** *six months*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in The Ministry of Planning and International Cooperation (MoPIC) has clear regulations in place with regards to procurement responsibility. The majority of procurement activities of MoPIC is supply of goods and consultancy services with estimated cost not exceeding JD 20,000., such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: *is applicable* for those contracts identified in the Procurement Plan tables;

Works: *is not applicable* for those contracts identified in the Procurement Plan tables

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations *is not* Applicable.

#### **Other Relevant Procurement Information.**

Prior review thresholds: Based on the procurement assessment risk rating the project shall be subject to Moderate risk prior review thresholds, making the project mostly subject to post review, except for TOR which shall be cleared by the Bank regardless of contract amount. Hands on assistance will be provided by World Bank staff as and when needed. The following are the project thresholds for procurement methods and prior approvals by the World Bank:

#### **Figure 5. Market approach**

	Market approach			
	Goods, IT and non-consulting services			Shortlist composed only of national consultants
	Open international US\$	Open national US\$	National (shopping) US\$	Consulting services US\$
Method Thresholds	≥1,000,000	<10,000,000	≤200,000	< 300,000
Proc. Method	RFB	RFB	RFQ	All methods
Proc prior review	>4,000,000			Firms >2,000,000 Ind. >400,000

Type of procurement	Prior review threshold
<b>Works</b>	<b>NA</b>
<b>Goods, information technology and non-consulting services</b>	4 M
<b>Consultants:</b> 1. Consulting Services, and Engineering Construction supervision	<b>&gt;= 2,000,000</b>
2. Consultants: individuals	> = 400,000

**PROCUREMENT PLAN** Jordan : Strengthening Reform Management in Jordan

**General Information**

**Country:** Jordan **Bank's Approval Date of the Original Procurement Plan:** 2020-01-22  
**Revised Plan Date(s):** (comma delineated, leave blank 2024-09-04)  
**Project ID:** P171965 **GNP Date:**  
**Project Name:** Strengthening Reform Management in Jordan  
**Loan / Credit No.:** TF / B1168  
**Executing Agency:** Ministry of Planning and International Cooperation

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1.1-CS-25 / Health insurance	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-01-27	2020-01-26	2020-02-01				2020-03-14	2020-02-11	2020-04-13	2020-02-23	2020-05-18		2020-11-14	
C2-GO-3 / IT Equipment for PP Unit	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,385.05	Completed					2020-01-28	2020-01-26	2020-02-02				2020-03-15	2020-02-11	2020-04-14	2020-02-18	2020-05-19	2020-03-16	2020-11-15	2020-05-13
C2-GO-4 / Laptops for PPP unit	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,227.08	Completed							2020-03-07	2020-02-26						2020-05-02	2020-05-08	2020-10-29	2021-01-18	
C2-GO-5 / Design, Supply and Installation of the National Registry of Investment Projects (NRIIP)	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Bids	Open - International	Single Stage - One Envelope		589,810.34	Signed					2020-05-05	2020-05-07	2020-05-10	2020-05-07			2020-06-21	2020-07-01	2020-07-21	2020-09-27	2020-08-25	2020-12-25	2021-02-21	
C1.1-GO-26 / Laptops and IT Equipment	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-06-30		2020-07-05				2020-08-16		2020-09-15		2020-10-20		2021-04-18	
C1.1-GO-28 / Laptops and IT Equipment	TF / B1168	1. Support to reform management	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,723.55	Completed							2020-08-15	2020-08-11						2020-10-10	2020-09-28	2021-04-08	2021-06-20	
C1.1-GO-29 / Equip Conference room-video conferencing at MoPIC	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-10-13		2020-10-18				2020-11-29		2020-12-29		2021-02-02		2021-08-01	
C2-GO-6 / PIM equipment	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-12-13	2020-12-10	2020-12-18				2021-01-29		2021-02-28		2021-04-04		2021-10-01	
C1.2-GO-18 / IT Equipment for FCCA - MoF	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,996.42	Completed					2021-03-22	2021-03-14	2021-03-27	2021-03-24			2021-05-08	2021-04-04	2021-06-07	2021-04-18	2021-07-12	2021-06-03	2022-01-08	2021-06-20
C2-GO-7 / Laptops and Printers for PIM unit	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,194.64	Completed							2021-07-06	2021-06-27						2021-08-31	2021-08-15	2022-02-27	2021-11-23	
C1.2-GO-49 / Equip the main meeting room at MoPIC with sound system	TF / B1168	1. Support to reform management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2022-01-01	2021-12-21						2022-02-26		2022-08-25		
C1.2-GO-49-2 / Equip the main meeting room with sound system	TF / B1168	1. Support to reform management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,399.15	Completed							2022-04-20							2022-07-04	2022-07-07	2022-09-01	2022-08-02	
C1.2-GO-64 / DOS- equipment	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-07-07		2022-07-17				2022-08-28		2022-09-27		2022-11-01		2022-12-29	
C1.1-GO-38 / Office Furniture for RS	TF / B1168	1. Support to reform management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Completed							2022-01-07							2022-07-14	2022-07-28	2022-08-28	2022-09-27	
C1.2-CS-85 / Heat Generation Firewall (NGFW/UTM)	TF / B1168	1. Support to reform management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed							2023-03-03	2023-02-20						2023-04-28	2023-06-05	2023-06-29	2023-10-16	
C1.2-CS-86 / Unified Public Consultation Portal Information Systems (Design, Supply and Installation)	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Signed					2023-03-05	2023-03-22	2023-03-10	2023-03-26			2023-04-21	2023-05-17	2023-05-21	2023-06-20	2023-06-25	2023-08-07	2024-06-23	
C1.1-GO-57 / Laptops and Printers for RS	TF / B1168	1. Support to reform management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2023-04-01	2023-04-09						2023-05-27		2023-08-28		
C1.2-GO-91 / Purchase of tablets for MoITS as opposed to Unified Inspection System	TF / B1168	1. Support to reform management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed							2023-07-24	2023-07-19						2023-09-18	2023-10-10	2023-12-21		
C1.1-GO-57-2 / Lap tops and Printers for RS	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct - National			0.00	Completed					2023-07-18	2023-06-20	2023-07-23	2023-07-18						2023-08-15	2023-08-22	2023-08-30	2023-09-12	
C2-GO-104 / 300 Windows Tablets for DoS	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2023-12-20	2023-12-19	2023-12-25	2023-12-20			2024-02-05		2024-03-06		2024-04-10		2024-08-08	
C2-GO-105 / DoS Programming tools-integrated software system for implementing censuses, surveys and statistical studies	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Proposals	Open - National	Single Stage - Two Envelope		0.00	Under Implementation					2024-01-15	2024-02-14	2024-01-20	2024-02-15			2024-03-02	2024-03-28	2024-05-15	2024-07-31	2024-06-19		2025-06-19	
C2-GO-106 / DoS Microsoft licenses-NEXT	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Direct Selection	Direct - National			0.00	Completed					2024-01-15	2024-01-02	2024-01-20	2024-01-17						2024-02-24	2024-02-11	2024-03-25	2024-04-16	
C2-GO-104-2 / 300 Windows Tablets for DoS	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed							2024-01-26	2024-01-15						2024-03-22	2024-07-29	2024-06-20		
C2-GO-108 / Integrated Risk Management System (IRMS) for Jordan Customs Department	TF / B1168	2. Strengthening the PIM-PP P framework and function	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		0.00	Under Implementation					2024-02-28	2024-05-27	2024-03-04	2024-05-28			2024-04-15	2024-08-22	2024-06-28		2024-08-02		2025-09-06	



C1.2-CS-87 / DEVELOPMENT OF A COMPREHENSIVE NATIONAL INVESTMENT STRATEGY IN JORDAN 2023-2028	TF / B1168	1. Support to reform management	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2023-04-20	2023-04-26		2023-05-04	2023-07-12					2023-06-03		2023-07-08		2023-11-01			
C1.2-CS-65.2 / Road Condition and Inventory Data Collection and Road Asset Management System (RAMS) (Installation and Implementation)	TF / B1168	1. Support to reform management	Post	Quality And Cost-Based Selection	Open - International		0.00	Signed	2023-06-25	2023-07-18	2023-07-16	2023-08-09	2023-08-29	2023-10-01		2023-09-26	2023-11-19	2023-10-26	2023-12-26	2023-11-30	2024-02-07	2024-01-04	2024-04-21	2025-01-03	
C1.2-CS-92 / Advice on Technical, Financial, Commercial, Regulatory, and Sector Structure Aspects of the Electricity Sector in Jordan	TF / B1168	1. Support to reform management	Prior	Quality And Cost-Based Selection	Open - International		0.00	Signed	2023-07-24	2023-07-17	2023-08-14		2023-09-27	2023-08-01		2023-10-25	2023-09-18	2023-11-24	2023-11-21	2023-12-29	2024-04-28	2024-02-02	2024-04-14	2025-02-01	
C1.2-CS-94 / Assessment and Recommendations for the Development of a National Tradeability System for Agricultural Commodities in Jordan	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2023-09-13	2023-09-13	2023-10-04	2023-09-20	2023-11-17						2023-12-17		2024-01-21		2024-07-19		
C1.2-CS-95 / Conducting a follow-up survey in Jordan for the regulatory predictability	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Consultant Qualification Selection	Open - National		0.00	Completed	2023-09-13	2023-09-13	2023-10-04		2023-11-17	2023-10-23					2023-12-17	2024-01-02	2024-01-21	2024-02-21	2024-04-10	2024-08-12	
C1.2-CS-96 / CONDUCTING A SATISFACTION SURVEY	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2023-09-13	2023-09-13	2023-10-04		2023-11-17						2023-12-17		2024-01-21		2024-07-19		
C1.2-CS-94.2 / Assessment and Recommendations for the Development of a National Tradeability System for Agricultural Commodities in Jordan	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Consultant Qualification Selection	Open - International		0.00	Signed	2023-11-01	2023-11-01	2023-11-22	2023-11-15	2024-01-05	2024-01-31						2024-02-04	2024-07-22	2024-03-10	2024-07-30	2024-09-06	
C3-CS-37 / Jordan Portfolio Review of the Pipeline of Budgeted Capital Projects	TF / B1168	3. Strengthening of the public procurement framework and function	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2024-01-22	2024-01-14	2024-02-12	2024-01-16	2024-03-27						2024-04-26		2024-05-31		2024-11-27		
C2-CS-107 / Jordan's National Investment Roadmap (NIR) 2024-2027	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Consultant Qualification Selection	Open - National		0.00	Signed	2024-03-11	2024-02-11	2024-04-01	2024-02-15	2024-05-15	2024-03-13					2024-06-14	2024-07-28	2024-07-19		2024-10-11		
C2-CS-110 / GAM Feasibility Study for Modernization of the Amman Central Market for Fruits and Vegetables (CM)	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2024-05-30	2024-05-21	2024-06-20	2024-06-02	2024-08-03	2024-09-01											

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1.1-CS-4 / M&E Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		94,935.84	Completed	2019-09-16	2020-03-24	2019-09-26	2019-09-01	2019-10-17	2019-08-01	2019-11-21	2019-09-25	2020-05-19	2022-09-26
C1.1-CS-7 / Administrative Assistant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		51,559.65	Completed	2019-09-02	2020-03-24	2019-09-12	2019-08-14	2019-10-03	2019-08-14	2019-11-07	2019-09-25	2020-05-05	
C1.1-CS-16 / Financial Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		98,703.81	Signed	2019-12-02	2020-03-24	2019-12-12	2020-04-09	2020-01-02	2020-08-17	2020-02-06	2020-10-17	2020-08-04	
C1.1-CS-17 / Procurement Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		38,928.07	Signed	2020-01-02	2020-03-24	2020-01-12	2020-04-09	2020-02-02	2020-08-17	2020-03-08	2020-11-22	2020-09-04	
C1.1-CS-19 / Legal/Policy Consultant for the Reform Secretariat	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-01-28	2020-01-23	2020-02-02		2020-02-23		2020-03-29		2020-09-25	
C1.1-CS-24 / Consultant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-02-03		2020-02-13		2020-03-05		2020-04-09		2020-10-06	
C1.1-CS-5 / Researcher 1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		77,565.28	Signed	2019-09-16	2020-03-24	2019-09-26	2019-08-14	2019-10-17	2020-09-01	2019-11-21	2019-09-21	2020-05-19	
C1.1-CS-8 / Logistic Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		81,066.34	Signed	2019-09-16	2020-03-24	2019-09-26	2020-08-02	2019-10-17	2019-08-14	2019-11-21	2019-09-25	2020-05-19	
C1.1-CS-20 / Monitoring and Evaluation Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11	
C1.1-CS-9 / Analyst 1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		18,550.07	Completed	2020-04-01	2020-03-02	2020-05-20	2020-05-17	2020-06-10	2020-05-26	2020-07-15	2020-06-08	2021-01-11	2021-06-08
C1.1-CS-11 / Communication and Reporting Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11	
C1.1-CS-12 / Sectoral Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11	
C1.1-CS-13 / Macroeconomic and Fiscal Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-01	2020-03-02	2020-06-19		2020-07-10		2020-08-14		2021-02-10	
C1.1-CS-14 / Business Environment Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		55,853.31	Signed	2020-04-01	2020-03-02	2020-05-20	2020-05-18	2020-06-10	2020-06-03	2020-07-15	2020-10-10	2021-01-11	
C1.1-CS-15 / Labor, Gender and Social Protection Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11	
C1.1-CS-6 / Researcher 2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-03-02	2020-03-03	2020-03-12		2020-04-02		2020-05-07		2020-11-03	
C1.2-CS-1 / Business analyst 1 to assist the Ministry of Industry, Trade, and Supply (MITS) to complete reforms on the Investor journey (From Registration, Licensing, and closure of business)	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-05	2020-06-10	2020-06-23		2020-07-14		2020-08-18		2021-02-14	

C1.2-CS-2 / Business analyst 2 to assist the Ministry of Industry, Trade, and Supply (MoTS) to complete reforms on the investor journey (From Registration, Licensing, and closure of business)	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-05	2020-06-10	2020-06-23		2020-07-14		2020-08-18		2021-02-14	
C1.1-CS-21 / Environmental Safeguard Specialist-part time	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		43,200.00	Signed	2020-06-30	2020-06-10	2020-08-18	2020-08-13	2020-09-08	2020-08-16	2020-10-13	2020-09-16	2021-04-11	2022-11-23
C1.1-CS-22 / Social Safeguards Specialist and Consultation Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-30	2020-06-10	2020-08-18		2020-09-08		2020-10-13		2021-04-11	
C2-CS-4 / ICT expert	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		13,440.00	Completed	2020-06-30	2020-06-10	2020-08-18	2020-06-30	2020-09-08	2020-06-30	2020-10-13	2020-07-30	2021-04-11	2020-12-27
C1.2-CS-3 / Labor Market Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-30	2020-06-10	2020-08-18		2020-09-08		2020-10-13		2021-04-11	
C1.2-CS-4 / Project Management Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-30	2020-06-10	2020-08-18		2020-09-08		2020-10-13		2021-04-11	
C1.2-CS-5 / Communications and Reporting coordinator	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		59,097.32	Signed	2020-06-30	2020-07-01	2020-07-10	2020-06-20	2020-07-31	2020-06-21	2020-09-04	2020-07-08	2021-03-03	
C1.2-CS-6 / Value Chain Analysts (CRI)-1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		48,237.27	Completed	2020-06-01	2020-06-10	2020-06-11	2020-04-12	2020-07-02	2020-05-26	2020-08-06	2020-06-05	2021-02-02	2022-06-13
C1.2-CS-7 / Value Chain Analysts (CRI)-2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		29,195.50	Completed	2020-06-01	2020-06-10	2020-06-11	2020-04-12	2020-07-02	2020-05-25	2020-08-06	2020-06-05	2021-02-02	2022-06-10
C1.1-CS-20-2 / monitoring and evaluation manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.1-CS-12-2 / Sectoral reform lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		47,813.82	Signed	2020-08-10	2020-09-01	2020-09-28	2021-05-26	2020-10-19	2021-05-26	2020-11-23	2021-06-05	2021-05-22	
C1.1-CS-13-2 / Macroeconomic and fiscal reform lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.1-CS-11-2 / COMMUNICATION AND REPORTING MANAGER	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		42,076.16	Completed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2020-12-27	2020-11-23	2021-03-06	2021-05-22	2022-03-06
C1.1-CS-15-2 / Labor, gender, and social protection reform lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		56,420.31	Completed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2020-12-31	2020-11-23	2021-03-06	2021-05-22	2022-06-19
C1.1-CS-22-2 / social safeguards specialist and consultation lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.2-CS-1-2 / business analyst 1-MoTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		21,994.36	Signed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2021-03-14	2020-11-23	2021-04-19	2021-05-22	
C1.2-CS-2-2 / Business analyst 2 for MoTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		51,618.18	Signed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2020-12-31	2020-11-23	2021-03-09	2021-05-22	
C1.2-CS-3-2 / labor market researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.2-CS-4-2 / project management specialist-MoT	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.2-CS-8 / Graphic Designer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		2,800.00	Signed	2020-08-10	2020-06-24	2020-08-20	2020-08-13	2020-09-10	2020-08-16	2020-10-15	2020-09-15	2021-04-13	
C1.2-CS.8 / Graphic Designer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-08-01		2020-08-11		2020-09-01		2020-09-23		2021-03-22	
C1.2-CS-9 / Senior Economic Policy Analyst 1-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS-10 / Senior Economic Policy Analyst 2-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS-11 / Senior Economic Policy Analyst 3-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS-12 / Senior Economic Policy Analyst 4-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS-13 / Sustainable Development Advisor- MEMR	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		54,000.00	Completed	2020-08-25	2020-08-24	2020-09-04	2020-09-02	2020-09-25	2020-09-16	2020-10-30	2020-10-02	2021-04-28	2022-01-15
C2-CS-3 / Deputy Director of PIM	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-10-01	2020-09-29	2020-11-19		2020-12-10		2021-01-14		2021-07-13	
C2-CS-6 / Project Management Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		49,726.37	Signed	2020-10-01	2020-09-29	2020-11-19	2021-03-15	2020-12-10	2021-03-15	2021-01-14	2021-04-05	2021-07-13	
C1.2-CS-14 / international cooperation advisor	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		61,607.90	Signed	2020-10-01	2020-10-07	2020-10-11	2020-11-03	2020-11-01	2020-12-03	2020-12-06	2021-01-05	2021-06-04	
C2-CS-7 / ICT expert 2-full time	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Direct		82,677.80	Signed	2020-11-25	2020-10-20	2020-12-05	2020-11-29	2020-12-26	2020-12-01	2021-01-30	2020-12-23	2021-12-30	
C1.2-CS-16 / Drafting of investment law and regulations	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct		68,716.50	Signed	2020-12-13	2020-11-26	2020-12-23	2020-12-15		2021-02-26	2021-05-20	2021-08-25		
C1.2-CS-17 / upgrading ISTD system	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct		114,978.84	Signed	2021-01-20	2021-03-01	2021-01-30	2021-03-02		2021-04-05	2021-10-29	2021-10-02		
C1.2-CS-19 / Financial Specialist-FCCS-MoF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-01-20	2021-03-24	2021-03-10		2021-03-31		2021-05-05		2022-05-01	

C1.2-CS-20 / Macroeconomist-FCCL-Maf	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-01-20	2021-03-24	2021-03-10		2021-03-31		2021-05-05		2021-11-01	
C1.1-CS-6 / Researcher 2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	1,191.82	Completed	2020-04-01	2020-03-01	2020-05-20	2020-05-17	2020-06-10	2020-05-17	2020-07-15	2020-05-22	2021-01-11	2021-06-04
C2-CS-5 / Economic and Financial Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-01	2020-09-29	2020-11-19		2020-12-10		2021-01-14		2021-07-13	
C1.2-CS-21 / Senior Legal Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	15,300.42	Terminated	2021-03-30	2021-03-24	2021-05-18	2021-05-27	2021-06-08	2021-05-30	2021-07-13	2021-08-11	2022-01-09	
C1.2-CS-22 / Legal Research Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	39,756.37	Signed	2021-03-30	2021-03-24	2021-05-18	2021-05-27	2021-06-08	2021-06-13	2021-07-13	2021-08-11	2022-01-09	
C2-CS-5-2 / Economic and Financial Specialist-Relaunch	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	49,018.73	Signed	2021-04-01	2021-03-24	2021-05-20	2021-07-25	2021-06-10	2021-08-08	2021-07-15	2021-08-23	2022-01-11	
C1.1-CS-30 / Program Coordinator	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	33,488.80	Signed	2021-04-15	2021-04-06	2021-06-03	2021-06-06	2021-06-24	2021-06-07	2021-07-29	2021-06-21	2022-01-25	
C1.1-CS-31 / Economic and Business Environment Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	99,452.75	Signed	2021-04-15	2021-04-06	2021-06-03	2021-05-27	2021-06-24	2021-05-27	2021-07-29	2021-06-05	2022-01-25	
C1.1-CS-32 / Monitoring and Evaluation Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-05-20	2021-05-26	2021-07-08		2021-07-29		2021-09-02		2022-03-01	
C1.2-CS-23 / Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	17,461.61	Signed	2021-06-01	2021-06-01	2021-06-11	2021-05-31	2021-07-02	2021-05-31	2021-08-06	2021-06-04	2022-02-02	
C2-CS-8 / Education Sector Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	45,901.27	Signed	2021-06-25	2021-06-14	2021-08-13	2021-10-03	2021-09-03	2021-10-03	2021-10-08	2021-11-05	2022-04-06	
C2-CS-9 / Energy Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	47,837.44	Completed	2021-06-25	2021-06-14	2021-08-13	2021-10-03	2021-09-03	2021-10-03	2021-10-08	2021-11-05	2022-04-06	2023-10-31
C2-CS-10 / Environment Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-11 / Health Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-12 / Tourism Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-13 / Transport Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-14 / Agriculture Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	45,901.27	Signed	2021-06-25	2021-06-14	2021-08-13	2021-10-03	2021-09-03	2021-10-25	2021-10-08	2021-11-05	2022-04-06	
C1.2-CS-24 / Fccl Training-Capacity Building (Excel VBA)	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct	2,820.87	Completed	2021-06-01	2021-05-03	2021-06-11	2021-05-23			2021-08-15	2021-06-09	2022-02-11	2021-07-10
C1.2-CS-25 / Upgrade the CRM system to include the IGM module	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct	37,700.00	Completed	2021-07-01	2021-06-20	2021-07-11	2021-07-26			2021-09-14	2021-12-14	2022-03-13	2022-04-08
C1.1-CS-33 / Social Safeguards Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	13,770.38	Signed	2021-07-01	2021-06-24	2021-08-19	2021-09-02	2021-09-09	2021-09-01	2021-10-14	2021-10-11	2022-04-12	
C2-CS-15 / Capacity Building for PPP unit in PPP Procurement and Financing	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Direct Selection	Direct	27,500.00	Completed	2021-07-01	2021-06-24	2021-07-11	2021-07-26			2021-09-14	2021-09-06	2022-03-13	2021-12-25
C2-CS-16 / PPP Project Finance Associate	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-07-05	2021-07-08	2021-08-23	2021-11-23	2021-09-13		2021-10-18		2022-04-16	
C2-CS-17 / PPP Economic Associate	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	40,462.62	Signed	2021-07-05	2021-07-08	2021-08-23	2021-11-15	2021-09-13	2021-12-09	2021-10-18	2022-03-20	2022-04-16	
C1.2-CS-26 / Economic Analyst	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-07-20	2021-07-12	2021-09-07		2021-09-28		2021-11-02		2022-05-01	
C1.2-CS-27 / Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-07-20	2021-07-12	2021-09-07	2021-11-24	2021-09-28		2021-11-02		2022-05-01	
C1.2-CS-19-2 / Financial Analyst-FCCL	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-07-30	2021-07-13	2021-09-17	2021-11-23	2021-10-08		2021-11-12		2022-05-11	
C1.2-CS-20-2 / Macroeconomist-FCCL	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-07-30	2021-07-13	2021-09-17		2021-10-08		2021-11-12		2022-05-11	
C2-CS-18 / Environmental, Social and Gender Associate	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-08-20	2021-08-12	2021-10-08		2021-10-29		2021-12-03		2022-06-01	
C1.2-CS-28 / Fiscal Forecasting & Policy (FFP) Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-08-20	2021-08-12	2021-10-08		2021-10-29		2021-12-03		2022-06-01	
C1.2-CS-29 / Macro Fiscal Risk Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-08-20	2021-08-15	2021-10-08		2021-10-29		2021-12-03		2022-06-01	
C1.2-CS-30 / Macroeconomic Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	52,595.20	Signed	2021-08-20	2021-08-15	2021-10-08	2021-12-22	2021-10-29	2022-01-04	2021-12-03	2022-02-03	2022-06-01	2023-01-31
C1.1-CS-32-2 / Monitoring and Evaluation Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	24,863.19	Signed	2021-08-20	2021-08-15	2021-08-25	2021-08-11	2021-09-15	2021-08-12	2021-10-20	2021-09-02	2022-04-18	
C1.2-CS-31 / Labor Market Researcher-1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-08-31	2021-09-16	2021-10-19		2021-11-09		2021-12-14		2022-06-12	
C1.2-CS-32 / Labor Market Researcher-2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-08-31	2021-09-16	2021-10-19		2021-11-09		2021-12-14		2022-06-12	



C1.2-CS-33 / Senior Entrepreneurship Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		34,425.95	Signed	2021-08-31	2021-09-16	2021-10-19	2022-03-29	2021-11-09	2022-04-04	2021-12-14	2022-05-15	2022-06-12	
C1.2-CS-34 / Specialist to lead PMO (Director)	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-31	2021-09-16	2021-10-19		2021-11-09		2021-12-14		2022-06-12	
C1.2-CS-35 / International In-House Advisor- for JIC	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		66,160.00	Signed	2021-09-20	2021-09-21	2021-11-08	2022-04-11	2021-11-29	2022-06-15	2022-01-03	2022-07-04	2022-07-02	2023-03-05
C1.2-CS-36 / Auditor 1 for Audit Bureau of Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		22,950.63	Signed	2021-10-04	2021-10-06	2021-11-22	2022-02-07	2021-12-13	2022-02-07	2022-01-17	2022-03-04	2022-07-16	
C1.2-CS-37 / Auditor 2 to Audit Bureau of Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		19,125.53	Signed	2021-10-04	2021-10-06	2021-11-22	2022-02-07	2021-12-13	2022-02-07	2022-01-17	2022-03-04	2022-07-16	
C1.2-CS-38 / Auditor 3 to Audit Bureau of Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-04	2021-10-06	2021-11-22		2021-12-13		2022-01-17		2022-07-16	
C1.1-CS-35 / Procurement Assistant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-04	2021-10-06	2021-11-22		2021-12-13		2022-01-17		2022-07-16	
C1.2-CS-40 / Marketing and Investment Promotion Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-25	2021-10-21	2021-12-13	2022-04-11	2022-01-03		2022-02-07		2022-08-06	
C1.1-CS-34 / Labor, Gender and Social Protection Analyst	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-01	2021-06-24	2021-08-19		2021-09-09		2021-10-14		2022-04-12	
C2-CS-11-2 / Health Sector Specialist	TF / B1168	2. Strengthening the PIM-PP framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-11-16	2021-11-22	2022-01-04		2022-01-25		2022-03-01		2022-08-28	
C1.2-CS-43 / Junior Climate Change Specialist- MoEnv.	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		21,038.08	Signed	2021-11-25	2021-12-05	2022-01-13	2022-06-13	2022-02-03	2022-06-13	2022-03-10	2022-09-05	2022-09-06	
C1.2-CS-44 / Senior Climate Change Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-11-25	2021-12-06	2022-01-13		2022-02-03		2022-03-10		2022-09-06	
C1.2-CS-45 / Climate MRV Analyst	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		19,125.53	Completed	2021-11-25	2021-12-06	2022-01-13	2022-06-29	2022-02-03	2022-06-30	2022-03-10	2022-09-05	2022-09-06	2023-06-12
C1.2-CS-46 / Economic Researcher 1- MoPIC	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-12-27	2021-12-21	2022-02-14		2022-03-07		2022-04-11		2022-10-08	
C1.2-CS-47 / Economic Researcher 2- MoPIC	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		26,775.74	Signed	2021-12-27	2021-12-22	2022-02-14	2022-04-20	2022-03-07	2022-04-21	2022-04-11	2022-07-10	2022-10-08	
C2-CS-20 / Water Sector Specialist	TF / B1168	2. Strengthening the PIM-PP framework and function	Post	Individual Consultant Selection	Open		42,313.12	Completed	2022-01-05	2022-01-10	2022-02-23	2022-04-21	2022-03-16	2022-05-16	2022-04-20	2022-08-05	2023-03-31	2023-08-01
C2-CS-21 / Junior Software Developer	TF / B1168	2. Strengthening the PIM-PP framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-01-05	2022-01-10	2022-02-23		2022-03-16		2022-04-20		2023-03-31	
C2-CS-22 / Data Entry 1-PIM	TF / B1168	2. Strengthening the PIM-PP framework and function	Post	Individual Consultant Selection	Open		19,125.53	Signed	2022-01-05	2022-01-10	2022-02-23	2022-04-20	2022-03-16	2022-04-21	2022-04-01	2022-06-16	2023-03-31	
C2-CS-23 / Data Entry 2-PIM	TF / B1168	2. Strengthening the PIM-PP framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-01-05	2022-01-10	2022-02-23		2022-03-16		2022-04-01		2023-03-12	
C1.2-CS-50 / Business Analyst 3-MoTTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		24,843.92	Signed	2022-01-05	2022-01-10	2022-01-10	2022-02-20	2022-01-31	2022-02-20	2022-03-01	2022-03-21	2023-02-28	
C1.2-CS-51 / Business Analyst 4-MoTTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		28,666.06	Signed	2022-01-05	2022-01-10	2022-01-10	2022-02-20	2022-01-31	2022-02-20	2022-03-01	2022-03-17	2023-02-22	
C1.2-CS-52 / Business Analyst 5-MoTTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		24,843.92	Signed	2022-01-05	2022-01-10	2022-01-10	2022-02-20	2022-01-31	2022-02-20	2022-03-01	2022-03-17	2023-02-28	
C1.2-CS-53 / Social Development Researcher-MoSD	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		21,038.08	Signed	2022-01-05	2022-01-10	2022-02-23	2022-06-29	2022-03-16	2022-06-29	2022-04-02	2022-08-05	2023-03-31	
C1.2-CS-48 / Policy Advisor-HE office	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		66,939.35	Signed	2021-12-20	2021-12-28	2022-01-12	2022-02-07	2022-02-02	2022-02-23	2022-03-01	2022-04-12	2023-02-28	
C1.2-CS-54 / Financial Economics and International Developments Division	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-02-22	2022-02-12	2022-02-27		2022-03-20		2022-04-24		2023-04-26	
C1.2-CS-28-2 / Fiscal Forecasting & Policy (FFP) Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-02-23		2022-02-28		2022-03-21		2022-04-25		2023-04-26	
C1.1-CS-40 / Technical Lead and Safeguards Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Canceled	2022-02-23	2022-02-23	2022-03-05	2022-02-28	2022-03-26		2022-04-30		2023-02-28	
C1.1-CS-41 / communication and stakeholder engagement Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		45,441.47	Signed	2022-02-23	2022-02-23	2022-03-05	2022-02-27	2022-03-26	2022-02-28	2022-04-30	2022-03-17	2023-02-28	
C1.2-CS-55 / Coordinator for the National Accounts Project -DOS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Terminated	2022-03-31	2022-03-24	2022-05-19	2022-10-02	2022-06-09	2022-10-03	2022-07-14	2022-11-22	2023-07-16	
C1.2-CS-56 / Tourism Product Development Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-03-31		2022-05-19		2022-06-09		2022-07-14		2023-07-13	
C1.2-CS-57 / Tourism Fund Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-03-31		2022-05-19		2022-06-09		2022-07-14		2023-06-30	
C1.1-CS-42 / Regulatory and Policy Legal Reform Advisor	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		36,000.00	Signed	2022-05-23	2022-04-12	2022-06-02	2022-05-16	2022-06-05	2022-05-24	2022-06-05	2022-06-21	2022-12-01	
C1.2-CS-58 / Senior Specialist, Women Economic Empowerment	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-06-15	2022-06-12	2022-08-03		2022-08-24		2022-09-28		2023-09-27	
C1.2-CS-59 / Specialist, Women Economic Empowerment	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-06-15	2022-06-12	2022-08-03		2022-08-24		2022-09-28		2023-09-28	

C2-CS-10-2 / Environment Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Limited		47,813.82	Terminated	2022-06-01	2022-05-25	2022-06-06	2022-05-30	2022-06-27	2022-09-08	2022-08-01	2022-10-01	2023-07-31	
C2-CS-13-2 / Transport Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-06-01	2022-05-26	2022-06-06	2022-09-21	2022-06-27		2022-08-01		2023-07-31	
C1.2-CS-34-2 / Specialist to lead PMO (Director)/MoDEE	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		66,868.62	Completed	2022-05-14	2022-05-15	2022-05-19	2022-05-15	2022-06-09	2022-07-25	2022-07-14	2022-08-11	2023-07-13	
C1.2-CS-63 / Consultant to review Ministry of Investment's organizational structure, job description cards and determine training needs- Part-T1-me	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		6,340.26	Completed	2022-07-05	2022-06-28	2022-07-15	2022-07-12	2022-08-05	2022-07-26	2022-09-09	2022-08-20	2023-01-30	2023-07-01
C1.2-CS-62 / International Senior Investment Promotion Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		87,600.00	Completed	2022-06-14	2022-06-14	2022-06-19	2022-07-14	2022-07-27	2022-08-01	2022-08-31	2022-10-08	2023-08-31	2023-05-26
C2-CS-24 / PPP Project Associate - Transport	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Open		0.00	Signed	2022-07-05	2022-07-03	2022-08-23	2022-10-02	2022-09-13	2022-10-17	2022-10-18	2022-11-07	2023-10-17	
C2-CS-25 / PPP Project Finance Associate	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Open		0.00	Completed	2022-07-05	2022-07-03	2022-08-23	2022-10-18	2022-09-13	2022-10-19	2022-10-18	2022-11-02	2023-10-17	2023-10-09
C2-CS-26 / PPP Project Legal Assistant	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Open		0.00	Signed	2022-07-05	2022-07-03	2022-08-23	2022-09-29	2022-09-13	2022-10-02	2022-10-18	2022-11-02	2023-10-17	
C2-CS-27 / PPP Project Associate - Civil-Water/Wastewater Engineering	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-07-05	2022-07-03	2022-08-23		2022-09-13		2022-10-18		2023-10-17	
C1.1-CS-43 / Deputy Director and Technical Lead for RS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-07-07	2022-07-07	2022-08-25		2022-09-15		2022-10-20		2023-10-19	
C1.1-CS-44 / Technical Lead for RS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Signed	2022-07-07	2022-07-07	2022-08-25	2022-10-16	2022-09-15	2022-10-16	2022-10-20	2022-11-20	2023-10-19	
C1.1-CS-45 / Technical Analyst-1 for RS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-07-07	2022-07-07	2022-08-25		2022-09-15		2022-10-20		2023-10-19	
C1.1-CS-46 / Technical Analyst-2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-07-07	2022-07-07	2022-08-25		2022-09-15		2022-10-20		2023-10-19	
C1.2-CS-66 / Analyst for WB division at MoPIC	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct - National		23,881.65	Signed	2022-03-17	2022-05-17	2022-03-27	2022-05-17	2022-04-17	2022-05-17	2022-05-22	2022-05-31	2022-11-18	
C1.2-CS-69 / Regulatory Policy Specialist 1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Completed	2022-08-25	2022-09-15	2022-10-13	2022-11-23	2022-11-03	2022-12-04	2022-12-08	2022-12-20	2023-06-06	2023-12-10
C1.2-CS-70 / Regulatory Policy Specialist 2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Terminated	2022-08-25	2022-08-30	2022-10-20	2022-11-23	2022-11-10	2022-11-23	2022-12-15	2022-12-12	2023-12-14	
C1.2-CS-72 / Business Analyst 6	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-08-25	2022-09-15	2022-10-13	2022-12-20	2022-11-03	2022-12-22	2022-12-08	2023-01-09	2023-12-07	
C1.2-CS-73 / Legal Research Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-08-25	2022-09-15	2022-10-13	2022-12-20	2022-11-03	2022-12-21	2022-12-08	2023-01-09	2022-12-11	
C1.1-CS-47 / RS Director- Omar Fanek	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct - National		75,545.84	Signed	2022-04-01	2022-04-01	2022-04-08	2022-04-14	2022-04-09	2022-04-14	2022-04-14	2022-04-18	2023-04-14	
C1.1-CS-48 / Monitoring and Evaluation Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-08-25	2022-09-15	2022-08-30		2022-09-20		2022-10-25		2023-10-24	
C1.1-CS-49 / Sectoral Reform Specialist- Maysam	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct - National		22,950.63	Signed	2022-05-15	2022-05-15	2022-05-17	2022-06-01	2022-05-19	2022-06-01	2022-05-31	2022-06-05	2023-05-30	
C1.1-CS-50 / Sectoral Reform & Climate Change Specialist - Sireen	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct - National		28,879.55	Completed	2022-05-15	2022-05-15	2022-05-17	2022-06-01	2022-05-18	2022-06-01	2022-05-31	2022-06-05	2023-05-30	2023-06-01
C1.2-CS-19-2-A / Financial Analyst-FCCL- Re-launch-Limited	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Signed	2022-02-20	2022-03-02	2022-02-25	2022-07-21	2022-03-18	2022-08-22	2022-04-22	2022-10-02	2023-04-18	
C1.2-CS-20-2-A / Macroeconomist-FCCL- Re-launch-Limited	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		24,863.19	Signed	2022-02-20	2022-03-02	2022-02-25	2022-07-21	2022-03-18	2022-07-21	2022-04-22	2022-09-14	2023-04-18	
C2-CS-28 / Senior System Administrator	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-09-25	2022-09-21	2022-11-13	2022-12-04	2022-12-04	2022-12-05	2023-01-08	2023-01-09	2024-01-08	
C1.2-CS-74 / AB-Auditor 4	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-10-10	2022-09-26	2022-11-28	2023-01-30	2022-12-19	2023-01-24	2023-01-23	2023-03-09	2024-01-22	
C1.2-CS-75 / AB-Auditor 5	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-10-10	2022-09-26	2022-11-28	2023-01-30	2022-12-19	2023-01-24	2023-01-23	2023-03-02	2024-01-22	
C2-CS-30 / Financial Specialist	TF / B1168	2. Strengthening the PIM-PPP Framework and Function	Post	Individual Consultant Selection	Open - National		0.00	Completed	2022-10-20	2022-10-20	2022-12-08	2023-04-13	2022-12-29	2023-05-03	2023-02-02	2023-05-10	2024-02-01	2024-05-09
C1.2-CS-81 / Head of Fiscal Forecasting and Policy Division-MoF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Signed	2022-12-15	2022-12-12	2022-12-20	2022-11-28	2023-01-10	2022-12-28	2023-02-14	2023-04-17	2024-02-13	
C1.2-CS-82 / Head of Financial Economics and International Developments Division-MoF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Signed	2022-12-15	2022-12-12	2022-12-20	2022-11-28	2023-01-10	2023-01-25	2023-02-14	2023-02-13	2024-02-13	
C1.2-CS-84 / Gender and Social Development Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-01-05	2023-01-10	2023-02-23	2023-02-20	2023-03-16	2023-02-20	2023-04-20	2023-03-02	2024-04-18	
C1.2-CS-77 / Technical Liaison Officer - PMU-MoITS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-12-15	2023-01-10	2023-02-02	2023-04-13	2023-02-23	2023-05-03	2023-03-30	2023-05-08	2024-03-29	
C1.1-CS-51 / Technical Analyst 1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-01-29	2023-01-25	2023-02-03	2023-04-13	2023-02-24	2023-04-16	2023-03-31	2023-05-09	2024-03-28	

C1.1-CS-52 / Technical Analyst 2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited			0.00	Signed	2023-01-29	2023-01-25	2023-02-03	2023-04-13	2023-02-24	2023-05-15	2023-03-31	2023-06-02	2024-03-28	
C1.1-CS-53 / Technical Analyst 3	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited			0.00	Canceled	2023-01-29	2023-01-25	2023-02-03		2023-02-24		2023-03-31		2024-03-28	
C1.1-CS-54 / Technical Analyst 4	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited			0.00	Canceled	2023-01-29	2023-01-25	2023-02-03		2023-02-24		2023-03-31		2024-03-28	
C1.1-CS-55 / Programs Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited			0.00	Signed	2023-01-29	2023-01-25	2023-02-03	2023-04-13	2023-02-24	2023-05-03	2023-03-31	2023-05-09	2024-03-28	
C1.1-CS-56 / Procurement Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National			0.00	Canceled	2023-01-29	2023-01-25	2023-03-19		2023-04-09		2023-05-14		2024-05-12	
C2-CS-31 / Expert to Develop Participatory Methodologies Related to the Sixth Commitment of the Fifth National Plan of the Open Government Partnership (OGP) Initiative (2021-2025)	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-02-19	2023-02-19	2023-04-09	2023-05-10	2023-04-30	2023-06-20	2023-06-04	2023-07-02	2023-09-28	
C1.2-CS-88 / Senior Software Developer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct - National			0.00	Completed	2023-06-04	2023-05-30	2023-06-14	2023-06-21	2023-07-05	2023-06-22	2023-08-09	2023-07-03	2023-09-18	2023-09-01
C2-CS-33 / Jordanian Law Firm to review PPP regulations	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Direct Selection	Direct - National			0.00	Completed	2023-06-04	2023-05-30	2023-06-14	2023-06-18			2023-08-18	2023-08-31	2023-11-20	2024-04-18
C1.2-CS-90 / JONEPS maintenance and Development services for 3rd year	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Direct Selection	Direct - National			0.00	Completed	2023-07-20	2023-07-09	2023-07-30	2023-07-30			2023-10-03	2023-09-12	2024-03-31	2024-06-30
C1.1-CS-56-2 / Procurement Office-re-launch	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited			0.00	Signed	2023-07-11	2023-07-09	2023-07-16	2023-07-12	2023-08-01	2023-08-31	2023-09-05	2023-09-18	2024-09-02	
C2-CS-29 / Project Management Specialist	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open - National			0.00	Canceled	2022-10-20	2022-10-20	2022-12-08		2022-12-29		2023-02-02		2024-02-01	
C1.2-CS-71 / GFMS Project Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National			0.00	Canceled	2022-08-25	2022-09-15	2022-10-13		2022-11-03		2022-12-08		2023-12-07	
C1.2-CS-93 / Preparing framework/instructions to manage E-participation process through governmental entities in Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National			0.00	Terminated	2023-07-13	2023-07-16	2023-08-31	2023-10-02	2023-09-21	2023-10-05	2023-10-26	2023-10-23	2024-04-23	
C1-CS-58 / Program Coordinator	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-09-28	2023-09-21	2023-11-16	2023-12-06	2023-12-07	2024-01-03	2024-01-11	2024-01-09	2025-01-10	
C3-CS-35 / PPP Project Associate - Engineer	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-09-28	2023-09-21	2023-11-16	2024-02-04	2023-12-07	2024-02-11	2024-01-11	2024-02-14	2025-01-10	
C3-CS-36 / PPP Project Finance Associate	TF / B1168	3. Strengthening of the public procurement framework and function	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-09-28	2023-09-21	2023-11-16	2024-02-01	2023-12-07	2024-02-20	2024-01-11	2024-03-13	2025-01-10	
C2-CS-99 / Junior Climate Change Specialist	TF / B1168	3. Strengthening of the public procurement framework and function	Post	Individual Consultant Selection	Open - National			0.00	Canceled	2023-09-28	2023-09-24	2023-11-16	2024-03-05	2023-12-07		2024-01-11		2025-01-10	
C2-CS-100 / Senior Climate Change Specialist	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-09-28	2023-09-24	2023-11-16	2024-04-21	2023-12-07	2024-05-07	2024-01-11	2024-05-15	2025-01-10	
C2-CS-101 / Climate MRV Analyst	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-09-28	2023-09-24	2023-11-16	2024-03-05	2023-12-07	2024-04-18	2024-01-11	2024-05-19	2025-01-09	
C2-CS-102 / the Authorized Economic Operators (AEO)	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Direct Selection	Direct - International			0.00	Signed	2023-09-28	2023-09-09	2023-10-08	2023-10-26			2023-12-12	2024-02-26	2024-06-09	
C2-CS-103 / Coordinator for the National Accounts Project and Statistics Modernization Work	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Limited			0.00	Signed	2023-09-28	2023-10-15	2023-10-03	2023-10-11	2023-10-24	2023-11-20	2023-11-28	2023-11-20	2024-11-27	
C1.2-CS-96-2 / CONDUCTING A SATISFACTION SURVEY	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Direct Selection	Direct - National			0.00	Canceled	2023-09-13		2023-09-23				2023-11-27		2024-03-20	
C1-CS-60 / M&E Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-11-01	2023-11-05	2023-12-20	2024-01-18	2024-01-10	2024-01-31	2024-02-14	2024-01-31	2025-02-13	
C1-CS-62 / Senior Sectoral Reform and Climate Change and Safeguards Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct - National			0.00	Signed	2023-04-01	2023-05-09	2023-04-11	2023-06-01	2023-05-02	2023-06-01	2023-06-06	2023-06-01	2024-05-31	
C1-CS-59 / Social Risk Management Consultant-part time	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-12-14	2023-11-16	2024-02-01	2024-04-02	2024-02-22	2024-04-07	2024-03-28	2024-04-07	2025-03-28	
C1-CS-61 / Stakeholder Engagement Expert Consultant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open - National			0.00	Signed	2023-12-14	2023-11-16	2024-02-01	2024-03-05	2024-02-22	2024-03-05	2024-03-25	2024-04-07	2024-05-24	
C1.2-CS-71-2 / GFMS Project Manager	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open - National			0.00	Signed	2024-01-15	2024-02-01	2024-03-04	2023-11-29	2024-03-25	2024-01-23	2024-04-29	2024-02-01	2024-10-26	
C1.2-CS-93-3 / Preparing framework/instructions to manage E-participation process through governmental entities in Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct - National			0.00	Canceled	2024-01-30	2024-01-14	2024-02-09		2024-03-01		2024-04-05		2024-10-02	
C2-CS-109 / Senior Gender and Social Development Specialist	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Direct - National			0.00	Signed	2024-02-25	2024-03-23	2024-03-06	2024-03-23	2024-03-27	2024-02-29	2024-05-01	2024-03-28	2025-02-24	
C3-CS-39 / Technical Support, Maintenance, Development Services For Jordan On-Line E-Procurement System (JONEPS)	TF / B1168	3. Strengthening of the public procurement framework and function	Post	Direct Selection	Direct - National			0.00	Canceled	2024-05-26	2024-05-28	2024-05-26	2024-06-04			2024-07-01		2025-07-14	
C1-CS-64 / Program Coordinator	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited - National			0.00	Signed	2024-06-02	2024-05-20	2024-06-07	2024-06-24	2024-06-28	2024-07-18	2024-08-01		2025-07-31	