PROCUREMENT PLAN (Textual Part)

Project information: P118518 -Moldova Agriculture Competitiveness Project

Project Implementation agency: Consolidated Agricultural Projects Management Unit (CAPMU)

Date of the Procurement Plan: February 12, 2021

Period covered by this Procurement Plan: February 2021 – December 2024

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2016 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

As part of project preparations and negotiations, it has been agreed that the Bank's Standard Procurement Documents or other documents agreed with the Bank will be used for procurement with national market approach.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

PROCUREMENT PLAN Moldova : Moldova Agriculture Competitiveness Project on

 Project Ib:
 P118518
 Bank's Approval Date of the Original Procurement Plai 2020-10-30 Revised Plan Date(s): (comma delineated, leave blank 2024-09-04

 Project Ib:
 P118518
 GPN Date:

 Project Name:
 Moldova Agriculture Competitiveness Project

 Loan / Credit No:
 DA / 56390, IDA / 67490, IDA / 58580

 Executing Agency(i: Consolidated Agricultural Projects Management Unit

NORKS																												1
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Procurement D ocument Type	Estimated Amount (U S\$)			Draft Pre-c Docu		ation	Report	ent / Jus	tification	Notice /	Invitation	s Is	sued	Proposal Su Opening	/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed (Contract
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MACP/CW/NCB-1.7 / Constru tion of Giurgiulesti Border In pection Point	IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			750,000.00	461,222.24	Signed														2015-01-30		2015-03-14	
MACP/CW/NCB-1.2 / Rehabili ation of regional laboratory i Balti	IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			1,300,000.00	1,160,309.8 1	Signed														2015-03-04		2015-04-03	
MACP/CW/ICB-1.3 / Civil wor is for rehabilitation of Food S ifety Agency's office in Chisi hau	IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope			3,000,000.00	3,961,872.5 9	Signed														2014-06-10		2014-07-04	
MACP/CW/NCB-1.4 / Constru tion of Tudora Border Inspec ion Point	IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	886,932.60	Signed														2014-09-10		2014-10-03	
MACP/CW/NCB-1.6 / Constru tion of Criva Border Inspecti on Point	IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	745,993.50	Signed														2014-10-31		2014-11-08	:
MACP/CW/NCB-1.5 / Constru tion of Leuseni Border Inspe tion Point	IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope			1,600,000.00	980,067.65	Canceled														2015-01-30			
MACP/AF-2/MW/SH-1.7 / Con truction of protection bump ers for access ramps at Bord er Inspection Points Leuseni, Biurgiulesti, Criva and Tudor L	IDA / 58580	Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions (Non Bank-S PD)	60,000.00	0.00	Canceled							2021-09-08	2021-09-03							2021-10-04		2021-12-3 1
MACP/AF-2/MW/SH-1.7-1 / C instruction of protection bu npers for access ramps at B order Inspection Points Leuse ii, Giurgiulesti, Criva and Tu fora.		Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions (Non Bank-S PD)	12,000.00	16,279.54	Completed							2021-12-24	2021-12-24							2022-01-28	2022-03-12	2022-04-2
MD-CAPMU-334513-CW-RFB Procurement of Design, Sup oly and Install of Animal by-p oducts Processing Facility (A	IDA / 67490	Enhancing food safety mana gement	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		Request for Bids - Plant SPD (withou t prequalification)	10,000,000.0 0	0.00	Signed					2023-01-16	2023-01-20	2023-01-23	2023-03-13			2023-04-03	2023-05-03	2023-05-03	2023-07-12	2023-06-07	2023-08-02	2024-12-3

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docur			ation Evalu Report	Draft Bidd ent / Just		Specific Pr Notice / I		Bidding Do s Iss		Proposal Su Opening	ibmission /	Bid Evaluat and Recom for A	nmendation	Signed (Contract	Contract (Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MACP/G/ICB-1.5-LOT 2 / Auto mated Information Systems or National Food Safety Ager cy - LOT 2	f IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	200,000.00	Signed														2015-02-06		2015-04-26		
MACP/G/ICB-1.5 LOT 3 / Prod urement of Automated Infor mation Systems for National Food Safety Agency - LOT 3		Enhancing food safety mana gement	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	170,000.00	Signed														2015-02-06		2015-04-26		
MACP/G/NCB-1.1/1 / Procure ment of Laboratory equipme nt for accreditation of Anima Health Laboratory of Republi can Veterinary Diagnostic Ce ntre.	I IDA / 50950	Enhancing food safety mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	39,830.74	Signed														2015-10-07		2015-10-19		
MACP/G/NCB-1.1/1 Lots 3 ar d 5 / Procurement of Laborat ory equipment for accreditat on of Animal Health Laborat ry of Republican Veterinary II iagnostic Centre. Lots no. 3 a nd 5.	t ii IDA / 50950 D	Enhancing food safety mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	17,754.66	Signed														2015-10-07		2015-10-05		
MACP/G/DC-3.1-1 / Supply o 10 grubbing device for YTO Y D 160 grubber tractors		Enhancing food safety mana gement	Prior	Direct Selection	Direct			130,000.00	121,400.82	Canceled																		
MACP/G/ICB-1.5 / Automater Information Systems for Nati onal Food Safety Agency		Enhancing food safety mana gement	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	329,925.75	Signed														2015-02-06		2015-05-04		
MACP/AF-2/G/ICB-1.6 / Procu rement of laboratory equipm ent for RCVD in Chisinau and Regional Laboratories in Balt , Cahul, Drochia and Dondus eni.	i IDA / 58580 ti	Enhancing food safety mana gement	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		1,750,000.00	588,633.15	Completed					2021-02-11	2021-02-12	2021-02-11	2021-02-12			2021-03-10	2021-04-09	2021-03-17	2021-05-17	2021-03-31	2021-07-19	2021-06-29	2022-04-30
MACP/AF-2/G/SH-2.3 / Audio video conference equipment for AIPA central office (for on line meetings with regional of ffices)	IDA / 58580	Enhancing market access po tential	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		6,000.00	5,799.83	Completed							2020-06-10								2020-07-07	2020-07-11	2020-08-28	2020-07-31
MACP/AF-2/G/SH-1.10 / Proc urement of office and labora ory furniture and technologic al equipment for Scluleni Bor der Inspection Point.		Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		85,000.00	24,110.33	Completed							2021-07-07								2021-08-09	2021-09-01	2021-09-23	2021-12-04

MACP/AF-2/G/SH-1.10-1 / Pro curement of laboratory and o ffice furniture for BIP Sculeni	IDA / 58580	Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	20,000.00	16,024.12	Completed				2021-07-26	2021-08-03			2021-08-15	2021-08-15	2021-10-04	2021-09-26
MD-CAPMU-282397-GO-RFQ / Procurement of 12 Microsof t SQL Server 2019 Standard Edition licenses for National F ood Safety Agency's Manage ment Information Systems.		Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	35,000.00	10,620.00	Completed				2022-03-23	2022-03-31			2022-04-19	2022-04-02	2022-05-19	2022-05-03
MD-CAPMU-282398-GO-RFQ / Procurement and replacem ent of a new chiller at the ce ntral office of National Food S afety Agency.		Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	95,000.00	65,245.58	Completed				2022-03-17	2022-03-31			2022-05-01	2022-04-02	2022-06-30	2022-06-26
MD-CAPMU-289656-GO-RFQ / Procurement of one new car for CAPMU in order to replace the old one (using trade-in pr ocedure).	IDA / 58580	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	23,000.00	22,780.44	Completed				2022-04-13	2022-04-12			2022-04-30	2022-04-23	2022-06-29	2022-05-14
MD-CAPMU-289668-GO-RFQ / Procurement of IT equipme nt for NFSA and MAFI (PCs an d MFUs)	IDA / 58580	Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	99,000.00	294,540.00	Completed				2022-04-18	2022-04-15			2022-05-01	2022-04-25	2022-06-30	2022-06-12
MD-CAPMU-289671-GO-RFQ / Procurement of video-audio conference equipment in ord er to conduct on-line confere nces/meetings for MAFI and CAPMU	IDA / 58580	Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	20,000.00	30,225.10	Completed				2022-04-18	2022-05-12			2022-05-01	2022-05-15	2022-06-30	2022-06-28

NON CONSULTING	SERVICES			-																								
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docur		Prequalifica ation F			ling Docum tification		ocurement Invitation		ocuments a sued	Proposal Si Opening		Bid Evalua and Recom for A	mendation	Signed (Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual
MACP/NCS/SH-4.1 / Develop ment, Supply and Installation of the Management Informati on System (MIS) "MAC-P".	IDA / 50950	Enhancing food safety mana gement	Prior	Request for Quota tions	Open - Internationa I			0.00	45,500.00	Signed																2015-02-07		
MD-CAPMU-295165-NC-RFQ / Provision of logistical servic es to MACP closing event	IDA / 58580	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		12,000.00	16,137.03	Completed							2022-05-19	2022-05-19							2022-06-01	2022-06-22	2022-06-30	2022-07-05
MD-CAPMU-319023-NC-RFQ / Selection of a local firm to o btain all the approvals for the further design of animal by-p roducts processing facility.	IDA / 67490	Enhancing food safety mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		30,000.00	0.00	Completed							2022-10-17	2022-10-10							2022-11-24	2022-11-02	2023-03-31	2024-01-24
MD-CAPMU-365903-NC-DIR / Direct contracting of 7 forest ry enterprises (under Moldsil va Agency) to carry out work s for identification of the tota I area of shelterbelds to be pl anted and/or to be rehabilitat		Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National			15,000.00	0.00	Completed					2023-06-14	2023-06-12	2023-06-19	2023-06-13							2023-06-30	2023-06-15	2023-09-28	2023-12-29
MD-CAPMU-438585-NC-DIR / Direct selection of Edinet For estry Enterprise that will carr y out specific works related t o rehabilitation of forest prot ective plantations located in Edinet (for 7 identified mayor		Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National			365,000.00	0.00	Signed					2024-07-12	2024-07-12	2024-07-15	2024-07-12							2024-07-17	2024-07-15	2025-12-31	
MD-CAPMU-438682-NC-DIR / Direct selection of Telenesti Forestry Enterprise that will c arry out works related to reh abilitation of forest protectiv e plantations located in Telen esti (for 11 identified mayora	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National			130,000.00	0.00	Signed					2024-07-15	2024-07-17	2024-07-16	2024-07-17							2024-07-21	2024-07-17	2025-01-31	
MD-CAPMU-439458-NC-DIR / Direct selection of Soroca For estry Enterprise that will carr y out works related to rehabil itation of forest protective pl antations located in Soroca c ounty (for 13 identified mayo ralities)	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National			314,000.00	0.00	Signed					2024-07-19	2024-07-17	2024-07-22	2024-07-18							2024-07-24	2024-07-18	2025-12-31	
MD-CAPMU-440079-NC-DIR / Direct selection of Soldanesti Forestry Enterprise that will c arry out works related to reh abilitation of forest protectiv e plantations located in Solda nesti district (for 3 identified mayoralties)	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National			240,000.00	0.00	Signed					2024-07-24	2024-07-23	2024-07-25	2024-07-23							2024-07-26	2024-07-24	2025-12-31	
MD-CAPMU-448775-NC-DIR / Direct selection of Glodeni Fo restry Enterprise that will car ry out works related to rehab lilitation of forest protective p lantations located in Glodeni district (for 3 identified mayo ralties)		Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National			80,000.00	0.00	Pending Impl ementation					2024-09-03		2024-09-04								2024-09-06		2025-12-31	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not			and Draft R Proposals		r Proposals sued	Opening of Proposals	Technical / Minutes	Evaluation al Pro	of Technic	Combined Report and otiated (d Draft Neg	Signed C	ontract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MACP/CS/LCS-4.3 / Operatio nal review of cash grants und er parts B.2, C.2 and E of the project.	IDA / 56390	Enhancing food safety mana gement	Prior	Least Cost Selecti on	Open - Internationa I		0.00	31,811.20	Signed														2016-04-20		2016-05-04		

MD-CAPMU-204110-CS-CQS / Awareness raising to impro ve farm-level and public polic y response to SLM (national a nd regional events, dissemin ation of specialized informati on, maintenance of dedicate web-page on SLM, written and TV mass media, social m	c a IDA / 67490 i	Enhancing land productivity through sustainable land ma nagement	Post	Consultant Qualifi cation Selection	Open - National	50,000.00	0.00	Canceled	2021-03-01		2021-03-22		2021-04-26							2021-05-03		2021-05-15		2024-10-31	
MD-CAPMU-204127-CS-LCS / Annual project financial audit missions.		Project Management	Post	Least Cost Selecti on	Open - National	20,000.00	0.00	Canceled	2022-01-17		2022-01-17		2022-02-07			2022-02-14		2022-02-28		2022-03-14		2022-03-28		2024-07-31	
MACP/AF-2/CS/CQ-2.7-2 / Ad visory services on exports an d trade missions		Enhancing market access po tential	Post	Consultant Qualifi cation Selection	Open - National	58,000.00	59,520.00	Completed	2020-03-10	2020-03-10	2020-03-27		2020-06-19	2020-06-19						2020-07-17	2020-07-17	2020-07-17	2020-07-21	2021-06-30	2022-02-05
MD-CAPNU-245533-CS-CQS / Develop guidelines for ABPs ' operators, controls and trac eability, ensure their publicat ion. Conducted specialized tr ainings to stakeholders base d on the developed guideline	s it IDA / 67490	Enhancing food safety mana gement	Post	Consultant Qualifi cation Selection	Open - National	20,000.00	0.00	Canceled	2021-11-01		2021-11-22		2021-12-13							2021-12-20		2022-01-24		2022-05-24	
MD-CAPMU-245540-CS-CQS / Public Awareness Campaign to promote the best practice s for compliance with the ani mal by-products (ABP) mana gement requirements.	n IDA / 67490	Enhancing food safety mana gement	Post	Consultant Qualifi cation Selection	Open - National	150,000.00	103,808.83	Signed	2021-10-04	2021-08-03	2021-10-25	2021-08-18	2021-11-15	2021-10-25						2021-11-29	2022-07-13	2022-01-03	2022-07-18	2024-12-31	
MD-CAPMU-260099-CS-CQS / International study visit lear ning about the animal by-pro ducts management system i n Croatia.	IDA / 67490	Enhancing food safety mana gement	Post	Consultant Qualifi cation Selection	Open - Internationa I	25,000.00	20,706.64	Completed	2021-10-29	2021-10-28	2021-11-12	2021-10-28	2021-12-02	2021-11-23						2021-12-09	2021-12-07	2021-12-30	2021-12-26	2022-02-28	2022-02-18
MD-CAPMU-295166-CS-CQS / International study visit lear ning about the animal by-pro ducts management system i n Poland	IDA / 6/490	Enhancing food safety mana gement	Post	Consultant Qualifi cation Selection	Open - National	47,000.00	0.00	Canceled	2022-05-20	2022-08-01	2022-06-03	2022-08-01	2022-06-12	2022-09-07						2022-06-13		2022-06-15		2022-06-30	
MD-CAPMU-336129-CS-QCB S / Design, Supply and Install Supervision Services for the construction and commission ing of Animal by-product pro cessing plant in Moldova	IDA / 67490	Enhancing food safety mana gement	Post	Quality And Cost- Based Selection	Open - Internationa I	450,000.00	0.00	Signed	2023-01-23	2023-01-17	2023-02-20	2023-03-01	2023-04-05	2023-04-05		2023-05-03	2023-05-26	2023-06-02	2023-06-20	2023-07-07	2023-06-28	2023-08-11	2023-08-09	2024-12-31	
MD-CAPMU-406943-CS-LCS / Financial audit for 2023 unde r MACP (AF3 & AF4 GEF)	/ e IDA / 67490	Project Management	Post	Least Cost Selecti on	Open - National	15,000.00	0.00	Signed	2024-02-06	2024-02-06	2024-02-06		2024-02-09	2024-02-08		2024-03-01	2024-03-01	2024-03-11	2024-03-07	2024-03-18	2024-03-12	2024-04-08	2024-03-22	2024-06-10	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference		to Identifie Consultant		tiated Cont ict	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MACP/CS/SSS-5.1 / Awarene ss Campaign and Grievance Mechanism under Compensa tory Sales Support Grants Co mponent	IDA / 56390	Enhancing food safety mana gement	Prior	Direct Selection	Direct		0.00	209,400.00	Signed								2015-06-15		
MACP/TR/AP-2.2 / TRAINING ON EXPORT PROMOTION AN D MARKET ACCESS SUPPORT AND MATCHMAKING FOR PR ODUCER GROUPS	IDA / 50950	Enhancing food safety mana gement	Prior	Direct Selection	Direct		70,000.00	71,595.00	Signed								2015-09-23		
MACP/CS/LCS-4.2-2 / Audit o f Project Financial Statement s for year 2015	IDA / 50950	Enhancing food safety mana gement	Prior	Direct Selection	Direct		17,000.00	17,720.00	Signed								2016-03-29		
MD-CAPMU-203490-CS-INDV / Updating methodological a nd analytical activities for str engthening the national level of LDM framework and inform policy and programming initi atives aimed at ensuring the country's compliance with int ernational LDM related comm	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open		35,000.00	0.00	Canceled	2022-01-10		2022-02-05		2022-02-19		2022-03-03		2022-12-30	
MD-CAPMU-204039-CS-INDV / Provision of support to cond uct assessment aimed at fine -tuning the LDN enabling env ironment within the national regulatory framework for foo d safety and quality assuranc	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Canceled	2022-01-10		2022-02-05		2022-02-12		2022-02-24		2022-12-30	
MD-CAPMU-204282-CS-INDV / Technical assistance (consu ltative) support to SLM matc hing grant program. Individu al Consultant for SLM technol ogy.	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Individual Consult ant Selection	Open		7,000.00	0.00	Signed	2021-03-01	2022-10-06	2021-03-27	2022-10-28	2021-04-03	2022-10-28	2021-04-15	2022-11-11	2024-06-28	
MD-CAPMU-204125-CS-INDV / Monitoring and evaluation f or Component 3: Enhancing L and Productivity through sust ainable land management.	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Canceled	2021-04-01		2021-04-27		2021-05-04		2021-05-25		2024-12-27	
MD-CAPMU-204131-CS-CDS / Grievance Redress Mechani sm.	IDA / 67490	Project Management	Post	Direct Selection	Direct		5,000.00	0.00	Signed	2021-03-01	2022-10-31	2021-03-11	2022-11-01			2021-04-15	2022-11-16	2024-12-27	
MD-CAPMU-204284-CS-INDV / Technical assistance (consu ltative) support to SLM matc hing grant program. Individu al Consultant for SLM practic es.	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Individual Consult ant Selection	Open		7,000.00	0.00	Signed	2021-03-01	2022-10-06	2021-03-27	2022-10-28	2021-04-03	2022-10-28	2021-04-15	2022-11-05	2024-06-28	
MD-CAPMU-204288-CS-INDV / Technical assistance (consultative) support to SLM matc hing grant program. Individu al Consultant for the implem entation of SLM grants sche me	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Individual Consult ant Selection	Open		51,000.00	0.00	Canceled	2021-03-01		2021-03-27		2021-04-03		2021-04-15		2024-06-28	

Number with the stateNumber with the sta		_					 												
Normal Synch Normal Synch<	ction of the financial manage r assistant within CAPMU for t be period July 01, 2021 - Dec	IDA / 58580	Project Management	Post	Individual Consult ant Selection	Open	60,000.00	18,251.04	Terminated	2021-07-01	2021-07-01	2021-07-21	2021-07-08	2021-07-24	2021-07-08	2021-07-30	2021-07-23	2024-12-31	
Image: Section of the sectin of the section of the	/ International Consultant to supervise the implementatio n of activities and investmen ts as set up according the AF 3 aimed to establish a compr ehensive EU compliant syste m for the management of ani mal by products (ABPs) unint	IDA / 67490	Enhancing food safety mana gement	Post	Direct Selection	Direct	40,000.00	0.00	Canceled	2021-09-15		2021-09-25				2021-10-14		2022-12-31	
Image: Section of the secting the section of the section of the	/ Legal Expert #1 to draft leg al framework related to the management of animal by pr oducts (ABPs) unintended for	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open	10,000.00	14,997.45	Completed	2021-08-20	2021-08-03	2021-09-13	2021-11-05	2021-09-16	2021-11-03	2021-09-26	2021-11-13	2021-12-31	
Image: Single	/ Legal Expert #2 to draft leg al framework related to the management of animal by pr oducts (ABPs) unintended for	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open	10,000.00	0.00	Canceled	2021-08-20	2021-08-03	2021-09-13		2021-09-16		2021-09-26		2021-12-31	
Initialization of any	/ Part-time procurement cons ultant to support the procure ment of related goods/non-co nsulting services/civil works i n establishing the ABPs man agement system/solution.	IDA / 67490	Enhancing food safety mana gement	Prior		Open	 10,000.00	0.00	Canceled	2021-11-08		2021-12-02		2021-12-07		2021-12-13		2022-12-31	
Interpretational bias in presentational bias in presentating presentational bias in presentational bias in present	/ Legal expert with competen cies in the field of land relati ons and cadaster, who will de limit the nominal land, with it s registration in the Real Esta te Register for the purpose of construction of the animal by	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open	6,000.00	5,964.40	Completed	2021-10-17	2021-10-22	2021-11-10	2021-11-08	2021-11-13	2021-11-10	2021-11-23	2021-11-28	2022-03-23	
Image: Problem Processe	/ International Consultant to develop Guidelines on ABPs management for all ABPs ope rators and NFSA inspectors a nd conduct capacity building trainings on ABPs unintended for human consumption man	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open	30,000.00	26,830.90	Completed	2022-02-07	2022-02-04	2022-03-12	2022-04-13	2022-03-19	2022-04-18	2022-04-02	2022-04-22	2023-12-31	
Indicativativativativativativativativativativ	/ Financial audit of the MACP (P118518) for the year 2021	IDA / 67490	Project Management	Post	Direct Selection	Direct	10,000.00	10,650.00	Completed	2022-02-14	2022-02-14	2022-02-19	2022-02-14			2022-03-26	2022-03-01	2022-06-30	2022-06-14
Instruction largeneric mark DA / Stable Park-Carl fold addry mark Park Barl initial Carl and mark DA (0000 Label Auge Database	/ Local Consultant to assist a nd provide support to the Int ernational Consultant in cond ucting capacity building train ings on ABPs unintended for human consumption manage ment for all project stakehol ders and developing Guidelin	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open	5,500.00	4,100.66	Signed	2022-02-21	2022-02-21	2022-03-26	2022-04-13	2022-04-09	2022-05-12	2022-05-02	2022-05-26	2023-12-31	
Dr.C.APU3 20183-C.S-M0V drig Calculations and by object series of a longitude for an absolution of a	/ Feasibility study to develop a consortium for research, in novation, and implementatio n of the animal genetic fund based on the Scientific-practi cal Institute of biotechnologi es in animal husbandry, the BCABB."CRAPA" and the Stat	IDA / 58580	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open	4,000.00	4,000.00	Terminated	2022-05-04	2022-05-11	2022-05-09	2022-05-13	2022-05-10	2022-05-16	2022-05-13	2022-05-20	2022-06-30	
International individual constituent of all product internet of all pro	MD-CAPMU-301943-CS-CDS / Legal consultant/Lawyer for dispute management in defe nding CAPMU's interests relat	IDA / 67490	Project Management	Post	Direct Selection	Direct	7,200.00	6,760.99	Completed	2022-07-01	2022-07-11	2022-07-06	2022-07-12			2022-07-11	2022-07-16	2023-07-11	
// Local structure DA / 67490 Enhancing lood safety man Pot Initialization constants, and selection Da / 0000 Da / 0000 Da / 0000 Canceled 2022 07-2 2022 09-3 Da / 20-9-8 Da / 20-9-18	 / International individual cons ultant to elaborate the requir ements for procurement of d esign, supply and install of a nimal by-products processing 	IDA / 67490		Post	Individual Consult ant Selection	Open - Internationa I	30,000.00	0.00	Completed	2022-07-25	2022-07-21	2022-09-14	2022-09-27	2022-09-17	2022-09-28	2022-10-04	2022-10-05	2023-10-04	2023-05-31
ND-CAMU-309352-C5.NDV CARDUAL 305353-C5.NDV CARDUAL 31554-C5CTS ND-CAMU-31741-C5CDS A/ 67490 Project Management Post Individual Consult and Selection open - National and Selection open - National	/ Local individual consultant t o assist in elaboration of the requirements for procuremen t of design, supply and install of animal by-products proces	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open - National	10,000.00	0.00	Canceled	2022-07-25	2022-07-21	2022-09-23		2022-09-28		2022-10-15		2023-10-15	
Db:CAPMU-31743-C5CDS (hin: CAMU Diver Management Post Individual Consult and Selection Open - National Diver Management Open - National Open - National <td>MD-CAPMU-308952-CS-INDV</td> <td>IDA / 67490</td> <td>Project Management</td> <td>Post</td> <td>Individual Consult ant Selection</td> <td>Open - National</td> <td>40,000.00</td> <td>38,747.91</td> <td>Terminated</td> <td>2022-08-12</td> <td>2022-08-11</td> <td>2022-08-30</td> <td>2022-09-09</td> <td>2022-08-31</td> <td>2022-09-12</td> <td>2022-09-01</td> <td>2022-09-25</td> <td>2024-12-31</td> <td></td>	MD-CAPMU-308952-CS-INDV	IDA / 67490	Project Management	Post	Individual Consult ant Selection	Open - National	40,000.00	38,747.91	Terminated	2022-08-12	2022-08-11	2022-08-30	2022-09-09	2022-08-31	2022-09-12	2022-09-01	2022-09-25	2024-12-31	
(1)Drect selection/contracting magement Dev / 57490 magement Dev / 57490 Direct - National 57,800.00 0.00 Signed 2022-09-13 2022-10-01 2022-09-18 2022-10-01 2022-10-08 2022-10-08 2022-10-01 2022-10-08 2022-10-01	MD-CAPMU-308953-CS-INDV / Component C Coordinator w	IDA / 67490	Project Management	Post	Individual Consult ant Selection	Open - National	57,700.00	0.00	Canceled	2022-08-12	2022-08-11	2022-08-30		2022-08-31		2022-09-01		2024-12-31	
// Direct contract with CAPMU DA/ 67490 Project Management Post Direct - National 96,000.00 0.00 Terminated 2022-09-27 2022-10-01	/ Direct selection/contracting of Mrs. Marina Stasiev. MACP	IDA / 67490	through sustainable land ma	Post	Direct Selection	Direct - National	57,800.00	0.00	Signed	2022-09-13	2022-09-14	2022-09-15	2022-10-01			2022-09-18	2022-10-08	2024-12-31	
/ Direct contract with CAPMU IDA / 67490 Project Management Post Direct - National 23,500.00 0.00 Terminated 2022-09-26 2022-09-27 2022-10-01 2022-10-01 2022-10-08 2024-12-31	I / Direct contract with CAPMU	IDA / 67490	Project Management	Post	Direct Selection	Direct - National	96,000.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
	/ Direct contract with CAPMU	IDA / 67490	Project Management	Post	Direct Selection	Direct - National	23,500.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	

MD-CAPMU-317451-CS-CDS / Direct contract with CAPMU Driver #2	IDA / 67490	Project Management	Post	Direct Selection	Direct - National		23,500.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-317452-CS-CDS / Direct contract with CAPMU Senior project consultant	IDA / 67490	Project Management	Post	Direct Selection	Direct - National		48,500.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-317454-CS-CDS / Direct contract with Environ mental consultant.	IDA / 67490	Project Management	Post	Direct Selection	Direct - National		38,500.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-317456-CS-CDS / Direct contract with support & monitoring consultant und er Component C.	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National		57,000.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-317561-CS-CDS / Direct contract with CAPMU translator & communications officer.	IDA / 67490	Enhancing food safety mana gement	Post	Direct Selection	Direct - National		57,000.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-317564-CS-CDS / Direct contract with Compo nent A Coordinator	IDA / 67490	Enhancing food safety mana gement	Post	Direct Selection	Direct - National		57,000.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-317566-CS-CDS / Direct contract with CAPMU Senior financial manager.	IDA / 67490	Project Management	Post	Direct Selection	Direct - National		71,000.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-317568-CS-CDS / Direct contract with CAPMU procurement officer.	IDA / 67490	Project Management	Post	Direct Selection	Direct - National		57,000.00	0.00	Terminated	2022-09-26	2022-09-30	2022-09-27	2022-10-01			2022-10-01	2022-10-08	2024-12-31	
MD-CAPMU-319021-CS-CDS / Direct selection of local civil engineer Mr. Ion Raileanu	IDA / 67490	Enhancing food safety mana gement	Post	Direct Selection	Direct - National		10,000.00	0.00	Signed	2022-10-03	2022-10-07	2022-10-05	2022-10-10			2022-10-08	2022-10-17	2024-12-31	
MD-CAPMU-322589-CS-INDV / Selection of part-time social safeguards consultant under MACP AF3	IDA / 67490	Project Management	Post	Individual Consult ant Selection	Open - National		9,000.00	0.00	Completed	2022-10-25	2022-10-25	2022-11-16	2022-11-22	2022-11-19	2022-11-22	2022-12-04	2022-12-01	2023-12-31	2023-05-12
MD-CAPMU-329081-CS-CDS / Monitoring the rehabilitatio n of 2000 ha of shelterbelts, i ncluding carbon emissions	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National		100,000.00	0.00	Signed	2022-11-30	2022-12-05	2022-12-05	2022-12-26			2022-12-23	2023-02-04	2024-12-31	
MD-CAPMU-336139-CS-CDS / Financial audit for 2022 fisc al year.	IDA / 67490	Project Management	Post	Direct Selection	Direct - National		10,000.00	0.00	Completed	2023-01-23	2023-03-09	2023-02-02	2023-03-09			2023-02-26	2023-03-30	2023-08-25	2023-06-18
MD-CAPMU-346739-CS-INDV / Legal consultant to transpoi sing of EU regulations related to animal and food health se ctor	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open - National		10,000.00	0.00	Completed	2023-03-06	2023-03-06	2023-03-30	2023-04-03	2023-04-02	2023-05-02	2023-04-12	2023-05-10	2023-10-09	2024-03-14
MD-CAPMU-352863-CS-INDV / Legal consultant to support MAFI in harmonization to EU acquis of several regulations and bylaws on vegetal subse ctor	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Individual Consult ant Selection	Limited		6,000.00	0.00	Canceled	2023-03-28	2023-03-29	2023-03-31		2023-04-03		2023-04-20		2023-10-31	
MD-CAPMU-360111-CS-INDV / Local consultant (economist) to carry out impact assesm ent and analysis of EU regula tory framework related to sa nitary and phytosanitary mea sures	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Individual Consult ant Selection	Limited		6,000.00	0.00	Completed	2023-05-15	2023-05-22	2023-05-18	2023-07-03	2023-06-01	2023-08-04	2023-06-09	2023-08-06	2023-11-30	2024-01-31
MD-CAPMU-374216-CS-CDS / Direct selection of legal exp ert/lawer Mr. Constantin Grig orita to handle complaints in order to avoid further legal di sputes regarding constructio n of ABP processing Plant.	IDA / 67490	Enhancing food safety mana gement	Post	Direct Selection	Direct - National		7,000.00	0.00	Completed	2023-07-31	2023-08-03	2023-08-06	2023-09-21			2023-08-19	2023-09-22	2024-12-31	2024-02-20
MD-CAPMU-204117-CS-CDS / Assessment of economic, s ocial and environmental ben effits resulting from applicatio n of SLM practices. ACSA to b e contracted based on appro ved Direct Selection method.	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National		50,000.00	0.00	Signed	2023-09-01	2023-09-20	2023-09-08	2023-09-22			2023-09-18	2023-09-30	2024-12-31	
MD-CAPMU-336158-C5-CD5 / Awareness raising to impro ve farm-level and public polic y response to SLM (national a nd regional events, dissemin ation of specialised informati on, maintenance of dedicate d web-page on SLM, written and TV mass media, social m	IDA / 67490	Enhancing land productivity through sustainable land ma nagement	Post	Direct Selection	Direct - National		50,000.00	0.00	Signed	2023-09-04	2023-09-22	2023-09-11	2023-09-28			2023-09-23	2023-10-11	2024-12-31	
MD-CAPMU-204043-CS-INDV / Support the engagement of moldovan pedological scienti fic community in developing LDN policies and help the im plementation process.	IDA / 67490	Enhancing food safety mana gement	Post	Individual Consult ant Selection	Open - National		15,000.00	0.00	Signed	2023-09-29	2023-11-23	2023-11-08	2024-02-26	2023-11-15	2024-02-29	2023-12-06	2024-03-01	2024-10-31	
MD-CAPMU-411580-CS-CDS / Direct selection of the legal expert/lawer Mrs. Butnaru Iul ia related to ABP processing plant in Criuleni	IDA / 67490	Enhancing food safety mana gement	Post	Direct Selection	Direct - National		10,000.00	0.00	Signed	2024-02-29	2024-03-05	2024-03-06	2024-03-11			2024-03-10	2024-03-11	2024-09-05	
·			•		-	-				-			-		·			-	