

## PROCUREMENT PLAN (Textual Part)

**Project information: Mozambique, Economic Linkages for Diversification (P171664)**

**Project Implementation agency: Ministry of Economy and Finance**

**Date of the Procurement Plan: December 8, 2020**

**Period covered by this Procurement Plan:** December 15, 2020 – June 30, 2021

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree 5/2016**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations -**Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). **Not Applicable**

**PROCUREMENT PLAN Mozambique : Economic Linkages for Diversification**

**General Information**  
**Country:** Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2020-12-08  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-09-04  
**Project ID:** P171664 **GPN Date:** 2021-09-16  
**Project Name:** Economic Linkages for Diversification  
**Loan / Credit No.:** IDA / D8100, /, IDA / V3550  
**Executing Agency:** Ministry of Economy and Finance - DNT

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MZ-MEF-DNT-372038-CW-RFB / Construção do edifício para escritórios integrada da ADIN e parceiros na cidade de Nampula	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	900,000.00	0.00	Signed					2023-10-30	2023-10-31	2023-11-04	2023-11-02			2024-01-18	2023-12-26	2024-03-23	2024-05-17	2024-05-21	2024-06-10	2025-11-12	
MZ-MEF-DNT-278774-CW-RFB / Construction of Integrated Market for fish, vegetables and fruits of Tete	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,500,000.00	0.00	Pending Implementation					2024-07-31		2024-07-31					2024-10-09		2024-11-23		2025-01-06		2026-06-30

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MZ-MEF-DNT-208405-GO-RFQ / IT and Electronic Equipment	IDA / D8100	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	170,880.81	Signed							2021-02-20	2021-10-08							2021-04-17	2022-02-06	2021-10-14	
MZ-MEF-DNT-208408-GO-RFQ / Office Furniture	/	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Canceled							2021-03-05	2021-09-24							2021-04-30		2021-10-27	
MZ-MEF-DNT-208407-GO-RFB / Vehicle purchase	IDA / D8100	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	261,899.00	Signed			2021-02-15	2021-12-14	2021-02-20	2021-12-14			2021-04-03	2022-01-20	2021-05-03	2022-04-19	2021-06-07	2022-07-04	2021-12-04			
MZ-MEF-DNT-261314-GO-RFQ / Supply of Office Furniture	IDA / D8100	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	26,016.86	Signed							2021-11-10	2021-11-07							2022-01-03	2022-02-02	2022-03-04	
MZ-MEF-DNT-357426-GO-RFB / Acquisition of office space to IPEMEJP in Maputo	IDA / D8100	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Canceled			2023-05-30		2023-06-04				2023-08-03				2023-09-17		2023-10-31		2024-04-28	
MZ-MEF-DNT-362231-GO-RFB / Fornecedor de 3 viaturas para o MEF-DNT e ADIN	IDA / D8100	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,000.00	0.00	Signed			2023-06-09	2023-06-08	2023-06-14	2023-06-08			2023-08-13	2023-07-12	2023-09-27	2023-08-02	2023-11-17	2023-10-05	2024-11-16			
MZ-MEF-DNT-362235-GO-RFQ / Fornecedor de mobiliário para o centro de negócios de Mocuba, Zâmbézia. Beneficiário: ADVZ	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled							2023-06-20								2023-09-03		2024-09-02	
MZ-MEF-DNT-362229-GO-RFQ / Fornecedor de equipamento informático para o centro de negócios de Mocuba, Zâmbézia. Beneficiário: ADVZ	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,000.00	0.00	Canceled							2023-06-25								2023-09-28		2024-09-27	
MZ-MEF-DNT-368864-GO-RFB / Supply of office furniture to the Mocuba's Business Centre, Zâmbézia	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Bids	Open - National	Single Stage - One Envelope		560,000.00	0.00	Signed			2023-07-09	2023-07-13	2023-07-14	2023-07-17			2023-09-12	2023-08-22	2023-11-26	2023-11-24	2024-01-16	2023-12-28	2024-02-09			
MZ-MEF-DNT-368909-GO-RFB / Supply of IT Equipment to Mocuba's Business Centre	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Bids	Open - National	Single Stage - One Envelope		670,000.00	0.00	Signed			2023-12-11	2024-02-15	2023-12-16	2024-02-26			2024-02-14	2024-04-12	2024-04-29	2024-06-10	2024-06-19	2024-07-31	2025-02-14			
MZ-MEF-DNT-409938-GO-RFQ / Fornecedor de Equipamento Audiovisual para Comunicação e Marketing do Projeto - UICP, ADIN e ADVZ	IDA / D8100	Project Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2024-03-28								2024-05-28		2024-09-25	
MZ-MEF-DNT-415292-GO-RFQ / Fornecedor de Equipamento Informático para o IPEME	IDA / D8100	Project Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		25,000.00	0.00	Under Implementation							2024-03-27								2024-05-26		2024-11-22	
MZ-MEF-DNT-412292-GO-RFQ / INNOO - Fornecedor de equipamento para implantação da Plataforma de Vendas de Normas Online	IDA / D8100	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Signed				2024-03-14	2024-04-03	2024-03-14	2024-06-07			2024-05-23	2024-07-09	2024-07-27	2024-07-18	2024-09-09		2025-05-07		
MZ-MEF-DNT-433946-GO-RFQ / DNI - Aquisição de equipamento informático no âmbito do acompanhamento e supervisão do mapeamento industrial	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		70,000.00	0.00	Under Implementation							2024-07-06	2024-06-24							2024-09-10		2025-05-08	
MZ-MEF-DNT-433956-GO-RFQ / ADIN - Aquisição de equipamento informático e audiovisual (video conferência)	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation							2024-08-05								2024-10-26		2025-04-24	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-MEF-DNT-248096-NC-RFP / Design image of IPEME and communication campaign	IDA / D8100	Enabling elements to support economic linkages	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	203,260.18	Signed					2021-10-31	2022-05-06	2021-11-05	2022-05-06			2021-12-17	2022-06-20	2022-01-16	2022-07-08	2022-02-20	2022-08-27	2022-08-19



MZ-MEF-DNT-282897-CS-QC BS / Programa Linea Coordination and management office support	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Signed	2022-03-15	2022-03-16	2022-04-05	2022-03-23	2022-07-03	2022-07-04				2022-09-01	2022-08-09	2022-10-16	2022-11-03	2022-11-29	2022-11-21	2022-02-12	2022-12-21	2024-02-12
MZ-MEF-DNT-278775-CS-QC BS / Consulting services to the Gender related intervention in the Project	IDA / DB100	Project Management	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Signed	2022-06-15	2022-06-04	2022-07-06	2022-06-24	2022-10-19	2023-04-25				2022-12-18	2023-06-12	2023-01-17	2023-08-01	2023-03-17	2023-09-11	2023-05-15	2023-11-28	2024-05-14
MZ-MEF-DNT-267305-CS-QC BS / Feasibility study and detailed design for an integrated market of Tete	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Signed	2022-08-05	2022-08-05	2022-08-20	2022-08-16	2022-12-03	2023-01-26				2023-02-01	2023-03-13	2023-03-18	2023-06-08	2023-05-01	2023-08-03	2023-07-15	2023-08-31	2024-07-14
MZ-MEF-DNT-299237-CS-QC S / Preparation of environmental and social project tools for access to financing and economic opportunities.	IDA / DB100	Enabling elements to support economic linkages	Post	Consultant Qualification Selection	Limited	50,000.00	0.00	Canceled	2022-06-13				2022-08-12									2022-09-26	2022-12-10		2023-12-10	
MZ-MEF-DNT-272473-CS-QC BS / Implementation of health protocols facing to COVID-19	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - National	100,000.00	0.00	Canceled	2022-02-15		2022-03-08		2022-06-06					2022-08-05		2022-09-19		2022-11-02	2022-12-31		2023-12-31	
MZ-MEF-DNT-309814-CS-QC BS / Consumption Linkages: Delivery of Digital skills, Financial services, Technical and sector-specific trainings	IDA / DB100	Developing economic linkages through skills, finance, and quality upgrading	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Signed	2022-08-19	2022-08-23	2022-09-09	2022-08-25	2022-12-07	2023-01-22				2023-02-05	2023-03-23	2023-03-22	2023-05-08	2023-05-06	2023-07-28	2023-06-11	2023-09-16	2024-06-10
MZ-MEF-DNT-278777-CS-QC BS / Contracting Consulting Services for The Development of Improved Processes and Practices Towards Sustainable Green Competitiveness of Mozambican MSMEs in Linkages Programs	IDA / DB100	Developing economic linkages through skills, finance, and quality upgrading	Prior	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Signed	2022-06-23	2022-11-07	2022-07-14	2022-12-19	2022-10-11	2023-04-20				2022-12-10	2023-06-05	2023-02-08	2023-08-31	2023-04-08	2023-11-15	2023-06-06	2024-01-25	2024-06-05
MZ-MEF-DNT-246370-CS-QC BS / Mapping of conflict-affected firms in Mozambique	IDA / DB100	Developing economic linkages through skills, finance, and quality upgrading	Post	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Canceled	2023-01-31		2023-02-21		2023-07-06					2023-08-05		2023-09-19		2023-10-24	2023-12-07		2024-12-06	
MZ-MEF-DNT-330822-CS-QC S / Mapping of conflict-affected firms in Mozambique	IDA / DB100	Project Management	Post	Consultant Qualification Selection	Open - International	200,000.00	0.00	Signed	2022-12-14	2022-12-20	2023-01-04	2022-12-23	2023-02-10	2023-05-25								2023-03-27	2023-07-06	2023-05-01	2023-07-13	2023-10-28
MZ-MEF-DNT-337476-CS-QC S / Consultancy services for the revision of the Executive Project and supervision of the works in Mocuba	IDA / DB100	Enabling elements to support economic linkages	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2023-01-26	2023-02-06	2023-02-25	2023-02-08	2023-06-01									2023-07-31	2023-09-20		2024-03-18	
MZ-MEF-DNT-353676-CS-QC BS / Consultancy Services for Drafting a Local Content Policy for the Mineral Resources & Extractive Industry in Mozambique - MIREME	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - International	100,000.00	0.00	Signed	2023-03-31	2023-03-30	2023-04-21	2023-05-02	2023-07-04	2023-08-16				2023-09-17	2023-09-18	2023-10-17	2023-11-17	2023-12-10	2024-01-23	2024-02-07	2024-04-11	2024-09-04
MZ-MEF-DNT-357419-CS-QC S / Technical Assistance Support to the Mozambique Investment and Export Promotion Agency (APIEX) in Developing an Investment Promotion and Facilitation Strategy - APIEX	IDA / DB100	Enabling elements to support economic linkages	Post	Consultant Qualification Selection	Open - International	100,000.00	0.00	Signed	2023-04-28	2023-05-02	2023-05-19	2023-05-04	2023-10-01	2023-08-07								2023-10-31	2023-10-31	2023-12-21	2023-12-15	2024-06-18
MZ-MEF-DNT-360137-CS-QC S / Serviços de consultoria revisão do projecto e fiscalização das obras de construção do edifício para escritórios intergrados da ADIN e parceiros na cidade de Nampula	IDA / DB100	Enabling elements to support economic linkages	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Signed	2023-05-10	2023-05-11	2023-06-09	2023-05-19	2023-09-13	2023-10-13								2023-11-17	2024-04-15	2024-01-07	2024-05-08	2026-01-06
MZ-MEF-DNT-278772-CS-QC BS / Elaboração do projecto executivo e Fiscalização das obras de construção das infraestruturas da Via das Micro, Pequenas e Médias empresas (MPMEs) e centro de formação no Eco-parque industrial de Topulho em Nampula	IDA / DB100	Enabling elements to support economic linkages	Post	Consultant Qualification Selection	Open - National	400,000.00	0.00	Signed	2023-05-30	2023-05-08	2023-06-20	2023-05-12	2023-09-17	2023-10-24								2023-11-21	2024-06-10	2024-01-20	2024-07-09	2026-01-19
MZ-MEF-DNT-296750-CS-QC S / DASP - Certification for the implementation of ISO 9001/15 Management Quality System in One-Stop-Shops (OsUs) in Maguito, Tete, Nampula and Cabo Delgado	IDA / DB100	Enabling elements to support economic linkages	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Signed	2023-05-26	2023-05-29	2023-06-16	2023-06-08	2023-09-13	2023-12-01								2023-11-12	2024-01-25	2024-01-02	2024-02-09	2025-01-01
MZ-MEF-DNT-357422-CS-QC BS / Consulting Services to evaluate and review the SMEs development strategy in Mozambique - IREME	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - International	100,000.00	0.00	Signed	2023-09-29	2023-07-27	2023-10-20	2023-07-28	2024-01-17	2024-01-11				2024-04-01	2024-02-12	2024-05-31	2024-04-02	2024-07-24	2024-05-17	2024-09-21	2024-06-06	2025-05-19
MZ-MEF-DNT-360140-CS-QC BS / Serviços de consultoria para Elaboração de uma Estratégia nacional de normalização - INNOQ	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - International	140,000.00	0.00	Signed	2023-08-30	2023-08-07	2023-09-20	2024-01-16	2023-12-08	2024-03-19				2024-02-21	2024-04-23	2024-03-22	2024-06-03	2024-05-15	2024-07-12	2024-07-13	2024-07-24	2025-09-21
MZ-MEF-DNT-374274-CS-QC BS / Serviços de Consultoria para Estudo de Viabilidade Socioeconómica, Financeira e Técnica, Elaboração do Projecto Executivo e Fiscalização das Obras de Construção do Centro Logístico e de Agronegócio de Balama, Cabo Delgado	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Under Implementation	2023-07-31	2023-08-07	2023-08-21	2023-08-25	2023-11-15	2024-02-08				2024-01-29	2024-03-22	2024-03-29	2024-07-31	2024-05-27		2024-07-26		2027-07-11
MZ-MEF-DNT-376434-CS-QC BS / Serviços de Consultoria para a Elaboração de um Plano de Negócios Relativo à Criação do Organismo Nacional de Acreditação de Moçambique	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Signed	2023-08-18	2023-09-12	2023-09-08	2023-10-19	2023-11-26	2024-01-16				2024-02-09	2024-02-19	2024-03-10	2024-04-09	2024-05-03	2024-04-29	2024-07-01	2024-05-23	2025-07-01
MZ-MEF-DNT-296753-CS-QC S / Design of a Corporate Image in 14 One-Stop-Shops (OsUs) located in Cabo Delgado, Nampula, Tete Provinces	IDA / DB100	Enabling elements to support economic linkages	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2024-01-26	2023-12-21	2024-02-16	2024-01-16	2024-05-05									2024-07-04		2024-08-24		2025-04-21

MZ-MEF-DNT-395252-CS-QC BS / Estudo de Viabilidade de Fornecimento de Materiais de Referencia pelo INDDQ, IP	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost- Based Selection	Open - National		150,000.00	0.00	Canceled	2023-12-08	2023-12-08	2023-12-29	2024-04-25	2024-03-27		2024-05-26	2024-07-30	2024-09-03	2024-10-17	2025-09-12		
MZ-MEF-DNT-418285-CS-CQ S / Servicos de Auditoria Fina nceira ao Projeto - Exercicio Economico 2023	IDA / DB100	Project Management	Post	Consultant Quali fication Selection	Limited - National		25,000.00	0.00	Signed	2024-03-26	2024-04-02			2024-04-09	2024-05-02			2024-04-23	2024-05-17	2024-05-14	2024-05-30	2024-06-28
MZ-MEF-DNT-433940-CS-QC BS / Contracting a MICE Cons ultant to Support the Operati onalization of the Mozambiqu e Convention Bureau	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost- Based Selection	Open - Internationa l		370,000.00	0.00	Under Implement ation	2024-06-28	2024-06-17	2024-07-19	2024-07-24	2024-10-16		2024-12-30	2025-02-13	2025-03-29	2025-05-12	2026-05-12		
MZ-MEF-DNT-433968-CS-CQ S / Servicos de Acessoria Jur dica para o Projeto	IDA / DB100	Project Management	Post	Consultant Quali fication Selection	Limited - National		50,000.00	0.00	Under Review	2024-08-01	2024-08-30			2024-08-15				2024-10-14		2024-11-27	2025-11-27	
MZ-MEF-DNT-423232-CS-QC BS / Consultant to Support Se lected Firms to Access Joint V enture Opportunities with Int ernational Companies/Invest ors	IDA / DB100	Enabling elements to support economic linkages	Post	Quality And Cost- Based Selection	Open - Internationa l		250,000.00	0.00	Pending Impleme ntation	2024-07-31	2024-08-21			2024-09-11		2024-11-15	2024-12-30	2025-02-03	2025-03-10	2026-03-10		

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identifie d/Selected Consultant		Draft Negotiated Cont ract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MEF-DNT-208325-CS-IND V / Project Coordinator	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		100,000.00	112,500.00	Signed	2020-12-22	2021-01-18	2021-02-09	2021-04-15	2021-03-02	2021-06-18	2021-04-06	2021-07-04	2021-10-03	
MZ-MEF-DNT-208370-CS-IND V / Financial Management Sp ecialist	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		70,000.00	144,000.00	Signed	2021-02-15	2021-01-18	2021-04-05	2021-04-15	2021-04-26	2021-06-18	2021-05-31	2021-07-09	2021-11-27	
MZ-MEF-DNT-208376-CS-IND V / Accountant	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		40,000.00	48,000.00	Signed	2021-01-28	2021-01-22	2021-03-18	2021-04-26	2021-04-08	2021-06-18	2021-05-13	2021-07-04	2021-11-09	
MZ-MEF-DNT-208332-CS-IND V / Procurement Specialist	IDA / DB100	Project Management	Prior	Individual Consult ant Selection	Open		50,000.00	144,000.00	Signed	2021-01-25	2021-01-19	2021-03-15	2021-04-26	2021-04-05	2021-06-18	2021-05-10	2021-07-04	2021-11-06	
MZ-MEF-DNT-208372-CS-IND V / Environmental Safeguar d Specialist	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		50,000.00	63,000.00	Signed	2021-01-25	2021-01-22	2021-03-15	2021-04-15	2021-04-05	2021-06-18	2021-05-10	2021-07-14	2021-11-06	
MZ-MEF-DNT-208381-CS-IND V / Specialist to Support Fir m Capabilities for Economic L inkages	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		50,000.00	60,000.00	Signed	2021-02-10	2021-05-10	2021-03-31	2022-01-10	2021-04-21	2022-01-14	2021-05-26	2022-02-10	2021-11-22	
MZ-MEF-DNT-208399-CS-IND V / Social Safeguards Special ist	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		50,000.00	60,000.00	Signed	2021-02-15	2021-01-22	2021-04-05	2021-04-15	2021-04-26	2021-06-11	2021-05-31	2021-07-14	2021-11-27	
MZ-MEF-DNT-208378-CS-IND V / M&E Specialist	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		40,000.00	48,000.00	Signed	2021-01-31	2021-05-10	2021-03-21	2021-12-08	2021-04-11	2022-01-14	2021-05-16	2022-03-19	2021-11-12	
MZ-MEF-DNT-232314-CS-IND V / Social and environmental specialist - Nampula	IDA / V3550	Developing economic link ages through skills, finance, an d quality upgrading	Post	Individual Consult ant Selection	Open		15,000.00	24,000.00	Signed	2021-05-20	2021-05-17	2021-07-08	2022-01-18	2021-07-29	2022-02-17	2021-09-02	2022-03-25	2022-03-01	
MZ-MEF-DNT-208395-CS-IND V / Capacity assessment of fi rms in specific sub-sectors a nd value chains for potential to economic linkages	/	Project Management	Post	Individual Consult ant Selection	Open		70,000.00	0.00	Canceled	2021-02-21		2021-04-11		2021-05-02		2021-06-06		2021-12-03	
MZ-MEF-DNT-208402-CS-IND V / Project's Operations Man ual	/	Project Management	Post	Individual Consult ant Selection	Open		35,000.00	0.00	Canceled	2021-02-15		2021-04-05		2021-04-26		2021-05-31		2021-11-27	
MZ-MEF-DNT-232315-CS-IND V / Social and environmental specialist service in Cabo Del gado	IDA / V3550	Project Management	Post	Individual Consult ant Selection	Limited		15,000.00	24,000.00	Signed	2021-05-25	2021-05-17	2021-05-30	2022-01-18	2021-06-20	2022-02-18	2021-07-25	2022-03-20	2022-01-21	
MZ-MEF-DNT-233916-CS-IND V / Internal Auditor	IDA / V3550	Project Management	Post	Individual Consult ant Selection	Limited		50,000.00	42,000.00	Signed	2021-05-30	2021-08-31	2021-06-04	2021-09-13	2021-06-25	2021-12-16	2021-07-30	2022-02-05	2022-01-26	
MZ-MEF-DNT-232313-CS-IND V / Social and environmental specialist - Tete	IDA / V3550	Project Management	Post	Individual Consult ant Selection	Limited		15,000.00	24,000.00	Signed	2021-05-30	2021-05-20	2021-06-04	2021-12-10	2021-06-25	2021-12-28	2021-07-30	2022-03-08	2022-01-26	
MZ-MEF-DNT-246359-CS-IND V / Specialist of Infrastructur e	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		50,000.00	49,800.00	Signed	2021-08-15	2021-08-31	2021-10-03	2022-02-01	2021-10-24	2022-02-22	2021-11-28	2022-03-18	2022-05-27	
MZ-MEF-DNT-246419-CS-CD S / Personal Initiative design and training of trainers	IDA / DB100	Developing economic link ages through skills, finance, an d quality upgrading	Prior	Direct Selection	Direct		200,000.00	508,036.33	Signed	2021-09-30	2021-11-21	2021-10-10	2021-12-13			2021-12-14	2022-09-23	2022-06-12	
MZ-MEF-DNT-208383-CS-IND V / Legal Adviser (Short-Term )	/	Project Management	Post	Individual Consult ant Selection	Limited		20,000.00	0.00	Canceled	2021-02-15		2021-02-20		2021-03-13		2021-04-17		2021-10-14	
MZ-MEF-DNT-208396-CS-IND V / Mapping of service provid ers in the targeted regions (i ncluding an assessment of d eepth of CSOs operating in the provinces of focus)	/	Project Management	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2021-02-15		2021-04-05		2021-04-26		2021-05-31		2021-11-27	
MZ-MEF-DNT-254288-CS-IND V / Communication Specialist	IDA / DB100	Project Management	Post	Individual Consult ant Selection	Open		40,000.00	42,000.00	Signed	2021-10-28	2021-09-28	2022-01-26	2022-02-23	2022-02-25	2022-03-08	2022-05-02	2022-04-04	2023-05-02	
MZ-MEF-DNT-255139-CS-IND V / Procurement Assistant	IDA / DB100	Project Management	Prior	Individual Consult ant Selection	Open		30,000.00	30,000.00	Signed	2021-10-15	2021-10-22	2022-01-02	2022-06-02	2022-02-16	2022-06-15	2022-05-02	2022-07-04	2023-05-02	
MZ-MEF-DNT-255138-CS-IND V / Economic Advisor to IPMA E	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consult ant Selection	Open		50,000.00	51,600.00	Signed	2021-10-08	2021-10-19	2021-12-27	2022-03-21	2022-01-26	2022-07-07	2022-04-11	2022-07-30	2023-04-11	

MZ-MEF-DNT-246362-CS-IND V / Designing and installing updated Grievance Redress Mechanism (GRM)	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-08-31	2021-10-19	2021-11-09	2021-12-14	2022-06-12				
MZ-MEF-DNT-272449-CS-IND V / Gender and GBV Specialist	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open		50,000.00	25,000.00	Signed	2022-01-14	2022-01-14	2022-04-29	2022-05-10	2022-06-13	2022-08-27	2022-06-10	2023-08-27	
MZ-MEF-DNT-266909-CS-IND V / Gender and youth Specialist	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-12-30	2022-04-14	2022-05-29	2022-08-12	2023-08-12				
MZ-MEF-DNT-265703-CS-IND V / Environmental and social impact study for integrated market for fish, vegetable and fruits in Tete	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open		25,000.00	0.00	Signed	2022-02-18	2022-02-18	2022-06-17	2022-09-12	2022-08-01	2022-10-25	2022-10-15	2022-11-08	2023-06-12
MZ-MEF-DNT-246369-CS-IND V / Senior Advisor on Private Sector Development to assist Prime-Minister's office	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2021-09-30	2021-10-05	2021-10-26	2021-11-30	2022-05-29				
MZ-MEF-DNT-278771-CS-IND V / Accountant	IDA / DB100	Project Management	Post	Individual Consultant Selection	Direct		45,000.00	45,000.00	Signed	2022-02-18	2022-02-18	2022-03-05	2022-02-23	2022-03-26	2022-03-15	2022-06-09	2022-04-04	2023-06-04
MZ-MEF-DNT-301323-CS-IND V / Preparation of environmental and social project tools of access to financing and economic opportunities	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open		50,000.00	117,000.00	Signed	2022-06-26	2022-07-07	2022-08-14	2022-08-16	2022-09-04	2022-09-05	2022-10-09	2022-09-22	2023-04-07
MZ-MEF-DNT-310005-CS-IND V / Operational Manager of sub-projects under Matching Grants	IDA / DB100	Developing economic linkages through skills, finance, and quality upgrading	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-08-22	2022-08-25	2022-11-18	2023-02-01	2022-12-18	2023-02-20	2023-02-22	2023-03-24	2024-02-22
MZ-MEF-DNT-266906-CS-IND V / Survey of the needs for Rehabilitation and adequacy of IPME Headquarters office	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2021-01-15	2022-02-01	2022-04-14	2022-07-22	2022-05-14	2022-08-12			2023-02-08
MZ-MEF-DNT-319043-CS-IND V / Economic Advisor to IPME E	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Canceled	2022-12-16	2022-12-21	2023-03-27	2023-03-30	2023-05-11	2024-05-10			
MZ-MEF-DNT-278773-CS-IND V / Environmental and Social Impact Assessment (ESIA) and Environmental Licensing of the Topuito Eco-Industrial Park Infrastructure	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Canceled	2023-01-31	2023-06-14	2023-07-29	2023-10-12	2024-06-08				
MZ-MEF-DNT-296751-CS-IND V / Reform Advisor for DASP	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Signed	2023-01-31	2023-04-04	2023-05-06	2023-08-10	2023-06-20	2023-08-23	2023-09-03	2023-09-09	2024-09-02
MZ-MEF-DNT-319115-CS-IND V / Private Sector Development Specialist	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open - International		60,000.00	0.00	Signed	2023-01-31	2023-03-28	2023-05-07	2023-08-16	2023-06-06	2023-08-28	2023-08-20	2023-09-11	2024-08-19
MZ-MEF-DNT-330820-CS-IND V / Communication Specialist	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-12-23	2022-12-22	2023-04-22	2023-03-31	2023-05-22	2023-04-04	2023-07-27	2023-04-30	2024-07-26
MZ-MEF-DNT-333677-CS-IND V / Individual Consultancy for Internal Auditor	IDA / DB100	Project Management	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Signed	2023-04-02	2023-04-04	2023-04-07	2023-04-10	2023-04-28	2023-04-17	2023-06-11	2023-05-09	2024-06-10
MZ-MEF-DNT-333681-CS-IND V / M&E Specialist for Economic Linkages for Diversification Project	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Signed	2023-04-06	2023-04-06	2023-07-01	2023-06-13	2023-07-22	2023-06-23	2023-09-09	2023-08-13	2024-09-08
MZ-MEF-DNT-335900-CS-IND V / Individual Consulting services for Economic Advisor to IPME IP	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2023-04-30	2023-04-28	2023-08-09	2023-08-21	2023-09-08	2023-08-30	2023-10-29	2023-09-16	2024-10-28
MZ-MEF-DNT-278779-CS-IND V / Environmental and Social Impact Assessment and Environmental Licensing of Markets in location being identified in Balama or Montepuez	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Canceled	2023-07-31	2023-12-27	2024-02-10	2024-05-10	2025-01-05				
MZ-MEF-DNT-364900-CS-IND V / MIREME - Coordinator of Programa Unico office	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open - National		65,000.00	0.00	Canceled	2023-06-28	2023-07-17	2023-10-26	2023-11-25	2024-01-30	2025-01-29			
MZ-MEF-DNT-364902-CS-IND V / MIREME - Program Officer	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Canceled	2023-07-10	2023-07-25	2023-11-07	2023-12-07	2024-02-11	2025-02-10			
MZ-MEF-DNT-372035-CS-CD S / Service Provider for the prevention of and response to Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH) risks under the Regional Approach for WB-financed operations in the Northern Mozambique	IDA / DB100	Developing economic linkages through skills, finance, and quality upgrading	Post	Direct Selection	Direct - International		600,000.00	0.00	Under Implementation	2023-07-31	2023-08-28	2023-08-10		2023-10-29	2025-11-17			
MZ-MEF-DNT-364901-CS-IND V / Liaison Officer - Programa Unico - MIREME	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Canceled	2023-10-27	2023-11-19	2024-02-07	2024-03-08	2024-05-07	2025-05-07			
MZ-MEF-DNT-395248-CS-IND V / Accounting Assistant	IDA / DB100	Project Management	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Signed	2023-12-20	2023-12-19	2024-03-29	2024-07-15	2024-04-19	2024-08-02	2024-06-02	2026-06-02	
MZ-MEF-DNT-431419-CS-IND V / Individual Consultancy Services for the evaluation of C russe and Jamaa Master Plan	IDA / DB100	Enabling elements to support economic linkages	Post	Individual Consultant Selection	Direct - International		15,000.00	0.00	Signed	2024-06-04	2024-06-04	2024-06-14	2024-06-05	2024-07-05	2024-06-14	2024-08-03	2024-06-17	2025-01-30