PROCUREMENT PLAN - Textual Part

Project information: Uzbekistan Emergency Medical Services Project (P159544)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: February 27, 2018

Period covered by this Procurement Plan: From February 2018 to February 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in <u>the Law of Republic of Uzbekistan "On Public</u> <u>Procurement" dated January 25, 2018</u> such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

 The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The Bank's Anti-Corruption Guidelines and Sanctions Framework shall be incorporated into the national bidding documents by adding a page entitled "Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework".

- 2. Contracts with an appropriate allocation of responsibilities, risks, and liabilities between the Borrower and the contractors/suppliers/consultants.
- **3.** Rights for the Bank to review procurement documentation and activities. In accordance with the Procurement Regulations, each bidding document and contract shall include provisions stating the Bank's policy to sanction firms or individuals, found to have engaged in fraud and/or corruption as defined in the Procurement Regulations. In accordance with the Procurement Regulations, each bidding document and contract financed out of the proceeds of the Financing Agreement shall provide that bidders, suppliers, contractors and their subcontractors, agents, personnel, consultants, service providers, or suppliers shall permit the Bank to inspect all accounts, records and other documents relating to the bid submission and performance of the contract and to have said accounts and records audited by auditors appointed by the Bank. Acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for in the Procurement Regulations constitute an obstructive practice as defined in the Regulations.
- **4.** No bids shall be rejected solely because they fall below or exceed the estimated cost. All bids (including in the case when less than two bids are received) shall not be rejected, the procurement process shall not be cancelled, and new bids shall not be solicited without the Bank's prior written concurrence.

The Bidding Documents template to be used under "national open competitive procurement arrangements" are subject to prior written concurrence by the Bank.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: applicable for those contracts identified in the Procurement Plan tables;

Works: not applicable, no works contracts.

PROCUREMENT PLAN	Uzbekistan : Emergency I	Medical Services Project	
General Informa	tion		
Country:	Uzbekistan	Bank's Approval Date of the Original Procurement F Revised Plan Date(s): (comma delineated, leave bla	
Project ID:	P159544	GPN Date:	2019-01-14
Project Name:	Emergency Medical Services Pro	ject	
Loan / Credit No:	IDA / 62100		
Executing Agency(i Project Implementation Bureau "	'Emergency Services Project"	

WORKS				·																								_
Activity Reference No. /	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	High SEA/SH R	Procurement D	Amount (11	Actual Am	Process St	Draft Pre-c	ualification	Prequalific	ation Evalu	Draft Bidd	ing Docum	Specific Pro	curement	Bidding Do	cuments a	Proposal S	ubmission /		tion Report	Signed Contr	ant
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	isk	ocument Type	S\$))	atus	Docu	ments	ation	керогс	ent / Jus	ification	Notice / In	ivitation	S 155	uea	Opening	/ Minutes	for A	ward	-	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Ac	tual
GOODS				r							1						-											
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		ualification ments		ation Evalu Report	Draft Bidd	ling Docum tification	Specific Pr Notice / I	ocurement	Bidding Dor s Iss		Proposal Su	ubmission / / Minutes	and Recon	nmendation	Signed (Contract	Contract Comp	letion
	0.						(1),10,	oune (034)	(03\$)				Planned		-		Planned						for A Planned		Planned	Actual	Planned Ad	tual
UZ-PIB-98610-GO-RFP / Anes	IDA / 62100	Component 3: Emergency C	Prior	Request for Bids	Open - Internationa	Single Stage - Two E		3,370,000.00	0.00	Canceled					2019-02-25		2019-03-02				2019-04-13				2019-07-31		2020-01-12	
thesia and respiratory equip ment		are System Improvement			'	nvelope		-,,																				
UZ-PIB-98691-GO-RFP / Equi pment for vital signs monitori	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nvelope		2,296,000.00	0.00	Canceled					2019-03-05		2019-03-10				2019-04-21				2019-08-08		2020-01-20	
ng	-																											
UZ-PIB-98696-GO-RFP / Artifi cial Lung Ventilation Machine , Type # 2	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		6,624,000.00	0.00	Canceled					2019-03-15		2019-03-20				2019-05-01				2019-08-18		2020-01-30	
UZ-PIB-98698-GO-RFP / Artifi		Component 3: Emergency C	Prior		Open - Internationa	Single Stage - Two E																						
cial Lung Ventilation Machine , Type # 1	IDA / 62100	are System Improvement	Prior	Request for Bids	1	nvelope		1,680,000.00	0.00	Canceled					2019-03-25		2019-03-30				2019-05-11				2019-08-28		2020-02-09	
UZ-PIB-98700-GO-RFP / Ultra	IDA / 62100	Component 3: Emergency C	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nvelope		2,598,000.00	0.00	Canceled					2019-04-08		2019-04-13				2019-05-25				2019-09-11		2020-02-23	
sound scanners		are System Improvement				Ivelope																						
UZ-PIB-98706-GO-RFP / Elect rosurgical Apparatus	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		3,975,000.00	0.00	Canceled					2019-04-15		2019-04-20				2019-06-01		2019-07-01		2019-08-05		2020-01-17	
UZ-PIB-98860-GO-RFP / Syri		Component 3: Emergency C			Open - Internationa	Single Stage - One E																						
nge Pump	IDA / 62100	are System Improvement	Post	Request for Bids	I	nvelope		1,084,000.00	0.00	Canceled					2019-04-25		2019-04-30				2019-06-11		2019-07-11		2019-08-15		2020-01-27	
UZ-PIB-98863-GO-RFP / Mobi	IDA / 62100	Component 3: Emergency C	Prior	Request for Bids	Open - Internationa	Single Stage - Two E		4.384.000.00	0.00	Canceled					2019-05-06		2019-05-11				2019-06-22		2019-09-04		2019-10-09		2020-03-22	
le X-Ray System	IDA / OFFO	are System Improvement		nequest for blus	1	nvelope		4,504,000.00	0.00	cunceicu					2019-09-00		1015-05-11				1015 00 11		1015-05-04		1015 10 05		1010/05/11	
UZ-PIB-98864-GO-RFP / Stati onary X-Ray Systems	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nvelope		3,540,000.00	0.00	Canceled					2019-05-15		2019-05-20				2019-07-01				2019-10-18		2020-03-31	
UZ-PIB-101616-GO-RFQ / Hig h-frequency and Mobile Artifi	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		216,000.00	0.00	Canceled							2019-03-17								2019-05-15		2019-09-12	
cial Lung Ventilation Machine s																												
UZ-PIB-101623-GO-RFQ / Mo nitor Measuring Intracranial P	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	0.00	Canceled							2019-03-17								2019-05-12		2019-09-09	
ressure EMS/RFQ/19/02 / Mobile Artif		Component 3: Emergency C		Request for Quota		Single Stage - One E																						
icial Lung Ventilation Machin e	IDA / 62100	are System Improvement	Post	tions	Limited	nvelope		136,000.00	157,972.94	Signed							2019-04-04	2019-04-03							2019-05-30	2019-10-07	2019-08-28	
EMS/RFB/19/07 / Syringe Pu	IDA / 62100	Component 3: Emergency C	Post	Request for Bids	Open - Internationa	Single Stage - One E		1.084.000.00	591,036.54	Signed					2019-04-08	2019-04-17	2019-04-13	2019-05-03			2019-05-25	2019-06-17	2019-06-24	2019-10-04	2010-07-20	2019-12-13	2020-01-25	_
mp		are System Improvement			1	nvelope		-,,																				
EMS/RFB/19/01 / Anesthesia and respiratory equipment	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		3,370,000.00	2,483,050.12	Signed					2019-04-10	2019-04-15	2019-04-15	2019-04-18			2019-05-27	2019-06-03	2019-08-09	2020-01-20	2019-09-13	2020-04-15	2020-03-11	
FMS/RFR/19/02 / Equipment		Component 3: Emergency C			Open - Internationa	Single Stage - Two E																						
for vital signs monitoring	IDA / 62100	are System Improvement	Prior	Request for Bids	I	nvelope		2,296,000.00	833,090.00	Signed					2019-04-10	2019-04-15	2019-04-15	2019-04-18			2019-05-27	2019-06-03	2019-08-09	2019-12-04	2019-09-13	2020-02-02	2020-03-11	
EMS/RFB/19/03 / Artificial Lu	IDA / 62100	Component 3: Emergency C	Prior	Request for Bids	Open - Internationa	Single Stage - Two E		6.624.000.00	0.00	Canceled					2019-04-10	2019-04-15	2019-04-15	2019-04-18			2019-05-27	2019-06-03	2010-08-09		2019-09-13		2020-03-11	
ng Ventilation Machine, Type # 2	IDA / OLIGO	are System Improvement		inequest for bids	1	nvelope		0,024,000.00	0.00	cunceicu					2019 04 10	1013 04 13	2015-04-15	1015 04 10			1015-05-17	2019-00-05	1013-00-03		1015-05-15		1010-05-11	
EMS/RFB/19/04 / Artificial Lu ng Ventilation Machine, Type	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa	Single Stage - Two E nyelope		1,680,000.00	0.00	Canceled					2019-04-10	2019-04-15	2019-04-15	2019-04-18			2019-05-27	2019-06-03	2019-08-09		2019-09-13		2020-03-11	
#1																												
EMS/RFB/19/05 / Ultrasound scanners	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		2,598,000.00	914,355.00	Signed					2019-04-10	2019-04-15	2019-04-15	2019-04-18			2019-05-27	2019-06-03	2019-08-09	2019-11-29	2019-09-13	2019-12-23	2020-03-11	
EMS/RFB/19/08 / Mobile X-R	IDA / 62100	Component 3: Emergency C	Prior	Request for Bids	Open - Internationa	Single Stage - Two E		4,384,000.00	3,920,711.90	Figned					2010.05.10	2019-04-28	2019-05-15	2019-05-02			2019-06-26	2019-06-17	2019-09-08	2019-10-28	2019-10-13	2019-11-07	2020-04-10	_
ay Systems	IDA / 62100	are System Improvement	FIN	Nequest for bids	1	nvelope		4,384,000.00	3,920,711.90	Signed					2019-05-10	2019-04-28	2019-02-12	2019-02-02			2013-00-50	2019-00-1/	×018-08-08	2019-10-28	2019-10-13	2019-11-07	2020-04-10	
EMS/RFB/19/06 / Electrosurg ical Apparatus	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa	Single Stage - One E nvelope		3,975,000.00	1,449,255.85	Signed					2019-04-20	2019-04-28	2019-04-25	2019-05-02			2019-06-06	2019-06-17	2019-07-06	2019-11-29	2019-08-10	2019-12-27	2020-02-06	
	<u> </u>				<u> </u>																							
EMS/RFB/19/09 / Stationary X-Ray Systems	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		3,540,000.00	3,874,565.00	Signed					2019-05-20	2019-04-28	2019-05-25	2019-05-02			2019-07-06	2019-06-17	2019-09-18	2019-09-25	2019-10-23	2019-11-06	2020-04-20	
EMS-DC-19-01 / Monitor for		Component 3: Emergency C																										-
Measuring Intracranial Pressu re	IDA / 62100	are System Improvement	Post	Direct Selection	Direct			47,447.00	46,961.46	Signed					2019-06-14	2019-06-03	2019-06-19	2019-07-02							2019-07-24	2019-08-13	2019-10-22	
UZ-PIB-101631-GO-RFQ / UL	IDA / 62100	Component 3: Emergency C	Post	Request for Quota	Limited	Single Stage - One E		120,000.00	0.00	Canceled							2019-03-17				İ				2019-05-12		2019-09-09	
TRASOUND SCANNER, TYPE 2		are System Improvement		tions	L	nvelope			0.00																			
EMS/RFQ/19/04-R / Ultrasou nd Scanner, Type 2	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		120,000.00	112,926.75	Signed							2019-12-07	2019-08-29							2020-01-13	2020-02-20	2020-04-12	
EMS/RFB/20/01 / Artificial Lu ng Ventilation Machine	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		8,268,000.00	0.00	Canceled					2020-03-20		2020-03-30				2020-05-11		2020-08-19		2020-09-23		2022-02-05	
EMS/RFB/20/04 / Equipment					On the second	Circle Cha -					1																	
for clinical diagnostic laborat ory and functional research	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		1,973,000.00	0.00	Canceled					2020-05-20		2020-05-30				2020-07-11		2020-10-19		2020-11-23		2022-04-07	
	I			1	I				L	1	1	1	l			1	L						1	1		I		

		1								 	 					 		-				
EMS/RFB/20/05 / Hospital-wi de equipment	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	4,337,500.00	2,019,570.00	Signed		:	2020-05-20	2020-12-08	2020-05-30	2020-12-11	2020-07	11 2021-01-2	2020-10-19	2021-11-18	2020-11-23	2022-01-14	2022-04-07
EMS/RFB/20/06 / Equipment for intraoperative tissue dest ruction	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	930,000.00	0.00	Canceled		1	2020-05-20		2020-05-30		2020-07	11	2020-10-23		2020-11-27		2022-04-11
	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,316,000.00	0.00	Canceled		:	2020-06-22		2020-07-02		2020-08	13	2020-11-25		2020-12-30		2022-05-14
EMS/RFB/20/09 / Supply of s ervers and integration with s oftware for data center	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,000,000.00	0.00	Canceled		:	2020-03-15		2020-03-25		2020-05	06	2020-08-18		2020-09-22		2021-03-21
EMS/RFB/20/10 / Software fo r the emergency medical ser vices information system (for hospitals and departments)	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,000,000.00	0.00	Canceled		1	2020-05-20		2020-05-30		2020-07	11	2020-10-23		2020-11-27		2021-05-26
EMS/RFB/20/11 / Procureme nt of workstations for emerg ency departments and hospit als	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,000,000.00	0.00	Canceled		:	2020-08-20		2020-08-30		2020-10	11	2021-01-23		2021-02-27		2021-08-26
EMS/RFQ/20/03 / Medical an d laboratory equipment for t wo sub-branches of the Emer gency Center in the Tashkent region.	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	811,600.00	696,845.54	Signed					2020-01-30	2020-01-15					2020-04-18	2020-05-06	2020-10-15
EMS/RFQ/19/03 / High Frequ ency Artificial Ventilation Ma chine	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	0.00	Canceled					2019-04-02	2019-03-19					2019-05-28		2019-08-26
EMS/DC/20/01 / Direct contr act with G. Heinemann Mediz intechnik GmbH for the suppl y of 426 ventilators manufact ured by the Swiss company Hamilton Medical AG.	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		9,428,948.64	0.00	Canceled		:	2020-04-08		2020-04-09						2020-04-20		2020-09-07
EMS/DC/20-01-1 / Direct con tract with G. Heinemann Med izintechnik GmbH for the sup ply of 226 ventilators manufa ctured by the Swiss company Hamilton Medical AG	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		5,159,060.64	5,183,900.56	Signed		;	2020-04-21	2020-04-08	2020-04-22	2020-04-08					2020-04-24	2020-04-23	2020-05-09
EMS/DC/20-01-2 / Direct con tract with G. Heinemann Med	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		4,269,888.00	5,368,878.10	Signed			2020-04-21	2020-04-08	2020-04-22	2020-04-09					2020-04-24	2020-04-23	2020-10-21
EMS/UNDP/DC/20/01 / Delive ry of Outputs by UNDP . Proc	IDA / 62100	Component 3: Emergency C are System Improvement	Post	UN Agencies (Dire ct)	Direct		5,995,027.00	5,995,027.00	Signed		:	2020-04-21	2020-04-15	2020-04-22	2020-04-15					2020-04-24	2020-04-30	2020-10-21
EMS/RFB/20/02 / Equipment for endovisualization and min imally invasive operations	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	7,815,000.00	7,879,128.75	Signed		:	2020-07-20	2020-08-09	2020-07-25	2020-09-22	2020-09	05 2020-10-0	2020-12-14	2021-10-26	2021-01-18	2022-01-18	2022-06-02
EMS/RFB/20/03 / Surgical Ins trument Kits	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	3,561,000.00	0.00	Canceled		:	2020-08-10		2020-08-20		2020-10	01	2021-01-09		2021-02-13		2022-06-28
EMS/RFB/20/08 / Equipment for sterilization and interoper ative use	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	4,613,500.00	0.00	Canceled		:	2020-09-10		2020-09-20		2020-11	01	2021-02-09		2021-03-16		2022-07-29
EMS/RFO/20/05 / Sample pre	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	80,000.00	0.00	Canceled					2020-09-20						2020-12-08		2021-06-06
EMS/DC/20/02 / Blood Gas a	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		120,000.00	80,543.70	Signed		:	2020-07-07	2020-06-23	2020-07-12	2020-04-17					2020-08-16	2020-09-15	2021-02-12
EMS/DC/20/04 / Blood gas a nd electrolyte analyzer, Type 2 (simplified configuration)	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		255,000.00	431,529.80	Signed		:	2020-07-07	2020-09-21	2020-07-12	2020-04-17					2020-08-16	2020-11-07	2021-02-12
EMS/DC/20/05 / Hematology analyzer Semi-automatic hemostasis a nalyzer (coagulometer) Semi-automatic biochemical analyzer	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		660,000.00	295,800.00	Signed		:	2020-07-07	2020-06-23	2020-07-12	2020-04-17					2020-08-16	2020-11-10	2021-02-12
EMS/DC/20/07 / AST meter	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		20,000.00	20,000.00	Signed		:	2020-07-07	2020-06-23	2020-07-12	2020-04-17					2020-08-16	2020-11-11	2021-02-12
EMS/DC/20/06 / Laboratory e quipment	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct		361,000.00	496,340.01	Signed		:	2020-07-07	2020-06-23	2020-07-12	2020-04-17					2020-08-16	2020-09-01	2021-02-12
EMS/RFB/20/03-1 / Surgical I nstrument Kits	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	3,460,000.00	1,605,727.50	Signed		:	2020-11-13	2020-11-30	2020-11-23	2020-12-01	2021-01	04 2021-01-1	2021-04-18	2022-04-06	2021-06-01	2022-06-26	2021-11-28
EMS/02/RFB/21/01 / Worksta tions (PC) and UPS for Republ ican Center for Emergency M edical Aid and its bracnhes	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,352,800.00	1,283,024.00	Signed			2021-01-29	2021-03-13	2021-02-03	2021-03-13	2021-03	20 2021-07-0	2021-07-02	2021-06-16	2021-08-13	2021-08-16	2021-10-12
EMS/02/RFB/21/02 / Equipm ent for regional dispatching c enters (Call-centers) and am bulances.	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	5,500,000.00	0.00	Canceled			2021-02-19		2021-02-24		2021-04	10	2021-07-23		2021-08-27		2021-10-26
EMS/03/RFQ/21/01 / Procure ment of medical equipment f or New Building of Emergenc y Medical Center in Tashkent	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Quota tions	Limited	Single Stage - One E nvelope	4,291,000.00	0.00	Canceled					2021-03-30						2021-05-16		2021-06-15
EMS/02/RFB/21/02-2 / Equip ment for regional dispatching centers (Call-centers) and a mbulances	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,778,365.00	0.00	Canceled		:	2021-04-28		2021-05-03		2021-06	14	2021-08-27		2021-10-01		2022-03-30

EMS/02/RFB/21/02-3 / Procur ement of server and comput er equipment for regional dis ID patching centers (Call-center s) and field crews of the amb ulance service	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,778,365.00	0.00	Canceled		:	2021-05-03		2021-05-07		20	021-06-18		2021-08-31		2021-10-05		2022-04-03	
EMS/03/RFQ/21/01-1 / PROC UREMENT OF MEDICAL EQUIP	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	4,291,000.00	4,282,324.55	Signed					2021-05-08	2021-05-20						2021-07-27	2021-11-18	2022-01-23	
	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	7,800,000.00	0.00	Signed		:	2022-02-21	2022-06-14	2022-02-26	2022-06-17	20	022-04-09	2022-08-04	2022-07-16	2023-04-04	2022-08-20	2023-06-05	2023-02-16	
EMS/03/RFB/22/02 / Procure ment of Multisliced Compute ID d Tomography	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	5,850,000.00	0.00	Signed		:	2022-02-21	2022-06-28	2022-02-26	2022-06-28	20	022-04-09	2022-08-18	2022-07-16	2022-12-25	2022-08-20	2023-02-23	2023-02-16	
	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,200,000.00	0.00	Signed		:	2022-02-28	2022-05-24	2022-03-05	2022-05-24	20	022-04-16	2022-07-19	2022-07-29	2022-12-19	2022-09-02	2023-02-24	2023-03-01	
EMS/03/RFB/21/01 / Purchas e of equipment and software for the training centers in Tas hkent, Samarkand, Andijan a nd Bukhara.	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	725,000.00	0.00	Pending Impl ementation		:	2022-03-01		2022-04-14		20	022-05-26		2022-06-25		2022-07-30		2022-10-28	
EMS/02/RFB/22/01 / To purc hase server and computer eq uipment for regional dispatch ID ing centers (Call-centers) and field crews of ambulance ser vices	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	977,065.00	0.00	Signed		:	2022-02-11	2022-02-11	2022-02-16	2022-02-11	20	022-03-30	2022-03-25	2022-06-12	2022-05-06	2022-07-17	2022-08-26	2023-01-13	
EMS/02/RFB/21/02-4 / Procur ement of server and comput er equipment for regional dis ID patching centers (Call-center s) and field crews of the amb ulance service	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	977,065.00	0.00	Canceled		-	2021-05-27	2021-06-23	2021-05-28	2021-06-23	20	021-07-09	2021-08-06	2021-10-06		2021-11-10		2022-02-08	
EMS/RFQ/20/06 / Procureme nt of hardware for data analy sis, including servers, compu ters and printers.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	192,000.00	0.00	Canceled					2020-08-25							2020-10-20		2021-04-18	
EMS/RFQ/20/04 / Equipment and instruments for surgery ID	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	181,000.00	0.00	Canceled					2022-03-21	2022-10-04						2022-06-08		2022-12-05	
EMS/02/RFB/21/03 / Supply and implementation of a vide o conferencing system with t ID elemedicine elements in the Emergency Medical Center	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	700,000.00	0.00	Canceled		1	2021-04-20	2021-10-08	2021-04-25	2021-10-07	20	021-06-09	2021-11-18	2021-09-21		2021-10-26		2021-12-25	
EMS/03/RFB/22/04 / Equipm ent for interoperative tissue destruction and extracorpore al detoxification	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,919,000.00	0.00	Signed		:	2022-05-11	2022-10-11	2022-05-16	2022-10-17	20	022-06-27	2022-11-25	2022-09-09	2023-03-31	2022-10-14	2023-06-04	2023-04-12	
SMC IP3/PEP (23/PE / E-miles)	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	4,137,700.00	0.00	Signed			2022-05-11	2022-10-11	2022-05-16	2022-10-17	20	022-06-27	2022-11-25	2022-09-09	2023-05-18	2022-10-14	2023-07-26	2023-04-12	
EMS/02/RFB/22/02 / Supply and implementation of a vide	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	700,000.00	690,954.52	Signed		:	2022-03-24	2022-03-25	2022-03-25	2022-03-26	20	022-05-06	2022-05-06	2022-06-05	2022-06-01	2022-07-10	2022-09-25	2023-01-06	
EMS/02/RFB/22/03 / Equipm ent for regional dispatching (Call-centers) and field crews of ambulance services	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	4,500,000.00	0.00	Under Imple mentation			2023-03-27	2023-06-12	2023-04-01	2023-06-13	20	023-05-13	2023-08-10	2023-07-26	2024-05-03	2023-08-30		2024-02-26	
EMS/02/RFB/22/04 / Equipm ent and devices for full techn ical support of functioning of Emergency Medical Services' Information System	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	4,070,000.00	0.00	Under Imple mentation		:	2023-04-10	2023-06-13	2023-04-17	2023-06-15	20	023-05-29	2023-07-28	2023-08-11	2024-05-22	2023-09-15		2024-03-13	
EMS/03/RFB/23/02 / Purchas e of ambulance and transpor t splint kits	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	2,820,000.00	0.00	Under Imple mentation		:	2023-04-04	2023-05-24	2023-04-09	2023-05-31	20	023-05-21	2023-07-14	2023-09-02	2024-02-06	2023-10-14		2024-04-11	
EMS/03/RFB/23/03 / Procure ment of simulation equipmen t for the training center of RS CEMA	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	2,000,000.00	0.00	Under Imple mentation		3	2023-04-14	2023-06-12	2023-04-19	2023-11-02	20	023-05-31	2023-11-07	2023-09-12	2024-05-02	2023-10-24	2024-06-19	2024-04-21	
EMS/RFQ/23/01 / Procureme nt of Medical Equipment ID	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	491,000.00	0.00	Canceled					2023-06-06							2023-09-16		2024-03-14	
EMS/03/RFB/23/04 / Procure ment of an electronic micros	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	1,000,000.00	0.00	Canceled		:	2023-06-01		2023-06-06		20	023-07-18		2023-09-30		2023-11-04		2024-05-02	
EMS/03/RFB/23/01 / Procure ment of equipment for opera ting rooms, resuscitation and pathological laboratory	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	3,137,000.00	0.00	Under Imple mentation			2023-04-03	2023-05-24	2023-04-08	2023-05-31	20	023-05-20	2023-07-14	2023-09-01	2024-05-13	2023-10-13		2024-04-10	
EMS/03/RFQ/23/01 / Procure ment of Medical Equipment	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	491,000.00	0.00	Signed					2023-06-06	2023-05-24						2023-09-16	2023-10-16	2024-03-14	
EMS/03/RFB/23/04 (I) / To pu rchase medical equipment at the expense of savings for 9 newly created inter-district c enters	IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	11,323,200.00	0.00	Under Revie w			2023-07-24	2023-08-14	2023-07-24	2023-08-22	20	023-09-04	2023-10-05	2023-11-17		2023-12-22		2024-06-19	
EMS/03/RFB/23/03-2 / To pur chase simulation equipment (1.anesthesiology and resus ID citation equipment and 2.car diac surgery simulator) for th e training center of RSCEMA	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Limited	Single Stage - One E nvelope	220,000.00	0.00	Signed			2023-12-11	2024-01-15	2023-12-26	2024-01-19	20	024-02-06	2024-03-11	2024-03-07	2024-03-11	2024-04-20	2024-06-19	2024-08-18	
	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	280,000.00	0.00	Canceled					2023-05-27	2023-06-21						2023-07-22		2024-01-18	

EMS/01/RFB/23/01-LW / Proc urement and installation of a dvertising and information bo ards	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	I Post	Request for Bids	Open - National	Single Stage - One E nvelope	280,000.00	0.00	Canceled			2024-03-06	2024-03-13	2024-03-06		:	2024-05-15	2024-04-25	2024-06-14		2024-07-19	-	2026-01-10	
EMS/03/RFB/24/01 / Procure ment of equipment for intero perative tissue destruction a nd extracorporeal detoxificati on	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	855,000.00	0.00	Under Imple mentation			2024-05-30	2024-06-28	2024-06-04	2024-06-28	:	2024-07-16		2024-09-28		2024-11-02		2025-05-01	
EMS/03/RFB/24/03 / Procure ment of 3D printer IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - National	Single Stage - One E nvelope	340,000.00	0.00	Under Imple mentation			2024-05-30	2024-06-28	2024-06-04	2024-06-28	:	2024-07-16		2024-08-15		2024-09-19		2025-03-18	
EMS/03/RFQ/24/02 / Procure ment of electric drills for trau matology	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	45,000.00	0.00	Canceled					2024-06-04							2024-07-30	1	2025-01-26	
EMS/03/RFQ/24/03 / Procure ment of set of equipments fo r skin plastic	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	56,000.00	0.00	Canceled					2024-06-04							2024-07-30		2025-01-26	
EMS/01/RFB/24/01 / Procure ment and installation of adve rtising and information board s	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Request for Bids	Open - National	Single Stage - One E nvelope	280,000.00	0.00	Under Imple mentation			2024-05-30	2024-06-28	2024-06-04	2024-06-28	:	2024-07-16		2024-08-15		2024-09-19		2025-03-18	
EMS/03/RFB/24/02 / Procure ment of transport splint kits IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Bids	Open - National	Single Stage - One E nvelope	420,000.00	0.00	Under Imple mentation			2024-05-30	2024-06-28	2024-06-04	2024-06-28	:	2024-07-16	2024-08-12	2024-08-15	2024-08-30	2024-09-19		2025-03-18	
EMS/03/RFQ/24/01 / 1. Procu rement of Echeencephalogra ph 2. Procurement of electric dri lis for traumatology 3. Procurement of set of equi pments for skin plastic	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	169,000.00	0.00	Canceled					2024-06-04							2024-07-30	2	2025-01-26	
EMS/03/RFB/23/02-R / Procur ement of 60 ambulances IDA / 62100	Component 3: Emergency C are System Improvement	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope	2,400,000.00	0.00	Pending Impl ementation			2024-09-05		2024-09-10		:	2024-10-22		2025-01-04		2025-02-08		2025-08-07	
EMS/03/RFQ/24/01 / Procur ement of medical equipment for RSCEMA (1.Echoencephal ograph 2. Electric drills for tr aumatology 3. Set of equipm ents for skin plastic)	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	169,000.00	0.00	Pending Impl ementation					2024-08-11							2024-10-06		2025-04-04	

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur			ation Evalu Report		ding Docum	Specific Pr Notice /		Bidding Do s Is		Proposal Si Opening			tion Report mendation ward	Signed (Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			Planned	Actual	Planned	Actual
EMS/RFQ/20/01 / Creation ar d duplication of media conte nt for the subcomponent 1.2	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		60,000.00	0.00	Canceled							2020-04-30								2020-07-08		2020-09-06	
EMS/RFB/20/13 / Data storage	9 IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		355,000.00	0.00	Canceled					2020-05-20		2020-05-30				2020-07-11		2020-10-19		2020-11-23		2021-05-22	
EMS/02/RFQ/21/03 / Replicat ion of information and trainin g materials for the second co mponent	n IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		34,000.00	16,856.13	Completed							2021-05-10								2021-07-05	2022-01-08	2022-01-01	2022-03-18
EMS/02/DC/21/01 / Training of dispatchers, doctors and p aramedics from the regions of f Uzbekistan at the Center fo the Development of Profession nal Qualifications of Medical Workers.	0 IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Direct Selection	Direct			112,500.00	75,615.46	Signed					2021-02-10	2021-09-07	2021-02-15	2021-09-07							2021-03-22	2021-09-19	2021-09-18	
EMS/RFQ/20/07 / Creation of data storage software	f IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope		100,000.00	37,937.30	Signed							2021-07-10								2021-09-05	2022-02-26	2022-03-04	
EMS/01/DC/21/01 / Internati onal University for training m anagers and employees of E MS institutions in operational management, human resour ce management, budgeting i nd financial management.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Direct Selection	Direct			150,000.00	0.00	Canceled					2021-02-10		2021-02-15								2021-03-22		2021-09-18	
EMS/02/RFB/21/04 / Develop ment and implementation of an integrated medical inform ation system of the Emergen cy Medical Service	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Prior	Request for Bids	Open - Internationa I	Single Stage - Two E nvelope		4,070,000.00	0.00	Canceled					2021-02-10		2021-02-15				2021-03-29		2021-06-11		2021-07-16		2022-01-12	
EMS/RFQ/20/02 / Creation as d duplication of information a nd training materials for the subcomponent 1.2	a IDA (62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		40,000.00	1,309.88	Signed							2022-04-28								2022-07-06	2022-09-19	2022-09-04	
EMS/RFQ/22/01-E / Organiza tion, comprehensive service and conduction of scientific f orum and series of master-cl asses in the framework of Re publican scientific-practical c anference 'Actual problems of organization of emergency medical care: INNOVATIONS' N EARLY MEDICINE',	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		26,000.00	0.00	Signed							2022-10-11								2022-12-06	2022-10-06	2023-06-04	
EMS/02/RFQ/21/02 / Financia I support of ambulance servi es' Automated Management Systems software implement ation in the regions of Uzbek stan.	c IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - National	Single Stage - One E nvelope		210,000.00	0.00	Pending Impl ementation					2023-05-01		2023-05-06				2023-06-17		2023-07-17		2023-08-21		2024-02-17	
EMS/02/RFQ/22/01 / Financia I support for technical mainten nance of functioning of ambu lance services' Automated M anagement Systems	e IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - National	Single Stage - One E nvelope		87,000.00	0.00	Pending Impl ementation					2023-04-03		2023-04-10				2023-05-22		2023-06-21		2023-07-26		2024-08-29	

EMS/02/RFB/23/01 / Develop ment of Uzbekistan "National database of medical images - PACS" system for Emergency Medical Services	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	2,037,877.54	0.00	Signed			2023-04-12	2023-06-05	2023-04-17	2023-06-15	2023-05-29	2023-07-28	2023-06-28	2024-01-23	2023-09-10	2024-04-08	2024-03-08	
EMS/02/RFB/23/02 / To creat e an Integrated Medical Infor mation System (IMIS) of Eme rgency Medical Services (non -consulting services).	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	217,000.00	0.00	Under Imple mentation			2023-07-24	2024-01-16	2023-07-31	2024-01-16	2023-09-11	2024-02-29	2023-10-11		2023-11-24	:	2023-11-24	
EMS/RFQ/23/01-TR / Service s for the organization and co nducting of a scientific forum and a series of master classe s within the framework of the project "Improvement of Eme rgency Medical Services"	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	25,000.00	0.00	Under Imple mentation					2023-10-15						2023-12-10	:	2024-06-07	

CONSULTING FIRM	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference		of Interest tice		and Draft R r Proposals	Request for as Is		Opening of Proposals		Evaluation al Pro	n of Technic oposal	Combined Report and otiated	Draft Neg	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Planned	Actual	Planned	Actual
EMS/CQS/19/01 / Beneficiary survey	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Consultant Qualifi cation Selection	Open - National		118,160.00	0.00	Canceled	2020-02-20	2020-06-15	2020-03-06		2020-04-07								2020-05-07		2020-06-17		2020-09-15	
EMS/CQS/20/01 / Creation of social videos on the topic of emergency medical care	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Consultant Qualifi cation Selection	Open - National		60,000.00	13,958.60	Signed	2020-07-20	2020-01-30	2020-08-10		2020-09-23	2020-07-17							2020-10-23	2021-03-21	2020-11-27	2021-04-06	2021-05-26	
EMS/CQS/20/02 / Beneficiary survey	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Consultant Qualifi cation Selection	Open - National		100,000.00	63,605.18	Signed	2020-11-20	2020-07-06	2020-12-11		2021-01-24	2021-03-02							2021-02-23	2021-10-05	2021-03-30	2022-01-12	2021-09-26	
EMS/01/CQS/21/01 / Consulti ng firm to provide training fo r managers and employees i n data-driven decision makin q.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Consultant Qualifi cation Selection	Open - Internationa I		50,000.00	43,537.21	Signed	2021-03-15	2020-12-03	2021-04-05		2021-05-19	2021-04-21							2021-06-18	2021-05-20	2021-07-23	2021-12-05	2022-01-19	
EMS/01/CQS/21/01-U / Intern ational University for training managers and employees of EMS institutions in operation al management, human reso urce management, budgetin g and financial management.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Consultant Qualifi cation Selection	Limited		150,000.00	100,882.00	Signed	2022-02-07	2020-02-25			2022-02-15	2022-03-28							2022-02-17	2022-03-28	2022-02-26	2021-12-02	2022-08-25	
EMS/FB5/20/01 / Internation al university / consulting firm for training of managers and employees of ENC institution s in operational management , human resources managem ent, budgeting and financial management.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Fixed Budget Sele ction	Open - Internationa I		225,000.00	0.00	Canceled	2020-04-15	2020-06-26	2020-05-06	2020-08-17	2020-06-19				2020-07-17		2020-08-16		2020-09-20		2020-10-25		2021-10-25	
EMS/FBS/20/02 / Consulting f irm to increase the capacity of executives and employees to make data-driven decision s.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Fixed Budget Sele ction	Open - National		50,000.00	0.00	Canceled	2020-07-15		2020-08-05		2020-09-18				2020-10-16		2020-11-15		2020-12-20		2021-01-24		2022-01-24	
EMS/CQS/20/02-1 / Selection of a local company to monito r feedback from the beneficia ries of EMR services		Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Consultant Qualifi cation Selection	Open - National		70,000.00	0.00	Under Implement ation	2023-03-13	2023-02-23	2023-03-14		2023-04-16								2023-05-16		2023-06-20		2023-12-17	
EMS/CQS/03/23/01 / Selectio n of University for training of physicians and nurses of the of the emergency and ambul ance system		Component 3: Emergency C are System Improvement	Post	Consultant Qualifi cation Selection	Open - Internationa I		60,000.00	0.00	Under Implement ation	2023-10-12	2023-10-15	2023-11-02		2023-12-16								2024-01-15		2024-02-19		2024-08-17	

INDIVIDUAL CONSU																			
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation d/Selected		Draft Nego ra	tiated Cont oct	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UZ-PIB-98868-CS-INDV / Loc al consultant to study and re vise the existing protocols for assessing the severity of cas es at a pre-hospital and hosp ital stages.	10.4 / 533.00	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open		6,000.00	6,000.00	Signed	2019-02-25	2019-03-07	2019-04-05	2019-04-22	2019-04-26	2019-04-10	2019-05-31	2019-05-19	2020-03-26	
UZ-PIB-98873-CS-INDV / Loc al consultant to develop a be havioral change strategy to e ffectively use the emergency medical care system.	10.4 / 533.00	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open		6,000.00	0.00	Under Implement ation	2019-04-24	2019-03-04	2019-06-02	2019-05-16	2019-06-23		2019-07-28		2020-05-23	
UZ-PIB-98877-CS-INDV / Loc al consultant to explore alter native sources of funding	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open		6,000.00	0.00	Under Implement ation	2019-02-20	2019-04-18	2019-03-31	2019-05-22	2019-04-21		2019-05-26		2020-03-21	
UZ-PIB-98894-CS-INDV / Loc al consultant to identify need s and technical requirements for equipment and software f or control and dispatch cente rs and the creation of inform ation system for EMS (for hos pitals and departments)	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Individual Consult ant Selection	Open		6,000.00	6,000.00	Signed	2019-02-20	2019-02-22	2019-03-31	2019-03-25	2019-04-21	2019-03-27	2019-05-26	2019-05-07	2020-03-21	
UZ-PIB-98900-CS-INDV / Loc al consultant to determine tr aining needs, develop trainin g strategies and monitor trai ning.	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Individual Consult ant Selection	Open		6,000.00	6,000.00	Signed	2019-03-15	2019-03-01	2019-04-23	2019-05-12	2019-05-14	2019-05-15	2019-06-18	2019-07-30	2020-04-13	

U2-PIB-99987-CS-INDV / Inte rnational technical expert wit h good knowledge of the mar ket for medical equipment to assist the Expert Group of the Client in preparation of tec- hnical specifications in biddin g documents and technical e valuation of the bids.	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Individual Consult ant Selection	Open	80,000.00	0.00	Canceled	2019-02-15	2019-05-07	2019-04-05		2019-04-26		2019-05-31		2020-05-30	
UZ-PIB-98866-CS-INDV / Loc al consultant to review existi ng regulatory framework of e mergency medical services	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	6,000.00	6,000.00	Signed	2019-02-15	2019-02-20	2019-03-26	2019-03-18	2019-04-16	2019-04-02	2019-05-21	2019-05-18	2020-03-16	
EMS-IC-19-11 / International Advisory services on the dev elopment of protocols for dis patchers, ambulance crews a nd the development of a scor ing system for assessing the severity of a case at the pre- hospital stages	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	80,000.00	22,260.00	Signed	2019-06-17	2019-06-12	2019-08-05	2019-10-02	2019-08-26	2019-10-08	2019-09-30	2019-10-30	2022-09-29	
EMS-IC-19-12 / Local Consult ant for Quality Assurance an d Analytics	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	6,000.00	6,000.00	Signed	2019-08-20	2019-06-24	2019-10-08	2019-09-16	2019-10-29	2019-09-16	2019-12-03	2019-10-16	2020-09-28	
UZ-PIB-98870-CS-INDV / Loc al consultant to study interna tional experience in capacity building in the field of operati onal and personnel manage ment.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	18,000.00	6,000.00	Signed	2019-10-15	2019-05-29	2019-11-23	2019-10-21	2019-12-14	2019-10-21	2020-01-18	2019-11-03	2020-11-13	
EMS/IC/19/09 / International technical expert with good k nowledge of the market for medical equipment to assist t he Expert Group of the Client in preparation of technical sp ecifications in bidding docum ents and technical evaluation	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Direct Selection	Direct	80,000.00	78,840.00	Signed	2019-11-21	2019-05-07	2019-11-23	2019-05-28			2019-11-26	2019-06-18	2020-05-24	
EMS/IC/19/13 / International Consultant for Developing a Behavior Change Communica tion (BCC) Strategy for Effect ive Use of the EMS System	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	20,000.00	19,900.00	Signed	2019-12-15	2019-12-02	2020-02-07	2020-01-03	2020-02-28	2020-06-08	2020-04-03	2020-06-14	2020-05-03	
EMS/IC/19/14 / International consultant on the developme nt of in-hospital acuity scorin g system and triage.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	40,000.00	39,990.00	Signed	2020-01-10	2019-12-02	2020-03-09	2020-02-19	2020-03-30	2020-06-05	2020-05-04	2020-06-19	2020-07-03	
UZ-PIB-98875-CS-INDV / Inte mational consultant to study international experience in c apacity building in the field o f operational and personnel management.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	40,000.00	0.00	Canceled	2019-05-24		2019-07-12		2019-08-02		2019-09-06		2019-11-05	
UZ-PIB-98897-CS-INDV / Inte rnational consultant to identif y needs and technical requir ements for equipment and so ftware for control and dispatc h centers and the creation of information system for EMS (for hospitals and department	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Individual Consult ant Selection	Open	120,000.00	0.00	Canceled	2019-12-10		2020-01-28		2020-02-18		2020-03-24		2020-12-09	
EMS/IC/19/10 / Local consult ant to determine training nee ds, develop training strategie s and monitor training.	IDA / 62100	Component 3: Emergency C are System Improvement	Post	Individual Consult ant Selection	Open	6,000.00	6,000.00	Signed	2020-02-20	2019-02-28	2020-04-24	2020-03-02	2020-05-15	2020-03-02	2020-06-19	2020-03-19	2021-04-15	
EMS/IC/19/16 / Local consult ant to develop a feedback m ethodology	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	6,000.00	6,000.00	Signed	2020-05-15	2019-11-08	2020-06-24	2020-02-20	2020-07-15	2020-02-20	2020-08-13	2020-03-08	2021-06-09	
EMS/IC/20/01 / Local consult ant for monitoring and evalu ating activities as part of a st rategy to change behavior an d efficient use of the EMF sys tem	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	26,000.00	26,000.00	Signed	2020-05-20	2020-08-25	2020-07-08	2020-09-20	2020-07-29	2020-09-21	2020-09-02	2020-10-06	2020-12-01	
EMS/IC/20/02 / Local consult ant on legal issues of emerge ncy medical care improveme nt	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	9,000.00	9,000.00	Signed	2020-05-15	2020-07-23	2020-07-08	2020-09-03	2020-07-29	2020-09-03	2020-09-02	2020-09-16	2020-12-01	
EMS/IC/20/03 / International consultant on legal issues of emergency medical care imp rovement.	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	40,000.00	26,430.00	Signed	2020-05-15	2020-05-19	2020-07-08	2020-11-30	2020-07-29	2020-12-24	2020-09-02	2021-02-10	2020-12-01	
EMS/IC/20/05 / Local consult ant for the development of a n in-hospital system for asse ssing the severity of a patien t's condition	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	6,000.00	0.00	Under Implement ation	2020-04-10	2020-06-04	2020-06-03	2018-05-21	2020-06-24	2020-07-14	2020-07-29		2020-08-07	
EMS/IC/20/06 / Local consult ant to explore alternative sou rces of funding	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	30,000.00	0.00	Under Implement ation	2020-04-20	2020-09-03	2020-06-13	2023-06-08	2020-07-04	2023-07-12	2020-08-08		2020-08-17	
EMS/IC/20/08 / International consultant to identify needs and technical requirements f or equipment and software f or creation of information sys tem for EMS (for hospitals an d departments)	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Individual Consult ant Selection	Open	60,000.00	51,000.00	Signed	2020-07-01	2020-03-11	2020-08-24	2020-08-31	2020-09-14	2020-08-31	2020-10-19	2020-09-15	2021-07-06	
EMS/DC/20/03 / Training of e mergency service dispatcher s by "BePro" company	IDA / 62100	Component 2: Dispatch, Co mmunications and Informati on Systems	Post	Direct Selection	Direct	125,000.00	113,515.58	Signed	2020-02-10	2020-03-23	2020-02-25	2020-03-26			2020-04-30	2020-05-10	2020-10-27	
EMS/IC/19/15 / International consultant on the study of alt ernative sources of funding f or emergency medical care	IDA / 62100	Component 1: EMS Enabling Environment, System Manag ement and Quality Improve ment	Post	Individual Consult ant Selection	Open	40,000.00	0.00	Canceled	2020-07-01	2020-07-22	2020-08-29		2020-09-19		2020-11-08		2021-02-06	
	•							•	•	•		-	-					-

100,000.00 0.00	Under Implement ation 2021	20-08-10 2020-08-04	2020-09-04		2020-09-14		2020-10-19		2022-10-19	
3,000.00 3,000.00	Signed 2021	20-09-04 2019-02-20	2020-10-03	2020-09-16	2020-10-24	2020-09-16	2020-11-28	2020-09-21	2021-05-27	
12,000.00 0.00	Under Implement 2020	20-12-25 2020-12-25	2020-12-27				2021-01-16		2022-09-08	
14,000.00 14,000.00	Signed 202	21-01-31 2021-11-26	2021-03-26	2021-12-06	2021-04-16	2021-12-08	2021-05-21	2021-12-27	2021-08-19	
60,000.00 0.00	Under Implement ation 202	21-01-27 2020-10-20	2021-03-17		2021-04-07		2021-05-12		2021-11-08	
14,000.00 0.00	Under Implement ation 202	22-02-20 2021-08-07	2022-04-10		2022-05-01		2022-06-05		2022-12-02	
21,000.00 17,820.00	Signed 202	22-02-14 2021-12-09	2022-03-12	2022-01-07	2022-03-13	2022-01-10	2022-04-17	2022-01-17	2022-10-14	
40,000.00 0.00	Canceled 202	20-06-15 2020-09-08	2020-08-08		2020-08-29		2020-10-03		2021-01-01	
40,000.00 0.00	Canceled 202	20-11-15	2021-01-19		2021-02-09		2021-03-16		2021-09-12	
69,400.00 42,426.95	Signed 202	22-02-21 2022-01-04	2022-03-03	2022-02-20			2022-05-07	2022-03-17	2022-11-03	
20,000.00 0.00	Under Implement ation 202	22-03-10 2021-08-07	2022-03-14		2022-03-15		2022-03-17		2022-09-13	
12,500.00 0.00	Under Implement 202	22-09-15 2022-09-14	2022-11-03		2022-11-24		2022-12-29		2023-06-27	
	1.000 3.000.00 3.000.00 3.000.00 12.000.00 0.00 14.000.00 14.000.00 14.000.00 14.000.00 14.000.00 0.00 14.000.00 17.820.00 14.000.00 17.820.00 14.000.00 0.00 14.000.00 0.00 14.000.00 17.820.00 14.000.00 0.00 14.000.00 0.00 14.000.00 0.00 14.000.00 0.00 14.000.00 0.00 14.000.00 0.00 14.000.00 0.00 14.000.00 0.00	1.00.00.00 0.000 atom atom	100.00000 0.000	100.00000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.00000000 100.00000000 100.00000000 100.0000000000000000000000000000000000	100.00000 100.000000 100.000000 100.000000 100.000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.0000000 100.00000000 100.00000000 100.0000000000000000000000000000000000	100.00000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.0000000 100.0000000 100.0000000 100.0000000 100.00000000 100.00000000 100.00000000 100.00000000 100.000000000000 100.0000000000000000000000000000000000	100.0000 100.00000 100.000000 100.000000	100.0000 100.00000 100.00000 100.00000 100.00000 100.00000 100.00000 100.00000 100.00000 100.00000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.000000 100.0000000 100.0000000 100.0000000 100.0000000 100.00000000 100.000000000 100.0000000000000 100.0000000000000000000000000000000000	100.0000 100.00000 100.0000 100.000	Induction Induced Induced