## **PROCUREMENT PLAN (Textual Part)**

**Project information:** [Mozambique] [Sustainable Rural Economy Program]

[P-174002]

Project Implementation agency: [Ministério da Agricultura e

Desenvolvimento Rural]

Date of the Procurement Plan: [2021, 01 April]

**Period covered by this Procurement Plan**: [18 months]

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in "Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado" of the Republic of Mozambique of March 8, 2016 ("the Regulation"), as per Decree No. 5/2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). NA

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; To be identified

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]: To be identified

Other Relevant Procurement Information.

NA

PROCUREMENT Mozambique : Sustainable Rural Economy Program General Information

Country: Mozambique Bank's Approval Date of the Original Procurement Plai 2021-05-04
Revised Plan Date(s): (comma delineated, leave blank 2023-09-11
GPN Date:
Project Name: Sustainable Rural Economy Program
Loan / Credit No: IDA / D8120, /, IDA / E1290, TF / B9592
Executing Agency(i ProAzul Blue Economy Promotion Fund

WORKS																													
Activity Reference No. /	Loan / Credit N	Component	Daview Tune	Method	Market Approac	Procurement Pro						. Process St	Draft Pre-c							rocurement	Bidding Do	cuments a				tion Report	Signed C	Contract	Contract
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	isk	ocument Type	S\$)	ount (US\$	atus	1	ments		Report		tification		Invitation	s Iss		Opening		for A	ward			ior
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MZ-PROAZUL-232574-CW-RF B / Conclusion of the Constru- ction of a Fish Market in the District of Dondo in Sofala (L of I) and Construction of CCP 's Headquarter at Praia Nova Beira (Lot II)	,	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	500,000.00	0.00	Canceled					2021-06-24		2021-06-29				2021-08-10		2021-09-09		2021-11-22		2022-11-2 2
MZ-PROAZUL-232576-CW-RF B / Lot I Conclusion of Constr uction of a Fish Market and C onstruction of CCP Headquar ter in the District of Tambara in Manica. Lot II. Construction of a CCP Headquarter in the District of Chicamba in Manica.	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	525,000.00	0.00	Signed					2021-06-24	2022-04-11	2021-06-29	2022-04-11			2021-08-10	2022-05-11	2021-09-09	2022-05-24	2021-11-22		2022-11-2 2
MZ-PROAZUL-232594-CW-RF B / Lot I - Construction of the CCP Headquarter in Mogincu al - Nampula Lot II - Conclusion of the Con struction of the Fish Market i n Larde - Nampula		Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	480,000.00	0.00	Under Imple mentation					2021-05-31	2022-04-13	2021-06-05	2022-04-13			2021-07-17	2022-05-16	2021-08-16		2021-10-29		2022-10-2 9
MZ-PROAZUL-232596-CW-RF B / Lot I - Conclusion of the C onstruction of a Fish Market and Construction of a CCP He adquarter in Nhacapire - Tete Lote II - Construction of the a CCP Headquarter in Cahora	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	565,000.00	0.00	Signed					2021-06-07	2022-04-20	2021-06-12	2022-04-20			2021-07-24	2022-05-20	2021-08-23	2022-05-24	2021-11-05		2022-11-0 5
Bassa - Tete  MZ-PROAZUL-271767-CW-RF B / Conclusion of the Constru- ction of a Fish Market and Ex- tensionist House, including a Borehole in the District of Do ndo in Sofala.	:	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	200,000.00	0.00	Under Imple mentation	:				2022-01-25	2022-03-21	2022-01-30	2022-03-20			2022-03-13	2022-04-20	2022-04-12		2022-06-25		2022-12-2
MZ-PROAZUL-232391-CW-RF B / Construction of the Fisher ies Monitoring, Control and S urveillance (MCS) Regional C enter.	1,	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	1,620,000.00	0.00	Canceled					2021-08-30		2021-09-04				2021-10-16		2021-11-15		2021-12-20		2023-03-1 5
MZ-PROAZUL-271770-CW-RF B / Construction of CCP's Hea dquarter at Praia Nova_Beira	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	150,000.00	0.00	Under Imple mentation					2022-11-30	2023-02-19	2022-12-05	2023-02-19			2023-01-16	2023-03-21	2023-02-15		2023-04-30		2024-04-2 9
MZ-PROAZUL-317020-CW-RF B / Construction of the Com munity Fisheries Councils (C CPs) Headquarters in the Lo cality of Matilde, District of C hinde in Zambézia	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	250,000.00	0.00	Under Imple mentation					2022-10-18	2023-02-17	2022-10-23	2023-02-19			2022-12-04	2023-03-21	2023-01-03		2023-03-18		2024-03-1 7
MZ-PROAZUL-232600-CW-RF B / Construction of a CCP Hea dquarter in Matilde District of Chinde in (Zambezia)	IDA ( DOLLO)	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	390,000.00	0.00	Canceled					2022-06-30	2022-07-07	2022-07-05	2022-07-07			2022-08-16	2022-08-19	2022-09-15		2022-11-28		2023-11-2 8
MZ-PROAZUL-358784-CW-RF B / Construction of SADC Fish eries Monitoring Control and Surveillance Coordination Ce ntre (MCSCC)	1	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	1,620,000.00	0.00	Under Imple mentation					2023-05-22	2023-05-25	2023-05-27	2023-05-26			2023-07-08	2023-07-10	2023-08-07		2023-11-04		2025-04-2 7
MZ-PROAZUL-364862-CW-RF Q / Rehabilitation of Aquacult ure Ponds	TF / B9592	Contingency Emergency Res ponse - CERC	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	24,000.00	0.00	Under Imple mentation							2023-07-01	2023-06-16							2023-09-04		2023-10-0 9

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu	ments		cation Evalu Report	ent / Jus	tification	Notice /	Invitation	s Iss	sued	Proposal Si Opening	/ Minutes	and Record	ition Report nmendation Award	Signed		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-PROAZUL-232392-GO-RF B / Purchase of 3 Patrol Boats for Fishery Inspection	: s IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,500,000.00	544,843.85	Signed					2021-06-30	2021-09-17	2021-07-05	2021-09-17			2021-08-16	2021-10-19	2021-09-15	2021-10-26	2021-10-05	2022-01-16	2022-02-02	
MZ-PROAZUL-296793-GO-RF B / Census-Miscellaneous co mputer equipment.	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Bids	Open - National	Single Stage - One E nvelope		275,300.00	0.00	Under Imple mentation					2022-05-31	2022-06-13	2022-06-03	2022-06-12			2022-07-03	2022-07-13	2022-07-18	2022-08-04	2022-08-22		2022-10-21	
MZ-PROAZUL-296795-GO-RF B / Census-Purchase of 30 M otorbikes	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		120,000.00	0.00	Signed					2022-05-27	2022-06-13	2022-06-01	2022-06-13			2022-06-29	2022-07-13	2022-07-14	2022-08-03	2022-08-18		2022-11-16	
MZ-PROAZUL-297184-GO-RF Q / Census-Field and campin g supplies.	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		62,000.00	0.00	Signed							2022-06-07	2022-06-04							2022-07-18		2022-08-17	
MZ-PROAZUL-298503-GO-RF Q / Census-Data Base Equip	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		37,500.00	0.00	Signed							2022-06-12	2022-06-24							2022-07-16		2022-08-15	

MZ-PROAZUL-232566-GO-RF B / Miscellaneous Computer Equipment and Accessories f or Maputo and Provinces	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope	150,000.00	0.00	Under Imple mentation		2	022-10-27	2022-10-14	2022-11-01	2022-10-14	2	022-12-13	2022-11-21	2023-01-12	20	023-03-27	2024-03-26	
MZ-PROAZUL-340365-GO-RF Q / 9 motorbikes and a boat motor for licensing artisanal f ishing	IDA / D8120	Enhancing natural resources management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	45,000.00	0.00	Pending Impl ementation					2023-03-05						20	023-04-30	2023-07-29	
MZ-PROAZUL-340367-GO-RF Q / Field and camping materi als and equipment for the lic ensing of artisanal fisheries	IDA / D8120	Enhancing natural resources management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,000.00	0.00	Pending Impl ementation					2023-03-08						20	023-05-03	2023-08-01	
MZ-PROAZUL-232567-GO-RF B / Office Furniture for Maput o and Provinces	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One E nvelope	120,000.00	0.00	Under Imple mentation		2	023-04-30	2023-06-19	2023-05-05	2023-06-19	2	023-06-16	2023-07-31	2023-07-16	20	023-09-28	2024-03-26	
MZ-PROAZUL-297185-GO-RF Q / Census-Portable Solar Pa nels	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,700.00	0.00	Canceled					2022-06-10						20	022-07-19	2022-07-22	
MZ-PROAZUL-316996-GO-RF Q / Census-Software SIG (WE SIG)	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,000.00	0.00	Canceled					2022-10-13						20	022-11-16	2022-12-16	
MZ-PROAZUL-349399-GO-DI R / Purchase of 90.000 tilapia fingerlings for emergency res ponse to recent floods in Map uto province	IDA / E1290	Contingency Emergency Res ponse - CERC	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	8,700.00	0.00	Under Imple mentation					2023-04-22	2023-05-11					20	023-06-17	2023-12-14	
MZ-PROAZUL-349442-GO-DI R / Supply and delivery of 10. 800 Kg of Fish Feed in respon se to the emergency situatio n caused by recent floods in t he province of Maputo.	IDA / E1290	Contingency Emergency Res ponse - CERC	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	16,500.00	0.00	Under Imple mentation					2023-04-21	2023-04-28					20	023-06-16	2023-12-13	
MZ-PROAZUL-352515-GO-RF Q / Supply and delivery of 11 1 Artisanal Fishing Boats	IDA / D8120	Contingency Emergency Res ponse - CERC	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	24,000.00	0.00	Pending Impl ementation					2023-04-21						20	023-06-16	2023-12-13	
MZ-PROAZUL-352516-GO-DI R / Supply of fishing nets and cages	IDA / D8120	Contingency Emergency Res ponse - CERC	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	29,000.00	0.00	Under Imple mentation					2023-04-19	2023-05-05					20	023-06-14	2023-12-11	
MZ-PROAZUL-380562-GO-DI R / CRW-Supply and deliver o f 45.000 units of Tilapia Fing erlings for Lake Niassa	TF / B9592	Contingency Emergency Res ponse - CERC	Post	Direct Selection	Direct - National		5,700.00	0.00	Pending Impl ementation		2	023-09-30		2023-10-05						20	023-11-09	2024-05-07	
MZ-PROAZUL-380573-GO-RF B / CRW-Supply and Delivery of 829.800 Tipalia Fingerlings Units	TF / B9592	Contingency Emergency Res ponse - CERC	Post	Request for Bids	Open - National	Single Stage - One E nvelope	137,000.00	0.00	Pending Impl ementation		2	023-10-06		2023-10-11		2	023-11-22		2023-12-22	20	024-03-05	2024-09-01	
MZ-PROAZUL-380950-GO-RF B / CRW-Supply and Delivery of 79 Artisanal Fishing Bots	TF / B9592	Contingency Emergency Res ponse - CERC	Post	Request for Bids	Open - National	Single Stage - One E nvelope	562,680.00	0.00	Pending Impl ementation		2	023-09-29		2023-10-04		2	023-11-15		2023-12-15	20	024-01-19	2024-04-18	
MZ-PROAZUL-380983-GO-RF Q / CRW-Miscellaneous Comp uter Equipment	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	35,000.00	0.00	Pending Impl ementation					2023-10-01						20	)23-11-26	2024-01-25	

NON CONSULTING S	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu		Prequalification F	Report	ent / Jus	tification		rocurement Invitation		sued	Proposal S Opening Planned	/ Minutes	and Recon for A	tion Report mendation ward Actual	Signed (		Contract Co	•
MZ-PROAZUL-261221-NC-RF Q / Charter flight rental to tra nsport participants of the sec ond edition of the growing bl ue conference	IDA / D8120	Enhancing natural resources management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		140,000.00	132,741.31	Completed	ridinica	Account	ridined	Accuu	riamica	Accusi		2021-11-03	ridinied	Actual	riamed	Actual	ridilled	Account			2021-12-16	
MZ-PROAZUL-296797-NC-RF B / Census-Rental of 46 doubl e cabin 4x4 vehicles	I IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		220,000.00	0.00	Under Imple mentation					2022-05-31	2022-06-13	2022-06-05	2022-06-12			2022-07-03		2022-07-23		2022-08-23		2022-09-22	
MZ-PROAZUL-297182-NC-RF B / Census-Graphic services f or the production, reproducti on and printing of various ma terials	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Bids	Open - National	Single Stage - One E nvelope		115,110.00	0.00	Signed					2022-06-03	2022-06-13	2022-06-04	2022-06-12			2022-07-04	2022-07-13	2022-07-19	2022-08-31	2022-08-14	2022-09-01	2022-09-13	
MZ-PROAZUL-297186-NC-RF Q / Census-Dedicated Interne t Services	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		1,850.00	0.00	Signed							2022-06-13	2022-06-21							2022-07-31		2023-07-31	
MZ-PROAZUL-297181-NC-RF B / Census-Temporary Staff R ecruitment Services	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Bids	Open - National	Single Stage - One E nvelope		223,391.00	0.00	Signed					2022-06-03	2022-06-13	2022-06-04	2022-06-12			2022-07-04	2022-07-13	2022-07-14	2022-08-25	2022-08-09	2022-08-26	2022-09-08	
MZ-PROAZUL-320288-NC-DI R / Census-Dissemination of I nformation on the Census of Artisanal Fisheries and Aquac ulture through Radio	IDA / D8120	Enhancing natural resources management	Post	Direct Selection	Direct - National			12,500.00	0.00	Signed					2022-10-14	2022-11-03	2022-10-19	2022-11-03							2022-11-23	2022-11-23	2023-01-22	
MZ-PROAZUL-320289-NC-DI R / Census-Dissemination of i nformation about the Census of Artisanal Fisheries and Aq uaculture on Television (TVM)		Enhancing natural resources management	Post	Direct Selection	Direct - National			14,000.00	0.00	Signed					2022-10-14	2022-10-27	2022-10-19	2022-11-03							2023-01-01	2022-11-24	2023-03-02	
MZ-PROAZUL-330274-CS-CD S / PHC Additional Services	IDA / D8120	Strengthening institutions a nd policies	Post	Direct Selection	Direct - National			12,000.00	0.00	Signed					2022-12-22	2022-11-21	2022-12-27	2023-01-23							2023-01-31	2022-11-29	2024-01-31	
MZ-PROAZUL-277841-NC-DI R / Electronic Platform for Au tomation and Process Manag ement (Pipefy Services)	IDA / D8120	Strengthening institutions a nd policies	Post	Direct Selection	Direct - Internation al			35,000.00	0.00	Pending Impl ementation					2023-04-30		2023-05-05								2023-06-09		2027-06-08	
MZ-PROAZUL-297187-NC-RF Q / Census-Image and comm unication services	IDA / D8120	Strengthening institutions a nd policies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		49,000.00	0.00	Canceled							2022-06-10								2022-07-23		2022-07-29	

MZ-PROAZUL-364861-NC-RF Q / Graphic Services in the C ontext of Artisanal Fishing Lic ensing	Strengthening institutions a nd policies Post	t Rer tion	equest for Quota ons	Limited	Single Stage - One E nvelope	6,400.00	0.00	Under Imple mentation				2023-06-28	2023-06-19				2023-08-23	2023-11-21	
MZ-PROAZUL-371117-NC-RF Q / Graphic and screen printi ng services	Strengthening institutions a nd policies Post	t Res	equest for Quota ons	Limited	Single Stage - One E nvelope	85,000.00	0.00	Under Imple mentation				2023-08-02	2023-07-18				2023-11-05	2026-02-22	

CONSULTING FIRM	S																									
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Contract Type		Actual Amount	Process Status	Terms of F	Reference					Request for						Combined Report and	Evaluation Draft Neg	Signed	Contract	Contract Com
Description	0.	Component	neview type	Method	h		unt (US\$)	(US\$)	Trocess status	Planned		No			r Proposals	as Is		Proposals		al Pro		otiated	Contract			Planned A
MZ-PROAZUL-232393-CS-QC IS / Permanent Technical As istance to the National Direc orate of Operations (DNOP) in Monitoring, Control and Su veillance Strategy for Fisheri	· ,	Enhancing natural resources management	Prior	Quality And Cost- Based Selection	Open - Internationa I		1,500,000.00	0.00	Canceled	2021-08-31				2021-11-04		Platfiled	Actual	2021-12-02	Actual	2022-01-01	Actual	2022-02-05	Actual	2022-03-12	Actual	2025-03-11
MZ-PROAZUL-232593-CS-CQ / Implementation of a Pilot of Gender Action Learning Sy stem	1	Increasing productivity and market access	Post	Consultant Qualifi cation Selection	Open - National		100,000.00	0.00	Canceled	2021-05-21		2021-06-11		2021-07-25								2021-08-24		2021-11-06		2024-11-05
MZ-PROAZUL-232610-CS-QC 3S / Supervision of Works in Manica (Fish Market and CCP Headquarters)	1	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		140,000.00	0.00	Under Implement ation	2021-06-20	2022-04-08	2021-07-11	2022-04-11	2021-08-24				2021-09-21		2021-10-21		2021-11-25		2022-02-07		2024-02-07
MZ-PROAZUL-232611-CS-QC 35 / Supervision of Works in Fete (One Fish Market and 2 CCPs Headquarters)	1	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		140,000.00	0.00	Under Implement ation	2021-06-20	2022-04-18	2021-07-11	2022-04-20	2021-08-24				2021-09-21		2021-10-21		2021-11-25		2022-02-07		2024-02-07
MZ-PROAZUL-232613-CS-QC 35 / Supervision of Works in Nampula (CCP Headquarter a nd Fish Market)	I	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		160,000.00	0.00	Under Implement ation	2021-06-20	2022-04-07	2021-07-11	2022-05-01	2021-08-24				2021-09-21		2021-10-21		2021-11-25		2022-02-07		2024-02-07
MZ-PROAZUL-271772-CS-CQ 5 / Supervision of the Conclu- ion of the Construction of a rish Market and Extensionist House including a Borehole i the District of Dondo in Sof the.	IDA / D8120	Increasing productivity and market access	Post	Consultant Qualifi cation Selection	Open - National		30,000.00	0.00	Under Implement ation	2022-01-09	2022-01-10	2022-01-30	2022-01-24	2022-03-15								2022-04-14		2022-05-28		2023-11-24
MZ-PROAZUL-232614-CS-QC 35 / Supervision of the Const ruction of the Fisheries Monit bring, Control and Surveillan te (MCS) Regional Center.	,	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		180,000.00	0.00	Canceled	2021-06-23	2021-07-26	2021-07-14		2021-08-27				2021-09-24		2021-10-24		2021-11-28		2022-02-10		2024-07-29
MZ-PROAZUL-232612-CS-QC 35 / Supervision of Works in Zambezia (CCP Headquarter n Matilde-Chinde)	IDA / D8120	Increasing productivity and market access	Post	Consultant Qualifi cation Selection	Open - National		50,000.00	0.00	Under Implement ation	2022-06-15	2022-06-24	2022-07-06	2022-07-07	2022-08-19	2023-02-15							2022-09-18		2022-11-01		2024-10-31
MZ-PROAZUL-232623-CS-QC 35 / Technical Design of Fish Cold Rooms Storage Systems and elaboration of a proposal is for a public private manage ment model	IDA / D8120	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		100,000.00	0.00	Canceled	2022-06-20	2022-05-24	2022-07-11	2022-07-07	2022-08-24				2022-09-21		2022-10-21		2022-11-25		2023-02-07		2024-02-07
MZ-PROAZUL-232403-CS-QC 3S / Revision of the National Fisheries Policy	IDA / D8120	Strengthening institutions a nd policies	Post	Quality And Cost- Based Selection	Open - Internationa I		750,000.00	0.00	Under Implement ation	2022-06-07	2022-07-27	2022-06-28	2022-08-01	2022-08-11	2022-10-14			2022-09-08	2022-12-02	2022-10-08	2022-12-20	2022-11-12	2023-02-13	2023-01-25		2024-01-25
MZ-PROAZUL-232623-CS-QC 35-2 / Technical Design of Fis n Cold Rooms Storage Syste ns and elaboration of a prop seals for a public private ma nagement model	IDA / D8120	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		100,000.00	0.00	Under Implement ation	2022-08-31	2022-09-28	2022-09-21	2022-10-10	2022-11-04	2023-02-23			2022-12-02	2023-03-24	2023-01-01	2023-03-29	2023-02-05	2023-07-21	2023-04-20		2024-04-19
MZ-PROAZUL-232393-CS-QC 35-2 / Permanent Technical A sistance in Monitoring, Cont ol and Surveillance Strategy for Fisheries	IDA / D8120	Enhancing natural resources management	Prior	Quality And Cost- Based Selection	Open - Internationa I		1,500,000.00	0.00	Under Implement ation	2022-10-20	2022-10-20	2022-11-10	2022-10-21	2022-12-24	2023-01-24			2023-01-21	2023-03-17	2023-02-20	2023-07-19	2023-03-27		2023-06-09		2026-06-08
MZ-PROAZUL-317060-CS-QC 35 / Promotion, training and evolution of community-base 1 savings and revolving credi (PCRs) groups	IDA / D8120	Strengthening institutions a nd policies	Post	Quality And Cost- Based Selection	Open - National		600,000.00	0.00	Canceled	2022-11-01		2022-11-22		2023-01-05				2023-02-02		2023-03-04		2023-04-08		2023-06-21		2026-06-20
MZ-PROAZUL-232608-CS-QC 35 / Supervision of works in S ofala (CCP Headquarter at Pr aia Nova)	IDA / D8120	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		150,000.00	0.00	Under Implement ation	2021-06-20	2023-02-06	2021-07-11	2023-02-19	2021-08-24	2022-09-13			2021-09-21	2022-10-23	2021-10-21	2022-12-01	2021-11-25	2022-12-09	2022-02-07		2024-02-07
MZ-PROAZUL-232879-CS-QC 35 / Training of Fishing Inspe- tors and Patrol Boat Pilots a s part of the Monitoring, Cont of and Surveillance Strategy for Fisheries	,	Enhancing natural resources management	Post	Quality And Cost- Based Selection	Open - Internationa I		500,000.00	0.00	Canceled	2021-08-02		2021-08-23		2021-10-06				2021-11-03		2021-12-03		2022-01-07		2022-03-29		2025-03-13
MZ-PROAZUL-358785-CS-QC 85 / Supervision of works of t e construction of the SADC risheries Monitoring Control and Surveillance Coordinatio o Centre (MCSCC)	IDA / D8120	Increasing productivity and market access	Post	Quality And Cost- Based Selection	Open - National		180,000.00	0.00	Under Implement ation	2023-05-15	2023-04-30	2023-06-05	2023-05-11	2023-07-04				2023-08-01		2023-08-22		2023-09-20		2023-12-03		2026-05-21
MZ-PROAZUL-370091-CS-QC 85 / ELABORATION OF CONTI NGENCY PLAN FOR CLIMATE SHOCKS AND DISASTERS IN THE FISHERIES SECTOR	TF / B9592	Contingency Emergency Res ponse - CERC	Post	Quality And Cost- Based Selection	Open - National		150,000.00	0.00	Under Implement ation	2023-07-28	2023-07-14	2023-08-18	2023-07-19	2023-10-01				2023-10-29		2023-11-28		2024-01-02		2024-03-16		2024-12-11
MZ-PROAZUL-337992-CS-CQ // Contingency Plan for the litigation of the the Impacts f the Crisis Arising from We ther Events and Natural Dis sters	IDA / E1290	Contingency Emergency Res ponse - CERC	Post	Quality And Cost- Based Selection	Open - National		150,000.00	0.00	Canceled	2023-02-17	2023-02-07	2023-03-10		2023-04-23				2023-05-21		2023-06-20		2023-07-25		2023-10-07		2024-04-04

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitation d/Selected	to Identifie	Draft Nego	tiated Cont	Signed (	Contract	Contract C	Completion
	0.				n		unt (US\$)	(05\$)			Actual				Actual	Planned	Actual	Planned	Actual
MZ-PROAZUL-232306-CS-CD S / Establishment of commun ity co-management areas, tr aining of trainers, training an d revitalization of CCPs in Pe bane and Moma	IDA / D8120	Enhancing natural resources management	Prior	Direct Selection	Direct		900,000.00	0.00	Signed	2021-07-01	2021-08-25	2021-07-11	2021-09-01			2021-09-14	2023-04-02	2024-09-13	
MZ-PROAZUL-232408-CS-IN DV / Provincial Matching Gra nts Assistant for Zambezia	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		31,250.00	0.00	Under Implement ation	2021-05-13	2021-07-30	2021-07-01	2022-06-16	2021-07-22	2022-07-05	2021-10-04		2022-10-04	
MZ-PROAZUL-232409-CS-IN DV / Provincial Matching Gra nts Assistant for Nampula	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		31,250.00	100.00	Signed	2021-05-13	2021-07-30	2021-07-01	2022-06-16	2021-07-22	2022-07-21	2021-10-04	2022-08-01	2022-10-04	
MZ-PROAZUL-232410-CS-IN DV / Matching Grants Gender Issues Assistant for Zambezi a	ı	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		31,250.00	0.00	Canceled	2021-05-13		2021-07-01		2021-07-22		2021-10-04		2022-10-04	
MZ-PROAZUL-232411-CS-IN DV / Provincial Safeguards As sistant for Sofala	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		22,500.00	72,000.00	Signed	2021-05-13	2021-07-30	2021-07-01	2022-07-20	2021-07-22	2022-07-20	2021-10-04	2022-08-01	2022-10-04	
MZ-PROAZUL-232412-CS-IN DV / Provincial Safeguards As sistant for Zambezia	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		22,500.00	0.00	Signed	2021-05-13	2021-06-30	2021-07-01	2022-06-23	2021-07-22	2022-05-24	2021-10-04	2023-02-24	2022-10-04	
MZ-PROAZUL-232413-CS-IN DV / Provincial Safeguards As sistant for Nampula	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		22,500.00	0.00	Signed	2021-05-13	2021-07-30	2021-07-01	2022-07-11	2021-07-22	2022-07-11	2021-10-04	2022-10-08	2022-10-04	
MZ-PROAZUL-232447-CS-IN DV / Financial Assistant	I	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Limited		37,500.00	0.00	Canceled	2021-05-17		2021-05-22		2021-06-12		2021-08-25		2022-08-25	
MZ-PROAZUL-232515-CS-IN DV / Monitoring and Evaluati on Specialist	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		60,000.00	162,000.00	Signed	2021-05-20	2021-06-30	2021-07-08	2022-02-28	2021-07-29	2022-03-07	2021-10-11	2022-04-14	2022-10-11	
MZ-PROAZUL-232516-CS-IN DV / Communication Speciali st	/	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Limited		45,000.00	0.00	Canceled	2021-05-18		2021-05-23		2021-06-13		2021-08-26		2022-08-26	
MZ-PROAZUL-232517-CS-IN DV / Gender Issues Specialist MZ-PROAZUL-232556-CS-IN	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		52,500.00	162,000.00	Signed	2021-05-17	2021-07-23	2021-07-05	2022-03-07	2021-07-26	2022-03-13	2021-10-08	2022-07-02	2021-11-13	
DV / Coordination Assistant f or Sofala MZ-PROAZUL-232557-CS-IN	/	Increasing productivity and market access	Post	Individual Consult ant Selection Individual Consult	Open		30,000.00	0.00	Canceled	2021-05-14		2021-07-02		2021-07-23		2021-10-05		2022-10-05	
DV / Coordination Assistant f or Nampula MZ-PROAZUL-232558-CS-IN	1	market access	Post	ant Selection	Open		30,000.00	0.00	Canceled	2021-05-14		2021-07-02		2021-07-23		2021-10-05		2022-10-05	
DV / Coordination Assistant f or Tete MZ-PROAZUL-232559-CS-IN	,	market access  Increasing productivity and	Post	ant Selection Individual Consult	Open		30,000.00	0.00	Canceled	2021-05-14		2021-07-02		2021-07-23		2021-10-05		2022-10-05	
DV / Coordination Assistant f or Manica  MZ-PROAZUL-232561-CS-CD S / Coordination Assistant for	,	market access Increasing productivity and	Post	ant Selection  Direct Selection	Direct		60,000.00	0.00	Canceled	2021-05-14		2021-05-24		2021-07-23		2021-09-05		2023-09-05	
S / Coordination Assistant for Zambezia  MZ-PROAZUL-232570-CS-CD S / Business Plans Specialist	IDA / D8120	market access Increasing productivity and market access	Post	Direct Selection	Direct		50,000.00	76,935.84	Signed	2021-05-28	2021-08-16	2021-06-07	2022-03-04			2021-09-19	2022-03-12	2024-09-03	
MZ-PROAZUL-232591-CS-CD S / Planing and Management	IDA / D8120	Strengthening institutions a nd policies	Post	Direct Selection	Direct		148,800.00	225,000.00	Signed	2021-05-14	2021-06-14	2021-05-24	2021-07-17			2021-09-05	2021-09-19	2023-09-05	
MZ-PROAZUL-232448-CS-IN DV / Procurement Assistant	ı	Strengthening institutions a nd policies	Prior	Individual Consult ant Selection	Limited		45,000.00	0.00	Canceled	2021-05-16	2021-06-14	2021-05-21	2021-08-07	2021-06-11		2021-08-24		2022-08-24	
MZ-PROAZUL-232405-CS-CD S / Project Coordinator for th e Blue Economy Component	IDA / D8120	Strengthening institutions a nd policies	Prior	Direct Selection	Direct		210,000.00	306,000.00	Signed	2021-05-16	2021-06-14	2021-05-26	2021-07-17			2021-09-07	2021-11-08	2023-09-07	
MZ-PROAZUL-232441-CS-CD S / Project Financial Manager	IDA / D8120	Strengthening institutions a nd policies	Post	Direct Selection	Direct		135,000.00	180,000.00	Signed	2021-05-16	2021-06-14	2021-05-26	2021-07-17			2021-09-07	2021-09-19	2023-09-07	
MZ-PROAZUL-232404-CS-IN DV / Matching Grants Coordi nator	I	Increasing productivity and market access	Post	Direct Selection	Direct		156,000.00	0.00	Canceled	2021-05-13		2021-05-23				2021-09-04		2023-09-04	
MZ-PROAZUL-232450-CS-CD S / Social and Environmental Safeguards Assistant	IDA / D8120	Strengthening institutions a nd policies	Post	Direct Selection	Direct		72,000.00	32,190.13	Terminated	2021-05-18	2021-09-13	2021-05-28	2021-08-23			2021-09-09	2021-09-19	2023-09-09	
MZ-PROAZUL-232606-CS-CD S / Civil Works Adviser MZ-PROAZUL-239518-CS-IN	I	Increasing productivity and market access	Prior	Individual Consult ant Selection	Open		310,000.00	0.00	Canceled	2021-05-31	2021-07-29	2021-07-19	2022-03-08	2021-08-09	2022-03-17	2021-08-29		2022-08-29	
DV / Gender Issues Assistant for Zambezia	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		75,000.00	72,000.00	Signed	2021-06-17	2021-06-14	2021-08-05	2022-08-16	2021-08-26	2022-08-16	2021-11-08	2022-09-01	2024-11-07	
MZ-PROAZUL-239586-CS-CD S / Procurement Specialist MZ-PROAZUL-239702-CS-CD	IDA / D8120	Strengthening institutions a nd policies	Prior	Direct Selection	Direct		315,000.00	315,000.00	Signed	2021-06-20	2021-06-17	2021-06-30	2021-09-13			2021-10-12	2021-11-08	2024-10-11	
S / Coordination Assistant ba sed in Maputo	IDA / D8120	Increasing productivity and market access	Post	Direct Selection	Direct		113,400.00	90,000.00	Signed	2021-06-19	2021-07-17	2021-06-29	2021-08-05			2021-10-11	2021-09-18	2024-10-10	
MZ-PROAZUL-242955-CS-IN DV / Specialist in natural reso urces and environment mana gement for the Program for R esults unit.	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		132,000.00	0.00	Under Implement ation	2021-07-23	2021-07-22	2021-09-10	2022-08-19	2021-10-01		2021-12-14		2022-02-25	

al Safeguards Specialist  MZ-PROAZUL-243213-CS-IN DV / Coordinator of the Progr	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult	0					l								- 1
DV / Coordinator of the Progr   I				ant Selection	Open	120,000.00	199,940.00	Signed	2021-07-23	2021-07-22	2021-09-10	2022-02-28	2021-10-01	2022-03-25	2021-12-14	2022-04-13	2023-12-04	
am for Results Unity.	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	162,000.00	162,000.00	Signed	2021-07-25	2021-07-22	2021-09-12	2022-03-04	2021-10-03	2022-03-24	2021-12-16	2022-03-29	2023-12-16	
MZ-PROAZUL-243215-CS-IN DV / Monitoring and Evaluati on Specialist for the Program s for Results Unity	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	132,000.00	132,000.00	Signed	2021-07-25	2021-07-22	2021-09-12	2022-06-14	2021-10-03	2022-06-14	2021-12-16	2022-07-23	2023-12-16	
MZ-PROAZUL-243217-CS-IN DV / Financial Manager for th e Program for Results Unity	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	98,000.00	0.00	Under Implement ation	2021-07-26	2021-07-22	2021-09-13	2022-08-01	2021-10-04		2021-12-17		2023-12-17	
MZ-PROAZUL-243221-CS-IN DV / Agriculture and Rural De velopment Specialist for the Program For Results Unity	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	96,000.00	96,000.00	Signed	2021-07-26	2021-07-22	2021-09-13	2022-08-11	2021-10-04	2022-09-27	2021-12-17	2022-10-08	2023-12-17	
MZ-PROAZUL-232449-CS-IN DV / Environmental and Soci al Safeguards Specialist	1	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	60,000.00	0.00	Canceled	2021-05-17	2021-06-14	2021-07-05		2021-07-26		2021-10-08		2022-10-08	
MZ-PROAZUL-232406-CS-IN DV / Matching Grants Assista nt Based in Maputo	1	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	43,750.00	0.00	Canceled	2021-05-13		2021-07-01		2021-07-22		2021-10-04		2022-10-04	
MZ-PROAZUL-243202-CS-IN DV / Matching Grants Assista nt based in Maputo	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	87,500.00	0.00	Canceled	2021-07-23		2021-09-10		2021-10-01		2021-12-14		2023-12-14	
MZ-PROAZUL-239524-CS-IN DV / Communication Assistan t	1	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Limited	49,100.00	0.00	Canceled	2021-06-17	2021-06-14	2021-06-22		2021-07-13		2021-09-25		2024-09-24	
MZ-PROAZUL-264511-CS-CD S / Communication Asssitant	IDA / D8120	Strengthening institutions a nd policies	Post	Direct Selection	Direct	87,500.00	46,800.00	Signed	2021-11-30	2021-12-02	2021-12-10	2021-12-06			2022-02-13	2021-12-20	2025-02-12	
MZ-PROAZUL-264508-CS-CD S / Matching Grants Assistant based in Maputo	IDA / D8120	Increasing productivity and market access	Post	Direct Selection	Direct	87,500.00	730.11	Signed	2021-11-25	2021-12-02	2021-12-05	2022-03-20			2022-02-08	2021-12-20	2025-02-07	
MZ-PROAZUL-278423-CS-IN DV / Pilot of Gender Action B ased Learning System	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	100,000.00	93,300.00	Signed	2022-02-14	2022-02-10	2022-04-04	2022-05-08	2022-04-25	2022-09-13	2022-07-08	2022-09-30	2025-07-07	
MZ-PROAZUL-269326-CS-CD S / Technical assistance to th e fisheries information syste I m and competitiveness of th e fisheries and aquaculture s ector	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Direct	44,100.00	0.00	Canceled	2021-12-27	2021-12-28	2022-01-06		2022-01-27		2022-03-03		2023-03-03	
MZ-PROAZUL-232569-CS-CD S / Business Plans Specialist	1	Increasing productivity and market access	Post	Direct Selection	Direct	50,000.00	0.00	Canceled	2021-05-28	2021-08-16	2021-06-07				2021-09-19		2024-09-03	
MZ-PROAZUL-290145-CS-IN DV / Specialist in Marine Gov ernance and Spatial Planning I within the scope of the Blue Economy Development Strat egy.	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	24,750.00	60,737.46	Signed	2022-05-29	2022-05-24	2022-07-17	2022-08-09	2022-08-07	2022-09-05	2022-10-20	2022-09-16	2022-12-04	
MZ-PROAZUL-290153-CS-IN DV / Specialist in Private Sect	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	24,750.00	29,452.05	Signed	2022-05-29	2022-05-24	2022-07-17	2022-08-26	2022-08-07	2022-09-05	2022-10-20	2022-09-16	2022-12-04	
MZ-PROAZUL-290143-CS-IN DV / Specialist in Fisheries Ec onomy within the scope of th e Blue Economy Developmen t Strategy	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	73,920.00	26,737.00	Signed	2022-05-29	2022-05-24	2022-07-17	2022-08-24	2022-08-07	2022-09-05	2022-10-20	2022-09-16	2023-02-17	
MZ-PROAZUL-244376-CS-IN DV / Fisheries specialist for t he Program for Results unity	IDA / D8120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open	156,857.00	0.00	Under Implement ation	2022-07-12	2022-08-08	2022-08-30	2023-02-16	2022-09-20	2023-07-11	2022-12-03		2023-02-14	
MZ-PROAZUL-232571-CS-IN DV / Business Plans Specialis t 3	1	Increasing productivity and market access	Post	Individual Consult ant Selection	Limited	16,000.00	0.00	Canceled	2021-05-28	2021-08-16	2021-06-02		2021-06-23		2021-09-05		2022-09-05	
MZ-PROAZUL-273107-CS-IN DV / Procurement Assistant	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	135,000.00	0.00	Canceled	2022-01-21	2022-01-26	2022-03-11	2022-03-10	2022-04-01		2022-06-14		2025-04-29	
MZ-PROAZUL-303432-CS-IN DV / Junior Administrative As sistant	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	31,200.00	0.00	Signed	2022-07-26	2022-07-27	2022-09-13	2022-11-16	2022-10-04	2022-12-08	2022-12-17	2022-12-16	2024-12-16	
MZ-PROAZUL-303434-CS-IN	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	31,200.00	0.00	Signed	2022-07-26	2022-07-27	2022-09-13	2022-11-16	2022-10-04	2022-12-08	2022-12-17	2022-12-09	2024-12-16	
MZ-PROAZUL-303435-CS-IN DV / Junior Gender Issues Ass istant for the Matching Grant s Program	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	31,200.00	0.00	Signed	2022-07-28	2022-07-27	2022-09-15	2022-11-09	2022-10-06	2023-01-09	2022-12-19	2023-01-10	2024-12-18	
MZ-PROAZUL-316864-CS-IN	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open - National	108,000.00	0.00	Under Implement ation	2022-10-20	2022-10-09	2022-12-08		2022-12-29		2023-03-13		2026-03-12	
MZ-PROAZUL-316892-CS-IN DV / Internal Auditor	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open - National	120,960.00	0.00	Signed	2022-10-26	2022-10-17	2022-12-14	2022-12-21	2023-01-04	2022-12-06	2023-03-19	2023-01-11	2023-07-06	
MZ-PROAZUL-239704-CS-IN DV / Internal Auditor	1	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Limited	120,960.00	0.00	Canceled	2021-06-19	2021-07-27	2021-06-24	2021-08-18	2021-07-15		2021-09-27		2024-09-26	
MZ-PROAZUL-316971-CS-IN DV / Administrative Assistant for the Program for Results ( P4R)	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open - National	42,000.00	0.00	Under Implement ation	2022-10-10	2022-09-28	2022-11-28		2022-12-19		2023-03-03		2025-01-31	

									1									
MZ-PROAZUL-232414-CS-IN DV / Project Coordinator Assi stant for the Blue Economy C omponent	I	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open	45,000.00	0.00	Canceled	2021-05-13	2021-07-22	2021-07-01		2021-07-22		2021-10-04		2022-10-04	
MZ-PROAZUL-320279-CS-IN DV / Structuring of a portfolio of projects in the sea, inland waters and fisheries sector c onsidering the principles of t he Blue Economy.	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open - National	15,000.00	0.00	Signed	2022-10-31	2022-10-17	2022-12-19	2022-12-27	2023-01-09	2022-12-09	2023-03-24	2022-12-28	2023-03-28	
MZ-PROAZUL-326901-CS-IN DV / Technical Assistance for the Implementation of the Cri se Response Window (CRW) Subproject.	IDA / E1290	Contingency Emergency Res ponse - CERC	Post	Individual Consult ant Selection	Open - National	120,000.00	0.00	Signed	2022-11-30	2022-11-18	2023-01-18	2023-01-04	2023-02-08	2023-01-26	2023-04-23	2023-03-05	2025-04-22	
MZ-PROAZUL-326946-CS-IN DV / Fund Rising Specialist	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open - Internationa I	132,000.00	0.00	Under Implement ation	2022-12-09	2022-11-18	2023-01-27		2023-02-17		2023-05-02		2025-05-01	
MZ-PROAZUL-320283-CS-IN DV / Technical assistant to re inforce the coordination of th e sub-project CRW (Crisis Res ponse Window)	IDA / E1290	Food and Nutrition Security	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Canceled	2022-10-27		2022-12-15		2023-01-05		2023-03-20		2024-03-19	
MZ-PROAZUL-232407-CS-IN DV / Provincial Matching Gra nts Assistant for Sofala	I	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	31,250.00	0.00	Canceled	2021-05-13	2021-06-14	2021-07-01		2021-07-22		2021-10-04		2022-10-04	
MZ-PROAZUL-298544-CS-IN DV / Infrastructure and Equip ment Advisor	IDA / D8120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open	198,000.00	0.00	Canceled	2022-06-16	2022-06-24	2022-08-04		2022-08-25		2022-09-14		2022-09-24	
MZ-PROAZUL-327093-CS-IN DV / Sea economy adviser	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open - National	132,000.00	0.00	Canceled	2022-12-16	2022-12-01	2023-02-03	2023-02-23	2023-02-24		2023-05-09		2025-05-08	
MZ-PROAZUL-327093-CS-IN DV-2 / Sea economy adviser	IDA / D8120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open - National	132,000.00	0.00	Under Implement ation	2023-03-31	2023-03-15	2023-05-19		2023-06-09		2023-08-22		2025-08-21	
MZ-PROAZUL-232435-CS-IN DV / Project Administrative A ssistant	I	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Limited	18,000.00	0.00	Canceled	2021-05-13	2022-10-17	2021-05-18		2021-06-08		2021-08-21		2022-08-21	