

Procurement Plan (Textual Part)

I. General

1. Project Information

Country: Mozambique

Project Name: Southern Africa Regional Trade Connectivity Project

Project ID: P164847

2. Project Implementation Agency: MTC

3. Date of the Procurement Plan: May 12, 2020

4. Period Covered by this procurement plan: 24 Months

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in as set forth in *Mozambique Procurement Regulation, the Decree 5/2016 of March 8*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

There should be no mandatory requirements for inclusion of local experts and firms for the consulting assignments.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

V. Prequalification : *Not Applicable*

VI. Leased Assets: *Not Applicable*

VII. Procurement of Second Hand Goods: *Not Applicable*

VIII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each.*

(a) Goods: *Not Applicable*

(b) Works: *To be defined*

Domestic preference is not applicable for National Open Competitive Procurement

IX. Hands-on Expanded Implementation Support (HEIS): *Not Applicable*

X. Other Relevant Procurement Information: None

XI. Procurement Prior Review Thresholds (US\$ millions)

| Type of Procurement | Substantial Risk |
|--|------------------|
| Works (including turnkey, supply & installation of plant and equipment, and PPP) | 10 |

| | |
|---|-----|
| Goods, information technology and non-consulting services | 2 |
| Consultants: firms | 1 |
| Consultants: Individuals | 0.3 |

Post Review: All contacts not subject to prior review shall be subject to post review.

XII. Thresholds for Procurement Approaches and Method (US\$ millions)

| Works | | | Goods, IT and Non-consulting Services | | | Shortlist of National Consultants | |
|-------------------------|--------------------|----------------------------|---------------------------------------|--------------------|----------------------------|-----------------------------------|--|
| Open International ≥ | Open National < | Request for Quotation ≤ | Open International ≥ | Open National < | Request for Quotation ≤ | Consulting Services | Engineering & Construction Supervision |
| 15 | 15 | 0.2 | 5 | 5 | 0.1 | 0.3 | 0.3 |

XIII. Summary of the procurement packages: (Planned for the first 18 months after project effectiveness):

Category: {Indicate Goods, Civil Works, Non-Consultancy Services or Consultancy Services as appropriate, and replicate this table for all each of the four categories}

| Sr. No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National / Limited etc.) | Selection Method (RFP, RFB, QCBS etc.) | Evaluation Options (BAFO, Rated Criteria etc.) | Procurement Process (Single stage-single envelope etc.) | Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of proposal opening | Expected date of Contract Signature |
|--------|----------------------|-----------------------|-----------------------------|--|--|--|---|---------------------------|------------------------------|-----------------------------------|-------------------------------------|
| 1 | Works | | | | | | | | | | |
| 2 | Goods and NCS | | | | | | | | | | |
| | Consulting Services | | | | | | | | | | |

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

PROCUREMENT PLAN Southern Africa : Southern Africa Trade and Connectivity Project

General Information
Country: Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2020-05-20
Revised Plan Date(s): (comma delineated, leave blank) 2023-09-13
Project ID: P164847 **GPN Date:** 2022-06-07
Project Name: Southern Africa Trade and Connectivity Project
Loan / Credit No.: IDA / 68700, / , IDA / V3370, IDA / V3520
Executing Agency: Ministry of Transport and Communication

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---------------------------------------|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|--------------------------|--------|---------------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned |
| MZ-UGPTC-171027-GO-RFB / IT and Electronic Equipment | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 140,000.00 | 93,075.41 | Signed | | | | | 2020-06-17 | 2021-05-05 | 2020-06-24 | 2021-05-03 | | | 2020-08-05 | 2021-05-25 | 2020-09-04 | 2021-08-26 | 2020-10-09 | 2021-09-09 | 2021-03-08 | |
| MTC-01/RPDE/PCCAA-BENS/2021 / Supply of office furniture for the Project Implementation Unit | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 50,000.00 | 13,592.61 | Signed | | | | | | | 2021-05-17 | 2021-05-14 | | | | | | | 2021-07-02 | 2021-08-22 | 2021-08-31 | |
| 03/SATCP/IG-RFB/2022 / Vehicles for the Project Implementation Unit (PIU) | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 120,000.00 | 166,673.23 | Signed | | | | 2022-04-05 | 2022-03-08 | 2022-04-10 | 2022-03-08 | | | | | 2022-05-22 | 2022-04-21 | 2022-06-21 | 2022-05-19 | 2022-07-26 | 2022-06-11 | 2023-01-22 |
| 06/SATCP/IG-RFB/2022 / Acquisition of IT Equipment for Beneficiary Institutions (MADER, WINOQ, INP, MIC and AT) | IDA / V3370 | Reduce Trade Costs | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 300,000.00 | 0.00 | Signed | | | | 2022-04-29 | 2022-04-04 | 2022-05-04 | 2022-04-07 | | | | | 2022-06-15 | 2022-05-20 | 2022-07-15 | 2022-09-14 | 2022-08-19 | 2022-10-18 | 2023-02-15 |
| 05/SATCP/IG-RFQ/2022 / Acquisition of Covid-19 Prevention Material for Implementing Agencies | IDA / V3370 | Reduce Trade Costs | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 90,000.00 | 122,089.24 | Signed | | | | | | | 2022-05-03 | 2022-04-12 | | | | | | | 2022-06-28 | 2022-07-23 | 2022-12-25 | |
| 04/SATCP/IG-RFQ/2022 / Acquisition of reagents for certification and control of agricultural, fish and livestock products in the laboratories of MADER and INP | IDA / V3370 | Reduce Trade Costs | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 150,000.00 | 0.00 | Under Implementation | | | | 2022-05-31 | 2022-05-18 | 2022-06-05 | 2022-05-18 | | | | | 2022-07-17 | 2022-07-06 | 2022-08-16 | | 2022-09-20 | | 2022-12-19 |
| 17/SATCP/RFQ-G/2022 / Acquire office material, air conditioning and for Border Inspection Posts (IPF - INP and MADER) and INNOC | IDA / V3370 | Reduce Trade Costs | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 75,000.00 | 0.00 | Pending Implementation | | | | | | 2022-10-08 | | | | | | | | | | 2022-12-03 | | 2023-02-01 |
| 46/SATCP/IG-RFB/2022 / Acquisition of ICT Equipment for SEMAM | IDA / V3370 | Reduce Trade Costs | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 310,000.00 | 0.00 | Under Implementation | | | | 2022-12-20 | 2022-12-15 | 2022-12-25 | 2022-12-14 | | | | | 2023-02-05 | 2023-01-17 | 2023-03-07 | | 2023-04-11 | | 2023-10-08 |
| 57/SATCP/IG-RFB/2023 / Acquisition of Vehicles for FCID | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 320,000.00 | 0.00 | Under Implementation | | | | 2023-07-31 | 2023-06-16 | 2023-08-05 | 2023-06-16 | | | | | 2023-09-16 | | 2023-10-16 | | 2023-11-20 | | 2024-03-19 |
| 12/SATCP/IG/2022 / Acquisition of Equipment for MTCs in Internet Network Infrastructure | IDA / V3370 | Reduce Trade Costs | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 300,000.00 | 0.00 | Under Implementation | | | | 2023-07-31 | 2023-09-04 | 2023-08-05 | 2023-09-04 | | | | | 2023-09-16 | | 2023-10-16 | | 2023-11-20 | | 2024-05-18 |
| 63/SATCP/RFB-G/2023 / Acquisition of sps ICT equipment for connectivity with other agencies | IDA / V3370 | Reduce Trade Costs | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 350,000.00 | 0.00 | Under Implementation | | | | 2023-09-29 | 2023-05-22 | 2023-10-04 | 2023-05-22 | | | | | 2023-11-15 | | 2023-12-15 | | 2024-01-19 | | 2024-05-18 |
| 73/SATCP/IG-RFQ/2023 / Acquisition of Equipment and Office Supplies for EPOM | IDA / V3370 | Reduce Trade Costs | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 75,000.00 | 0.00 | Pending Implementation | | | | | | 2023-10-04 | | | | | | | | | | 2023-11-29 | | 2024-02-27 |
| 56/SATCP/IG-RFQ/2023 / Acquisition of IT Equipment for FCID | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 25,500.00 | 0.00 | Pending Implementation | | | | | | 2023-10-11 | | | | | | | | | | 2023-12-06 | | 2024-02-04 |
| 71/SATCP/IG-RFQ/2023 / Acquisition of Office Furniture for FCID | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 5,000.00 | 0.00 | Pending Implementation | | | | | | 2023-10-04 | | | | | | | | | | 2023-11-29 | | 2023-12-29 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|---|-------------------|---|-------------|------------------------|------------------------|-----------------------------|------------------------|-------------------------|------------------------|----------------|-----------------------------------|--------|------------------------------------|------------|--|--------|--|------------|--------------------------|--------|---------------------------------------|--------|--|--------|-----------------|------------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| 15/SATCP/INCS-RFQ/2022 / Hiring a Service Provider for 5 supply and installation of financial Management Software | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 20,000.00 | 34,620.97 | Signed | | | | | | | 2022-04-16 | 2022-06-10 | | | | | | | 2022-06-11 | 2022-07-17 | 2022-12-08 |
| 34/SATCP/INCS/2022 / Hiring a Communication Agency to implement a Communication Strategy | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 50,000.00 | 0.00 | Canceled | | | | | | | 2022-11-05 | | | | | | | | 2022-12-31 | | 2023-03-31 |
| 65/SATCP/INCS-DC/2023 / Hiring Service Provider for Technical Assistance to Facilitate mobility and small-scale cross-border trade through implementation of e-pass along Mozambican/Malawi borders | IDA / V3370 | Reduce Trade Costs | Prior | Direct Selection | Direct - International | | 2,000,000.00 | 0.00 | Canceled | | | | 2023-08-01 | 2023-06-20 | 2023-08-06 | | | | | | | | | | 2023-09-10 | | 2024-03-08 |
| 62/SATCP/INCS-DC/2023 / Internet supply for MTC | IDA / V3370 | Reduce Trade Costs | Post | Direct Selection | Direct - National | | 500.00 | 0.00 | Pending Implementation | | | | | | 2023-10-20 | | 2023-10-25 | | | | | | | | 2023-11-29 | | 2024-05-27 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|----------------------------------|----------------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| PROCESS NR. 32/SEPRO-ANE / 313-352/2021 / Conceptual Design, Monitoring Supervision of the Rehabilitation and Maintenance of the Trade Connector R720 between Cuamba and Insaça (85 km) in Cuamba and Mecanheles Districts, Niassa Province | IDA / V3370 | Reduce Trade Costs | Prior | Quality And Cost-Based Selection | Open - International | | 1.505.000,00 | 0,00 | Canceled | 2021-06-02 | | 2021-06-23 | | 2021-08-06 | | | | | 2021-09-03 | | 2021-10-03 | | 2021-11-07 | | 2021-12-12 | | 2028-05-19 |
| MZ-UGPTC-225683-CS-QCBS / Conceptual Design and Supervision for the Rehabilitation of Trade Connector R686/R687 between Nampula and Coraene in Nampula and Meconta Districts (50.6 km) - Package 3. | IDA / V3370 | Reduce Trade Costs | Prior | Quality And Cost-Based Selection | Open - International | | 1.571.000,00 | 0,00 | Canceled | 2021-06-01 | | 2021-06-22 | | 2021-08-05 | | | | | 2021-09-02 | | 2021-10-02 | | 2021-11-06 | | 2021-12-11 | | 2028-05-18 |
| PROCESS NR. 29/SEPRO-ANE / 313-352/2021 / Conceptual Design, Monitoring Supervision of the Rehabilitation and Maintenance of the Trade Connector R696 between Rapale and Mecuburi (55.0 km) in Rapale and Mecuburi Districts, Namusapa Province | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 963.000,00 | 0,00 | Canceled | 2021-06-01 | 2021-06-04 | 2021-06-22 | | 2021-08-05 | | | | | 2021-09-02 | | 2021-10-02 | | 2021-11-06 | | 2021-12-11 | | 2028-05-18 |
| PROCESS NR. 31/SEPRO-ANE / 313-352/2021 / Conceptual Design, Monitoring Supervision of the Rehabilitation and Maintenance of the Trade Connector R360 between Cuamba and Metarica (57.0 km) in Cuamba and Metarica Districts, Niassa Province | IDA / V3370 | Reduce Trade Costs | Prior | Quality And Cost-Based Selection | Open - International | | 2.064.000,00 | 0,00 | Canceled | 2021-06-01 | | 2021-06-22 | | 2021-08-05 | | | | | 2021-09-02 | | 2021-10-02 | | 2021-11-06 | | 2021-12-11 | | 2028-05-18 |
| PROCESS NR. 30/SEPRO-ANE / 313-352/2021 / Conceptual Design, Monitoring Supervision of the Rehabilitation and Maintenance of the Trade Connectors R1170/R692 between Namiconha and Ipaala (38 km) and R692 between Namala and Imala (55 km) in Ribauete, Meconda and Muscate Districts, Namusapa Province | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 500.000,00 | 0,00 | Canceled | 2021-06-02 | 2021-06-04 | 2021-06-23 | | 2021-08-06 | | | | | 2021-09-03 | | 2021-10-03 | | 2021-11-07 | | 2021-12-12 | | 2028-05-19 |
| MZ-UGPTC-25230-CS-QCBS / Needs Assessment for Sanitary and Phytosanitary Information Management System | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 250.000,00 | 0,00 | Under Implementation | 2021-10-07 | 2021-11-15 | 2021-10-22 | 2021-12-06 | 2021-12-05 | 2022-02-15 | | | | 2022-01-02 | | 2022-02-01 | | 2022-03-08 | | 2022-04-12 | | 2022-09-01 |
| MZ-UGPTC-271582-CS-QCBS / Development of National Logistics Strategy for Mozambique | IDA / V3370 | Reduce Trade Costs | Prior | Quality And Cost-Based Selection | Open - International | | 1.000.000,00 | 0,00 | Under Implementation | 2022-01-05 | 2022-01-18 | 2022-01-26 | 2022-01-23 | 2022-03-11 | 2022-11-23 | | | | 2022-04-08 | 2023-01-27 | 2022-05-08 | 2023-07-15 | 2022-06-12 | | 2022-07-17 | | 2023-04-03 |
| 08/SATCP/CS-QCBS/2021 / Contracting of Consulting Services for Design the Internet Network Infrastructure of MTC | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - National | | 150.000,00 | 0,00 | Signed | 2022-05-31 | 2022-04-04 | 2022-06-21 | 2022-04-07 | 2022-08-04 | 2022-06-13 | | | | 2022-09-01 | 2022-07-21 | 2022-10-01 | 2022-08-02 | 2022-11-05 | 2022-08-25 | 2022-12-10 | 2022-09-27 | 2023-04-09 |
| MZ-UGPTC-266916-CS-QCBS / Assessment of the current operating conditions and needs of SPS | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Quality And Cost-Based Selection | Open - International | | 295.000,00 | 0,00 | Canceled | 2021-12-14 | 2021-12-14 | 2021-12-29 | 2021-12-16 | 2022-02-11 | | | | | 2022-03-11 | | 2022-04-10 | | 2022-05-15 | | 2022-06-19 | | 2022-10-28 |
| 07/SATCP/CS-RFP/2022 / Consulting services to draft the Civil Aviation Master Plan | IDA / V3370 | Reduce Trade Costs | Prior | Quality And Cost-Based Selection | Open - International | | 350.000,00 | 0,00 | Under Implementation | 2022-04-29 | 2022-05-15 | 2022-05-20 | 2022-05-29 | 2022-07-03 | 2022-09-15 | | | | 2022-07-31 | 2022-11-28 | 2022-08-30 | 2023-02-21 | 2022-10-04 | 2023-09-12 | 2022-11-08 | | 2023-11-08 |
| 14/SATCP/CS-QCBS/2022 / Design and Implementation of Information Management System | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Quality And Cost-Based Selection | Open - National | | 60.000,00 | 0,00 | Signed | 2022-04-15 | 2022-06-14 | 2022-05-06 | 2022-06-15 | 2022-06-19 | 2022-10-19 | | | | 2022-07-17 | 2022-11-24 | 2022-08-16 | 2022-12-19 | 2022-09-20 | 2022-12-23 | 2022-10-25 | 2023-02-01 | 2023-10-25 |
| 13/SATCP/CS-QCBS/2022 / Time Release Study "Plus" | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 80.000,00 | 0,00 | Canceled | 2022-05-09 | | 2022-05-09 | | 2022-06-22 | | | | | 2022-07-20 | | 2022-08-19 | | 2022-09-23 | | 2022-10-28 | | 2023-10-28 |
| 12/SATCP/CS-QCBS/2022 / Consulting Services to assess operating conditions and gaps for selected laboratories of the SPS agencies of Mozambique | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 295.000,00 | 0,00 | Canceled | 2022-10-20 | 2022-05-03 | 2022-11-10 | | 2022-12-24 | | | | | 2023-01-21 | | 2023-02-20 | | 2023-03-27 | | 2023-05-01 | | 2024-04-30 |
| 16/SATCP/CS-QCBS/2022 / Developing Standard Operating Procedures for Corridors for Climate/Pandemic and other Emergencies | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Quality And Cost-Based Selection | Open - International | | 200.000,00 | 0,00 | Under Implementation | 2022-05-31 | 2022-05-18 | 2022-06-21 | 2022-05-27 | 2022-08-04 | 2022-09-01 | | | | 2022-09-01 | 2022-10-20 | 2022-10-01 | 2023-01-30 | 2022-11-05 | 2023-01-06 | 2022-12-10 | | 2023-12-10 |
| 12/SATCP/CS-QCBS/2022 / Consulting Services to Assess the Sanitary, Phytosanitary, Fisheries and Standards Capabilities, Skills, Services, Equipment and Infrastructure at Mozambique's Agencies | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 295.000,00 | 0,00 | Under Implementation | 2022-06-20 | 2022-06-03 | 2022-07-11 | 2022-06-15 | 2022-08-24 | 2022-08-25 | | | | 2022-09-21 | 2022-12-19 | 2022-10-21 | 2022-12-23 | 2022-11-25 | 2023-01-13 | 2022-12-30 | | 2023-12-30 |
| 21/SATCP/RFP-QCBS/2022 / Hire consulting service to conduct an Environmental and Social Impact Study prior to construction of infrastructure of the private sector business initiative | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 150.000,00 | 0,00 | Under Implementation | 2022-09-14 | 2023-06-21 | 2022-10-05 | 2023-07-18 | 2022-11-18 | | | | | 2022-12-16 | | 2023-01-15 | | 2023-02-19 | | 2023-03-26 | | 2023-06-24 |
| 27/SATCP/RFP-QCBS/2022 / Hire consulting Services to develop risk management profile system | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - National | | 200.000,00 | 0,00 | Under Implementation | 2022-10-20 | 2023-05-23 | 2022-11-10 | 2023-06-09 | 2022-12-24 | | | | | 2023-01-21 | | 2023-02-20 | | 2023-03-27 | | 2023-05-01 | | 2023-10-28 |
| 30/SATCP/CS-QCBS/2022 / Consulting services for the elaboration of the feasibility study, executive project and management model of infrastructure to support private sector initiatives. | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - International | | 350.000,00 | 0,00 | Under Implementation | 2022-11-01 | 2023-01-20 | 2022-11-22 | 2023-01-22 | 2023-01-05 | 2023-05-08 | | | | 2023-02-02 | | 2023-03-04 | | 2023-04-08 | | 2023-05-13 | | 2023-11-09 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|--|------|------------------------------------|----------------------|--|------------|------|------------------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|------------|
| 31/SATCPICS-QCBS/2022 / C onsulting for elaborating Environmental and Social Impact Studies | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 300,000.00 | 0.00 | Canceled | 2023-06-01 | 2022-11-08 | 2023-06-22 | 2023-08-05 | | | | | 2023-09-02 | 2023-10-02 | 2023-11-06 | 2023-12-11 | 2024-06-08 | | |
| 33/SATCPICS-QCBS/2022 / Hire consulting service to support Certification, Marketing and Branding initiatives | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 200,000.00 | 0.00 | Under Implementation | 2022-10-16 | 2022-12-14 | 2022-11-06 | 2022-12-31 | 2022-12-20 | | | | 2023-01-17 | 2023-02-16 | 2023-03-23 | 2023-04-27 | 2023-08-25 | | |
| 20/SATCP/RFP-QCBS/2022 / Contracting of Consulting Services to conduct the Environmental Impact Study before Rehabilitation/Construction Works for INP, INDO and MADER laboratories | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - National | | 150,000.00 | 0.00 | Canceled | 2022-11-01 | | 2022-11-22 | | 2023-01-05 | | | | 2023-02-02 | 2023-03-04 | 2023-04-08 | 2023-05-13 | 2023-08-11 | | |
| 22/SATCP/RFP-QCBS/2022 / Hire consulting service for technical design of infrastructure construction for private sector business initiative | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 150,000.00 | 0.00 | Canceled | 2022-10-19 | | 2022-11-09 | | 2022-12-23 | | | | 2023-01-20 | 2023-02-19 | 2023-03-26 | 2023-04-30 | 2023-08-28 | | |
| 23/SATCP/RFP-QCBS/2022 / Hire consultant to develop business Plan and design Management Model to support the private sector business initiative | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 100,000.00 | 0.00 | Canceled | 2022-08-21 | | 2022-09-11 | | 2022-10-25 | | | | 2022-11-22 | 2022-12-22 | 2023-01-26 | 2023-03-02 | 2023-06-30 | | |
| 45/SATCPICS-QCBS/2022 / Hiring of Consulting Services to Develop Integrated Market Information System | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 200,000.00 | 0.00 | Canceled | 2022-12-09 | 2022-11-20 | 2022-12-30 | | 2023-02-12 | | | | 2023-03-12 | 2023-04-11 | 2023-05-16 | 2023-06-20 | 2023-12-17 | | |
| 44/SATCPICS-QCS/2022 / Hiring a Communication Agency to Implement a Communication Strategy | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Consultant Qualification Selection | Open - National | | 50,000.00 | 0.00 | Under Implementation | 2022-12-05 | 2022-12-07 | 2022-12-26 | | 2023-02-08 | 2023-02-10 | | | | | 2023-03-10 | 2023-04-14 | 2023-06-13 | | |
| 32/SATCPICS-CBS/2022 / Hire consultant to Promote extension services and personal initiative | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 200,000.00 | 0.00 | Canceled | 2022-10-09 | 2022-10-28 | 2022-10-30 | | 2022-12-13 | | | | 2023-01-10 | 2023-02-09 | 2023-03-16 | 2023-04-20 | 2023-08-18 | | |
| 32A/SATCPICS-QCBS/2022 / Hire consultant to Promote Extension services and personal initiative | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - International | | 800,000.00 | 0.00 | Under Implementation | 2022-12-20 | 2022-12-14 | 2023-01-10 | 2022-12-31 | 2023-02-23 | 2023-03-15 | | | 2023-03-23 | 2023-04-26 | 2023-04-22 | 2023-06-23 | 2023-05-27 | 2023-07-01 | 2023-12-28 |
| 48/SATCPICS-QCBS/2022 / Hiring Consultancy for the Implementation of Favorable Initiatives to Simplify and Facilitate External Trade Activities of MPMEs in Mozambique | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - National | | 200,000.00 | 0.00 | Under Implementation | 2023-01-30 | 2023-05-18 | 2023-02-20 | 2023-06-09 | 2023-04-05 | 2023-09-07 | | | 2023-05-03 | 2023-06-02 | 2023-07-07 | 2023-08-11 | 2024-01-08 | | |
| 51/SATCPICS-QCBS/2023 / Consultancy to Draft the Time Release Study 'plus' | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 200,000.00 | 0.00 | Under Implementation | 2023-04-30 | 2023-02-08 | 2023-05-21 | 2023-02-09 | 2023-07-04 | | | | 2023-08-01 | 2023-08-31 | 2023-10-05 | 2023-11-09 | 2023-11-30 | | |
| 60/SATCPICS-QCBS/2023 / Feasibility Study contract for Expo Zambze | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 200,000.00 | 0.00 | Canceled | 2023-08-30 | | 2023-09-20 | | 2023-11-03 | | | | 2023-12-01 | 2023-12-31 | 2024-02-04 | 2024-03-10 | 2024-08-07 | | |
| 61/SATCPICS-QCBS/2023 / Hire a consultancy service on Financial Literacy | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - International | | 800,000.00 | 0.00 | Canceled | 2023-07-20 | | 2023-08-10 | | 2023-09-23 | | | | 2023-10-21 | 2023-11-20 | 2023-12-25 | 2024-01-29 | 2025-01-28 | | |
| 11/SATCPICS-QCBS/2022 / Contracting of Consulting Services for Design and Supervision of Project of Construction Works for Laboratories of INP, INDO and MADER | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 300,000.00 | 0.00 | Under Implementation | 2023-08-31 | 2023-06-08 | 2023-09-21 | 2023-06-19 | 2023-11-04 | | | | 2023-12-02 | 2024-01-01 | 2024-02-05 | 2024-03-11 | 2024-09-07 | | |
| 47/SATCPICS-QCBS/2022 / Consultants to support capacity building in customs post clearance audit and authorized economic operator | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - National | | 250,000.00 | 0.00 | Under Implementation | 2023-07-31 | 2023-07-25 | 2023-08-21 | 2023-08-30 | 2023-10-04 | | | | 2023-11-01 | 2023-12-01 | 2024-01-05 | 2024-02-09 | 2024-08-07 | | |
| 74/SATCPICS-QCBS/2023 / Hire a consultancy service for the Feasibility Study and Executive Project for Expo Zambze | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 300,000.00 | 0.00 | Under Review | 2023-09-29 | 2023-09-07 | 2023-10-20 | | 2023-12-03 | | | | 2023-12-31 | 2024-01-30 | 2024-03-05 | 2024-04-09 | 2024-10-06 | | |
| 75/SATCPICS-RFP / Creation of the Trade Facilitation Index | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - National | | 200,000.00 | 0.00 | Pending Implementation | 2023-10-16 | | 2023-11-06 | | 2023-12-20 | | | | 2024-01-17 | 2024-02-16 | 2024-03-22 | 2024-04-26 | 2024-10-23 | | |
| 76/SATCPICS-QCBS/2023 / Hiring a Consultancy to Assess the cumulative impact of the Nacala corridor | IDA / 68700 | Strengthen Transport Infrastructure to Improve Market Access | Post | Quality And Cost-Based Selection | Open - International | | 400,000.00 | 0.00 | Under Implementation | 2023-09-29 | 2023-09-01 | 2023-10-20 | | 2023-12-03 | | | | 2023-12-31 | 2024-01-30 | 2024-03-05 | 2024-04-09 | 2025-04-09 | | |
| 19/SATCP/RFP-QCBS/2022 / Contracting of Consulting Services for the Elaboration of the Port Master Plan | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - International | | 600,000.00 | 0.00 | Pending Implementation | 2023-10-31 | | 2023-11-21 | | 2024-01-04 | | | | 2024-02-01 | 2024-03-02 | 2024-04-06 | 2024-05-11 | 2024-11-07 | | |
| 17/SATCPICS-QCBS/2022 / Consulting Services for Conducting Functional Analysis of the Ministry of Transport and Communications | IDA / V3370 | Reduce Trade Costs | Post | Quality And Cost-Based Selection | Open - National | | 150,000.00 | 0.00 | Pending Implementation | 2023-11-15 | | 2023-12-06 | | 2024-01-19 | | | | 2024-02-16 | 2024-03-17 | 2024-04-21 | 2024-05-26 | 2024-11-22 | | |
| 55/SATCPICS-QCBS/2023 / Hire a consultancy service to define the project's impact indicators and baseline study | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - National | | 300,000.00 | 0.00 | Pending Implementation | 2023-11-30 | | 2023-12-21 | | 2024-02-03 | | | | 2024-03-02 | 2024-04-01 | 2024-05-06 | 2024-06-10 | 2025-06-10 | | |
| 58/SATCPICS-QCBS/2023 / Hire a consultancy service for Assistance to Cross-border Merchants | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Quality And Cost-Based Selection | Open - International | | 800,000.00 | 0.00 | Pending Implementation | 2023-11-30 | | 2023-12-21 | | 2024-02-03 | | | | 2024-03-02 | 2024-04-01 | 2024-05-06 | 2024-06-10 | 2024-12-07 | | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|---------|--|------------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MZ-UGPTC-170997-CS-INDV / Project Manager to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 85,000.00 | 76,200.00 | Signed | 2020-06-12 | 2020-09-08 | 2020-07-22 | 2021-09-28 | 2020-08-01 | 2021-10-06 | 2020-08-29 | 2021-10-09 | 2021-08-29 |
| MZ-UGPTC-173664-CS-INDV / Operation officer to assist the project | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 40,000.00 | 0.00 | Canceled | 2020-05-29 | 2020-07-29 | 2020-06-05 | | 2020-06-26 | | 2020-07-31 | | 2021-07-31 |
| MZ-UGPTC-173693-CS-INDV / Development of concept note and implementation action plan for the setting up of the port and rail regulatory authorities | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 60,000.00 | 0.00 | Canceled | 2020-07-10 | 2020-07-20 | | | 2020-08-10 | | 2020-09-14 | | 2021-02-11 |
| MZ-UGPTC-173694-CS-INDV / Development of concept note for e-phyto | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 20,000.00 | 0.00 | Canceled | 2020-07-10 | 2020-07-20 | | | 2020-08-10 | | 2020-09-14 | | 2020-11-18 |
| MZ-UGPTC-171004-CS-INDV / Corridors coordinator | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 80,000.00 | 75,000.00 | Signed | 2020-06-15 | 2020-09-08 | 2020-06-20 | 2021-08-24 | 2020-07-11 | 2021-08-26 | 2020-08-15 | 2021-09-20 | 2021-08-15 |
| MZ-UGPTC-171015-CS-INDV / IT Technician | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 8,000.00 | 17,400.00 | Signed | 2020-06-12 | 2020-09-30 | 2020-06-17 | 2021-07-09 | 2020-07-08 | 2021-08-25 | 2020-08-12 | 2021-09-19 | 2021-08-12 |
| MZ-UGPTC-171013-CS-INDV / Monitoring and Evaluation Specialist | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 45,000.00 | 57,098.27 | Signed | 2020-06-15 | 2020-09-08 | 2020-08-03 | 2021-08-25 | 2020-08-24 | 2021-09-30 | 2020-09-28 | 2021-10-22 | 2021-09-28 |
| MZ-UGPTC-173683-CS-INDV / GBV Action Plan | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Canceled | 2020-05-27 | | 2020-06-06 | | 2020-06-27 | | 2020-08-01 | | 2020-10-05 |
| MZ-UGPTC-173667-CS-INDV / Environmental and social safeguards specialist - Component 3 | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 45,000.00 | 0.00 | Canceled | 2020-06-12 | 2020-07-29 | 2020-06-22 | | 2020-07-13 | | 2020-08-17 | | 2021-08-17 |
| MZ-UGPTC-173649-CS-INDV / Communication officer to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 40,000.00 | 39,600.00 | Signed | 2020-07-09 | 2020-09-30 | 2020-07-19 | 2020-12-14 | 2020-08-09 | 2021-09-16 | 2020-09-13 | 2021-09-19 | 2021-09-13 |
| MZ-UGPTC-171011-CS-INDV / Procurement specialist to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Prior | Individual Consultant Selection | Limited | | 50,000.00 | 55,200.00 | Signed | 2020-06-12 | 2020-09-24 | 2020-06-22 | 2021-07-09 | 2020-07-13 | 2021-09-23 | 2020-08-17 | 2021-10-04 | 2021-08-17 |
| MZ-UGPTC-175623-CS-INDV / Communication officer to support the component 3 | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 40,000.00 | 35,675.50 | Signed | 2020-06-30 | 2020-07-29 | 2020-08-20 | 2020-12-17 | 2020-09-10 | 2020-12-22 | 2020-10-15 | 2021-03-01 | 2021-10-15 |
| MZ-UGPTC-173672-CS-INDV / Portfolio officer location 1 to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 40,000.00 | 45,624.71 | Signed | 2020-06-29 | 2020-07-29 | 2020-07-06 | 2021-01-25 | 2020-07-27 | 2021-02-09 | 2020-08-31 | 2021-03-01 | 2021-08-31 |
| MZ-UGPTC-171008-CS-INDV / Financial Management Specialist for Catalytic Fund | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 55,000.00 | 58,053.03 | Terminated | 2020-07-08 | 2020-07-29 | 2020-08-21 | 2020-12-18 | 2020-09-11 | 2021-01-22 | 2020-10-16 | 2021-03-01 | 2021-10-16 |
| MZ-UGPTC-173670-CS-INDV / Portfolio officer location 4 to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 40,000.00 | 45,624.71 | Signed | 2020-07-08 | 2020-07-29 | 2020-07-18 | 2021-01-21 | 2020-08-12 | 2021-02-10 | 2020-09-16 | 2021-03-01 | 2021-09-16 |
| MZ-UGPTC-173673-CS-INDV / Portfolio officer location 2 to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 40,000.00 | 45,631.81 | Signed | 2020-07-06 | 2020-07-29 | 2020-07-16 | 2021-02-04 | 2020-08-06 | 2021-02-10 | 2020-09-10 | 2021-03-01 | 2021-09-10 |
| MZ-UGPTC-175624-CS-INDV / Financial Management Specialist for PIU | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 50,000.00 | 54,000.00 | Signed | 2020-06-30 | 2020-09-08 | 2020-08-14 | 2021-08-23 | 2020-09-04 | 2021-08-25 | 2020-10-09 | 2021-09-20 | 2021-10-09 |
| MZ-UGPTC-173671-CS-INDV / Portfolio officer location 3 to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 40,000.00 | 45,624.71 | Signed | 2020-07-03 | 2020-07-29 | 2020-07-13 | 2021-02-09 | 2020-08-03 | 2021-02-10 | 2020-09-07 | 2021-03-01 | 2021-09-07 |
| MZ-UGPTC-173669-CS-INDV / Portfolio officer location 5 to assist the project | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 40,000.00 | 45,624.71 | Signed | 2020-07-08 | 2020-07-29 | 2020-07-18 | 2021-02-25 | 2020-08-08 | 2021-02-09 | 2020-09-12 | 2021-03-01 | 2021-09-12 |
| MZ-UGPTC-173678-CS-INDV / Preparation of the environmental and social management framework (ESMF) | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 55,000.00 | 50,450.92 | Signed | 2020-06-23 | 2020-06-24 | 2020-07-03 | 2020-07-13 | 2020-07-24 | 2020-07-17 | 2020-08-29 | 2020-07-27 | 2020-11-02 |
| MZ-UGPTC-173675-CS-INDV / Preparation of the Resettlement Policy Framework (RPF) | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 55,000.00 | 49,243.45 | Signed | 2020-06-23 | 2020-06-24 | 2020-06-30 | 2020-07-11 | 2020-07-21 | 2020-07-17 | 2020-08-25 | 2020-07-27 | 2020-10-14 |
| MZ-UGPTC-192974-CS-INDV / Senior Consultant for Tripartite Technical Committee Secretariat support | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 80,000.00 | 60,000.00 | Signed | 2020-09-11 | 2020-09-10 | 2020-10-24 | 2022-06-07 | 2020-11-14 | 2022-06-09 | 2020-12-19 | 2022-06-16 | 2021-12-19 |
| MZ-UGPTC-192976-CS-INDV / Senior Consultant for the Development Corridors Sub-committee Secretariat | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 80,000.00 | 75,000.00 | Signed | 2020-09-11 | 2020-09-10 | 2020-10-21 | 2022-05-16 | 2020-11-11 | 2022-05-16 | 2020-12-16 | 2022-06-03 | 2021-12-16 |
| MZ-UGPTC-192979-CS-INDV / Environmental and Social Management Framework (ESMF) Study for the complementary project - Economic links or diversification | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 150,000.00 | 244,969.82 | Signed | 2020-09-11 | 2020-09-10 | 2020-09-18 | 2020-10-12 | 2020-10-09 | 2020-10-21 | 2020-11-13 | 2020-10-29 | 2021-04-12 |
| MZ-UGPTC-173648-CS-INDV / Legal Adviser to assist the project | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Prior | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2020-09-14 | 2020-12-13 | 2020-10-29 | 2022-03-16 | 2020-11-19 | 2022-06-03 | 2020-12-24 | | 2021-12-24 |
| MZ-UGPTC-194708-CS-INDV / Operation officer for Catalytic Fund | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 40,000.00 | 46,352.56 | Signed | 2020-09-16 | 2020-09-17 | 2020-11-04 | 2020-12-18 | 2020-11-25 | 2020-12-23 | 2020-12-30 | 2021-05-06 | 2021-12-30 |
| MZ-UGPTC-198822-CS-INDV / Preparation for the Resettlement Action Plan (RAP) in Niassa Province | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 70,000.00 | 80,811.21 | Signed | 2020-10-15 | 2020-10-16 | 2020-10-25 | 2020-12-13 | 2020-11-09 | 2020-11-13 | 2020-12-08 | 2020-11-22 | 2020-12-11 |

| | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|---------------------------------|---------|------------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MZ-UGPTC-198825-CS-INDV / Preparation of the Resettlement Action Plan (RAP) and Abbreviated Resettlement Action Plan (ARAP) for two roads, in Namupula Province (Nampula and Namupula-Corane) | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 70,000.00 | 78,821.55 | Signed | 2020-10-15 | 2020-10-16 | 2020-10-30 | 2020-11-11 | 2020-11-09 | 2020-11-13 | 2020-12-01 | 2021-01-10 | 2020-12-31 |
| MZ-UGPTC-198826-CS-INDV / Preparation of the Resettlement Action Plan (RAP) and Abbreviated Resettlement Action Plan (ARAP) for two roads, in Namupula Province (Repale Mecumburi and Ribaué-Nhamiconha) | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 70,000.00 | 78,236.06 | Signed | 2020-10-15 | 2020-10-16 | 2020-10-20 | 2020-11-11 | 2020-11-04 | 2020-11-13 | 2020-12-01 | 2020-11-24 | 2020-12-31 |
| MZ-UGPTC-205559-CS-INDV / Review of the FCI Policy and Procedures Manual | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 20,000.00 | 23,018.23 | Signed | 2020-12-04 | 2020-12-04 | 2021-01-15 | 2021-02-08 | 2021-02-05 | 2021-02-09 | 2021-03-12 | 2021-03-14 | 2021-04-26 |
| MZ-UGPTC-208106-CS-INDV / Administrative Assistant for ZIU | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 9,000.00 | 11,718.75 | Signed | 2020-12-07 | 2020-12-04 | 2021-01-13 | 2022-02-13 | 2021-02-03 | 2022-03-14 | 2021-03-10 | 2022-03-28 | 2022-03-05 |
| MZ-UGPTC-216446-CS-INDV / Environmental and Social Safeguards Specialist | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 50,000.00 | 5,750.00 | Signed | 2021-01-29 | 2021-05-17 | 2021-03-05 | 2022-02-13 | 2021-03-20 | 2022-02-10 | 2021-04-13 | 2022-03-28 | 2022-04-13 |
| MZ-UGPTC-222602-CS-INDV / Senior Transport Specialist to develop an Operational Plan for the Delivery of the Integrated Transport Strategy and the Terms of Reference for the new strategy (2023-2040) | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 70,000.00 | 90,000.00 | Signed | 2021-05-07 | 2021-05-13 | 2021-06-25 | 2022-03-08 | 2021-07-16 | 2022-04-04 | 2021-08-20 | 2022-04-22 | 2022-01-27 |
| MZ-UGPTC-233347-CS-INDV / Development of ToR, specifications and procurement documents for procurement of laboratory equipment at Stand ards, and Plant & Animal Protection for MADER, INNOQ and INIP | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Canceled | 2021-05-07 | 2021-05-13 | 2021-06-25 | | 2021-07-16 | | 2021-08-20 | | 2022-01-17 |
| MZ-UGPTC-175776-CS-INDV / Program Manager | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 80,000.00 | 0.00 | Canceled | 2020-06-15 | 2020-07-29 | 2020-07-28 | 2021-04-22 | 2020-08-18 | | 2020-09-22 | | 2021-09-22 |
| MZ-UGPTC-171022-CS-INDV / Prepare and develop the concept ToR for border resident camps | / | Reduce Trade Costs | Post | Individual Consultant Selection | Limited | 50,000.00 | 0.00 | Canceled | 2020-05-22 | | 2020-05-27 | | 2020-06-17 | | 2020-07-22 | | 2020-10-30 |
| MZ-UGPTC-173679-CS-INDV / Developing an operations manual | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 30,000.00 | 0.00 | Canceled | 2020-07-10 | | 2020-07-15 | | 2020-08-05 | | 2020-09-09 | | 2021-02-06 |
| MZ-UGPTC-173692-CS-INDV / Design and development the model for one One Stop Border Post | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 25,000.00 | 0.00 | Canceled | 2020-07-10 | | 2020-07-20 | | 2020-08-10 | | 2020-09-14 | | 2020-11-18 |
| MZ-UGPTC-173654-CS-INDV / Hire a senior adviser to assist the project | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 60,000.00 | 0.00 | Canceled | 2020-05-29 | | 2020-06-05 | | 2020-06-26 | | 2020-07-31 | | 2020-09-05 |
| MZ-UGPTC-173651-CS-INDV / Junior expert project officer (Logistics and corridor analysis) to assist the project | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 35,000.00 | 0.00 | Canceled | 2020-07-08 | | 2020-07-15 | | 2020-08-05 | | 2020-09-09 | | 2021-09-09 |
| MZ-UGPTC-236690-CS-INDV / Senior Consultant for biodiversity management plan in Ponta de Ouro | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Limited | 50,000.00 | 0.00 | Canceled | 2021-05-28 | 2021-06-04 | 2021-06-04 | | 2021-06-25 | | 2021-07-30 | | 2021-09-28 |
| MZ-UGPTC-173650-CS-INDV / Junior expert database analyst to assist the project | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 35,000.00 | 0.00 | Canceled | 2020-07-10 | | 2020-07-20 | | 2020-08-10 | | 2020-09-14 | | 2021-09-14 |
| MZ-UGPTC-173695-CS-INDV / Development of ToR, specifications and procurement documents for procurement of laboratory equipment at stand ards, and plant & animal protection for MADER, INNOQ and INIP | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | 60,000.00 | 0.00 | Canceled | 2020-07-09 | | 2020-07-24 | | 2020-08-14 | | 2020-09-18 | | 2020-11-22 |
| MZ-UGPTC-173699-CS-INDV / Trade and Transport specialist to assist the project | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 80,000.00 | 0.00 | Canceled | 2020-07-09 | | 2020-08-27 | | 2020-09-17 | | 2020-10-22 | | 2021-10-22 |
| MZ-UGPTC-255229-CS-INDV / Cumulative impact assessment of the increase of traffic on the Road between Ponta de Ouro Border Post and The Northern Limit of Maputo Special Reserve | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Open | 65,000.00 | 0.00 | Under Implementation | 2021-10-07 | 2021-10-19 | 2021-11-22 | | 2021-12-13 | | 2022-01-17 | | 2022-07-16 |
| MTC-01/PCCAA-FCID/2021 / Program Manager to assist Component 3 | IDA / V3370 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open | 160,000.00 | 150,842.39 | Signed | 2021-10-07 | 2021-10-15 | 2021-11-18 | 2022-04-28 | 2021-12-03 | 2022-04-28 | 2021-12-23 | 2022-05-27 | 2022-12-23 |
| MZ-UGPTC-256684-CS-INDV / Financial Management Specialist for Component 3 | IDA / V3370 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open | 50,000.00 | 54,303.26 | Signed | 2021-10-08 | 2021-10-15 | 2021-11-21 | 2022-05-23 | 2021-12-12 | 2022-05-25 | 2021-12-31 | 2022-06-03 | 2022-12-31 |
| MZ-UGPTC-257246-CS-INDV / Assessment of the current operating conditions of SPS (S strategic study) | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Canceled | 2021-10-11 | 2021-10-19 | 2021-11-24 | | 2021-12-15 | | 2022-01-19 | | 2022-07-18 |
| MZ-UGPTC-173690-CS-INDV / Specialist to develop the communication Strategy and Website | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 30,000.00 | 0.00 | Canceled | 2020-07-10 | 2020-09-30 | 2020-08-28 | | 2020-09-18 | | 2020-10-23 | | 2021-01-31 |
| MZ-UGPTC-225727-CS-INDV / Design and Implementation of Communication Strategy | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | 30,000.00 | 0.00 | Canceled | 2021-03-24 | 2021-04-30 | 2021-05-12 | | 2021-06-02 | | 2021-07-07 | | 2021-10-15 |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|---------------------------------|-----------------|--|-----------|-----------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MZ-UGPTC-171026-CS-INDV / Environmental and Social safeguards Specialist to support the project | / | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Limited | | 50,000.00 | 0.00 | Canceled | 2020-06-15 | 2020-06-25 | 2020-07-16 | 2020-08-20 | 2021-08-20 | | | | |
| MZ-UGPTC-236529-CS-INDV / Assessment of cross-border trade between Mozambique and Malawi for Component 3 | IDA / V3370 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2021-06-02 | 2021-06-04 | 2021-07-13 | 2021-08-03 | 2021-09-07 | 2021-12-06 | | | |
| MZ-UGPTC-173686-CS-INDV / Specialist to prepare the PP SD | IDA / 68700 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2020-07-03 | 2020-08-12 | 2020-09-02 | 2020-10-07 | 2021-01-10 | | | | |
| 09/SATPCPCS-INDV/2022 / Hiring of Monitoring and Evaluation Assistant | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 18,000.00 | 30,000.00 | Signed | 2022-04-25 | 2022-04-07 | 2022-06-13 | 2022-05-26 | 2022-07-04 | 2022-06-14 | 2022-08-08 | 2022-06-22 | 2023-02-04 |
| 02/SATPCPCS-INDV/2022 / Hiring a Financial Assistant | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 18,000.00 | 24,786.00 | Signed | 2022-04-25 | 2022-04-07 | 2022-06-13 | 2022-06-14 | 2022-07-04 | 2022-06-15 | 2022-08-08 | 2022-06-22 | 2023-02-04 |
| 18/SATPCPCS-INDV/2022 / Consultant for Review of the Licensing Regulation for Micro and Small Foreign Trade Operators | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Canceled | 2022-06-30 | 2022-05-20 | 2022-08-18 | | 2022-09-08 | 2022-10-13 | 2023-04-11 | | |
| 25/SATPCPCS-INDV/2022 / Hire Portfolio officer to assist the project in Niassa and Cabo Delgado Provinces | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open | | 45,000.00 | 0.00 | Signed | 2022-07-15 | 2022-08-20 | 2022-09-02 | 2022-12-05 | 2022-09-23 | 2022-12-06 | 2022-10-28 | 2023-01-29 | 2023-10-23 |
| 26/SATPCPCS-INDV/2022 / Hire Portfolio officer to assist the project in Sofala province | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open | | 45,000.00 | 0.00 | Under Implementation | 2022-07-17 | 2022-09-12 | 2022-09-04 | | 2022-09-25 | 2022-10-30 | | | 2023-04-28 |
| 35/SATPCPCS-INDV/2022 / Hire a consultant with experience in customs management and project management to support the PIU and coordinate the synergies and complementarities of the different components | IDA / V3520 | Reduce Trade Costs | Post | Individual Consultant Selection | Open - National | | 50,000.00 | 0.00 | Under Implementation | 2022-10-30 | 2022-11-20 | 2022-12-18 | | 2023-01-08 | 2023-02-12 | | | 2024-02-07 |
| 21/SATPCPCS-INDV/2022 / Consultant for the Dematerialization and Digitization of the Licensing Process for Micro and Small Operators of Foreign Trade | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Limited | | 15,000.00 | 0.00 | Canceled | 2022-06-30 | 2022-05-20 | 2022-07-05 | | 2022-07-26 | 2022-08-30 | | | 2023-02-26 |
| 19/SATPCPCS-INDV/2022 / Consulting for the Elaboration of the Integrated Program of Formalization and Business Development for Micro, Small and Medium Enterprises | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Limited | | 10,000.00 | 0.00 | Canceled | 2022-06-30 | 2022-05-20 | 2022-07-05 | | 2022-07-26 | 2022-08-30 | | | 2023-02-26 |
| 20/SATPCPCS-INDV/2022 / Consultant for Development and Implementation of the Integrated Toolkit to Support the Professionalization and Competitive Modernization of the Micro and Small Operators of Foreign Trade and its Dissemination | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Limited | | 10,000.00 | 0.00 | Canceled | 2022-06-30 | 2022-05-20 | 2022-07-05 | | 2022-07-26 | 2022-08-30 | | | 2023-02-26 |
| 22/SATPCPCS-INDV/2022 / Consultant for the Implementation of the Annual Training Plan for the technicians of the One-stop Service, Entrepreneurship Guidance Center/Institute for the Promotion of Small and Medium-sized Enterprises, Provincial Directorate of Industry and Commerce/Pro | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Limited | | 10,000.00 | 0.00 | Canceled | 2022-06-30 | 2022-05-20 | 2022-07-05 | | 2022-07-26 | 2022-08-30 | | | 2023-02-26 |
| 28/SATPCPCS-INDV/2022 / Hiring of Environmental and Social Officer | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 48,000.00 | 0.00 | Under Implementation | 2022-09-30 | 2022-09-20 | 2022-11-18 | 2022-12-05 | 2022-12-09 | 2022-12-07 | 2023-01-13 | | 2024-01-13 |
| 29/SATPCPCS-INDV/2022 / Hiring of Operational Manager of FCID Subprojects | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 55,000.00 | 0.00 | Under Implementation | 2022-09-30 | 2022-09-20 | 2022-11-18 | | 2022-12-09 | 2023-01-13 | | | 2024-01-13 |
| 43/SATPCPCS-INDV/2022 / Hiring a consultant 1 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-23 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-15 | 2023-03-30 | | 2023-09-26 |
| 36/SATPCPCS-INDV/2022 / Hiring a consultant 2 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-23 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-15 | 2023-03-30 | | 2023-05-29 |
| 40/SATPCPCS-INDV/2022 / Hiring a consultant 5 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-22 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-17 | 2023-03-30 | | 2023-09-26 |
| 41/SATPCPCS-INDV/2022 / Hiring a consultant 6 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-23 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-16 | 2023-03-30 | | 2023-09-26 |
| 38/SATPCPCS-INDV/2022 / Hiring a consultant 3 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-23 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-16 | 2023-03-30 | | 2023-09-26 |
| 39/SATPCPCS-INDV/2022 / Hiring a consultant 4 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-23 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-16 | 2023-03-30 | | 2023-05-29 |
| 42/SATPCPCS-INDV/2022 / Hiring a consultant 7 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-23 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-16 | 2023-03-30 | | 2023-09-26 |

| | | | | | | | | | | | | | | | | | |
|---|-------------|--|-------|---------------------------------|------------------------|--|--------------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 37/SATCP/CS-INDV/2022 / Hiring a consultant 2 to assist companies in the preparation of Complete Proposals | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2022-12-15 | 2022-12-23 | 2023-02-02 | 2023-05-22 | 2023-02-23 | 2023-03-15 | 2023-03-30 | 2023-05-29 |
| 49/SATCP/CS-INDV/2022 / Hiring Consultancy Services to Map the Import and Export Processes of Small Merchants and Prepare a Strategic Plan F or Automated Dematerialization | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Open - National | | 50,000.00 | 0.00 | Under Implementation | 2023-01-16 | 2022-12-31 | 2023-03-06 | 2023-05-04 | 2023-03-27 | 2023-05-24 | 2023-05-01 | 2023-05-07 |
| 50/SATCP/CS-INDV/2022 / Hiring a Consultant for the Revision of the Licensing Regulation for Micro and Small Foreign Trade Operators | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Open - National | | 50,000.00 | 0.00 | Under Implementation | 2023-01-16 | 2022-12-31 | 2023-03-06 | | 2023-03-27 | | 2023-05-01 | 2023-06-30 |
| 45/SATCP/CS-INDV/2023 / Hiring of Individual Consultant to Develop Integrated Market Information System | IDA / V3370 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 60,000.00 | 0.00 | Under Implementation | 2023-03-01 | 2023-02-08 | 2023-04-19 | 2023-05-03 | 2023-05-10 | | 2023-06-14 | 2023-12-11 |
| 52/SATCP/CS-INDV/2023 / Hiring Intern 1 for the Procurement area | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Prior | Individual Consultant Selection | Limited | | 6,000.00 | 0.00 | Under Implementation | 2023-04-28 | 2023-04-12 | 2023-05-03 | 2023-04-21 | 2023-05-24 | 2023-08-31 | 2023-06-28 | 2024-06-28 |
| 53/SATCP/CS-INDV/2023 / Hiring Intern 2 for the Procurement area | IDA / V3370 | Strengthen Transport Infrastructure to Improve Market Access | Prior | Individual Consultant Selection | Limited | | 6,000.00 | 0.00 | Under Implementation | 2023-04-27 | 2023-04-12 | 2023-05-02 | 2023-04-21 | 2023-05-23 | 2023-08-31 | 2023-06-27 | 2024-06-27 |
| 01/SATCP/CS-INDV/SATCP/2022 / Hiring a Procurement Assistant | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Post | Individual Consultant Selection | Open | | 18,000.00 | 0.00 | Canceled | 2022-04-25 | 2022-04-13 | 2022-06-13 | 2022-07-06 | 2022-07-04 | | 2022-08-08 | 2023-02-04 |
| 54/SATCP/CS-INDV/2023 / Hire an FCID Assistant | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 24,000.00 | 0.00 | Under Implementation | 2023-06-15 | 2023-05-11 | 2023-08-03 | | 2023-08-24 | | 2023-09-28 | 2024-03-26 |
| 59/SATCP/CS-INDV/2023 / Hiring a Technical Assistance Officer | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 54,000.00 | 0.00 | Under Implementation | 2023-07-17 | 2023-06-28 | 2023-09-04 | | 2023-09-25 | | 2023-10-30 | 2024-04-27 |
| 66/SATCP/CS-INDV/2023 / Hiring Individual Consultant 1 to Define the Sub Projects Safeguard Plans | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 62,500.00 | 0.00 | Under Implementation | 2023-09-15 | 2023-07-17 | 2023-11-03 | | 2023-11-24 | | 2023-12-29 | 2024-12-29 |
| 67/SATCP/CS-INDV/2023 / Hiring Individual Consultant 2 to Define the Sub Projects Safeguard Plans | IDA / 68700 | Strengthen Transport Infrastructure to Improve Market Access | Post | Individual Consultant Selection | Open - National | | 62,500.00 | 0.00 | Under Implementation | 2023-09-15 | 2023-07-17 | 2023-11-03 | | 2023-11-24 | | 2023-12-29 | 2024-12-29 |
| 68/SATCP/CS-INDV/2023 / Hiring Individual Consultant 3 to Define the Sub Projects Safeguard Plans | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 62,500.00 | 0.00 | Under Implementation | 2023-09-15 | 2023-07-17 | 2023-11-03 | | 2023-11-24 | | 2023-12-29 | 2024-12-29 |
| 69/SATCP/CS-INDV/2023 / Hiring Individual Consultant 4 to Define the Sub Projects Safeguard Plans | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 62,500.00 | 0.00 | Under Implementation | 2023-09-15 | 2023-07-17 | 2023-11-03 | | 2023-11-24 | | 2023-12-29 | 2024-12-29 |
| 70/SATCP/CS-INDV/2023 / Hire Portfolio officer to assist the project in Zambia/Province | IDA / 68700 | Strengthen Value Chains for Regional Integration | Post | Individual Consultant Selection | Open - National | | 45,000.00 | 0.00 | Under Implementation | 2023-09-29 | 2023-07-18 | 2023-11-17 | | 2023-12-08 | | 2024-01-12 | 2025-01-12 |
| 65/SATCP/CS-DC/2023 / Hiring Service Provider for Technical Assistance to Facilitate mobility and small-scale cross-border trade through implementation of e-pass along Mozambique/Malawi borders | IDA / V3370 | Reduce Trade Costs | Prior | Direct Selection | Direct - International | | 2,000,000.00 | 0.00 | Pending Implementation | 2023-09-28 | | 2023-10-08 | | | | 2023-12-12 | 2024-06-09 |
| 64/SATCP/CS-INDV/2023 / Hiring a Procurement Assistant | IDA / V3370 | Strengthen Regional Coordination and Project Implementation | Prior | Individual Consultant Selection | Open - National | | 42,000.00 | 0.00 | Pending Implementation | 2023-10-02 | | 2023-11-20 | | 2023-12-11 | | 2024-01-15 | 2025-01-14 |
| 72/SATCP/CS-INDV/2023 / Consultancy to support training in authorized economic operators | IDA / V3370 | Reduce Trade Costs | Post | Individual Consultant Selection | Open - National | | 50,000.00 | 0.00 | Pending Implementation | 2023-10-15 | | 2023-12-03 | | 2023-12-24 | | 2024-01-28 | 2024-07-26 |