

## PROCUREMENT PLAN (Textual Part)

### Project information: Emergency Agricultural Livelihoods and Climate Resilience Project (P166328)

#### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**PROCUREMENT PLAN** Dominica : Emergency Agricultural Livelihoods and Climate Resilience Project

**General Information**  
**Country:** Dominica **Bank's Approval Date of the Original Procurement Plan:** 2018-07-27  
**Revised Plan Date(s):** (comma delineated, leave blank 2023-09-18)  
**Project ID:** P166328 **GNP Date:**  
**Project Name:** Emergency Agricultural Livelihoods and Climate Resilience Project  
**Loan / Credit No.:** IDA / D3060, IDA / 62310, IDA / 67340  
**Executing Agency:** The Ministry of Agriculture Food and Fisheries.

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
DM-MAF-101002-CW-DIR / CI erance of the WNTail - Seg ments 5 and 6	IDA / D3060	Restoration of the Productiv e Base for the Recovery of A gricultural Livelihoods	Post	Direct Selection	Direct					10,000.00	14,379.70	Completed					2019-02-18	2019-02-20	2019-02-23	2019-02-21							2019-03-30	2019-06-03	2019-09-26		
DM-MAF-101005-CW-DIR / CI erance of the WNT - works o n segments 11 and 13	IDA / D3060	Restoration of the Productiv e Base for the Recovery of A gricultural Livelihoods	Post	Direct Selection	Direct					12,000.00	13,521.81	Signed					2019-02-18	2019-02-20	2019-02-23	2019-02-21							2019-03-30	2019-06-03	2019-09-26		
DM-MAF-101006-CW-DIR / CI erance of WNT - Segment 8	IDA / D3060	Restoration of the Productiv e Base for the Recovery of A gricultural Livelihoods	Post	Direct Selection	Direct					44,000.00	41,145.04	Signed					2019-02-18	2019-02-20	2019-02-23	2019-02-21							2019-03-30	2019-06-03	2019-09-26		
DM-MAF-133099-CW-RFO / R ehabilitation of Central Livest ock Farm	IDA / 62310	Restoration of Key Productiv e Infrastructure and Instituti onal Strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				200,000.00	226,522.41	Signed							2019-09-15	2020-06-22							2019-11-10	2020-12-22	2020-05-08		
DM-MAF-170057-CW-RFO / R etrofitting Buildings into COV ID Facilities	IDA / 62310	Contingency Emergency Res ponse	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				135,740.74	0.00	Canceled								2020-04-28							2020-06-23		2020-12-20		
DM-MAF-170998-CW-DIR / I nstallation of Water and Sewer age at Expert Dormitory Dom inica China Friendship Hospit al (DCFH)	IDA / 62310	Contingency Emergency Res ponse	Post	Direct Selection	Direct					9,258.01	9,212.79	Completed					2020-04-23	2020-04-23	2020-04-23	2020-05-08							2020-05-14	2020-07-22	2020-11-10		
DM-MAF-171359-CW-DIR / R etrofitting Buildings at St. Ja mes Portsmouth into COVID Facilities	IDA / 62310	Contingency Emergency Res ponse	Post	Direct Selection	Direct					135,740.74	133,567.36	Completed					2020-04-30	2020-04-30	2020-05-05	2020-05-05							2020-05-19	2020-05-10	2020-11-15		
DM-MAF-171366-CW-DIR / I nstallation of Electricity at Exp ert Dormitory Dominica Chin a Friendship Hospital (DCFH)	IDA / 62310	Contingency Emergency Res ponse	Post	Direct Selection	Direct					12,001.85	11,957.56	Completed					2020-04-30	2020-04-23	2020-04-30	2020-03-20							2020-05-12	2021-03-12	2020-11-08		
DM-MAF-200111-CW-RFO / R ehabilitation of the North Ea st Agriculture Regional Office	IDA / D3060	Restoration of Key Productiv e Infrastructure and Instituti onal Strengthening	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				109,207.00	132,741.48	Signed							2020-11-06	2020-12-01							2021-01-01	2021-06-11	2021-06-30		
DM-MAF-233771-CW-RFO / P rocurement of Small Works i n Support of Livestock Resto ration in the North East Agricu lture Region	IDA / D3060	Restoration of the Productiv e Base for the Recovery of A gricultural Livelihoods	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				50,000.00	0.00	Canceled								2021-05-25							2021-07-06		2021-09-04		
DM-MAF-203575-CW-RFB / R efurbishment Works at Groun d Floor of DBMC Building - EA LCRP Project Implementation Unit Office	IDA / D3060	Restoration of Key Productiv e Infrastructure and Instituti onal Strengthening	Post	Request for Bids	Open - National	Single Stage - One E nvelope				278,859.00	0.00	Canceled					2020-11-13	2021-06-30	2020-11-18	2021-07-08					2020-12-30	2021-08-10	2021-01-29	2021-03-05	2021-09-01		
DM-MAF-269180-CW-RFB / R efurbishment Works at Groun d Floor of DBMC Building	IDA / D3060	Restoration of Key Productiv e Infrastructure and Instituti onal Strengthening	Post	Request for Bids	Open - National	Single Stage - One E nvelope				350,000.00	229,190.96	Signed					2022-01-28	2022-02-25	2022-02-02	2022-02-25					2022-03-04	2022-04-14	2022-04-03	2022-05-09	2022-04-27	2022-10-04	2022-10-24
DM-MAF-71654-CW-RFO / Re construction of irrigation syst ems	IDA / D3060	Restoration of Key Productiv e Infrastructure and Instituti onal Strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				185,185.00	0.00	Signed							2022-07-13	2022-08-16							2022-08-27	2023-02-22	2023-02-25		
DM-MAF-325254-CW-RFB / R estoration of Flooring, Partiti tions, Doors and Electrical Wor ks at the Central Livestock Fa rm	IDA / 62310	Restoration of Key Productiv e Infrastructure and Instituti onal Strengthening	Post	Request for Bids	Open - National	Single Stage - One E nvelope				190,000.00	0.00	Signed					2022-11-25	2022-11-23	2022-11-30	2022-11-30					2022-12-30	2023-01-12	2023-01-13	2023-04-21	2023-02-06	2023-04-22	2023-06-16
DM-MAF-350460-CW-DIR / CI eering of landslide to grant a ccess to Segment 8 of the W NT to facilitate audit of Trail s egment	IDA / 62310	Restoration of Key Productiv e Infrastructure and Instituti onal Strengthening	Post	Direct Selection	Direct - National					4,000.00	0.00	Canceled					2023-03-31		2023-04-05								2023-04-24		2023-05-08		
DM-MAF-362078-CW-RFP / R econstruction of the National Abattoir	IDA / 67340	Contingency Emergency Res ponse	Post	Request for Propo sals	Open - National	Single Stage - Two E nvelope				1,192,000.00	0.00	Under Imple mentation	2023-06-15	2023-06-15	2023-08-03		2023-08-03		2023-06-20	2023-06-21				2023-10-02		2023-11-10	2023-12-15		2024-12-09		
DM-MAF-362096-CW-RFO / R ehabilitation of the Bloche Fi sheries Locker Room	IDA / D3060	Contingency Emergency Res ponse	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				80,000.00	0.00	Pending Imp lementation								2023-11-26							2024-01-12		2024-04-11		
DM-MAF-362097-CW-RFO / R ehabilitation of the Stowe Fis h Land Site and Vending Are a	IDA / D3060	Contingency Emergency Res ponse	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				150,000.00	0.00	Pending Imp lementation								2023-12-20							2024-02-10		2024-05-20		
DM-MAF-362178-CW-RFO / E nhancement of the San Sauv eur Fish Landing Site	IDA / D3060	Contingency Emergency Res ponse	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				100,000.00	0.00	Pending Imp lementation								2024-01-05							2024-02-26		2024-05-26		
DM-MAF-362100-CW-RFO / C onstruction of Vending Stail a t Newtown Fisheries Facility	IDA / D3060	Contingency Emergency Res ponse	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				80,000.00	0.00	Pending Imp lementation								2023-12-03							2024-01-19		2024-04-08		
DM-MAF-362102-CW-RFO / E nhancing of Fish Vending Are a at Fond Cole	IDA / D3060	Contingency Emergency Res ponse	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				100,000.00	0.00	Pending Imp lementation								2023-11-05							2023-12-24		2024-02-22		
DM-MAF-362095-CW-RFO / R ehabilitation of Boat Slipway at Soufriere and Scotts Head	IDA / D3060	Contingency Emergency Res ponse	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				120,000.00	0.00	Pending Imp lementation								2023-12-06							2024-01-20		2024-04-29		

DM-MAF-352176-CW-RFQ / Extension of the North-East Agriculture Regional Office	IDA / 62310	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	110,000.00	0.00	Pending Implementation										2023-08-27						2023-10-22	2024-04-19	
DM-MAF-362117-CW-RFQ / Enhancement of the Mahaut Fish Landing Site	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive	80,000.00	0.00	Pending Implementation										2023-12-20							2024-02-05	2024-08-03
DM-MAF-71675-CW-CDD / Works for Restoration of key in infrastructure of priority segments of the Watukubuli National Trail	IDA / 62310	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1-envelope process)	1,434,000.00	0.00	Pending Implementation				2023-11-29						2023-12-04			2024-01-15	2024-02-14		2024-03-20	2024-09-16	
DM-MAF-374343-CW-DIR / Repairs to Buildings and other structures at the National Abattoir	IDA / D3060	Contingency Emergency Response	Post	Direct Selection	Direct - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Non Competitive	18,384.00	0.00	Pending Implementation				2023-08-04						2023-08-09							2023-08-30	2023-11-28

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
DM-MAF-91294-GO-RFB / purchase of agricultural inputs to facilitate production	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	0.00	Cancelled					2019-03-25		2019-03-30					2019-05-11	2019-06-10		2019-07-15		2020-01-11		
DM-MAF-71512-G5-RFQ / purchase of transportation for the Ministry	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	108,487.08	Completed							2019-02-18	2019-03-26						2019-04-15	2019-08-29	2019-10-12	2019-11-02		
DM-MAF-71657-G14-RFQ / purchase of office furniture, fixtures, equipment and general supplies	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	34,908.86	Completed							2019-05-06	2019-02-21						2019-07-01	2019-05-18	2019-12-28	2019-11-02		
DM-MAF-97599-GO-RFQ / Purchase of office equipment - computers, telecommunications and accessories	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	91,217.62	Completed							2019-02-23							2019-04-20	2019-05-20	2019-10-17	2019-11-03		
DM-MAF-71727-GO-RFB / Procurement of Hardware for Existing Agricultural Information system	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Cancelled					2019-05-14		2019-05-19					2019-06-30	2019-07-30		2019-09-03		2020-03-01		
DM-MAF-91291-GO-RFB / fertilizer for crop production	IDA / 62310	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Cancelled					2019-01-23		2019-01-28					2019-03-11	2019-04-10		2019-05-15		2019-11-11		
DM-MAF-124550-GO-RFQ / Purchase of Fertilizer to restore crop production	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		500,000.00	483,066.42	Completed							2019-08-02	2019-08-20						2019-09-27	2019-10-04	2020-03-25	2020-04-02		
DM-MAF-124551-GO-RFB / purchase of Fertilizer to restore crop systems	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,100,000.00	727,534.59	Completed					2019-07-28	2019-07-25	2019-08-02	2019-07-25				2019-09-13	2019-09-05	2019-10-13	2019-09-24	2019-11-17	2019-11-15	2020-05-15	2020-05-22
DM-MAF-71512-G3-RFQ / purchase of vegetable seeds for expansion of production and livelihoods	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope		350,000.00	0.00	Cancelled					2019-02-28		2019-03-05					2019-04-16	2019-05-16		2019-06-20		2019-12-17		
DM-MAF-124786-GO-RFQ / purchase of vegetable seeds, in vitro propagated horticulture and traditional horticulture (Passion Fruit seedlings)	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		350,000.00	142,751.66	Completed							2019-08-07	2019-08-20						2019-10-02	2019-10-13	2020-03-30	2020-06-20		
DM-MAF-71512-G2-RFQ / purchase seeds package for root crop production	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	0.00	Cancelled					2019-04-18		2019-04-23					2019-06-04	2019-07-04		2019-08-08		2020-02-04		
DM-MAF-133047-GO-RFB / Procurement of Agricultural Inputs to Facilitate Production of Crops	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	968,718.81	Completed					2019-09-06	2019-08-22	2019-09-11	2019-09-20				2019-10-23	2019-10-31	2019-11-22	2019-12-20	2019-12-27	2020-05-23	2020-06-24	2021-03-28
DM-MAF-133055-GO-RFQ / Procurement of Agriculture Inputs to Facilitate Crop Production	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		500,000.00	490,416.00	Completed							2019-09-11	2019-08-20						2019-11-06	2019-10-17	2020-05-04	2020-03-28		
DM-MAF-71673-G16-RFQ / tools and machinery to restore agriculture, fisheries and Forestry	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,100,000.00	0.00	Cancelled					2019-03-22		2019-03-27					2019-05-08	2019-06-07		2019-07-12		2020-01-08		
DM-MAF-71667-G15-RFQ / agricultural equipment	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Cancelled					2019-05-22		2019-05-27					2019-07-08	2019-08-07		2019-09-11		2020-03-09		
DM-MAF-133072-GO-RFQ / Procurement of Agricultural Tools & Equipment to facilitate crop production	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		500,000.00	501,074.53	Signed							2019-09-11	2019-08-30						2019-11-06	2019-11-23	2020-05-04			
DM-MAF-133089-GO-RFQ / Procurement of Additional Furniture	IDA / D3060	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	29,347.27	Completed							2019-09-13	2019-10-07						2019-11-08	2019-11-01	2020-05-06	2020-03-28		
DM-MAF-71512-G12-RFQ / central livestock restoration - materials including lumber, cement, galvanise, and fencing.	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelled							2019-03-12							2019-05-07		2019-11-03			
DM-MAF-138648-GO-RFQ / Procurement of Passion Fruit Seedlings for Expansion of Production and Restoring of Livelihoods	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	9,225.09	Completed							2019-10-04	2019-10-07						2019-11-29	2020-02-24	2020-05-27	2020-06-21		
DM-MAF-141401-GO-RFQ / Procurement of Containers for Storage and Distribution of Agricultural Inputs	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	28,782.29	Completed							2019-10-29	2019-11-14						2019-12-24	2020-03-20	2020-06-21	2020-04-11		

DM-MAF-143910-GO-RFQ / Procurement of Warehouse Inventory System to Manage Storage and Distribution of Agricultural Inputs to EALCRP Beneficiaries	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	25,542.20	Signed												2019-11-11	2019-11-08						2020-01-06	2020-02-01	2020-07-04	
DM-MAF-141412-GO-RFB / Procurement of Outboard Engines for the Restoration of Fisheries Livelihoods	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope	650,000.00	648,723.25	Completed						2019-10-24	2020-01-17	2019-10-29	2020-01-17					2019-12-10	2020-03-04	2020-01-09	2020-03-04	2020-02-13	2020-08-15	2020-08-11	2021-07-02	
DM-MAF-170055-GO-DIR / Procurement and installation of Isolation Units to combat COVID 19	IDA / 62310	Contingency Emergency Response	Post	Direct Selection	Direct		273,600.00	291,085.00	Completed						2020-04-22	2020-04-22	2020-04-27	2020-05-08										2020-06-01	2020-05-30	2020-11-28	2020-09-04
DM-MAF-170062-GO-RFQ / Procurement of Intensive Unit Healthcare Equipment for the COVID Center at Portsmouth	IDA / 62310	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	179,131.18	0.00	Canceled								2020-04-28										2020-06-19		2020-12-16		
DM-MAF-170176-GO-RFQ / Procurement of Medical Supplies including PPEs for Frontline Extension Officers, PU Warehouse Staff and Healthcare workers to Mitigate against COVID 19	IDA / 62310	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,135,637.98	0.00	Canceled								2020-04-28										2020-06-19		2020-12-16		
DM-MAF-170067-GO-RFQ / Procurement of Healthcare Supplies and Materials for the Inpatient Units of the COVID Center at Portsmouth	IDA / 62310	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	321,141.87	315,324.92	Completed								2020-04-27	2020-11-27									2020-06-09	2021-06-27	2020-12-06	2022-01-07	
DM-MAF-170069-GO-RFQ / Procurement of IT equipment for Health EOC monitoring during the COVID 19 pandemic	IDA / 62310	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	19,244.67	22,291.48	Completed								2020-04-23	2020-05-22									2020-05-31	2020-09-02	2020-11-27	2020-12-03	
DM-MAF-171292-GO-DIR / Procurement of Intensive Unit Healthcare Equipment for COVID Center at Portsmouth	IDA / 62310	Contingency Emergency Response	Post	Direct Selection	Direct		149,131.18	149,000.00	Completed						2020-04-30	2020-04-30	2020-05-03	2020-05-28									2020-05-12	2020-06-30	2020-11-08	2021-07-09	
DM-MAF-171295-GO-DIR / Procurement of PPEs for Frontline Healthcare workers to Mitigate against COVID 19	IDA / 62310	Contingency Emergency Response	Post	Direct Selection	Direct		1,009,762.68	1,009,762.68	Completed						2020-04-30	2020-04-30	2020-05-05	2020-05-08									2020-05-19	2020-05-22	2020-11-15	2020-07-10	
DM-MAF-171296-GO-DIR / Procurement of Medical Supplies for the Central Medical Store	IDA / 62310	Contingency Emergency Response	Post	Direct Selection	Direct		120,875.30	120,875.30	Completed						2020-04-30	2020-04-30	2020-05-05	2020-05-08									2020-05-26	2020-05-17	2020-11-22	2020-07-20	
DM-MAF-171383-GO-DIR / Procurement of Hospital Beds to Augment Capacity of Intensive Care Unit at the St. James COVID Center	IDA / 62310	Contingency Emergency Response	Post	Direct Selection	Direct		30,000.00	30,000.00	Completed						2020-04-30	2020-04-30	2020-05-05	2020-05-08									2020-05-19	2020-05-22	2020-11-15	2020-12-06	
DM-MAF-170095-GO-RFQ / Procurement of Feed to provide Input Support to Livestock Producers	IDA / 62310	Contingency Emergency Response	Post	Request for Quotations			75,870.00	80,345.83	Completed								2020-05-02	2020-06-14									2020-06-23	2020-08-01	2020-12-20	2021-05-17	
DM-MAF-175742-GO-DIR / Procurement of Broiler Chicks for Distribution to EALCRP-CEP Livestock Beneficiary Farmers	IDA / 62310	Contingency Emergency Response	Post	Direct Selection	Direct		19,500.00	26,100.00	Completed						2020-05-29	2020-05-29	2020-06-03	2020-07-03									2020-06-19	2020-07-24	2021-02-28	2021-05-08	
DM-MAF-175945-GO-DIR / Procurement of Seeds to Facilitate Strengthening of Micro Farming Systems in Dominica	IDA / 62310	Contingency Emergency Response	Post	Direct Selection	Direct		92,593.00	38,013.28	Completed						2020-05-29	2020-05-29	2020-06-01	2020-06-05									2020-06-30	2020-06-22	2020-12-27	2020-10-31	
DM-MAF-175946-GO-RFQ / Procurement of Seeding Propagation Supplies for Implementation of the Strengthening of Micro-farms/ Micro-garden Systems Component of the EALCRP-CEP	IDA / 62310	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,037.00	12,053.36	Completed								2020-06-01	2020-06-18									2020-07-09	2020-07-24	2021-01-05	2020-10-05	
DM-MAF-175954-GO-RFQ / Procurement of Computers and Accessories for the Ministry of Blue and Green Economy, Agriculture & National Food Security	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	105,680.83	Signed								2020-06-05	2020-07-06									2020-07-31	2021-01-26	2021-01-27		
DM-MAF-133149-GO-RFB / Procurement of Agricultural Tools and Equipment for Crop Production	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,100,000.00	0.00	Canceled					2019-09-10	2020-06-04	2019-09-15	2020-06-29					2019-10-27	2020-08-05	2019-11-26			2019-12-31		2020-06-28		
DM-MAF-200115-GO-RFB / Procurement of Agricultural Tools	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope	2,100,000.00	1,661,069.56	Signed					2020-11-09	2020-11-09	2020-11-14	2020-12-09					2020-12-26	2021-02-04	2021-01-25	2021-02-18	2021-03-01	2021-04-22	2021-08-28			
DM-MAF-201606-GO-DIR / Procurement of Canoes for Fisher Folk Canoe Replacements	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Direct Selection	Direct		50,000.00	26,568.27	Signed					2020-11-13	2020-11-06	2020-11-18	2020-12-09										2020-12-27	2021-04-24	2021-09-24		
DM-MAF-223164-GO-RFQ / Supplies and Materials for the Construction of Plug and Molded towards building resilient FRP fishing Boats	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	63,501.87	Signed								2021-04-05	2021-10-19									2021-05-31	2022-03-02	2021-11-27		
DM-MAF-227065-GO-RFQ / Procurement of Additional Fertilizers for Distribution to EALCRP Beneficiaries	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope	800,000.00	722,094.08	Completed								2021-04-05	2021-04-14									2021-05-31	2021-08-01	2021-11-27	2022-02-07	
DM-MAF-227064-GO-RFQ / Procurement of Agro-Chemicals for Distribution to Beneficiaries of the EALCRP	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	99,993.54	Signed								2021-04-05	2021-04-12									2021-05-31	2021-06-27	2021-11-27		
DM-MAF-71512-G4-RFQ / Purchase of materials to support Livestock restoration	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Bids	Open - International	Single Stage - One Envelope	350,000.00	0.00	Canceled					2021-04-30			2021-05-05					2021-06-16		2021-07-16			2021-08-20		2022-02-16		



DM-MAF-362253-GO-RFQ / S upplies for Hardening of Tissue Culture Banana Plants	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Pending Implementation												2023-08-27											2023-10-09			2023-12-08			
DM-MAF-362094-GO-RFQ / E quipment for Capacity Enhancement of Extension Services of the Ministry of Agriculture	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			29,000.00	0.00	Pending Implementation																								2023-11-08		2024-01-17			
DM-MAF-362366-GO-DIR / S upplemental Agro-Chemicals	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Direct Selection	Direct - National				45,000.00	0.00	Signed				2023-06-23	2023-06-23	2023-06-28	2023-06-30																		2023-07-13	2023-08-17	2023-10-11		
DM-MAF-362363-GO-RFQ / S elected Tools for Agricultural Production	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Under Implementation						2023-07-04	2023-07-10																		2023-08-22		2023-11-10		
DM-MAF-362092-GO-RFQ / E quipment for Banana/Plantain Production	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			105,000.00	0.00	Pending Implementation						2023-08-14																			2023-09-12		2023-12-11		
DM-MAF-366828-GO-RFQ / P rovision of Chicks to Poultry Farmers	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			45,000.00	0.00	Pending Implementation						2023-12-06																			2024-01-15		2024-02-24		
DM-MAF-362052-GO-RFB / E quipment for the national Abattoir	IDA / 67340	Contingency Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope			558,000.00	0.00	Pending Implementation				2024-01-31		2024-02-05				2024-03-18															2024-05-22		2024-11-18		
DM-MAF-367082-GO-RFB / P rocurement of Irrigation and Related Agricultural Supplies	IDA / D3060	Contingency Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope			400,000.00	0.00	Pending Implementation				2023-09-13		2023-09-18				2023-10-30															2023-12-02		2024-01-31		
DM-MAF-362360-GO-RFQ / P urchase of Vehicles to enhance delivery of Services of Extension Services	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			151,000.00	0.00	Canceled						2023-07-09																			2023-08-14		2023-10-03		
DM-MAF-371926-GO-DIR / P rocurement of Motor Vehicles to Support Ministry of Agriculture Farm Monitoring and Extension Services	IDA / D3060	Contingency Emergency Response	Post	Direct Selection	Direct - National				151,000.00	0.00	Under Implementation				2023-07-17	2023-07-17	2023-07-22	2023-07-26																			2023-08-10		2023-08-30	
DM-MAF-360260-GO-RFQ / P rocurement of Greenhouses to Support Enhancement of Climate Smart Production of Nutritional Crops	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope			800,000.00	0.00	Pending Implementation						2023-11-28																				2024-01-23		2024-07-21	
DM-MAF-360235-GO-RFQ / E quipment and Materials for Pork and Poultry Operations of Livestock Beneficiaries	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			62,000.00	0.00	Pending Implementation						2023-12-05																				2024-01-30		2024-07-28	
DM-MAF-362182-GO-RFQ / E quipment/Supplies & Materials for Fish Landing Sites	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			170,000.00	0.00	Pending Implementation						2023-12-12																				2024-01-28		2024-05-17	
DM-MAF-362082-GO-RFQ / R estoration of Farm Sheds for Beneficiary Banana/Plantain Farmers	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			75,000.00	0.00	Pending Implementation						2023-11-19																				2024-01-14		2024-07-12	
DM-MAF-362085-GO-DIR / P rocurement of Tissue Culture Banana Plants	IDA / D3060	Contingency Emergency Response	Post	Direct Selection	Direct - National				40,000.00	0.00	Pending Implementation				2023-11-30		2023-12-05																					2024-01-09		2024-07-07
DM-MAF-362081-GO-RFQ / S trengthening Hatchery Operations	IDA / 67340	Contingency Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			150,000.00	0.00	Pending Implementation						2024-01-03																				2024-02-28		2024-08-26	
DM-MAF-362188-GO-RFQ / P rocurement of Packaging Material for Fresh Produce Export	IDA / D3060	Contingency Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			200,000.00	0.00	Pending Implementation						2024-01-29																					2024-03-16		2024-06-14
DM-MAF-374367-GO-RFQ / S upplies for Construction of Boats	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Pending Implementation						2023-08-23																				2023-10-04		2023-11-13	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
											DM-MAF-306281-NC-DIR / U pgrade to Size of Water Connection for the Woodford Hill Agriculture Station	IDA / 62310	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Direct Selection	Direct - National			8,000.00	0.00	Signed						2022-08-05	2022-08-05	2022-08-10	2022-09-23		
DM-MAF-101000-NC-RFP / R ehabilitation of boats to increase fish production	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		880,000.00	0.00	Canceled						2022-09-30			2022-10-05				2022-10-08			2022-11-07			2023-06-10			
DM-MAF-240310-NC-RFB / A gricultural census	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	0.00	Canceled						2023-05-25			2023-05-30				2023-07-11			2023-08-10			2023-09-14			2024-03-12
DM-MAF-374326-NC-DIR / R epair and Maintenance of Vehicles at the National Abattoir	IDA / D3060	Contingency Emergency Response	Post	Direct Selection	Direct - National			11,772.00	0.00	Pending Implementation						2023-07-31			2023-08-05							2023-08-24			2023-09-23			
DM-MAF-374336-NC-DIR / R epairs of Electricals and All Cooling & Freezing Systems	IDA / D3060	Contingency Emergency Response	Post	Direct Selection	Direct - National			11,167.00	0.00	Pending Implementation						2023-07-31			2023-08-05							2023-08-26			2023-10-15			

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							

DM-MAF-71726-CS-LCS / Financial Audit	IDA / D3060	Project Management and Coordination	Post	Least Cost Selection	Open - National		150,000.00	29,431.73	Completed	2019-07-02	2019-08-15	2019-07-23	2019-09-06	2019-09-05	2019-10-17		2019-10-03	2019-12-05	2019-11-02	2019-12-05	2019-12-07	2020-04-23	2020-01-11	2020-10-30	2020-07-09	2021-02-14
DM-MAF-138893-CS-CQS / Wildlife Survey Needs Assessment and Design	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Consultant Qualification Selection	Limited		48,000.00	47,940.00	Signed	2019-10-09	2019-10-18			2019-10-23	2019-11-28					2019-11-22	2020-02-14	2019-12-27	2021-02-09	2020-06-24		
DM-MAF-101846-CS-QBS / Consultant Services for Design and Supervision of Civil Works for reopening of the WNT	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-04-30	2019-05-21		2019-07-04							2019-08-03		2019-09-07		2020-03-05		
DM-MAF-71727-CS-LCS / Technical audits and surveys	IDA / D3060	Project Management and Coordination	Post	Least Cost Selection	Open - National		100,000.00	0.00	Canceled	2019-07-01	2019-07-22		2019-09-04				2019-10-02		2019-11-01		2019-12-06		2020-01-10		2020-07-08	
DM-MAF-71678-CS-QCBS / Analytical work for long term delivery of Ecosystems	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - Internations		671,640.00	0.00	Canceled	2019-06-03	2019-06-24		2019-08-07				2019-09-04		2019-10-04		2019-11-08		2019-12-13		2020-12-12	
DM-MAF-71517-CS-QCBS / development services for transfer of agric business knowledge	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - Internations		850,000.00	0.00	Canceled	2018-10-01	2018-10-22		2018-12-05				2019-01-02		2019-02-01		2019-03-08		2019-04-12		2020-04-11	
DM-MAF-71518-CS-CQS / Analytical work for value chains	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2021-06-28	2021-07-19		2021-09-01							2021-10-01		2021-11-05		2022-05-04		
DM-MAF-222644-CS-QCBS / Consultancy for Engineering Design and Supervision of the Works for Restoration of Key Infrastructure in Agriculture, Livestock, and Forestry	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Signed	2021-03-26	2021-06-29	2021-04-16	2021-09-16	2021-05-30	2021-11-30		2021-06-27	2022-01-28	2021-07-27	2022-02-14	2021-08-31	2022-04-05	2021-10-05	2022-09-24	2022-10-05	
DM-MAF-147267-CS-CQS / Consultant Services for Design and Supervision of Civil Works for reopening of the Watukubuli National Trail (WNT)	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Consultant Qualification Selection	Limited		180,000.00	0.00	Canceled	2019-11-26	2020-01-21			2019-12-10	2020-07-03					2020-01-09		2020-02-13		2020-08-11		
DM-MAF-240924-CS-LCS / Financial Audit 2020/2021 to 2021/2022	IDA / D3060	Project Management and Coordination	Post	Least Cost Selection	Open - Internations		50,000.00	16,200.00	Signed	2021-08-17	2021-08-17	2021-09-07	2021-09-16	2021-09-21	2021-10-25		2021-10-05	2021-12-07	2021-10-12	2022-01-18		2021-10-18	2022-02-10	2021-11-18	2022-03-15	2022-02-06
DM-MAF-240928-CS-CQS / Consultant Services for Audit, Design and Supervision of Civil Works for Rehabilitation of the Watukubuli National Trail (WNT)	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Consultant Qualification Selection	Open - National		200,000.00	205,860.61	Signed	2021-08-31	2021-09-12	2021-09-21	2021-09-17	2021-10-19	2021-11-26					2021-11-02	2021-12-21	2021-11-26	2022-07-15	2022-02-14		
DM-MAF-303243-CS-CQS / Irrigation Sites Audits and Feasibility Study Services	IDA / 62310	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2022-08-08	2022-08-08	2022-08-29	2022-11-21	2022-10-12	2023-01-05					2022-11-11		2022-12-16		2023-03-31		
DM-MAF-367097-CS-CQS / Design and Supervision of works for the Enhancement of Existing Fish Landing Sites	IDA / D3060	Contingency Emergency Response	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2023-06-30	2023-06-30	2023-07-14	2023-09-08	2023-07-31						2023-08-14		2023-09-14		2023-11-13		
DM-MAF-362240-CS-CQS / Technical Assistance towards Establishment of Marketing Despots in the Leeward Islands	IDA / D3060	Contingency Emergency Response	Post	Consultant Qualification Selection	Open - Internations		50,000.00	0.00	Pending Implementation	2023-12-15	2024-01-05		2024-02-02							2024-03-03		2024-03-29		2024-09-25		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DM-MAF-71516-CS-INDV / Technical support for assistance to the design and construction of boats	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		150,000.00	22,250.00	Completed	2018-07-27	2019-08-20	2018-09-14	2019-10-28	2018-10-05	2019-10-29	2018-11-09	2019-11-01	2019-05-08	2020-03-08	
DM-MAF-71722-CS-INDV / project manager	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		192,000.00	132,841.33	Signed	2018-08-01		2018-09-19	2018-09-18	2018-10-10	2018-09-18	2018-11-14	2018-10-07	2019-05-13		
DM-MAF-71725-CS-INDV / M &E/Agricultural IT specialists	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Review	2018-09-03		2018-10-22		2018-11-12		2018-12-17		2019-06-15		
DM-MAF-71726-CS-INDV / Agricultural specialists	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		57,600.00	86,346.87	Signed	2018-09-03	2019-02-15	2018-10-22	2019-05-31	2018-11-12	2019-05-31	2018-12-17	2019-06-14	2019-06-15		
DM-MAF-71727-CS-INDV / portfolio manager	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		200,000.00	150,000.00	Completed	2018-09-03	2020-08-11	2018-10-22	2020-09-24	2018-11-12	2020-09-24	2018-12-17	2020-09-26	2019-06-15	2021-06-27	
DM-MAF-71729-CS-INDV / FM Specialists(IST)	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		200,000.00	150,000.00	Completed	2018-09-03	2020-08-11	2018-10-22	2020-09-24	2018-11-12	2020-09-24	2018-12-17	2020-09-26	2019-06-15	2021-06-27	
DM-MAF-71724-CS-INDV / civil engineer	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-09-03		2018-10-22		2018-11-12		2018-12-17		2019-06-15		
DM-MAF-71721-CS-INDV / social safeguards officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-08-01		2018-09-19		2018-10-10		2018-11-14		2019-05-13		
DM-MAF-71731-CS-INDV / social safeguards IST	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		200,000.00	150,000.00	Completed	2018-09-03	2020-08-11	2018-10-22	2020-09-24	2018-11-12	2020-09-24	2018-12-17	2020-09-27	2023-05-31	2021-06-28	
DM-MAF-71728-CS-INDV / procurement(IST)	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		200,000.00	127,500.00	Completed	2018-09-03	2020-08-11	2018-10-22	2020-09-24	2018-11-12	2020-09-24	2018-12-17	2020-09-27	2023-05-31	2021-06-28	
DM-MAF-71730-CS-INDV / environmental safeguards(IST)	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		200,000.00	0.00	Canceled	2018-09-03		2018-10-22		2018-11-12		2018-12-17		2023-05-31		
DM-MAF-87854-CS-INDV / Executive Assistant	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		75,000.00	66,420.66	Signed	2019-02-08	2019-02-19	2019-03-29	2019-05-31	2019-04-19	2019-05-31	2019-05-24	2019-06-08	2023-06-30		

DM-MAF-87852-CS-INDV / Monitoring and Evaluation Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		135,000.00	50,184.50	Terminated	2019-02-08	2019-02-11	2019-03-29	2019-05-31	2019-04-19	2019-05-31	2019-05-24	2019-06-09	2023-06-30	
DM-MAF-87851-CS-INDV / Procurement Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		160,000.00	106,273.07	Signed	2019-02-08	2019-02-08	2019-03-29	2019-05-31	2019-04-19	2019-06-04	2019-05-24	2019-06-18	2023-06-30	
DM-MAF-87849-CS-INDV / Environmental Safeguards Officer	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		125,000.00	92,988.93	Signed	2019-02-08	2019-02-08	2019-03-29	2019-05-31	2019-04-19	2019-06-06	2019-05-24	2019-06-10	2023-06-30	
DM-MAF-87853-CS-INDV / Communications Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		100,000.00	61,992.62	Completed	2019-02-08	2019-02-08	2019-03-29	2019-05-31	2019-04-19	2019-03-28	2019-05-24	2019-06-17	2023-06-30	2021-06-03
DM-MAF-87850-CS-INDV / Financial Management Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		155,000.00	106,273.06	Signed	2019-02-15	2019-02-15	2019-04-05	2019-05-31	2019-04-26	2019-06-05	2019-05-31	2019-06-08	2023-06-30	
DM-MAF-94794-CS-CDS / For Entry Officer - focal point in the PIU responsible for all For entry related activities	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		60,000.00	71,033.21	Signed	2019-02-22	2019-02-04	2019-04-12	2019-05-31	2019-05-03	2019-05-31	2019-06-07	2019-06-17	2021-06-30	
DM-MAF-94792-CS-CDS / Fisheries Officer - focal point in the PIU for all Fisheries related activities	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		60,000.00	48,708.48	Completed	2019-02-15	2019-02-15	2019-04-05	2019-05-31	2019-04-26	2019-05-31	2019-05-31	2019-06-10	2021-06-30	2021-06-05
DM-MAF-101001-CS-INDV / Project Implementation Support Advisor - to facilitate the execution of project activities in a timely and effective manner	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2019-02-18				2019-04-29		2019-06-03		2019-11-30	
DM-MAF-118578-CS-CDS / Project Implementation Support Advisor (PISA) to facilitate timely execution of Project in an effective and efficient manner.	IDA / D3060	Project Management and Coordination	Post	Direct Selection	Direct		100,000.00	46,350.00	Completed	2019-06-24	2019-06-24	2019-07-04	2019-06-28			2019-09-07	2019-07-04	2020-03-05	2020-03-26
DM-MAF-138613-CS-INDV / Agriculture Information Technology Officer will assume full responsibility for managing and overseeing the information management and monitoring function of the project at all levels	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Limited		120,000.00	53,136.53	Terminated	2019-10-04	2019-09-27	2019-10-04	2019-10-04	2019-10-25	2019-11-29	2019-11-29	2020-05-17	2020-05-27	
DM-MAF-133076-CS-CDS / Civil Engineer for infrastructure, building, surfacing and paving services	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Limited		150,000.00	61,992.62	Signed	2019-10-04	2019-08-16	2019-10-07	2019-10-04	2019-10-28	2019-11-29	2019-12-02	2020-04-10	2020-05-30	
DM-MAF-94791-CS-INDV / Civil Engineer	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2019-02-08	2019-02-08	2019-03-29		2019-04-19		2019-05-24		2023-06-30	
DM-MAF-95860-CS-INDV / training for farmers and extension officers	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2019-03-12		2019-04-30		2019-05-21		2019-06-25		2019-12-22	
DM-MAF-224389-CS-CDS / Technical Assistance towards Building Resilient FRP Fishing Boats in Dominica	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Direct Selection	Direct		20,000.00	20,000.00	Signed	2021-03-31	2021-03-31	2021-04-10	2021-04-08			2021-05-02	2021-07-14	2021-07-01	
DM-MAF-240907-CS-INDV / Communication Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		40,370.37	28,782.29	Signed	2021-07-20	2021-07-20	2021-09-07	2022-05-24	2021-09-17	2022-05-31	2021-10-22	2022-06-02	2022-04-20	
DM-MAF-240911-CS-INDV / Fisheries Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		12,129.63	0.00	Canceled	2021-07-20	2021-07-20	2021-09-07		2021-09-21		2021-10-26		2022-04-24	
DM-MAF-94789-CS-INDV / Social Safeguards Officer	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Individual Consultant Selection	Open		125,000.00	0.00	Canceled	2019-02-08	2020-02-10	2019-03-29		2019-04-19		2019-05-24		2023-06-30	
DM-MAF-240913-CS-INDV / Social Safeguards Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		125,000.00	0.00	Canceled	2021-07-30	2021-09-21	2021-09-17		2021-09-18		2021-10-23		2022-04-21	
DM-MAF-240922-CS-INDV / Technical Assistant	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Individual Consultant Selection	Direct		5,926.00	5,904.06	Signed	2021-06-29	2021-06-29	2021-07-09	2021-09-03	2021-07-10	2021-09-21	2021-07-27	2021-10-13	2021-10-15	
DM-MAF-253893-CS-CDS / In Service Strengthening of Extension Officers in Climate Resilience Practices for Improved Agricultural Production	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Direct Selection	Direct		109,120.00	108,350.00	Signed	2021-10-08	2021-10-08	2021-10-18	2021-11-11			2021-12-22	2022-01-10	2022-06-20	
DM-MAF-71721-C32-INDV / MGE IST	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		62,500.00	0.00	Canceled	2018-09-03		2018-10-22		2018-11-12		2018-12-17		2019-06-15	
DM-MAF-269398-CS-INDV / Agriculture Information Technology Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		53,137.00	26,568.27	Signed	2022-01-28	2022-03-08	2022-03-18	2022-09-12	2022-04-08	2022-09-13	2022-04-23	2022-09-30	2022-10-20	
DM-MAF-281087-CS-INDV / Social Safeguards Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Limited		125,000.00	0.00	Signed	2022-05-05	2022-05-03	2022-05-10	2022-05-09	2022-05-20	2022-06-17	2022-06-20	2022-09-28	2023-02-15	
DM-MAF-240915-CS-INDV / Monitoring & Evaluation Officer	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open		84,629.63	0.00	Canceled	2021-07-30	2021-09-21	2021-09-17		2021-09-18		2021-10-23		2022-04-21	
DM-MAF-349739-CS-INDV / Agriculture Business Management Specialist	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		70,850.00	0.00	Under Implementation	2023-03-31	2023-03-23	2023-05-19		2023-06-09		2023-07-14		2025-07-11	
DM-MAF-99403-CS-INDV / Information System Development	IDA / D3060	Project Management and Coordination	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2023-01-15		2023-01-20		2023-02-10		2023-03-17		2023-09-13	
DM-MAF-71685-CS-QCBS / 5 half term technical advisor to support implementation	IDA / D3060	Restoration of the Productive Base for the Recovery of Agricultural Livelihoods	Post	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2019-02-22		2019-04-12		2019-05-03		2019-06-07		2019-12-04	



DM-MAF-362187-CS-CDS / Financial audit: 2022/2023 to 2024/2025	IDA / D3060	Project Management and Coordination	Post	Direct Selection	Direct - International		18,000.00	0.00	Under Implementation	2023-06-16	2023-06-15	2023-06-26				2023-07-30	2025-08-29
DM-MAF-362184-CS-CDS / Revision of Fisheries Regulation	IDA / D3060	Restoration of Key Productive Infrastructure and Institutional Strengthening	Post	Direct Selection	Direct - National		15,000.00	0.00	Pending Implementation	2023-06-30		2023-07-10				2023-08-24	2023-10-23