

18 MONTHS PROCUREMENT PLAN-SSRLP PROJECT

Project information: Malawi Social Support for Resilient Livelihood Project - **P169198**

Project Implementation Agency: National Local Government Finance Committee, Malawi

Date of the Procurement Plan: September 2019

Period covered by this Procurement Plan: June 2019 to January 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Disposal of Public Assets Act, 2017 of the Republic of Malawi**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right

to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: **Not Applicable for those contracts identified in the Procurement Plan tables;**

Works: **Not Applicable for those contracts identified in the Procurement Plan tables.**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

Other Relevant Procurement Information: -

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank’s prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the REDISSE II project):

Thresholds*, Procurement Methods, and Prior Review for Substantial Risk

No	Expenditure Category	Thresholds for Procurement Approaches and Methods* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
1	Works	$C \geq 7,000,000$	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD10,000,000 are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).
		$200,000 < C < 7,000,000$	Open Competition National Market Approach	None

No	Expenditure Category	Thresholds for Procurement Approaches and Methods* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
		$C \leq 200,000$	RfQ	None
2	Goods, IT and non-consulting services	$C \geq 1,000,000$	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD2,000,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
		$100,000 < C < 1,000,000$	Open Competition National Market Approach	None
		$C \leq 100,000$	RfQ	None
3	National shortlist for selection of consultant firms	$C < 200,000$	for Consulting Services	All contracts at or above USD1,000,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
		$C \leq 300,000$	for Engineering and Construction Supervision	All contracts at or above USD1,000,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
4	Selection of Individual consultants	All values	All Approaches	$\geq 300,000$
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to procurement Review.

*These thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

Other Special Procurement Arrangements:

When approaching the national market, as agreed in the Procurement Plan, the Open National Bidding procedure of Public Procurement and Asset Disposal Act 2017 and Regulations (Applicable Version) may be used. The specific Requirements for national open competitive procurement include the following:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

Other national procurement arrangements (other than national open competitive procurement), that may be applied (such as limited/restricted competitive bidding, request for quotations/shopping, direct contracting), shall be consistent with the Bank's Core Procurement Principles and ensure that the Bank's Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply

Prequalification. Not expected for the works/goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable for activities under component 1 on Improving Social and Economic Inclusion, especially those for Enhanced Public Works and Livelihood Programs.

Reference to (if any) Project Operational/Procurement Manual: The National Local Government Finance Committee team will prepare Procurement manuals. The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/Plan with Procurement Arrangements and Time Schedule: as per the table below:

b) PROCUREMENT PLAN

Works

1	2	3	4	5	6	7	8	9	
Ref. No.	Contract (Description)	Estimated Cost US\$ million	Procurement Method/ Arrangement	Prequalification (yes/no)	National Preference (yes/no)	Review by Bank (Prior / Post)	Expected bid opening date	Expected Contract Signature Date	Comments
1.	Minor works for maintenance of District SCTP/EPWP offices	350,000.00	Open, National, RFB	Post	No	Post	September 11, 2020	October 16, 2020	
2.									

Goods and Non-Consulting Services

1	2	3	4	5	6	7	8	9	
Ref. No.	Contract (Description)	Estimated Cost US\$ million	Procurement Method/ Arrangement	Prequalification (yes/no)	National Preference (yes/no)	Review by Bank (Prior / Post)	Expected bid opening date	Expected Contract Signature Date	Comments
IDA									
1.	Procurement of 27 motor vehicles	1,800,009.00	Open, International, RFB	Post	No	Post	September 11, 2020	October 16, 2020	

2.	Procurement of 31 motor cycles	248,000.00	Limited, National, RFQ	Post	No	Post	September 11, 2020	October 16, 2020	
3.	Procurement of IEC Materials	1,659,750.40	Open, International, RFB	Post	No	Post	July 24, 2020	August 14, 2020	
4.	Procurement of office furniture, ICT equipment and system upgrades	696,145.00	Open, National, RFB	Post	No	Post	August 07, 2020	August 31, 2020	
5.	Procurement of materials, inputs and tools for Expanded Public Works Programme (EPwP)	1,388,889.00	Open, International, RFB	Post	No	Post	September 9, 2020	September 20, 2020	
6.	Procurement of Household Livelihood and Cooperative Assets following CDD Approach	1,084,698.00	CDD Details to be elaborated in the PIM in accordance with Annex XII, paragraph 6.10 of the Procurement Regulations	Post	No	Post	January 20, 2021	February 15, 2021	
7.	Procurement of interactive mobile tracking system	10,000.00	Limited, National RFQ	Post	No	Post	September 11, 2020	October 16, 2020	
GRiF Trust Fund									
8.	Procurement of ICT system adaptation Modules for using MIS for scalable SCTP	500,000.00	Open, National, RFB	Post	No	Post	February 15, 2021	March 30, 2021	
9.	Procurement of ICT system upgrades for UBR for scalable SCTP	2,200,000.00	Open, International, RFB	Prior	No	Prior	October 15, 2020	November 30, 2020	
10.	Procurement of ICT Equipment for UBR data collection for scalable SCTP	700,000.00	Open, National, RFB	Post	No	Post	November 15, 2020	December 30, 2020	
11.	Procurement of E-payment	1,000,000.00	Open,	Post	No	Prior	April 15, 2021	May 30, 2021	

	Services ((Financial inclusion drive (bank accounts or mobile money registration)) for scalable SCTP		International, RFB						
12.	Procurement of adaptable citizens' engagement/GRM to capture information specific to the scalable SCTP	500,000.00	Open, National, RFB	Post	No	Post	April 15, 2021	May 30, 2021	
13.	Parametric insurance coverage against drought	10,000,000.00	Open, International, RFB	Prior	No	Prior	Not part of the 18 months plan		
14.									

Consultancy Services

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost US\$	Selection Method/ Arrangement	Review by Bank (Prior / Post)	Expected date of proposal submission	Expected Contract Signature Date	Comments
IDA							
1.	Consulting services to carry out annual external audits	146,667.00	Open, National LCBS	Post	August 30, 2021	Sept 20, 2021	
2.	Consulting services to carry out Baseline, Mid-line and End-line surveys.	320,000.00	Open, National QCBS	Post	March 31, 2020	April 21, 2020	
3.	Consulting services to carry out Project Mid-Term Review	40,000.00	Open, National, INDV	Post	Not part of 18 Months plan		
4.	Consulting services to develop MNSSP Bill	140,000.00	Limited, National, INDV	Post	March 2021	April 2021	
5.	Consulting services to carry out Evidence Generation Survey	89,400.00	Open, National, CQS	Post	March 31, 2020	April 21, 2020	
GRiF Trust Fund							
6.	Consulting services to support scalable SCTP	300,000.00	Open, National, CQS	Post	August 20, 2020	September 25, 2020	

7.	Consulting services to provide support in legal and regulatory work in setting up the scalable SCTP	100,000.00	Open, National, CQS	Post	August 20, 2020	September 25, 2020	
8.	Consulting services for Data Collection to Support SCTP	1,000,000.00	Open, International, QCBS	Prior	July 25, 2020	August 20, 2020	
9.	Consulting services for the provision of Insurance Brokerage services	1,000,000.00	Open, International, CQS	Prior	July 15, 2021	August 30, 2021	

Training and Workshop
(Training & Workshop activities are subject to TTL clearance)

Ref. No.	Training, workshop and study tours	Estimated Cost (US\$)	Estimated Duration (Days)	Expected Training/workshop Date	Comments
1.	Evidence Building for Social protection plus	30,000.00	2 weeks	September 2020	Planned for 6 participants
2.	Learning visit on E-payment	20,000.00	1 week	July 2020	Planned for 6 participants
3.	Procurement and Contract Management	30,000.00	2 weeks	July 2020	Planned for 4 participants
4.	Environmental and Social safeguards Management	26,000.00	2 weeks	November 2020	Planned for 3 participants
5.	Financial management for donor-funded projects	18,000.00	2 weeks	August 2020	Planned for 2 participants
6.	Data analysis for Social Registry or Unified Beneficiary Registry (UBR) and Scalable Safety nets	50,000.00	2 weeks	March 2020	Planned for 8 participants
7.	Computerized accounting system (Tompro 2)	20,000.00	2 weeks	April 2021	Planned for 2 participants
8.	Core course on Social protection or safety nets	42,000.00	2 weeks	October 2020	Planned for 5 participants
9.	Learning visit on Economic inclusion	25,000.00	1 week	December 2020	Planned for 6 participants
10.	Shock sensitive social protection trainings and workshops	55,000.00	1week	August 2020	Planned for 30

					participants
11.	IFMIS and MIS trainings and workshops	60,000.00	2 weeks	February 2021	Planned for 20 participants

GENERAL NOTES

1. Training and capacity building:

Training workshops (including training material and support), conference attendance and study tours, will be carried out based on approved annual training and allied activities plan by the TTL. The beneficiaries, after the training, will be requested to submit a brief report indicating what skills have been acquired and how these skills will contribute to enhance their performance and contribute to the attainment of the Project’s development objective.

2. Operational Costs:

These are expenditures incurred by the Recipient to finance: (i) the salaries of locally contracted support staff of the Project entities and units involved in Project implementation (excluding civil servants) and state contributions thereon; (ii) per diem and travel expenses of the operational staff performing their responsibilities under the Project; (iii) fuel and vehicle maintenance and insurance; (iv) communication technology (including, without limitation, internet and telephone) and maintenance of equipment; (v) rental expenses and utilities; (vi) building security and maintenance; (vii) translations services, photocopies and publications; (viii) bank commissions; and (ix) utilities and office supplies as defined in the FA.

Appendix 1

Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank’s policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank’s Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.*

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;**
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and**
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.**

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;**
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);**

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or**
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.**

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Malawi : Social Support for Resilient Livelihoods Project

General Information

Country: Malawi **Bank's Approval Date of the Original Procurement Plan:** 2020-07-13
Revised Plan Date(s): (comma delineated, leave blank) 2024-09-24
Project ID: P169198 **GPN Date:** 2021-01-12
Project Name: Social Support for Resilient Livelihoods Project
Loan / Credit No.: IDA / D5300, IDA / 71080
Executing Agency: National Local Government Finance Committee

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
MW-NLGFC-324871-CW-RFO / Partitioning of offices at NLGFC	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-S	13,000.00	0.00	Signed																				

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
MW-NLGFC-201773-GO-RFB / Procurement of 12No. Motor Vehicles	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope		770,000.00	973,475.11	Signed																								
MW-NLGFC-183305-GO-RFO / Procurement of office furniture for Livelihoods Support	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,300.00	6,790.46	Completed																								
MW-NLGFC-183310-GO-RFO / Procurement of office equipment for Livelihoods Support	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,000.00	47,189.31	Completed																								
MW-NLGFC-209692-GO-RFB / Procurement of 31No Motor Cycles for Livelihood Support	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	219,412.33	Signed																								
MW-NLGFC-201743-GO-RFO / Procurement of a Procurement of 2021 Calendars, Diaries and Notebooks	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	23,592.19	Signed																								
MW-NLGFC-201743-GO-RFO / Procurement of 2022 Calendars, diaries and notebooks	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Canceled																								
MW-NLGFC-240248-GO-RFO / 3No heavy duty printer/photocopier for the USB	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	17,428.55	Signed																								
MW-NLGFC-250541-GO-RFB / Procurement of 2022 Calendars, Executive Diaries, Executive Notebooks, SSRLP Branded Pens	IDA / D5300	Improving Social and Economic Inclusion	Prior	Request for Bids	Open - National	Single Stage - One Envelope		111,000.00	0.00	Canceled																								
MW-NLGFC-254643-GO-RFO / Procurement of COVID-19 PPE	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,000.00	2,754.14	Signed																								
MW-NLGFC-256314-GO-RFO / Procurement of 2022 Calendars, Diaries, Notebooks and Executive Pens	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	22,370.30	Signed																								
MW-NLGFC-313508-GO-RFO / Procurement of services for printing the Climate Smart-Enhanced Public Works Program (CS-EPWP) Implementation manual and technical manual	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,000.00	0.00	Signed																								
MW-NLGFC-317363-GO-RFO / Procurement of SSRLP Branded 200 x 1month-to-view Calendars, 3000x12-month-to-view calendars, 300 x Executive Diaries, and 100 x Executive Notebooks	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,800.00	0.00	Canceled																								
MW-NLGFC-322010-GO-RFO / Procurement of laptops for new SSRLP Project staff and desktops for HR-Admin unit	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,000.00	0.00	Canceled																								
MW-NLGFC-322014-GO-RFO / Procurement of printers for new SSRLP staff, HR-Admin Unit and Scalable mechanism	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,700.00	0.00	Canceled																								
MW-NLGFC-322067-GO-RFO / Procurement of light smartphones and power banks for foremen under the Climate Smart Enhance Public Works Programme	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,800.00	0.00	Canceled																								
MW-NLGFC-322869-GO-RFO / Procurement of Furniture for new SSRLP staff	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled																								
MW-NLGFC-326392-GO-RFO / Procurement of computers, phones, cameras, external hard drives and tablets	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,500.00	0.00	Signed																								
MW-NLGFC-326445-GO-RFB / Procurement of mobile phones and power banks for foremen under CS-EPWP	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	0.00	Under Implementation																								

MW-NLGF-332873-GO-RFB / Procurement of 250 Tablets for Data Collection for the United Beneficiary Registry	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope			160,000.00	0.00	Canceled			2023-01-10	2023-01-17			2023-02-20	2023-02-28	2023-03-28	2023-06-26				
MW-NLGF-337736-GO-RFB / Procurement of 250 tablets, 4 external hand drives and 150 mobile power banks for data collection for the Unified Beneficiary Registry (UBR).	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope			143,000.00	0.00	Signed			2023-02-08	2023-02-09	2023-02-13	2023-02-11	2023-03-13	2023-03-09	2023-03-27	2023-04-26	2023-04-24	2023-06-06	2023-06-26	
MW-NLGF-337733-GO-RFB / Procurement of double cabin pick up vehicles	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Bids	Open - National	Single Stage - One Envelope			600,000.00	0.00	Signed			2023-02-06	2023-02-10	2023-02-11	2023-02-11	2023-03-14	2023-03-09	2023-03-28	2023-04-26	2023-04-25	2023-06-06	2023-10-22	
MW-NLGF-332875-GO-RFO / Procurement of 454 grievance boxes	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope			25,000.00	0.00	Signed					2023-02-22	2023-03-13				2023-03-25	2023-05-11	2023-06-23		
MW-NLGF-343036-GO-RFO / Procurement of Grievance Helpline Books	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			24,000.00	0.00	Signed					2023-02-26	2023-03-13				2023-03-30	2023-05-10	2023-05-29		
MW-NLGF-348698-GO-RFO / Printing of booklets for soil and water conservation techniques	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			50,000.00	0.00	Canceled					2023-03-27	2022-10-07				2023-04-28		2023-06-27		
MW-NLGF-317363-GO-RFO / Procurement of SSRLP Branded Calendars	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			27,800.00	0.00	Signed					2022-10-07	2022-10-07				2022-12-02	2022-12-10	2022-12-02		
MW-NLGF-322067-GO-RFO / Procurement of light smartphones and power banks	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			95,800.00	0.00	Signed					2022-10-20	2022-10-20				2022-11-07	2022-12-09	2022-12-07		
MW-NLGF-322010-GO-RFO / Procurement of laptops for new SSRLP Project staff and desktops for HR-Admin unit	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			68,000.00	0.00	Signed					2022-10-21	2022-10-21				2022-12-01	2022-12-17	2022-12-31		
MW-NLGF-322869-GO-RFO / Procurement of Furniture for new SSRLP staff	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			50,000.00	0.00	Signed					2022-11-29	2022-11-29				2023-01-20	2023-02-01	2023-02-19		
MW-NLGF-322014-GO-RFO / Procurement of printers for new SSRLP staff.	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			29,700.00	0.00	Signed					2022-10-21	2022-12-02				2023-01-03	2023-01-14	2023-02-17		
MW-NLGF-326397-GO-RFO / Procurement of IEC materials for SSRLP	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			28,000.00	0.00	Signed					2023-01-17	2023-01-13				2023-05-05	2023-04-27	2023-08-04		
MW-NLGF-337753-GO-RFO / Procurement of laptops for staff	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			43,000.00	0.00	Signed					2023-05-11	2023-04-04				2023-08-07	2023-05-09	2023-11-03		
MW-NLGF-326405-GO-RFO / Procurement of wrappers as part of SSRLP IEC materials	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			26,000.00	0.00	Canceled					2023-05-18					2023-08-20		2023-10-19		
MW-NLGF-358389-GO-RFO / Printing of booklets for soil and water conservation techniques	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited	Single Stage - One Envelope			50,000.00	0.00	Signed					2023-05-06	2023-03-24				2023-07-01	2023-05-10	2023-09-29		
MW-NLGF-388997-GO-RFB / Procurement of 952 No Android Mobile Phone for CS-EF WP	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Limited	Single Stage - One Envelope			157,000.00	0.00	Signed			2023-10-31	2023-10-30	2023-11-05	2023-10-30	2023-11-19	2023-11-21	2023-12-04	2023-11-21	2023-12-16	2024-02-16	2024-03-15	
MW-NLGF-390332-GO-RFB / To Procure new double cabin Motor Vehicles (3Nos.)	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Bids	Limited	Single Stage - One Envelope			266,000.00	0.00	Completed			2023-11-03	2023-11-03	2023-11-08	2023-11-03	2023-11-22	2023-11-24	2023-12-07	2024-01-04	2023-12-19	2024-01-16	2024-03-18	2024-04-25
MW-NLGF-364623-GO-RFB / Supply and Delivery of Phones	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Limited	Single Stage - One Envelope			730,000.00	0.00	Canceled			2023-06-18	2023-05-29	2023-06-20		2023-07-04		2023-07-26		2023-08-27		2023-10-27	
MW-NLGF-364629-GO-RFO / Supply and delivery of printers	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			58,000.00	0.00	Canceled					2023-06-20						2023-08-08		2023-09-07	
MW-NLGF-366286-GO-RFB / Procurement of 160No GPS Machines for LAs under CS-E PWP	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope			249,000.00	0.00	Canceled			2023-06-23		2023-06-28		2023-08-09		2023-09-08		2023-10-13		2024-01-11	
MW-NLGF-411731-GO-RFB / Procurement of 54 Laptops for 27 No District Facilitators, 4 No Cluster Coordinators, Project Assistant, ICT Officer, Project Assistant Accountant, Payment Officer, HR Staff, Account Assistants, UBR Staff, M&E Officer, ENT, DEV Office	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Request for Bids	Open - National	Single Stage - One Envelope			127,000.00	0.00	Signed			2024-02-29	2024-04-08	2024-03-05	2024-06-03	2024-03-26	2024-04-30	2024-04-09	2024-06-06	2024-04-28		2024-05-28	
MW-NLGF-420518-GO-RFO / Procurement of Start up Tools being Barbering, Carpentry and Bricklaying Tools (COM SP)	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			76,000.00	0.00	Canceled					2024-05-10						2024-06-14		2024-08-13	
MW-NLGF-443927-GO-RFB / Procurement of Start up Tools for Youth Challenge Support (YCS) under COMPSIP	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope			240,000.00	0.00	Under Implementation			2024-08-22	2024-08-24	2024-08-27	2024-08-26			2024-09-17		2024-10-01		2024-10-29	2025-01-27

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issues		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MW-NLGF-237562-NC-RFB / Provision of Electronic Payment Services for Social Cash Transfer Programme (SCTP) in Banyere, Nichozakota and Karonga Districts	IDA / D5300	Improving Social and Economic Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	318,757.06	Under Review					2021-06-14	2021-08-04	2021-06-19				2021-07-19	2021-09-03	2021-08-18	2021-10-26	2021-09-22	2022-04-18	2023-09-22		

MW-NLFC-432904-CS-CQS / Consultancy Services for the Malawi Social Support for Resilient Livelihoods Project (SSRLP) Unified Beneficiary Registry Data collection in Ntcheu District	IDA / D5300	Improving Social and Economic Inclusion	Post	Quality And Cost-Based Selection	Open - National		385,000.00	0.00	Under Implementation	2024-06-28	2024-06-28	2024-07-19	2024-08-11	2024-08-13			2024-09-12	2024-09-27	2024-10-21	2024-11-14	2025-05-13
--	-------------	---	------	----------------------------------	-----------------	--	------------	------	----------------------	------------	------------	------------	------------	------------	--	--	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MW-LDF-TST-255157-CS-IND V / Procurement of a Procurement Consultant	IDA / D5300	Capacity Building and Institutional Strengthening Support	Prior	Individual Consultant Selection	Open		42,000.00	41,796.75	Signed	2021-03-21	2021-03-17	2021-05-09	2021-05-28	2021-05-30	2021-09-02	2021-07-04	2021-09-06	2021-12-31		
MW-NLFC-277730-CS-INDV / Procurement of Project Procurement Consultant	IDA / D5300	Capacity Building and Institutional Strengthening Support	Prior	Individual Consultant Selection	Open		126,000.00	0.00	Under Implementation	2022-02-21	2022-03-02	2022-03-24	2022-06-17	2022-03-31	2022-09-07	2022-04-10		2025-04-09		
MW-NLFC-281754-CS-INDV / Procurement of the Project e-Payment Specialist	IDA / D5300	Capacity Building and Institutional Strengthening Support	Prior	Individual Consultant Selection	Open		126,000.00	0.00	Signed	2022-03-22	2022-03-22	2022-05-10	2022-07-29	2022-05-31	2022-12-05	2022-07-05	2023-01-13	2023-01-01		
MW-NLFC-300568-CS-INDV / Hiring of Project Environmental Safety Officer	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open		90,000.00	0.00	Signed	2022-06-30	2022-07-15	2022-08-07	2022-08-26	2022-08-17	2022-09-01	2022-08-31	2022-10-04	2025-08-30		
MW-NLFC-300571-CS-INDV / Hiring of Social Safeguards Officer	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open		90,000.00	0.00	Signed	2022-06-30	2022-07-15	2022-08-07	2022-08-25	2022-08-17	2022-09-16	2022-08-31	2022-10-04	2025-08-30		
MW-NLFC-307489-CS-INDV / Hiring of SSRLP District Cluster Coordinator - Northern Cluster	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Signed	2022-08-10	2022-08-17	2022-09-28	2023-10-09	2022-10-19	2024-01-09	2022-11-23	2024-01-04	2025-12-31		
MW-NLFC-307510-CS-INDV / Hiring of SSRLP District Cluster Coordinator	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Signed	2022-08-10	2022-08-17	2022-09-28	2023-11-05	2022-10-19	2024-01-09	2022-11-23	2024-01-04	2025-12-31		
MW-NLFC-307518-CS-INDV / Hiring of SSRLP District Cluster Coordinator - Southern Cluster	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Signed	2022-08-10	2022-08-17	2022-09-28	2023-11-05	2022-10-19	2024-01-14	2022-11-23	2024-02-04	2025-12-31		
MW-NLFC-307522-CS-INDV / Hiring of SSRLP District Cluster Coordinator - Eastern Cluster	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Signed	2022-08-10	2022-08-17	2022-09-07	2023-11-05	2022-09-28	2024-02-06	2022-11-02	2024-02-12	2025-12-17		
MW-NLFC-307525-CS-INDV / Hiring of SSRLP Project Monitoring and Evaluation Officer	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-10	2022-08-17	2022-09-28	2023-10-09	2022-10-19	2024-02-14	2022-11-23	2024-03-12	2025-12-31		
MW-NLFC-307534-CS-INDV / Hiring of SSRLP Project ICT Officer - Application Systems Support	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-10	2022-08-17	2022-09-28	2023-10-02	2022-10-19	2024-01-02	2022-11-23	2024-02-01	2025-12-31		
MW-NLFC-307548-CS-INDV / Hiring of SSRLP Assistant Accountant	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		18,000.00	0.00	Under Implementation	2022-08-10	2022-08-17	2022-09-05	2024-02-29	2022-09-26		2022-10-13		2025-11-20		
MW-NLFC-310321-CS-INDV / HIRING OF DISTRICT PROJECT FACILITATOR - CHITPA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-02-08	2022-10-10	2024-03-08	2022-10-31		2025-12-31		
MW-NLFC-310324-CS-INDV / HIRING OF DISTRICT PROJECT FACILITATOR - KARONGA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2024-05-07	2022-10-10	2024-03-10	2022-10-31	2024-01-01	2025-12-31		
MW-NLFC-310328-CS-INDV / HIRING OF DISTRICT PROJECT FACILITATOR - RUMPHI DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-03-07	2022-10-10	2024-03-06	2022-10-31	2024-01-01	2025-12-31		
MW-NLFC-310329-CS-INDV / Hiring of District Project Facilitator - MOWTABAY DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-01-08	2022-10-10	2024-01-02	2022-10-31	2024-01-04	2025-12-31		
MW-NLFC-310337-CS-INDV / Hiring of District Project Facilitator - Mzimba District	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2023-11-21	2022-10-10	2024-01-02	2022-10-31	2024-01-02	2025-12-31		
MW-NLFC-310341-CS-INDV / Hiring of District Project Facilitator - KASUNGU DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2023-11-22	2022-10-10	2024-01-02	2022-10-31	2024-01-02	2025-12-31		
MW-NLFC-310347-CS-INDV / Hiring of District Project Facilitator - MANKOTAKOTA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-02-07	2022-10-10	2024-03-06	2022-10-31	2024-01-01	2025-12-31		
MW-NLFC-310348-CS-INDV / Hiring of District Project Facilitator - SALIMA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-02-14	2022-10-10	2024-03-06	2022-10-31	2024-01-01	2025-12-31		
MW-NLFC-310355-CS-INDV / Hiring of District Project Facilitator - DOWA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2023-10-17	2022-10-10	2024-01-02	2022-10-31	2024-01-02	2025-12-31		
MW-NLFC-310358-CS-INDV / Hiring of District Project Facilitator - NTCHEU DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2023-11-28	2022-10-10	2023-12-26	2022-10-31		2025-12-31		
MW-NLFC-310361-CS-INDV / Hiring of District Project Facilitator	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2023-11-22	2022-10-10	2024-01-02	2022-10-31	2024-01-02	2025-12-31		
MW-NLFC-310363-CS-INDV / Consultancy for development of live monitoring tool for CSEMP activity implementation	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Canceled	2022-08-31	2022-09-29	2022-10-03	2023-01-19	2022-10-24	2023-01-31	2022-11-28		2023-02-26		

MW-NLGF310364-CS-INDV / Hiring of District Project Facilitator - LILONGWE DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2023-11-21	2022-10-10	2024-01-02	2022-10-31	2024-01-02	2025-12-31
MW-NLGF310367-CS-INDV / Hiring of District Project Facilitator - DEDZA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-02-14	2022-10-10	2024-03-04	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310372-CS-INDV / Hiring of District Project Facilitator - NTCHEU DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-02-14	2022-10-10	2024-03-07	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310375-CS-INDV / Hiring of District Project Coordinator - BALAKA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-08-29	2022-09-19	2024-02-14	2022-10-10	2024-03-07	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310377-CS-INDV / Hiring of District Project Facilitator - MACHINGA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2024-02-14	2022-10-10	2024-03-04	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310378-CS-INDV / Hiring of District Project Facilitator - MANGOCHI DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2024-02-14	2022-10-10	2024-03-04	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310379-CS-INDV / Hiring of District Project Facilitator - ZOMBA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2023-11-21	2022-10-10	2024-02-02	2022-10-31	2024-01-02	2025-12-31
MW-NLGF310380-CS-INDV / Hiring of District Project Facilitator - MWANZA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2023-11-21	2022-10-10	2023-12-22	2022-10-31	2024-01-02	2025-12-31
MW-NLGF310382-CS-INDV / Hiring of District Project Facilitator - NENO DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2023-11-21	2022-10-10	2024-01-02	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310383-CS-INDV / Hiring of District Project Facilitator - BLANTYRE DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2023-10-17	2022-10-10	2024-01-02	2022-10-31	2024-01-02	2025-12-31
MW-NLGF310384-CS-INDV / Hiring of District Project Facilitator - CHIRADZULU DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2024-02-14	2022-10-10	2024-03-04	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310386-CS-INDV / Hiring of District Project Facilitator - PHALOMBE DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2024-02-22	2022-10-10	2024-03-04	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310388-CS-INDV / Hiring of District Project Facilitator - MULANJE DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2024-03-11	2022-10-10	2024-03-04	2022-10-31	2024-01-01	2025-12-31
MW-NLGF310389-CS-INDV / Hiring of District Project Facilitator - TRYOLO DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2023-11-21	2022-10-10	2024-01-19	2022-10-31	2024-01-02	2025-12-31
MW-NLGF310392-CS-INDV / Hiring of District Project Facilitator - NGANJE DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2024-03-04	2022-10-10	2024-03-04	2022-10-31	2024-04-08	2025-12-31
MW-NLGF310393-CS-INDV / Hiring of District Project Facilitator - CHIKWAWA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Signed	2022-08-24	2022-09-05	2022-09-19	2023-11-21	2022-10-10	2024-01-15	2022-10-31	2024-01-02	2025-12-31
MW-NLGF310395-CS-INDV / Hiring of District Project Facilitator - LIKOMA DISTRICT	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	54,000.00	0.00	Canceled	2022-08-24	2022-09-05	2022-09-19		2022-10-10		2022-10-31		2025-12-31
MW-NLGF337740-CS-INDV / Individual Consultant to update the overall project Environmental and Social Management Framework (ESMF), together with subsidiary plans, in accordance with the Project's AFI and AFI2 Environmental and Social Commitment Plan	IDA / D5300	Improving Social and Economic Inclusion	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Signed	2023-01-30	2023-01-13	2023-02-04	2023-01-12	2023-02-27	2023-02-02	2023-03-14	2023-02-16	2023-05-15
MW-NLGF310363-CS-INDV / Consultancy for development of live monitoring tool for CSEPWP activity implementation	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Limited	24,000.00	0.00	Signed	2022-09-29	2022-09-29	2022-10-13	2022-11-22	2023-01-31	2023-01-31	2023-02-15	2023-02-11	2023-04-16
MW-NLGF277730-CS-INDV / Procurement of Project Procurement Specialist	IDA / 71080	Capacity Building and Institutional Strengthening Support	Prior	Individual Consultant Selection	Open - National	126,000.00	0.00	Signed	2022-03-02	2023-08-17	2023-05-20	2022-06-17	2023-06-10	2023-08-23	2023-07-15	2023-07-04	2027-12-31
MW-NLGF304393-CS-INDV / Hiring of SSRLP Assistant Accountant	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Canceled	2022-08-15	2022-08-17	2022-09-14		2022-09-28		2022-10-12		2025-12-20
MW-NLGF399730-CS-INDV / Procurement of E payment Officer	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	37,000.00	0.00	Under Implementation	2024-01-05	2024-02-29	2024-02-23		2024-03-09		2024-04-03		2025-04-03
MW-NLGF399731-CS-INDV / Procurement of Project Assistant Accountant	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Canceled	2024-01-12		2024-02-20		2024-03-06		2024-03-31		2025-03-31
MW-NLGF420516-CS-INDV / Procurement of Individual Consultant to conduct SSRLP Midline Survey (COMSIP)	IDA / D5300	Improving Social and Economic Inclusion	Post	Individual Consultant Selection	Limited - National	55,000.00	0.00	Canceled	2024-05-14		2024-05-29		2024-06-12		2024-06-24		2024-08-23
MW-NLGF428096-CS-INDV / Consultancy services for the provision of consultancy services for development of M-handi Monitoring Mobile Application	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Direct - National	15,000.00	0.00	Signed	2024-05-31	2024-05-27	2024-06-12	2024-07-22	2024-06-22	2024-08-08	2024-07-13	2024-08-12	2024-07-22

MW-NLGF-429212-CS-INDV / Recruitment of Data Management Assistant(DMA) under Unified Beneficiary Register (UBR)	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Direct - National		19,000.00	0.00	Signed	2024-05-30	2024-05-27	2024-06-09	2024-06-28	2024-06-24	2024-04-08	2024-07-15	2024-03-01	2025-07-10
MW-NLGF-429215-CS-INDV / Recruitment of Data Management Assistant(DMA) under Unified Beneficiary Register (UBR)	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Direct - National		19,000.00	0.00	Signed	2024-05-31	2024-05-27	2024-06-10	2024-04-22	2024-06-17	2024-04-15	2024-07-16		2025-07-11
MW-NLGF-429218-CS-INDV / Recruitment of Data Management Assistant(DMA) under Unified Beneficiary Register (UBR)	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Direct - National		18,000.00	0.00	Signed	2024-05-31	2024-05-27	2024-06-10	2024-07-15	2024-06-17	2024-04-24	2024-07-15	2024-04-01	2025-07-10
MW-NLGF-429241-CS-INDV / Recruitment of UBR Data Assistants	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Direct - National		18,000.00	0.00	Signed	2024-05-31	2024-05-27	2024-06-10	2024-07-08	2024-06-20	2024-04-08	2024-07-18		2025-07-13
MW-NLGF-429242-CS-INDV / Recruitment of UBR Data Management Assistants	IDA / D5300	Capacity Building and Institutional Strengthening Support	Post	Individual Consultant Selection	Direct - National		18,000.00	0.00	Signed	2024-06-28	2024-05-27	2024-07-08	2024-07-08	2024-07-18	2024-07-02	2024-08-02	2024-04-01	2025-07-28
MW-NLGF-438617-CS-CDS / Consultancy services to conduct Mid line survey for the livelihood sub component under COMPSIP	IDA / D5300	Improving Social and Economic Inclusion	Post	Direct Selection	Direct - International		155,000.00	0.00	Under Implementation	2024-07-16	2024-08-08	2024-07-31	2024-08-05			2024-08-13		2025-02-09
MW-NLGF-452271-CS-CDS / Consultancy Services to conduct Midline Data Collection for Social Support for Resilient Livelihoods Project (SSRLP) Livelihood Support Subcomponent Impact Evaluation	IDA / D5300	Improving Social and Economic Inclusion	Prior	Direct Selection	Direct - International		250,000.00	0.00	Pending Implementation	2024-10-18		2024-11-02				2024-12-01		2025-04-30