

## PROCUREMENT PLAN (Textual Part)

**Project information: Mozambique P172657 - Improving Learning and Empowering Girls**

**Project Implementation agency: Ministry of Education**

**Date of the Procurement Plan: June 24, 2020**

**Period covered by this Procurement Plan: June 2020 - June 2021**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree 5/2016 of March 8, 2016**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): **None**

**PROCUREMENT PLAN Mozambique : Improving Learning and Empowering Girls in Mozambique**

**General Information**

**Country:** Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2020-06-24  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-09-25  
**Project ID:** P172657 **GN Date:** 2023-06-09  
**Project Name:** Improving Learning and Empowering Girls in Mozambique  
**Loan / Credit No.:** / , IDA / V3610, IDA / D7930, TF / B5326  
**Executing Agency:** Ministry of Education and Human Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
123/WILEGP/23 / Construction of new Multimedia Studios in Maputo province (to be built by an IEDA pilot)	IDA / D7930	Improving learning in primary education	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank)	0.00	Under Implementation						2023-05-02	2023-10-05	2023-05-08				2023-06-19		2023-07-18		2023-08-22		2024-02-18	
91/WILEGP/22 / Construction of 39 new ED centers in schools in all provinces (the indication of the sites to be built by IEDA to be provided to DITE) to be carried out by provinces	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Pending Implementation						2023-07-05		2023-07-10				2023-08-21		2023-09-20		2023-10-25		2024-04-22	
133/WILEGP/23 / Construction of Support and learning Centers in Niassa, Cabo Delgado, Nampula, Zambezia and Tete Province	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2023-07-04	2023-09-14	2023-07-10	2023-09-22			2023-08-21	2023-11-28	2023-09-20	2024-06-19	2023-10-25		2024-04-22	
144/WILEGP/23 / Construction of Support and learning Centers in Sofala, Manica, Inhambane, Gaza and Maputo Province	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2023-07-05	2023-09-14	2023-07-10	2023-09-25			2023-08-21	2023-12-07	2023-09-20	2024-06-19	2023-10-25		2024-04-22	
132/WILEGP/23 / Construction of 50 pre-primary centers in Niassa (20) and Cabo Delgado (30) Province	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2023-07-06	2024-01-10	2023-07-12	2024-02-12			2023-08-23	2024-03-07	2023-09-22	2024-06-27	2023-10-27		2024-04-24	
134/WILEGP/23 / Construction of 50 pre-primary centers in Nampula (30) and Zambezia (20) Provinces	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2023-07-06		2023-07-12				2023-08-23		2023-09-22		2023-10-27		2024-04-24	
203/WILEGP/2023 / Requalification of 335 primary schools, transforming them into Basic Schools	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Canceled						2023-10-06		2023-10-11				2023-11-22		2023-12-22		2024-01-26		2024-07-24	
2/WIRFB/LEGP/24 / Requalification of 9 primary schools in Cabo Delgado, transforming them into Basic Schools	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2024-03-14	2024-04-22	2024-03-14	2024-04-25			2024-05-23	2024-06-24	2024-06-24		2024-07-29		2026-01-20	
3/WIRFB/LEGP/24 / Upgrade of 15 elementary schools into Basic Schools in Niassa Province	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2024-03-14	2024-05-07	2024-03-14	2024-05-07			2024-05-23	2024-06-24	2024-06-24		2024-07-29		2026-01-20	
4/WIRFB/LEGP/24 / Upgrade of 20 elementary schools into Basic Schools in Nampula province	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2024-05-10	2024-05-04	2024-05-10	2024-05-06			2024-07-19	2024-06-24	2024-08-18		2024-09-24		2026-03-18	
5/WIRFB/LEGP/24 / Upgrade of 20 primary schools in Zambezia, transforming them into Basic Schools	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2024-05-10	2024-05-22	2024-05-10	2024-05-24			2024-07-19	2024-07-04	2024-08-18		2024-09-24		2026-03-18	
6/WIRFB/LEGP/24 / Upgrade of 12 primary schools in Inhambane, transforming them into Basic Schools	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2024-05-10	2024-05-18	2024-05-10	2024-05-21			2024-07-19	2024-07-04	2024-08-18		2024-09-24		2026-03-18	
7/WIRFB/LEGP/24 / Upgrade of 12 primary schools in Manica, transforming them into Basic Schools	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2024-05-09	2024-05-18	2024-05-09	2024-05-20			2024-07-18	2024-07-04	2024-08-17		2024-09-23		2026-03-17	
40/WIRFB/LEGP/24 / Upgrade of 15 primary schools in Cabo Delgado, transforming them into Basic Schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Pending Implementation						2024-05-10		2024-05-10				2024-07-19		2024-08-18		2024-09-22		2026-03-16	
41/WIRFB/LEGP/24 / Upgrade of 12 primary schools in Sofala Province, transforming them into Basic Schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation						2024-05-10	2024-05-18	2024-05-10	2024-05-20			2024-07-19	2024-07-04	2024-08-18		2024-09-22		2026-03-16	
42/WIRFB/LEGP/24 / Upgrade of 11 primary schools in Inhambane Province, transforming them into Basic Schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation						2024-05-10	2024-07-12	2024-05-10	2024-07-21			2024-07-19	2024-08-28	2024-08-18		2024-09-22		2026-03-16	
43/WIRFB/LEGP/24 / Upgrade of 11 primary schools in Gaza Province, transforming them into Basic Schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation						2024-05-10	2024-07-19	2024-05-10	2024-07-21			2024-07-19	2024-08-28	2024-08-18		2024-09-22		2026-03-16	
44/WIRFB/LEGP/24 / Upgrade of 13 primary schools in Maputo Province, transforming them into Basic Schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation						2024-05-10	2024-07-18	2024-05-10	2024-07-21			2024-07-19	2024-08-28	2024-08-18		2024-09-22		2026-03-16	
45/WIRFB/LEGP/24 / Upgrade of 9 primary schools in Maputo City, transforming them into Basic Schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation						2024-05-10	2024-07-20	2024-05-10	2024-07-21			2024-07-19	2024-08-28	2024-08-18		2024-09-22		2026-03-16	
64/WIRFB/LEGP/24 / Construction of 40 pre-primary centers in Zambezia (10), Niassa (20) and Nampula (10) Province	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation						2024-07-31		2024-08-05				2024-09-16		2024-10-16		2024-11-20		2025-05-19	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MZ-MEDH-206235-GO-RFB / Printing 6 million books of 1st, 2nd and 3rd grades.	/	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2020-11-25	2020-11-30							2021-01-11	2021-02-10	2021-03-17	2021-09-13			
MZ-MEDH-206915-GO-RFB / Printing and Distribution of the new instrument of SICOLE and printing 5,000 copies of the 3rd grade student's book in Braille.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-12-10	2020-12-15							2021-01-26	2021-02-25	2021-04-01	2021-09-28			
05/G/LEGP/21 / Print 3,000,000 copies of 1st class books - 3,000,000 copies of 2nd class books, x copies of 5th class books and 6th class books or the academic year 2022.	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,591,283.95	Signed					2021-08-10	2021-08-10	2021-08-15	2021-08-12					2021-09-29	2021-09-28	2021-10-19	2022-01-21	2021-11-17	2022-01-22	2022-02-28
23/G/LEGP/21 / IT Equipments (Acquisition of computers, laptops, scanners and printers for the project team including project provincial coordinators)	IDA / D7930	Project management, monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2021-10-04	2021-10-09							2021-11-08	2021-11-23	2021-12-07	2022-06-05			
27/G/LEGP/21 / Printing and Distribution of Modules of the Secondary Distance Learning Program of the first cycle	TF / B5326	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Signed					2021-10-15	2022-07-16	2021-10-20	2022-07-19					2021-12-01	2022-09-16	2021-12-31	2023-01-04	2022-02-04	2023-08-11	2022-08-03
33/NCS/LEGP/22 / Storage of Textbooks and Teaching Materials for year 2022 - Zona Norte	IDA / D7930	Improving learning in primary education	Prior	Request for Quotations	Limited	Single Stage - One Envelope		469,794.06	Signed							2022-03-08	2022-07-29							2022-05-03	2022-08-16	2022-10-30		
34/G/LEGP/22 / Printing of the books for 1st - 2nd - 3rd mathematics 5th and 6th grade for the academic year 2023.	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2022-03-14	2022-04-26	2022-03-19	2022-05-03					2022-05-03	2022-06-17	2022-06-02	2022-07-07	2023-01-03		
31/G/LEGP/22 / Printing 4.9 00,000 Units Fiches	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Signed					2022-06-15	2022-08-06	2022-06-20	2022-08-17					2022-08-01	2022-09-22	2022-08-31	2022-12-19	2022-10-05	2023-08-05	2023-04-03
54/G/LEGP/22 / Furniture for DL Center	TF / B5326	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Signed					2022-07-13	2022-06-02	2022-07-18						2022-08-29	2022-07-15	2022-09-28	2022-09-12	2022-11-02	2022-10-04	2023-05-01
57/G/LEGP/22 / Equipment of Studio	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2022-07-18								2022-09-12	2023-03-11			
56/G/LEGP/22 / Print copies of the activities manual for community little school, the orientation manual for facilitators and printing and layout brochures and exercise books for 1st cycle	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-06	2022-07-11							2022-08-22	2022-09-21	2022-10-26	2023-04-24			
58/G/LEGP/22 / IT Equipment for IEDA	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Review					2022-07-28	2023-11-19	2022-08-02	2023-11-23					2022-09-13	2024-03-05	2022-10-13	2022-11-17	2023-05-16		
62/G/LEGP/22 / Supply of 150 Mobobics including safety equipment (gloves and helmets) for Coordinators of the Learn Project	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-15	2022-07-20							2022-08-31	2022-09-30	2022-11-04	2023-05-03			
61/G/LEGP/22 / Supply of specific materials for students with SEN (10 Braille machine s, 10 Braille forms and paper, 5050 staves, 50 canes, 50 punches and 200 Dactilogly maps in LS	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-28	2022-08-02							2022-09-13	2022-10-13	2022-11-17	2023-01-16			
70/G/LEGP/22 / Supply of 75 Vehicles for the MINEDH	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2022-07-22	2022-07-27							2022-09-07	2022-10-07	2022-11-11	2023-05-10			
71/G/LEGP/22 / Supply of personal protective equipment (EP - Boots, Helmets, T-shirts, Shirts, Gloves, Glasses, Vests) for the 30 technicians of the OIE	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-07-30							2022-09-24	2022-10-24				
77/G/LEGP/22 / Illustration, layout, Printing and Distribution of 30,000 copies of Brochures and exercise books for Reading and writing Exercises for the 1st cycle (1st, 2nd and 3rd grades)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-08-01	2022-08-06							2022-09-05	2022-09-20	2022-10-25	2023-01-23			
96/G/LEGP/22 / Produce and print data collection maps for the 2021 use and 2022 survey	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-10-03							2022-11-28	2023-05-27				
99/G/LEGP/22 / Acquisition of 3 million calligraphy notebooks and syllabic charts (1st, 2nd and 3rd grade)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2022-09-28	2022-10-03							2022-11-14	2022-12-14	2023-01-18	2023-07-17			
101/G/LEGP/22 / Manuals of the continuous training strategy for the Provinces of Masisa and Manica	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-09-27	2022-10-03							2022-11-14	2022-12-14	2023-01-18	2023-07-17			
95/G/LEGP/22 / Printing of 2,500 copies of 1st cycle Secondary School Program, and 2500 copies of 2nd cycle Secondary School Program	IDA / D7930	Improving learning in primary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-10-27	2022-11-01							2022-12-13	2023-01-12	2023-02-16	2023-08-15			









42/CONS/LEGP/22 / Consulting services for editorial elaboration books of grade 7,8 and 9 (Matemática)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-05-04	2022-05-23	2022-05-25	2022-06-08	2022-07-08	2022-10-19					2022-08-05	2023-07-17	2022-09-04	2024-08-23	2022-10-09		2022-11-13		2023-04-12
43/CONS/LEGP/22 / Consulting services for editorial elaboration books of grade 7,8 and 9 (Química)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09						2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13
44/CONS/LEGP/22 / Consulting services for editorial elaboration books of grade 7,8 and 9 (Física)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09						2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13
45/CONS/LEGP/22 / Consulting services for editorial elaboration books of grade 7,8 and 9 (Educação Visual)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09						2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13
46/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (ITEC)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09						2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13
47/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (first cycle), Secondary school INDE	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2022-03-16		2022-04-06		2022-05-20						2022-06-17		2022-07-17		2022-08-19		2022-09-23		2023-09-23
39/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Biologia)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-05-03	2022-05-24	2022-05-24	2022-05-30	2022-07-07						2022-08-04		2022-09-03		2022-10-08		2022-11-12		2023-04-11
59/CONS/LEGP/22 / Procurement Audit for years 2021 to 2023	IDA / D7930	Project management, monitoring and evaluation	Prior	Least Cost Selection	Open - National	0.00	Under Implementation	2022-07-15	2022-08-11	2022-08-05	2022-08-16	2022-09-18	2022-10-19					2022-10-16	2022-12-09	2022-11-15	2023-01-03	2022-12-20	2023-04-13	2023-01-24		2023-07-23
75/CONS/LEGP/22 / Technical Assistance for the collection, typing, and processing of data, and the elaboration of the report for the SEACMEQ V Main Study	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-07-29	2022-08-09	2022-08-19	2022-09-06	2022-10-02	2022-11-04								2022-11-01	2023-08-31	2022-12-06	2023-09-19		2023-06-04
72/CONS/LEGP/22 / Consulting services for conduct a baseline study of girls' and boys' knowledge and information on SRH in selected schools, including an analysis of the risk factors associated with GBV in schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2022-07-28	2022-08-23	2022-08-18		2022-10-01	2023-05-11									2022-10-31	2022-12-05			2023-06-03
93/CONS/LEGP/22 / Collection, data processing and preparation of the report of the national approval of the monolingual and bilingual modalities in the revised curriculum	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Signed	2022-08-31	2022-09-24	2022-09-21	2022-10-04	2022-11-04	2023-06-15					2022-12-02	2023-05-26	2023-01-01	2023-07-10	2023-02-05	2023-08-15	2023-03-12	2024-02-08	2024-03-11
110/CONS/LEGP/22 / Consultancy Service for harmony and revise the program for sexual health and reproductive and HIV/AIDS	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2023-01-18	2023-03-23	2023-02-08		2023-03-24										2023-04-24		2023-05-29		2023-11-25
136/CONS/LEGP/23 / Supervision of work of 30 pre-primary centers in Cabo Delgado Province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2023-09-06		2023-09-27		2023-11-10						2023-12-08		2024-01-08		2024-02-12		2024-03-18		2025-03-18
137/CONS/LEGP/23 / Supervision of work of 20 pre-primary centers in Niassa Province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-09-13	2024-02-21	2023-10-04	2024-03-01	2023-11-17	2024-07-18					2023-12-15	2024-08-28	2024-01-15		2024-02-19		2024-03-25		2025-03-25
138/CONS/LEGP/23 / Supervision of work of 30 pre-primary centers in Nampula Province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-09-13	2024-02-21	2023-10-04	2024-03-01	2023-11-17	2024-07-16					2023-12-15	2024-08-28	2024-01-15		2024-02-19		2024-03-25		2025-03-25
139/CONS/LEGP/23 / Supervision of work of 20 pre-primary centers in Zambezia Province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-09-13	2024-02-21	2023-10-04	2024-03-01	2023-11-17	2024-07-17					2023-12-15	2024-08-28	2024-01-15		2024-02-19		2024-03-25		2025-03-25
147/AICS/LEGP/23 / Service Provider for the implementation of the Multisectoral Mechanism for the Prevention, Denouncement, Referral.	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2023-06-29	2023-08-17	2023-07-20	2023-10-05	2023-09-04						2023-10-02		2023-11-01		2023-12-06		2024-01-10		2025-01-09
147/CONS/LEGP/23 / Service Provider for the implementation of the Multisectoral Mechanism for the Prevention, Denouncement, Referral.	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2023-06-06		2023-06-27		2023-08-10						2023-09-07		2023-10-07		2023-11-11		2023-12-16		2024-12-15
173/CONS/LEGP/23 / Typing 36 modules of PESD 1 (transformation of physical modules into multimedia content)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2023-09-06	2024-01-17	2023-09-27		2023-11-10										2023-12-11		2024-01-15		2024-07-15
179/CONS/LEGP/23 / Tercearization of implementation of the SRH and HIV & AIDS Programme in 11 Provinces (Association and NGOs)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2023-09-05		2023-09-26		2023-11-09						2023-12-07		2024-01-08		2024-02-12		2024-03-18		2025-03-18
187/CONS/LEGP/23 / Analyse a realistic of the sector's human resources within the scope of the preparation of the Sector's PDRH	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-09-27	2024-04-17	2023-10-18		2023-12-01						2023-12-29		2024-01-29		2024-03-04		2024-04-08		2025-04-08
191/CONS/LEGP/23 / Supervision of work of 15 learning support centre in Cabo Delgado Province	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-10-03	2024-03-17	2023-10-24		2023-12-07						2024-01-04		2024-02-05		2024-03-09		2024-04-15		2025-04-15
192/CONS/LEGP/23 / Supervision of work of 13 learning support centre in Niassa Province	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-10-05	2024-03-14	2023-10-26		2023-12-11						2024-01-08		2024-02-07		2024-03-13		2024-04-17		2025-04-17
193/CONS/LEGP/23 / Supervision of work of 12 learning support centre in Nampula Province	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-10-05	2024-03-14	2023-10-26		2023-12-11						2024-01-08		2024-02-07		2024-03-13		2024-04-17		2025-04-17

194/CS/ILEGP/23 / Supervision of works of 10 learning support centre in Zambezia e Sofala Provinces	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-10-06	2024-03-14	2023-10-27	2023-12-11							2024-01-08	2024-02-07	2024-03-13	2024-04-17	2025-04-17
195/CS/ILEGP/23 / Supervision of works of 18 learning support centre in Tete and Manica Provinces	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-10-06	2024-03-14	2023-10-27	2023-12-11							2024-01-08	2024-02-07	2024-03-13	2024-04-17	2025-04-17
196/CS/ILEGP/23 / Supervision of works of 18 learning support centre in Inhambane, Gaza and Maputo Provinces	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2023-10-06	2024-03-14	2023-10-27	2023-12-11							2024-01-08	2024-02-07	2024-03-13	2024-04-17	2025-04-17
205/CONS/ILEGP/2023 / Hire services to define the baseline, final reading and preparation of the progress report within the scope of the implementation of the Incentive Program under the Project Improve Learning and Empowerment of Girls in Mozambique-Moz	IDA / D7930	Project management, monitoring and evaluation	Post	Least Cost Selection	Open - National	0.00	Pending Implementation	2023-08-30		2023-09-20	2023-11-03							2023-12-01	2024-01-04	2024-02-08	2024-03-14	2024-09-10
180/CS/ILEGP/23 / Design the new MINEDH Portal for publishing sector statistical data, programs and curriculum plans, and reports on validated sector indicators	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2023-10-03	2023-11-23	2023-10-24	2023-12-07								2024-01-08	2024-02-12		2024-08-10
8/CS/QCBS/ILEGP/24 / Hiring a consultancy to supervising the Requalification of 09 primary school, transforming them into Basic Schools in Cabo Delgado Province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-03-18	2024-04-21	2024-04-08	2024-05-30	2024-05-22						2024-06-19	2024-07-19	2024-08-23	2024-09-27	2025-09-29
120/CS/ILEGP/23 / Supervision of works of new multimedia studio in Maputo Province	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2024-03-07	2024-03-28	2024-03-28	2024-05-13								2024-06-12	2024-07-17		2025-01-13
32/CS/QCBS/ILEGP/24 / Hiring a consultant to evaluate the mid-term of the EEP 2002-029	IDA / D7930	Project management, monitoring and evaluation	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2024-04-25		2024-05-16	2024-06-29							2024-07-27	2024-08-26	2024-09-30	2024-11-04	2025-11-04
37/CS/CS/ILEGP/24 / Hire consultancy to audit procurement processes of years 2024 and 2025	IDA / D7930	Project management, monitoring and evaluation	Post	Least Cost Selection	Open - National	0.00	Canceled	2024-05-30	2024-05-22	2024-06-06	2024-05-29	2024-07-11						2024-09-09	2024-09-19	2024-10-31	2024-12-04	2026-07-17
36/CS/QCBS/ILEGP/24 / Consultancy to collect, type, process and report on the ESI main study	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2024-04-30		2024-05-21	2024-07-04							2024-08-01	2024-08-31	2024-10-05	2024-11-09	2025-11-09
9/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 15 primary schools into a basic schools in Niassa province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-28
10/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 20 primary schools into a basic schools in Namputa province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-03-18	2024-05-21	2024-04-08	2024-05-30	2024-05-22						2024-06-19	2024-07-19	2024-08-23	2024-09-27	2025-09-29
11/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 14 primary schools into a basic schools in Zambezia province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Review	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-28
12/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 12 primary schools into a basic schools in Tete province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-28
13/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 12 primary schools into a basic schools in Manica province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-03-18	2024-05-21	2024-04-08	2024-05-30	2024-05-22						2024-06-19	2024-07-19	2024-08-23	2024-09-27	2025-09-29
14/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 12 primary schools into a basic schools in Sofala province	IDA / D7930	Improving learning in primary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-28
48/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 15 primary schools into a basic schools in Cabo Delgado province	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-07-21							2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-26
47/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 11 primary schools into a basic schools in Inhambane province	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-26
48/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 11 primary schools into a basic schools in Gaza province	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-26
49/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 13 primary schools into a basic schools in Maputo province	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-26
50/CS/QCBS/ILEGP/24 / Hiring a consultancy services for supervision of upgrading works of 13 primary schools into a basic schools in Maputo City	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2024-05-17	2024-05-21	2024-06-07	2024-05-30	2024-07-21						2024-08-18	2024-09-17	2024-10-22	2024-11-26	2025-11-26

51/CS/QCBS/ILEGP/24 / Hire a consultancy to collect, type, process and report on the ESI main study.	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National			0.00	Pending Implementation	2024-05-30		2024-06-20		2024-08-03			2024-08-31		2024-09-30		2024-11-04		2024-12-09		2025-12-09
147-A/CS/QCBS/ILEGP/23 / Implementation of the Multi-sectoral Mechanism for the Prevention, Reporting, Referral and Response to Violence against Children in Schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality Based Selection	Open - International			0.00	Under Implementation	2024-04-26	2024-05-27	2024-05-17		2024-06-30	2024-07-26		2024-07-28	2024-09-04	2024-08-27		2024-09-26		2024-10-31		2025-10-31
65/CS/QCBS/ILEGP/24 / Typing 36 modules of PESD 1 (tra information of physical modules into multimedia content)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National			0.00	Under Implementation	2024-07-30	2024-08-23	2024-08-20	2024-09-13	2024-10-03			2024-10-31		2024-11-30		2025-01-04		2025-02-08		2026-02-08
68/CS/CS/ILEGP/24 / Hiring a consultancy to develop multimedia contents and transmission of video tutorials	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Least Cost Selection	Open - National			0.00	Under Implementation	2024-09-25	2024-09-13	2024-10-16		2024-11-29			2024-12-27		2025-01-26		2025-03-02		2025-04-06		2025-10-03
69/CS/QCBS/ILEGP/24 / Hiring of Financial Audit Services of 2024 and 2025	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National			0.00	Under Review	2024-09-25	2024-09-23	2024-10-16		2024-11-29			2024-12-27		2025-01-26		2025-03-02		2025-04-06		2026-04-06
37-R/CS/CS/ILEGP/24 / Hire consultancy to audit procurement processes of years 2024 and 2025.	IDA / D7930	Project management, monitoring and evaluation	Prior	Least Cost Selection	Open - National			0.00	Pending Implementation	2024-05-22		2024-06-12		2024-07-26			2024-08-23		2024-09-22		2024-10-27		2024-12-01		2025-05-30

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-MEDH-181667-CS-INDV / Development of environmental and social instruments.	/	Improving learning in primary education	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-06-24	2020-06-26	2020-06-29	2020-07-06	2020-07-20	2020-11-02	2020-08-24			2021-02-20	
MZ-MEDH-206281-CS-INDV / Consultancy Services for the Preparation of Environmental and Social studies	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-11-30		2020-12-05		2020-12-26		2021-01-30			2021-07-29	
MZ-MEDH-206291-CS-INDV / Gender Specialist and GBV Matters.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Signed	2020-12-20	2021-11-30	2020-12-25	2022-05-25	2021-01-15	2022-06-20	2021-02-19	2022-08-31	2021-08-18		
MZ-MEDH-206286-CS-CDS / Procurement Specialist.	/	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Direct Selection	Direct		0.00	Canceled	2020-12-10		2020-12-20				2021-02-23			2021-08-22	
MZ-MEDH-206246-CS-INDV / Environmental Safeguards Specialist for DIEE	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-12-15		2020-12-20		2021-01-10		2021-02-14			2021-08-13	
MZ-MEDH-206272-CS-INDV / Project Implementation Manual (PIM).	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-12-06		2020-12-11		2021-01-01		2021-02-05			2021-08-04	
MZ-MEDH-206288-CS-CDS / Financial management Specialist	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Direct Selection	Direct		0.00	Canceled	2020-12-20		2020-12-30				2021-03-05			2021-09-01	
MZ-MEDH-206290-CS-CDS / Procurement Specialist for Books and Teaching Materials.	/	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Direct Selection	Direct		0.00	Canceled	2020-12-30		2021-01-09				2021-03-15			2021-09-11	
MZ-MEDH-206258-CS-CDS / Damage and vulnerability assessment of school infrastructure, including sanitation and water availability in schools	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-12-15		2021-02-02		2021-02-23		2021-03-30			2021-09-26	
MZ-MEDH-206285-CS-INDV / Technical Assistance to support DIPLAC in statics analysis and evaluation of the education systems.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2020-12-15	2023-03-27	2020-12-20		2021-01-10		2021-02-14			2021-08-13	
MZ-MEDH-206276-CS-INDV / Technical Assistance to the Pre-school Department and coordination with MGKAS.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Signed	2020-11-29	2022-08-01	2021-01-17	2023-07-13	2021-02-07	2023-06-08	2021-03-14	2023-08-10	2021-09-10		
01/CONS/ILEGP/21 / Procurement Specialist for Books and Teaching Materials	IDA / V3610	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2021-03-19	2021-03-15	2021-04-25		2021-05-07		2021-06-03			2022-06-03	
02/CONS/ILEGP/21 / Procurement Specialist	IDA / V3610	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open	163,200.00	Signed	2021-04-05	2021-03-23	2021-05-12	2021-11-03	2021-05-27	2021-12-20	2021-06-24	2021-01-24	2022-06-24			
03/CONS/ILEGP/21 / Financial Manager Specialist	IDA / V3610	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-04-15	2021-11-30	2021-05-24		2021-06-08		2021-06-30			2022-06-30	
04/CONS/ILEGP/21 / Development of Environmental and Social Instruments	IDA / V3610	Improving learning in primary education	Post	Individual Consultant Selection	Limited	110,500.00	Signed	2021-04-28	2021-04-26	2021-05-03	2020-06-30	2021-05-07	2020-10-15	2021-05-19	2020-10-26	2021-06-30			
06/CONS/ILEGP/21 / Project Coordinator	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Signed	2021-09-03	2021-11-30	2021-10-09	2023-06-19	2021-10-19	2023-08-01	2021-11-05	2023-08-31	2023-11-06		
07/CONS/ILEGP/21 / Project Accountant	TF / B5326	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-06	2021-11-30	2021-10-16		2021-10-25		2021-11-08			2023-11-08	
08/CONS/ILEGP/21 / Social Development Specialist	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-10	2021-09-16	2021-10-15		2021-10-22		2021-11-05			2023-11-06	
09/CONS/ILEGP/21 / Infrastructure Development Specialist	TF / B5326	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Signed	2021-09-17	2021-11-30	2021-10-23	2022-07-19	2021-10-28	2022-07-19	2021-11-08	2022-08-31	2023-11-08		

10/CONS/LEGP/21 / Project Provincial Coordinator - Cabo Delegado Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-09-16	2021-11-10	2023-04-26	2021-11-25	2023-04-19	2021-12-23	2023-05-30	2023-12-26
11/CONS/LEGP/21 / Project Provincial Coordinator - Niass a Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2023-04-03	2021-11-25	2023-04-20	2021-12-23	2023-05-23	2023-12-26
12/CONS/LEGP/21 / Project Provincial Coordinator - Nam pula Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2023-03-17	2021-11-25	2023-03-17	2021-12-23	2023-03-31	2023-12-26
13/CONS/LEGP/21 / Project Provincial Coordinator - Zam b'ebia Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2023-02-02	2021-11-25	2023-02-02	2021-12-23	2023-03-03	2023-12-26
14/CONS/LEGP/21 / Project Provincial Coordinator - Tete Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2023-05-15	2021-11-25	2023-04-24	2021-12-23	2023-05-30	2023-12-26
15/CONS/LEGP/21 / Project Provincial Coordinator - Sofala province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2022-06-15	2021-11-25	2022-06-17	2021-12-23	2022-09-17	2023-12-26
16/CONS/LEGP/21 / Project Provincial Coordinator - Manica Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2023-05-08	2021-11-25	2023-05-08	2021-12-23	2023-05-25	2023-12-26
17/CONS/LEGP/21 / Project Provincial Coordinator - Inhambane Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2023-05-15	2021-11-25	2023-05-15	2021-12-23	2023-05-30	2023-12-26
18/CONS/LEGP/21 / Project Provincial Coordinator - Gaza Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-09-16	2021-11-10	2023-04-20	2021-11-25	2023-04-24	2021-12-23	2023-05-18	2023-12-26
19/CONS/LEGP/21 / Project Provincial Coordinator - Maputo Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2022-07-19	2021-11-25	2022-07-22	2021-12-23	2023-08-31	2023-12-26
20/CONS/LEGP/21 / Project Provincial Coordinator - Cidade de Maputo	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open	0.00	Signed	2021-09-30	2021-11-30	2021-11-10	2023-06-22	2021-11-25	2023-06-09	2021-12-23	2023-06-30	2023-12-26
35/CONS/LEGP/22 / Procurement Specialist	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Direct	64,800.00	Signed	2022-04-04	2022-03-23	2022-04-14	2022-03-28	2022-05-05	2022-04-26	2022-06-09	2022-05-08	2022-12-06
50/CONS/LEGP/22 / Consultant for Publishing (Edition, Layout, Pagination and Illustration); Consultant 1	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Limited	0.00	Canceled	2022-05-31		2022-06-05		2022-06-13		2022-06-30		2022-08-29
48/CONS/LEGP/22 / Consultant for Publishing (Edition, Layout, Pagination and Illustration); Consultant 2	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Limited	0.00	Canceled	2022-05-31		2022-06-05		2022-06-13		2022-06-30		2022-08-29
49/CONS/LEGP/22 / Consultant for Publishing (Edition, Layout, Pagination and Illustration); Consultant 3	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Limited	0.00	Canceled	2022-05-31		2022-06-05		2022-06-13		2022-06-30		2022-08-29
63/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 1	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-18	2022-07-28	2022-09-05		2022-09-26		2022-10-31		2023-04-29
64/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 2	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-18	2022-07-28	2022-09-05		2022-09-26		2022-10-31		2023-04-29
65/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 3	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-18	2022-07-28	2022-09-05		2022-09-26		2022-10-31		2023-04-29
66/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 4	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-18	2022-07-28	2022-09-05		2022-09-26		2022-10-31		2023-04-29
67/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 5	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-18	2022-07-28	2022-09-05		2022-09-26		2022-10-31		2023-04-29
68/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 6	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-18	2022-07-28	2022-09-05		2022-09-26		2022-10-31		2023-04-29
69/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 7	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-18	2022-07-28	2022-09-05		2022-09-26		2022-10-31		2023-04-29
73/CONS/LEGP/22 / Procurement Audit for year 2020	IDA / D7930	Project management, monitoring and evaluation	Prior	Direct Selection	Direct - International	0.00	Under Implementation	2022-07-22	2022-07-29	2022-08-01	2022-08-04			2022-10-05		2023-04-03
52/CONS/LEGP/22 / Procurement Specialist	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Direct	0.00	Canceled	2022-06-06		2022-06-16		2022-06-20		2022-06-30		2024-06-30
94/CONS/LEGP/22 / Senior Procurement Specialist	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open - International	0.00	Signed	2022-08-17	2022-08-29	2022-10-05	2023-04-12	2022-10-26	2023-05-24	2022-11-30	2023-08-22	2023-05-29
109/CONS/LEGP/22 / Technical Assistance to design the monitoring system for the attendance, punctuality and attendance for teachers	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National	0.00	Canceled	2022-12-14	2022-12-28	2023-02-01		2023-02-22		2023-03-29		2023-09-25
103/CONS/LEGP/22 / Individual Consultant for psychometric and data analysis and support in the preparation of the 2022 National	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open - National	0.00	Under Implementation	2023-01-11	2023-02-27	2023-03-01		2023-03-22		2023-04-26		2023-10-23
90/CONS/LEGP/22 / Individual Consultant to support INDE in the implementation of Large Scale Assessments	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open - National	0.00	Canceled	2023-01-25		2023-03-15		2023-04-05		2023-05-10		2023-11-06
81/CONS/LEGP/23 / Senior Accountant I	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited	0.00	Signed	2023-04-03	2023-03-22	2023-04-10	2023-04-13	2023-05-01	2023-04-18	2023-06-05	2023-04-30	2025-05-05

82/IC/LEGP/23 / Senior Accountant II	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-04-03	2023-03-22	2023-04-10	2023-04-13	2023-05-01	2023-04-25	2023-06-05	2023-05-06	2025-05-05
80/IC/LEGP/23 / Financer Management	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-04-03	2023-03-22	2023-04-10	2023-03-29	2023-05-01	2023-04-24	2023-06-05	2023-04-30	2025-05-05
83-A/IC/LEGP/23 / Financial Assistant	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-04-19	2023-04-06	2023-04-24	2023-04-10	2023-05-15	2023-04-20	2023-06-19	2023-04-30	2023-12-16
83/IC/LEGP/23 / Financial Assistant	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Limited		0.00	Canceled	2023-04-03		2023-04-10		2023-05-01		2023-06-05		2025-05-05
110/IC/LEGP/23 / Consultancy Service for harmony and revise the program for sexual health and reproductive and HIV/AIDS	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-05-02		2023-06-20		2023-07-11		2023-08-15		2024-02-11
142/IC/LEGP/23 / Procurement Specialist I	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-06-01	2023-06-15	2023-07-24		2023-08-14		2023-09-18		2024-03-16
143/IC/LEGP/23 / Procurement Specialist	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-06-01	2023-06-20	2023-07-24		2023-08-14		2023-09-18		2024-03-16
169/IC/LEGP/23 / Elaborate Preschool Programs, aligned to National Curriculum	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-10-02		2023-11-20		2023-12-11		2024-01-15		2024-07-12
177/IC/LEGP/23 / Specialist I continuous professional development of teachers to support the implementation and expansion of the learn + in the Mozambique Project	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-10-03		2023-11-21		2023-12-12		2024-01-16		2024-07-14
186/IC/LEGP/23 / Consultant to support the technical team for implementing the Incentive Program for schools, ZI Ps and SDEJT, training MINEDH technicians in measuring, evaluating indicators, within the scope of Mozambique Project	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-09-06		2023-10-25		2023-11-15		2023-12-20		2024-06-17
188/IC/LEGP/23 / Specialist I to design the teacher attendance, punctuality and attendance monitoring system I	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-09-20		2023-11-08		2023-11-29		2024-01-03		2024-07-01
189/IC/LEGP/23 / Specialist I to design the teacher attendance, punctuality and attendance monitoring system II	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-09-28		2023-11-20		2023-12-11		2024-01-15		2024-07-13
171/IC/LEGP/23 / Specialist I sign language programs	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-11-30		2024-01-22		2024-02-12		2024-03-18		2024-09-14
172/IC/LEGP/23 / Specialist I sign language programs	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10
181/DC/LEGP/23 / Technical Assistance to speed up construction within the scope of the Mozambique project (Training of provincial technicians in terms of resilience, environmental and social safeguard and verification of tender documents for works and their v	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Direct Selection	Direct - International		0.00	Under Implementation	2023-11-30		2023-12-12				2024-02-15		2024-08-13
174/IC/LEGP/23 / Hire a consultancy for the dimensioning of photovoltaic systems for CAA.	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-12-20	2024-04-17	2024-02-12		2024-03-04		2024-04-08		2024-10-07
158/IC/LEGP/23 / Hire a consultancy for the dimensioning of photovoltaic systems for CAA II.	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-12-20		2024-02-12		2024-03-04		2024-04-08		2024-10-05
15/CS/IC/LEGP/24 / Hiring a consultant to support the technical team implementing the incentive program, MINEDH, DPE, SDEJT, schools	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2024-03-29	2024-04-25	2024-05-20		2024-06-10		2024-07-15		2025-01-13
27/CS/IC/LEGP/24 / Hiring a consultant to elaborate preschool programs in line with the National Curriculum.	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2024-04-19	2024-08-30	2024-06-07		2024-06-28		2024-08-02		2025-01-29
34/CS/IC/LEGP/24 / Consultancy to develop the system and migrate to the individualized statistical survey	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-04-24		2024-06-12		2024-07-03		2024-08-07		2025-02-03
54/CS/IC/LEGP/24 / Procurement Specialist for DAQUI - I	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open - National		0.00	Under Implementation	2024-05-30	2024-05-27	2024-07-18		2024-08-08		2024-09-12		2025-03-11
55/CS/IC/LEGP/24 / Procurement Specialist for DAQUI - II	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open - National		0.00	Under Implementation	2024-05-30	2024-05-27	2024-07-18		2024-08-08		2024-09-12		2025-03-11
65/CS/IC/LEGP/24 / Individual Consultant for psychometric and data analysis and support in the preparation of the National Assessment Report 2023, in Maputo City	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2024-07-26		2024-09-13		2024-10-04		2024-11-08		2025-05-07
60/DC/CS-UN/LEGP/24 / Contracting UN-Habitat for technical Assistance to speed up construction within the scope of the Mozambique project	IDA / D7930	Improving learning in primary education	Prior	Direct Selection	Direct - International		0.00	Canceled	2024-08-09	2024-08-06	2024-08-19				2024-10-23		2025-10-23
73/CS/IC/LEGP/24 / Hiring a financial advisor for MINEDH	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open - National		0.00	Under Review	2024-09-27	2024-09-13	2024-11-15		2024-12-06		2025-01-10		2025-07-09

60-R/DC/CS-UN/LEGP/24 / Contracting UN-Habitat for technical Assistance to speed up construction within the scope of the Modlearning project	IDA / D7930	Improving learning in primary education	Prior	Direct Selection	Direct - International		0.00	Pending Implementation	2024-10-04		2024-10-14				2024-12-18		2025-06-16
70/CS/IC/LEGP/24 / Hiring a consultant to strengthen the transition from mother tongue (L1) to Portuguese (L2) in primary schools	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-09-30		2024-11-18		2024-12-09		2025-01-13		2025-07-12
71/CS/IC/LEGP/24 / Hiring a financial advisor for MINEDH	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2024-10-04		2024-10-14				2024-12-18		2025-06-16