

## PROCUREMENT PLAN (Textual Part)

**Project information:** Transforming Fisheries Sector Management in South-West Indian Ocean Region and Maldives Project

**Project Number:** P179242

**Project Implementation agency:** Ministry of Fisheries, Marine Resources and Agriculture, Maldives

**Date of the Procurement Plan:** 17<sup>th</sup> August 2023

**Period covered by this Procurement Plan:** 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017, July 2018 and November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**Project Procurement Strategy for Development (PPSD):** PPSD is under review

### Procurement methods.

#### 1. Procurement methods, Threshold and Prior Review Thresholds.

Table 01 below describes various procurement methods, threshold and prior review threshold applicable for activities financed by the loan. These, along with agreed thresholds, will be reproduced in the Procurement Plan. The thresholds indicated in apply to the initial 18-months of implementation period and are based on the procurement performance of the project; these thresholds may be subsequently modified.

**Table-1: Project Procurement Methods - Thresholds**

<b>Expenditure Category</b>	<b>Contract Value (Threshold)</b>	<b>Procurement Method</b>	<b>Contracts/Processes Subject to Prior Review</b>
Works	≥ US\$1,000,000	Open- Competitive-International	All contracts over US\$1,000,000 equivalent
	< US\$1,000,000	Open-Competitive- National	
	≤ US\$50,000	Request for Quotations	
	----- --	Direct Selection	
Goods and non-consulting services	≥ US\$100,000	Open- Competitive-International	All contracts over US\$500,000 equivalent
	< US\$100,000	Open-Competitive- National	
	≤ US\$25,000	Request for Quotations	
	----- --	Direct Selection	
Consultant services (firms)	> US\$200,000	All competitive methods; advertise internationally	All contracts over US\$250,000 equivalent
	≤ US\$200,000	All competitive methods; advertise locally	
	----- --	Selection of Types of Consultants - UN Agencies	
Individual consultants	----- --	Approved Selection Methods and Arrangements of Individual Consultant per the applicable 'Borrower Regulations'	All contracts over US\$50,000 equivalent

- a. In addition to above, and irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
- procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulation;
  - competitive dialogue; (not applicable to this project)
  - sustainable procurement;
  - selection of probity assurance providers (if applicable), as described in Section III, paragraph 3.3 of the Procurement Regulations; and
  - best and final offer (not applicable to this project).

2. The above thresholds are for the initial 18-month implementation period; based on the procurement performance of the project, these thresholds may be subsequently modified. Even for large-value post review cases, the inputs of the World Bank on technical specifications/ToR will be obtained by the project. The prior review thresholds will also be indicated in the Procurement Plan. The **Procurement** Plan will be subsequently updated annually (or at any other time if required) and will reflect any change in the prior review thresholds.

### **National procurement procedure conditions (NPP conditions).**

**1.** In accordance with paragraph 5.3 of the Procurement Regulations for IPF Borrowers (November 2020) (“Procurement Regulations”), when approaching the national market, as agreed in the PP tables in STEP, the country’s own procurement procedures may be used. When the Borrower, for the procurement of goods, works and non-consulting services, uses its own national open competitive procurement arrangements as set forth in Maldives’ Public Finance Regulations 2017, Chapter 10 – State Procurement System, such arrangements shall be subject to paragraph 5.4 of the World Bank’s Procurement Regulations and the following conditions:

- a) Only bidding documents acceptable to the World Bank shall be used for all national open competitive procurement.
- b) The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the World Bank’s Anti-Corruption Guidelines, including without limitation the World Bank’s right to sanction and the World Bank’s inspection and audit rights.
- c) The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations): accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the World Bank for reasons other than those provided in Section III of the Procurement Regulations.
- d) In case of Open Tendering, the receipt of less than three bids shall not be considered grounds for cancellation and re-invitation of bids
- e) Bid shall not be rejected merely on the basis of a comparison with an official estimate.

In case of any *inconsistency* between the procurement arrangements based on Maldives’ Public Finance Regulations 2017 and the World Bank’s Procurement Regulations, the latter shall prevail.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable**

**Domestic Preference** as specified under paragraph 5.51 of the Procurement Regulations:

Goods: is not applicable

Works: is applicable for the Contract for setting up 2 fish processing and canning facility in southern Atolls

**Prior review by World Bank.**

In the case of contracts subject to prior review, the Implementing Agencies will seek the World Bank's no objection before granting/agreeing to: (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of works, goods, non-consulting services, or consulting services and other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except in cases of extreme urgency) that, singly or combined with all variation orders or amendments previously issued, increases the original contract amount by more than 15 percent; and (d) the proposed termination of the contract. Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with Bank, irrespective of the thresholds.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. The Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan. Even for Post Review cases, the inputs of Bank on Technical Specifications/TORs will be obtained by project.

**Disclosure of procurement information.** The following documents shall be disclosed on the project/state websites: (i) a Procurement Plan and updates; (ii) an invitation for bids for goods and works for all contracts; (iii) request for expression of interest for selection/hiring of consulting services; (iv) contract awards of goods and works procured under international and national procedures; (v) a list of contracts/purchase orders placed under shopping procedures on a quarterly basis; (vi) a list of contracts under direct contracting (DC) on a quarterly basis; (vii) a monthly financial and physical progress report

of all contracts; and (viii) an action taken report on the complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development Business and the World Bank external website: (a) an invitation for bids for procurement of goods and works using open international procedures, (b) contract award details of all procurement of goods and works using open international procedure, and (c) a list of contracts/purchase orders placed following DC procedures on a quarterly basis.

Further, IAs will also publish on their websites any information required under the provisions of 'suo moto' disclosure as specified by the Right to Information Act.

## Procurement Packages for key procurements - for 18 months

Request for Bids									
	Activity Reference No. / Description:	Review Type	Category	Market Approach	Procurement Process	Estimated Amount (US\$ million)	Specific Procurement Notice	Bid Evaluation Report and Recommendation for Award	Signed Contract
							Planned	Planned	Planned
1	Construction of the training Facility (Vilingili)	Prior	Works	Open - International	Open International (RFB)	2.50			
2	Repair work of the Quarantine Facility at Velaanaa International airport	Post	Works	Open - national	Open National (RFB)	0.324			
3	Procurement of FAD Tracking device	Post	Goods	Open - national	Open National (RFB)	0.12			
4	Procurement of eco sounders	Prior	Goods	Open - national	Open National (RFB)	8			

Request for Proposals									
	Activity Reference No. / Description:	Review Type	Category	Market Approach	Procurement Process	Estimated Amount (US\$ million)	Specific Procurement Notice	Bid Evaluation Report and Recommendation for Award	Signed Contract
							Planned	Planned	Planned
1	Contract for setting up 2 fish processing and canning facility in southern Atolls.	Prior	Works	Open - International (Domestic Preference)	Open International (RFP)	9			

<b>Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)</b>							
	Activity Reference No. / Description:	Review Type	Category	Market Approach	Estimated Amount (US\$)	Activity Status	Signed Contract Planned
1	Fisheries Management - Individual	Post	Individual Consultant	Limited Competitive	15,000.00		
2	Fisheries Development - Individual	Post	Individual Consultant	Limited Competitive	15,000.00		
3	Fisheries Compliance - Individual	Post	Individual Consultant	Limited Competitive	15,000.00		
4	Fisheries Support Specialist - Individual	Post	Individual Consultant	Limited Competitive	23,000.00		
5	Construction Consultant - Hulhule' Quarantine Project-- Individual	Post	Individual Consultant	Limited Competitive	300,000		
6	Construction Consultant - Vilimale'' Training Centre Project- Firm	Prior	Firm	International Competitive	324,000.00		
7	Mariculture Expert - Individual	Post	Individual Consultant	Limited Competitive	15,000.00		

<b>Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)</b>							
	Activity Reference No. / Description:	Review Type	Category	Market Approach	Estimated Amount (US\$)	Activity Status	Signed Contract
							Planned
8	Energy Audit Expert	Prior	Firm	International Competitive	700,000.00		
9	Fishery Science Expert	Post	Individual Consultant	Limited Competitive	15,000.00		
10	Fishery Technical Expert (Engineer)	Post	Individual Consultant	National Competitive	35,000.00		
11	Hatchery Technician	Post	Individual Consultant	National Competitive	17,509.00		



**PROCUREMENT PLAN** Maldives : Transforming Fisheries Sector Management in South-West Indian Ocean Region and Maldives Project (TransFORM, SWIOFish5)

**General Information**

**Country:** Maldives **Bank's Approval Date of the Original Procurement Plan:** 2023-08-22  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-09-26  
**Project ID:** P179242 **GPN Date:**  
**Project Name:** Transforming Fisheries Sector Management in South-West Indian Ocean Region and Maldives Project (TransFORM, SWIOFish5)  
**Loan / Credit No.:** IDA / E1760, IDA / E1770  
**Executing Agency:** Ministry of Fisheries, Marine Resources and Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MV-MOFMRA-377416-CW-RFB / Refurbishment Works at Quarantine Building Building Rectification works Demolition and Additional walls and doors Work stations / Partitions	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	324,000.00	0.00	Signed					2023-09-09	2023-09-11	2023-09-14	2023-09-12			2023-10-26	2023-09-21	2023-11-25	2023-09-26	2023-12-30	2023-10-10	2024-06-27		
MV-MOFMRA-377507-CW-RFQ / Office setup - Setting up of meeting rooms and cabin for staffs - Computer system Projectors - Meeting table and chairs	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	50,000.00	0.00	Signed							2023-09-03	2023-09-14									2023-10-29	2023-09-19	2024-04-26
MV-MOFMRA-378276-CW-RFQ / Installation of 20 KW UPS by passing DB system complete with from POWER HOUSE Generator room	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	45,000.00	0.00	Signed							2023-08-28	2023-08-29									2023-10-23	2023-09-12	2024-04-20
MV-MOFMRA-378277-CW-RFQ / Installation and repair of the Photo-bio reactor room	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	45,000.00	0.00	Signed							2023-09-02	2023-09-12									2023-10-28	2023-09-19	2024-04-25
MV-MOFMRA-383724-CW-RFB / Palm Tree and others relocation	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	80,000.00	0.00	Signed							2023-09-26	2023-09-24	2023-10-01	2023-09-28			2023-11-12	2023-10-05	2023-12-12	2023-10-07	2024-01-16	2023-10-16	2024-07-14
MV-MOFMRA-416700-CW-RFQ / Additional work at National Plant and Animal Quarantine	IDA / E1760	Component 3: Enhanced Competitiveness and Private Sector Participation for Improving Business Climate for Fisheries in Maldives and the South-West Indian Ocean Region	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Under Implementation																	2024-04-15	2024-05-15	
MV-MOFMRA-451470-CW-RFQ / Renovation Works of Existing Pump Shed and Seawater Intake Pipeline at K. Manyafushi	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	12,500.00	0.00	Pending Implementation																	2024-11-25	2025-05-24	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
MV-MOFMRA-377477-GO-RFQ / Computers - Printer, Scanners and other IT hardware's for Quarantine Department (Hulhule)	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Signed																			2023-09-20	2023-09-17	2023-11-15	2023-10-05	2024-05-13
MV-MOFMRA-378310-GO-RFQ / Laptops - Scanner and Camera's (For consultants and research purpose)	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,376.00	0.00	Signed																			2023-09-03	2023-09-26	2023-10-29	2023-10-05	2024-04-26
MV-MOFMRA-378317-GO-RFQ / Feeds - Hatchery and Nursery Feeds	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Signed																			2023-09-20	2023-12-16	2023-11-15	2024-04-26	2024-05-13
MV-MOFMRA-383723-GO-RFB / Echo Sounders and tracking devices on Anchored Fish Aggregating Devices (AFAD) -Supply Installation and Maintenance	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Bids	Open - International	Single Stage - One Envelope		324,000.00	0.00	Canceled					2023-10-10	2024-05-29	2023-10-15				2023-11-26			2023-12-26				2024-01-30		2024-07-28			
MV-MOFMRA-417310-GO-RFQ / server for CPMD	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		10,000.00	0.00	Signed																			2024-03-29	2024-04-04	2024-04-14	2024-04-29	
MV-MOFMRA-427908-GO-RFQ / White teatfish seaacumbur - 150	IDA / E1770	Component 3: Enhanced Competitiveness and Private Sector Participation for Improving Business Climate for Fisheries in Maldives and the South-West Indian Ocean Region	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		9,700.00	0.00	Completed																			2024-05-23	2024-05-05	2024-06-10	2024-06-02	2024-07-10
MV-MOFMRA-440635-GO-RFQ / Supply and Delivery of 10,000 PVC Troll Floats	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Under Implementation																			2024-08-06		2024-10-01	2024-11-30	
MV-MOFMRA-442945-GO-RFQ / Supply and Delivery of Outboard Engine	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,100.00	0.00	Signed																			2024-08-13		2024-10-08	2025-04-06	
MV-MOFMRA-442947-GO-DIR / Procurement of Ropes for Fish Aggregating Devices	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Direct Selection	Direct - International			196,000.00	0.00	Signed					2024-08-11	2024-08-12	2024-08-16	2024-08-18											2024-09-20	2025-03-19			



MV-MOFMRA-377501-CS-IND V / Support Specialist for Fisheries Component	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Limited		30,000.00	0.00	Signed	2023-08-23	2023-08-22	2023-08-28	2023-08-22	2023-09-18	2023-08-27	2023-10-23	2023-09-21	2024-04-20
MV-MOFMRA-378268-CS-IND V / Consultancy - Hatchery Technician to work on the Mariculture Research and Training Programmes of the project for the attainment of Project objectives.	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Limited		21,595.33	0.00	Signed	2023-08-22	2023-08-21	2023-08-27	2023-08-21	2023-09-17	2023-12-24	2023-10-22	2023-09-01	2024-04-19
MV-MOFMRA-378308-CS-IND V / Consultancy - FIS Developer	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Limited		19,900.00	0.00	Pending Implementation	2023-08-31		2023-09-05		2023-09-26		2023-10-31		2024-04-28
MV-MOFMRA-378315-CS-IND V / Consultant - Drafting legal Framework for bio security	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Limited		50,000.00	0.00	Pending Implementation	2023-08-31		2023-09-05		2023-09-26		2023-10-31		2024-04-28
MV-MOFMRA-378318-CS-IND V / Consultancy for Developing Lab SOPs	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Limited		20,000.00	0.00	Pending Implementation	2023-09-10		2023-09-15		2023-10-06		2023-11-10		2024-05-08
MV-MOFMRA-380182-CS-CD S / Consultancy for preparing Matching grant Manual and 2 Bidding documents (Fish processing and Multispecies Hatchery)	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Direct Selection	Direct - International		30,000.00	0.00	Signed	2023-09-10	2023-09-13	2023-09-20	2023-09-25			2023-11-24	2023-11-13	2024-05-22
MV-MOFMRA-392353-CS-IND V / Financial Consultant	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Prior	Individual Consult ant Selection	Open - National		68,093.30	0.00	Pending Implementation	2024-03-18		2024-05-06		2024-05-27		2024-07-01		2024-12-28
MV-MOFMRA-392352-CS-IND V / Procurement Consultancy	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Prior	Individual Consult ant Selection	Open - National		58,365.70	0.00	Under Review	2024-03-18		2024-05-06		2024-05-27		2024-07-01		2024-12-28
MV-MOFMRA-380180-CS-CD S / Aquatic Animal Consultant	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Direct Selection	Direct - National		3,200.00	0.00	Canceled	2023-09-04	2023-09-02	2023-09-14				2023-11-18		2024-05-16
MV-MOFMRA-417749-CS-QC BS / Economic Feasibility Study and Market Analysis for Aquaculture species	IDA / E1760	Component 3: Enhanced Competitiveness and Private Sector Participation for improving Business Climate for Fisheries in Maldives and the South-West Indian Ocean Region	Post	Individual Consult ant Selection	Open - National		5,000.00	0.00	Under Implementation	2024-03-24	2024-03-25	2024-04-04		2024-04-07		2024-04-10		2024-07-09
MV-MOFMRA-420488-CS-IND V / Conduct an energy audit within the fish processing sector	IDA / E1760	Component 3: Enhanced Competitiveness and Private Sector Participation for improving Business Climate for Fisheries in Maldives and the South-West Indian Ocean Region	Prior	Individual Consult ant Selection	Open - International		100,000.00	0.00	Under Implementation	2024-04-15	2024-06-10	2024-05-15		2024-05-20		2024-05-27		2024-10-24
MV-MOFMRA-428724-CS-IND V / Fisheries Management Consultant - provide technical input and advice to implement the fisheries management activities to be undertaken by the project.	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		28,000.00	0.00	Under Implementation	2024-05-17	2024-05-20	2024-06-03		2024-06-08		2024-06-13		2025-06-13
MV-MOFMRA-428727-CS-IND V / Fisheries Development Consultant - provide technical input and advice to implement the fisheries development activities to be undertaken by the project.	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		28,000.00	0.00	Under Implementation	2024-05-17	2024-05-20	2024-06-04		2024-06-09		2024-06-15		2025-06-15
MV-MOFMRA-428728-CS-IND V / Fisheries Compliance - Consultant is responsible for fulfilling project deliverables and ensuring compliance in formulating and implementing the project.	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		28,000.00	0.00	Under Implementation	2024-05-17	2024-05-20	2024-06-04		2024-06-09		2024-07-03		2025-07-03
MV-MOFMRA-428730-CS-IND V / Invertebrate Aquaculture Research Specialist - to contribute to the establishment of a marine aquaculture industry in the Maldives by providing technical inputs to the project's research and commercialization plans	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		23,000.00	0.00	Under Implementation	2024-05-17	2024-05-20	2024-06-06		2024-06-11		2024-06-17		2025-06-17
MV-MOFMRA-428731-CS-IND V / Finnish Aquaculture Research Specialist - to contribute to the establishment of a marine aquaculture industry in the Maldives by providing technical inputs to the project's research and commercialization plans	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		23,000.00	0.00	Signed	2024-05-17	2024-05-20	2024-06-04	2024-05-20	2024-06-09	2024-07-23	2024-06-17		2025-06-17
MV-MOFMRA-428732-CS-IND V / Biosecurity Specialist - provide technical input, coordinate and implement, augmented comprehensive quarantine, disease surveillance and management and experience sharing with SWIO countries	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		23,000.00	0.00	Signed	2024-05-17	2024-05-20	2024-06-06	2024-07-02	2024-06-11	2024-07-20	2024-06-17		2025-06-17
MV-MOFMRA-450596-CS-IND V / Graphic Design Consultant	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		2,000.00	0.00	Pending Implementation	2024-09-23		2024-11-11		2024-12-02		2025-01-06		2025-03-07
MV-MOFMRA-452090-CS-IND V / Tuna Sampler for UH. Fella - 01	IDA / E1760	Component 2: Supporting M aldives as the Catalyst for St rengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consult ant Selection	Open - National		7,000.00	0.00	Pending Implementation	2024-09-29		2024-11-17		2024-12-08		2025-01-12		2027-12-28

MV-MOFMRA-452094-CS-IND V / Tuna Sampler for Lh. Felvitu - 02	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Pending Implementation	2024-09-22		2024-11-10	2024-12-01		2025-01-05		2027-12-21
MV-MOFMRA-452095-CS-IND V / Tuna Sampler for LA, Maandhoo - 01	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Pending Implementation	2024-09-22		2024-11-10	2024-12-01		2025-01-05		2027-12-21
MV-MOFMRA-452116-CS-IND V / Tuna Sampler for LA, Maandhoo - 02	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Pending Implementation	2024-09-22		2024-11-10	2024-12-01		2025-01-05		2027-12-21
MV-MOFMRA-452117-CS-IND V / Tuna Sampler for GA, Koodoo - 01	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Pending Implementation	2024-09-22		2024-11-10	2024-12-01		2025-01-05		2027-12-21
MV-MOFMRA-452119-CS-IND V / Tuna Sampler for GA, Koodoo - 02	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Pending Implementation	2024-09-22		2024-11-10	2024-12-01		2025-01-05		2027-12-21
MV-MOFMRA-452125-CS-IND V / Handline Yellowfin Tuna Samplers - 01	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consultant Selection	Open - National		10,500.00	0.00	Pending Implementation	2024-09-22		2024-11-10	2024-12-01		2025-01-05		2027-12-21
MV-MOFMRA-452126-CS-IND V / Handline Yellowfin Tuna Samplers - 02	IDA / E1760	Component 2: Supporting Maldives as the Catalyst for Strengthened Regional Capacity for Fisheries Governance and Management	Post	Individual Consultant Selection	Open - National		10,500.00	0.00	Pending Implementation	2024-09-22		2024-11-10	2024-12-01		2025-01-05		2027-12-21