



The Gambia Resilience, Inclusive, Skills, and Equity (RISE) Project

Ministry of Finance and Economic Affairs
The Quadrangle, Banjul, The Gambia

SIMPLIFIED PROCUREMENT PLAN

Project information: *The Gambia - Resilience, Inclusion, Skills, and Equity Project (RISE) (P179233)*

Project Implementation agency: *Projects Coordination Unit, Ministry of Finance and Economic Affairs (MoFEA)*

Project ID: P179233

Date of the Procurement Plan: **October 2023**

PPA Amount USD\$3,000,000

Period covered by this Procurement Plan: **October 2023 to June 2024**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” Fifth Edition dated September 2023 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Gambia Public Procurement Act (GPPA), 2022 of**, such arrangements

shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

For national open competitive procurement, the following requirements apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contract, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH) risks and impacts;
- e. contracts with an appropriate allocation of rights and obligations, risks and liabilities, informed by an analysis of which party is best placed to manage the risks, bearing in mind the costs and incentives of risk allocation;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 to 5.6 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. Specify for each
Goods: is not applicable
Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable.

PROCUREMENT Gambia, The : The Gambia Resilience, Inclusion, Skills, and Equity Project

GENERAL INFORMATION

Country: Gambia, The **Bank's Approval Date of the Original Procurement Plan:** 2023-10-26
Revised Plan Date(s): (comma delineated, leave blank) 2024-09-26
Project ID: P179233 **PN Date:** 2023-10-27
Project Name: The Gambia Resilience, Inclusion, Skills, and Equity Project
Loan / Credit No.: IDA / V4880, TF / C3623, IDA / E2940
Executing Agency: Central Project Coordinating Unit

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GM-PPPE-434556-CW-DIR / Completion of the Construction of the University of Applied Science Engineering and Technology USET Campus	IDA / V4880		Post	Direct Selection	Direct - National				Request for Quotations (Non Bank-S PD)	1,500,000.00	0.00	Under Implementation							2024-06-21	2024-06-25	2024-06-22	2024-06-26							2024-06-29	2024-07-29

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
GM-PPPE-391718-GO-RFQ / Acquisition of a Digital Hub for Video Conferencing, Laptops and Printers for MOHERST	IDA / V4880		Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Under Implementation								2023-11-15	2023-11-20									2023-12-15	2024-01-14
GM-PPPE-391737-GO-RFQ / Office Materials (data plans, office furniture, supplies)	IDA / V4880		Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Under Implementation								2023-11-18	2023-11-20									2023-12-16	2024-01-15
GM-PPPE-409338-GO-RFB / Reprinting of Pupils Core Textbooks and Teachers Guides, Grades 1 - 9 including French Textbooks for the Ministry of Basic and Secondary Education (MOBSE)	IDA / V4880		Post	Request for Bids	Open - National	Single Stage - One Envelope		750,000.00	0.00	Under Implementation			2024-02-26	2024-02-27	2024-02-27	2024-02-28			2024-03-28	2024-04-05	2024-04-11	2024-05-21	2024-04-21					2024-07-20	
GM-PPPE-415387-GO-RFQ / Supply and Delivery of Three Project Vehicles	IDA / V4880		Post	Request for Quotations	Limited - National	Single Stage - One Envelope		155,000.00	0.00	Under Implementation								2024-03-12	2024-03-07									2024-03-22	2024-04-05
GM-PPPE-415389-GO-RFQ / Supply and Delivery of CPCU Office Furniture and Related Office Equipment	IDA / V4880		Post	Request for Quotations	Limited - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2024-03-12										2024-03-22	2024-04-05
GM-PPPE-436282-GO-RFQ / SERVERS FOR NSPS	IDA / V4880		Post	Request for Quotations	Open - National	Single Stage - One Envelope		73,000.00	0.00	Pending Implementation								2024-07-06										2024-08-04	2024-10-03
GM-PPPE-436283-GO-RFQ / SOLAR SYSTEM FOR NSPS OF FICE PREMISES	IDA / V4880		Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Pending Implementation								2024-07-06										2024-08-04	2025-01-31
GM-PPPE-436284-GO-RFQ / Framework Contract Supply and Delivery Fuel Lubricant	IDA / V4880		Post	Request for Quotations	Limited - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2024-06-28										2024-07-26	2025-07-21
GM-PPPE-436286-GO-RFQ / IT Equipment for NSPS	IDA / V4880		Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2024-07-10										2024-08-08	2025-02-04
GM-PPPE-443811-GO-RFQ / MoBSE Printing of the new Curriculum for Piloting (Grades 4-9)	IDA / V4880		Post	Request for Quotations	Open - National	Single Stage - One Envelope		150,000.00	0.00	Under Implementation								2024-08-17	2024-08-28									2024-09-14	2025-03-13
GM-PPPE-443802-GO-DIR / Acquisition of Motor Vehicles and Motorcycles for all RIS E Projects	IDA / V4880		Prior	Direct Selection	Direct - International			1,560,000.00	0.00	Pending Implementation			2024-09-06					2024-09-11										2024-09-30	2025-03-29
GM-PPPE-443804-GO-RFQ / Acquisition of IT Equipment for all RIS E	IDA / V4880		Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2024-09-16			2024-09-17										2024-11-19	2025-05-18

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
GM-PPPE-409341-NC-DIR / Hosting of Cloud SERVERS for NSPS under the RISE Project	IDA / V4880		Post	Direct Selection	Direct - National			375,000.00	0.00	Under Implementation					2024-02-19	2024-02-21	2024-02-24	2024-02-22										2024-04-04	2025-03-30
GM-PPPE-423987-NC-DIR / Contracting Payment Service Providers PSPs	IDA / V4880		Post	Direct Selection	Direct - National			177,850.00	0.00	Under Implementation					2024-05-24	2024-06-12	2024-05-27	2024-06-20										2024-06-07	2024-12-04
GM-PPPE-434952-NC-DIR / Upgrading the Nafa MIS	IDA / V4880		Post	Direct Selection	Direct - National			14,000.00	0.00	Under Implementation					2024-06-21	2024-06-25	2024-06-22	2024-07-09										2024-06-29	2024-07-29
GM-PPPE-435936-NC-DIR / Creation of Database in the Existing Accounting Software of the National Nutrition Agency (NANA)	IDA / V4880		Post	Direct Selection	Direct - National			6,000.00	0.00	Under Implementation					2024-06-25	2024-06-27	2024-06-26	2024-07-12										2024-07-07	2025-01-03
GM-PPPE-447104-NC-DIR / MOBSE ACTIVITY - VPN to connect Schools to REDs and HQ	IDA / V4880		Post	Direct Selection	Direct - National			40,000.00	0.00	Under Implementation					2024-08-26	2024-08-28	2024-08-31	2024-08-28										2024-09-10	2025-03-09

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GM-PPPE-391725-CS-COS / Development of Gambia College Transformation Strategy (Teacher Education University) MOHERST	IDA / V4880		Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2023-11-13	2024-01-28	2023-11-20	2024-01-29	2023-12-12									2023-12-19		2024-01-02		2024-04-01	
GM-PPPE-391728-CS-COS / Conduct a Tracer Study on TVET Graduates in The Gambia	IDA / V4880		Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2023-11-13	2023-11-06	2023-11-14	2023-11-14	2023-11-28	2024-02-02								2023-12-28		2024-01-11		2024-07-09	
GM-PPPE-391734-CS-COS / Development of "Strategic Improvement Plans" to scope TVET Centers of Excellence	IDA / V4880		Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2023-11-13	2023-12-12	2023-11-28	2024-01-16	2023-12-19	2024-07-23			2024-01-16	2024-07-23	2024-01-30	2024-08-02		2024-02-13		2024-02-27		2024-08-25	
GM-PPPE-394476-CS-COS / MoBSE Activity Consultant to develop technical design manual and implementation plan for Mainstreaming Effective Interventions into Schools	IDA / V4880		Post	Consultant Qualification Selection	Open - International		125,000.00	0.00	Pending Implementation	2023-12-04		2023-12-09		2023-12-28									2024-01-11		2024-01-21		2024-07-19	
GM-PPPE-394478-CS-COS / MoBSE Activity Analytical and technical design work to guide the expansion of the Second Chance education programme to include skills development and training	IDA / V4880		Post	Consultant Qualification Selection	Open - International		80,000.00	0.00	Under Implementation	2023-12-11	2024-07-31	2023-12-16		2024-01-04									2024-01-09		2024-02-04		2024-08-02	
GM-PPPE-394479-CS-COS / MoBSE Activity Conduct a feasibility study to guide the roll out of the National Language programme in LBS	IDA / V4880		Post	Consultant Qualification Selection	Open - International		120,000.00	0.00	Pending Implementation	2023-12-04		2023-12-09		2023-12-15									2023-12-29		2024-01-24		2024-07-22	
GM-PPPE-394488-CS-COS / NSPS Activity Study on the frequency at which RH data change to inform SR data overhaul component)	IDA / V4880		Post	Consultant Qualification Selection	Open - International		40,000.00	0.00	Canceled	2023-12-04		2023-12-09		2023-12-28									2024-01-02		2024-01-12		2024-07-10	
GM-PPPE-397866-CS-COS / MOHERST Development of the Skills, Innovation and Entrepreneurship Fund Operational Manual (MOHERST)	IDA / V4880		Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2023-12-19	2023-12-13	2023-12-24	2024-01-04	2024-01-22									2024-02-05		2024-03-04		2024-08-31	
GM-PPPE-422648-CS-QCBS / TA Implementation Partner for MoBSE	IDA / V4880		Prior	Quality And Cost-Based Selection	Open - International		5,000,000.00	0.00	Under Implementation	2024-04-22	2024-06-02	2024-05-07	2024-06-14	2024-06-05				2024-07-03		2024-07-18			2024-08-01		2024-08-15		2025-08-15	
GM-PPPE-447199-CS-QCBS / MOHERST RECRUITMENT OF CONSULTANT FIRM FOR THE ARCHITECTURAL DESIGN AND SUPERVISION OF TWO TVET CENTRES OF EXCELLENCE (CoEs)	IDA / V4880		Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2024-08-30	2024-08-28	2024-09-14		2024-10-06					2024-11-03		2024-11-17			2024-12-01		2024-12-15		2025-12-15

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
GM-PPPE-389179-CS-INDV / Recruitment of a Procurement Specialist for the RISE Project	IDA / V4880		Post	Individual Consultant Selection	Open - International		24,000.00	0.00	Signed	2023-10-30	2023-11-23	2023-11-23	2024-03-06	2023-11-30	2024-04-09	2023-12-14	2024-04-01	2024-08-10										
GM-PPPE-389182-CS-INDV / Recruitment of Financial Management Specialist for the RISE Project	IDA / V4880		Post	Individual Consultant Selection	Open - International		24,000.00	0.00	Under Implementation	2023-10-30	2023-11-06	2023-11-23	2024-03-05	2023-11-30		2023-12-14			2024-08-10									
GM-PPPE-389183-CS-INDV / Recruitment of a Social Safeguard Specialist for the RISE Project	IDA / V4880		Post	Individual Consultant Selection	Open - International		24,000.00	0.00	Under Implementation	2023-10-30	2023-11-06	2023-11-23	2024-03-06	2023-11-30		2023-12-14			2024-08-10									
GM-PPPE-389789-CS-INDV / Recruitment of Individual Consultant to prepare the RISE PPSS and Procurement Plan	IDA / V4880		Post	Individual Consultant Selection	Open - International		15,000.00	0.00	Canceled	2023-10-30	2023-10-30	2023-11-25		2023-12-02			2023-12-16			2024-01-15								
GM-PPPE-391321-CS-INDV / Recruitment of individual consultant to prepare the RISE P Project PPSS and Procurement Plan	IDA / V4880		Post	Individual Consultant Selection	Limited		15,000.00	0.00	Completed	2023-11-03	2023-11-06	2023-11-05	2023-11-06	2023-11-07	2023-11-16	2023-11-11	2023-11-14	2023-12-11	2023-12-20									
GM-PPPE-394429-CS-INDV / PUI Recruitment of Environmental Specialist	IDA / V4880		Post	Individual Consultant Selection	Open - International		24,000.00	0.00	Under Implementation	2023-12-11	2023-12-12	2024-01-04	2024-03-20	2024-01-09	2024-04-11	2024-01-19			2024-07-17									
GM-PPPE-394432-CS-INDV / NSPS Activity Feasibility study on the economic inclusive program - including analyzing frameworks for linking TVET Institutions to Labor Markets Skills	IDA / V4880		Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Canceled	2023-11-29		2023-12-23		2023-12-28			2024-01-07			2024-07-05								
GM-PPPE-394471-CS-INDV / MoBSE Activity Consultant to develop technical design manual and implementation plan for rolling out new curriculum	IDA / V4880		Post	Individual Consultant Selection	Open - International		25,000.00	0.00	Under Implementation	2023-12-04	2024-07-30	2023-12-28		2024-01-02			2024-01-12			2024-07-10								
GM-PPPE-397608-CS-CDS / MoBSE EIMS Analytical and technical design work on the Education Management Information System - (EMIS)	IDA / V4880		Post	Direct Selection	Direct - National		48,000.00	0.00	Under Implementation	2023-12-15	2023-12-13	2023-12-25	2023-12-28				2024-02-05			2024-08-03								

GM-PPPE-398600-CS-INDV / Consultant to Develop the RISE Project Implementation Manual PM	IDA / V4880		Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2023-12-18	2023-12-19	2023-12-23	2024-01-02	2024-01-06	2024-02-20	2024-01-20	2024-02-19
GM-PPPE-399568-CS-INDV / Recruitment of MISE Specialist for the RISE Project	IDA / V4880		Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2023-12-27	2024-01-05	2024-01-29	2024-03-06	2024-02-12	2024-04-10	2024-03-11	2024-09-07
GM-PPPE-399566-CS-INDV / Recruitment of Operations Manager for the RISE Project	IDA / V4880		Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2023-12-27	2024-01-05	2024-01-29	2024-03-20	2024-02-03	2024-04-12	2024-02-13	2024-08-11
GM-PPPE-399565-CS-INDV / Recruitment of Project Coordinator for the RISE Project	IDA / V4880		Post	Individual Consultant Selection	Open - National		32,000.00	0.00	Under Implementation	2023-12-27	2024-01-17	2024-01-29	2024-03-06	2024-02-03		2024-02-13	2024-08-11
GM-PPPE-403901-CS-INDV / MOHERST DEVELOPMENT OF A SKILLS, INNOVATION AND ENTREPRENEURSHIP FUND OPERATIONAL MANUAL	IDA / V4880		Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Pending Implementation	2024-01-22		2024-02-06		2024-02-11	2024-02-21		2024-05-21
GM-PPPE-406108-CS-INDV / (MOHERST) Study to conduct a childcare demand assessment	IDA / V4880		Post	Individual Consultant Selection	Open - International		25,000.00	0.00	Under Implementation	2024-01-30	2024-02-03	2024-02-26		2024-03-11	2024-03-20		2024-07-20
GM-PPPE-407373-CS-INDV / (MOHERST) Study on Women in Tertiary and Higher Education (MOHERST) / Development of a Manual on Female Gender Mainstreaming	IDA / V4880		Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2024-02-03	2024-02-10	2024-02-28	2024-08-04	2024-03-10	2024-08-04	2024-03-18	2024-06-20
GM-PPPE-407417-CS-INDV / (MOHERST) Development of T VET Strategy and Feasibility of the Madrasa	IDA / V4880		Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2024-02-03	2024-02-10	2024-02-28	2024-08-04	2024-03-13	2024-08-04	2024-03-19	2024-07-18
GM-PPPE-407424-CS-INDV / (MOHERST) Labor Market Study to populate the Education and Labor Market Information System (ELMIS) being developed	IDA / V4880		Post	Individual Consultant Selection	Open - International		5,000.00	0.00	Canceled	2024-02-03		2024-02-28		2024-03-13		2024-03-21	2024-06-24
GM-PPPE-413371-CS-INDV / (MOHERST) Labor Market Study to populate the Education and Labor Market Information System (ELMIS) being developed	IDA / V4880		Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Canceled	2024-03-04	2024-03-04	2024-03-29		2024-04-12	2024-04-22		2024-07-31
GM-PPPE-414510-CS-INDV / Department of Community Development - Consultancy for the situation analysis for productive economic inclusion in the Gambia	IDA / V4880		Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2024-03-07	2024-03-12	2024-03-31	2024-08-03	2024-04-14	2024-08-04	2024-04-24	2024-05-24
GM-PPPE-420581-CS-CDS / Recruitment of an Individual Consultant for the Preparation of a Regulation for the Effective Implementation of the Social Protection ACT 2023	IDA / V4880		Post	Direct Selection	Direct - International		25,000.00	0.00	Under Implementation	2024-04-04	2024-04-04	2024-04-06	2024-04-04			2024-04-09	2024-05-09
GM-PPPE-431606-CS-INDV / Recruitment of Individual Consultant to Support the Implementation of a Productive Economic Inclusion Program	IDA / V4880		Post	Individual Consultant Selection	Limited - National		39,200.00	0.00	Under Implementation	2024-06-07	2024-06-06	2024-06-07	2024-06-18	2024-06-14	2024-08-19	2024-06-28	2024-09-26
GM-PPPE-432854-CS-INDV / TA to support the development of sign language dictionary and translation of curriculum materials to sign language	IDA / V4880		Post	Individual Consultant Selection	Limited - International		30,000.00	0.00	Under Implementation	2024-06-18	2024-06-22	2024-06-19	2024-06-26	2024-06-26	2024-09-10	2024-07-18	2024-10-16
GM-PPPE-432880-CS-CDS / TA Firm for Institutional Capacity Assessment of MoBSE	IDA / V4880		Post	Direct Selection	Direct - International		80,000.00	0.00	Under Implementation	2024-06-19	2024-06-19	2024-06-29	2024-06-20			2024-07-14	2025-01-10
GM-PPPE-435934-CS-CDS / Light Touch Impact Evaluation of the Nafa Program	IDA / V4880		Post	Direct Selection	Direct - International		46,000.00	0.00	Under Implementation	2024-06-25	2024-06-27	2024-06-27	2024-07-09			2024-07-08	2024-09-06
GM-PPPE-436289-CS-INDV / Recruitment of Individual Consultant to carry out a Study on Strategies for Updating the GamsR Data	IDA / V4880		Post	Individual Consultant Selection	Limited - National		40,000.00	0.00	Under Implementation	2024-07-05	2024-07-31	2024-07-10		2024-07-17		2024-07-31	2025-01-27
GM-PPPE-436277-CS-CDS / Direct Recruitment of Yiramba Gasama as Procurement Specialist for RISE CFCU	IDA / V4880		Post	Individual Consultant Selection	Direct - National		30,000.00	0.00	Under Implementation	2024-07-18	2024-07-18	2024-07-19		2024-07-22		2024-07-22	2026-12-31
GM-PPPE-436279-CS-CDS / Recruitment of Mr Sabkou Jaagne as Project Accountant RISE CFCU	IDA / V4880		Post	Individual Consultant Selection	Direct - National		30,000.00	0.00	Under Implementation	2024-07-18	2024-07-18	2024-07-19	2024-07-24	2024-07-22		2024-07-22	2026-12-31
GM-PPPE-439885-CS-INDV / Recruitment of Legal Officer for the MOFEA CFCU	IDA / V4880		Post	Individual Consultant Selection	Direct - National		30,000.00	0.00	Under Implementation	2024-07-19	2024-07-31	2024-07-22		2024-07-22		2024-07-23	2026-12-31
GM-PPPE-447101-CS-INDV / Recruitment of Solar Expert for the Design and Supervision of Solar Installations for NSPS Office Premises	IDA / V4880		Post	Individual Consultant Selection	Limited - National		10,000.00	0.00	Pending Implementation	2024-08-26		2024-08-27		2024-09-01		2024-09-11	2025-03-10
GM-PPPE-447108-CS-INDV / MOHERST RECRUITMENT OF INDIVIDUAL CONSULTANT FOR THE DEVELOPMENT OF A PORTAL FOR THE SIE FUND	IDA / V4880		Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2024-08-26	2024-08-27	2024-09-15		2024-09-20		2024-09-30	2025-03-29

GM-PPPE-443799-CS-CDS / Mainstreaming Effective Intervention (EI) Strategy in Schools (MEIS) - An Education Project on Foundational Literacy and Numeracy	IDA / V4880		Post	Direct Selection	Direct - International		1,800,000.00	0.00	Under Implementation	2024-08-26	2024-09-03	2024-09-05	2024-09-05			2024-09-29	2025-03-28
GM-PPPE-443813-CS-CDS / Development of the GRM Module in the SRIS	IDA / V4880		Post	Direct Selection	Direct - International		47,000.00	0.00	Under Implementation	2024-09-04	2024-09-03	2024-09-06				2024-09-27	2025-03-26
GM-PPPE-449003-CS-CDS / Social Registry Data Collection in KM & Banjul	TF / C3623		Post	Direct Selection	Direct - National		1,000,000.00	0.00	Under Implementation	2024-09-09	2024-09-04	2024-09-11	2024-09-05			2024-09-20	2025-03-19
GM-PPPE-449004-CS-CDS / SPOT CHECKS AND PROCESS EVALUATION COVERING THE DATA COLLECTION PROCESS FOR THE GAMBIA SOCIAL REGISTRY	TF / C3623		Post	Direct Selection	Direct - National		55,500.00	0.00	Under Implementation	2024-09-06	2024-09-04	2024-09-08	2024-09-05			2024-09-17	2025-03-16
GM-PPPE-449533-CS-INDV / Consultancy to support the Development of The Gambia Preparedness Plan for food and nutrition crisis	IDA / V4880		Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2024-09-10	2024-09-11	2024-10-05		2024-10-10		2024-10-21	2024-12-24
GM-PPPE-449511-CS-CDS / The Gambia Roll-out of the Social and Emotional Learning Programs	IDA / V4880		Post	Direct Selection	Direct - National		333,000.00	0.00	Pending Implementation	2024-09-10		2024-09-20				2024-10-07	2027-09-24
GM-PPPE-450413-CS-CDS / Teacher Competency Assessment for the Diploma Students of Gambia College	IDA / V4880		Post	Direct Selection	Direct - National		15,000.00	0.00	Pending Implementation	2024-09-13		2024-09-15				2024-10-27	2025-04-25
GM-PPPE-450416-CS-CDS / Individual Consultant to Develop the CPCU Project Operational Manual POM	IDA / V4880		Post	Direct Selection	Direct - National		15,000.00	0.00	Pending Implementation	2024-09-16		2024-09-18				2024-10-03	2025-04-01
GM-PPPE-450485-CS-CDS / Recruitment of Senior Program Associate for the Call centres	IDA / E2940		Post	Direct Selection	Direct - National		7,500.00	0.00	Pending Implementation	2024-09-16		2024-09-22				2024-10-04	2025-04-02