

PROCUREMENT PLAN (Textual Part)

Project information: *[Egypt] [Emergency Food Security and Resilience Support Program] [P178926]*

Project Implementation agency: *[General Authority for Supply Commodities-GASC]*

Date of the Procurement Plan: *[October 13th , 2022]*

Period covered by this Procurement Plan: *[October to December 2022]*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[Egyptian Procurement Law # 182/2018]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that

Bidders/Proposers

submitting Bids/Proposals present a signed acceptance at the time of bidding, to be

incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH), risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: [is not applicable].

Works: [is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

Since the Bank has no SPD for wheat, standard procurement documents used by GASC were reviewed, and it was agreed by GASC that these documents will need to include the World Bank's anticorruption provisions including the condition that no contract should be awarded to World Bank's ineligible firms. These documents also will be amended to ensure consistency with Sections I, II and III of Procurement Regulations. The World Bank will work with GASC to ensure that the following requirements

are met: (i) bidding documents and offers will be in English language; (ii) the bidding documents will specify a clear basis for evaluation and award decisions; (iii) bid openings should be conducted publicly; (iv) the Bank does not finance directly the costs of agents that are paid by suppliers (the Bank strongly recommends to publish the agents' fees and their disclosure as part of the bid; and v) a clear complaint process will be required (accessible electronically) and the World Bank should be notified immediately of any complaints.

PROCUREMENT PLAN Egypt, Arab Republic of : **Emergency Food Security and Resilience Support Project**

General Information
Country: Egypt, Arab Republic of **Bank's Approval Date of the Original Procurement Plan:** 2023-02-15
Revised Plan Date(s): (comma delineated, leave blank) 2023-09-27
Project ID: P178926 **GNP Date:** 2022-12-09
Project Name: Emergency Food Security and Resilience Support Project
Loan / Credit No.: IBRD / 93990
Executing Agency: Egyptian Holding Company for Silos and Storage

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-EHCSS-342914-TARAMSA ASSUTJ/RFB / extension of existing storage silo with *130 thousand tons capacity at Taramsa - Quena governorate. *40 thousand tons capacity at Assutj - Assutj governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Under Implementation	2023-03-23	2023-04-18	2023-05-03	2023-08-01	2023-05-18		2023-03-28	2023-04-27		2023-07-17		2023-08-30		2023-09-20		2025-01-12		
EG-EHCSS-342914-DANDARA-MAFALSA-RFB / new grain storage silo with (90) thousand tons capacity, railway & river transportation at Dandara - Quena governorate. *extension of existing storage silo with (60) thousand tons capacity & railway transportation at Mafalsa - Aswan gov	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Canceled	2023-04-06		2023-05-17		2023-06-01		2023-04-11			2023-07-31		2023-09-13		2023-10-04		2025-04-26		
EG-EHCSS-342914-MARASH DA-RFB / extension of existing storage silo with (50) thousand tons capacity & river transportation at Marashda - Quena governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Pending Implementation	2023-04-20		2023-05-31		2023-06-15		2023-04-25			2023-08-14		2023-09-27		2023-10-18		2025-03-11		
EG-EHCSS-342914-SHEIKH ADL-BAHMASA-RFB / extension of existing storage silo with *130 thousand tons capacity & river transportation at El-Sheikh Fadl - Minya governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Canceled	2023-05-04		2023-06-14		2023-06-29		2023-05-09			2023-08-28		2023-10-11		2023-11-01		2025-03-25		
EG-EHCSS-342914-ATTEEH-RFB / extension of existing storage silo with (90) thousand tons capacity & river transportation at Atteeh - Giza governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Pending Implementation	2023-05-18		2023-06-28		2023-07-13		2023-05-23			2023-09-11		2023-10-25		2023-11-15		2025-06-07		
EG-EHCSS-342914-TOSHKARFB / new grain storage silo with (300) thousand tons capacity & railway transport service at Toshka 1&2 - Aswan governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Bids	Open - International	Single Stage - Two Envelope			Request for Bids - Plant SPD (after prequalification)	0.00	Canceled	2023-02-17		2023-04-07		2023-04-07		2023-02-22			2023-06-06		2023-07-20		2023-08-10		2025-09-28		
EG-EHCSS-347983-TOSHKARFP / new grain storage silo with (300) thousand tons capacity & railway transport service at Toshka 1&2 - Aswan governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Under Implementation	2023-03-14	2023-06-12	2023-04-24		2023-05-09		2023-03-19	2023-06-22		2023-07-08		2023-08-21		2023-09-11		2025-08-31		
EG-EHCSS-342914-DANDARA-RFP / new grain storage silo with (90) thousand tons capacity, railway & river transportation at Dandara - Quena governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (single-Stage). Applying contract	0.00	Under Review	2023-09-18		2023-10-10		2023-10-25		2023-09-23			2023-12-24		2024-02-06		2024-02-27		2025-08-20		
EG-EHCSS-342914-MAFALSA-RFP / extension of existing storage silo with (60) thousand tons capacity & railway transportation at Mafalsa - Aswan governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Pending Implementation	2023-10-02		2023-11-12		2023-11-27		2023-10-07			2024-01-26		2024-03-10		2024-03-31		2025-09-22		
EG-EHCSS-342914-SHEIKH ADL-RFP / extension of existing storage silo with (60) thousand tons capacity & river transportation at El-Sheikh Fadl - Minya governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Pending Implementation	2023-10-16		2023-11-26		2023-12-11		2023-10-21			2024-02-09		2024-03-24		2024-04-14		2025-08-07		
EG-EHCSS-342914-BAHMASA-RFP / extension of existing storage silo with (30) thousand tons capacity at Bahmasa - Minya governorate.	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			Request for Proposal Engineering Procurement and Construction/Turnkey - Works SPD (Single-Stage)	0.00	Pending Implementation	2023-10-30		2023-12-10		2023-12-25		2023-11-04			2024-02-23		2024-04-07		2024-04-28		2025-08-21		
EG-MALR-1-CW-RFB / Rehabilitation of operating and storage yards & making one iron and steel and concrete floor for (SAKHA-SAKHA) Seeds Production station The affiliated body / Central Administration for Seed Production	IBRD / 93990	Component 2. Strengthening Preparedness and Response to Shocks	Post	Request for Bids	Open - National	Single Stage - Two Envelope			Request for Bids - Small Works SPD (2 envelope process)	0.00	Pending Implementation					2023-11-01		2023-11-06			2023-12-18		2024-03-01		2024-04-05		2024-10-02		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

