

## PROCUREMENT PLAN (Textual Part)

**Project information: Mozambique Digital Acceleration Project (P176459)**

**Project Implementation agency: Ministry of Transport and Communication**

**Date of the Procurement Plan: March 20, 2023**

**Period covered by this Procurement Plan: 3/20/2023 - 12/30/2024**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”, dated November 2020 (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree 5/2016 of March 8, 2016**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable**

**PROCUREMENT PLAN Mozambique : Mozambique Digital Acceleration Project**

**General Information**

**Country:** Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2023-03-23  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-09-28  
**Project ID:** P176459 **PN Date:** 2023-03-30  
**Project Name:** Mozambique Digital Acceleration Project  
**Loan / Credit No.:** IDA / 71820  
**Executing Agency:** Ministry of Transport and Communication

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
27/MDAP/G-RFB/2022 / Acquisition of ICT equipment and software platforms for the establishment/upgrade of the Government sector CSIRT/SOCs. Includes servers, virtualization software, licenses for data backup, replication for INTC, INAGE, CSIRTs/SOCs	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2023-10-16		2023-10-21					2023-12-02		2024-01-01	2024-02-05	2024-02-17	
16/MDAP/G-RFB/2022 / Acquisition of specific functional needs or MDAs	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,900,000.00	0.00	Pending Implementation					2023-10-31		2023-11-05					2023-12-17		2024-01-16	2024-02-20	2024-08-18	
29/MDAP/G-RFQ/2023 / Acquisition of Office Furniture	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation							2023-08-06							2023-10-01		2023-11-30	
26/MDAP/G-RFB/2022 / Acquisition of ICT equipment and software platforms and upgrade of National CSIRT/SOCs includes protection of physical information infrastructure and cloud-based security services	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2023-07-31		2023-08-05					2023-09-16		2023-10-16	2023-11-20	2024-01-19	
08/MDAP/G-RFQ/2022 / Acquisition of Office equipment	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,785.00	0.00	Pending Implementation							2023-07-05							2023-08-30		2023-09-29	
47/MDAP/INAGE/G-RFB/23 / Acquisition of equipment to improve the performance of GovNET	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2023-11-15		2023-11-20					2024-01-01		2024-01-31	2024-03-06	2024-09-02	
49/MDAP/INAGE/G-RFB/23 / Acquisition of equipment and tools to allow the management and monitoring of cyber events	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2023-11-15		2023-11-20					2024-01-01		2024-01-31	2024-03-06	2024-09-02	
30/MDAP/INTICG-RFQ/2023 / Acquisition of Material for Exhibition Within the Scope of Facim 2023	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2023-09-05							2023-10-31		2023-11-30	
52/MDAP/INCMG-RFB/23 / Emergency Telecom Equipment for INCM	IDA / 71820	Component 1: Digital Access and Inclusion	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Pending Implementation					2023-10-31		2023-11-05					2023-12-17		2024-01-16	2024-02-20	2024-06-19	
53/MDAP/SCNG-RFB/23 / Supply, Assembly and Maintenance of IT Communications Equipment for CMCV's in South, Center and North of Country.	IDA / 71820	Component 1: Digital Access and Inclusion	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Pending Implementation					2023-11-30		2023-12-05					2024-01-16		2024-02-15	2024-03-21	2024-09-17	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
12/MDAP/NCS-RFB/2022 / Hiring a Service Provider to provide internet connectivity for public access points - CMCs + digital plazas	IDA / 71820	Component 1: Digital Access and Inclusion	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,000,000.00	0.00	Pending Implementation					2023-09-29		2023-10-04					2023-11-15		2023-12-15	2024-01-19	2024-07-17	
24/MDAP/NCS-RFB/2022 / Hiring a Service Provider to set up office space to accommodate the National CSIRT, SOC, MZ TLD, National Cybersecurity Observatory (ONSC) and DPO.	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2023-09-29		2023-10-04					2023-11-15		2023-12-15	2024-01-19	2024-05-18	
17/MDAP/NCS-RFB/2022 / Hiring a Service Provider for Supply of high-speed connectivity and associated enterprise services to connect MDAs and other priority public institutions throughout the country and establishment of an associated virtual private network	IDA / 71820	Component 2: Foundations for Accelerated Digital Transformation	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2023-09-15		2023-09-20					2023-11-01		2023-12-01	2024-01-05	2024-05-04	
51/MDAP/NCS-DC/2023 / Technical Assistance for the development of PADIM's Complaints and Complaints Management System	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Direct Selection	Direct - National			110,000.00	0.00	Pending Implementation					2023-10-02		2023-10-07							2023-11-11		2025-11-11	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
28/MDAP/CS-QCBS/2022 / Consultant Services to Risk and vulnerability assessment, testing and training.	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2023-06-15	2023-07-06	2023-08-19						2023-09-16	2023-10-16	2023-11-20			2023-12-25	2024-04-23			
18/MDAP/CS-QCBS/2022 / Consultant Services for technical assistance to support Gov Net network planning, deployment and management, including upgrading the Network Operations Center (NOC)	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2023-07-31	2023-08-21	2023-10-04						2023-11-01	2023-12-01	2024-01-05			2024-02-09	2024-06-08			
19/MDAP/CS-QCBS/2022 / Consultant Services for technical assistance to support a review of existing data governance and management practices and development of a data governance framework and implementation roadmap.	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - National		245,000.00	0.00	Pending Implementation	2023-08-07	2023-08-28	2023-10-11						2023-11-08	2023-12-08	2024-01-12			2024-02-16	2024-06-15			
09/MDAP/CS-QCBS/2022 / Hiring Consultant Services for Transaction advisory support for Trnecel	IDA / 71820	Component 1: Digital Access and Inclusion	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2023-09-15	2023-10-06	2023-11-19						2023-12-17	2024-01-16	2024-02-20			2024-03-26	2024-09-22			
25/MDAP/CS-QCBS/2022 / Consultant Services for technical assistance to review, provide recommendations and define the system design and technical architecture for cyber security in government.	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2023-08-31	2023-09-21	2023-11-04						2023-12-02	2024-01-01	2024-02-05			2024-03-11	2024-07-09			
22/MDAP/CS-QCBS/2022 / Consultant Services for technical assistance to support MCTES / MINEDH negotiate with mobile operators and ISPs to provide low cost and/or subsidized internet data packages for the secondary/tertiary students and teachers	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2023-09-29	2023-10-20	2023-12-03						2023-12-31	2024-01-30	2024-03-05			2024-04-09	2024-09-06			
10/MDAP/CS-QCBS/2022 / Hiring Consultant Services for Technical Assistance to Develop Digital Inclusion Analytics and Action Plans	IDA / 71820	Component 1: Digital Access and Inclusion	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2023-09-29	2023-10-20	2023-12-03						2023-12-31	2024-01-30	2024-03-05			2024-04-09	2024-10-06			
13/MDAP/CS-QCBS/2022 / Feasibility and sustainability study for the digital device affordability schemes and policy design of device affordability scheme and capacity building to set up the scheme	IDA / 71820	Component 1: Digital Access and Inclusion	Prior	Quality And Cost-Based Selection	Open - International		900,000.00	0.00	Pending Implementation	2023-08-31	2023-09-21	2023-11-04						2023-12-02	2024-01-01	2024-02-05			2024-03-11	2024-09-07			
20/MDAP/CS-COS/2022 / Consultant Services for technical assistance to support development of a Govt cloud policy, strategy and operationalization plan.	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Pending Implementation	2023-07-27		2023-08-10							2023-09-09				2023-10-14	2024-01-19			
01/MDAP/QCBS - RFP/2022 / Hiring a Regulatory Service f or Regulatory and Technical Assistance to the INCM	IDA / 71820	Component 1: Digital Access and Inclusion	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2023-07-20	2023-09-18	2023-08-10						2023-10-21	2023-11-20	2023-12-25			2024-01-29	2024-04-28			
21/MDAP/CS-COS/2022 / Consultant Services for technical assistance to support INAGE / MoRENET to connect more higher education institutions and TVETs through reviewing MoRENET's business plan to ensure sustainability	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Pending Implementation	2023-08-01		2023-08-15								2023-09-14			2023-10-19	2023-12-18			
15/MDAP/CS-QCBS/2022 / Hiring a Consultancy for Capacity building for the Universal Service and Access Fund	IDA / 71820	Component 1: Digital Access and Inclusion	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Pending Implementation	2023-08-30	2023-09-20	2023-11-03						2023-12-01	2023-12-31	2024-02-04			2024-03-10	2024-06-08			
23/MDAP/CS-QCBS/2022 / Consultant Services for technical assistance to the Ministry of Education and Human Development (MINEDH) and MCTES to support the implementation of the forthcoming Mozambique Digital Skills Country Action Plan	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2023-09-20	2023-10-11	2023-11-24						2023-12-22	2024-01-21	2024-02-25			2024-03-31	2024-06-29			
14/MDAP/CS-QCBS/2022 / Consultancy to develop Feasibility study and technical assistance to design the digital literacy program	IDA / 71820	Component 1: Digital Access and Inclusion	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2023-08-15	2023-09-05	2023-10-19						2023-11-16	2023-12-16	2024-01-20			2024-02-24	2024-06-23			
44/MDAP/INAGE/CS-QCBS/23 / Hiring of Consulting Services to strengthen institutional capacity in the implementation of CSIRT in the Public sector	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Under Review	2023-09-29	2023-09-20	2023-10-20						2023-12-31	2024-01-30	2024-03-05			2024-04-09	2024-10-06			
45/MDAP/INTIC/CS-QCBS/23 / Consulting Services for the implementation of the National Computer Security Incident Response Team	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2023-10-16	2023-11-06	2023-12-20						2024-01-17	2024-02-16	2024-03-22			2024-04-26	2024-10-23			
46/MDAP/INTIC/CS-QCBS/23 / Consulting Services for the conceptualization and implementation of the national observatory of the digital society and cyber security in Mozambique	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2023-11-15	2023-12-06	2024-01-19						2024-02-16	2024-03-17	2024-04-21			2024-05-26	2024-11-22			
48/MDAP/INAGE/CS-QCBS/23 / Hiring a Consultancy for the Preparation of the Technical Study for the Expansion of the Capacity of GOVNET	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Prior	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Pending Implementation	2023-08-31	2023-09-21	2023-11-04						2023-12-02	2024-01-01	2024-02-05			2024-03-11	2024-09-07			

07/MDAP/CS-QCBS/2023 / Consultancy for Legal Assistance for reforms and regulations in the areas of data protection and cyber security	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2023-08-20	2023-09-10	2023-10-24	2023-11-21	2023-12-21	2024-01-25	2024-02-29	2024-08-27
--	-------------	--	-------	----------------------------------	----------------------	--	------------	------	------------------------	------------	------------	------------	------------	------------	------------	------------	------------

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02/MDAP/CS-INDV/2022 / Hiring of the Project Manager for Component 1	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Individual Consultant Selection	Open - International		96,000.00	0.00	Under Implementation	2023-02-28	2023-04-10	2023-04-18	2023-05-09		2023-06-13		2024-06-13		
03/MDAP/CS-INDV/2022 / Hiring of the Project Manager for Component 2	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Open - International		96,000.00	0.00	Under Implementation	2023-02-28	2023-04-03	2023-04-18	2023-05-09		2023-06-13		2024-06-13		
04/MDAP/CS-INDV/2022 / Hiring Procurement Assistant	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Prior	Individual Consultant Selection	Open - National		42,000.00	0.00	Under Implementation	2023-04-28	2023-04-12	2023-06-16	2023-07-27	2023-07-07	2023-08-23	2023-08-11	2024-08-11		
11/MDAP/CS-INDV/2022 / Hiring Procurement Specialist	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Prior	Individual Consultant Selection	Open - International		78,000.00	0.00	Under Implementation	2023-04-28	2023-04-12	2023-06-16	2023-07-27	2023-07-07	2023-08-07	2023-08-11	2024-02-07		
05/MDAP/CS-INDV/2022 / Hiring of Senior Accountant	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Under Implementation	2023-06-15	2023-05-23	2023-08-03		2023-08-24		2023-09-28	2024-03-26		
07/MDAP/CS-INDV/2022 / Hiring M&E Officer	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Canceled	2023-10-16		2023-12-04		2023-12-25		2024-01-29	2025-01-29		
30/MDAP/CS-INDV/2023 / Environmental Safeguards Specialist	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Individual Consultant Selection	Open - National		69,000.00	0.00	Under Implementation	2023-06-30	2023-06-19	2023-08-18		2023-09-08		2023-10-13	2024-10-12		
31/MDAP/CS-INDV/2023 / Social Safeguards Specialist	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Individual Consultant Selection	Open - National		69,000.00	0.00	Under Implementation	2023-06-30	2023-06-19	2023-08-18		2023-09-08		2023-10-13	2024-10-12		
32/MDAP/CS-INDV/2023 / Planning, Monitoring and Evaluation Officer	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Under Implementation	2023-06-30	2023-06-23	2023-08-18		2023-09-08		2023-10-13	2024-10-12		
33/MDAP/CS-INDV/2023 / ICT Senior Specialist	IDA / 71820	Component 3: Project Management, Institutional Coordination and Citizen Engagement	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Under Implementation	2023-07-31	2023-08-01	2023-09-18		2023-10-09		2023-11-13	2024-05-11		
34/MDAP/INTIC/CS-INDV/23 / Network Security Specialist 1	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2023-09-29	2023-09-19	2023-10-04		2023-10-25		2023-11-29	2024-11-28		
35/MDAP/INTIC/CS-INDV/23 / Network Security Specialist 2	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2023-09-29	2023-09-19	2023-10-04		2023-10-25		2023-11-29	2024-11-28		
36/MDAP/INTIC/CS-INDV/23 / Security Specialist for Digital Applications and Platforms 1	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2023-09-29	2023-09-19	2023-10-04		2023-10-25		2023-11-29	2024-11-28		
37/MDAP/INTIC/CS-INDV/23 / Security specialist for applications and digital platforms 2	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2023-09-29	2023-09-19	2023-10-04		2023-10-25		2023-11-29	2024-11-28		
38/MDAP/INTIC/CS-INDV/23 / Cybersecurity Analyst 1	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2023-09-29	2023-09-19	2023-10-04		2023-10-25		2023-11-29	2024-11-28		
39/MDAP/INTIC/CS-INDV/23 / Cybersecurity Analyst 2	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2023-09-29	2023-09-19	2023-10-04		2023-10-25		2023-11-29	2024-11-28		
40/MDAP/INTIC/CS-INDV/23 / Senior Legal Specialist	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Open - National		100,000.00	0.00	Pending Implementation	2023-10-02		2023-11-20		2023-12-11		2024-01-15	2025-01-14		
41/MDAP/INAGE/CS-INDV/23 / Cybersecurity Specialist 1 f or INAGE	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Under Implementation	2023-10-23	2023-09-19	2023-12-11		2024-01-01		2024-02-05	2025-02-04		
42/MDAP/INAGE/CS-INDV/23 / Cybersecurity Specialist 2 f or INAGE	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Under Implementation	2023-10-23	2023-09-19	2023-12-11		2024-01-01		2024-02-05	2025-02-04		
43/MDAP/INAGE/CS-INDV/23 / Cybersecurity analyst for INAGE	IDA / 71820	Component 2: Foundations f or Accelerated Digital Transformation	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Under Implementation	2023-10-23	2023-09-19	2023-12-11		2024-01-01		2024-02-05	2025-02-04		