

PROCUREMENT PLAN (Project Preparation Advance- PPA)

Project information: Ghana, Africa Higher Education Centers of Excellence for Development Impact Project (ACE Impact) P164546

Project Implementation agency: Association of African University (AAU)

Date of the Procurement Plan: September 7, 2018

Period covered by this Procurement Plan: October 2018- June 2019 (PPA Period)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: As AAU does not follow Ghana PPDA, when approaching the national market (as specified in the Procurement Plan tables in STEP), Bank’s Procurement Regulations will be followed.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations -Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

None

**Recommendations from the Procurement Assessment of AAU
(Finalized in June 2018)**

As part of the preparation of the Project Preparation Advance (PPA), the following recommendations were made as a result of the procurement assessment of AAU, carried out by the World Bank:

- a. Recruit external consultant/staff who is proficient with much experience - in World Bank procurement rules and procedures, general procurement, donor funded procurement to prosecute all procurement at AAU as well as quality assure and support the procurement at the identified Centers of Excellences;
- b. Use World Bank standard procurement documents found on the website- www.worldbank.org/procurement for all procurements with the appropriate modification acceptable by the World Bank;
- c. Prepare a simple Procurement Manual (or a part of a Public Investment Management- PIM) in line with the World Bank Procurement Regulation to guide procurement implementation;
- d. The Project should immediately prepare the Project Procurement Strategy Document PPSD- with support of the World Bank and prepare a procurement plan covering at least the first 18 months of the project life- to be immediately submitted to the Bank for review and clearance.
- e. The Procurement Specialist should attend the World Bank monthly procurement clinic, while building the capacity of the entire organization on World Bank procurement procedures.

Thresholds for Prior Review, Procurement Approaches and Methods - Good, Works, Non-Consulting

RISK RATING	Prior Review Threshold in (US\$ '000)					Procurement Methods Thresholds (in US\$'000)							
			Consultants		Single Source & Direct Contract	Works			Goods, IT and non-consulting services			Shortlist of National Consultants	
	Works	Goods, IT Systems+ Non Con. Serv	Firms	Individuals		Open International or ICB	Open National or NCB	Request for Quotation/ National Shopping	Open International or ICB	Open National or NCB	Request for Quotation/ National Shopping	Consulting services	Engineering & construction supervision
HIGH	≥\$5,000	≥\$1,500	≥\$500	≥\$200	≥\$50	≥15000	<15000	≤200	≥3000	<3000	≤100	<300	≤500

Services and Consulting Services

Post Review: All contracts not subject to prior review shall be subject to post review.

I. Summary of the procurement packages for Good, Works and Non-Consulting Services

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantageous Bid, BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
NON-CONSULTING SERVICES											
1	Translation services during selection of ACEs (PSC meeting)	6,000	Post	Open-International	RFQ	Most advantageous bid	Single stage-single envelope	No	No	10/15/2018	10/29/2018
2	Translation Services BootCamp/ Project Launch Workshop	12,000	Post	Open-International	RFQ	Most advantageous bid	Single stage-single envelope	No	No	1/7/2019	1/21/2019
Total Non- Consulting Services		18,000									

II. Threshold Prior Review, Selection Approaches and Methods - Consulting Services - Refer to threshold table above.

Note: Consultancy services estimated to cost equivalent to US \$ 300,000 and above per contract shall be advertised in the United Nations Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or regional newspaper.

Summary of the procurement packages for Consulting Services:

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open - International/ National/ etc.)	Selection Method (QCBS, FBS, LCBS, QBS, CQS, DS etc.)	Shortlisting (Yes/ No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
1	Recruiting ACE Impact Project Manager	72,000	Prior	Open International	INDV	Yes	10/15/2018	11/9/2018
2	Recruiting ACE Impact M&E Officer	18,000	Prior	Open International	INDV	No	10/15/2018	11/04/2018
3	Technical assistance towards proposal improvements and capacity building before and at the Boot Camp by several experts (~30 experts).	250,000	Prior	Open International	INDV	No	10/15//2018	11/12/2018
4	Technical assistance for graduate tracer studies	15,000	Post	Open International	FIRM/CQS	No	4/6/2019	4/20/2018
5	Recruiting Procurement Specialist	15,000	Prior	Open International	INDV	No	10/15/2018	10/29/2018
6	Recruiting Safeguards Specialist	30,000	Prior	Open International	INDV	No	10/9/2018	10/23/2018
Total Consultancy Services		400,000						

PROCUREMENT PLAN Western and Central Africa : First Africa Higher Education Centers of Excellence for Development Impact Project

General Information
Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2018-10-16
Revised Plan Date(s): (comma delineated, leave blank) 2023-09-28
Project ID: P164546 **GNP Date:** 2020-07-27
Project Name: First Africa Higher Education Centers of Excellence for Development Impact Project
Loan / Credit No.: IDA / 63880, /, IDA / V2380, IDA / D4430, IDA / D4290
Executing Agency: ASSOCIATION OF AFRICAN UNIVERSITIES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-AAU-96092-GO-RFQ / Purchase of equipment for key project officers (8 computers and a camera)	IDA / V2380	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	24,225.45	Completed							2019-01-31	2020-07-22							2019-02-24	2020-08-15	2019-03-06	2021-08-16
GH-AAU-96095-GO-RFQ / Office furniture and equipment of Project manager (chair, desk and cabinet, scanner, printer)	IDA / V2380	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	865.84	Completed							2019-01-31								2019-02-24	2019-08-21	2019-03-06	2019-10-05
GH-AAU-163181-GO-RFQ / Purchase of official vehicle	IDA / D4430	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		38,000.00	37,050.00	Completed							2020-03-17	2020-04-06							2020-04-28	2020-05-02	2020-10-25	2020-05-10
GH-AAU-163182-GO-RFQ / Purchase of official vehicle (minibus for transport of staff and equipment)	IDA / D4430	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,000.00	31,650.00	Completed							2020-03-17	2020-04-06							2020-04-24	2020-05-02	2020-10-21	2020-05-10
GH-AAU-163183-GO-RFQ / Purchase of video conferencing equipment for the ACE Regional Facilitation Unit (AAU Secretariat)	IDA / D4430	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	32,578.87	Completed							2020-03-15	2020-04-30							2020-04-27	2020-07-01	2020-10-24	2021-08-16
GH-AAU-193339-GO-RFQ / Preparation and printing of communication materials for the ACE Impact Project	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled							2020-10-06								2020-12-01		2021-05-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-AAU-81618-NC-RFQ / Translation services during selection of ACEs (PSC meeting)	IDA / 63880	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	6,743.85	Completed							2018-10-20	2018-04-04							2018-11-20	2018-04-28	2018-12-04	2018-05-16
GH-AAU-81622-NC-RFQ / Translation Services / BootCamp/ Project Launch Workshop	IDA / 63880	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations				12,000.00	48,000.00	Completed							2020-07-27								2020-09-14	2020-02-15	2020-11-13	2020-03-11
GH-AAU-193338-NC-RFQ / ACE Impact Documents Translation	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled							2020-10-02								2020-11-13		2021-05-12	
GH-AAU-193340-NC-RFQ / Development and deployment of Workshop Support Platforms and Workshop App	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled							2020-10-06								2020-12-01		2021-05-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-AAU-81634-CS-CQS / Technical assistance for graduate tracer studies	/	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - International		15,000.00	0.00	Canceled	2018-10-15	2018-11-05	2018-12-19										2019-01-18	2019-02-22	2019-08-21			
GH-AAU-95506-CS-LCS / Auditing services	IDA / V2380	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		10,000.00	0.00	Canceled	2019-02-28	2019-03-21	2019-04-02					2019-05-02	2019-05-12				2019-05-26	2019-06-07	2019-07-07			
GH-AAU-302219-CS-QCBS / External Auditor for the AAU	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		10,000.00	0.00	Canceled	2022-06-30	2022-06-30	2022-07-07	2022-07-21				2022-08-04	2022-08-11				2022-08-25	2022-09-15	2023-03-14			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-AAU-81624-CS-INDV / Recruiting ACE Impact Project Manager	IDA / 63880	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		72,000.00	312,000.00	Signed	2018-10-15	2019-01-08	2018-11-24	2019-06-10	2018-12-15	2019-07-17	2019-01-19	2019-07-21	2024-01-18	

GH-AAU-81630-CS-INDV / Technical assistance towards proposal improvements and capacity building before and at the Book Camp by several experts (~30 experts).	IDA / 63880	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		250,000.00	0.00	Canceled	2018-10-11	2018-11-01	2018-11-29	2018-12-20	2019-01-24	2019-07-23				
GH-AAU-81648-CS-INDV / Recruiting Procurement Specialist	IDA / VZ380	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		15,000.00	84,000.00	Signed	2019-01-25	2019-09-26	2019-03-15	2020-05-01	2019-03-18	2020-05-29	2019-03-26	2020-06-27	2021-03-25	
GH-AAU-95505-CS-CDS / Bibliometric verification and Disbursement Link Indicator Validation	IDA / VZ380	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Direct Selection	Direct		120,000.00	293,980.00	Signed	2019-01-31	2019-08-26	2019-02-10	2019-10-11			2019-03-17	2019-12-15	2020-03-11	
GH-AAU-142838-CS-CDS / Development of Monitoring, Evaluation and Learning digital platform	IDA / D4430	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		80,000.00	97,200.00	Signed	2019-10-25	2019-11-19	2019-11-08	2019-12-11			2019-11-28	2020-01-12	2020-05-26	
GH-AAU-81627-CS-INDV / Recruiting ACE Impact M&E Officer	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		46,000.00	0.00	Under Review	2019-11-04	2019-11-12	2019-11-24		2019-12-06		2020-01-10		2020-07-08	
GH-AAU-81649-CS-INDV / Recruiting Safeguards Specialist	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-11-04	2020-04-28	2019-12-01	2020-10-09	2019-12-08		2019-12-29		2020-06-26	
GH-AAU-142842-CS-INDV / Recruitment sexual harassment policy expert - Anglophone	IDA / D4430	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		25,000.00	11,500.00	Completed	2019-11-07	2019-12-16	2019-12-04	2020-01-30	2019-12-16	2020-10-12	2020-01-18	2020-01-30	2020-07-16	2021-01-07
GH-AAU-144807-CS-INDV / Recruiting sexual harassment policy expert - Francophone	IDA / D4430	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		25,000.00	3,000.00	Completed	2019-11-08	2019-12-16	2019-12-27	2021-09-26	2020-01-17	2021-10-05	2020-02-21	2021-11-03	2020-08-19	2021-12-07
GH-AAU-163184-CS-INDV / Recruitment of Sexual Harassment Expert	IDA / D4430	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2020-03-06		2020-03-21		2020-03-26		2020-04-03		2022-03-24	
GH-AAU-181838-CS-CDS / Recruitment of Subject Matter Expert Abbasian Midyae for 3 Impact Centers (TReCK, CELT and CoE Dileuil)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		18,000.00	40,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-10-20	2021-02-28	
GH-AAU-182071-CS-CDS / Recruitment of Subject Matter Expert Benjamin Tchoffo for 1 Impact Center (CEFORIS)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		10,000.00	15,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-02	2021-02-28	
GH-AAU-182073-CS-CDS / Recruitment of Subject Matter Expert Chux Daniels for 3 Impact Centers (RWESCK, STEE and CoE_Knusu/KEEP)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		18,000.00	23,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-08	2021-02-28	
GH-AAU-182074-CS-CDS / Recruitment of Subject Matter Expert Cyrille van Effetere for 2 Impact Centers (CEFOR and CCBAD)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		14,000.00	18,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-03	2021-02-28	
GH-AAU-182075-CS-CDS / Recruitment of Subject Matter Expert Dimitris Noulakis for 3 Impact Centers (ACETEL, A CENPEE and ACETSE)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		18,000.00	20,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-02	2021-02-28	
GH-AAU-182076-CS-CDS / Recruitment of Subject Matter Expert George Skosse for 1 Impact Center (CEN)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		10,000.00	10,000.00	Completed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-06	2021-02-28	2021-10-31
GH-AAU-182078-CS-CDS / Recruitment of Subject Matter Expert Ghilif Thus for 3 Impact Centers (OAU-OAK, CEFOR and CAPC)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		18,000.00	20,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-20	2021-02-28	
GH-AAU-182079-CS-CDS / Recruitment of Subject Matter Expert Janis Tupesis for 2 Impact Centers (ACEMFS and A CEDHARS)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		14,000.00	28,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-10-31	2021-02-28	
GH-AAU-182080-CS-CDS / Recruitment of Subject Matter Expert Jerome Chennal for 2 Impact Centers (CERME and DOUNEDON)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		14,000.00	0.00	Completed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-08-02	2021-02-28	2020-08-02
GH-AAU-182081-CS-CDS / Recruitment of Subject Matter Expert Joseph Mutale for 3 Impact Centers (RCEES, ACE_SP ED and ACE-FUELS)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		18,000.00	25,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-08	2021-02-28	
GH-AAU-182082-CS-CDS / Recruitment of Subject Matter Expert Luis Mira Silva for 2 Impact Centers (WACCI and CEFETER)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		14,000.00	20,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-05	2021-02-28	
GH-AAU-182083-CS-CDS / Recruitment of Subject Matter Expert Medisio Nassef for 1 Impact Center (ACECoR)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		10,000.00	0.00	Completed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-10-18	2021-02-28	2020-11-02
GH-AAU-182084-CS-CDS / Recruitment of Subject Matter Expert Mamadou Diallo for 4 Impact Centers (CEA-2/E, CEAMEN, CIEA and WACOWSA)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		22,000.00	0.00	Completed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-02	2021-02-28	2020-11-02
GH-AAU-182086-CS-CDS / Recruitment of Subject Matter Expert Nasser Ennih for 2 Impact Centers (VALDPRO and CEAGIR)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct		14,000.00	17,000.00	Completed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-07-23	2021-02-28	

GH-AAU-182088-CS-CDS / Recruitment of Subject Matter Expert Olivier Vandenbourg for 3 Impact Centers (ACEGID - GOREM and CEA-TECH_MTV)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	18,000.00	0.00	Completed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-02	2021-02-28	2020-11-02
GH-AAU-182089-CS-CDS / Recruitment of Subject Matter Expert Omandira Nath Varma for 1 Impact Center (CEA/IEA-MSASSA)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	10,000.00	15,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-23	2021-02-28	
GH-AAU-182091-CS-CDS / Recruitment of Subject Matter Expert Raphael Wahone for 2 Impact Centers (CERSA and CDA/DRYLAND AGRIC)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	14,000.00	14,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-07-12	2021-02-28	
GH-AAU-182092-CS-CDS / Recruitment of Subject Matter Expert Sokona Dagnoko for 1 Impact Center (CEA-AGRISAN)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	10,000.00	15,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-14	2021-02-28	
GH-AAU-182093-CS-CDS / Recruitment of Subject Matter Expert Solomon Agbor for 3 Impact Centers (CERHI, CEA-SAMEF and ACE-PUTOR)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	18,000.00	25,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-10-12	2021-02-28	
GH-AAU-182094-CS-CDS / Recruitment of Subject Matter Expert Xavier Michel for 6 Impact Centers (ACE-SMA, E-NISA, CEA-MITC, EMIG, CoE, Benin and CoE ZIE)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	30,000.00	30,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-11-21	2021-02-28	
GH-AAU-182137-CS-CDS / Recruitment of Subject Matter Expert Michelle Nwiesiereko for 5 Impact Centers (WACCB IP, NCDS, ACENTIFB, WACMC, ACE-PCMT and ACEPHA PI)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	26,000.00	31,000.00	Signed	2020-06-26	2020-06-29	2020-06-28	2020-07-07			2020-07-15	2020-10-28	2021-02-28	
GH-AAU-196981-CS-INDV / Recruitment of Subject Matter Expert Fadel KEBE for 1 Impact Center (CERME Togo)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	10,500.00	20,000.00	Signed	2020-09-29	2020-10-01	2020-10-01	2020-10-21	2020-10-08	2020-10-22	2020-11-12	2020-10-25	2021-02-28	
GH-AAU-196988-CS-INDV / Recruitment of Subject Matter Expert Aminata GARBA for 2 Impact Centers (ACE-SMA Benin and CEA-MITC Senegal)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	15,000.00	5,000.00	Signed	2020-09-29	2020-10-01	2020-10-01	2020-10-21	2020-10-08	2020-10-22	2020-11-12	2020-11-12	2021-02-28	
GH-AAU-229147-CS-CDS / Engagement of Subject Matter Expert Dr. Jean-Pierre VANDE RVAERE for 2 ACE Impact Centers (CEA Abomey Calavi Benin and CoE ZIE Burkina Faso)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	5,000.00	8,000.00	Signed	2021-04-13	2021-05-04	2021-04-23	2021-05-12			2021-06-11	2021-07-21	2022-02-28	
GH-AAU-229149-CS-CDS / Engagement of Subject Matter Expert Dr. Majalwa Jackson-Gilbert for 2 ACE Impact Centers (RWESCK + WACWISA Ghana)	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	5,000.00	8,000.00	Signed	2021-04-13	2021-05-04	2021-04-23	2021-05-12			2021-06-11	2021-05-25	2022-02-28	
GH-AAU-229151-CS-CDS / Engagement of Subject Matter Expert Dr. Matthias Wolff for ACE Impact Centre ACECoR Ghana	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct	5,000.00	8,000.00	Signed	2021-04-13	2021-05-04	2021-04-23	2021-05-12			2021-06-11	2021-05-25	2022-02-28	
GH-AAU-257342-CS-INDV / DL4.3 Verification Consultancy	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	30,000.00	30,000.00	Signed	2021-10-10	2021-10-11	2021-10-18	2021-10-22	2021-10-21	2021-10-22	2021-11-02	2021-11-01	2022-10-31	
GH-AAU-333426-CS-INDV / Verification Consultancy Assignment - DU 7.6	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - International	20,000.00	0.00	Signed	2022-12-27	2023-01-13	2023-01-15	2023-03-15	2023-01-22	2023-03-20	2023-02-12	2023-04-04	2023-08-11	
GH-AAU-381666-CS-CDS / Independent Verification Consultancy DU 7.6 - Abednego C ORETEY	IDA / D4290	Enhancing National and Regional Level Project Facilitation, and Monitoring and Evaluation	Post	Direct Selection	Direct - National	5,000.00	0.00	Pending Implementation	2023-09-12		2023-09-18				2023-09-29		2024-03-27	