

PROCUREMENT PLAN (Textual Part)

Project information: Pakistan Raises Revenue (P165982)

Project Implementation agency: Federal Board Revenue

Date of the Procurement Plan: June 17,2019

Period covered by this Procurement Plan: June 2019 to December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Rules 2004(PPR-2004), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations); accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
2. For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
3. The model procurement documents shall require that a signed Letter of Acceptance of the World Bank’s Anticorruption Guidelines and

Sanctions Framework be submitted at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

4. Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
5. No preference of any kind shall be given to national bidders in the bidding process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: NA;

Works: NA

PROCUREMENT PLAN Pakistan : Pakistan Raises Revenue

General Information

Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2019-09-03
Revised Plan Date(s): (comma delineated, leave blank) 2023-09-29
Project ID: P165982 **GPN Date:** 2019-08-29
Project Name: Pakistan Raises Revenue
Loan / Credit No.: IDA / 64350
Executing Agency: Federal Board of Revenue

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
PK-FBR-226877-GO-RFB / Federal Board of Revenue intends to procure Servers and Racks for Data Centre under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,825,000.00	0.00	Under Implementation					2021-04-23	2021-07-14	2021-04-29	2021-10-02			2021-06-17	2021-10-14	2021-07-28			2021-08-25		2021-12-08
PK-FBR-226878-GO-RFB / Federal Board of Revenue (FBR) intends to procure Hardware/ Software for Field Offices (Phase-I) under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,215,000.00	0.00	Pending Implementation					2021-05-28		2021-06-03				2021-07-22		2021-08-31			2021-09-28		2022-01-11
PK-FBR-226883-GO-RFB / Federal Board of Revenue (FBR) intends to procure Microsoft Products (Software) for Data Centre and Field Offices under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,550,000.00	0.00	Pending Implementation					2021-06-15		2021-06-21				2021-08-09		2021-09-20			2021-10-18		2022-01-10
PK-FBR-226884-GO-RFB / Federal Board of Revenue (FBR) intends to procure Network Devices and Storage for Data Centre (Phase-II) under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,490,000.00	0.00	Pending Implementation					2021-07-20		2021-07-26				2021-08-23		2021-10-04			2021-11-01		2022-02-14
PK-FBR-226885-GO-RFB / Federal Board of Revenue intends to procure Software and Application Server for Data Centre under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,305,250.00	0.00	Pending Implementation					2021-08-17		2021-08-23				2021-09-20		2021-11-01			2021-11-29		2022-02-21
PK-FBR-226886-GO-RFB / Federal Board of Revenue (FBR) intends to procure Hardware/ Software for Field Offices (Phase-II) under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,602,500.00	0.00	Pending Implementation					2021-09-22		2021-09-28				2021-11-16		2021-12-28			2022-01-25		2022-05-10
PK-FBR-226888-GO-RFB / Federal Board of Revenue (FBR) intends to procure Monitoring & Logging, OS, DBS and Mail Archiving Solution for Data Centre under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,392,500.00	0.00	Canceled					2021-10-13		2021-10-19				2021-11-16		2021-12-28			2022-01-25		2022-04-19
PK-FBR-226889-GO-RFB / Federal Board of Revenue (FBR) intends to procure IT Security Software for Data Centre under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		2,495,000.00	0.00	Canceled					2021-11-10		2021-11-16				2022-01-04		2022-02-15			2022-03-15		2022-06-07
PK-FBR-226891-GO-RFB / Federal Board of Revenue (FBR) intends to procure Various IT Software Solutions under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		5,095,000.00	0.00	Pending Implementation					2021-11-30		2021-12-06				2022-01-24		2022-03-07			2022-04-04		2022-06-28
E2 (PK-FBR-254102-GO-DIR) / Procurement of Secure Message Gateway (Anti Spam / Fortinet Fortimail)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Direct Selection	Direct			480,000.00	0.00	Canceled					2021-09-21	2021-09-22	2021-09-28									2021-10-23		2021-11-22
PK-FBR-226873-GO-RFB / Federal Board of Revenue intends to procure various Network Devices for Data Centre (Phase-II) under Pakistan Raises Revenue Project (PRRP).	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		495,000.00	0.00	Canceled					2021-11-30		2021-12-06				2022-01-24		2022-03-06			2022-04-03		2022-07-17
E5 (PK-FBR-254105-GO-DIR) / Procurement of Server Load Balancer With Web Access Firewall (WAF) Security for web-hosted applications FS Big IP Thunder Series)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Direct Selection	Direct			550,000.00	0.00	Canceled					2021-09-22	2021-09-22	2021-09-29									2021-10-24		2021-11-23
E15 (PK-FBR-254115-GO-DIR) / Procurement of Mail Archiving Solution (Barracuda Mail Archive)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Direct Selection	Direct			62,500.00	0.00	Canceled					2021-09-22	2021-09-22	2021-09-29									2021-10-24		2021-11-03
E6 (PK-FBR-254106-GO-DIR) / Procurement of Endpoint Security Solution/ Data Leak Prevention/ Advance Persistent Threat (TrendMicro EDX with full Unified Threat Management (UTM) modules)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Direct Selection	Direct			250,000.00	0.00	Canceled					2021-09-22	2021-09-22	2021-09-29									2021-10-24		2021-11-03
E17 (PK-FBR-254117-GO-DIR) / Procurement of Database Access Management (DAM) Idera	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Direct Selection	Direct			15,000.00	0.00	Canceled					2021-09-22	2021-09-22	2021-09-29									2021-10-24		2021-11-08

PK-FBR-250996-CS-INDV / Hiring of Portfolio Manager for CIO Office - 1	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		93,000.00	0.00	Canceled	2021-10-25	2021-11-17	2021-12-07	2021-12-17	2022-01-12	2024-05-31		
PK-FBR-255100-CS-INDV / Hiring of Portfolio Manager for CIO Office - 2	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		83,000.00	0.00	Canceled	2021-10-25	2021-11-17	2021-12-07	2021-12-17	2022-01-12	2024-03-31		
PK-FBR-255101-CS-INDV / Hiring of Project Management Officer for CIO Office - 1	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		39,000.00	0.00	Canceled	2021-10-25	2021-11-18	2021-12-07	2021-12-17	2022-01-12	2024-06-30		
PK-FBR-255102-CS-INDV / Hiring of Project Management Officer for CIO Office - 2	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		34,000.00	0.00	Canceled	2021-10-25	2021-11-18	2021-12-07	2021-12-17	2022-01-12	2024-03-31		
PK-FBR-255103-CS-INDV / Hiring of Project Management Officer for CIO Office - 3	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		29,000.00	0.00	Canceled	2021-10-25	2021-11-18	2021-12-07	2021-12-17	2022-01-12	2023-12-31		
PK-FBR-255104-CS-INDV / Hiring of Project Manager for CIO Office - 1	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		79,000.00	0.00	Under Implementation	2021-10-25	2021-11-20	2021-12-07	2022-02-28	2021-12-17	2022-03-02	2022-01-12	2024-06-30
PK-FBR-255105-CS-INDV / Hiring of Project Manager for CIO Office - 2	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		79,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2024-06-30		
PK-FBR-255106-CS-INDV / Hiring of Project Manager for CIO Office - 3	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		71,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2024-04-30		
PK-FBR-255107-CS-INDV / Hiring of Project Manager for CIO Office - 4	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		64,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2024-02-29		
PK-FBR-255108-CS-INDV / Hiring of Project Manager for CIO Office - 5	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		56,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2023-12-31		
PK-FBR-255109-CS-INDV / Hiring of Project Manager for CIO Office - 6	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		51,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2023-10-31		
PK-FBR-255110-CS-INDV / Hiring of Project Manager for CIO Office - 7	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		43,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2023-08-31		
PK-FBR-255111-CS-INDV / Hiring of Project Manager for CIO Office - 8	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		38,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2023-06-30		
PK-FBR-255112-CS-INDV / Hiring of Project Manager for CIO Office - 9	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		28,000.00	0.00	Canceled	2021-10-25	2021-11-20	2021-12-07	2021-12-17	2022-01-12	2023-03-31		
PK-FBR-260830-CS-INDV / Hiring of Social Management Specialist for Pakistan Raises Revenue	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		85,000.00	0.00	Canceled	2021-11-03	2021-11-03	2021-12-25	2022-01-08	2022-02-05	2024-06-30		
PK-FBR-260831-CS-INDV / Hiring of Financial Economist for Pakistan Raises Revenue	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		85,000.00	0.00	Canceled	2021-11-03	2021-11-03	2021-12-25	2022-01-08	2022-02-05	2024-06-30		
PK-FBR-262043-CS-INDV / Hiring of Senior Accountant - Transfer Pricing (International Taxes)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2021-11-10	2021-12-02	2021-12-26	2022-01-09	2022-02-06	2024-02-06		
PK-FBR-262048-CS-INDV / Hiring of Common Reporting Standard Compliance Specialist (International Taxes)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2021-11-10	2021-12-02	2021-12-26	2022-02-28	2022-01-09	2022-03-09	2022-02-06	2024-02-06
PK-FBR-262823-CS-INDV / Hiring of E-Commerce Transaction Taxation Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Canceled	2021-11-30	2021-12-02	2022-01-21	2022-02-04	2022-03-04	2023-03-04		
PK-FBR-262824-CS-INDV / Hiring of Digital Financial Services Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Canceled	2021-11-30	2021-12-02	2022-01-21	2022-02-04	2022-03-04	2023-03-04		
PK-FBR-263055-CS-INDV / Hiring of Consultant for Framing of Model Tax Convention for Pakistan	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Canceled	2021-11-30	2021-12-02	2022-01-21	2022-02-04	2022-03-04	2023-03-04		
PK-FBR-263059-CS-INDV / Hiring of Audit Plan Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Canceled	2021-11-30	2021-12-02	2022-01-21	2022-02-04	2022-03-04	2023-03-04		
PK-FBR-263160-CS-INDV / Hiring of Monitoring and Evaluation Specialist for Audit Wing	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2021-11-30	2021-12-02	2022-01-21	2022-02-28	2022-02-04	2022-03-01	2022-03-04	2023-03-04
PK-FBR-263186-CS-INDV / Hiring of Human Resource (Training and Development) Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2021-11-30		2022-01-21	2022-02-04	2022-03-04	2023-03-04		
PK-FBR-263188-CS-INDV / Hiring of Tax Expenditure Reporting and Evidence Based Revenue Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2021-11-30	2021-12-02	2022-01-21	2022-02-28	2022-02-04	2022-03-11	2022-03-04	2023-03-04
PK-FBR-264795-CS-INDV / Hiring of Communication Specialist for Program Office	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2021-11-30	2021-12-02	2022-01-21	2022-02-04	2022-03-04	2024-06-30		
PK-FBR-264798-CS-INDV / Hiring of Communication Specialist for FATE Wing	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2021-11-30	2021-12-02	2022-01-21	2022-02-28	2022-02-04	2022-03-02	2022-03-04	2023-03-04
PK-FBR-287659-CS-INDV / Hiring of Procurement & Contract Management Specialist for Track & Trace System	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2022-04-04	2022-04-12	2022-05-30	2022-06-13	2022-07-11	2024-06-30		
PK-FBR-287661-CS-INDV / Hiring of MIS/Data Analytics Specialist for Track & Trace System	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2022-04-04	2022-04-12	2022-05-30	2022-06-13	2022-07-11	2024-06-30		

PK-FBR-287662-CS-INDV / Hiring of Admin & Finance Specialist for Track & Trace System	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2022-04-04	2022-04-12	2022-05-30	2022-11-11	2022-06-13		2022-07-11		2024-06-30
PK-FBR-287663-CS-INDV / Hiring of Revenue Economist (Chairman Office)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2022-04-04	2022-04-12	2022-05-30		2022-06-13		2022-07-11		2023-07-11
PK-FBR-287664-CS-INDV / Hiring of Strategic Planning Consultant (Reforms & Modernization Wing)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2022-04-04	2022-04-12	2022-05-30		2022-06-13		2022-07-11		2023-07-11
PK-FBR-287666-CS-INDV / Hiring of Economist for Implementing Transparent Tax System (SPR&S/ Revenue Analysis)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2022-04-04	2022-04-09	2022-05-30		2022-06-13		2022-07-11		2023-07-11
PK-FBR-287667-CS-INDV / Hiring of Mis-invoicing Impact Specialist (SPR&S/ Revenue Analysis)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2022-04-04	2022-04-09	2022-05-30		2022-06-13		2022-07-11		2022-10-09
PK-FBR-289621-CS-INDV / Hiring of IT Consultant for Customs Automated Entry-Exit System (AIES)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2022-04-15	2022-04-09	2022-06-10	2022-10-26	2022-06-24		2022-07-22		2023-07-22
PK-FBR-289624-CS-INDV / Hiring of Architect for Customs Automated Entry-Exit System (AIES)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2022-04-15	2022-04-09	2022-06-10	2022-10-26	2022-06-24		2022-07-22		2023-07-22
PK-FBR-301892-CS-INDV / Hiring of Social Management Specialist for Pakistan Raises Revenue	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2022-06-30	2022-07-25	2022-08-25	2022-11-11	2022-09-08		2022-10-06		2024-06-30
PK-FBR-301893-CS-INDV / Hiring of Communication Specialist for Program Office	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2022-06-30	2022-07-25	2022-08-25		2022-09-08		2022-10-06		2024-06-30
PK-FBR-301895-CS-INDV / Hiring of Coordination and Reporting Specialist for Program Office	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2022-06-30	2022-07-27	2022-08-25		2022-09-08		2022-10-06		2024-06-30
PK-FBR-301899-CS-INDV / Hiring of Monitoring & Evaluation - Management Information Systems (M&E-MIS) Specialist for Program Office	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2022-06-30	2022-07-27	2022-08-25		2022-09-08		2022-10-06		2024-06-30
PK-FBR-307651-CS-INDV / Consultant for Framing of Rule 5 under FBR Act, 2007	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Direct - National		11,000.00	0.00	Under Implementation	2022-08-10	2022-08-23	2022-08-22	2022-09-01	2022-09-05		2022-10-03		2023-03-02
PK-FBR-331113-CS-INDV / Hiring of Mis-invoicing Impact Specialist for Revenue Analysis	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2022-12-16	2022-12-19	2023-02-15		2023-03-02		2023-03-30		2023-06-28
PK-FBR-331117-CS-INDV / Hiring of Revenue Impact Analysis Economist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Canceled	2022-12-16	2022-12-19	2023-02-15		2023-03-02		2023-03-30		2024-03-29
PK-FBR-331118-CS-INDV / Hiring of Tax Expenditure Reporting and Evidence Based Revenue Forecasting Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Canceled	2022-12-16	2022-12-19	2023-02-15		2023-03-02		2023-03-30		2024-03-29
PK-FBR-331119-CS-INDV / Hiring of MIS Data Analytics Specialist for Track & Trace System	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Canceled	2022-12-16	2022-12-19	2023-02-15		2023-03-02		2023-03-30		2024-03-29
PK-FBR-331120-CS-INDV / Hiring of Urdu Translator (PR)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2022-12-16	2022-12-19	2023-02-15		2023-03-02		2023-03-30		2024-03-29
PK-FBR-335514-CS-INDV / Hiring of Chief Information Security Officer	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Canceled	2023-01-12	2023-01-18	2023-02-24		2023-03-06		2023-03-21		2024-06-30
PK-FBR-346572-CS-INDV / Section of Chief Information Security Officer (IT Wing)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Canceled	2023-03-03	2023-03-03	2023-04-15		2023-04-25		2023-05-10		2024-06-30
PK-FBR-346618-CS-INDV / Section of Information Security Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		35,000.00	0.00	Canceled	2023-03-03	2023-03-03	2023-04-15		2023-04-25		2023-05-10		2024-06-30
PK-FBR-355112-CS-INDV / Hiring of Procurement Specialist Position for Program Office FBR	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		28,000.00	0.00	Pending Implementation	2023-04-05		2023-05-21		2023-05-28		2023-06-18		2024-06-30
PK-FBR-355113-CS-INDV / Hiring of Procurement Specialist on Interim basis	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Pending Implementation	2023-04-05		2023-05-21		2023-05-28		2023-06-18		2024-06-30
PK-FBR-357842-CS-INDV / Solution Architect (IT)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-19		2023-07-10		2023-08-14		2024-06-30
PK-FBR-357844-CS-INDV / DevOps Architect	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-19		2023-07-10		2023-08-14		2024-06-30
PK-FBR-357845-CS-INDV / UI/UX Designer	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		13,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-19		2023-07-10		2023-08-14		2024-06-30
PK-FBR-357848-CS-INDV / Senior Software Engineer (Java)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		26,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-19		2023-07-10		2023-08-14		2024-06-30
PK-FBR-357849-CS-INDV / Senior Software Engineer (.Net)	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		26,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-19		2023-07-10		2023-08-14		2024-06-30

PK-FBR-331118-CS-INDV-2 / Tax Expenditure Reporting and Evidence Based Revenue Forecasting Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-27		2023-07-12		2023-08-09	2024-06-30
PK-FBR-331117-CS-INDV-2 / Revenue Impact Analysis- Economist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-27		2023-07-12		2023-08-09	2024-06-30
PK-FBR-331113-CS-INDV-2 / Mis-invoicing Impact Specialist for Revenue Analysis	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Under Implementation	2023-04-27	2023-04-29	2023-06-27		2023-07-12		2023-08-09	2024-06-30
PK-FBR-360093-CS-INDV / Hiring of Chief Information Security Officer	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Pending Implementation	2023-05-10		2023-07-04		2023-07-25		2023-08-28	2024-06-30
PK-FBR-360094-CS-INDV / Hiring of Information Security Specialist on intermittent basis	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2023-05-10		2023-07-04		2023-07-25		2023-08-28	2024-06-30
PK-FBR-375153-CS-INDV / Hiring of Procurement Specialist	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Prior	Individual Consultant Selection	Open - National		24,000.00	0.00	Under Implementation	2023-08-03	2023-08-31	2023-09-05		2023-09-12		2023-10-01	2024-06-30
PK-FBR-383278-CS-INDV / Hiring of Social Management Specialist.	IDA / 64350	Traditional IFF component: Upgrade of FBR's ICT systems	Post	Individual Consultant Selection	Open - National		16,500.00	0.00	Pending Implementation	2023-09-27		2023-11-13		2023-11-23		2023-12-28	2024-06-30