

PROCUREMENT PLAN (Textual Part)

Project information: Kiribati Pacific Islands Regional Oceanscape Program (P165821)

Project Implementation agency: Ministry of Fisheries and Marine Resource Development (MFMRD)

Date of the Procurement Plan: March 20, 2019

Period covered by this Procurement Plan: March 1, 2019 – February 28, 2020.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **2002 Kiribati Procurement Act**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed

acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

Procurement in Situations of Urgent Need of Assistance or Capacity Constraints or Capacity Constraints

PROCUREMENT PLAN Kiribati : Kiribati: Pacific Islands Regional Oceanscape Program

General Information
Country: Kiribati **Bank's Approval Date of the Original Procurement Plan:** 2019-03-28
Revised Plan Date(s): (comma delineated, leave blank 2024-09-29)
Project ID: P165821 **GNP Date:**
Project Name: Kiribati: Pacific Islands Regional Oceanscape Program
Loan / Credit No.: IDA / D5570, /
Executing Agency: Ministry of Fisheries and Marine Resource Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KJ-MFMRD-243979-CW-RFQ / The minor construction work cost for PROP new Office at KPF Complex	IDA / D5570	Delivering Effective Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Other (with field or explanation)	8,000.00	9,223.59	Completed																		2022-03-13
KJ-MFMRD-400730-CW-RFQ / Implementation of Solar Salt Rapid Assessment - Beru Island	IDA / D5570	Diversifying Marine-Based Revenue Streams for Outer Islands and Coastal Communities	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	34,550.78	0.00	Canceled																		2024-08-31
KJ-MFMRD-154278-CW-RFB / Construction and Operation of the MCS Facilities in Ambo, Tarawa Island	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	2,380,000.00	0.00	Canceled	2025-07-20		2025-10-05		2025-10-05							2025-12-14		2026-01-13		2026-02-17		2027-08-11

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
MFMRD-GD-1 / Computers, printer and software	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	4,847.26	Signed								2019-04-01												2019-05-27	2019-08-02	2019-11-23	2019-08-02			
MFMRD-GD-2 / Operation Vehicle (2 units)	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		120,000.00	91,917.00	Completed								2019-04-01	2019-12-01												2019-05-27	2019-07-27	2019-11-23	2019-10-11		
MFMRD-GD-3 / Office Furniture (table, chair and filing cabinets)	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,500.00	4,470.89	Completed								2019-04-01	2019-11-28													2019-05-27	2019-08-05	2019-11-23	2019-08-29	
MFMRD-GD-4 / Boat (to facilitate coastal survey)	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		58,000.00	37,351.00	Completed								2019-04-01	2020-02-24													2019-05-27	2020-03-16	2019-11-23	2020-05-01	
PROP-GO-RFQ3 / Observer transport vessel - Betio & Kiriritimati	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		160,000.00	0.00	Canceled								2021-03-15	2021-05-13														2021-05-10	2021-11-06		
PROP-GO-RFQ2 / Supply and install 3 camera system on 50 long-liners	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Prior	Request for Proposals	Open - International	Multi Stage		750,000.00	0.00	Canceled	2022-07-01		2022-09-16		2022-09-16			2022-07-06				2022-11-25											2023-04-13	2024-10-04		
KJ-MFMRD-250635-GO-RFQ / PROP Office operational vehicle #3.	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	37,200.60	Signed								2021-09-25	2021-09-19														2021-11-20	2021-11-01	2022-05-19	
KJ-MFMRD-314392-GO-RFQ / Purchasing 2 Hp Notebook laptops (replacement for 2 staff) and 6 flash drives (32GB) for PMU Staff.	IDA / D5570	Delivering Effective Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,070.00	0.00	Canceled								2022-09-24																2022-11-19	2023-05-18	
KJ-MFMRD-247579-GO-RFQ / Observer transport vessel - Betio & Kiriritimati	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		160,000.00	0.00	Canceled								2022-03-06	2021-08-18															2022-05-01	2022-10-28	
KJ-MFMRD-154277-CW-RFB / Supply and installation of whole building IT for Kiribati MCS Facility. IT fit-out (equipment & systems): Design, data modeling, specifications, Electronic Reporting (ER)/Electronic Monitoring (EM) port monitoring/observer program/training/shipment/VMS equip	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,170,000.00	0.00	Pending Implementation					2025-03-03		2025-03-08					2025-04-19		2025-05-19										2025-06-23	2025-12-20	
KJ-MFMRD-157413-CS-INDV / Furniture for new PMU staff	IDA / D5570	Delivering Effective Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled								2021-02-20																2021-04-17	2021-10-14	
KJ-MFMRD-377383-GO-RFQ / 2x Observer Transport vessel - Betio and Kiriritimati	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Prior	Request for Quotations	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Canceled								2023-12-20	2024-04-03															2024-02-14	2024-08-12	
KJ-MFMRD-418347-GO-DIR / Hardware and Software to transition from paper-based data collection to an online e-reporting system	IDA / D5570	Diversifying Marine-Based Revenue Streams for Outer Islands and Coastal Communities	Post	Direct Selection	Direct - International			371,781.00	0.00	Signed								2024-04-01	2024-05-08	2024-04-06	2024-05-29													2024-05-11	2024-11-07	
PROP-GO-RFQ5 / Hardware and software to transition from paper-based data collection to an online e-reporting system	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		150,000.00	0.00	Canceled								2024-03-06																	2024-05-01	2024-10-28
KJ-MFMRD-431515-GO-RFQ / PMU Office IT Equipment	IDA / D5570	Delivering Effective Project Management	Post	Request for Quotations	Open - International	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2024-08-27																	2024-10-22	2025-04-20
KJ-MFMRD-441449-GO-DIR / Hook hanging scales with remote readers	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Direct Selection	Direct - International			40,000.00	0.00	Pending Implementation					2024-08-12		2024-08-17																		2024-09-21	2025-03-20
KJ-MFMRD-441456-GO-DIR / Rugged Tablets for Boarding	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Direct Selection	Direct - International			60,000.00	0.00	Pending Implementation					2024-08-12		2024-08-17																		2024-09-21	2025-03-20

PROP-CS-FIRM20 / Design and Supervision consultant for the Kiribati Seafood Safety Laboratory	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Canceled	2024-06-03	2024-06-24	2024-08-07								2024-09-06	2024-10-11	2025-04-09		
KI-MFMRD-383808-CS-COS / Design and Supervision of the Kiribati MCS Facility	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Consultant Qualification Selection	Open - International		500,000.00	0.00	Canceled	2023-12-25	2024-01-15	2024-02-28								2024-03-29	2024-05-03	2024-10-30		
KI-MFMRD-381744-CS-QCBS / Design and Supervision of final design MFMRD Office complex including MCS and Seafood Toxicology Laboratory	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Consultant Qualification Selection	Open - International		500,000.00	0.00	Signed	2023-12-03	2023-10-24	2023-12-24	2024-03-21	2024-02-06	2024-06-20					2024-03-07	2024-08-08	2024-04-11	2024-08-09	2024-10-08
KI-MFMRD-315301-CS-QCBS / Development of a lagoon and coastal fisheries pollution and seafood toxin monitoring and management plan.	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Canceled	2022-09-19	2022-11-10	2022-10-10	2022-11-22	2022-11-23				2022-12-21		2023-01-20	2023-02-24	2023-03-31	2024-03-30	
PROP-CS-FIRM8 / Observer debrief and trainer training & VMS systems maintenance training	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Consultant Qualification Selection	Open - International		140,000.00	0.00	Canceled	2023-11-06	2023-11-27	2024-01-10								2024-02-09	2024-03-15	2024-09-11		
PROP-CS-FIRM1 / Support trial with KFL vessels	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2023-06-30	2023-07-21	2023-09-03								2023-10-03	2023-11-07	2024-05-05		
PROP-CS-FIRM6 / ER training - consultant (Preparation of materials, language translation - for skippers and MFMRD staff to support ER)	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Consultant Qualification Selection	Open - International		80,000.00	0.00	Canceled	2023-08-03	2023-08-24	2023-10-07								2023-11-06	2023-12-11	2024-06-08		
PROP-CS-FIRM9 / VMS systems maintenance and support training	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Consultant Qualification Selection	Open - International		60,000.00	0.00	Canceled	2024-06-03	2024-06-24	2024-08-07								2024-09-06	2024-10-11	2025-04-09		
PROP-CS-FIRM13 / Strengthening National Coastal Resource Licensing Systems.	IDA / D5570	Diversifying Marine-Based Revenue Streams for Outer Island and Coastal Communities	Post	Consultant Qualification Selection	Open - International		400,000.00	0.00	Under Implementation	2023-12-01	2024-03-05	2023-12-22	2024-04-18	2024-02-04	2024-07-29					2024-03-05	2024-09-17	2024-04-09	2024-10-06	
PROP-CS-FIRM2 / Market State & Catch Documentation Assessment (Assessing and responding to Market State requirements)	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Consultant Qualification Selection	Open - International		470,000.00	0.00	Canceled	2024-05-01	2024-05-22	2024-07-05								2024-08-04	2024-09-08	2025-03-07		
KI-MFMRD-391671-CS-QCBS / Development of a lagoon and coastal fisheries pollution and seafood toxin monitoring and management plan, Comp 3.1a	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Canceled	2024-06-10	2024-07-01	2024-08-14						2024-09-11	2024-10-11	2024-11-15	2024-12-20	2025-12-20		
KI-MFMRD-450151-CS-COS / Development of a Lagoon and Coastal Fisheries pollution and Seafood Toxin monitoring and Management plan.	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Consultant Qualification Selection	Open - International		450,000.00	0.00	Under Implementation	2024-09-10	2024-09-13	2024-10-01	2024-09-25	2024-11-14						2024-12-14	2025-01-18	2025-07-17		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MFMRD-CS-IND-1 / Project Manager	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		47,234.00	43,600.00	Signed	2019-03-27	2019-05-01	2019-05-15	2019-04-25	2019-06-05	2019-04-29	2019-07-10	2020-05-03	2020-01-06	
MFMRD-CS-IND-2 / POM Consultant	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		50,000.00	42,365.00	Completed	2019-03-27	2019-05-28	2019-05-15	2019-08-23	2019-06-05	2019-11-04	2019-07-10	2019-11-23	2020-01-06	2020-03-22
MFMRD-CS-IND-3 / M&E Consultant	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		36,400.00	36,400.00	Signed	2019-03-27	2019-06-04	2019-05-15	2019-06-19	2019-06-05	2019-06-21	2019-07-10	2019-07-10	2020-01-06	
MFMRD-CS-IND-4 / MCS Information System Specialist	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		70,000.00	57,450.00	Completed	2019-03-27	2019-06-04	2019-05-15	2019-09-19	2019-06-05	2019-10-15	2019-07-10	2019-10-28	2020-01-06	2020-01-02
MFMRD-CS-IND-5 / Project Gender Consultant	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-03-27		2019-05-15		2019-06-05		2019-07-10		2020-01-06	
MFMRD-CS-IND-7 / Small scale Fisheries Scoping -Nat	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		14,000.00	10,000.00	Signed	2019-03-27	2019-08-23	2019-05-15	2019-10-21	2019-06-05	2019-11-04	2019-07-10	2019-11-20	2020-01-06	
MFMRD-CS-IND-10 / Seafood Toxicology Specialist	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		50,000.00	50,000.00	Completed	2019-03-27	2019-05-28	2019-05-15	2019-08-30	2019-06-05	2019-09-09	2019-07-10	2019-09-21	2020-01-06	2020-04-16
MFMRD-CS-IND-9 / Civil Works Consultant-Design and Supervision	/		Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2019-03-27		2019-05-15		2019-06-05		2019-07-10		2020-01-06	
KI-MFMRD-154030-CS-IND / Combating IUU Review and Update NPA IUU	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2022-07-01		2022-08-19		2022-09-09		2022-10-14		2023-04-12	
KI-MFMRD-154281-CS-IND / Finance Officer (PROF)	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open		26,000.00	26,000.00	Signed	2021-01-19	2021-03-02	2021-03-09	2021-05-25	2021-03-30	2021-07-05	2021-05-04	2021-07-18	2021-10-31	
KI-MFMRD-154284-CS-IND / Gender Specialist	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open		36,400.00	36,400.00	Signed	2021-01-27	2020-07-31	2021-03-17	2020-09-01	2021-04-07	2020-09-14	2021-05-12	2020-09-27	2021-11-08	
KI-MFMRD-154283-CS-IND / Operations Officer - Kiribati Island	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open		26,000.00	26,000.00	Signed	2021-03-22	2021-03-18	2021-05-10	2021-05-21	2021-05-31	2021-05-21	2021-07-05	2021-06-07	2022-01-01	
KI-MFMRD-154280-CS-IND / Procurement Officer (PROF)	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open		26,000.00	26,000.00	Signed	2021-03-03	2021-04-29	2021-04-21	2020-10-19	2021-05-12	2020-10-26	2021-06-16	2020-11-11	2021-12-13	

KI-MFMRD-154285-CS-INDV / Safeguard and Communication Specialist	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open		36,400.00	36,400.00	Signed	2021-03-01	2021-05-11	2021-04-19	2021-05-12	2021-05-10	2021-05-12	2021-06-14	2021-05-24	2021-12-11	
KI-MFMRD-225326-CS-CDS / Fisheries Specialist is needed for the focus on the drafting and finalization of certain TORs on MSCA components.	IDA / D5570	Delivering Effective Project Management	Post	Direct Selection	Direct		25,000.00	25,000.00	Signed	2021-04-05	2021-04-14	2021-04-15	2021-04-15			2021-06-19	2021-05-04	2021-12-16	
KI-MFMRD-262659-CS-QCBS / Legislation & Policy Review Expression of Interest - component 1.1: State of the art MCS Facility Bids	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		70,000.00	0.00	Completed	2021-11-26	2022-01-26	2022-02-05	2022-08-08	2022-02-26	2022-06-20	2022-04-02	2022-06-22	2022-09-29	2023-02-25
KI-MFMRD-262661-CS-COS / Post State Measures Implementation Support Consultancy - Component 1 subcomponent 1.1.4.5	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2021-11-26	2021-12-09	2022-02-05		2022-02-26		2022-04-02		2022-09-29	
KI-MFMRD-262665-CS-COS / TOR for Policy Work and Conceptualizing Seafood Toxicology and Coastal Fisheries Laboratories Financed under component 3 subcomponents 3.2 & 3.5	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Individual Consultant Selection	Open		245,000.00	0.00	Cancelled	2021-11-26	2021-12-09	2022-02-15		2022-03-08		2022-04-12		2022-10-09	
KI-MFMRD-290475-CS-CDS / Fisheries Specialist2	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Direct Selection	Direct		17,250.00	17,250.00	Signed	2022-04-19	2022-05-03	2022-04-29	2022-04-06			2022-05-09	2022-05-27	2022-06-09	
KI-MFMRD-290479-CS-COS / Procurement Officer	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open		26,000.00	26,000.00	Signed	2022-04-28	2022-02-18	2022-06-16	2022-04-14	2022-07-07	2022-04-14	2022-08-11	2022-04-29	2023-02-07	
KI-MFMRD-154271-CS-INDV / CPPL Building Study & Supply Chain in the Line Islands	IDA / D5570	Diversifying Marine-Based Revenue Streams for Outer Island and Coastal Communities	Post	Individual Consultant Selection	Open		390,000.00	0.00	Cancelled	2022-04-08		2022-06-03		2022-06-24		2022-07-25		2023-07-15	
KI-MFMRD-328800-CS-INDV / CPPL Building study in Kiribati Island.	IDA / D5570	Diversifying Marine-Based Revenue Streams for Outer Island and Coastal Communities	Post	Individual Consultant Selection	Open - International		70,000.00	0.00	Cancelled	2023-01-08		2023-02-26		2023-03-19		2023-04-23		2023-10-20	
KI-MFMRD-339187-CS-INDV / PROP Finance Officer	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open - National		26,000.00	0.00	Signed	2023-01-30	2023-01-06	2023-03-20	2023-03-09	2023-04-10	2023-02-08	2023-05-15	2023-02-15	2023-11-11	
KI-MFMRD-339186-CS-INDV / PROP Gender Specialist	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open - National		36,400.00	0.00	Signed	2023-01-30	2023-03-01	2023-03-20	2023-01-12	2023-04-10	2022-05-10	2023-05-15	2023-01-31	2023-11-11	
KI-MFMRD-346446-CS-INDV / PROP Safeguard and Communication Specialist	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open - National		36,400.00	0.00	Signed	2023-03-01	2023-03-01	2023-04-19	2023-03-23	2023-05-10	2023-03-27	2023-06-14	2023-03-28	2023-12-11	
KI-MFMRD-362570-CS-CDS / PROP Fisheries Specialist	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Direct Selection	Direct - International		25,000.00	0.00	Signed	2023-04-28	2023-05-19	2023-05-08	2023-05-09			2023-07-12	2023-06-15	2024-01-08	
KI-MFMRD-262660-CS-COS / Electronic Reporting (e-reporting) Policy/Capacity Building - Implementation support and training - Component 1 sub components 1.1 & 1.2 Financed under component 1.1.3 and 1.2.3 for year 1 operational all budget total is halve	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2021-11-26	2021-12-09	2022-02-05		2022-02-26		2022-04-02		2022-09-29	
KI-MFMRD-262662-CS-COS / Consultant on Electronic Monitoring Policy, Capacity Building, Implementation Support and Training Financed under component 1.1.3 and 1.2.3 where year 1 operational budget is halve.	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2021-11-26	2021-12-08	2022-02-05		2022-02-26		2022-04-02		2022-09-29	
KI-MFMRD-262663-CS-COS / Observer/briefing and trainer training consultant Financed under component 1.4.9.1 or year 1 operational year	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2021-11-26	2021-12-08	2022-02-05		2022-02-26		2022-04-02		2022-09-29	
KI-MFMRD-367924-CS-INDV / For the three combined activities (BPOA- KIU fishing, Port State measures implementation) and technical advice for the provision of equipment for transshipment monitoring plan	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open - International		130,000.00	0.00	Signed	2023-06-20	2023-03-13	2023-08-08	2023-07-24	2023-08-29	2023-08-31	2023-10-03	2023-06-12	2024-03-31	
KI-MFMRD-370088-CS-INDV / Electronic Reporting (e-reporting) Policy, Capacity Building, Implementation Support and training.	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open - International		80,000.00	0.00	Cancelled	2023-08-02	2023-08-27	2023-09-20		2023-10-11		2023-11-15		2024-05-13	
KI-MFMRD-154029-CS-INDV / Electronic monitoring cost recovery policy development	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open - International		30,000.00	0.00	Cancelled	2023-07-03	2023-08-28	2026-06-11		2026-07-02		2026-07-30		2027-07-30	
KI-MFMRD-370691-CS-CDS / Local Architecture - PROP Fisheries Office Complex	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Direct Selection	Direct - National		20,000.00	0.00	Signed	2023-07-07	2023-07-24	2023-07-17	2023-07-25			2023-09-20	2023-07-11	2024-03-18	
MFMRD-CS-IND-6 / Small scale Fisheries Scoping -int	/	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		46,000.00	0.00	Cancelled	2019-03-27	2019-08-23	2019-05-15		2019-06-05		2019-07-10		2020-01-06	
KI-MFMRD-154272-CS-INDV / Prepare draft legislation to implement the Kiribati Seafood Safety Scheme and draft Seafood Safety Scheme	/	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Individual Consultant Selection	Open		200,000.00	0.00	Cancelled	2022-07-01		2022-12-01		2022-12-16		2023-01-13		2024-01-12	
KI-MFMRD-157407-CS-INDV / Comprehensive Health Impact Assessment - Proposed laboratory	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Individual Consultant Selection	Open		150,000.00	0.00	Cancelled	2021-07-01		2021-08-19		2021-09-09		2021-10-14		2022-04-12	

MFMRD-CS-IND-13 / National observer programme (Implement Observer e-reporting for the domestic longline fleet)	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2022-07-18	2022-09-05	2022-09-26	2022-10-31	2023-04-29				
KJ-MFMRD-378771-CS-IND / Mid-term review Consultant	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Canceled	2023-08-25	2023-09-06	2023-10-13	2023-11-03	2023-12-08	2024-06-05			
KJ-MFMRD-381969-CS-CDS / Mid-term review consultant	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Direct Selection	Direct - International		65,000.00	0.00	Signed	2023-09-14	2023-09-25	2023-09-24	2023-09-25	2023-11-28	2023-10-16	2024-05-26		
KJ-MFMRD-366617-CS-IND / Technical advisor for transshipment monitoring support	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open - International		40,000.00	0.00	Canceled	2023-06-30		2023-08-18	2023-09-08	2023-10-13	2024-04-10			
KJ-MFMRD-383812-CS-IND / PROOP Monitoring and Evaluation Specialist	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open - National		36,400.00	0.00	Signed	2023-09-25	2023-10-03	2023-11-13	2024-02-05	2023-12-04	2024-02-05	2024-01-08	2024-02-05	2024-07-06
MFMRD-CS-IND-12 / National observer programme Consultant (Implement Observer e-reporting for the domestic longline fleet)	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Canceled	2024-01-31	2024-03-20		2024-04-10	2024-05-15	2024-11-11			
MFMRD-CS-IND-8 / Implementation of Solar Salt Rapid Assessment - Beru	IDA / D5570	Diversifying Marine-Based Revenue Streams for Outer Island Coastal Communities	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Canceled	2023-07-03		2023-08-21	2023-09-11	2023-10-16	2024-04-13			
KJ-MFMRD-421165-CS-CDS / Local Architect for MCS Kiritimati Facility	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Direct Selection	Direct - National		30,000.00	0.00	Signed	2024-04-09	2024-04-18	2024-04-19	2024-07-10		2024-06-23	2024-07-25	2024-12-20	
KJ-MFMRD-423413-CS-CDS / Legal adviser for CTD	IDA / D5570	Diversifying Marine-Based Revenue Streams for Outer Island Coastal Communities	Post	Direct Selection	Direct - National		15,000.00	0.00	Signed	2024-04-22	2024-05-08	2024-05-02	2024-08-22		2024-07-06	2025-01-02		
KJ-MFMRD-442105-CS-IND / Consultant for training in case presentation and Court proceedings	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2024-08-05	2024-09-04	2024-09-23		2024-10-14	2024-11-18	2025-05-17		
KJ-MFMRD-442106-CS-IND / Consultant to Support a trial with KFL (Domestic longliners) - EM Piloting and Roll out	IDA / D5570	Strengthening Monitoring, Control and Surveillance of Large-Scale Oceanic Fisheries	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2024-08-09	2024-09-04	2024-09-27		2024-10-18	2024-11-22	2025-05-21		
KJ-MFMRD-446658-CS-IND / PMU Safeguard and Communication Specialist	IDA / D5570	Delivering Effective Project Management	Post	Individual Consultant Selection	Open - National		218,400.00	0.00	Under Implementation	2024-08-28	2024-09-05	2024-10-16		2024-11-06	2024-12-11	2025-06-09		
KJ-MFMRD-451254-CS-IND / Director of Seafood Laboratory	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Under Implementation	2024-10-02	2024-09-24	2024-11-20		2024-12-11	2025-01-15	2025-07-14		
KJ-MFMRD-451255-CS-IND / Senior Laboratory Analyst (Chemical)	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Individual Consultant Selection	Open - National		32,000.00	0.00	Under Implementation	2024-10-02	2024-09-24	2024-11-20		2024-12-11	2025-01-15	2025-07-14		
KJ-MFMRD-451256-CS-IND / Lab Technician (Engineer)	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Individual Consultant Selection	Open - National		32,000.00	0.00	Under Implementation	2024-10-02	2024-09-24	2024-11-20		2024-12-11	2025-01-15	2025-07-14		
KJ-MFMRD-451257-CS-IND / Senior Laboratory Analyst (Microbiology)	IDA / D5570	Improving Seafood Toxicology and Safety Measures in Selected Fisheries	Post	Individual Consultant Selection	Open - National		32,000.00	0.00	Pending Implementation	2024-10-02		2024-11-20		2024-12-11	2025-01-15	2025-07-14		