

PROCUREMENT PLAN (Textual Part)

Project information: *Ukraine, Ukraine Improving Higher Education for Results Project (UIHERP), P171050*

Project Implementation agency: *Ministry of Education and Science of Ukraine*

Date of the Procurement Plan: *October 2021*

Period covered by this Procurement Plan: *October 2021 - December 2026*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the *Law of Ukraine "On Public Procurement" introduced by Law of Ukraine № 114-IX dated 19 September 2019*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations - *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc. - Not applicable

PROCUREMENT PLAN Ukraine : Ukraine Improving Higher Education for Results Project

General Information
Country: Ukraine **Bank's Approval Date of the Original Procurement Plan:** 2021-10-27
Revised Plan Date(s): (comma delineated, leave blank) 2024-09-29
Project ID: P171050 **GPN Date:** 2021-10-25
Project Name: Ukraine Improving Higher Education for Results Project
Loan / Credit No.: IBRD / 92380
Executing Agency: Ministry of Education and Science of Ukraine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
MOES-C1-EXAMS-01 LOT 1. NMT / Upgrade (additional development) of the software for conducting the National MTS Subject Test (NMT), Unified Professional Entrance Test (UPET), Unified entrance exam	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Request for Quotations	Open - National	Single Stage - One Envelope		410,000.00	0.00	Completed								2023-02-27									2023-03-23	2023-05-13	2023-12-31	2024-03-27
MOES-C1-EXAMS-01 LOT 2. USOE / Upgrade of the software for conducting the Unified State Qualification Exam (USQE)	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Request for Quotations	Open - National	Single Stage - One Envelope		120,000.00	0.00	Completed								2023-02-27									2023-03-23	2023-05-13	2023-12-31	2024-04-04
MOES-C1-EDEBO-02 / Modernization of the EDEBO hardware	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Request for Quotations	Open - National	Single Stage - One Envelope		250,000.00	0.00	Completed								2023-10-17	2023-10-12								2023-11-17	2023-11-16	2024-01-30	2024-03-27
MOES-C1-EXAMS-05 EQUIP / Computers, network equipment and backup power system for Ukrainian Center for Educational Quality Assessment (UCEQA)	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Signed								2024-03-15	2024-03-22								2024-04-10	2024-05-23	2024-06-28	
MOES-C4 ICT / Computers and office equipment for PIU	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled								2024-03-20									2024-04-23		2024-05-31	
MOES-C4 FUR / Office furniture	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,500.00	0.00	Signed								2024-03-20									2024-04-23	2024-05-14	2024-05-31	
MOES-C4 ICT-R / Computers and office equipment for PIU	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Under Implementation								2024-04-23	2024-05-01								2024-05-21		2024-06-30	
MOES-C1-EXAMS-05-3-R / Protection gateway for Ukrainian Center for Educational Quality Assessment (UCEQA)	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,000.00	0.00	Under Implementation								2024-07-16	2024-07-19								2024-08-21		2024-10-20	
UIHERP-C2-MERGERS-08 / Procurement of rotary evaporators	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,310.00	0.00	Canceled								2024-07-31									2024-09-14		2024-10-31	
MOES-UIHERP-C2-MERGERS-01 / Procurement of analytical laboratory and other equipment. Part 1.	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		381,550.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2025-05-18	
MOES-UIHERP-C2-MERGERS-02 / Procurement of spectrometry equipment. Part 1.	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		107,320.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2025-01-18	
MOES-UIHERP-C2-MERGERS-03 / Procurement of chromatography equipment. Part 1.	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		407,390.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2025-01-18	
MOES-UIHERP-C2-MERGERS-04 / Procurement of educational laboratories	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		541,700.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2025-04-18	
MOES-UIHERP-C2-MERGERS-05 / Procurement of a power quality analyzer	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,280.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2025-02-17	
MOES-UIHERP-C2-MERGERS-06 / Procurement of a potentiostat / galvanostat equipped with an impedance measurement module and analytical cell	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,360.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2025-02-17	
MOES-UIHERP-C2-MERGERS-07 / Procurement of an electron scanning microscope with an energy dispersive spectrometer	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		519,460.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2025-02-17	
MOES-UIHERP-C2-MERGERS-08 / Procurement of a high-temperature chamber furnace	IBRD / 92380	Alliances and Partnerships for Improved Efficiency and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,470.00	0.00	Under Implementation								2024-08-25	2024-08-21								2024-10-20		2024-12-19	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

MOES-IC-03 PS / Procurement Specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		62,500.00	0.00	Signed	2022-07-08	2022-07-18	2022-07-25	2022-11-14	2022-08-01	2022-11-16	2022-08-08	2023-01-24	2024-08-07	
MOES-IC-04-COS / Communications and Outreach Specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - International		60,000.00	0.00	Completed	2022-08-10	2022-08-22	2022-09-08	2022-11-14	2022-09-13	2022-12-09	2022-09-18	2022-12-21	2024-09-17	2023-05-28
MOES-IC-05-SECS / Social and Environmental Compliance Specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - International		60,000.00	0.00	Completed	2022-08-10	2022-08-22	2022-09-08	2022-11-14	2022-09-13	2022-12-09	2022-09-18	2022-12-21	2024-09-17	2024-03-31
MOES-IC-10-ITM1 / IT Product manager	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		65,000.00	0.00	Signed	2022-11-22	2022-12-07	2022-12-13	2023-02-07	2022-12-18	2023-02-22	2023-01-01	2023-04-04	2024-12-31	
MOES-IC-10-ITM2 / IT Product manager	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		65,000.00	0.00	Signed	2022-11-22	2022-12-07	2022-12-13	2023-02-07	2022-12-18	2023-02-22	2023-01-01	2023-04-04	2024-12-31	
MOES-IC-07-LS / Legal Specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		65,000.00	0.00	Signed	2022-12-16	2022-12-27	2023-01-08	2023-02-07	2023-01-13	2023-02-22	2023-01-19	2023-04-04	2025-01-18	
MOES-IC-08-PA / Project Assistant	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Signed	2022-12-16	2022-12-27	2023-01-09	2023-02-07	2023-01-14	2023-02-22	2023-01-19	2023-04-04	2025-01-18	
UIHERP-IC-12-ES / Education specialist	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Individual Consultant Selection	Direct - National		49,920.00	0.00	Signed	2023-03-07	2023-02-24	2023-03-14	2023-04-14	2023-03-17	2023-05-04	2023-03-20	2023-05-11	2025-03-19	
MOES-IC-04-COS-2 / Specialist in communication issues and information coverage	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		37,500.00	0.00	Completed	2023-10-04	2023-10-12	2023-11-02	2023-11-06	2023-11-03	2023-11-20	2023-11-08	2023-12-05	2025-02-06	2024-02-29
MOES-C3-05-SUP-IC-02 / Online Education Specialist	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Direct - National		31,200.00	0.00	Signed	2023-10-04	2023-10-12	2023-10-10	2023-10-16	2023-10-11	2023-11-22	2023-11-16	2023-11-24	2024-12-31	
MOES-IC-02-FMS / Financial management specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		62,500.00	0.00	Canceled	2022-12-23	2023-03-22	2023-01-28		2023-02-04		2023-02-14		2025-02-13	
MOES-C3-05-SUP-IC-01 / Specialist in Legislative Development for Higher Education Reform	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Completed	2023-10-04	2023-10-13	2023-11-02	2023-12-04	2023-11-03	2023-12-12	2023-11-08	2023-12-21	2023-12-29	2024-03-14
MOES-IC-02-FMS-R / Financial Management Specialist. Re-selection.	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		62,500.00	0.00	Signed	2023-10-20	2023-10-13	2023-11-12	2023-11-06	2023-11-19	2023-11-20	2023-11-25	2023-11-24	2025-12-24	
MOES-IC-15-IMP / Implementation Manager for the Education Environment and Infrastructure Enhancement	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		65,000.00	0.00	Signed	2023-11-09	2023-11-15	2023-12-03	2023-12-22	2023-12-10	2024-02-05	2023-12-20	2024-03-13	2025-12-31	
MOES-C3-05-SUP-IC-03 / Data Analyst	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Canceled	2023-12-25	2024-01-10	2024-01-26	2024-04-08	2024-02-02		2024-02-08		2026-02-07	
MOES-IC-14-TRAINING / Coordinator of the Academic Managers Training	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - International		65,000.00	0.00	Under Implementation	2024-03-19	2024-04-02	2024-04-15		2024-04-20		2024-04-30		2025-12-31	
MOES-IC-05-SECS-2 / Specialist in environmental and social issues	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - International		60,000.00	0.00	Canceled	2024-04-05	2024-04-15	2024-05-05		2024-05-19		2024-05-27		2026-05-26	
MOES-C3-05-SUP-IC-04 / Specialist for Development of Innovation Ecosystem and International Science, Technology and Innovation (STI) Cooperation	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Under Implementation	2024-04-23	2024-04-23	2024-05-22	2024-05-17	2024-06-01	2024-05-27	2024-06-07		2026-01-01	
MOES-C3-05-SUP-IC-05 / Specialist for Development and Management of Research Infrastructure	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Under Implementation	2024-04-23	2024-04-23	2024-05-22	2024-05-17	2024-06-01	2024-05-30	2024-06-07		2026-01-01	
MOES-C1-COM-01 / Developing Communication Strategy on Transforming the Higher Education	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Individual Consultant Selection	Open - National		70,000.00	0.00	Under Implementation	2024-04-29	2024-04-29	2024-05-25	2024-05-17	2024-05-30	2024-05-23	2024-06-05		2024-08-31	
MOES-C3-05-SUP-IC-06 / Specialist for HEIs' Network Optimization and Institutional Reform Support	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		47,500.00	0.00	Under Implementation	2024-05-22	2024-05-23	2024-06-15			2024-06-22	2024-07-01		2026-01-01	
MOES-IC-04-COS-3 / Specialist in communication issues and information coverage	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		47,500.00	0.00	Under Implementation	2024-05-22	2024-06-05	2024-06-17		2024-06-27		2024-07-06		2025-12-31	
MOES-IC-16-SSE / Social and Stakeholder Engagement Specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Direct Selection	Direct - National		36,000.00	0.00	Under Implementation	2024-07-14	2024-07-31	2024-07-22				2024-08-10		2026-07-31	
MOES-IC-08-PA-2 / Project Assistant	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2024-07-14	2024-07-08	2024-08-14		2024-08-17		2024-08-29		2025-12-31	
MOES-C3-05-SUP-IC-03-R / Data Analyst	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		42,500.00	0.00	Under Implementation	2024-07-15	2024-07-25	2024-08-15		2024-08-18		2024-08-30		2025-12-31	
MOES-IC-17-OHS / Environmental and Occupational Health and Safety Specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Individual Consultant Selection	Open - National		70,000.00	0.00	Under Implementation	2024-08-21	2024-08-22	2024-09-14		2024-09-17		2024-10-04		2026-12-31	
MOES-IC-13-MON / Monitoring and evaluation specialist	IBRD / 92380	Project Management, Monitoring & Evaluation	Post	Direct Selection	Direct - National		70,000.00	0.00	Under Implementation	2024-09-11	2024-09-12	2024-09-16				2024-10-01		2026-12-31	
MOES-C3-05-SUP-IC-07 / Specialist in Supporting Student Self-Governance	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Pending Implementation	2024-09-18		2024-10-14		2024-10-21		2024-10-31		2025-12-31	
MOES-C3-05-SUP-IC-08 / International Cooperation Specialist	IBRD / 92380	Capacity Building and Education Environment Enhancement	Post	Individual Consultant Selection	Open - National		37,500.00	0.00	Pending Implementation	2024-09-18		2024-10-14		2024-10-21		2024-10-31		2025-12-31	
MOES-C1-COM-02 / Specialist in communication and outreach for science in HEIs	IBRD / 92380	Sector-Wide Improvements to Governance, Financing, Quality and Transparency	Post	Individual Consultant Selection	Open - National		25,500.00	0.00	Pending Implementation	2024-09-18		2024-10-14		2024-10-21		2024-10-31		2025-12-31	