

## PROCUREMENT PLAN (Updated 27 October 2021)

**Project Implementation Agency : General Education Improvement Project (GEIP)**

**Date of the Procurement Plan : 27 October 2021**

**Period Covered by this Procurement Plan (18 months):** September 2021 to March 2023

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016; Revised November 2017, August 2018 and November 2020) (“Procurement Regulations for IPF Borrower – 4<sup>th</sup> Edition”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Government of the Kingdom of Cambodia’s Updated Standard Operating Procedures and Procurement Manual for All Externally Financed Projects/Programs, promulgated through the Sub-decree 181 ANK/BK dated December 2, 2019, which is issued pursuant to Article 3 of the Government of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. *Procurement shall be open to eligible firms from any country;*
- ii. *The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights as per attached confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including format;*

iii. Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic Preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Not Applicable*

**Procurement Method and Prior Review Thresholds**

Procurement at National Level	Open (USD)			Prior Review Threshold
	International	National	RFQ (*)	Moderate Risk
Goods	At or above 600,000	below 600,000.00 6	Below 100,000.00	4,000,000.00
Works	At or above 2,000,000.00	Below 2,000,000.00	Below 200,000.00	15,000,000.00
Consulting firm	At or above 200,000.00	Below 200,000.00	N//A	2,000,000.00
Individual Consultant	N/A			400,000.00

(\*) if the estimated cost over USD 25,000, SPN is required.

Procurement at Sub-National Levels (Community-based Procurement)			
Procurement Methods	Contract Value Thresholds (US\$)	Prior Review Threshold (\$'000)	Comments

Community-Based Procurement	The detail procedure will be provided in POM.	N/A	All Procurement Packages for Community-Based Procurement are subject to Post Review to be conducted by the External Auditor
-----------------------------	---	-----	---

**I. Goods and Works and non-consulting services.**

**1.1 Procurement (Goods) Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	8	9
Ref. No.	Contract (Description)	Estimated Cost	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bidding Doc Launch Date	Comments
1	Construction Equipment (D-GPS) and Safety Tool	34,500.00	Open National	No	No	Post	17 Jan 2022	
2	IT Equipment for setting up E-Learning Classroom for Schools -ECED (Early Childhood Education) 213 units x \$1,500 = \$ 319,500.00 -PED (Primary Education) 1000 units x \$ 1,500 = \$ 1,500,000.00 -GSED ( Secondary Education) 420 units x \$ 1,500 = \$ 630,000	2,449,500.00	Open International	No	No	Post	1 March 2022	Estimated cost to be revised
3	Laptop to store and manage student data (secondary) GSED (420 units x \$2,200=924,000), Ed-Tech for Math Computers in 5 pilot schools GSED (100 units x\$ 1,500=150,000)	1,074,000.00	Open International	No	No	Post	1 March 2022	
4	<b>ICT equipment for schools, DOE (District Office of Education ) and POE (Provincial Office of</b>	1,812,300.00	Open International	No	No	Post	01 Feb 2022	Estimated cost to be revised

	<p>Education)</p> <ul style="list-style-type: none"> <li>-Computers Laptop for POE (ECE) 1 per POE - (25 units x \$ 2,100=\$ 52,500)</li> <li>-Computers Laptop for POE (PED)-1 per POE - (25 units x \$ 2,100=\$ 52,500)</li> <li>-Computers Laptop for POE ( GSED) 1 per POE - (25 units x \$ 2,100=\$ 52,500)</li> <li>-Computers for DoE (one per DOE) GSED- (203 units x \$ 2,100=\$ 426,300)</li> <li>-LCD for secondary schools GSED - (1,533 units x \$400=613,200)</li> <li>-Printers for secondary schools GSED - (1,533 units x \$ 400=613,200)</li> </ul>							
5	<p>Office Equipment for TUP (Teacher Upgrading Program) /LUP ( Leadership Upgrading Program)</p>	432,930.00	Open National	No	No	Post	04 April 2022	
6	<p><b>Special Education Department</b></p> <ul style="list-style-type: none"> <li>-Printing machines for braille scripts (Braille Printer): 5 units x \$60,000 = \$300,000.00</li> <li>-3D Braille Printers (EZ-FORM BRAILON DUPLICATOR): 5 units x \$ 7,000 = \$35,000.00</li> <li>-Music equipment: 5 units x \$7,000 = \$35,000</li> <li>-Desktop Computers to connect to Printers : 5 units x \$2,000 = \$ 10,000.00</li> <li>-Desktop Computers for ICT lessons for students: 5 units x 5 schools x \$1,500 = \$37,500</li> <li>-Equipment for checking hearing: 5 units x \$10,000 = \$50,000.00</li> </ul>	467,500.00	Open National	No	No	Post	04 April 2022	
7	<p><b>Office Equipment</b></p> <ul style="list-style-type: none"> <li>-Computer Laptop for M&amp;E and EQAD (Education Quality Assurance Department): 10 units x \$2,200 = \$ 22,000.00.</li> <li>-Equipment for Central (PU: \$ 23000,FU:\$ 23000, ADMIN: \$ 23000, ECED: \$ 37000, PED:\$ 50000, SHD: \$ 26700, TUP: \$ 84000, DoC:\$ 33600, SED:\$ 28000)</li> </ul>	350,300.00	Open National	No	No	Post	17 Jan 2022	
8	<p>Occluder (Eye Examination) and Tuning Fork (Ear Examination)</p>	175,760.00	Open National	No	No	Post	04 April 2022	

9	<b>Vehicles Pick-ups</b> (SGED 2, PED2, DOC2, ECED1,FU1, PU1, PMT1, TUP1,DIT1)	540,000.00	Open National	No	No	Post	1-Nov-21	
10	Furniture for School Buildings Phase 1 and Furniture for Teacher's Houses Phase 1	819,000.00	Open National	No	No	Post	1-Jan- 22	
11	Furniture for School Buildings Phase 2 and Furniture for Teacher's Houses Phase 2	795,000.00	Open National	No	No	Post	1-Dec- 22	
12	Furniture for PSTTC and Furniture for Kandal RTTC	160,000.00	Open National	No	No	Post	1-Dec- 22	
13	Science materials (for 3 rooms of the secondary) GSED	960,000.00	Open International	No	No	Post	2-Mar-22	
	<b>Total Amount for Goods</b>	<b>10,070,790.00</b>						

### 1.2 Procurement (Works) Packages with Methods and Time Schedule

1	2		3	4	5	6	7	8	9
Ref. No.	Contract (Description)	Packages	Estimated Cost	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
1	Construction for Existing Targeted Schools Phase 1(33 sites x \$ 87,000)	Multiple packages	2,871,000.00	Community Based procurement	No	No	Post	1-Jan-22	
2	Construction for New Location School (Targeted Communes)Phase 1(15 sites x \$ 87,000)	Multiple packages	1,305,000.00	Community Based procurement	No	No	Post	1-Jan-22	
3	Construction for Teacher's House (Rural and Remote Schools)Phase 1(15 sites x	Multiple	630,000.00	Community Based	No	No	Post	1-Jan-22	

	\$ 42,000)	packag es		procuremen t					
4	Renovation Schools Building and Installation Laboratories Phase 1 (110 sites x \$30,000)	Multipl e packag es	3,300,000.00	Community Based procuremen t	No	No	Post	1-Jan-22	
5	Laboratories Installation Phase 1 (40 sites x \$20,000)	Multipl e packag es	800,000.00	Community Based procuremen t	No	No	Post	1-Jan-22	
6	Renovation the labs to check hearing aids (Support students with disabilities) (2 sites x \$ 8,000)	Multipl e packag es	16,000.00	Community Based procuremen t	No	No	Post	1-Jan-22	
7	Construction PSTTC (Preschool Teacher Training Center):(1 site x 720,000)	1	720,000.00	NCB	No	No	Post	1-Mar-22	
8	Construction Kandal RTTC (Regional Teacher TrainingCenter):(1 site x 720,000)	1	720,000.00	NCB	No	No	Post	1-Mar-22	
9	Construction special schools for students with disability in 2Provinces (Battambang & Kandal)	Multipl e packag es	755,000.00	Community Based procuremen t	No	No	Post	1-Mar-22	
10	Construction for Existing Targeted Schools Phase 2(45 sites x \$ 87,000)	Multipl e packag es	3,915,000.00	Community Based procuremen t	No	No	Post	1-Dec-22	
11	Construction for New Location School (Targeted Communes)Phase 2 (15 sites x \$ 87,000)	Multipl e packag es	1,305,000.00	Community Based procuremen t	No	No	Post	1-Dec-22	
12	Construction for Teacher's House (Rural and Remote Schools)Phase 2(15 sites x \$ 42,000)	Multipl e packag es	630,000.00	Community Based procuremen t	No	No	Post	1-Dec-22	

13	Renovation Schools Building and Installation Laboratories Phase 2(110 sites x \$ 30,000)	Multiple packages	3,300,000.00	Community Based procurement	No	No	Post	1-Dec-22	
14	Installation Laboratories Phase 2 (40 sites x \$20,000.00)	Multiple packages	800,000.00	Community Based procurement	No	No	Post	1-Dec-22	
15	Construction renovation works for school building in Kandal Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
16	Construction renovation works for school building in Kandal Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
17	Construction renovation works for school building in Kandal Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
18	Construction renovation works for school building in Kandal Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
19	Construction renovation works for school building in Kampong Speu Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
20	Construction renovation works for school building in Kampong Speu Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
21	Construction renovation works for school building in Kampong Speu Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	

22	Construction renovation works for school building in Kampong Speu Province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
23	Construction renovation works for school building in Prey Veng province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
24	Construction renovation works for school building in Prey Veng province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
25	Construction renovation works for school building in Prey Veng province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
26	Construction renovation works for school building in Prey Veng province. (105,000 *01buildings)	Multiple packages	105,000.00	Shopping	No	No	Post	1-Apr-22	
	<b>Total Amount for Civil Works</b>		<b>22,327,000.00</b>						

## II. Selection of Consultants

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost	Selection Method (Firm of Individual)	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
1	Architect and Civil Engineer to provide new design and concepts of Library, E- Learning, PSTTC, RTTC and Special School (2 Person x 2,500 x 6 Month)	30,000.00	IC	Post	1-Nov-21	
2	National Third Party Consultant (1 Person x 2000 x 36)	72,000.00	IC	Post	1-Nov-21	
3	Site Engineers (25 Person x 1,500 x 36)	1,350,000.00	IC	Post	1-Nov-21	



4	Consulting Firm for Water Well Testing (100 school x 54)	5,400.00	DC	Post	1-Jul-22	
5	National Procurement Consultants ( 2 x 60 x 2,000)	240,000.00	IC	Post	1-Nov-21	
6	IT Consultant Support Procurement Unit (1 x 60 x 1,500)	90,000.00	IC	Post	1-Nov-21	
7	Project Admin Assistant for PU (2 x 60 x 900)	108,000.00	IC	Post	1-Nov-21	
8	National Financial Management Consultant (DoF) (1 x 60 x 2,500)	150,000.00	IC	Post	1-Nov-21	
9	National Project Coordinator (1 x 60 x 5,000)	300,000.00	IC	Post	1-Nov-21	
10	IT Analyst for School Data (1 x 24 x 2,500)	60,000.00	IC	Post	1-Nov-21	
11	TA of Safeguards (1 x 12 x 3,000)	36,000.00	IC	Post	1-Nov-21	
12	Project National Administration Consultant for PMT(1 x 60 x 1,000)	60,000.00	IC	Post	1-Nov-21	
13	Consulting Firm for Software license development design EdTech for Grade 7 mathematics	750,000.00	QBS	Post	1-Nov-21	
14	Consulting firm to verify the achievement of PBCs (90k per year for five years)	450,000.00	QBS	Post	1-Nov-21	
15	External Auditor Firm (Procured by MEF)	100,000.00				
	<b>Total Amount for Services</b>	<b>3,701,4.00</b>				
	<b>Grand Total Goods + Civil Works + Service of Cost Estimate for Advance Procurement</b>	<b>36,199,190.0 0</b>				

**PROCUREMENT PLAN Cambodia : Cambodia General Education Improvement Project**

**General Information**

**Country:** Cambodia **Bank's Approval Date of the Original Procurement Plan:** 2022-05-09  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-03-28 2022-08-16  
**Project ID:** P174335 **GN Date:**  
**Project Name:** Cambodia General Education Improvement Project  
**Loan / Credit No.:** IDA / 70240  
**Executing Agency:** Ministry of Education Youth and Sport

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
MOEYS-GEIP-CPS-001 / School of Renovation and Lab Installation of Dangkor Lower Secondary School, Sangkat Dangkor, Khan Dangkor, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	34,742.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-002 / School of Renovation and Lab Installation of Samedh Hun Sen Phnom Penh Thmei Upper Secondary School, Sangkat Kouk Khleang, Khan Sen Sok, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	33,634.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-003 / School of Renovation and Lab Installation of Chhork Lower Secondary School, Sangkat Orloak, Khan Kamboj, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	34,440.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-004 / School of Renovation and Lab Installation of Wat Khong Lower Secondary School, Sangkat Kob I Koh, Khan Chbar Ampov, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	32,842.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-005 / School of Renovation and Lab Installation of Dambaek Khpuos Lower Secondary School, Sangkat Boeng Tumpun II, Khan Meanchey, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	14,023.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-006 / School of Renovation and Lab Installation of Tuol Sovannaram Lower Secondary School, Sangkat Tuol Sangkae II, Khan Russy Keo, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	19,309.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-007 / School of Renovation and Lab Installation of Boeung Prei Upper Secondary School, Sangkat Prek Preuv, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	31,715.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-008 / Lab Installation of Hun Sen Pochentong Lower Secondary School, Sangkat Kakab I, Khan Psenchey, Phnom Penh, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	14,869.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-009 / School of Renovation and Lab Installation & New School Construction at existing target school of Koh An det Lower Secondary School, Kampong Os commune, Chul Kiri district, Kampong Chhnang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	150,351.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-010 / School of Renovation and Lab Installation of Prapay Kiri Upper Secondary School, Prapay Kiri commune, Chul Kiri district, Kampong Chhnang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	34,506.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-011 / School of Renovation and Lab Installation at existing target school of Wat Phnom Krung Lower Secondary School, Chhuk Sar commune, Kampong Traiech district, Kampong Chhnang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	116,024.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-012 / School of Renovation and Lab Installation of Krang Skear Lower Secondary School, Krang Skear commune, Teak Pnos district, Kampong Chhnang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	30,385.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-013 / Lab Installation & New School Construction at existing target school of Ponley Lower Secondary School, Ponley commune, Khan Barbo district, Kampong Chhnang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	98,392.00	0.00	Pending Implementation																										
MOEYS-GEIP-CPS-014 / Lab Installation of Chrak Troe Lower Secondary School, Chhean Laeung commune, Samak Meanchey district, Kampong Chhnang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S)	20,340.00	0.00	Pending Implementation																										



MOEYS-GEIP-CPS-031 / Scho of Renovation and Lab Installation & New School Construction at existing target school of Koah Krakar Upper Secondary School, Koah Krakar commune, Koah Krakar district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	124,325.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-032 / Scho of Renovation and Lab Installation of Reung Lower Secondary School, Sdaekprosvuk Commune, Rukkhakiri district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	32,051.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-033 / Scho of Renovation and Lab Installation & New School Construction at existing target school of Prey Traleach Lower Secondary School, Prey Traleach commune, Rukkhakiri district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	123,389.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-034 / Scho of Renovation and Lab Installation of Ek Phnom Upper Secondary School, Preaek Luing Commune, Ek Phnom district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	35,520.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-035 / Scho of Renovation and Lab Installation of Kaanteu II Upper Secondary School, Kaanteu II commune, Banan district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	32,474.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-036 / Scho of Renovation and Lab Installation of Banan Lower Secondary School, Banan commune, Banan district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	35,328.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-037 / Scho of Renovation and Lab Installation & Teacher House of Klasing Meas Lower Secondary School, Klasing Meas Commune, Bavel district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	71,972.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-09-05
MOEYS-GEIP-CPS-038 / Scho of Renovation and Lab Installation & New School Construction at existing target school of Phloy Meas Lower Secondary School, Phloy Meas commune, Ratanak Mondul district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	120,926.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-039 / Lab Installation of Preah Monivong Upper Secondary School, Svay Por commune, Battambang district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	19,194.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-040 / Lab Installation of Sampaev Loum Upper Secondary School, Ta Sda commune, Sampaev Loum district, Battambang province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,036.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-041 / Scho of Renovation and Lab Installation of Phsar Prum Lower Secondary School, Stung Kach Commune, Sala Krao district, Pailin province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	34,510.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-042 / Scho of Renovation and Lab Installation of Bar Yekha Lower Secondary School, Pailin commune, Pailin district, Pailin province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations - Small Works (Emergency) SP D -Competitive	33,698.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-043 / Scho of Renovation and Lab Installation & New School Construction at existing target school of Phnom Thom Upper Secondary School, O Prasat commune, Mongkol Borei district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	118,952.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-044 / Scho of Renovation and Lab Installation of Nimth Upper Secondary School, Nmth commune, Polpet district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	35,382.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-01-21
MOEYS-GEIP-CPS-045 / Scho of Renovation and Lab Installation of Sras Raing Lower Secondary School, Sras Raing commune, Mongkol Borei district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	24,637.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-046 / Scho of Renovation and Lab Installation of Sigh Lower Secondary School, Sigh commune, O Chreiv district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	36,694.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-047 / Scho of Renovation and Lab Installation of Prasat Pheas Lower Secondary School, Sarung commune, Svay Chek district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	35,102.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23

MOEYS-GEIP-CPS-048 / School Renovation and Lab Installation of O Salao Lower Secondary School, O Sralao commune, Malai district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	23,806.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-049 / Lab Installation & New School Construction at existing target school of Tean Kam Lower Secondary School, Tean Kam commune, Preah Net Preah district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	100,415.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-050 / Lab Installation of Techor Hun Sen Srtao Lower Secondary School, Ninith commune, Poi pet district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,239.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-051 / Lab Installation of Kaub Upper Secondary School, Kaub commune, O Chreuv district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	14,986.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-052 / Lab Installation of Svay Chek Upper Secondary School, Roluos commune, Svay Chek district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,042.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-053 / Lab Installation of Mala Upper Secondary School, Mala commune, Malai district, Banteay Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,028.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-054 / School Renovation and Lab Installation & New School Construction at existing target school of Trapaing Prei Lower Secondary School, Trapaing Prei commune, Anlung Veng district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	126,595.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-055 / School Renovation and Lab Installation of Hun Sen Toul Ta Sek Lower Secondary School, Trapaing Prasat commune, Trapaing Prasat district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	34,730.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-056 / School Renovation and Lab Installation of Chong Kai Upper Secondary School, Chong Kai commune, Chong Kai district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	35,302.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-057 / School Renovation and Lab Installation of Kaun Kreal Lower Secondary School, Kaun Kreal commune, Samrong district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	35,188.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-058 / School Renovation and Lab Installation of Kaok Phlouk Lower Secondary School, Kaun Kreal commune, Samrong district, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	23,558.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-059 / Lab Installation & New School Construction at existing target school of Hun Sen Chey Nivul Lower Secondary School, Tum Nod Dach commune, Trapaing Prasat district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	102,740.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-060 / New School Construction at new target school of Cheung Tien Lower Secondary School, Cheung Tien commune, Chong Kai district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	88,036.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-061 / New School Construction at new target school of Chhouk Lower Secondary School, Kaun Kreal commune, Banteay Ampil district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	82,968.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-062 / New School Construction at new target school of Thnal Bannek Kaun Samphor Lower Secondary School, Lumtrong commune, Anlung Veng district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	88,507.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-063 / New School Construction at new target school of Hun Sen O Krach Lower Secondary School, Trapaing Prasat commune, Trapaing Prasat district, Oddar Meanchey province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	83,211.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05



MOEYS-GEIP-CPS-080 / School Renovation and Lab Installation of Kampong Srailao Lower Secondary School, Kampong Srailao Muey commune, Chhheb district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																	2023-01-02										2023-01-08	2023-05-23	
MOEYS-GEIP-CPS-081 / School Renovation and Lab Installation of Mi Prey Lower Secondary School, Mi Prey Muiy commune, Chheb district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-082 / School Renovation and Lab Installation of Hun Sen Rovieng Upper Secondary School, Robeab commune, Rovieng district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-083 / School Renovation and Lab Installation of Samdech Hun Sen Krasmus Chhok Upper Secondary School, Rumdach commune, Rovieng district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-084 / School Renovation and Lab Installation of Prasad Preah Khan Lower Secondary School, Reaksier commune, Sangsum Thmei district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-085 / School Renovation and Lab Installation of Hun Sen Mar Set Lower Secondary School, Fal commune, Preah Vihea district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-086 / Lab Installation & New School Construction at existing target school of Sra-Em Upper Secondary School, Kantout commune, Chhiam Kaon district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-10-05
MOEYS-GEIP-CPS-087 / Lab Installation of Pakkewat Upper Secondary School, Chhach commune, Chey Sen district, Preah Vihea province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-04-08
MOEYS-GEIP-CPS-088 / School Renovation and Lab Installation of Doun Dung Lower Secondary School, Baling commune, Baray district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-089 / School Renovation and Lab Installation of Ni Pich Lower Secondary School, Ni Pich commune, Kampong Svay district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-21	2023-06-05
MOEYS-GEIP-CPS-090 / School Renovation and Lab Installation of Damrei Chon Khla Lower Secondary School, Damrei Chon Khla commune, Stung Sen district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-091 / School Renovation and Lab Installation & New School Construction at existing target school of Stung Sen Upper Secondary School, Srae Yon commune, Stung Sen district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-10-05
MOEYS-GEIP-CPS-092 / School Renovation and Lab Installation of O Thom Lower Secondary School, O Thom commune, Santouk district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-093 / School Renovation and Lab Installation of Sambour Lower Secondary School, Popok commune, Stung district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-094 / School Renovation and Lab Installation of Resamey Sphoun Upper Secondary School, Trea commune, Stung district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-05-23
MOEYS-GEIP-CPS-095 / Lab Installation & New School Construction at existing target school of Pathna City Lower Secondary School, Tboung Krapei commune, Santouk district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2023-01-02										2023-01-08	2023-10-05

MOEYS-GEIP-CPS-096 / New School Construction at new target school of Prey Preal Lower Secondary School, Trapaing Russey commune, Kampong Svay district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	82,908.00	0.00	Pending Implementation																2023-01-02							2023-01-08					2023-10-05			
MOEYS-GEIP-CPS-097 / New School Construction at new target school of Koh Thlok Lower Secondary School, Damrei Slab commune, Kampong Svay district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	82,908.00	0.00	Pending Implementation																	2023-01-02							2023-01-08					2023-10-05		
MOEYS-GEIP-CPS-098 / New School Construction at new target school Leuk Cheah Lower Secondary School, Preah Damrei commune, Stung district, Kampong Thom province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	83,071.00	0.00	Pending Implementation																		2023-01-02							2023-01-08					2023-10-05	
MOEYS-GEIP-CPS-099 / School Renovation and Lab Installation of Hun Sen Phdao Chum Lower Secondary School, Phdao Chum commune, Cheung Prey district, Kampong Cham province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	20,083.00	0.00	Pending Implementation																		2023-01-02							2023-01-08					2023-05-23	
MOEYS-GEIP-CPS-100 / School Renovation and Lab Installation of Prek Ta Nung Lower Secondary School, Prek Ta Nung commune, Koh Sotin district, Kampong Cham province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,330.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-05-23
MOEYS-GEIP-CPS-101 / School Renovation and Lab Installation of Preas Kandal Lower Secondary School, Preas Kandal commune, Srey Santhor district, Kampong Cham province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,095.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-05-23
MOEYS-GEIP-CPS-102 / School Renovation and Lab Installation of Hun Sen Robas Lower Secondary School, Preak Bak commune, Steung Trang district, Kampong Cham province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	48,163.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-05-23
MOEYS-GEIP-CPS-103 / School Renovation and Lab Installation of Hun Sen Steung Trang Upper Secondary School, Preak Kak commune, Steung Trang district, Kampong Cham province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	38,662.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-05-23
MOEYS-GEIP-CPS-104 / Lab Installation & New School Construction at existing target school of Koh Ta Phern Lower Secondary School, Traiping Preah commune, Prey Chhor district, Kampong Cham province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	96,257.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-10-05
MOEYS-GEIP-CPS-105 / School Renovation and Lab Installation of Bun Rary Hun Sen Kampong Lower Secondary School, Memot commune, Memot district, Tbuaing Khnum province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	33,004.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-05-23
MOEYS-GEIP-CPS-106 / School Renovation and Lab Installation of Kampong Russey Lower Secondary School, Chrou commune, Tbuaing Khnum district, Tbuaing Khnum province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	32,177.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-05-23
MOEYS-GEIP-CPS-107 / Lab Installation & New School Construction at existing target school of Bun Rary Hun Sen Chhouk Lower Secondary School, Chhouk commune, Kraach Chhmar district, Tbuaing Khnum province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	102,162.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-10-05
MOEYS-GEIP-CPS-108 / Lab Installation & New School Construction at existing target school of Traiping Thlong Lower Secondary School, Traiping Thlong commune, Ponhea Kaei district, Tbuaing Khnum province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	100,838.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-10-05
MOEYS-GEIP-CPS-109 / School Renovation and Lab Installation, Teacher House & New School Construction at existing target school of Serei Toat Lower Secondary School, Thma Kaey commune, Siem Paeng district, Stung Treng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	172,965.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-10-05
MOEYS-GEIP-CPS-110 / Lab Installation & New School Construction at existing target school of Tou Vichea Upper Secondary School, Sre Krasang commune, Siem Paeng district, Stung Treng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	98,984.00	0.00	Pending Implementation																			2023-01-02							2023-01-08					2023-10-05



MOEYS-GEIP-CPS-111 / Scho of Renovation and Lab Installation, Teacher House & New School Construction at existing target school of Traasing Kraham Lower Secondary School, Traasing Kraham commune, Kaun Mum district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	121,797.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-112 / Scho of Renovation and Lab Installation of Lumphaat Upper Secondary School, Chey Otdom commune, Lumphaat district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	43,831.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-113 / Scho of Renovation and Lab Installation & New School Construction at existing target school of Sorn Thom Upper Secondary School, Saom Thom commune, O Yadev district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	126,698.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-114 / Lab Installation & New School Construction at existing target school of Ekheag Lower Secondary School, Aekagheap commune, O Chum district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	105,468.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-115 / Lab Installation, Teacher House & New School Construction at existing target school of Keo Chong Lower Secondary School, Keo Chong commune, Barkeo district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	139,732.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-116 / Lab Installation & New School Construction at existing target school of Kachanh Lower Secondary School, Kachanh commune, Banklung district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	98,654.00	0.00	Pending Implementation	2023-01-04	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-117 / Lab Installation, Teacher House & New School Construction at existing target school of Nak Nhai Lower Secondary School, Pak Nhai commune, O Yadev district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	145,994.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-118 / Lab Installation & New School Construction at existing target school of Ta Veng Upper Secondary School, Ta Veng Leu commune, Ta veng district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	106,292.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-119 / New School Construction at new target school of Sere Mongkol Lower Secondary School, Seret Mongkol commune, Kaun Mum district, Rattanakiri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	91,080.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-120 / Scho of Renovation & New School Construction at existing target school of Sok San Lower Secondary School, Ou Boun Leu commune, Koh Nhek district, Monduliri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	121,139.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-121 / Scho of Renovation and Lab Installation of Ou Raing Upper Secondary School, Saem Monorom commune, Ou Raing district, Monduliri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	31,719.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-122 / Lab Installation, Teacher House & New School Construction at existing target school of Taol Pring Lower Secondary School, Chrey commune, Pichreada district, Monduliri province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	138,704.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-123 / Scho of Renovation and Lab Installation & Teacher House of Doung Lower Secondary School, Doung commune, Romeas Hek district, Svay Rieng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	75,578.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-09-05
MOEYS-GEIP-CPS-124 / Scho of Renovation & New School Construction at existing target school of Chi Ppau Upper Secondary School, Chiv Mies commune, Bavet district, Svay Rieng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	119,534.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-125 / Lab Installation of Mream Lower Secondary School, Mream commune, Romeas Hek district, Svay Rieng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	21,704.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-126 / Lab Installation and Teacher House of Prey Ta Ei Lower Secondary School, Prey Ta Ei commune, Svay Teap district, Svay Rieng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	62,693.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-09-05

MOEYS-GEIP-CPS-127 / Scho of Renovation and Lab Installation of Phum Prek Thom Lower Secondary School, Neak Leang commune, Peam Tor district, Prey Veng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,097.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-128 / Scho of Renovation and Lab Installation of Reap Lower Secondary School, Neak Leang commune, Pea Raing district, Prey Veng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,555.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-129 / Scho of Renovation and Lab Installation of Heng Samrin Anlung Trea Lower Secondary School, Prek Chrey, Po Nieng district, Prey Veng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	31,752.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-130 / Scho of Renovation and Lab Installation of Prey Toap Lower Secondary School, Preah Sdach commune, Preah Sdach district, Prey Veng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	33,608.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-131 / Scho of Renovation and Lab Installation of Chrey Lower Secondary School, Chrey commune, Kampong Traek district, Prey Veng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,100.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-132 / Scho of Renovation and Lab Installation of Trapeang Chrey Lower Secondary School, Trapeang Chrey commune, Me Sang district, Prey Veng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,254.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-133 / Scho of Renovation and Lab Installation of Serei Otdom Lower Secondary School, Peam Boun commune, Svay Antor district, Prey Veng province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	35,406.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-134 / Scho of Renovation and Lab Installation of Sampan Lower Secondary School, Koh Thom commune, Koh Thom district, Kandal province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,480.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-135 / Scho of Renovation and Lab Installation of Hun Sen Tapet Lower Secondary School, Chrey Loas commune, Ponleu Leu district, Kandal province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	25,217.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-136 / Scho of Renovation and Lab Installation of Setbo Upper Secondary School, Setbo commune, Takhmao district, Kandal province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	40,613.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-137 / Lab Installation of Hun Sen Thnal Chhung Upper Secondary School, Lumhach commune, Ang Snuol district, Kandal province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	17,700.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-04-08
MOEYS-GEIP-CPS-138 / Scho of Renovation and Lab Installation of Sak An Pinnom Den Lower Secondary School, Pinnom Den commune, Kirivong district, Takeo province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	40,786.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-139 / Scho of Renovation and Lab Installation of Champia Leuk Lower Secondary School, Taphem commune, Tramkak district, Takeo province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,449.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-140 / Lab Installation & New School Construction at existing target school of Sak An Doung Khpos Borei Chulsa Upper Secondary School, Doung Khpos commune, Borei Chulsa district, Takeo province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	100,245.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-141 / Scho of Renovation and Lab Installation, Teacher House & New School Construction at existing target school of Hun Sen Koh Sia Lower Secondary School, Trapeang Plang commune, Chhroux district, Kampong province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	161,186.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-10-05
MOEYS-GEIP-CPS-142 / Scho of Renovation and Lab Installation of Ang Chum Lower Secondary School, Srae Knong commune, Chum Kiri district, Kampong province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,484.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23
MOEYS-GEIP-CPS-143 / Scho of Renovation and Lab Installation of Khat Lower Secondary School, Koh Tauch commune, Teak Chhou district, Kampong province, Cambodia	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	34,473.00	0.00	Pending Implementation	2023-01-02	2023-01-08	2023-05-23



MOEYS-GEIP-NCB-G-002 / 5 Special Education Department 5 Printing machines for braille scripts (Braille Printer), 3D Braille Printers (EZ-FORM BRILLON DUPLICATOR); 5 units; Music equipment: 5 units, 10 desktops, 5 equipment for checking hearing	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Bids	Open - National	Single Stage - One Envelope		467,500.00	0.00	Pending Implementation														2022-07-30	2022-08-09					2022-09-08	2022-12-07	2023-01-17	2023-04-17	
MOEYS-GEIP-NCB-G-004 / Science materials (for 3 rooms of the secondary) GSED	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Bids	Open - International	Single Stage - One Envelope		960,000.00	0.00	Pending Implementation															2022-06-26	2022-07-11					2022-08-25	2022-12-23	2023-02-02	2023-08-01
MOEYS-GEIP-NS-G-002 / Turning Fork (Ear Examination)	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation																					2022-12-10	2023-04-09		
MOEYS-GEIP-NS-G-003 / Accounting Software and Server Maintenance	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Under Implementation																					2022-10-20	2022-12-18	2023-02-16	
MOEYS-GEIP-NS-G-005 / Motorcycles for PMT, FU and PU	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	0.00	Pending Implementation																					2023-05-08	2023-07-06	2023-09-04	
MOEYS-GEIP-NS-G-002/1 / Hearing aid ear plug and Low vision glasses	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation																					2024-02-14	2024-04-13	2024-06-12	

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOEYS-GEIP-085-01 / Consulting Firm for Software license development design EdTech for Grade 7 mathematics	IDA / 70240	Component 1: Improving Student Learning Outcomes	Post	Quality Based Selection	Open - International		750,000.00	0.00	Pending Implementation	2022-09-15	2022-10-15	2022-12-13						2022-12-27			2023-01-26	2023-02-09	2023-03-09	2024-03-08			
MOEYS-GEIP-085-02 / Consulting firm to verify the achievement of PBCs	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Quality Based Selection	Open - National		450,000.00	0.00	Pending Implementation	2022-06-01	2022-06-15	2022-07-29						2022-08-26			2022-09-25	2022-10-25	2022-11-12	2026-11-30			

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MOEYS-GEIP-IC-003 / National Third Party Consultant (1 Person x 2000 x 36)	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Signed	2022-06-19	2022-07-29	2022-08-17	2022-09-28	2022-09-07	2022-10-04	2022-10-05			2025-09-19	
MOEYS-GEIP-IC-004 / Site Engineer 1	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-14	2022-08-17		2022-09-07		2022-10-05			2025-09-19	
MOEYS-GEIP-IC-029 / National Procurement Consultant 1	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		120,000.00	110,000.00	Signed	2022-06-06	2022-05-30	2022-08-04	2022-07-19	2022-08-25	2022-07-25	2022-09-22	2022-08-01			2026-11-30
MOEYS-GEIP-IC-031 / IT Consultant Support Procurement Unit (1 consultant)	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Signed	2022-06-06	2022-05-13	2022-08-04	2022-09-19	2022-08-25	2022-10-04	2022-09-22			2026-11-30	
MOEYS-GEIP-IC-032 / Project Admin Assistant 1 for PU	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Signed	2022-06-06	2022-05-30	2022-08-04	2022-09-28	2022-08-25	2022-10-04	2022-09-22			2026-11-30	
MOEYS-GEIP-IC-034 / National Financial Management Consultant (DoF)	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		150,000.00	0.00	Signed	2022-06-06	2022-05-13	2022-08-04	2022-09-28	2022-08-25	2022-10-04	2022-09-22			2026-11-30	
MOEYS-GEIP-IC-036 / IT Analyst for School Data (1 x 24 x 2,500)	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2022-06-01	2022-08-05	2022-07-30		2022-08-20		2022-09-17			2024-09-06	
MOEYS-GEIP-IC-037 / National Environmental and Social Specialist/TA of Safeguards	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		36,000.00	0.00	Signed	2022-06-01	2022-07-29	2022-07-30	2022-10-26	2022-08-20	2022-11-22	2022-09-17			2023-09-12	
MOEYS-GEIP-IC-038 / Project National Administration Consultant for PMT	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2022-06-01	2022-07-29	2022-07-30	2022-09-28	2022-08-20	2022-10-04	2022-09-17			2026-11-30	
MOEYS-GEIP-IC-005 / Site Engineer 2	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-14	2022-08-17		2022-09-07		2022-10-05			2025-09-19	
MOEYS-GEIP-IC-006 / Site Engineer 3	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-14	2022-08-17		2022-09-07		2022-10-05			2025-09-19	
MOEYS-GEIP-IC-007 / Site Engineer 4	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-14	2022-08-17		2022-09-07		2022-10-05			2025-09-19	

MOEYS-GEIP-IC-008 / Site Engineer 5	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-009 / Site Engineer 6	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-010 / Site Engineer 7	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-011 / Site Engineer 8	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-012 / Site Engineer 9	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-013 / Site Engineer 10	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-014 / Site Engineer 11	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-015 / Site Engineer 12	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2022-06-19	2022-07-29	2022-08-17		2022-09-07		2022-10-05		2025-09-19
MOEYS-GEIP-IC-030 / National Procurement Consultant 2	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		120,000.00	110,000.00	Signed	2022-06-06	2022-05-30	2022-08-04	2022-07-26	2022-08-25	2022-07-25	2022-09-22	2022-08-01	2026-11-30
MOEYS-GEIP-IC-033 / Project Administration Assistant 2 for Project Procurement Unit (5 900 x 60 m)	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Signed	2022-06-06	2022-05-30	2022-08-04	2022-10-05	2022-08-25	2022-10-04	2022-09-22		2026-11-30
MOEYS-GEIP-IC-001 / Architect and Civil Engineer 1	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2022-04-29		2022-06-27		2022-07-18		2022-08-15		2023-02-11
MOEYS-GEIP-IC-002 / Architect and Civil Engineer 2	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2022-04-29		2022-06-17		2022-07-08		2022-08-11		2023-02-07
MOEYS-GEIP-DC-001 / Consulting Firm for Water Well Testing	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Direct Selection	Direct		5,400.00	0.00	Pending Implementation	2022-09-28		2022-10-08				2023-01-01		2023-04-01
MOEYS-GEIP-IC-035 / Senior National Project Management and Technical Advisor	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open		300,000.00	0.00	Canceled	2022-07-04	2022-05-30	2022-09-01		2022-09-22		2022-10-20		2026-11-30
MOEYS-GEIP-IC-035/1 / National Consultant for SCS, TUP/PLUP	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2022-08-26	2022-09-08	2022-10-24		2022-11-14		2022-12-12		2026-11-30
MOEYS-GEIP-IC-035/2 / National Project Management Consultant	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Under Implementation	2022-08-26	2022-09-02	2022-10-24		2022-11-07		2022-12-05		2026-11-23
MOEYS-GEIP-IC-004-015 / 12 Site Engineers Phase 1	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Prior	Individual Consultant Selection	Open - National		648,000.00	0.00	Signed	2022-10-03	2022-09-15	2022-12-01	2022-12-26	2022-12-22	2023-01-13	2023-01-19		2026-01-03
MOEYS-GEIP-DS-001 / Senior National Project Management and Technical advisor for TUP/PLUP and PMT	IDA / 70240	Component 2: Strengthening Sector Development and Project Management	Post	Direct Selection	Direct - National		300,000.00	0.00	Under Implementation	2023-02-03	2022-08-04	2023-02-13				2023-03-01		2026-11-30