

PROCUREMENT PLAN (Textual Part)

Project information: Guinea-Bissau; Guinea-Bissau Strengthening Maternal and Child Health Service Delivery; P163954.

Project Implementation agency: Ministry of Public Health

Date of the Procurement Plan: April 11, 2019

Period covered by this Procurement Plan: April 2019 - December 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Contracts Code - Decree-Law Number 2/2012 of 20 August 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- *The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation*

the Bank's right to sanction and the Bank's inspection and audit rights.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

PROCUREMENT PLAN Guinea-Bissau : Guinea-Bissau Strengthening Maternal and Child Health Service Delivery

General Information
Country: Guinea-Bissau **Bank's Approval Date of the Original Procurement Plan:** 2019-05-06
Revised Plan Date(s): (comma delineated, leave blank) 2023-10-25
Project ID: P163954 **GNP Date:** 2019-06-13
Project Name: Guinea-Bissau Strengthening Maternal and Child Health Service Delivery
Loan / Credit No.: IDA / D3280
Executing Agency: MINISTERE DE LA SANTE

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GW-MS-162592-CW-RFB / Réhabilitation des Centres de Santé au niveau des régions d e Bafata, Bolama, Biombo, Cacheu, Farim, Oio, Tombali, Quinará et Gabú.	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope				1,000,000.00	0.00	Cancelado					2020-05-08		2020-05-14					2020-06-16		2020-06-30		2020-07-14	2021-01-10
GW-MS-284978-CW-RFO / Construction de cuisine et "Die mberem" a Bubá, Cacheu, São Domingos e Farim	IDA / D3280	4 - Community Health and Social Mobilization	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope			Solicitação de Cotações (Documento o Não Padrão do Banco Mundial - Documento Padrão de Aquisição (DPA)	29,944.00	0.00	Cancelado							2022-06-14									2022-07-27	2022-10-25
GW-MS-284975-CW-RFB / Réhabilitation des Centres de Santé	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope			Solicitação de Ofertas - Pequenas Obras Documento Padrão de Aquisição (DPA) - process	1,312,500.00	0.00	Implementação Pendente					2024-02-22		2024-03-01					2024-04-01		2024-04-15		2024-05-20	2024-09-17

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
GW-MS-265582-GO-RFB / Achat de médicaments pour la amélioration des services essentiels de Santé Maternelle et Infantile	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Prévia	Solicitação de Ofertas	Limited	Single Stage - One Envelope		1,300,000.00	227,169.15	Assinado					2021-11-30	2021-12-07	2021-12-07	2022-02-05					2021-12-28	2022-01-05	2022-01-12	2022-02-14	2022-02-09	2022-04-25	2022-03-11
GW-MS-108840-GO-RFO / Achat d' équipement médical pour la maison des femmes	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Posterior	Solicitação de Cotações	Open - International	Single Stage - One Envelope		100,000.00	0.00	Cancelado							2019-10-05										2019-11-30	2020-05-28	
GW-MS-108832-GO-RFO / Achat d'équipements pour laboratoire santé humaine	IDA / D3280	2 - Health Workforce Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		30,000.00	0.00	Cancelado							2019-08-04									2019-09-29	2020-03-27		
GW-MS-108828-GO-RFO / Achat d'équipements pour les archives centrales du Ministère de la santé	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		50,000.00	0.00	Cancelado							2019-10-26									2019-12-21	2020-06-18		
GW-MS-108839-GO-RFB / Achat d'équipement pour centres de santé y compris consommables de laboratoires	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Cancelado				2019-07-30		2019-08-04					2019-09-15		2019-10-15		2019-11-19		2020-05-17		
GW-MS-108829-GO-RFB / Achat d'équipements didactiques et informatiques pour les postes des écoles publiques	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - International	Single Stage - One Envelope		400,000.00	0.00	Cancelado					2019-06-25		2019-06-30				2019-08-11		2019-09-10		2019-10-15		2020-04-12		
GW-MS-265543-GO-RFO / Achat d'équipement informatiques	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		90,000.00	110,518.28	Concluído							2022-03-24	2022-04-13							2022-04-29	2022-06-16	2022-05-30	2022-08-27	
GW-MS-319047-GO-RFB / Achat d'équipements pour l'Unité de Coordination	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		255,000.00	0.00	Cancelado					2022-10-15		2022-10-20				2022-12-01		2022-12-16		2023-01-20		2023-02-19		
GW-MS-320067-GO-DIR / AGREEMENT FOR DELIVERY OF OUTPUTS - Pharmaceuticals and other health commodities required	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Posterior	Aquisição Direta	Direct - International			273,526.77	0.00	Assinado					2022-10-10	2022-08-01	2022-10-15	2022-08-01								2022-10-29	2022-10-26	2023-12-31	
GW-MS-265541-GO-RFO / Achat d'équipement de lits et matelas pour les maisons des mères	IDA / D3280	4 - Community Health and Social Mobilization	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		42,000.00	0.00	Cancelado							2022-04-04									2022-05-10	2022-06-09		
GW-MS-285492-GO-RFO / Achat d'équipement de mannequins pour les laboratoires de l'École Nationale de la Santé (ENS) et de la Faculté de Médecine (FM)	IDA / D3280	2 - Health Workforce Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		55,556.00	0.00	Cancelado							2022-05-19								2022-06-30		2022-08-29		
GW-MS-285485-GO-RFO / Achat d'équipement de tablettes pour la digitalisation des données	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		47,200.00	0.00	Cancelado							2022-05-12								2022-06-30		2022-08-15		
GW-MS-329700-GO-RFO / Achat d'équipement de véhicules pour l'Unité de Coordination et le projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		255,000.00	0.00	Implementação Pendente							2023-04-16								2023-05-28		2023-07-12		
GW-MS-351090-GO-DIR / Achat d'équipement - salle d'accouchement	IDA / D3280	2 - Health Workforce Development	Posterior	Aquisição Direta	Direct - National			725,000.00	0.00	Em fase de implementação					2023-06-01	2023-04-14	2023-06-06	2023-05-02								2023-06-27		2025-12-26	
GW-MS-285495-GO-RFB / Production (impression) des instruments de registre de Santé reproductive	IDA / D3280	2 - Health Workforce Development	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		104,203.00	0.00	Cancelado					2023-09-05		2023-09-12				2023-10-12		2023-11-09		2023-12-07		2024-01-06		
GW-MS-360910-GO-RFO / Impression de registre de Santé reproductive	IDA / D3280	2 - Health Workforce Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		14,000.00	0.00	Implementação Pendente							2023-01-25								2023-03-22		2023-05-06		

GW-MS-285487-GO-DIR / Acquisition de véhicules pour la coordination de activités	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Aquisição Direta	Direct			255,000.00	0.00	Cancelado					2022-04-22	2022-04-29							2022-06-10	2022-12-07
GW-MS-350013-GO-RFB / Acquisition de matériel et équipement informatique : Tablettes, PC et périphériques	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		126,395.00	0.00	Implementação Pendente					2023-12-07	2023-12-10		2024-01-09		2024-02-08			2024-03-14	2024-04-28
GW-MS-268992-GO-RFO / L'achat de mobilier de bureau pour l'UCP et les services du MINSAP liés au projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		50,000.00	0.00	Implementação Pendente					2023-12-08								2024-01-12	2024-02-26

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GW-MS-257531-NC-DIR / ACCORD AVEC TUNICEF POUR LA SANTE COMMUNAUTAIRE (LIVRAISON DE PRODUITS)	IDA / D3280	4 - Community Health and Social Mobilization	Prévia	Aquisição Direta	Direct			6,802,739.00	6,802,739.00	Assinado					2021-10-14	2021-10-13	2021-10-19	2021-10-13							2021-10-27	2021-10-25	2025-07-02		
GW-MS-268993-NC-DIR / Recrutement d'un consultant individuel pour l'élaboration du Cadre de gestion environnemental et social (simplifié)	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Aquisição Direta	Direct			16,000.00	0.00	Cancelado					2021-12-30		2021-12-32							2022-01-04		2022-02-03			
GW-MS-270328-NC-DIR / AGREEMENT FOUR THE DELIVERY OF OUTPUTS TO THE SUPPORT OF COMMUNITY HEALTH PROGRAMME OF GUINEA-BISSAU	IDA / D3280	4 - Community Health and Social Mobilization	Posterior	Aquisição Direta	Direct			685,880.00	685,880.00	Concluído					2019-09-30	2019-09-30	2019-10-05	2019-10-04							2019-11-09	2019-11-21	2020-04-30	2022-02-14	
GW-MS-270330-NC-DIR / AGREEMENT FOR DELIVERY OF OUTPUTS TO SUPPORT THE VACCINES, PHARMACEUTICALS AND OTHER HEALTH SUPPLIES OF GUINEA-BISSAU	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Posterior	Aquisição Direta	Direct			500,743.26	0.00	Implementação Pendente					2021-12-22		2021-12-27							2022-01-04		2023-12-31			
GW-MS-321827-NC-DIR / AGREEMENT FOR DELIVERY OF OUTPUTS: Routine Vaccines	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Posterior	Aquisição Direta	Direct - National			325.97	0.00	Implementação Pendente					2022-10-18		2022-10-19							2022-11-09		2023-12-31			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GW-MS-108846-CS-QCBS / Gestion des paiements effectués pour les travailleurs de santé communautaire	IDA / D3280	2 - Health Workforce Development	Prévia	Seleção Baseada na Qualidade e Custo	Open - International		786,000.00	0.00	Cancelado	2019-11-04	2019-11-25	2020-01-08					2020-02-05	2020-03-06	2020-04-10			2020-05-15		2021-05-15					
GW-MS-108842-CS-QCBS / Assistance technique pour les résultats basés sur le financement	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Baseada na Qualidade e Custo	Open - International		300,000.00	0.00	Cancelado	2019-11-19	2019-12-10	2020-01-23					2020-02-20	2020-03-21	2020-04-25			2020-05-30		2021-05-30					
GW-MS-285506-CS-QCBS / Cabinets pour l'aide externe de soins de santé	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Baseada na Qualidade e Custo	Open - International		60,000.00	0.00	Cancelado	2022-04-14	2022-05-05	2022-06-18					2022-07-16	2022-08-15	2022-09-19			2022-10-24		2025-10-23					
GW-MS-285127-CS-QCBS / Recrutement d'un Cabinet pour l'évaluation du MINSAP	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Baseada na Qualidade e Custo	Open - International		130,000.00	0.00	Cancelado	2022-04-30	2022-05-21	2022-07-04					2022-08-01	2022-08-31	2022-10-05			2022-11-09		2023-03-09					
GW-MS-349950-CS-COS / Etudes des travaux de réhabilitation de 11 centres de santé	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Posterior	Seleção Baseada nas Qualificações dos Consultores	Limited		100,000.00	0.00	Em fase de implementação	2023-06-20		2023-07-04										2023-07-25		2023-08-15		2023-09-29			
GW-MS-284997-CS-COS / Consultant pour l'Etude Architecturale et le suivi des travaux de Réhabilitation des Centres de Santé	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Baseada nas Qualificações dos Consultores	Limited		125,000.00	0.00	Implementação Pendente	2023-10-19		2023-10-19										2023-11-30		2024-01-04		2024-02-18			
GW-MS-386890-CS-COS / Consultant pour l'Etude Architecturale et le suivi des travaux de Réhabilitation des Centres de Santé	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		125,000.00	0.00	Em fase de implementação	2023-10-16	2023-10-19	2023-10-19	2023-10-20	2023-11-16								2023-11-30		2023-12-21		2024-02-04			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GW-MS-158758-CS-INDV / Recrutement d'un Coordinateur pour la coordination du projet de renforcement de l'offre de services de santé maternelle et infantile en Guinée-Bissau	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		27,160.00	0.00	Em fase de implementação	2020-02-13	2021-02-17	2020-03-17		2020-03-23		2020-03-30		2020-09-26	
GW-MS-163374-CS-INDV / Recrutement d'un Consultant Spécialisée en Passation de marchés pour le projet PPM	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		36,000.00	0.00	Em fase de implementação	2020-10-05	2020-06-08	2020-11-09		2020-11-16		2020-11-30		2021-05-29	
GW-MS-242144-CS-INDV / Elaboration / Mij du Manuel d'exécution du Projet (PIM)	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		8,000.00	6,003.60	Concluído	2021-07-06	2021-07-07	2021-07-08	2021-07-08	2021-07-13	2021-07-26	2021-07-16	2021-08-09	2021-07-28	2021-11-04

GW-MS-242147-CS-INDV / Elaboration des Accords de partenariat (MoU) pour la mise en oeuvre des activités du Projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		8,000.00	8,100.00	Concluído	2021-07-06	2021-07-07	2021-07-08	2021-07-09	2021-07-13	2021-08-04	2021-07-16	2021-08-16	2021-07-26	2021-11-23
GW-MS-246585-CS-INDV / Recrutement d'un Responsable Suivi et Evaluation pour le projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		48,000.00	0.00	Cancelado	2021-08-04	2021-08-04	2021-09-09	2022-03-28	2021-09-14		2021-10-01		2022-10-01	
GW-MS-265531-CS-INDV / Recrutement d'un Coordonnateur du Projet de renforcement de l'offre de services de santé maternelle et infantile en Guinée-Bissau	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		70,000.00	0.00	Em fase de implementação	2021-11-30	2021-11-30	2022-01-31		2022-02-07		2022-02-14		2023-02-14	
GW-MS-108843-CS-CDS / Supervision and training. Recrutement de l'Instituto Marquês Valde Fôr pour Former des travailleurs du secteur de la santé au niveau de la Guinée-Bissau dans le domaine de la Santé Maternelle et Infantile.	IDA / D3280	1. Institutional Strengthening of MINSAP	Prévia	Seleção Direta de Consultores	Direct		1,000,000.00	0.00	Cancelado	2020-03-10		2020-03-17			2020-04-14			2020-10-11	
GW-MS-163370-CS-INDV / Recrutement d'un Consultant Spécialiste en Suivi et Evaluation pour le projet PPM	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		20,000.00	0.00	Cancelado	2020-03-12		2020-04-16		2020-04-21		2020-04-30		2020-10-27	
GW-MS-270044-CS-CDS / Recrutement d'un Consultant pour l'élaboration du Cadre de Gestion Environnemental et Social (simplifié) du Projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Direta de Consultores	Direct		16,000.00	45,593.13	Concluído	2021-12-20	2021-12-21	2021-12-23	2021-12-27			2022-01-03	2022-03-01	2022-01-23	2022-07-03
GW-MS-285121-CS-INDV / Recrutement d'un spécialiste en communication	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		35,511.00	0.00	Em fase de implementação	2022-04-01	2022-09-19	2022-05-10		2022-05-17		2022-06-23		2023-06-23	
GW-MS-246585-CS-INDV-2 / Recrutement d'un Spécialiste Suivi Evaluation pour les projets	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		56,500.00	0.00	Em fase de implementação	2022-04-08	2022-04-06	2022-05-12		2022-05-19		2022-05-30		2023-05-30	
GW-MS-310879-CS-CDS / ELABORATION DU PROTOCOLE D'ACCORD AVEC L'IMVF POUR LA DISTRIBUTION DES MEDICAMENTS	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Posterior	Seleção Direta de Consultores	Direct - International		2,000.00	0.00	Em fase de implementação	2022-09-12	2022-09-22	2022-09-14				2022-09-26		2022-10-11	
GW-MS-319046-CS-INDV / Recrutement d'un Assistant en Passation des Marchés	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		18,000.00	0.00	Cancelado	2022-10-17	2022-11-28	2022-10-22		2022-11-06		2022-12-04		2023-12-04	
GW-MS-331291-CS-INDV / Consultant pour la formation de formateurs en Soins Obstétricaux Néonataux d'Urgence (SONU)	IDA / D3280	2 - Health Workforce Development	Posterior	Individual	Direct - International		4,760.00	0.00	Cancelado	2022-12-13	2022-12-12	2022-12-15		2022-12-16		2022-12-18		2022-12-27	
GW-MS-285132-CS-INDV / Consultant pour l'Etude sur les Ressources Humaines du MINSAP	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		50,000.00	0.00	Cancelado	2022-09-15		2022-09-20		2022-10-18		2022-11-01		2022-12-31	
GW-MS-265534-CS-INDV / Recrutement d'un Consultant en Sauvegarde Sociale	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		10,000.00	0.00	Cancelado	2021-12-27		2022-01-05		2022-02-04		2022-03-04		2023-03-04	
GW-MS-351082-CS-INDV / Consultant pour la revue à Mi-parcours du projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		30,000.00	0.00	Em fase de implementação	2023-03-27	2023-03-29	2023-04-01		2023-04-15		2023-04-29		2023-05-29	
GW-MS-351078-CS-CDS / Cahier pour l'Audit externe de l'année 2022	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Direta de Consultores	Direct - International		60,000.00	0.00	Implementação Pendente	2023-05-02		2023-05-12				2023-05-27		2023-06-30	
GW-MS-386792-CS-INDV / Recrutement d'un Consultant Spécialiste en Passation de marchés	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open - International		60,000.00	0.00	Em fase de implementação	2023-10-13	2023-10-24	2023-11-09		2023-11-16		2023-11-30		2024-11-29	
GW-MS-284995-CS-INDV / Consultant pour l'Etude Architecturale et de suivi des travaux de construction de cuisine et "Djembeem" à Buba, Cac. Heu, São Domingos e Farim.	IDA / D3280	4 - Community Health and Social Mobilization	Posterior	Individual	Limited		10,000.00	0.00	Implementação Pendente	2023-11-06		2023-11-13		2023-12-04		2023-12-18		2024-01-17	
GW-MS-389049-CS-INDV / Recrutement d'un spécialiste en communication	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Direct - National		50,000.00	0.00	Implementação Pendente	2023-10-27		2023-11-06		2023-11-13		2023-12-20		2024-12-19	
GW-MS-331291-CS-INDV-2 / Consultant pour la formation de formateurs en Soins Obstétricaux Néonataux d'Urgence (SONU)	IDA / D3280	2 - Health Workforce Development	Posterior	Individual	Direct - International		6,000.00	0.00	Implementação Pendente	2023-10-27		2023-11-06		2023-11-13		2023-11-20		2023-12-10	