

## PROCUREMENT PLAN (Textual Part)

**Project information:** *ARAB REPUBLIC OF EGYPT, EGYPT: GREATER CAIRO AIR POLLUTION MANAGEMENT AND CLIMATE CHANGE PROJECT*

**Project Implementation agency:** *Ministry of Environment*

**Date of the Procurement Plan:** **25 August 2020**

**Period covered by this Procurement Plan:** **First 18 months**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

#	Contract Description	Estimated Cost \$	Bank Oversight	Market Approach	Selection Method	Expected Launch Date	Contract award	Contract Completion	Type
<b>Component 1: Enhancing the Air Quality Management (AQM) &amp; Response System USD 4.53 M</b>									
1	Integrated Climate and Air Quality Management "Action" Plan	0.43 M	Post	Open/International	RFP	Jun 21	Dec 21		Consulting Services
2	<b>Establishing an integrated emission inventory database for Greater</b> pollution emission inventory, and its integration with SLCP and GHG emissions inventory <b>Cairo and Egypt:</b> Technical Support Contract for EEAA to support the refinement of existing air	0.5 M	Post	Open/International	RFP	Sep 20	Jan 21		Consulting Services
3	<b>Establishing an SLCP/GHG monitoring network for Greater Cairo:</b> Technical support contract for EEAA to provide recommendations on the deployment, operation and maintenance of proposed network.	1.5 M	Post	Open/International	RFB	Sep 20	Jan 21		Consulting Services
4	AQ Skills Training and U. Curriculum Development	0.7 M	Post	Open/International	RFP	Jun 21	Dec 21		Consulting Services
5	Economic/BCA Analysis	0.6 M	Post	Open/International	RFP	Jun 21	Dec 21		Consulting Services
6	Equipment for Improving Air Quality Forecasting	0.4 M	Post	Open/International	RFB	Jan 21	Jul 21		Goods
7	Integrating and analyzing the air quality forecasting data	0.1 M	Post	Open/International	RFP	Aug 21	Feb 22		Consulting Services

#	Contract Description	Estimated Cost \$	Bank Oversight	Market Approach	Selection Method	Expected Launch Date	Contract award	Contract Completion	Type
8	Establishing institutional response mechanisms to high pollution days	0.3 M	Post	Open/ International	RFP	Dec 21	Jun 22		Consulting Services
<b>Component 2: Support the operationalization of SWM Master Plans in Greater Cairo USD 96 M</b>									
9	Preparation of detailed engineering design & bidding documents for 10 <sup>th</sup> of Ramadan infrastructure and MSW landfill (including supervision)	0.35 M	Post	Open/ National	RFP	Sep 20	Oct 20		Consulting Services
10	Infrastructure construction works for 10 <sup>th</sup> of Ramadan	15.5 M	Prior	Open/ International	RFB	Dec 20	Apr 21		Works
11	MSW landfill construction works for 10 <sup>th</sup> of Ramadan	20.5 M	Prior	Open/ International	RFB	Jan 21	Jun 21		Design, build and operate
12	Project management and supervision consultant for the 10 <sup>th</sup> of Ramadan planning, management and monitoring of works and major technical assistance	1.7 M	Post	Open/ International	RFP	Oct 20	Mar 21		Consulting Services
13	<b>10<sup>th</sup> of Ramadan-Construction and demolition waste facility:</b> Preparation of a bidding document, following a Design, Build and Operate modality, on the basis of analysis and studies prepared by MoE.	1.5 M	Post	Open/National	RFP	Oct 20	April 21		Consulting Services
14	Consulting service to prepare, the detailed engineering study, bidding documents and to supervise closing and rehabilitation of Abou Zaabal	1.2 M	Post	Open/ International	RFP	Dec 20	Jun 21		Consulting Services
15	Consulting service to prepare, detailed feasibility study,	1.8 M	Post	Open/ International	RFP	Sep 20	Feb 21		Consulting Services

#	Contract Description	Estimated Cost \$	Bank Oversight	Market Approach	Selection Method	Expected Launch Date	Contract award	Contract Completion	Type
	bidding documents, contracts, safeguard documents and to supervise the hazardous waste treatment and final disposal facility								
16	Infrastructure construction works for final disposal facility	19 M	Prior	Open/ International	RFP	Nov 21	Jun 22		Design, Build and Operate
17	Consulting service to prepare, the detailed engineering study, bidding documents, safeguard documents and to supervise to construct the transfer stations.	0.3 M	Post	Open/ International	RFP	Nov 20	May 21		Consulting Services
18	Infrastructure construction work for transfer stations.	5 M	Prior	Open/ International	RFP	Nov 21	Apr 22		Works
19	Feasibility study for the environmental upgrade of El-Akrasha Area, Qalyubia.	2 M	Post	Open/ International	RFP	May 21	Aug 21		Consulting Services
20	Technical assistance for establishing and/or improving waste management systems	4 M	Post	Open/ International	RFP	May 21	Aug 21		Consulting Services
21	Provision of steam sterilization equipment (autoclaves) COVID-19	7.5 M	Prior	Open/ International	RFB	Jun 21	Dec 21		Goods
23	Provision of personal protective equipment for enhanced safety and security in solid waste collection - including identification of target groups and needs assessment	0.3 M	Post	Open/ Local	RFP	Dec 20	Apr 21		Consulting Services
25	System development and training for healthcare staff on safe handling, transport, and disposal of healthcare waste	2.2 M	Post	Open/ International	RFP	April 21	Sep 21		Consulting Services
24	Institutional support to solid waste management agencies (MoE, MoLD and SW Unit in Qalyubia Governorate)	4 M	Prior	Open/ International	RFB	Dec 20	Apr 21		Goods

#	Contract Description	Estimated Cost \$	Bank Oversight	Market Approach	Selection Method	Expected Launch Date	Contract award	Contract Completion	Type
<b>Component 3: Vehicle Emission Reduction USD 4 M</b>									
26	Study for electric bus routes (detailed Designs)	0.5 M	Prior	Open/International	RFP	Sep 20	Nov 20		Consulting Services
27	Retrofitting of existing bus depot	3.5 M	Prior	Open/International	RFP	Apr 21	Jul 21		Works
28	Procurement of e-buses	30 M	Prior	Open/International	RFB	May 21	Sep 21		Goods
<b>Component 4: Stakeholders engagement, awareness raising and communication USD 1.91 M</b>									
29	Political economy analysis, stakeholder mapping and consultation	0.2 M	Post	Open/International	RFP	Nov 20	Feb 21		Consulting Services
30	Implementation of SEP activities	0.45 M	Post	Open/International	RFP	Feb 21	May 21		Consulting Services
31	Development and implementation of communication plans	0.22 M	Post	Open/International	RFP	Feb 21	May 21		Consulting Services
32	Behavior change - community based social marketing interventions (CBSM)	0.28M	Post	Open/International	RFP	Mar 21	Jun 21		Consulting Services
33	Implementation of priority AQM awareness campaigns	0.22 M	Post	Open/International	RFP	Mar 21	Jun 21		Consulting Services
34	Pilot activities with NGOs, CSOs	0.32 M	Post	Open/ national	RFP	May 21	Aug 21		Consulting Services
35	Communication material, knowledge products	0.22M	Post	Open/International	RFP	May 21	Aug 21		Consulting Services
<b>Component 5: Project Management and Monitoring &amp; Evaluation USD 1.9 M</b>									
36	Individual consultants to support the PCU	0.2 M	Post	Open/International	RFP	Sep 20	Oct 20		Consulting Services
37	Procurement of office furniture and IT equipment for PCU	0.2 M	Post	Open/National	RFQ	Sep 20	Sep 20		Goods

**PROCUREMENT PLAN** Egypt, Arab Republic of : Greater Cairo Air Pollution Management and Climate Change Project

**General Information**

Country: Egypt, Arab Republic of Bank's Approval Date of the Original Procurement Plan: 2021-04-29 Revised Plan Date(s): (comma delineated, leave blank) 2023-10-25  
 Project ID: P172548 GPN Date:  
 Project Name: Greater Cairo Air Pollution Management and Climate Change Project  
 Loan / Credit No: IBRD / 91660  
 Executing Agency: Egyptian Environmental Affairs Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
												EG-EAAA-326981-CW-RFB / Works of the Primary Infrastructure of the 10th of Ramadan Integrated Solid Waste Management Facility	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works without prequalification) RFB	0.00	Signed							2022-11-30	2023-03-26

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
										EG-EAAA-273227-GO-RFO / T - Equipment	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,552.04	Signed												
EG-EAAA-298133-GO-RFO / Project Vehicle	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Signed																						
EG-EAAA-302306-GO-RFO / Project Office Furniture	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed																						
EG-EAAA-302310-GO-RFO / Project Office Air Condition	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation																						
EG-EAAA-302313-GO-RFO / T Equipment for MOLD, Cairo and Qalubeya Governorates	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed																						
EG-EAAA-333933-GO-RFO / White Goods and Kitchen tools for Project HQ	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed																						
EG-EAAA-360720-GO-RFB / Equipment for SCOPGHC monitoring network & network re-alignment	IBRD / 91660	Enhancing the Air Quality Management & Response System	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation												2024-01-01				2024-01-31						
EG-EAAA-360729-GO-RFB / Equipment for Improving Air Quality Forecasting	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation												2024-01-02				2024-01-07						
EG-EAAA-380798-GO-RFO / T Equipment for component 1.3.65	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																						

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
										EG-EAAA-355105-NC-DIR / ODA Payment Services	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Direct Selection	Direct - National			0.00	Signed											

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals		Request for Proposals as Issued	Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion								
											Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
											EG-EAAA-170002-CS-QCBS / Maximize the newly established WMRA financial resources in line with the most recent Waste Management Regulation Law No. 202 of 2020	IBRD / 91660		Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Quality And Cost-Based Selection	Open - International		73,455.52	Signed	2021-04-21	2021-04-20	2021-04-21	2021-05-04	2021-05-04	2021-06-10				
EG-EAAA-170001-CS-QCBS / Project Coordinator	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2021-04-21	2021-04-30	2021-04-25	2021-05-04	2021-05-10																	
EG-EAAA-239496-CS-QCBS / Consultancy for 10th of Ramadan for the Integrated Waste Management Facility Preparation of Detailed Engineering Design and Tender Documents for Basic Infrastructure & Site Supervision of Construction	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Quality And Cost-Based Selection	Open - National		115,849.41	Signed	2021-06-16	2021-06-30	2021-06-17	2021-06-30	2021-07-08	2021-09-21																
EG-EAAA-252342-CS-QCBS / Electric Bus (e-bus) Demonstration Project Detailed Planning and Design Study for Cairo Transport Authority (CTA)	IBRD / 91660	Vehicle Emissions Reduction	Prior	Quality And Cost-Based Selection	Open - International		0.00	Signed	2021-09-16	2021-10-20	2021-10-07	2021-11-17	2021-11-20	2022-02-08																
EG-EAAA-273225-CS-QCBS / Project Structuring and Transaction Advisory Services for the establishment of an integrated Solid Waste Management Facility for Qalyubia Governorate	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Quality And Cost-Based Selection	Open - International		0.00	Completed	2022-01-20	2022-01-18	2022-02-10	2022-03-31	2022-03-26	2022-07-08																

EG-EAA-273226-CS-QCBS / Management and Technical Support for Solid Waste Management Component	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Prior	Quality And Cost-Based Selection	Open - International			0.00	Signed	2022-01-20	2022-03-21	2022-02-10	2022-03-31	2022-03-26	2022-07-26			2022-04-23	2022-09-08	2022-05-23	2022-10-17	2022-06-27	2023-01-15	2022-08-01	2023-05-11	2025-08-01
EG-EAA-273277-CS-FBS / Media and Branding	IBRD / 91660	Enhanced Capacity, Behavioral Change and Communication	Post	Quality And Cost-Based Selection	Open - National			0.00	Canceled	2022-02-06		2022-02-27		2022-04-12				2022-05-10		2022-06-09		2022-07-14		2022-08-18		2025-08-18
EG-EAA-289919-CS-CQS / Transition Service	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Consultant Qualification Selection	Limited			0.00	Under Implementation	2022-04-14	2022-06-02			2022-04-21	2022-10-10							2022-04-28	2022-12-15	2022-05-15		2023-05-15
EG-EAA-289928-CS-CQS / EIA Advisory Services	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Consultant Qualification Selection	Limited			0.00	Pending Implementation	2022-04-24				2022-05-08								2022-06-07		2022-07-12		2023-07-12
EG-EAA-292985-CS-CQS / Media and Branding (1)	IBRD / 91660	Enhanced Capacity, Behavioral Change and Communication	Post	Consultant Qualification Selection	Limited			0.00	Under Implementation	2022-05-01	2022-05-16			2022-05-15	2022-07-06							2022-06-14	2022-12-19	2022-07-19		2023-07-19
EG-EAA-308070-CS-LCS / External Financial Audit	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Least Cost Selection	Open - National			0.00	Signed	2022-08-14	2022-08-15	2022-09-04	2022-09-25	2022-10-18	2022-12-25			2022-11-15	2023-02-05	2022-12-15	2023-02-12	2023-01-19	2023-02-19	2023-02-23	2023-03-03	2025-03-02
EG-EAA-247116-CS-QCBS / Management and Technical Support Consultant for AQM advisory services and technical assistance in managing and implementing the project across a range of topics related to AQM planning to address air pollution and climate mitigation in Greater Cairo.	IBRD / 91660	Enhancing the Air Quality Management & Response System	Prior	Quality And Cost-Based Selection	Open - International			0.00	Canceled	2021-09-16	2021-10-13	2021-09-22	2021-11-11	2021-10-27	2022-01-17			2021-12-11	2022-03-10	2021-12-11	2022-04-21	2021-12-22	2023-01-04	2022-01-26		2026-07-11
EG-EAA-346347-CS-QCBS / Technical Support for providing recommendations for the deployment, operation and maintenance of an SLCF GHG monitoring network	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Quality And Cost-Based Selection	Open - International			0.00	Signed	2023-03-06	2023-03-11	2023-03-14	2023-03-20	2023-04-27	2023-05-03			2023-05-25	2023-06-14	2023-06-24	2023-07-09	2023-07-29	2023-07-30	2023-09-02	2023-09-04	2024-10-26
EG-EAA-346356-CS-QCBS / Developing Mobile Source Emissions Inventory and Emissions Inventory Integration	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Quality And Cost-Based Selection	Open - International			0.00	Canceled	2023-03-12	2023-03-12	2023-04-02	2023-03-20	2023-05-16	2023-06-11			2023-06-13	2023-07-26	2023-07-13	2023-08-15	2023-08-17				2024-12-31
EG-EAA-346366-CS-CQS / Technical Support for Source Apportionment Analysis - sampling, laboratory analysis, and statistical analysis	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Consultant Qualification Selection	Open - International			0.00	Signed	2023-06-15	2023-03-30	2023-07-06	2023-04-11	2023-08-19	2023-06-11							2023-09-18	2023-08-24	2023-10-02	2023-09-01	2025-03-25
EG-EAA-360722-CS-QCBS / Developing an Integrated Climate and Air Quality Management (IC-AQMP) "Action Plan"	IBRD / 91660	Enhancing the Air Quality Management & Response System	Prior	Quality And Cost-Based Selection	Open - International			0.00	Under Implementation	2023-05-15	2023-06-05	2023-06-01	2023-06-10	2023-07-02	2023-10-17			2023-07-30		2023-08-17		2023-09-04		2023-09-28		2024-12-26
EG-EAA-360728-CS-QCBS / Develop advanced AQ Forecasting system - integrating and analyzing the air quality forcasting data	IBRD / 91660	Enhancing the Air Quality Management & Response System	Prior	Quality And Cost-Based Selection	Open - International			0.00	Under Review	2023-06-01		2023-06-22		2023-07-20				2023-08-17		2023-09-01		2023-10-06		2023-10-30		2025-06-30
EG-EAA-362805-CS-CQS / Healthcare Waste Management consultant for Hospital assessment	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Consultant Qualification Selection	Limited			0.00	Under Implementation	2023-06-15	2023-07-09			2023-06-29	2023-10-15							2023-07-29		2023-09-02		2024-02-29
EG-EAA-360587-CS-CQS / Environmental and Social Implementation support	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Consultant Qualification Selection	Open - National			0.00	Under Implementation	2023-05-10	2023-09-03	2023-05-31	2023-10-04	2023-07-04							2023-07-24		2023-08-28			2024-02-24
EG-EAA-381784-CS-QCBS / Communication Consulting Firm for developing and implementing a Communication Strategy and Operational Plan for the project	IBRD / 91660	Enhanced Capacity, Behavioral Change and Communication	Post	Quality And Cost-Based Selection	Open - International			0.00	Under Review	2023-09-13	2023-10-01	2023-10-04		2023-11-17				2023-12-15			2024-01-14		2024-02-18	2024-03-24		2025-03-24
EG-EAA-387499-CS-QCBS / Developing mobile source emissions inventory & emissions inventory integration	IBRD / 91660	Enhancing the Air Quality Management & Response System	Prior	Quality And Cost-Based Selection	Open - International			0.00	Pending Implementation	2023-10-23		2023-11-13		2023-12-27				2024-01-24		2024-02-23		2024-03-29		2024-05-03		2025-05-03

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-EAA-233536-CS-INDV / Project Coordinator	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		53,554.35	Signed	2021-05-10	2021-04-30	2021-06-14	2021-07-07	2021-06-16	2021-07-28	2021-07-01	2021-08-29	2022-07-31	
EG-EAA-244229-CS-CDS / Senior Procurement Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		35,143.95	Signed	2021-07-16	2021-07-27	2021-07-26	2021-08-16			2021-08-01	2021-08-22	2022-08-01	
EG-EAA-244233-CS-CDS / Senior Legal and Governance Professional	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		40,303.53	Signed	2021-07-18	2021-07-27	2021-07-28	2021-08-16			2021-08-01	2021-08-22	2022-08-01	
EG-EAA-244235-CS-CDS / Senior Waste Management Professional	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct		40,303.53	Signed	2021-07-18	2021-07-27	2021-07-28	2021-08-16			2021-08-01	2021-08-22	2022-08-01	
EG-EAA-250530-CS-INDV / Environmental Specialist	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Limited		18,479.21	Signed	2021-08-30	2021-08-31	2021-09-06	2021-08-15	2021-09-12	2021-08-20	2021-09-17	2021-09-20	2022-09-17	
EG-EAA-253220-CS-INDV / Senior Financial Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		37,211.67	Signed	2021-09-21	2021-10-01	2021-09-26	2021-09-01	2021-09-29	2021-09-15	2021-10-04	2021-10-26	2022-09-29	
EG-EAA-253225-CS-INDV / Project Assistant	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		0.00	Under Review	2021-09-21	2021-10-01	2021-09-26		2021-09-28		2021-10-04		2022-09-29	
EG-EAA-253333-CS-CDS / Preparation of Environmental and social instrument for the 10th of Ramadan Basic Infrastructure of the Integrated Waste Management Facility package	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct		24,626.86	Signed	2021-09-26	2022-03-14	2021-10-06	2022-05-08			2021-10-31	2022-06-07	2022-04-29	

EG-EAA-253222-CS-INDV / Senior Procurement Specialist (2)	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	0.00	Canceled	2022-01-15	2022-01-25	2022-01-20	2022-02-10	2022-01-24	2022-02-15	2022-02-01		2023-01-31	
EG-EAA-250536-CS-INDV / Social Development and Gender Specialist	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Open	14,362.93	Signed	2022-01-05	2021-10-07	2022-02-23	2021-11-21	2022-02-25	2022-02-26	2022-03-12	2022-05-29	2023-03-11	
EG-EAA-271141-CS-INDV / Communication Senior Advisor	IBRD / 91660	Enhanced Capacity, Behavioral Change and Communication	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-12-30	2022-01-18	2022-02-17		2022-03-10		2022-04-01		2023-03-30	
EG-EAA-253428-CS-INDV / Operational Manual Preparation	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	8,533.92	Signed	2021-12-30	2022-01-18	2022-01-04	2022-01-27	2022-01-09	2022-01-27	2022-01-16	2022-04-28	2023-01-15	
EG-EAA-286893-CS-INDV / Technical Evaluation Consultant - Electric Bus (e-bus) Demonstration Project Detailed Planning and Design Study for Cairo Transport Authority (CTA)	IBRD / 91660	Vehicle Emissions Reduction	Post	Individual Consultant Selection	Limited	2,056.39	Signed	2022-03-26	2022-04-05	2022-03-27	2022-04-08	2022-03-29	2022-04-08	2022-03-30	2022-04-22	2022-04-30	
EG-EAA-288479-CS-INDV / Technical Evaluation Consultant (2) - Electric Bus (e-bus) Demonstration Project Detailed Planning and Design Study for Cairo Transport Authority (CTA)	IBRD / 91660	Vehicle Emissions Reduction	Post	Individual Consultant Selection	Limited	1,503.92	Signed	2022-04-06	2022-04-10	2022-04-07	2022-04-13	2022-04-07	2022-04-12	2022-04-10	2022-04-17	2022-05-10	
EG-EAA-291298-CS-INDV / Communication Specialist	IBRD / 91660	Enhanced Capacity, Behavioral Change and Communication	Post	Individual Consultant Selection	Limited	14,023.09	Signed	2022-04-24	2022-04-27	2022-05-15	2022-08-07	2022-05-19	2022-08-07	2022-06-01	2022-09-04	2023-05-28	
EG-EAA-298186-CS-CDS / Solid Waste Management Consultant	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct	0.00	Signed	2022-06-05	2022-12-11	2022-06-12	2022-08-01			2022-06-15	2023-08-05	2023-06-15	
EG-EAA-302288-CS-INDV / M&E Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	0.00	Signed	2022-07-14	2022-08-07	2022-07-17	2022-09-07	2022-07-24	2022-09-11	2022-08-10	2022-11-08	2023-08-09	
EG-EAA-308069-CS-INDV / Senior Procurement Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	28,842.66	Signed	2022-08-07	2022-07-15	2022-08-07	2022-06-15	2022-08-07	2022-06-15	2022-08-07	2022-07-22	2023-07-31	
EG-EAA-310322-CS-CDS / Senior Procurement Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct - National	30,400.79	Signed	2022-08-19	2022-09-15	2022-08-24	2022-08-02			2022-08-25	2022-08-05	2023-07-30	
EG-EAA-310335-CS-CDS / Project Coordinator	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct - National	0.00	Signed	2022-08-19	2022-09-15	2022-08-24	2022-08-02			2022-08-28	2022-08-09	2023-07-30	
EG-EAA-310342-CS-CDS / Senior Solid Waste Management Advisor	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct - National	0.00	Signed	2022-08-19	2022-09-15	2022-08-25	2022-08-08			2022-08-28	2022-08-15	2023-07-30	
EG-EAA-322061-CS-CDS / Environmental Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct - National	0.00	Signed	2022-10-20	2022-08-15	2022-10-25	2022-08-09			2022-10-25	2022-09-08	2023-08-30	
EG-EAA-326889-CS-INDV / Lead Advisory Consultant for Component (1)	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Open - International	0.00	Signed	2022-11-24	2022-11-27	2023-01-12	2023-01-10	2023-02-02	2023-01-31	2023-03-09	2023-02-09	2023-09-05	
EG-EAA-330429-CS-CDS / Senior Financial Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct - National	0.00	Under Review	2022-12-08	2022-12-21	2022-12-11				2022-12-15		2023-12-15	
EG-EAA-330433-CS-INDV / Financial Assistant	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	0.00	Under Review	2022-12-14	2023-01-30	2022-12-19				2022-12-22		2023-01-01	2024-01-01
EG-EAA-355594-CS-INDV / SENIOR PROCUREMENT SPECIALIST	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2023-04-09	2023-04-02	2023-04-14	2023-05-18	2023-05-05		2023-06-09		2023-12-06	
EG-EAA-356471-CS-INDV / Communication Specialist	IBRD / 91660	Enhanced Capacity, Behavioral Change and Communication	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2023-04-13		2023-04-18		2023-05-09		2023-06-13		2023-12-10	
EG-EAA-356469-CS-INDV / M&E Specialist	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2023-04-13	2023-04-02	2023-04-18		2023-05-09		2023-06-13		2023-12-10	
EG-EAA-360655-CS-INDV / Project engineer	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Individual Consultant Selection	Limited	0.00	Under Review	2023-05-14	2023-05-01	2023-05-19				2023-06-09		2023-12-27	
EG-EAA-360727-CS-INDV / Provide recommendations for improving Emergency Response Mechanism for the Black Cloud	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Open - National	0.00	Under Implementation	2023-05-08	2023-06-04	2023-06-02				2023-06-05		2023-06-27	2023-07-27
EG-EAA-360731-CS-INDV / Environmental Expert in Air Quality Monitoring Networks and Source Apportionment	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Open - National	0.00	Signed	2023-06-08	2023-06-04	2023-07-11	2023-08-01	2023-07-20	2023-08-15	2023-07-31	2023-08-15	2024-01-27	
EG-EAA-363375-CS-CDS / Social Development and Gender Specialist	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Direct Selection	Direct - National	0.00	Signed	2023-05-29	2023-08-02	2023-06-08	2023-09-07			2023-08-12	2023-06-01	2024-02-08	
EG-EAA-363391-CS-CDS / SENIOR PROCUREMENT SPECIALIST	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct - National	0.00	Signed	2023-06-14	2023-08-02	2023-06-24	2023-09-07			2023-08-28	2023-07-01	2024-02-24	
EG-EAA-374966-CS-INDV / Project Coordinator for Component II	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Individual Consultant Selection	Direct - National	0.00	Pending Implementation	2023-07-31		2023-08-10		2023-08-31		2023-10-05		2024-04-02	
EG-EAA-374968-CS-INDV / Renewal Project Coordinator	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Direct - National	0.00	Pending Implementation	2023-08-02		2023-08-12		2023-09-02		2023-10-07		2024-04-04	
EG-EAA-374972-CS-INDV / Renewal contract Senior Solid Waste Management Advisor	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Individual Consultant Selection	Direct - National	0.00	Under Implementation	2023-08-03	2023-08-01	2023-08-13		2023-09-03		2023-10-08		2024-04-05	
EG-EAA-374975-CS-INDV / Renewal of the Environmental Specialist contract.	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Direct - National	0.00	Pending Implementation	2023-08-02		2023-08-12		2023-09-02		2023-10-07		2024-04-04	



EG-EAAA-375491-CS-INDV / Renewal of the Senior Financial Specialist contract.	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Direct - National		0.00	Pending Implementation	2023-08-31		2023-09-10		2023-10-01		2023-11-05		2024-05-03
EG-EAAA-375492-CS-INDV / Renewal of Project Assistant contract	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Direct - National		0.00	Under Implementation	2023-08-31	2023-09-03	2023-09-10		2023-10-01		2023-11-05		2024-05-03
EG-EAAA-253223-CS-INDV / Secretary	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		0.00	Canceled	2021-09-21		2021-09-23		2021-09-26		2021-10-01		2022-09-29
EG-EAAA-322049-CS-CDS / Technical Consultant (2) - SUP B (Single Use of Plastic Bags)	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct - National		0.00	Canceled	2022-10-20	2023-01-03	2022-10-27				2022-10-27		2023-02-27
EG-EAAA-322034-CS-CDS / Technical Consultant - SUPB (Single Use Plastic Bags)	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct - National		0.00	Canceled	2022-10-20	2023-01-03	2022-10-27				2022-10-27		2023-02-27
EG-EAAA-360725-CS-INDV / AQM Skills Training, and developing University Curriculum	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Open - National		0.00	Under Review	2023-09-13	2023-10-01	2023-11-01				2023-11-22		2023-12-27
EG-EAAA-381776-CS-INDV / Environmental Expert for Emissions Inventory	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-13	2023-10-01	2023-11-01				2023-11-22		2023-12-27
EG-EAAA-346369-CS-INDV / Project Logo Designer	IBRD / 91660	Enhanced Capacity, Behavioral Change and Communication	Post	Individual Consultant Selection	Limited		0.00	Canceled	2023-03-05		2023-03-10		2023-03-15		2023-03-16		2023-04-16
EG-EAAA-385477-CS-CDS / Technical Consultant (1) - SUP B (Single Use of Plastic Bags)	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct - National		0.00	Under Review	2022-07-10		2022-07-14				2022-08-09		2022-12-07
EG-EAAA-385479-CS-CDS / Technical Consultant (2) - SUP B (Single Use of Plastic Bags)	IBRD / 91660	Support the Operationalization of SWM Master Plans in Greater Cairo	Post	Direct Selection	Direct - National		0.00	Under Review	2022-07-10	2022-09-04	2022-07-14				2022-07-27		2022-12-24
EG-EAAA-385482-CS-INDV / Internal Audit	IBRD / 91660	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2023-08-10		2023-08-15		2023-09-05		2023-09-29		2024-09-30
EG-EAAA-385485-CS-INDV / Provide technical support in developing Environmental Experts Registration & Certification Program	IBRD / 91660	Enhancing the Air Quality Management & Response System	Post	Individual Consultant Selection	Open - National		0.00	Under Review	2023-10-11		2023-11-29		2023-12-20		2024-01-24		2024-07-22