

**PHILIPPINE RURAL DEVELOPMENT PROJECT
LN 8421-PH ORIGINAL LOAN
Procurement Plan
As of June 2018**

I. General

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**
2. Date of General Procurement Notice : **September 25, 2012**
3. Period covered by this procurement plan : **July 2018 - June 2019**

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Method Threshold US\$	Prior Review Threshold US\$
1.	International Competitive Bidding (ICB) (Goods)	3M and above	All contracts
2.	National Competitive Bidding (NCB) (Goods) packages	less than 3M	2M and above
3.	Shopping (Goods)	less than 0.2M	None
4.	ICB (Works) packages	15M and above	All contracts
5.	NCB (Works) packages	less than 15M	10M and above
6.	Shopping (Works)	less than 0.2M	None
5.	Direct Contracting (Goods)	Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage	2M and above
6.	Commercial Practice	less than 0.1M	None
7.	Community Participation	less than 0.05M	None

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated : **May 2014**

To be updated by : **July 2018**

(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT
PROJECT
Summary of the Procurement
Packages**

(with International Competition, Direct Contracting requiring Bank's prior review)

1	2	3	4	5	6	7	8	9	10
Ref. No.	Description	Estimated Cost US\$1= Php 50)	Funding Source	Procuring Agency	Procurement Method	Domestic Preference (yes/no)	Review by Bank	Expected Bid Opening Date	Comments
No subprojects for Bank's prior review									

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

No.	Selection Method	Method Threshold US\$	Prior Review Threshold US\$
1.	Competitive Methods (QCBS, QBS, FBS) (Firms)	0.3M & above (may be used for also less than 0.3M)	1m and above
2.	Competitive Method CQS (Firms)	less than 0.3M	None
3.	Individuals Competitive	regardless of amount	0.3M and above
2.	Single Source (Firms & Individuals)	on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage	Firms: 1M and above; Individuals 0.3M and above.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

PHILIPPINE RURAL DEVELOPMENT PROJECT

Summary of the Procurement Packages

(with International Competition)

1	2	3	4	5	6	7	8
Ref. No.	Description of Contract Package	Estimated Cost (USD million)	Funding Source	Procuring Agency	Selection Method	Expected Bid Opening Date	Comments
	Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)						
	NPCO	US\$1,042,75 (Php53.178 million)	LP/GoP		Single Source Selection		
	Luzon A	US\$1,042,75 (Php59.152 million)	LP/GoP		Single Source Selection		

	Luzon B	US\$1,042,75 (Php48.614 million)	LP/GoP		Single Source Selection		
	Visaya	US\$1,042,75 (Php29.612 million)	LP/GoP		Single Source Selection		
	Mindanao	US\$1,042,75 (Php million)	LP/GoP		Single Source Selection		

Prepared by:

**ENGR. ROMEO L. MALONG
MORALES**

Alternate Procurement Unit Head

Reviewed by:

ENGR. CHRISTOPHER V.

Procurement Unit Head

PROCUREMENT PLAN Philippines : Philippine Rural Development Project

General Information

Country: Philippines **Bank's Approval Date of the Original Procurement Plan:** 2017-11-03
Project ID: P132317 **Revised Plan Date(s):** (comma delineated, leave blank) 2023-10-26
Project Name: Philippine Rural Development Project **GN Date:**
Loan / Credit No.: IBRD / 84210, IBRD / 88160, IBRD / 92710, TF / B5756
Executing Agency: Department of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
IFB No. 0185-N-2015 / Supply and Delivery of Forty (40) units Pick-up Truck, Double Cab, 4X4 DED (Lot 1) and Six (6) units Van, DED (Lot 2) for Philippine Rural Development Project	IBRD / 84210	Component 1: Local and National Level Planning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	1,261,350.14	Signed													2015-12-29		2016-01-25			
PRDP-IS-NPCO-090-GOODS-001-2019 / Cabinet/Shelver/Rack	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,773.58	0.00	Canceled								2019-01-06							2019-03-03		2019-08-30	
PRDP-IS-NPCO-091-GOODS-001-2019 / Baggage Protective Carrier for Vehicle	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,433.96	0.00	Canceled								2019-01-06							2019-03-03		2019-08-30	
PRDP-IS-NPCO-001-GOODS-2020 / Supply and delivery of Scientific Equipment-Drone S	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		73,000.00	55,971.69	Completed								2020-10-20							2020-12-15	2021-01-05	2021-06-13	2021-02-04
PRDP-IS-NPCO-002-GOODS-2020 / Supply and Delivery of Laptops, Desktop computers, and accessories for PRDP	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		195,000.00	3,670.68	Signed								2020-10-20							2020-12-15	2021-01-04	2021-06-13	
PRDP-IS-NPCO-003-GOODS-2020 / Supply and Delivery of mobile phones, tablets and accessories	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,042.50	36,025.98	Signed								2020-10-20							2020-12-15	2022-01-02	2021-06-13	
PRDP-IS-NPCO-004-GOODS-2020 / Supply and Delivery of Cameras and accessories	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,774.40	29,899.10	Signed								2020-10-20							2020-12-15	2021-01-08	2021-06-13	
PRDP-IS-NPCO-005-GOODS-2020 / Supply and delivery of audio visual equipment	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		41,760.00	16,296.05	Signed								2020-10-20							2020-12-15	2021-01-22	2021-06-13	
PRDP-IS-NPCO-001-GOODS-2021 / Supply and delivery of Laptop Computers	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,330.00	0.00	Canceled								2021-01-31							2021-03-28		2021-09-24	
PRDP-IS-NPCO-002-GOODS-2021 / Supply and delivery of Personal Digital Assistant	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,512.00	4,120.78	Completed								2021-01-31							2021-03-28	2021-03-26	2021-09-24	2021-03-26
PRDP-IS-NPCO-003-GOODS-2021 / Supply and delivery of document scanner	IBRD / 88160	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		800.00	0.00	Canceled								2021-01-31							2021-03-28		2021-09-24	
PRDP-IS-NPCO-002-EU / Supply and delivery of ID printer and time attendance terminal	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,500.00	0.00	Pending Implementation								2022-01-14							2022-03-11		2022-09-07	
PH-DA-283551-GO-RFQ / Supply and delivery office equipment	TF / B5756	Component 4: Project Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		845,000.00	0.00	Under Implementation				2022-08-15				2022-08-20				2022-10-01			2022-10-31		2022-12-05	2023-06-03
PRDP-NPCO-087-GOO-002-2022-EU / Supply and delivery of ICT equipment	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,781.00	0.00	Pending Implementation								2022-12-21							2023-02-15		2023-08-14	
PRDP-NPCO-087-GOO-001-2023-EU / Supply and delivery of service vehicles	TF / B5756	Component 4: Project Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,181,818.00	0.00	Pending Implementation					2023-02-05			2023-02-10				2023-03-24			2023-04-23		2023-05-28	2023-11-24
PRDP-NPCO-088-GOO-003-2023-EU / Laptop Data for Processing	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,760.00	0.00	Pending Implementation								2023-02-20							2023-04-17		2023-10-14	
PRDP-NPCO-089-GOO-003-2023-EU / Laptop for Image/Video Processing	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,000.00	0.00	Pending Implementation								2023-02-20							2023-04-17		2023-10-14	
PRDP-NPCO-090-GOO-003-2023-EU / Desktop for Image/Video Processing & Hosting	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation								2023-02-20							2023-04-17		2023-10-14	
PRDP-IS-NPCO-001-2022-EU / Supply and Delivery of laptop and desktop computers	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		77,600.00	0.00	Pending Implementation								2022-01-14							2022-03-11		2022-09-07	
PRDP-NPCO-091-GOO-004-2023-EU / Tablet 11 inches LED Display	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,410.50	0.00	Pending Implementation								2023-10-27							2023-11-09		2023-12-14	
PRDP-NPCO-092-GOO-004-2023-EU / Laptop with Extreme Long Battery Life	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,410.50	0.00	Pending Implementation								2023-10-27							2023-11-09		2023-12-14	
PRDP-NPCO-093-GOO-004-2023-EU / Rotor Type Drone FPV	TF / B5756	Component 4: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,615.74	0.00	Pending Implementation								2023-10-27							2023-11-13		2023-12-18	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRAS No. 0076-N / Consultancy Services for the Conduct of Value Chain Analysis of Agriculture and Fisheries Commodities	IBRD / 84210	Component 1: Local and National Level Planning	Prior	Fixed Budget Selection	Open - International		371,145.98	371,145.91	Signed																			
PRDP-NPCO-001-TA-008-20-23-AF/2 / TECHNICAL ASSISTANCE ON PRDP MAINSTREAMING (CONSULTANCY FIRM)	IBRD / 92710	Component 4: Project Implementation Support	Post	Consultant Qualification Selection	Open - National		165,112.36	0.00	Under Implementation	2023-04-14	2023-04-28	2023-05-12										2015-12-17	2015-12-30					

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identify/Selected Consultants		Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PRDP-IS-NPCO-IB-001-000-2 018-AF / Alternate Component Head	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		9,882.35	19,451.95	Completed	2018-01-01	2017-12-14	2018-01-11	2017-12-22			2018-03-17	2018-01-09	2018-09-13	2020-01-06
PRDP-IS-NPCO-IB-002-000-2 018-AF / Roads and Bridge Specialist	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,764.71	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-003-001-2 018-AF / Roads Infrastructure Engineer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-003-002-2 018-AF / Roads Infrastructure Engineer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-003-003-2 018-AF / Roads Infrastructure Engineer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-003-004-2 018-AF / Roads Infrastructure Engineer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-003-005-2 018-AF / Roads Infrastructure Engineer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-003-006-2 018-AF / Roads Infrastructure Engineer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-003-007-2 018-AF / Roads Infrastructure Engineer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-004-001-2 018-AF / Project Development Associate	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-004-002-2 018-AF / Project Development Associate	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-IB-004-003-2 018-AF / Project Development Associate	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-OPD-001-00 0-2018-AF / Legal Officer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		8,470.59	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-OPD-002-00 1-2018-AF / Project Development Associate	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-OPD-002-00 2-2018-AF / Project Development Associate	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-DPD-001-00 0-2018-AF / Legal Officer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		8,470.59	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-DPD-002-00 0-2018-AF / Compliance Officer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,764.71	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-DPD-003-00 0-2018-AF / Executive Assistant	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-001-000-2018-AF / Support Alternate Unit Head	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		9,882.35	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-ADM-001-00 1-2018-AF / Admin Officer II	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-ADM-001-00 2-2018-AF / Admin Officer III	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-ADM-002-00 1-2018-AF / Admin Officer I / Personnel Officer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-ADM-002-00 2-2018-AF / Admin Officer I / Property and Supply Officer	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-ADM-003-00 0-2018-AF / Administrative Assistant / Staff	IBRD / 84210	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct		3,529.41	0.00	Canceled	2018-01-01		2018-01-11	2018-02-01			2018-03-08		2018-09-04	
PRDP-IS-NPCO-ADM-004-00 1-2018-AF / Cash Clerk	IBRD / 84210	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct		3,529.41	0.00	Canceled	2018-01-01	2019-01-15	2018-01-11	2018-02-01			2018-03-08		2018-09-04	
PRDP-IS-NPCO-ADM-004-00 2-2018-AF / Cash Clerk	IBRD / 84210	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct		3,529.41	0.00	Canceled	2018-01-01	2018-01-15	2018-01-11	2018-02-01			2018-03-08		2018-09-04	
PRDP-IS-NPCO-ADM-005-00 1-2018-AF / Chauffeur / Driver	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		2,823.53	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-ADM-005-00 2-2018-AF / Chauffeur / Driver	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		2,823.53	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	
PRDP-IS-NPCO-ADM-005-00 3-2018-AF / Chauffeur / Driver	IBRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		2,823.53	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17		2018-09-13	

PRDP-IS-NPCO-SES-003-000 2018-AF / Environmental Sa feguards Officer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-SES-004-000 .2018-AF / Social Safeguard Officer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-SES-005-000 .2018-AF / Project Developm ent Associate	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GGU-001-00 0-2018-AF / Geomapping an d Governance Alternate Unit Head	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	9,882.35	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GGU-002-00 0-2018-AF / GIS Data Officer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GGU-003-00 0-2018-AF / Project Develop ment Associate	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-INF-001-000 2018-AF / Web Administra tor	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	6,352.94	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-INF-002-000 2018-AF / Graphics / Layout Artist	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-INF-003-001 2018-AF / Photographer / Vi deographer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-INF-003-002 2018-AF / Photographer / Vi deographer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-INF-004-000 2018-AF / Project Developm ent Associate	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-ECO-001-00 0-2018-AF / Economics Alter nate Unit Head	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	9,882.35	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-ECO-002-00 1-2018-AF / Associate Econo mist	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-ECO-002-00 2-2018-AF / Associate Econo mist	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-ECO-003-00 0-2018-AF / Project Develop ment Associate	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GEF-001-000 2018-AF / GEF NRM Unit He ad	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	10,588.24	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GEF-002-000 2018-AF / GEF NRM Officer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	7,058.82	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GEF-003-001 2018-AF / Regional GEF NR M Officer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GEF-003-002 2018-AF / Regional GEF NR M Officer	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	5,647.06	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-GEF-004-000 2018-AF / Project Developm ent Associate	IBRD / 84210	Component 4: Project Imple mentation Support	Post	Direct Selection	Direct	4,941.18	0.00	Canceled	2018-01-01		2018-01-11				2018-03-17	2018-09-13		
PRDP-IS-NPCO-001-IB-001-2 019-AF / Alternate Compon ent Head	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	20,377.36	20,832.93	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-002-IB-002-2 019-AF / Rural Infrastructure Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	14,943.40	15,290.16	Completed	2019-04-01	2018-11-12	2019-05-20	2019-01-03	2019-06-10	2019-01-03	2019-07-15	2019-01-18	2020-01-11	2020-01-15
PRDP-IS-NPCO-003-IB-003-2 019-AF / Roads Infrastructur e Engineer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	13,584.91	13,900.15	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-004-IB-004-2 019-AF / Roads Infrastructur e Engineer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	13,584.91	13,900.15	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-005-IB-005-2 019-AF / Roads Infrastructur e Engineer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	13,584.91	13,888.62	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-23	2019-09-04	2020-01-20
PRDP-IS-NPCO-006-IB-006-2 019-AF / Roads Infrastructur e Engineer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	13,584.91	13,900.15	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-007-IB-007-2 019-AF / Project Developm ent Associate	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	9,509.43	9,730.10	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-008-ISP-001- 2019-AF / Support Alternat e Unit Head	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	20,377.36	20,822.13	Completed	2019-01-01	2018-11-20	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-012-OPD-00 1-2019-AF / Legal Officer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	16,301.89	16,761.07	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-013-OPD-00 2-2019-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	9,509.43	9,777.29	Completed	2019-04-01	2018-11-12	2019-05-20	2019-01-03	2019-06-10	2019-01-03	2019-07-15	2019-01-18	2020-01-11	2020-01-15
PRDP-IS-NPCO-014-OPD-00 3-2019-AF / Administrative Officer I	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	7,471.70	5,664.83	Completed	2019-04-01	2019-01-13	2019-05-20	2019-03-21	2019-06-10	2019-04-01	2019-07-15	2019-04-10	2020-01-11	2020-01-12
PRDP-IS-NPCD-015-DPD-00 1-2019-AF / Senior Project D evelopment Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	12,226.42	12,673.58	Completed	2019-04-01	2019-01-18	2019-05-20	2019-03-14	2019-06-10	2019-03-14	2019-07-15	2019-04-10	2020-01-11	2020-01-12
PRDP-IS-NPCD-016-DPD-00 2-2019-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	7,924.53	4,107.18	Completed	2019-04-01	2019-06-05	2019-05-20	2019-07-26	2019-06-10		2019-07-15	2019-08-20	2020-01-11	2020-01-12
PRDP-IS-NPCD-017-DPD-00 3-2019-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	7,924.53	7,392.92	Completed	2019-04-01	2019-01-18	2019-05-20	2019-03-21	2019-06-10	2019-03-29	2019-07-15	2019-04-10	2020-01-11	2020-01-12
PRDP-IS-NPCD-019-DPD-00 5-2019-AF / Senior Economic	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	14,943.40	12,673.58	Completed	2019-04-01	2019-01-18	2019-05-20	2019-03-21	2019-06-10	2019-03-29	2019-07-15	2019-04-10	2020-01-11	2020-01-12

PRDP-IS-NPCO-020-DPD-00 2019-AF / Economist	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	13,584.91	13,907.67	Completed	2019-01-01	2018-11-19	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-021-DPD-00 2019-AF / Economist	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	9,509.43	10,561.31	Completed	2019-04-01	2019-01-18	2019-05-20	2019-03-21	2019-06-10	2019-03-21	2019-07-15	2019-04-10	2020-01-11	2020-01-12
PRDP-IS-NPCO-022-ADM-00 2019-AF / Supply & Property Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	10,867.92	9,777.29	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-023-ADM-00 2019-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	10,867.92	11,165.17	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-024-ADM-00 2019-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	9,509.43	11,165.17	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-025-ADM-00 2019-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	6,792.45	9,769.53	Completed	2019-04-01	2018-11-12	2019-05-20	2019-01-03	2019-06-10	2019-01-03	2019-07-15	2019-01-18	2020-01-11	2020-01-15
PRDP-IS-NPCO-039-GGU-00 2019-AF / (Strengthening & Governance Alternate Unit Head	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	19,018.87	20,861.51	Completed	2019-01-01	2018-11-11	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-040-GGU-00 2019-AF / GIS Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	13,584.91	13,900.15	Completed	2019-01-01	2018-11-11	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-041-FIN-001 2019-AF / Alternate Unit Head	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	19,018.87	19,470.74	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-18	2019-09-04	2020-01-15
PRDP-IS-NPCO-042-FIN-002 2019-AF / Financial Analyst I	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	13,584.91	13,907.67	Completed	2019-04-01	2018-11-12	2019-04-11	2019-01-03	2019-05-02	2019-01-03	2019-06-06	2019-01-18	2019-12-03	2020-01-08
PRDP-IS-NPCO-044-FIN-004 2019-AF / Financial Analyst I	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	12,452.83	7,081.04	Completed	2019-04-01	2018-11-12	2019-05-20	2019-06-18	2019-06-10	2019-06-24	2019-07-15	2019-07-05	2020-01-11	2020-01-05
PRDP-IS-NPCO-045-ACT-001 2019-AF / Financial Analyst I	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	12,226.42	12,510.13	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-046-ACT-002 2019-AF / Financial Analyst I	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	12,226.42	0.00	Pending Implementation	2019-01-01		2019-01-11		2019-02-01		2019-03-08		2019-09-04	
PRDP-IS-NPCO-047-ACT-003 2019-AF / Financial Analyst I	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	12,226.42	12,510.13	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-048-BUD-00 1.2019-AF / Budget Analyst	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	12,226.42	12,510.13	Completed	2019-01-01	2018-11-07	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-049-BUD-00 2.2019-AF / Budget Analyst	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	12,226.42	12,510.13	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-050-BUD-00 3.2019-AF / Budget Analyst	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	9,169.81	8,494.24	Completed	2019-04-01	2019-01-18	2019-05-20	2019-05-16	2019-06-10	2019-05-20	2019-07-15	2019-05-24	2020-01-11	2020-01-05
PRDP-IS-NPCO-051-PRO-001 2019-AF / Alternate Unit Head	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	19,018.87	19,470.74	Completed	2019-01-01	2018-11-09	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-052-PRO-002 2019-AF / Procurement Specialist	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	14,943.40	15,298.44	Completed	2019-01-01	2018-11-09	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-053-PRO-003 2019-AF / Procurement Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	13,584.91	13,907.67	Completed	2019-01-01	2018-11-09	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-054-PRO-004 2019-AF / Procurement Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	13,584.91	13,907.67	Completed	2019-01-01	2018-11-09	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-055-PRO-00 2019-AF / Associate Procurement Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	9,169.81	9,516.35	Completed	2019-04-01	2019-01-19	2019-05-20	2019-03-21	2019-06-10	2019-03-21	2019-07-15	2019-04-02	2020-01-11	2020-01-05
PRDP-IS-NPCO-056-MNE-00 1.2019-AF / Monitoring & Evaluation Unit Head	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	20,377.36	20,861.51	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-057-MNE-00 2.2019-AF / Monitoring & Evaluation Alternate Head	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	19,018.87	0.00	Canceled	2019-01-01		2019-01-11		2019-02-01		2019-03-08		2019-09-04	
PRDP-IS-NPCO-059-MNE-00 4.2019-AF / Monitoring & Evaluation Specialist	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	14,943.40	15,298.44	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-060-MNE-00 5.2019-AF / Monitoring & Evaluation Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	12,226.42	11,639.63	Completed	2019-04-01	2019-01-15	2019-05-20	2019-03-04	2019-06-10	2019-03-11	2019-07-15	2019-03-21	2020-01-11	2020-01-08
PRDP-IS-NPCO-061-SES-001 2019-AF / Social & Environment Safeguards Specialist	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	14,943.40	15,298.44	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-062-SES-002 2019-AF / Social & Environment Safeguards Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	13,584.91	13,907.67	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-063-SES-003 2019-AF / Social & Environment Safeguards Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Direct	13,584.91	13,907.67	Completed	2019-01-01	2018-11-12	2019-01-11	2019-01-03	2019-02-01	2019-01-03	2019-03-08	2019-01-11	2019-09-04	2020-01-08
PRDP-IS-NPCO-064-SES-004 2019-AF / Associate Social & Environment Safeguards Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	12,226.42	8,494.24	Completed	2019-04-01	2019-03-24	2019-05-20	2019-05-16	2019-06-10	2019-05-16	2019-07-15	2019-05-24	2020-01-11	2020-01-05
PRDP-IS-NPCO-066-ICE-001 2019-AF / Writer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	12,226.42	10,617.80	Completed	2019-04-01	2019-01-18	2019-05-20	2019-03-04	2019-06-10	2019-03-04	2019-07-15	2019-03-13	2020-01-11	2019-06-04
PRDP-IS-NPCO-067-ICE-003 2019-AF / Media Production Officer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	8,150.94	7,523.51	Completed	2019-04-01	2019-03-15	2019-05-20	2019-05-14	2019-06-10	2019-05-14	2019-07-15	2019-05-19	2020-01-11	2020-01-05
PRDP-IS-NPCO-068-R00-001 2019-AF / Rural Infrastructure Specialist	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	8,150.94	0.00	Canceled	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11	
PRDP-IS-NPCO-069-R00-002 2019-AF / Rural Infrastructure Specialist	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	8,150.94	0.00	Canceled	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11	
PRDP-IS-NPCO-070-R00-003 2019-AF / Rural Infrastructure Engineer	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	8,150.94	0.00	Canceled	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11	

PRDP-IS-NPCO-005-IB-005-2 021-AF / Roads Infrastructure Engineer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	6,875.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-01-13		2021-02-03	2021-03-10	2021-09-06
PRDP-IS-NPCO-006-IB-006-2 021-AF / Roads Infrastructure Engineer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	6,875.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-01-13		2021-02-03	2021-03-10	2021-09-06
PRDP-IS-NPCO-007-IB-007-2 021-AF / Project Developme nt Associate	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection		4,375.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-01-13		2021-02-03	2021-03-10	2021-09-06
PRDP-IS-NPCO-008-ISP-001- 2021-AF / Support Alternat e Unit Head	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	9,375.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-01-13		2021-02-03	2021-03-10	2021-09-06
PRDP-IS-NPCO-009-OPD-00 1-2021-AF / Legal Officer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	7,500.00	0.00	Under Implement ation	2021-01-03		2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-010-OPD-00 2-2021-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	4,375.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-011-OPD-00 3-2021-AF / Administrative Officer I	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	3,750.00	0.00	Pending Impleme ntation	2020-12-21		2020-12-27		2020-12-28	2021-02-01	2021-06-30
PRDP-IS-NPCO-012-DPD-00 4-2021-AF / Senior Project D evelopment Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	7,500.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-01-13		2021-02-03	2021-03-10	2021-09-06
PRDP-IS-NPCO-013-DPD-00 5-2021-AF / Senior Institutio nal Development Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	4,500.00	0.00	Pending Impleme ntation	2021-01-04		2021-02-22		2021-03-15	2021-04-19	2021-06-30
PRDP-IS-NPCO-014-DPD-00 6-2021-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	4,375.00	0.00	Under Implement ation	2021-01-05	2021-01-05	2021-01-15		2021-02-05	2021-03-12	2021-09-08
PRDP-IS-NPCO-016-DPD-00 8-2021-AF / Compliance Offi cer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	3,750.00	0.00	Pending Impleme ntation	2021-01-07		2021-02-25		2021-03-18	2021-04-22	2021-10-19
PRDP-IS-NPCO-017-DPD-00 9-2021-AF / Senior Economis t	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	7,500.00	0.00	Under Implement ation	2021-01-08	2020-01-08	2021-01-18		2021-02-08	2021-03-15	2021-09-11
PRDP-IS-NPCO-018-DPD-01 0-2021-AF / Economist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	6,250.00	0.00	Under Implement ation	2021-01-09	2021-01-11	2021-01-19		2021-02-09	2021-03-16	2021-09-12
PRDP-IS-NPCO-019-DPD-01 1-2021-AF / Economist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	6,250.00	0.00	Under Implement ation	2021-01-10	2021-01-11	2021-01-20		2021-02-10	2021-03-17	2021-09-13
PRDP-IS-NPCO-020-ADM-00 1-2021-AF / Alternate Admin Unit Head	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	5,250.00	0.00	Pending Impleme ntation	2021-01-11		2021-03-01		2021-03-22	2021-04-26	2021-10-23
PRDP-IS-NPCO-025-ADM-00 6-2021-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	5,250.00	0.00	Under Implement ation	2021-01-16	2021-01-15	2021-03-06		2021-03-27	2021-05-01	2021-10-28
PRDP-IS-NPCO-026-GGU-00 7-2021-AF / Geomapping & Governance Alternate Unit H ead	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	8,750.00	0.00	Under Implement ation	2021-01-17	2021-01-15	2021-01-27		2021-02-17	2021-03-24	2021-09-20
PRDP-IS-NPCO-027-GGU-00 8-2021-AF / GIS Officer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	8,250.00	0.00	Under Implement ation	2021-01-18	2021-01-18	2021-01-28		2021-02-18	2021-03-25	2021-09-21
PRDP-IS-NPCO-028-GGU-00 9-2021-AF / GIS Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	6,250.00	0.00	Pending Impleme ntation	2021-01-19		2021-03-09		2021-03-30	2021-05-04	2021-10-31
PRDP-IS-NPCO-029-GGU-00 4-2021-AF / GIS Officer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	6,250.00	0.00	Pending Impleme ntation	2021-01-20		2021-03-10		2021-03-31	2021-05-05	2021-11-01
PRDP-IS-NPCO-030-FIN-001- 2021-AF / Alternate Finance Unit Head	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	10,500.00	0.00	Under Implement ation	2021-01-21	2021-01-21	2021-01-31		2021-02-21	2021-03-28	2021-09-24
PRDP-IS-NPCO-019-DPD-00 5-20120-AF / Senior Econom ist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	15,529.41	0.00	Under Implement ation	2020-01-02	2020-01-02	2020-01-12		2020-02-02	2020-03-08	2020-09-04
PRDP-IS-NPCO-033-FIN-004 2021-AF / Financial Analyst I I	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	7,500.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-034-FIN-005 2021-AF / Financial Analyst I I	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	7,500.00	0.00	Pending Impleme ntation	2021-01-03		2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-044-PRO-006 2021-AF / Associate Procure ment Officer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	6,750.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-046-MNE-00 2-2021-AF / Monitoring & Ev aluation Alternate Head	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	6,875.00	0.00	Under Implement ation	2021-01-03	2021-01-03	2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-047-MNE-00 3-2021-AF / MIS Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	4,125.00	0.00	Pending Impleme ntation	2021-01-03		2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-049-MNE-00 5-2021-AF / Monitoring & Ev aluation Officer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	7,500.00	0.00	Pending Impleme ntation	2021-01-03		2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-054-ICE-001- 2021-AF / Information Spec ialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	6,875.00	0.00	Pending Impleme ntation	2021-01-03		2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-055-ICE-002- 2021-AF / Knowledge Manag ement Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	4,125.00	0.00	Pending Impleme ntation	2021-01-03		2021-02-21		2021-03-14	2021-04-18	2021-10-15
PRDP-IS-NPCO-043-FIN-003- 2019-AF / Financial Analyst I I	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	12,452.83	0.00	Cancelled	2019-04-01		2019-05-20		2019-06-10	2019-07-15	2020-01-11
PRDP-IS-NPCO-058-MNE-00 3-2019-AF / MIS Specialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	3,735.85	0.00	Cancelled	2019-04-01		2019-05-20		2019-06-10	2019-07-15	2020-01-11
PRDP-IS-NPCO-065-ICE-001- 2019-AF / Information Spec ialist	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Open	14,943.40	0.00	Cancelled	2019-04-01		2019-05-20		2019-06-10	2019-07-15	2020-01-11
PRDP-IS-NPCO-015-DPD-00 7-2021-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	4,375.00	0.00	Under Implement ation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21
PRDP-IS-NPCO-021-ADM-00 2-2021-AF / Supply & Proper ty Officer	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	5,250.00	0.00	Under Implement ation	2020-12-18	2020-11-19	2020-12-28		2021-01-18	2021-02-22	2021-08-21
PRDP-IS-NPCO-022-ADM-00 3-2021-AF / Administrative Officer III	IBRD / 88160	Component 4: Project Imple mentation Support	Post	Individual Consult ant Selection	Direct	6,000.00	0.00	Under Implement ation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21

PRDP-IS-NPCO-023-ADM-00 4-2021-AF / Administrative Officer III	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,000.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-024-ADM-00 5-2021-AF / Administrative Officer II	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	5,250.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-031-FIN-002- 2021-AF / Financial Analyst I II	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	8,250.00	0.00	Pending Impleme- ntation	2020-12-18		2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-032-FIN-003- 2021-AF / Financial Analyst I	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	7,500.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-035-ACT-001- 2021-AF / Financial Analyst II	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,750.00	0.00	Pending Impleme- ntation	2020-12-18		2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-036-ACT-002- 2021-AF / Financial Analyst II	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,750.00	0.00	Pending Impleme- ntation	2020-12-18		2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-037-BUD-00 1-2021-AF / Budget Analyst	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,750.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-038-BUD-00 2-2021-AF / Budget Analyst	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,750.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-039-PRO-001 2021-AF / Alternate Procure- ment Unit Head	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	8,750.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-040-PRO-002 2021-AF / Procurement Spe- cialist	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,875.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-041-PRO-003 2021-AF / Procurement Offi- cer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	7,500.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-042-PRO-004 2021-AF / Procurement Offi- cer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	7,500.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-043-PRO-005 2021-AF / Associate Procure- ment Officer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,750.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-048-MNE-00 4-2021-AF / Monitoring & Ev- aluation Specialist	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	7,500.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-050-SES-001 2021-AF / Social & Environ- ment Safeguards Specialist	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	8,250.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-051-SES-002 2021-AF / Social & Environ- ment Safeguards Officer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	7,500.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-052-SES-003 2021-AF / Social & Environ- ment Safeguards Officer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,250.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-053-SES-004 2021-AF / Associate Social & Environment Safeguards Officer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	5,625.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-056-ICE-003- 2021-AF / Writer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,750.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-IS-NPCO-057-ICE-004 2021-AF / Media Production Officer	IBRD / 88160	Component 4: Project Imple- mentation Support	Post	Individual Consult- ant Selection	Direct	6,000.00	0.00	Under Implemen- tation	2020-12-18	2020-12-18	2020-12-28		2021-01-18	2021-02-22	2021-08-21		
PRDP-NPCO-001-IP-001-202 2-AF2 / Planning Specialist	IBRD / 92710	Component 1: Local and Na- tional Level Planning	Post	Individual Consult- ant Selection	Direct	15,840.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-29	2022-03-08	2022-09-04	
PRDP-NPCO-002-IP-002-202 2-AF2 / Planning Officer	IBRD / 92710	Component 1: Local and Na- tional Level Planning	Post	Individual Consult- ant Selection	Direct	14,400.00	0.00	Signed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08	2022-01-03	2022-09-04
PRDP-NPCO-003-IP-003-202 2-AF2 / Planning Officer	IBRD / 92710	Component 1: Local and Na- tional Level Planning	Post	Individual Consult- ant Selection	Direct	14,400.00	1,052.45	Completed	2022-01-01	2021-11-22	2022-01-11	2021-12-28	2022-02-01	2022-01-02	2022-03-08	2022-01-12	2022-09-04
PRDP-NPCO-004-IP-004-202 2-AF2 / Planning Officer	IBRD / 92710	Component 1: Local and Na- tional Level Planning	Post	Individual Consult- ant Selection	Direct	14,400.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-29	2022-03-08	2022-09-04	
PRDP-NPCO-005-IP-005-202 2-AF2 / Planning Officer	IBRD / 92710	Component 1: Local and Na- tional Level Planning	Post	Individual Consult- ant Selection	Open	14,400.00	0.00	Under Implemen- tation	2022-02-01	2021-11-22	2022-03-22		2022-04-12	2022-05-17	2022-11-13		
PRDP-NPCO-006-IP-006-202 2-AF2 / Project Development Associate	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	10,080.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01		2022-03-08	2022-09-04	
PRDP-NPCO-007-IB-001-202 2-AF2 / BUILD Alternate Co- mponent Head	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	21,600.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-17	2022-02-01		2022-03-08	2022-09-04	
PRDP-NPCO-008-IB-002-202 2-AF2 / Rural Infrastructure Specialist	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	15,840.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2022-12-16	2022-03-08	2022-09-04	
PRDP-NPCO-009-IB-003-202 2-AF2 / Roads Infrastructure Engineer	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	14,400.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08	2022-09-04	
PRDP-NPCO-010-IB-004-202 2-AF2 / Roads Infrastructure Engineer	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	14,400.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08	2022-09-04	
PRDP-NPCO-011-IB-005-202 2-AF2 / Roads Infrastructure Engineer	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	14,400.00	0.00	Signed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08	2022-01-03	2022-09-04
PRDP-NPCO-012-IB-006-202 2-AF2 / Roads Infrastructure Engineer	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	14,400.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08	2022-09-04	
PRDP-NPCO-013-IB-007-202 2-AF2 / Roads Infrastructure Engineer	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Open	14,400.00	0.00	Under Implemen- tation	2022-02-01	2021-11-22	2022-03-22		2022-04-12	2022-05-17	2022-11-13		
PRDP-NPCO-014-IB-008-202 2-AF2 / Roads Infrastructure Engineer	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Open	14,400.00	0.00	Under Implemen- tation	2022-02-01	2021-11-22	2022-03-22		2022-04-12	2022-05-17	2022-11-13		
PRDP-NPCO-015-IB-009-202 2-AF2 / Project Development Associate	IBRD / 92710	Component 2: Infrastructur- e Development	Post	Individual Consult- ant Selection	Direct	10,080.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-29	2022-03-08	2022-09-04	
PRDP-NPCO-016-IP-001-202 2-AF2 / Enterprise Developm- ent & Marketing Specialist (I- EDMG)	IBRD / 92710	Component 3: Enterprise D- evelopment	Post	Individual Consult- ant Selection	Direct	15,840.00	0.00	Under Implemen- tation	2022-01-01	2021-11-22	2022-01-11	2021-12-29	2022-02-01	2021-12-31	2022-03-08	2022-09-04	

PRDP-NPCO-051-ACE-001-2 022-AF2 / Information Specialist	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	15,800.04	0.00	Signed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-15	2022-03-08	2022-01-03	2022-09-04
PRDP-NPCO-052-ACE-002-2 022-AF2 / Writer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	12,960.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08		2022-09-04
PRDP-NPCO-053-ACE-003-2 022-AF2 / Media Production Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	14,400.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08		2022-09-04
PRDP-NPCO-054-FIN-001-20 22-AF2 / Alternate Finance Unit Head	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	20,160.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08		2022-09-04
PRDP-NPCO-055-FIN-002-20 22-AF2 / Financial Analyst III	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	15,840.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01		2022-03-08		2022-09-04
PRDP-NPCO-056-FIN-003-20 22-AF2 / Financial Analyst II	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	14,400.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08		2022-09-04
PRDP-NPCO-057-FIN-004-20 22-AF2 / Financial Analyst II	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	14,400.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01		2022-03-08		2022-09-04
PRDP-NPCO-058-FIN-005-20 22-AF2 / Financial Analyst II	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	14,400.00	0.00	Under Implementation	2022-02-01	2021-11-22	2022-03-22		2022-04-12		2022-05-17		2022-11-13
PRDP-NPCO-059-ACT-001-2 022-AF2 / Financial Analyst I	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	12,960.00	0.00	Completed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08	2022-01-06	2022-09-04
PRDP-NPCO-060-ACT-002-2 022-AF2 / Financial Analyst I	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	12,960.00	0.00	Signed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-17	2022-03-08	2022-01-07	2022-09-04
PRDP-NPCO-061-ACT-003-2 022-AF2 / Financial Analyst I	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	12,960.00	0.00	Signed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08	2022-01-03	2022-09-04
PRDP-NPCO-062-BUD-001-2 022-AF2 / Budget Analyst	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	12,960.00	0.00	Signed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08	2022-01-03	2022-09-04
PRDP-NPCO-063-BUD-002-2 022-AF2 / Budget Analyst	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	12,960.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08		2022-09-04
PRDP-NPCO-064-BUD-003-2 022-AF2 / Budget Analyst	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	12,960.00	0.00	Under Implementation	2022-02-01	2021-11-22	2022-03-22		2022-04-12		2022-05-17		2022-11-13
PRDP-NPCO-065-ADM-001-2 022-AF2 / Alternate Administrative Unit Head	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	20,160.00	0.00	Signed	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08	2023-01-03	2022-09-04
PRDP-NPCO-066-ADM-002-2 022-AF2 / Administrative Officer III	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	11,520.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2022-12-31	2022-03-08		2022-09-04
PRDP-NPCO-067-ADM-003-2 022-AF2 / Administrative Officer III	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	11,520.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08		2022-09-04
PRDP-NPCO-068-ADM-004-2 022-AF2 / Supply & Property Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	10,080.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-31	2022-03-08		2022-09-04
PRDP-NPCO-069-ADM-005-2 022-AF2 / Administrative Officer II	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Direct	10,080.00	0.00	Under Implementation	2022-01-01	2021-11-22	2022-01-11	2021-12-16	2022-02-01	2021-12-16	2022-03-08		2022-09-04
PRDP-NPCO-070-IR-005-202 2-EU / Enterprise Development & Marketing Specialist I EDMS	TF / B5756	Component 2: Infrastructure Development	Post	Individual Consult ant Selection	Open	15,840.00	0.00	Under Implementation	2022-01-03	2021-11-22	2022-02-21		2022-03-14		2022-04-18		2022-10-15
PRDP-NPCO-071-IR-006-202 2-EU / Business Development Specialist	TF / B5756	Component 3: Enterprise Development	Post	Individual Consult ant Selection	Open	15,840.00	0.00	Under Implementation	2022-01-03	2021-11-22	2022-02-21		2022-03-14		2022-04-18		2022-10-15
PH-DA-277210-CS-INDV / IR EAP Alternate Component Head	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult ant Selection	Open	21,600.00	0.00	Pending Implementation	2022-02-15		2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-277212-CS-INDV / Legal Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	16,000.00	0.00	Under Implementation	2022-02-15	2022-01-14	2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-277213-CS-INDV / Administrative Officer III	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Under Implementation	2022-02-15	2022-01-14	2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-277214-CS-INDV / Economist	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	14,880.00	0.00	Under Implementation	2022-02-15	2022-01-14	2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-277215-CS-INDV / Programmer - output based	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	7,920.00	0.00	Under Implementation	2022-02-15	2022-02-11	2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-277217-CS-INDV / Associate M&E Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	13,440.00	0.00	Under Implementation	2022-02-15	2022-01-14	2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-277218-CS-INDV / Information Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	14,880.00	0.00	Under Implementation	2022-02-15	2022-01-14	2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-277220-CS-INDV / Associate Supply & Property Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	9,120.00	0.00	Under Implementation	2022-02-15	2022-01-14	2022-04-05		2022-04-26		2022-05-31		2022-11-27
PH-DA-283546-CS-INDV / Procurement Officer	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	14,800.00	0.00	Pending Implementation	2022-03-11		2022-04-29		2022-05-20		2022-06-24		2022-12-21
PH-DA-283549-CS-INDV / GIS Data Specialist	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	16,800.00	0.00	Pending Implementation	2022-03-15		2022-05-03		2022-05-24		2022-06-28		2022-12-25
PH-DA-283550-CS-INDV / GIS Data Specialist	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open	16,800.00	0.00	Pending Implementation	2022-03-15		2022-05-03		2022-05-24		2022-06-28		2022-12-25
PH-DA-277216-CS-INDV / Programmer I	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open - National	14,960.00	0.00	Pending Implementation	2022-08-31		2022-10-19		2022-11-09		2022-12-14		2023-06-12
PH-DA-310289-CS-INDV / Programmer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open - National	7,920.00	0.00	Under Implementation	2022-09-15	2022-01-02	2022-11-03		2022-11-24		2022-12-29		2023-06-27
PH-DA-283548-CS-INDV / Financial Analyst II	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open - National	16,800.00	0.00	Pending Implementation	2022-03-15		2022-05-03		2022-05-24		2022-06-28		2022-12-25
PH-DA-318209-CS-INDV / Information Officer (EU)	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open - National	3,720.00	0.00	Pending Implementation	2022-09-30		2022-11-18		2022-12-09		2023-01-13		2023-07-12
PH-DA-322226-CS-INDV / Hiring of Additional Staff for Wrapping Up Activities of GBF NRM - Writer, Finance Analyst, I, NRM Officer and Project Development Associate	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consult ant Selection	Open - National	16,640.00	0.00	Pending Implementation	2022-10-31		2022-11-16		2022-11-18		2022-11-30		2022-12-31

PRDP-NPCO-076-ADM-004-2 023-AF2 / Administrative Officer II	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Direct - National	10,364.00	0.00	Signed	2023-01-02	2023-01-02	2023-01-10	2022-12-22	2023-01-11	2022-12-26	2023-01-17	2023-01-01	2023-12-31
PRDP-NPCO-077-ADM-005-2 023-AF2 / Supply & Property Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Direct - National	10,364.00	0.00	Under Implementation	2023-01-02	2023-01-02	2023-01-10	2022-12-22	2023-01-11	2022-12-26	2023-01-17		2023-12-31
PRDP-NPCO-078-ADM-006-2 023-AF2 / Associate Supply & Property Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Direct - National	10,364.00	0.00	Signed	2023-01-02	2023-01-02	2023-01-10	2022-12-22	2023-01-11	2022-12-26	2023-01-17	2023-01-01	2023-12-31
PRDP-NPCO-079-IR-007-2023-EU / Enterprise Development & Marketing Specialist (EDMS)	TF / B5756	Component 3: Enterprise Development	Post	Individual Consultants Selection	Open - National	15,545.00	0.00	Pending Implementation	2023-01-02		2023-02-20		2023-03-13		2023-04-17		2023-12-31
PRDP-NPCO-080-IR-008-2023-EU / Business Development Specialist	TF / B5756	Component 3: Enterprise Development	Post	Individual Consultants Selection	Direct - National	15,545.00	0.00	Signed	2022-12-18	2022-12-18	2022-12-26	2022-12-22	2022-12-27	2022-12-25	2023-01-02	2022-12-31	2023-12-31
PRDP-NPCO-082-GGU-005-2 023-EU / GIS Data Specialist	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	16,491.00	0.00	Under Implementation	2023-01-15		2023-03-05		2023-03-26		2023-04-30		2023-12-31
PRDP-NPCO-083-GGU-004-2 023-EU / GIS Data Specialist (Programmer or MIS)	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	16,491.00	0.00	Pending Implementation	2023-01-02		2023-02-20		2023-03-13		2023-04-17		2023-12-31
PRDP-NPCO-084-PRO-007-2 023-EU / Procurement Officer	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Direct - National	14,618.00	0.00	Signed	2022-12-18	2022-12-18	2022-12-26	2022-12-22	2022-12-27	2022-12-29	2023-01-02	2022-12-31	2023-12-31
PRDP-NPCO-085-FIN-006-20 23-EU / Financial Analyst II	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	14,618.00	0.00	Pending Implementation	2023-01-02		2023-02-20		2023-03-13		2023-04-17		2023-12-31
PRDP-NPCO-086-ACE-005-2 023-EU / Information Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Direct - National	14,618.00	0.00	Signed	2023-01-02	2023-01-02	2023-01-10	2022-12-28	2023-01-11	2022-12-29	2023-01-17	2023-01-01	2023-12-31
PRDP-NPCO-020-IB-012-2023-AF2 / Rural Infrastructure Engineer (Civil Works)	IBRD / 92710	Component 2: Infrastructure Development	Post	Individual Consultants Selection	Open - National	16,080.00	0.00	Under Implementation	2023-02-15		2023-03-23		2023-04-13		2023-05-18		2023-12-31
PRDP-NPCO-004-ACE-004-2 023-AF2 / Media Production Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	13,392.00	0.00	Under Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-056-SES-003-2 023-EU / SES Officer	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	16,070.40	0.00	Under Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-057-SES-004-2 023-EU / SES Officer	TF / B5756	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	16,070.40	0.00	Pending Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-090-PRO-011-2 023-AF2 / Procurement Specialist	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	1,468.80	0.00	Under Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-010-IP-010-2023-AF2 / Planning Officer	IBRD / 92710	Component 1: Local and National Level Planning	Post	Individual Consultants Selection	Open - National	12,052.80	0.00	Pending Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-007-IP-007-2023-AF2 / Planning Officer	IBRD / 92710	Component 1: Local and National Level Planning	Post	Individual Consultants Selection	Open - National	12,052.80	0.00	Pending Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-008-IP-008-2023-AF2 / Planning Officer	IBRD / 92710	Component 1: Local and National Level Planning	Post	Individual Consultants Selection	Open - National	12,052.80	0.00	Pending Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-009-IP-009-2023-AF2 / Project Dev't. Associate	IBRD / 92710	Component 1: Local and National Level Planning	Post	Individual Consultants Selection	Open - National	8,553.60	0.00	Pending Implementation	2023-02-15		2023-04-05		2023-04-26		2023-05-31		2023-12-31
PRDP-NPCO-06-GGU-GO-013-2023-AF2 / GIS OFFICER	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	9,692.06	0.00	Under Implementation	2023-04-14		2023-05-06		2023-05-11		2023-05-21		2023-12-31
PRDP-NPCO-06-ECONALTER NATE-012-2023-AF2 / ALTER NATE ECONOMICS UNIT HIA D	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	13,449.13	0.00	Under Implementation	2023-04-14		2023-05-06		2023-05-11		2023-05-25		2023-12-31
PRDP-NPCO-064-GGU-005-2 023-AF2 / GIS OFFICER	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	7,304.72	0.00	Pending Implementation	2023-06-07		2023-06-24		2023-06-27		2023-07-04		2023-12-31
PRDP-NPCO-058-MNE-006-2 023-AF2 / KNOWLEDGE MANAGEMENT OFFICER	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	9,739.63	0.00	Pending Implementation	2023-06-07		2023-06-23		2023-06-28		2023-07-04		2023-12-31
PRDP-NPCO-066-ACE-002-2 023-AF2 / INFORMATION SPECIALIST	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	8,011.63	0.00	Pending Implementation	2023-07-01		2023-07-12		2023-07-13		2023-07-17		2024-01-13
PRDP-NPCO-005-FIN-005-20 23-AF2 / Finance Analyst I	IBRD / 88160	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	6,597.81	0.00	Pending Implementation	2023-06-20		2023-07-01		2023-07-02		2023-07-04		2023-12-31
PRDP-NPCO-044-MNE-003-2 023-AF2 / Monitoring and Evaluation Officer (M&E)	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	7,304.72	0.00	Pending Implementation	2023-06-22		2023-07-03		2023-07-05		2023-07-09		2023-12-31
PRDP-NPCO-045-MNE-004-2 023-AF2 / Monitoring and Evaluation Officer (M&E)	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	7,304.72	0.00	Pending Implementation	2023-06-22		2023-07-03		2023-07-05		2023-07-09		2023-12-31
PRDP-NPCO-046-MNE-005-2 023-AF2 / Monitoring and Evaluation Specialist (M&E)	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consultants Selection	Open - National	8,011.63	0.00	Pending Implementation	2023-07-01		2023-07-12		2023-07-14		2023-07-18		2023-12-31