

PROCUREMENT PLAN (Textual Part)

Project information: Côte d'Ivoire - Strategic Purchasing and Alignment of Resources and Knowledge in Health Project (SPARK - Health) - P167959

Project Implementation agency: Unité de coordination des projets Santé - Banque mondiale

Date of the Procurement Plan: 23rd August 2019

Period covered by this Procurement Plan: 23rd September 2019 - 3st December 2019

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used. *Not Applicable*

When the Borrower uses its own national open competitive procurement arrangements as set forth in, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the

Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Not Applicable*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *Not applicable*

Other Relevant Procurement Information.

Not applicable

Contract No.	Contract Title	Contract Type	Contract Status	Contract Value (\$K)	Contract Start Date	Contract End Date	Contract Completion Date
CLCP-0946-0953-NC-01	CLCP-0946-0953-NC-01	Project Management	Completed	13,000.00	2002-10-1	2002-10-1	2002-10-1
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Project Management	Completed	60,000.00	2002-10-1	2002-10-1	2002-10-1
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Open	700,000.00	2002-10-1	2002-10-1	2002-10-1
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	60,000.00	2002-10-1	2002-10-1	2002-10-1
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	60,000.00	2002-10-1	2002-10-1	2002-10-1
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	60,000.00	2002-10-1	2002-10-1	2002-10-1
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	60,000.00	2002-10-1	2002-10-1	2002-10-1

CONSULTING FIRMS

Active / Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Actual (\$K)	Actual Amount (\$K)	Procure Status	Terms of Reference	Expression of Interest / Request for Proposal		Opening of Technical Proposals / Evaluation		Contract Award / Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Project Management	Completed	Selection based on RFP	Open - National	Fixed Price	60,000.00	60,000.00	Annular	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	600,000.00	710,447.00	Single	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	2002-10-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	Selection based on RFP	Open - National	Fixed Price	100,000.00	0.00	Annular	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	300,000.00	0.00	Annular	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	2002-11-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	1,600,000.00	0.00	Annular	2002-12-26	2002-12-26	2002-12-26	2002-12-26	2002-12-26	2002-12-26	2002-12-26	2002-12-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	180,000.00	0.00	Annular	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	4,700,000.00	0.00	Annular	2002-02-26	2002-02-26	2002-02-26	2002-02-26	2002-02-26	2002-02-26	2002-02-26	2002-02-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	4,800,000.00	0.00	Annular	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	4,700,000.00	0.00	Annular	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	4,700,000.00	0.00	Annular	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	4,800,000.00	0.00	Annular	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	2002-03-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	2,400,000.00	3,740,000.00	Annular	2002-04-26	2002-04-26	2002-04-26	2002-04-26	2002-04-26	2002-04-26	2002-04-26	2002-04-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	800,000.00	822,738.43	Single	2002-06-26	2002-06-26	2002-06-26	2002-06-26	2002-06-26	2002-06-26	2002-06-26	2002-06-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	100,000.00	0.00	Annular	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	600,000.00	0.00	Annular	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Project Management	Completed	Selection based on RFP	Open - International	Fixed Price	60,000.00	24,807.28	Single	2002-05-26	2002-05-26	2002-05-26	2002-05-26	2002-05-26	2002-05-26	2002-05-26	2002-05-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - International	Fixed Price	600,000.00	0.00	Annular	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Scale-up of Strategic Purchasing	Completed	Selection based on RFP	Open - National	Fixed Price	100,000.00	0.00	Annular	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	2002-01-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	Selection based on RFP	Open - National	Fixed Price	100,000.00	0.00	Annular	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	Selection based on RFP	Open - National	Fixed Price	600,000.00	0.00	Annular	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	Selection based on RFP	Open - National	Fixed Price	170,000.00	0.00	Annular	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	2002-09-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	Selection based on RFP	Open - National	Fixed Price	180,000.00	0.00	Annular	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	
CLCP-0946-0518-NC-01	CLCP-0946-0518-NC-01	Health System Strengthening	Completed	Selection based on RFP	Open - National	Fixed Price	180,000.00	0.00	Annular	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	2002-07-26	

