

Procurement Plan

Project information: RMI Education and Skills Strengthening Project (P171924)

Project Implementation agency: Ministry of Education, Sports, and Training

Date of the Procurement Plan: December 17, 2020

Period covered by this Procurement Plan: December 1, 2020 – December 31, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, as amended, and Financial Management Regulations, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
3. Publication of contract award information;
4. Rights for the Bank to review procurement documentation and activities; and
5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:
Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN Marshall Islands : RMI Education and Skills Strengthening Project

General Information

Country: Marshall Islands **Bank's Approval Date of the Original Procurement Plan:** 2020-12-17
Revised Plan Date(s): (comma delineated, leave blank 2022-05-05)
Project ID: P171924 **GPN Date:**
Project Name: RMI Education and Skills Strengthening Project
Loan / Credit No.: / , IDA / D7600
Executing Agency: Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MH-DIDA-213320-CW-RFQ / Office Renovation	/	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope				90,000.00	0.00	Pending Implementation																		2021-09-30
MH-MOE-293017-CW-DIR / ESSP/ITC Office Minor Renovation	IDA / D7600	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Direct Selection	Direct				National Procurement Document - 1 Envelope process (Non Bank-SP)	90,000.00	0.00	Pending Implementation					2022-05-06			2022-05-11										2022-12-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
MH-DIDA-213313-GO-RFQ / Furniture and equipment for the office space(s)	IDA / D7600	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2021-02-05												2021-09-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MH-DIDA-207369-CS-INDV / Component 1 - Coordinator	/	Access to and quality of foundational and vocational secondary education	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2021-02-01	2021-08-20	2021-03-22	2021-04-12	2021-05-17	2021-11-13				
MH-DIDA-207370-CS-INDV / Component 2&3 - Coordinator	IDA / D7600	Access to and quality of technical and vocational skills development	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2021-02-01	2021-09-15	2021-03-22	2021-04-12	2021-05-17	2021-11-13				
MH-DIDA-207371-CS-INDV / RMI Maritime Sector Training Needs assessment	/	Strengthening institutions for workforce development	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2020-12-01	2020-12-18	2021-01-19	2021-02-09	2021-03-16	2021-09-12				
MH-DIDA-207372-CS-INDV / Administrative Staff	IDA / D7600	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2021-02-01	2021-06-18	2021-03-22	2021-04-12	2021-05-17	2021-11-13				
MH-DIDA-213317-CS-CDS / Gender gap, gender-based violence, and disability assessment	/	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Direct Selection	Direct		12,500.00	0.00	Pending Implementation	2021-05-17		2021-05-27		2021-07-31	2022-01-27				
MH-DIDA-213318-CS-INDV / Assessment of TVET training needs (drawing on readily available information including employment information) and mapping of RMI TVET qualifications against US requirements and/or international ones	/	Access to and quality of foundational and vocational secondary education	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2021-05-17		2021-07-05	2021-07-26	2021-08-30	2022-02-26				
MH-DIDA-213319-CS-INDV / Review and recommendations on vocational and islands training support to curriculum development.	/	Access to and quality of foundational and vocational secondary education	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2021-05-03		2021-06-21	2021-07-12	2021-08-16	2022-02-12				
MH-DIDA-213314-CS-INDV / Review of and recommendations to finalize the national qualification framework.	IDA / D7600	Strengthening institutions for workforce development	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2021-07-01		2021-08-19	2021-09-09	2021-10-14	2022-04-12				
MH-DIDA-225313-CS-INDV / Maritime Curriculum Development Consultant	IDA / D7600	Access to and quality of technical and vocational skills development	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-03-26	2021-05-19	2021-05-14	2021-08-02	2021-06-04	2021-08-04	2021-07-09	2022-01-05		
MH-MOE-249456-CS-INDV / Maritime Curriculum Development Consultant	IDA / D7600	Access to and quality of technical and vocational skills development	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2021-08-24	2021-08-25	2021-10-12	2021-11-14	2021-11-02	2021-12-23	2021-12-07	2022-06-05		
MH-DIDA-207368-CS-INDV / Project Manager	IDA / D7600	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		225,000.00	0.00	Canceled	2020-12-01	2020-12-18	2021-01-19		2021-02-09	2021-03-16	2021-09-12			

MH-MOE-264181-CS-INDV / Project Manager	IDA / D7600	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		225,000.00	0.00	Under Implementation	2021-11-22	2021-12-01	2022-01-10		2022-01-31		2022-03-07	2022-09-03	
MH-MOE-264182-CS-INDV / Project Administrator R2	IDA / D7600	Project Implementation Support, Planning, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2021-11-22	2021-12-17	2022-01-10		2022-01-31		2022-03-07	2022-09-03	