

Procurement Plan

Project: Rwanda, Public Finance Management Reform Project: P164807

Project Implementation agency: SPIU-MINECOFIN

Date of General Procurement Notice : {TBD }

Date of the Procurement Plan: TBA

Period covered by this Procurement Plan: For the first 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP, constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

All Consultancy Services shall be procured following Procurement Regulations and Bank’s SPDs.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement Law of Rwanda**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming

application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works): **Applicable**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

Other Relevant Procurement Information:

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank’s prior review requirements are also provided in the table below: (The table below depicts the Thresholds and Procurement Methods to be used under the Sustainable Agricultural Intensification & Food Security Project (SAIP)):

Thresholds*, Procurement Methods, and Prior Review

Goods, Works, and Non-Consulting Services

Method of Procurement	Thresholds for Method (US\$ equivalent)
Open International (Goods)	Equal to or more than 4 million
Open National (Goods)	< \$4 million and > \$ 25,000
RFQ (Goods)	Less than \$ 25,000
Open International (Works)	Equal to or more than 15 million
Open National (Works) -	Less than 15 million
RFQ (works)	Less than \$ 25,000

Method of Procurement	Thresholds for Method (US\$ equivalent)
Open International (Non-consulting Services)	Equal to or More than 4 million
Open National (Non-consulting Services)	Less than 4 million
Direct Contracting	All contracts less than \$ 100,000
Framework Agreements	All procurement that meet the requirements as per Para 6.57 to 6.59 of Procurement Regulations., and with prior agreement in PP with the Bank. First FA and All other FAs above USD 4 million are subject to prior review by Bank

It is not expected that there will need for prequalification in the procurement arrangements under Sustainable Agricultural Intensification & Food Security Project (SAIP).

Selection of Consultants

Selection methods of procurement of Consultants' Services (Firms):

The Approved Selection Methods as reflected in the Section VII of the procurement regulations

Method of Procurement	Thresholds for Methods
Quality and Cost Based Selection (QCBS)	As per requirements of para 7.3 of the Regulations
Quality Based Selection (QBS)	As per requirements of para 7.8 to 7.10 of the Regulations
Selection based on a Fixed Budget (FBS)	As per requirements of para 7.4 and 7.5 of the Regulations
Selection Based on Least Cost Basis (LCS)	As per requirements of para 7.6 and 7.7 of the Regulations
Selection based on Consultant's Qualification (CQ)	As per requirements of para 7.11 and 7.12 of the Regulations

Direct	Must meet the requirements of Para 7.13 to 7.15 of the Regulations, and with prior agreement in PP with the Bank.
--------	---

The short list may consist of all National consultants in case the estimated cost is less than USD 300,000 per contract.

Procurement methods for Selection of Individual Consultants (IC): The Approved Selection Methods as reflected in the Section VII of the procurement regulations.

Method of Procurement	Thresholds for Methods
Open Competitive Selection	As per requirements of para 7.36 and 7.37 of the Regulations
Limited Competitive Selection	As per requirements of para 7.38 of the Regulations
Direct	Must meet the requirements of Para 7.39 of the Regulations, and with prior agreement in PP with the Bank

***Shall meet the requirements as stated in Regulations**

PROCUREMENT PLAN Rwanda : Rwanda Public Finance Management Reform Project

General Information
Country: Rwanda **Bank's Approval Date of the Original Procurement Plan:** 2019-01-24
Revised Plan Date(s): (comma delineated, leave blank 2023-11-14)
Project ID: P164807 **GPN Date:**
Project Name: Rwanda Public Finance Management Reform Project
Loan / Credit No.: IDA / 63290
Executing Agency: Ministry of Finance and Economic Planning

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
RW-MINECOFIN-95365-GO-RFB / Acquisition of hardware for FMS Rollout to Schools	IDA / 63290	PFM IT Systems Roll-Out	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	882,074.76	Completed					2019-03-18	2019-02-25	2019-03-23					2019-05-04	2019-03-28	2019-06-03	2019-04-16	2019-07-08	2019-09-01	2020-01-04	2020-01-24
RW-MINECOFIN-96022-GO-RFB / Licenses & Support Fees and Other IT tools	IDA / 63290	PFM IT Systems Roll-Out	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	127,731.90	Completed					2019-03-15	2019-05-06	2019-03-20					2019-05-01	2019-06-28	2019-05-31	2019-07-15	2019-07-05	2019-08-16	2020-01-01	2019-09-20
RW-MINECOFIN-96020-GO-RFQ / Supply of Licenses and Support Tools	IDA / 63290	PFM IT Systems Roll-Out	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	128,326.57	Completed							2020-03-04	2020-09-14							2020-04-29	2020-10-07	2020-10-26	2020-11-15	
RW-MINECOFIN-96025-GO-RFB / Supply of Licenses, Installation and Configuration of MIS & SAS In-Memory Computing Platform	IDA / 63290	PFM IT Systems Roll-Out	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	504,265.56	Completed					2020-09-15	2020-08-14	2020-09-20	2020-09-14				2020-11-01	2020-09-14	2020-12-01	2020-09-15	2021-01-05	2020-10-14	2021-07-04	2020-11-24
RW-MINECOFIN-246723-GO-RFB / Acquisition and implementation of IT infrastructure, SECURITY, DEVOPS AND MONITORING TOOLS for THE new IFMIS Architecture	IDA / 63290	PFM IT Systems Roll-Out	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,350,000.00	1,267,628.52	Completed					2021-08-31	2021-09-12	2021-09-30	2021-10-15				2021-11-11	2022-03-18	2021-12-11	2022-03-30	2022-01-15	2022-07-06	2022-07-14	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
RW-MINECOFIN-95386-NC-DIR / Hosting and Co-location space leasing cost for IFMIS & e-GP	IDA / 63290	PFM IT Systems Roll-Out	Post	Direct Selection	Direct			1,000,000.00	0.00	Canceled							2020-04-14	2020-04-19							2020-05-24		2023-11-25

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
RW-MINECOFIN-95284-CS-QCBS / Consultancy for Support and Technical Training of IFMIS Architectural Components	IDA / 63290	PFM IT Systems Roll-Out	Post	Quality And Cost-Based Selection	Open - International		610,000.00	0.00	Canceled	2019-02-15	2019-05-07	2019-03-08	2019-05-07	2019-04-21	2019-08-09			2019-05-19	2019-08-09	2019-06-18	2019-08-09	2019-07-23		2019-08-27		2020-08-26
RW-MINECOFIN-95355-CS-QCBS / Recruitment of a provider for Professional accountancy training	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Prior	Quality Based Selection	Open - National		9,292,000.00	0.00	Canceled	2019-02-18		2019-03-11	2019-03-25	2019-04-24					2019-05-22	2019-06-21	2019-07-21		2019-08-25		2022-06-30	
RW-MINECOFIN-122360-CS-FBS / Recruitment of a service provider for PFM Professional training	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Prior	Fixed Budget Selection	Open - National		7,656,260.00	1,852.10	Signed	2019-07-21	2019-07-30	2019-08-11	2019-08-04	2019-09-24	2019-08-28			2019-10-22	2019-09-30	2019-11-21	2020-03-05	2019-12-26	2020-04-17	2020-01-30	2020-07-13	2021-01-29
RW-MINECOFIN-95347-CS-QCBS / A consultancy firm for PSAS Implementation technical support	IDA / 63290	Accounting and Financial Reporting	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	4,517,399.57	Signed	2020-03-23	2020-08-10	2020-04-13	2020-08-25	2020-05-27	2020-12-22			2020-06-24	2021-01-05	2020-07-24	2021-03-25	2020-08-28	2021-09-06	2020-10-02	2021-09-27	2021-10-02
RW-MINECOFIN-95349-CS-QCBS / Technical Assistance to support improvement of program based budgeting methodology in Rwanda	IDA / 63290	Accounting and Financial Reporting	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Canceled	2020-06-15		2020-07-06		2020-08-19					2020-09-16	2020-10-16	2020-11-20		2020-12-25		2021-12-25	
RW-MINECOFIN-95352-CS-QCBS / Technical Assistance to assist Government of Rwanda in improving medium term budgeting in line with Performance Based Budgeting	IDA / 63290	Performance-Based Budgeting and Medium-Term Budgeting	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Canceled	2020-07-15		2020-08-05		2020-09-18					2020-10-16	2020-11-15	2020-12-20		2021-01-24		2022-01-24	
RW-MINECOFIN-207720-CS-QCBS / Recruitment of a firm to develop a procurement certification program for Rwanda and deliver the first cohort of certified procurement professionals	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - National		338,000.00	267,021.14	Signed	2020-12-31	2020-10-22	2021-01-21	2020-12-22	2021-03-06	2021-02-18			2021-04-03	2021-04-19	2021-05-03	2021-06-02	2021-06-07	2021-06-10	2021-07-12	2022-04-10	2022-07-12
RW-MINECOFIN-95357-CS-QCBS / Technical Assistance to Develop and implement Public Sector Gender Qualifications and Programs	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - National		250,000.00	409,224.00	Signed	2020-12-31	2021-02-10	2021-01-21		2021-03-06	2021-04-30			2021-04-03	2021-06-25	2021-05-03	2021-08-11	2021-06-07	2021-08-19	2021-07-12	2021-10-17	2022-07-12

RW-MINECOFIN-207783-CS-QCBS / Recruitment of a firm to undertake training of CIPS to the Government Procurement professionals	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - National		460,000.00	0.00	Canceled	2021-01-31	2021-02-21	2021-04-06	2021-05-04	2021-06-03	2021-07-08	2021-08-12	2022-08-12					
RW-MINECOFIN-246724-CS-CDS / Recruitment of service provider for professional training - CIPS UK	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - International		460,000.00	0.00	Canceled	2021-09-24	2021-10-15	2021-11-28	2021-12-26	2022-01-25	2022-03-01	2022-04-05	2023-04-05					
RW-MINECOFIN-246726-CS-QCBS / Technical assistance to develop and implement relation of IFMS Data Warehouse use & Business Intelligence	IDA / 63290	PFM IT Systems Roll-Out	Post	Quality And Cost-Based Selection	Open - International		1,210,557.00	0.00	Under Implementation	2021-12-21	2023-01-11	2022-01-12	2022-02-24	2023-03-15	2022-03-24	2019-10-21	2022-04-23	2023-06-18	2022-05-28	2023-06-28	2022-07-02	2023-07-02
RW-MINECOFIN-95348-CS-QCBS / Consultancy to develop policies, procedures, accounting instructions and guidelines	IDA / 63290	Accounting and Financial Reporting	Post	Quality And Cost-Based Selection	Open - National		360,000.00	0.00	Canceled	2021-12-30	2022-01-20	2022-03-05	2022-04-02	2022-05-02	2022-06-06	2022-07-11	2023-07-11					
RW-MINECOFIN2-95284-CS-QCBS / Consultancy for Support and Technical Training of IFMS Architectural Components	IDA / 63290	Accounting and Financial Reporting	Post	Quality And Cost-Based Selection	Open - International		610,000.00	0.00	Canceled	2019-05-07	2019-05-28	2019-07-11	2019-08-08	2019-09-07	2019-10-12	2019-11-16	2020-11-15					
RW-MINECOFIN-335976-CS-QCBS / Consultancy services for provision of IT professional training and certification for MINECOFIN IT staff	IDA / 63290	PFM IT Systems Roll-Out	Post	Quality And Cost-Based Selection	Open - International		330,000.00	0.00	Under Implementation	2023-04-02	2023-03-24	2023-05-01	2023-06-14	2023-07-12	2023-08-11	2023-09-15	2023-10-20	2024-10-19				
RW-MINECOFIN-352733-CS-QCBS / Consultancy to develop interactive learning materials for the revamped CPM qualification via a learning management system (LMS)	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Under Implementation	2023-04-14	2023-04-05	2023-05-05	2023-06-18	2023-08-10	2023-07-16	2023-08-15	2023-09-19	2023-10-24	2024-10-23			
RW-MINECOFIN-352735-CS-QCBS / Consultancy services to secure Computer Based Examination (CBE) as service of the Institute of Certified Public Accountants of Rwanda (ICPAR)	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Under Implementation	2023-04-14	2023-04-05	2023-05-05	2023-06-18	2023-08-10	2023-07-16	2023-08-15	2023-09-19	2023-10-24	2024-10-23			
RW-MINECOFIN-352625-CS-QCBS / Consultancy for Professionalization in Chartered Financial Analysts- CFA	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - International		650,000.00	0.00	Under Implementation	2023-04-21	2023-04-27	2023-05-12	2023-06-25	2023-07-14	2023-07-23	2023-08-08	2023-08-22	2023-09-26	2023-10-31	2024-10-30		
RW-MINECOFIN-352831-CS-QCBS / Recruitment of a Technical Assistance in investment to support MINNVEST	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - International		144,000.00	0.00	Canceled	2023-04-14	2023-04-05	2023-05-05	2023-06-18	2023-07-16	2023-08-15	2023-09-19	2023-10-24	2024-10-23				
RW-MINECOFIN-364796-CS-QCBS / Consultancy services for Development of MINNVEST Strategic Plan	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Canceled	2023-06-15	2023-07-30	2023-07-06	2023-08-19	2023-09-16	2023-10-16	2023-11-20	2023-12-25	2024-03-25				
RW-MINECOFIN-373982-CS-QCBS / Recruitment of a professional firm to offer technical assistance to the investment and portfolio oversight departments at the ministry of public investments and privatization	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2023-07-31	2023-07-30	2023-08-21	2023-10-04	2023-11-01	2023-12-01	2024-01-05	2024-02-09	2025-02-08				
RW-MINECOFIN-375517-CS-QCBS / Consultancy firm to develop a psychometric test question bank and its related platform	IDA / 63290	PFM IT Systems Roll-Out	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Under Implementation	2023-08-31	2023-08-10	2023-09-21	2023-11-04	2023-12-02	2024-01-01	2024-02-05	2024-03-11	2024-12-31				
RW-MINECOFIN-375528-CS-QCBS / Recruitment of a law firm to Revise the law establishing the procurement association	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Quality And Cost-Based Selection	Open - National		42,000.00	0.00	Under Implementation	2023-08-31	2023-08-10	2023-09-21	2023-11-04	2023-12-02	2024-01-01	2024-02-05	2024-03-11	2025-03-11				
RW-MINECOFIN-389140-CS-QCBS / Consultancy services for requirement collection, design and development of PFM cashless Mobile App for primary schools	IDA / 63290	PFM IT Systems Roll-Out	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2023-10-31	2023-11-01	2023-11-21	2024-01-04	2024-02-01	2024-03-02	2024-04-06	2024-05-11	2025-05-11				
RW-MINECOFIN-390035-CS-QCBS / Consultancy services to update IPPS E-learning platform and development of E-training Modules	IDA / 63290	PFM IT Systems Roll-Out	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2023-11-15	2023-12-06	2024-01-19	2024-02-16	2024-03-17	2024-04-21	2024-05-26	2025-05-26					

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-MINECOFIN-95335-CS-1-NDV / Recruitment of a local Consultant 1 to reduce dependency on vendor for e-GP	IDA / 63290	PFM IT Systems Roll-Out	Post	Individual Consultant Selection	Open		75,000.00	48,921.05	Completed	2019-03-15	2019-03-04	2019-05-03	2019-05-21	2019-05-24	2019-05-20	2019-06-28	2019-06-23	2019-12-25	2021-06-27
RW-MINECOFIN-95340-CS-1-NDV / Recruitment of a local Consultant 2 to reduce dependency on vendor for e-GP	IDA / 63290	PFM IT Systems Roll-Out	Post	Individual Consultant Selection	Open		75,000.00	64,369.80	Completed	2019-03-11		2019-04-29	2019-05-21	2019-05-20	2019-05-20	2019-06-24	2019-06-23	2019-12-21	2021-06-27
RW-MINECOFIN-95342-CS-1-NDV / Recruitment of a local Consultant 3 to reduce dependency on vendor for e-GP	IDA / 63290	PFM IT Systems Roll-Out	Post	Individual Consultant Selection	Open		75,000.00	48,921.05	Completed	2019-02-11		2019-04-01	2019-05-21	2019-04-22	2019-05-20	2019-05-27	2019-06-23	2019-11-23	2021-06-27
RW-MINECOFIN-95344-CS-1-NDV / Recruitment of an international Consultant to reduce dependency on vendor for e-GP	IDA / 63290	PFM IT Systems Roll-Out	Post	Individual Consultant Selection	Open		235,000.00	153,000.00	Completed	2019-02-15		2019-04-05	2019-06-10	2019-04-26	2019-06-11	2019-05-31	2019-07-24	2019-11-27	2021-07-27

RW-MINECOFIN-105587-CS-I NDV / Recruitment of local consultant 1 to Strengthen IPSAS implementation unit	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open	144,000.00	74,971.87	Completed	2019-03-19	2019-05-07	2019-05-06	2019-05-28	2019-06-10	2019-07-02	2019-07-26	2022-06-30	2022-07-30	
RW-MINECOFIN-105588-CS-QCBS / Recruitment of local consultant 2 to Strengthen IPSAS implementation unit	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open	144,000.00	74,971.87	Completed	2019-03-19	2019-03-04	2019-05-07	2019-06-10	2019-05-28	2019-06-10	2019-07-02	2019-07-22	2022-06-30	2022-07-26
RW-MINECOFIN-105589-CS-I NDV / Recruitment of local consultant 1 to Strengthen IPSAS implementation unit	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open	144,000.00	74,971.87	Completed	2019-03-19	2019-05-07	2019-05-21	2019-05-28	2019-06-10	2019-07-02	2019-07-08	2022-06-30	2022-07-12	
RW-MINECOFIN-105590-CS-I NDV / Consultancy Services for a manager to Implement the Accrual International Public Sector Accounting Standards (IPSAS) under the Accountant General's Office	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open	216,000.00	90,875.00	Completed	2019-03-19	2019-05-07	2019-05-31	2019-05-28	2019-06-10	2019-07-02	2019-07-17	2022-06-30	2022-07-26	
RW-MINECOFIN-122368-CS-CDS / Recruitment of a service provider for PFM Professional training	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Direct Selection	Direct	1,635,740.00	772.92	Completed	2019-07-21	2019-07-25	2019-07-31	2019-08-09		2019-10-04	2019-08-15	2020-04-01	2020-03-20	
RW-MINECOFIN-96014-CS-I NDV / Technical Assistance to support the Association of Procurement Professionals	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Individual Consultant Selection	Open	240,000.00	150,744.96	Signed	2019-11-30	2020-01-16	2020-01-18	2020-05-08	2020-02-08	2020-05-20	2020-03-14	2020-07-05	2020-09-10	
RW-MINECOFIN-145566-CS-CDS / Consultancy for Support and Technical Training of MIS Architectural Components	IDA / 63290	PFM IT Systems Roll-Out	Post	Direct Selection	Direct	610,000.00	610,000.00	Completed	2019-11-14	2019-09-17	2019-11-24	2019-09-20		2020-01-28	2020-01-07	2020-07-26	2020-07-20	
RW-MINECOFIN-145577-CS-I NDV / Technical Assistance to support improvement of program based budgeting methodology in Rwanda	IDA / 63290	Performance-Based Budgeting and Medium-Term Budgeting	Post	Individual Consultant Selection	Open	200,000.00	291,225.35	Completed	2019-11-30	2020-01-16	2020-01-18	2020-03-10	2020-02-08	2020-07-27	2020-03-14	2020-08-11	2020-09-10	2022-08-15
RW-MINECOFIN-145580-CS-I NDV / Technical Assistance to assist Government of Rwanda in improving medium term budgeting in line with Performance Based Budgeting	IDA / 63290	Performance-Based Budgeting and Medium-Term Budgeting	Post	Individual Consultant Selection	Open	150,000.00	197,882.92	Completed	2019-11-30	2020-09-16	2020-01-18	2020-11-13	2020-02-08	2021-02-12	2020-03-14	2021-03-17	2020-09-10	2022-01-23
RW-MINECOFIN-152229-CS-I NDV / Consultancy to provide support service and enhance merit of electronic working paper system used by public accounts unit, government portfolio unit and PFM capacity building unit under accountant general's office.	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open	56,000.00	54,938.00	Completed	2020-02-16	2020-01-28	2020-04-05	2020-02-05	2020-04-26	2020-02-10	2020-05-31	2020-02-14	2020-11-27	2022-07-29
RW-MINECOFIN-95356-CS-I NDV / International Technical Assistance to establish a Public Sector Training Unit	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Individual Consultant Selection	Open	390,000.00	120,000.00	Terminated	2021-01-15	2021-02-10	2021-03-05	2022-06-13	2021-03-26	2022-06-20	2021-04-30	2022-07-23	2021-10-27	
RW-MINECOFIN-95358-CS-I NDV / Technical Support to build capacity on accounting and auditing standards like IPSAS, ISA, IAS	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Individual Consultant Selection	Open	100,000.00	38,999.00	Completed	2020-12-31	2021-02-17	2021-02-18	2021-09-13	2021-03-11	2022-01-02	2021-04-15	2022-02-23	2021-10-12	2023-02-28
RW-MINECOFIN-207756-CS-I NDV / National Technical Assistance to establish a Public Sector Training Unit	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Individual Consultant Selection	Open	60,000.00	33,998.12	Signed	2020-12-31	2021-02-08	2021-02-18	2021-11-08	2021-03-11	2021-11-08	2021-04-15	2021-12-22	2021-10-12	
RW-MINECOFIN-260513-CS-CDS / Recruitment of a firm to undertake training of CIPS to the Government Procurement professionals	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Direct Selection	Direct	460,000.00	0.00	Under Implementation	2021-11-05	2021-10-08	2021-11-15	2022-01-17		2022-01-19		2022-07-18		
RW-MINECOFIN-335074-CS-I NDV / Individual consultant to coordinate the implementation of the Accrual International Public Sector Accounting Standards (IPSAS) under the Accountant General's Office.	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open - International	360,000.00	0.00	Signed	2023-01-31	2023-01-13	2023-03-21	2023-02-13	2023-04-11	2023-03-30	2023-05-16	2023-03-31	2023-11-12	
RW-MINECOFIN-352826-CS-I NDV / Recruitment of Developer 1 to support IPSAS implementation in IFMIS	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Signed	2023-04-14	2023-04-17	2023-06-02	2023-05-22	2023-06-23	2023-08-16	2023-07-28	2023-08-17	2024-01-24	
RW-MINECOFIN-352829-CS-I NDV / Recruitment of Developer 2 to support IPSAS implementation in IFMIS	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Under Implementation	2023-04-14	2023-04-14	2023-06-02		2023-06-23		2023-07-28		2024-01-24	
RW-MINECOFIN-352841-CS-I NDV / Recruitment of a Technical assistant in Portfolio Oversight to support MININVEST	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Individual Consultant Selection	Open - International	144,000.00	0.00	Canceled	2023-04-14	2023-04-05	2023-06-02		2023-06-23		2023-07-28		2024-01-24	
RW-MINECOFIN-357127-CS-I NDV / RECRUITMENT OF AN IFMIS BUSINESS ANALYST CONSULTANT TO SUPPORT IPSAS IMPLEMENTATION	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open - International	144,000.00	0.00	Under Implementation	2023-05-08	2023-04-28	2023-06-26		2023-07-17		2023-08-21		2024-02-17	
RW-MINECOFIN-374032-CS-CDS / Results Based Financing Scheme for high performing students to undertake PFM professional courses	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Direct Selection	Direct - National	1,500,000.00	0.00	Pending Implementation	2023-08-15		2023-08-25				2023-10-29		2024-04-26	
RW-MINECOFIN-375526-CS-QCBS / Recruitment of a Business Development Manager to support the association of procurement professionals	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Individual Consultant Selection	Open - National	30,252.00	0.00	Under Implementation	2023-09-01	2023-08-10	2023-10-20		2023-11-10		2023-12-15		2024-06-12	

RW-MINECOFIN -390032-CS-I NDV / Recruitment of senior software developer (2) to support IPAS implementation	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Under Implementation	2023-10-31	2023-11-01	2023-12-19		2024-01-09		2024-02-13	2024-08-11
RW-MINECOFIN -390033-CS-I NDV / Recruitment of senior software developer (1) to support IPAS implementation	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Under Implementation	2023-10-31	2023-11-01	2023-12-19		2024-01-09		2024-02-13	2024-08-11
RW-MINECOFIN -390038-CS-I NDV / Recruitment of IFMS software architect to support IPAS implementation	IDA / 63290	Accounting and Financial Reporting	Post	Individual Consultant Selection	Open - International		200,000.00	0.00	Under Implementation	2023-10-31	2023-10-31	2023-12-19		2024-01-09		2024-02-13	2024-08-11
RW-MINECOFIN -390042-CS-CDS / Short term training on Financial Statement Analysis and Valuation for MINECOFIN Staff	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Direct Selection	Direct - International		36,464.00	0.00	Under Implementation	2023-10-29	2023-10-30	2023-11-08				2024-01-12	2024-07-10
RW-MINECOFIN -393143-CS-CDS / Training and certification for SOEs	IDA / 63290	Professionalization of PFM Staff - PFM Capacity Development	Post	Direct Selection	Direct - National		300,000.00	0.00	Pending Implementation	2023-11-19		2023-11-29				2024-02-02	2024-07-31